

Details Of Contracts Concluded During the Quarter Ending July, August and September 2018

Sr. No.	Name of the Work/Location	Estimated Cost	Tendered Cost/ Award cost	% above below schedule rates applicable	Agreement No.	Agency	Date of Commencement	Time of Completion	Physical Progress in %age	Name of E-in-C with address	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
1	Work Order for Electrification of un-electrified remote villages of Tripura State through Design, Supply, Transportation, Installation, Commissioning and 5-years Comprehensive Maintenance of 3601 nos. of Solar Home Lighting Standalone systems each of capacity 300Wp under Saubhagya Scheme	21,60,60,000	Total L-1 Cost is Rs.14,85,03,439.50 Total Awarded cost is Rs. 7,42,72,339.50/-	(-) 31.27%	WO No. RECPDCL/SOLAR/TRIPUR A/2018-19/2697 dated 11.09.2016	Nucleus Energy Pvt Ltd, Mumbai & Natsakee, Guwahati JV	11.09.2018	30.11.2018		Addl. CEO	approx. 50% i.e. 1801 nos. of Solar Home Lighting Standalone systems each of capacity 300Wp was Awarded to L-1 Agency
			Total L-1 Cost is Rs.14,85,03,439.50 Total Awarded cost is Rs. 4,45,38,660/-		WO No. RECPDCL/SOLAR/TRIPUR A/2018-19/2784 dated 14.09.2016	Aditi Solar Private Ltd	14.09.2018	30.11.2018		Addl. CEO	approx. 30% i.e. 1080 nos. of Solar Home Lighting Standalone systems each of capacity 300Wp was Awarded to Agency on matching L-1 rate.
			Total L-1 Cost is Rs.14,85,03,439.50 Total Awarded cost is Rs. 2,96,92,440/-		WO No. RECPDCL/SOLAR/TRIPUR A/2018-19/2785 dated 14.09.2018	Naviya Technologies,	14.09.2018	30.11.2018		Addl. CEO	approx. 20% i.e. 720 nos. of Solar Home Lighting Standalone systems each of capacity 300Wp was Awarded to Agency on matching L-1 rate.
2	Design, Engineering, Manufacture, Testing, Supply, Insurance, Transportation, Delivery (FOR basis) of 5398 nos. of Solar Home Lighting Standalone Systems each of capacity 300Wp for electrification of Off-Grid villages in Arunachal Pradesh under SAUBHAGYA Scheme -Package 1	227859750	21,86,35,399.00	(-)4.04%	WO No. RECPDCL/SOLAR/ANP/2018-19/2681 dated 11.09.2018	Rajasthan Electronics & Instruments Ltd	11.09.2018	11.11.2018		Addl. CEO	
3	Notice Inviting Limited Tender for Supply of ACSR Conductors, LT AB Cables & LT PVC Cables in Arunachal Pradesh for electrification work under SAUBHAGYA/DDUGJY - Namsai	1.85 Crs	0.83 Crs	(-)45.74%	PO No.: RECPDCL/TECH/NE/18-19/1915/2818, dated 17.09.2018	Anvil Cables Pvt. Ltd.	17.09.2018	02.10.2018		Addl. CEO	Estimated Cost Prepared on SoR provided by Arunachal Power Development Agency (APDA). Procurement of these materials are for Aspirational Village Namsai under GSA-II and on be-half of APDA. Work Awarded to agency considering exigency and strict deadline of the Project after approval of competent authority
4	Notice Inviting Limited Tender for Supply of Various Hardware/ Fabricated Items (11kV Air Break Switch, Drop Out Switch, Disc Insulator etc.) in the State of Arunachal Pradesh for Electrification work under SAUBHAGYA/DDUGJY - Namsai	0.98 Crs	2.13 Crs	116%	PO No.: RECPDCL/TECH/Arunachal-HW /18-19/1914/2817, dated 17.09.2018	Star Rising Energy pvt. Ltd.	17.09.2018	02.10.2018		Addl. CEO	
5	Construction Of 33/11 Kv Substation, 33 Kv line, 11kv Line, Augmentation Of Existing 33/11 Kv Substation, Installation /Augmentation Of Distribution Transformers Along With Other Associated Works in Ganderbal Circle On Full Turnkey Basis Under RAPDRP Part-B.	13.1 Crs	13.1 Crs	Awarded at estimated cost	1.LoA No.RECPDCL/J&K/R-APDRP Part-B/Ganderbal/2018-19/1864 dated-30.07.2018 2.LoA No.RECPDCL/J&K/R-APDRP Part-B/Ganderbal /2018-19/1865 dated-30.07.2018	M/s. Shalaka InfraTech (I) Pvt. Limited	31.07.2018	31.07.2019	10%	Addl.CEO	

h. holder
25/10/18

l. holder
25/10/18

h

DM (Tech.) — *45/10/18*

C.T.O. — *26.10.2018*

Details Of Contracts Concluded During the Quarter Ending July, August and September 2018

Sr. No.	Name of the Work/Location	Estimated Cost	Tendered Cost/ Award cost	% above below schedule rates applicable	Agreement No.	Agency	Date of Commencement	Time of Completion	Physical Progress in %age	Name of E-in-C with address	Remarks
6	Construction Of 33/11Kv Substation, 33 Kv line, 11kv Line, Augmentation Of Existing 33/11 Kv Substation, Installation /Augmentation Of Distribution Transformers Along With Other Associated Works in Sopore Circle On Full Turnkey Basis Under RAPDRP Part-B.	19.35 Crs.	19.35 Crs.	Awarded at estimated cost	1.LoA No.RECPDCL/J&K/R-APDRP Part-B/Sopore /2018-19/1804 dated-30.07.2018 2.LoA No.RECPDCL/J&K/R-APDRP Part-B/Sopore/2018-19/1866 dated-30.07.2018	M/s. Shalaka InfraTech (I) Pvt. Limited	31.07.2018	31.07.2019	10 % (Feeder Survey work completed,GTP /drawing approval is under progress)	Addl.CEO	
7	Construction Of 33/11Kv Substation, 33 Kv line, 11kv Line, Augmentation Of Existing 33/11 Kv Substation, Installation /Augmentation Of Distribution Transformers Along With Other Associated Works in Leh Circle On Full Turnkey Basis Under RAPDRP Part-B.	17.2 Crs.	17.2 Crs	Awarded at estimated cost	1. RECPDCL/J&K/R-APDRP Part-B/Leh/2018-19/2708 dated-12.09.2018 (For Supply works) 2.RECPDCL/J&K/R-APDRP Part-B/Leh/2018-19/2709 dated-12.09.2018 (For Erection works)	M/s. Satnam Global Infra Projects Ltd.	13.08.2018	13.08.2019	20% (GTP/drawing approved and Material Inspection is under progress)	Addl.CEO	
8	Construction Of 33/11kv Substations, Distribution Substations Along With Associated Lines And Related Works On Turnkey Basis in Jammu Circle Of Jammu & Kashmir State Under INTEGRATED POWER DEVELOPMENT SCHEME (IPDS) & PRIME MINISTERS DEVELOPMENT PACKAGE (PMDP)	431.3 Crs.	431.3 Crs.	Awarded at estimated cost	1.RECPDCL/J&K/IPDS/(Supply)/Jammu/2018-19/2383 dated-29.08.2018 2.RECPDCL/J&K/IPDS/(Erection)/Jammu/2018-19/2384 dated-29.08.2018 3.RECPDCL/J&K/PMDP/(Supply)/Jammu/2018-19/2385 dated-29.08.2018 4.RECPDCL/J&K/PMDP/(Erection)/Jammu/2018-19/2386 dated-29.08.2018	M/s. Larsen & Toubro Limited Power Transmission and Distribution	29.08.2018	29.02.2020	10 %(Feeder Survey work is under progress)	Addl.CEO	
9	Construction Of 33/11kv Substations, Distribution Substations Along With Associated Lines And Related Works On Turnkey Basis in Srinagar Circle Of Jammu & Kashmir State Under INTEGRATED POWER DEVELOPMENT SCHEME (IPDS) & PRIME MINISTERS DEVELOPMENT PACKAGE (PMDP)	283.22 Crs.	283.2 Crs.	Awarded at estimated cost	1.RECPDCL/J&K/IPDS/(Supply)/Srinagar/2018-19/2711 dated 12.09.2018 2. RECPDCL/J&K/IPDS/(Erection)/Srinagar/2018-19/2712 dated-12.09.2018 3.RECPDCL/J&K/PMDP(Supply)/Srinagar/2018-19/2713 dated-12.09.2018 4.RECPDCL/J&K/PMDP/(Erection)/Srinagar/2018-19/2714 dated-12.09.2018	M/s. Techno Fab Engineering Limited	29.08.2018	29.02.2020	10 %(Feeder Survey work is under progress)	Addl.CEO	

DM (Tech.) - *[Signature]*

C.T.O. - *[Signature]*
26.10.2018

Details Of Contracts Concluded During the Quarter Ending July, August and September 2018

Sr. No.	Name of the Work/Location	Estimated Cost	Tendered Cost/ Award cost	% above below schedule rates applicable	Agreement No.	Agency	Date of Commencement	Time of Completion	Physical Progress in %age	Name of E-in-C with address	Remarks
10	Construction Of 66/11kv Substations, Distribution Substations Along With Associated Lines And Related Works On Turnkey Basis in Leh Circle Of Jammu & Kashmir State Under INTEGRATED POWER DEVELOPMENT SCHEME (IPDS) & PRIME MINISTERS DEVELOPMENT PACKAGE (PMDP)	47.49 Crs	47.49 Crs	Awarded at estimated cost	1.RECPDCL/J&K/IPDS/ (Supply)/Leh/2018-19/2703 dated-07.09.2018 2.RECPDCL/J&K/(Erection)/Leh/2018-19/2704 dated 07.09.2018 3.RECPDCL/J&K/PMDP/(Supply)/Leh/2018-19/2705 dated-07.09.2018 4.RECPDCL/J&K/PMDP/(Erection)/Leh/2018-19/2706 dated-07.09.2018	M/s. Gupta Power Infrastructure Limited	24.08.2018	24.02.2020	10%(Feeder Survey work is under progress)	Addl.CEO	
11	Construction Of 33/11kv Substations, Distribution Substations Along With Associated Lines And Related Works On Turnkey Basis in Sopoore & Ganderbal Circle Of Jammu & Kashmir State Under INTEGRATED POWER DEVELOPMENT SCHEME (IPDS) & PRIME MINISTERS DEVELOPMENT PACKAGE (PMDP)	119.67 Crs.	119.67* Crs	Awarded at estimated cost	LOI No. RECPDCL/J&K/PDD/2018-19/2907 dated-19.09.2018	M/s Lumino Industries Limited	19.09.2018	19.03.2020	-	Addl.CEO	* LOI issued of value quoted by M/s Lumino Industries Limited i.e. Rs.210.66 Cr. However LoA will be issued of sanctioned amount i.e. Rs.119.67 Cr.
12	Providing Onsite Facilities Management Services and On-Site Comprehensive Maintenance AMC for ICT Infrastructure at RECPDCL Corporate Office for a period of one year	500000	244201	-51.15%	Work order no. RECPDCL/IT/2018/2658 dated: 10.09.2018	M/s Technoview IT Solution Pvt. Ltd.	10.09.2018	09.09.2019	NA	CTO	
13	Supply of Steel Tubular Poles in Tripura for electrification works under SAUBHAGYA/DDUGJY Scheme - Package -1	21.22 Crs	Total L-1 Cost is Rs.22.15 Crs. Total Awarded cost is Rs. 11.07 Crs	4.38%	Work order no. RECPDCL/TECH/TRP/18-19/3073 dated: 28.09.2018	M/s Electropoles Product Pvt. Ltd.	28.09.2018	27.11.2018	10%	Addl.CEO	Approx. 50% Quantity was Awarded to L-1 Agency for Package -1
14	Supply of Steel Tubular Poles in Tripura for electrification works under SAUBHAGYA/DDUGJY Scheme - Package -2	9.09 Crs.	Total L-1 Cost is Rs.9.55 Crs. Total Awarded cost is Rs. 4.77 Crs	5.06%	Work order no. RECPDCL/TECH/TRP/18-19/3074 dated: 28.09.2018	M/s NTL Steels	28.09.2018	27.11.2018	10%	Addl.CEO	Approx. 50% Quantity was Awarded to L-1 Agency for Package -2
15	Supply of materials for sub-transmission and distribution network in Tripura for electrification works under SAUBHAGYA/DDUGJY Scheme	66.58 Crs.	Total L-1 Cost is Rs.67.26 Crs. Total Awarded cost is Rs. 33.66 Crs	1.03%	Work order no. RECPDCL/TECH/TRP/18-19/2348 dated: 24.08.2018	Consortium of M/s Absolute projects India Limited (Lead Member) & M/s R.K. Industries	24.08.2018	23.10.2018	35%	Addl.CEO	Approx. 50% Quantity was Awarded to L-1 Agency.
			Total L-1 Cost is Rs.67.26 Crs. Total Awarded cost is Rs. 20.18 Crs		Work order no. RECPDCL/TECH/TRP/18-19/2377 dated: 28.08.2018	M/s. Gepdec Infratech Ltd.	28.08.2018	27.10.2018	35%	Addl.CEO	Approx. 30% Quantity was Awarded to L-2 Agency on matching L-1 rate.
			Total L-1 Cost is Rs.67.26 Crs. Total Awarded cost is Rs.13.41 Crs		Work order no. RECPDCL/TECH/TRP/18-19/2378 dated: 28.08.2018	M/s Uttar Pradesh Rajkiya Nirman Nigam Limited	28.08.2018	27.10.2018	30%	Addl.CEO	Approx. 20% Quantity was Awarded to L-3 Agency on matching L-1 rate.

DM(Tech.) — *[Signature]*
C.T.O. — *[Signature]*
26.10.2018

[Handwritten mark]

[Handwritten mark]
21.10.18

[Handwritten mark]
25/10/18

Details Of Contracts Concluded During the Quarter Ending July, August and September 2018

Sr. No.	Name of the Work/Location	Estimated Cost	Tendered Cost/ Award cost	% above below schedule rates applicable	Agreement No.	Agency	Date of Commencement	Time of Completion	Physical Progress in %age	Name of E-in-C with address	Remarks
16	Notice Inviting Tender (NIT Invited through e-Tendering mode only) for supply of materials for sub-transmission and distribution network in Assam for electrification works under SAUBHAGYA/DDUGJY scheme.	81.43 Crs	94.93 Crs	16.57%	Work order no. RECPDCL/TECH/AS/18-19/2248 dated: 20.08.2018	M/s Lumino Industries	20.08.2018	19.10.2018	60%	Addl.CEO	
17	Notice Inviting Tender (NIT Invited through e-Tendering mode only) for supply of materials for sub-transmission and distribution network in Arunachal Pradesh for electrification works under SAUBHAGYA/DDUGJY scheme.	161.84 Crs	Total L-1 Cost is Rs.106.98 Crs. Total Awarded cost is Rs. 53.54 Crs	(-)33.90%	Work order no. RECPDCL/TECH/ARP/18-19/2177 dated: 17.08.2018. (for 50% Qty.)	M/s Lumino Industries	17.08.2018	16.10.2018	60%	Addl.CEO	Approx. 70% Quantity was Awarded to L-1 Agency
			Total L-1 Cost is Rs.106.98 Crs. Total Awarded cost is Rs. 21.31 Crs		Work order no. RECPDCL/TECH/ARP/18-19/2339 dated: 24.08.2018 (for 20% Qty.)		24.08.2018	23.10.2018			
			Total L-1 Cost is Rs.106.98 Crs. Total Awarded cost is Rs. 32.13 Crs		Work order no. RECPDCL/TECH/ARP/18-19/2338 dated: 24.08.2018	M/s Uttar Pradesh Rajkiya Nirman Nigam Limited	24.08.2018	23.10.2018	45%	Addl.CEO	
18	Notice Inviting Tender (NIT Invited through e-Tendering mode only) for supply of Steel Tubular Poles in Arunachal Pradesh for electrification works under SAUBHAGYA/DDUGJY scheme -Package 1 & 3	112.71 Crs	Total L-1 Cost for Package 1 & 3 Combined is Rs. 55.32 Crs. Total Awarded cost is Rs. 27.66 Crs	(-)50.92%	Work order no. RECPDCL/TECH/ARP/18-19/2090 dated: 15.08.2018	Advance Steel tubes ltd	15.08.2018	14.10.2018	30%	Addl.CEO	Approx. 50% Quantity was Awarded to L-1 Agency for Package -1 & 3
			Total L-1 Cost for Package 1 & 3 Combined is Rs. 55.32 Crs. Total Awarded cost is Rs. 27.66 Crs		Work order no. RECPDCL/TECH/ARP/18-19/2179 dated: 18.08.2018 (30% Quantity)	Utkarsh India Ltd	28.08.2018	27.10.2018	10%	Addl.CEO	Approx. 50% (Work Order No. 2179 for 30% quantities and work order No. 2379 for 20% quantities) Quantity was Awarded to Agency on matching L-1 rate for Package -1 & 3
19	Notice Inviting Tender (NIT Invited through e-Tendering mode only) for supply of Steel Tubular Poles in Arunachal Pradesh for electrification works under SAUBHAGYA/DDUGJY scheme -Package 2	25.56 Crs	10.52 Crs	(-)58.84%	Work order no. RECPDCL/TECH/ARP/18-19/2091 dated: 15.08.2018 Work order no. RECPDCL/TECH/ARP/18-19/2380 dated: 28.08.2018	Nezone Pipes and Structures	28.08.2018	27.10.2018	40%	Addl.CEO	
20	Supply of Steel Tubular Poles in Mizoram for electrification works under SAUBHAGYA/DDUGJY Scheme	13.75 Crs	Total L-1 Cost is Rs.8.78 Crs. Total Awarded cost is Rs. 5.27 Crs	(-)36.15%	Work order no. RECPDCL/TECH/MZM/18-19/2735 dated: 13.09.2018	M/s Electropoles Product Pvt. Ltd.	13.09.2018	12.11.2018	10%	Addl.CEO	Approx. 60% Quantity was Awarded to L-1 Agency
			Total L-1 Cost is Rs.8.78 Crs. Total Awarded cost is Rs. 3.51 Crs		Work order no. RECPDCL/TECH/MZM/18-19/2781 dated: 14.09.2018	M/s Nezone Pipes & Structure Pvt. Ltd.	14.09.2018	13.11.2018	10%	Addl.CEO	Approx. 40% Quantity was Awarded to Agency on matching L-1 rate
21	Supply of materials for sub-transmission and distribution network in Mizoram for electrification works under SAUBHAGYA/DDUGJY Scheme	15.67 Crs	10.05 Crs	(-) 35.86%	Work order no. RECPDCL/TECH/MZM/18-19/2734 dated: 13.09.2018	M/s Powertech. Engineers	13.09.2018	12.11.2018	20%	Addl.CEO	

Rahmudya
25/10/18

DM (Tech.) — *[Signature]*
C.I.O — *[Signature]*
26.10.2018