

Amendment-VIII dated 16.07.2024 on the Request for Proposal Document and Transmission Service Agreement issued for selection of bidder as Transmission Service Provider to establish “Additional Transmission system for evacuation of power from Bhadla-III PS as part of Rajasthan REZ Phase-III scheme (20 GW)” through tariff based competitive bidding process.

Sl. No.	Clause No.	Existing Provisions	New / Revised Provisions																																						
1.	Clause 2.6 of RFP	<p>2.6 Project Schedule</p> <p>2.6.1. All Elements of the Project are required to be commissioned progressively as per the schedule given in the following table;</p> <table border="1" data-bbox="342 443 1216 1487"> <thead> <tr> <th data-bbox="342 443 398 762">S. N.</th> <th data-bbox="398 443 622 762">Name of the Transmission Element</th> <th data-bbox="622 443 779 762">Scheduled COD in months from Effective Date</th> <th data-bbox="779 443 992 762">Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project</th> <th data-bbox="992 443 1216 762">Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element</th> </tr> </thead> <tbody> <tr> <td data-bbox="342 762 398 946">1</td> <td data-bbox="398 762 622 946">Augmentation of 2x500 MVA (4th and 5th), 400/220 kV ICTs at Bhadla-III PS</td> <td data-bbox="622 762 779 946" rowspan="3">18 months from date of SPV transfer</td> <td data-bbox="779 762 992 946" rowspan="3">66.65%</td> <td data-bbox="992 762 1216 1129" rowspan="3">Elements (S.No.1,2 and 3) of scheme are required to be commissioned simultaneously as their utilization is dependent on each other.</td> </tr> <tr> <td data-bbox="342 946 398 1129">2</td> <td data-bbox="398 946 622 1129">Augmentation of 1x1500 MVA, 765/400 kV (3rd) ICT at Bhadla-III PS*</td> </tr> <tr> <td data-bbox="342 1129 398 1417">3</td> <td data-bbox="398 1129 622 1417">220 kV bus sectionalizer (1 set) along with 220 kV BC bay (1 no.) and 220 kV TBC bay (1 no.) at Bhadla-III PS</td> </tr> <tr> <td data-bbox="342 1417 398 1487">4</td> <td data-bbox="398 1417 622 1487">Augmentation of 1x1500 MVA,</td> <td data-bbox="622 1417 779 1487">30.12.2025</td> <td data-bbox="779 1417 992 1487">33.35%</td> <td data-bbox="992 1417 1216 1487">Elements (S.No.1, 2 and</td> </tr> </tbody> </table>	S. N.	Name of the Transmission Element	Scheduled COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element	1	Augmentation of 2x500 MVA (4th and 5th), 400/220 kV ICTs at Bhadla-III PS	18 months from date of SPV transfer	66.65%	Elements (S.No.1,2 and 3) of scheme are required to be commissioned simultaneously as their utilization is dependent on each other.	2	Augmentation of 1x1500 MVA, 765/400 kV (3rd) ICT at Bhadla-III PS*	3	220 kV bus sectionalizer (1 set) along with 220 kV BC bay (1 no.) and 220 kV TBC bay (1 no.) at Bhadla-III PS	4	Augmentation of 1x1500 MVA,	30.12.2025	33.35%	Elements (S.No.1, 2 and	<p>2.6 Project Schedule</p> <p>2.6.1. All Elements of the Project are required to be commissioned progressively as per the schedule given in the following table;</p> <table border="1" data-bbox="1238 443 2112 1487"> <thead> <tr> <th data-bbox="1238 443 1294 762">S. N.</th> <th data-bbox="1294 443 1518 762">Name of the Transmission Element</th> <th data-bbox="1518 443 1675 762">Scheduled COD in months from Effective Date</th> <th data-bbox="1675 443 1888 762">Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project</th> <th data-bbox="1888 443 2112 762">Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element</th> </tr> </thead> <tbody> <tr> <td data-bbox="1238 762 1294 946">1</td> <td data-bbox="1294 762 1518 946">Augmentation of 2x500 MVA (4th and 5 th), 400/220 kV ICTs at Bhadla-III PS</td> <td data-bbox="1518 762 1675 946" rowspan="3">18 months from date of SPV transfer</td> <td data-bbox="1675 762 1888 946" rowspan="3">66.65%</td> <td data-bbox="1888 762 2112 1129" rowspan="3">Elements (S.No.1,2 and 3) of scheme are required to be commissioned simultaneously as their utilization is dependent on each other.</td> </tr> <tr> <td data-bbox="1238 946 1294 1129">2</td> <td data-bbox="1294 946 1518 1129">Augmentation of 1x1500 MVA, 765/400 kV (3rd) ICT at Bhadla-III PS*</td> </tr> <tr> <td data-bbox="1238 1129 1294 1417">3</td> <td data-bbox="1294 1129 1518 1417">220 kV bus sectionalizer (1 set) along with 220 kV BC bay (1 no.) and 220 kV TBC bay (1 no.) at Bhadla-III PS</td> </tr> <tr> <td data-bbox="1238 1417 1294 1487">4</td> <td data-bbox="1294 1417 1518 1487">Augmentation of 1x1500 MVA,</td> <td data-bbox="1518 1417 1675 1487">30.12.2025</td> <td data-bbox="1675 1417 1888 1487">33.35%</td> <td data-bbox="1888 1417 2112 1487"><u>NA</u></td> </tr> </tbody> </table>	S. N.	Name of the Transmission Element	Scheduled COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element	1	Augmentation of 2x500 MVA (4th and 5 th), 400/220 kV ICTs at Bhadla-III PS	18 months from date of SPV transfer	66.65%	Elements (S.No.1,2 and 3) of scheme are required to be commissioned simultaneously as their utilization is dependent on each other.	2	Augmentation of 1x1500 MVA, 765/400 kV (3rd) ICT at Bhadla-III PS*	3	220 kV bus sectionalizer (1 set) along with 220 kV BC bay (1 no.) and 220 kV TBC bay (1 no.) at Bhadla-III PS	4	Augmentation of 1x1500 MVA,	30.12.2025	33.35%	<u>NA</u>
S. N.	Name of the Transmission Element	Scheduled COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element																																					
1	Augmentation of 2x500 MVA (4th and 5th), 400/220 kV ICTs at Bhadla-III PS	18 months from date of SPV transfer	66.65%	Elements (S.No.1,2 and 3) of scheme are required to be commissioned simultaneously as their utilization is dependent on each other.																																					
2	Augmentation of 1x1500 MVA, 765/400 kV (3rd) ICT at Bhadla-III PS*																																								
3	220 kV bus sectionalizer (1 set) along with 220 kV BC bay (1 no.) and 220 kV TBC bay (1 no.) at Bhadla-III PS																																								
4	Augmentation of 1x1500 MVA,	30.12.2025	33.35%	Elements (S.No.1, 2 and																																					
S. N.	Name of the Transmission Element	Scheduled COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element																																					
1	Augmentation of 2x500 MVA (4th and 5 th), 400/220 kV ICTs at Bhadla-III PS	18 months from date of SPV transfer	66.65%	Elements (S.No.1,2 and 3) of scheme are required to be commissioned simultaneously as their utilization is dependent on each other.																																					
2	Augmentation of 1x1500 MVA, 765/400 kV (3rd) ICT at Bhadla-III PS*																																								
3	220 kV bus sectionalizer (1 set) along with 220 kV BC bay (1 no.) and 220 kV TBC bay (1 no.) at Bhadla-III PS																																								
4	Augmentation of 1x1500 MVA,	30.12.2025	33.35%	<u>NA</u>																																					

Amendment-VIII dated 16.07.2024 on the Request for Proposal Document and Transmission Service Agreement issued for selection of bidder as Transmission Service Provider to establish “Additional Transmission system for evacuation of power from Bhadla-III PS as part of Rajasthan REZ Phase-III scheme (20 GW)” through tariff based competitive bidding process.

Sl. No.	Clause No.	Existing Provisions					New / Revised Provisions																								
			765/400 kV (4th) ICT at Bhadla-III PS			<p><u>3) of scheme are required to be commissioned before as utilization of element under S.No.4 is dependent on above</u></p>		765/400 kV (4th) ICT at Bhadla-III PS				<p><i>*efforts may be made to commission the 765/400 kV ICT (3rd ICT in S.No.2) by Jun’25</i></p> <p>.....</p>																			
2.	Format 1 of Annexure 8 of RFP	<p>Format 1: Bidders’ Undertakings</p> <p>.....</p> <p>1.</p> <p>2.</p> <p>...</p> <p>8. We confirm that our Bid meets the Scheduled COD of each transmission Element and the Project as specified below:</p> <table border="1" data-bbox="342 1161 1211 1482"> <thead> <tr> <th>S. N.</th> <th>Name of the Transmission Element</th> <th>Scheduled COD in months from Effective Date</th> <th>Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project</th> <th>Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element</th> </tr> </thead> <tbody> <tr> <td> </td> <td> </td> <td> </td> <td> </td> <td> </td> </tr> </tbody> </table>					S. N.	Name of the Transmission Element	Scheduled COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element						<p>Format 1: Bidders’ Undertakings</p> <p>.....</p> <p>1.</p> <p>2.</p> <p>...</p> <p>8. We confirm that our Bid meets the Scheduled COD of each transmission Element and the Project as specified below:</p> <table border="1" data-bbox="1238 1161 2107 1482"> <thead> <tr> <th>S. N.</th> <th>Name of the Transmission Element</th> <th>Scheduled COD in months from Effective Date</th> <th>Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project</th> <th>Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element</th> </tr> </thead> <tbody> <tr> <td> </td> <td> </td> <td> </td> <td> </td> <td> </td> </tr> </tbody> </table>					S. N.	Name of the Transmission Element	Scheduled COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element					
S. N.	Name of the Transmission Element	Scheduled COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element																											
S. N.	Name of the Transmission Element	Scheduled COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element																											

Amendment-VIII dated 16.07.2024 on the Request for Proposal Document and Transmission Service Agreement issued for selection of bidder as Transmission Service Provider to establish “Additional Transmission system for evacuation of power from Bhadla-III PS as part of Rajasthan REZ Phase-III scheme (20 GW)” through tariff based competitive bidding process.

Sl. No.	Clause No.	Existing Provisions				New / Revised Provisions						
		1	Augmentation of 2x500 MVA (4th and 5th), 400/220 kV ICTs at Bhadla-III PS	18 months from date of SPV transfer	66.65%	Elements (S.No.1,2 and 3) of scheme are required to be commissioned simultaneously as their utilization is dependent on each other.	1	Augmentation of 2x500 MVA (4th and 5 th), 400/220 kV ICTs at Bhadla-III PS	18 months from date of SPV transfer	66.65%	Elements (S.No.1,2 and 3) of scheme are required to be commissioned simultaneously as their utilization is dependent on each other.	
		2	Augmentation of 1x1500 MVA, 765/400 kV (3rd) ICT at Bhadla-III PS*				2	Augmentation of 1x1500 MVA, 765/400 kV (3rd) ICT at Bhadla-III PS*				
		3	220 kV bus sectionalizer (1 set) along with 220 kV BC bay (1 no.) and 220 kV TBC bay (1 no.) at Bhadla-III PS				3	220 kV bus sectionalizer (1 set) along with 220 kV BC bay (1 no.) and 220 kV TBC bay (1 no.) at Bhadla-III PS				
		4	Augmentation of 1x1500 MVA, 765/400 kV (4th) ICT at Bhadla-III PS	30.12.2025	33.35%	<u>Elements (S.No.1, 2 and 3) of scheme are required to be commissioned before as utilization of element under S.No.4 is dependent on above</u>	4	Augmentation of 1x1500 MVA, 765/400 kV (4th) ICT at Bhadla-III PS	30.12.2025	33.35%	<u>NA</u>	
		<p><i>*efforts may be made to commission the 765/400 kV ICT (3rd ICT in S.No.2) by Jun’25</i></p> <p>.....</p>					<p><i>*efforts may be made to commission the 765/400 kV ICT (3rd ICT in S.No.2) by Jun’25</i></p> <p>.....</p>					

Amendment-VIII dated 16.07.2024 on the Request for Proposal Document and Transmission Service Agreement issued for selection of bidder as Transmission Service Provider to establish “Additional Transmission system for evacuation of power from Bhadla-III PS as part of Rajasthan REZ Phase-III scheme (20 GW)” through tariff based competitive bidding process.

Sl. No.	Clause No.	Existing Provisions					New / Revised Provisions				
		S. N.	Name of the Transmission Element	Scheduled COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element	S. N.	Name of the Transmission Element	Scheduled COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element
3.	Schedule: 2 of TSA	1	Augmentation of 2x500 MVA (4th and 5th), 400/220 kV ICTs at Bhadla-III PS	18 months from date of SPV transfer	66.65%	Elements (S.No.1,2 and 3) of scheme are required to be commissioned simultaneously as their utilization is dependent on each other.	1	Augmentation of 2x500 MVA (4th and 5 th), 400/220 kV ICTs at Bhadla-III PS	18 months from date of SPV transfer	66.65%	Elements (S.No.1,2 and 3) of scheme are required to be commissioned simultaneously as their utilization is dependent on each other.
		2	Augmentation of 1x1500 MVA, 765/400 kV (3rd) ICT at Bhadla-III PS*				2	Augmentation of 1x1500 MVA, 765/400 kV (3rd) ICT at Bhadla-III PS*			
		3	220 kV bus sectionalizer (1 set) along with 220 kV BC bay (1 no.) and 220 kV TBC bay (1 no.) at Bhadla-III PS				3	220 kV bus sectionalizer (1 set) along with 220 kV BC bay (1 no.) and 220 kV TBC bay (1 no.) at Bhadla-III PS			
		4	Augmentation of 1x1500 MVA, 765/400 kV (4th) ICT at Bhadla-III PS	30.12.2025	33.35%	<u>Elements (S.No.1, 2 and 3) of scheme are required to be commissioned before as</u>	4	Augmentation of 1x1500 MVA, 765/400 kV (4th) ICT at Bhadla-III PS	30.12.2025	33.35%	<u>NA</u>

**efforts may be made to commission the 765/400 kV ICT (3rd ICT in S.No.2) by Jun'25*

Amendment-VIII dated 16.07.2024 on the Request for Proposal Document and Transmission Service Agreement issued for selection of bidder as Transmission Service Provider to establish “Additional Transmission system for evacuation of power from Bhadla-III PS as part of Rajasthan REZ Phase-III scheme (20 GW)” through tariff based competitive bidding process.

Sl. No.	Clause No.	Existing Provisions				New / Revised Provisions			
					utilization of element under S.No.4 is dependent on above			
		*efforts may be made to commission the 765/400 kV ICT (3rd ICT in S.No.2) by Jun'25						
4.	Schedule: 5 of TSA	S. N.	Name of the Transmission Element	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element	S. N.	Name of the Transmission Element	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element
		1	Augmentation of 2x500 MVA (4th and 5th), 400/220 kV ICTs at Bhadla-III PS	66.65%	Elements (S.No.1,2 and 3) of scheme are required to be commissioned simultaneously as their utilization is dependent on each other.	1	Augmentation of 2x500 MVA (4th and 5th), 400/220 kV ICTs at Bhadla-III PS	66.65%	Elements (S.No.1,2 and 3) of scheme are required to be commissioned simultaneously as their utilization is dependent on each other.
		2	Augmentation of 1x1500 MVA, 765/400 kV (3rd) ICT at Bhadla-III PS			2	Augmentation of 1x1500 MVA, 765/400 kV (3rd) ICT at Bhadla-III PS		
		3	220 kV bus sectionalizer (1 set) along with 220 kV BC bay (1 no.) and 220 kV TBC bay (1 no.) at Bhadla-III PS			3	220 kV bus sectionalizer (1 set) along with 220 kV BC bay (1 no.) and 220 kV TBC bay (1 no.) at Bhadla-III PS		
		4	Augmentation of 1x1500 MVA, 765/400 kV (4th) ICT at Bhadla-III PS	33.35%	<u>Elements (S.No.1, 2 and 3) of scheme are required to be commissioned</u>	4	Augmentation of 1x1500 MVA, 765/400 kV (4th) ICT at Bhadla-III PS	33.35%	<u>NA</u>

Amendment-VIII dated 16.07.2024 on the Request for Proposal Document and Transmission Service Agreement issued for selection of bidder as Transmission Service Provider to establish “Additional Transmission system for evacuation of power from Bhadla-III PS as part of Rajasthan REZ Phase-III scheme (20 GW)” through tariff based competitive bidding process.

Sl. No.	Clause No.	Existing Provisions			New / Revised Provisions
				<u>before as utilization of element under S.No.4 is dependent on above</u>	