

Amendment – IV dated 19.06.2020 on the Request for Proposal and Transmission Service Agreement issued for selection of bidder as Transmission Service Provider to establish “Transmission Scheme for Solar Energy Zone in Gadag (2500 MW), Karnataka – Part A” through tariff based competitive bidding process

Sl. No.	Clause No.	Existing Provisions	New / Revised Clause																		
1.	Para 2 of Request for Proposal Notification	<table border="1"> <thead> <tr> <th data-bbox="338 440 436 721">S.No</th> <th data-bbox="436 440 947 545">Transmission System for Transmission Scheme for Solar Energy Zone in Gadag (2500 MW), Karnataka – Part A</th> <th data-bbox="947 440 1182 721">Scheduled COD in months from Effective Date</th> </tr> <tr> <th data-bbox="338 545 436 721"></th> <th data-bbox="436 545 947 721">Name of Transmission Element</th> <th data-bbox="947 545 1182 721">Scheduled COD in months from Effective Date</th> </tr> </thead> <tbody> <tr> <td data-bbox="338 721 436 1408">1.</td> <td data-bbox="436 721 947 1408"> Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor <u>400kV</u> <ul style="list-style-type: none"> • ICT:5x500MVA, 400/220kV • ICT bay: 5 nos. • Line bay: 4 nos. • Bus Reactor: 1x125 MVAR, 420kV • Bus Reactor bay: 1 nos. • Space for future line bay with switchable line reactor: 6 nos. • Space for future 400/220kV ICT along with associated bay: 1 nos. </td> <td data-bbox="947 721 1182 1408">18 Months (Dec’ 2021#)</td> </tr> </tbody> </table>	S.No	Transmission System for Transmission Scheme for Solar Energy Zone in Gadag (2500 MW), Karnataka – Part A	Scheduled COD in months from Effective Date		Name of Transmission Element	Scheduled COD in months from Effective Date	1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor <u>400kV</u> <ul style="list-style-type: none"> • ICT:5x500MVA, 400/220kV • ICT bay: 5 nos. • Line bay: 4 nos. • Bus Reactor: 1x125 MVAR, 420kV • Bus Reactor bay: 1 nos. • Space for future line bay with switchable line reactor: 6 nos. • Space for future 400/220kV ICT along with associated bay: 1 nos. 	18 Months (Dec’ 2021#)	<table border="1"> <thead> <tr> <th data-bbox="1203 440 1302 721">S.No</th> <th data-bbox="1302 440 1812 545">Transmission System for Transmission Scheme for Solar Energy Zone in Gadag (2500 MW), Karnataka – Part A</th> <th data-bbox="1812 440 2047 721">Scheduled COD in months from Effective Date</th> </tr> <tr> <th data-bbox="1203 545 1302 721"></th> <th data-bbox="1302 545 1812 721">Name of Transmission Element</th> <th data-bbox="1812 545 2047 721">Scheduled COD in months from Effective Date</th> </tr> </thead> <tbody> <tr> <td data-bbox="1203 721 1302 1408">1.</td> <td data-bbox="1302 721 1812 1408"> Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor <u>400kV</u> <ul style="list-style-type: none"> • ICT:5x500MVA, 400/220kV • ICT bay: 5 nos. • Line bay: 4 nos. • Bus Reactor: 1x125 MVAR, 420kV • Bus Reactor bay: 1 nos. • Space for future line bay with switchable line reactor: 6 nos. • Space for future 400/220kV ICT along with associated bay: 1 nos. </td> <td data-bbox="1812 721 2047 1408">16 Months (Dec’ 2021#)</td> </tr> </tbody> </table>	S.No	Transmission System for Transmission Scheme for Solar Energy Zone in Gadag (2500 MW), Karnataka – Part A	Scheduled COD in months from Effective Date		Name of Transmission Element	Scheduled COD in months from Effective Date	1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor <u>400kV</u> <ul style="list-style-type: none"> • ICT:5x500MVA, 400/220kV • ICT bay: 5 nos. • Line bay: 4 nos. • Bus Reactor: 1x125 MVAR, 420kV • Bus Reactor bay: 1 nos. • Space for future line bay with switchable line reactor: 6 nos. • Space for future 400/220kV ICT along with associated bay: 1 nos. 	16 Months (Dec’ 2021#)
S.No	Transmission System for Transmission Scheme for Solar Energy Zone in Gadag (2500 MW), Karnataka – Part A	Scheduled COD in months from Effective Date																			
	Name of Transmission Element	Scheduled COD in months from Effective Date																			
1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor <u>400kV</u> <ul style="list-style-type: none"> • ICT:5x500MVA, 400/220kV • ICT bay: 5 nos. • Line bay: 4 nos. • Bus Reactor: 1x125 MVAR, 420kV • Bus Reactor bay: 1 nos. • Space for future line bay with switchable line reactor: 6 nos. • Space for future 400/220kV ICT along with associated bay: 1 nos. 	18 Months (Dec’ 2021#)																			
S.No	Transmission System for Transmission Scheme for Solar Energy Zone in Gadag (2500 MW), Karnataka – Part A	Scheduled COD in months from Effective Date																			
	Name of Transmission Element	Scheduled COD in months from Effective Date																			
1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor <u>400kV</u> <ul style="list-style-type: none"> • ICT:5x500MVA, 400/220kV • ICT bay: 5 nos. • Line bay: 4 nos. • Bus Reactor: 1x125 MVAR, 420kV • Bus Reactor bay: 1 nos. • Space for future line bay with switchable line reactor: 6 nos. • Space for future 400/220kV ICT along with associated bay: 1 nos. 	16 Months (Dec’ 2021#)																			

Sl. No.	Clause No.	Existing Provisions		New / Revised Clause	
			<p>220kV</p> <ul style="list-style-type: none"> • ICT bay: 5 nos. • Line bay: 8 nos. • Bus sectionalizer bay: 2 nos. (One no. bay for each Main Bus)* • Bus coupler bay: 2 nos.* • Transfer Bus coupler bay: 2 nos.* • Space for future 400/220kV ICT bay: 1 nos. • Space for future line bay: 4 nos. 		<p>220kV</p> <ul style="list-style-type: none"> • ICT bay: 5 nos. • Line bay: 8 nos. • Bus sectionalizer bay: 2 nos. (One no. bay for each Main Bus)* • Bus coupler bay: 2 nos.* • Transfer Bus coupler bay: 2 nos.* • Space for future 400/220kV ICT bay: 1 nos. • Space for future line bay: 4 nos.
		2.	Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c line	2.	Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c line
		3.	400kV GIS Line bay at Koppal PS: 2 nos. for Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c Line	3.	400kV GIS Line bay at Koppal PS: 2 nos. for Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c Line
		4.	Gadag PS-Narendra (New) PS 400 kV (high capacity equivalent to quad moose) D/c line	4.	Gadag PS-Narendra (New) PS 400 kV (high capacity equivalent to quad moose) D/c line
		5.	400kV GIS Line bay at Narendra (New): 2 nos. for Gadag PS-Narendra (New) 400 kV (high capacity equivalent to quad moose) D/c Line	5.	400kV GIS Line bay at Narendra (New): 2 nos. for Gadag PS-Narendra (New) 400 kV (high capacity equivalent to quad moose) D/c Line

Sl. No.	Clause No.	Existing Provisions	New / Revised Clause												
		<p>#Scheduled COD in months is considering Effective Date in June 2020, It is clarified that in case there is delay in achieving Effective Date, the schedule shall be compressed accordingly to achieve Scheduled COD by December, 2021.</p> <p>.....</p>	<p>#Scheduled COD in months is considering Effective Date in August 2020, It is clarified that in case there is delay in achieving Effective Date, the schedule shall be compressed accordingly to achieve Scheduled COD by December, 2021.</p> <p>.....</p>												
2.	1.2 of RFP	<table border="1"> <thead> <tr> <th data-bbox="342 521 436 691">S.No</th> <th data-bbox="436 521 947 691">Transmission System for Transmission Scheme for Solar Energy Zone in Gadag (2500 MW), Karnataka – Part A Name of Transmission Element</th> <th data-bbox="947 521 1178 691">Scheduled COD in months from Effective Date</th> </tr> </thead> <tbody> <tr> <td data-bbox="342 691 436 1401">1.</td> <td data-bbox="436 691 947 1401"> Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor <u>400kV</u> <ul style="list-style-type: none"> • ICT: 5x500MVA, 400/220kV • ICT bay: 5 nos. • Line bay: 4 nos. • Bus Reactor: 1x125 MVAR, 420kV • Bus Reactor bay: 1 nos. • Space for future line bay with switchable line reactor: 6 nos. • Space for future 400/220kV ICT along with associated bay: 1 nos. <u>220kV</u> <ul style="list-style-type: none"> • ICT bay: 5 nos. • Line bay: 8 nos. • Bus sectionalizer bay: 2 nos. </td> <td data-bbox="947 691 1178 1401" style="text-align: center; vertical-align: middle;"> 18 Months (Dec' 2021#) </td> </tr> </tbody> </table>	S.No	Transmission System for Transmission Scheme for Solar Energy Zone in Gadag (2500 MW), Karnataka – Part A Name of Transmission Element	Scheduled COD in months from Effective Date	1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor <u>400kV</u> <ul style="list-style-type: none"> • ICT: 5x500MVA, 400/220kV • ICT bay: 5 nos. • Line bay: 4 nos. • Bus Reactor: 1x125 MVAR, 420kV • Bus Reactor bay: 1 nos. • Space for future line bay with switchable line reactor: 6 nos. • Space for future 400/220kV ICT along with associated bay: 1 nos. <u>220kV</u> <ul style="list-style-type: none"> • ICT bay: 5 nos. • Line bay: 8 nos. • Bus sectionalizer bay: 2 nos. 	18 Months (Dec' 2021#)	<table border="1"> <thead> <tr> <th data-bbox="1207 521 1302 691">S.No</th> <th data-bbox="1302 521 1812 691">Transmission System for Transmission Scheme for Solar Energy Zone in Gadag (2500 MW), Karnataka – Part A Name of Transmission Element</th> <th data-bbox="1812 521 2043 691">Scheduled COD in months from Effective Date</th> </tr> </thead> <tbody> <tr> <td data-bbox="1207 691 1302 1401">1.</td> <td data-bbox="1302 691 1812 1401"> Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor <u>400kV</u> <ul style="list-style-type: none"> • ICT: 5x500MVA, 400/220kV • ICT bay: 5 nos. • Line bay: 4 nos. • Bus Reactor: 1x125 MVAR, 420kV • Bus Reactor bay: 1 nos. • Space for future line bay with switchable line reactor: 6 nos. • Space for future 400/220kV ICT along with associated bay: 1 nos. <u>220kV</u> <ul style="list-style-type: none"> • ICT bay: 5 nos. • Line bay: 8 nos. • Bus sectionalizer bay: 2 nos. </td> <td data-bbox="1812 691 2043 1401" style="text-align: center; vertical-align: middle;"> 16 Months (Dec' 2021#) </td> </tr> </tbody> </table>	S.No	Transmission System for Transmission Scheme for Solar Energy Zone in Gadag (2500 MW), Karnataka – Part A Name of Transmission Element	Scheduled COD in months from Effective Date	1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor <u>400kV</u> <ul style="list-style-type: none"> • ICT: 5x500MVA, 400/220kV • ICT bay: 5 nos. • Line bay: 4 nos. • Bus Reactor: 1x125 MVAR, 420kV • Bus Reactor bay: 1 nos. • Space for future line bay with switchable line reactor: 6 nos. • Space for future 400/220kV ICT along with associated bay: 1 nos. <u>220kV</u> <ul style="list-style-type: none"> • ICT bay: 5 nos. • Line bay: 8 nos. • Bus sectionalizer bay: 2 nos. 	16 Months (Dec' 2021#)
S.No	Transmission System for Transmission Scheme for Solar Energy Zone in Gadag (2500 MW), Karnataka – Part A Name of Transmission Element	Scheduled COD in months from Effective Date													
1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor <u>400kV</u> <ul style="list-style-type: none"> • ICT: 5x500MVA, 400/220kV • ICT bay: 5 nos. • Line bay: 4 nos. • Bus Reactor: 1x125 MVAR, 420kV • Bus Reactor bay: 1 nos. • Space for future line bay with switchable line reactor: 6 nos. • Space for future 400/220kV ICT along with associated bay: 1 nos. <u>220kV</u> <ul style="list-style-type: none"> • ICT bay: 5 nos. • Line bay: 8 nos. • Bus sectionalizer bay: 2 nos. 	18 Months (Dec' 2021#)													
S.No	Transmission System for Transmission Scheme for Solar Energy Zone in Gadag (2500 MW), Karnataka – Part A Name of Transmission Element	Scheduled COD in months from Effective Date													
1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor <u>400kV</u> <ul style="list-style-type: none"> • ICT: 5x500MVA, 400/220kV • ICT bay: 5 nos. • Line bay: 4 nos. • Bus Reactor: 1x125 MVAR, 420kV • Bus Reactor bay: 1 nos. • Space for future line bay with switchable line reactor: 6 nos. • Space for future 400/220kV ICT along with associated bay: 1 nos. <u>220kV</u> <ul style="list-style-type: none"> • ICT bay: 5 nos. • Line bay: 8 nos. • Bus sectionalizer bay: 2 nos. 	16 Months (Dec' 2021#)													

Sl. No.	Clause No.	Existing Provisions	New / Revised Clause
		<p>(One no. bay for each Main Bus)</p> <ul style="list-style-type: none"> • Bus coupler bay: 2 nos. • Transfer Bus coupler bay: 2 nos. • Space for future 400/220kV ICT bay: 1 nos. • Space for future line bay: 4 nos. <p>2. Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c line</p> <p>3. 400kV GIS Line bay at Koppal PS: 2 nos. for Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c Line</p> <p>4. Gadag PS-Narendra (New) PS 400 kV (high capacity equivalent to quad moose) D/c line</p> <p>5. 400kV GIS Line bay at Narendra (New): 2 nos. for Gadag PS-Narendra (New) 400 kV (high capacity equivalent to quad moose) D/c Line</p> <p>#Scheduled COD in months is considering Effective Date in June 2020, It is clarified that in case there is delay in achieving Effective Date, the schedule shall be compressed accordingly to achieve Scheduled COD by December, 2021.</p> <p>.....</p>	<p>(One no. bay for each Main Bus)</p> <ul style="list-style-type: none"> • Bus coupler bay: 2 nos. • Transfer Bus coupler bay: 2 nos. • Space for future 400/220kV ICT bay: 1 nos. • Space for future line bay: 4 nos. <p>2. Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c line</p> <p>3. 400kV GIS Line bay at Koppal PS: 2 nos. for Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c Line</p> <p>4. Gadag PS-Narendra (New) PS 400 kV (high capacity equivalent to quad moose) D/c line</p> <p>5. 400kV GIS Line bay at Narendra (New): 2 nos. for Gadag PS-Narendra (New) 400 kV (high capacity equivalent to quad moose) D/c Line</p> <p>#Scheduled COD in months is considering Effective Date in August 2020, It is clarified that in case there is delay in achieving Effective Date, the schedule shall be compressed accordingly to achieve Scheduled COD by December, 2021.</p> <p>.....</p>
3.	2.6.1 of RFP	All Elements of the Project are required to be commissioned progressively as per the schedule given in the following table;	All Elements of the Project are required to be commissioned progressively as per the schedule given in the following table;

Sl. No.	Clause No.	Existing Provisions					New / Revised Clause				
		Sr. No	Name of the Transmission Element	Schedule d COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element	Sr. No	Name of the Transmission Element	Schedule d COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element
		1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor	18 Months (Dec' 2021#)	44.10%	Element at Sl. No 2, 3, 4 & 5	1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor	16 Months (Dec' 2021#)	44.10%	Element at Sl. No 2, 3, 4 & 5
		2.	Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c line		18.51%	Element at Sl. No 1, 3, 4 & 5	2.	Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c line		18.51%	Element at Sl. No 1, 3, 4 & 5
		3.	400kV GIS Line bay at Koppal PS : 2 nos.		3.27%	Element at Sl. No 1, 2, 4 & 5	3.	400kV GIS Line bay at Koppal PS : 2 nos.		3.27%	Element at Sl. No 1, 2, 4 & 5

Sl. No.	Clause No.	Existing Provisions				New / Revised Clause			
			<i>for Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c Line</i>				<i>for Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c Line</i>		
		4.	Gadag PS - Narendra (New) PS 400 kV (high capacity equivalent to quad moose) D/c line	30.85%	Element at Sl. No 1, 2, 3 & 5	4.	Gadag PS - Narendra (New) PS 400 kV (high capacity equivalent to quad moose) D/c line	30.85%	Element at Sl. No 1, 2, 3 & 5
		5.	400kV GIS Line bay at Narendra (New): 2 nos. <i>for Gadag PS-Narendra (New) 400 kV (high capacity equivalent to quad moose) D/c Line</i>	3.27%	Element at Sl. No 1, 2, 3 & 4	5.	400kV GIS Line bay at Narendra (New): 2 nos. <i>for Gadag PS-Narendra (New) 400 kV (high capacity equivalent to quad moose) D/c Line</i>	3.27%	Element at Sl. No 1, 2, 3 & 4
		<p>#Scheduled COD in months is considering Effective Date in June 2020, It is clarified that in case there is delay in achieving Effective Date, the schedule shall be compressed accordingly to achieve Scheduled COD by December, 2021.</p> <p>.....</p>				<p>#Scheduled COD in months is considering Effective Date in August 2020, It is clarified that in case there is delay in achieving Effective Date, the schedule shall be compressed accordingly to achieve Scheduled COD by December, 2021.</p> <p>.....</p>			

Sl. No.	Clause No.	Existing Provisions	New / Revised Clause																																								
		Scheduled COD for overall Project: 18 months from Effective Date.	Scheduled COD for overall Project: 16 months from Effective Date.																																								
4.	2.7.1 of RFP	The Bidders should submit the Bids online through the electronic bidding platform before the Bid Deadline and submit the Technical Bids, in one (1) original plus one (1) copy so as to reach the address specified in Clause 2.9.4 by 1100 hrs (IST) on 22.06.2020.	The Bidders should submit the Bids online through the electronic bidding platform before the Bid Deadline and submit the Technical Bids, in one (1) original plus one (1) copy so as to reach the address specified in Clause 2.9.4 by 1100 hrs (IST) on 27.07.2020.																																								
5.	2.7.2 of RFP	Important timelines are mentioned below: <table border="1" data-bbox="373 578 1152 1162"> <thead> <tr> <th>Date</th> <th>Event</th> </tr> </thead> <tbody> <tr> <td>28.05.2020</td> <td>Issue of written clarifications and revised RFP documents</td> </tr> <tr> <td>15.06.2020</td> <td>Issue of final RFP Project Documents</td> </tr> <tr> <td>22.06.2020</td> <td>Submission of Bid (Online submission of Bid through electronic bidding portal and physical submission of Technical Bid))</td> </tr> <tr> <td>22.06.2020</td> <td>Opening of Technical Bid</td> </tr> <tr> <td>30.06.2020</td> <td>Shortlisting and announcement of Qualified Bidders</td> </tr> <tr> <td>01.07.2020</td> <td>Opening of Financial Bid - Initial Offer</td> </tr> <tr> <td>02.07.2020</td> <td>Electronic auction (Financial Bid – Final Offer) for the Qualified Bidders.</td> </tr> <tr> <td>10.07.2020</td> <td>Selection of Successful Bidder and issue of LOI</td> </tr> <tr> <td>20.07.2020</td> <td>Signing of RFP Project Documents and transfer of Gadag Transmission Limited</td> </tr> </tbody> </table>	Date	Event	28.05.2020	Issue of written clarifications and revised RFP documents	15.06.2020	Issue of final RFP Project Documents	22.06.2020	Submission of Bid (Online submission of Bid through electronic bidding portal and physical submission of Technical Bid))	22.06.2020	Opening of Technical Bid	30.06.2020	Shortlisting and announcement of Qualified Bidders	01.07.2020	Opening of Financial Bid - Initial Offer	02.07.2020	Electronic auction (Financial Bid – Final Offer) for the Qualified Bidders.	10.07.2020	Selection of Successful Bidder and issue of LOI	20.07.2020	Signing of RFP Project Documents and transfer of Gadag Transmission Limited	Important timelines are mentioned below: <table border="1" data-bbox="1234 578 2034 1162"> <thead> <tr> <th>Date</th> <th>Event</th> </tr> </thead> <tbody> <tr> <td>02.07.2020</td> <td>Issue of written clarifications and revised RFP documents</td> </tr> <tr> <td>20.07.2020</td> <td>Issue of final RFP Project Documents</td> </tr> <tr> <td>27.07.2020</td> <td>Submission of Bid (Online submission of Bid through electronic bidding portal and physical submission of Technical Bid))</td> </tr> <tr> <td>27.07.2020</td> <td>Opening of Technical Bid</td> </tr> <tr> <td>04.08.2020</td> <td>Shortlisting and announcement of Qualified Bidders</td> </tr> <tr> <td>05.08.2020</td> <td>Opening of Financial Bid - Initial Offer</td> </tr> <tr> <td>06.08.2020</td> <td>Electronic auction (Financial Bid – Final Offer) for the Qualified Bidders.</td> </tr> <tr> <td>14.08.2020</td> <td>Selection of Successful Bidder and issue of LOI</td> </tr> <tr> <td>24.08.2020</td> <td>Signing of RFP Project Documents and transfer of Gadag Transmission Limited</td> </tr> </tbody> </table>	Date	Event	02.07.2020	Issue of written clarifications and revised RFP documents	20.07.2020	Issue of final RFP Project Documents	27.07.2020	Submission of Bid (Online submission of Bid through electronic bidding portal and physical submission of Technical Bid))	27.07.2020	Opening of Technical Bid	04.08.2020	Shortlisting and announcement of Qualified Bidders	05.08.2020	Opening of Financial Bid - Initial Offer	06.08.2020	Electronic auction (Financial Bid – Final Offer) for the Qualified Bidders.	14.08.2020	Selection of Successful Bidder and issue of LOI	24.08.2020	Signing of RFP Project Documents and transfer of Gadag Transmission Limited
Date	Event																																										
28.05.2020	Issue of written clarifications and revised RFP documents																																										
15.06.2020	Issue of final RFP Project Documents																																										
22.06.2020	Submission of Bid (Online submission of Bid through electronic bidding portal and physical submission of Technical Bid))																																										
22.06.2020	Opening of Technical Bid																																										
30.06.2020	Shortlisting and announcement of Qualified Bidders																																										
01.07.2020	Opening of Financial Bid - Initial Offer																																										
02.07.2020	Electronic auction (Financial Bid – Final Offer) for the Qualified Bidders.																																										
10.07.2020	Selection of Successful Bidder and issue of LOI																																										
20.07.2020	Signing of RFP Project Documents and transfer of Gadag Transmission Limited																																										
Date	Event																																										
02.07.2020	Issue of written clarifications and revised RFP documents																																										
20.07.2020	Issue of final RFP Project Documents																																										
27.07.2020	Submission of Bid (Online submission of Bid through electronic bidding portal and physical submission of Technical Bid))																																										
27.07.2020	Opening of Technical Bid																																										
04.08.2020	Shortlisting and announcement of Qualified Bidders																																										
05.08.2020	Opening of Financial Bid - Initial Offer																																										
06.08.2020	Electronic auction (Financial Bid – Final Offer) for the Qualified Bidders.																																										
14.08.2020	Selection of Successful Bidder and issue of LOI																																										
24.08.2020	Signing of RFP Project Documents and transfer of Gadag Transmission Limited																																										
6.	2.8.1 of RFP	The Bidders shall submit the Bid which shall remain valid upto 19.12.2020.....	The Bidders shall submit the Bid which shall remain valid upto 23.01.2021.....																																								
7.	2.9.2 of RFP Due for opening on 22.06.2020 Due for opening on 27.07.2020																																								
8.	2.13 of RFP																																								

Sl. No.	Clause No.	Existing Provisions	New / Revised Clause																												
		<p>Opening of Envelope (Technical Bid): 12:30 hours (IST) on 22.06.2020.</p> <p>Opening of Initial Offer: Initial Offer shall be opened by the Bid Process Coordinator in presence of the Bid Evaluation Committee at 11:00 hours (IST) on 01.07.2020.</p>	<p>Opening of Envelope (Technical Bid): 11:30 hours (IST) on 27.07.2020.</p> <p>Opening of Initial Offer: Initial Offer shall be opened by the Bid Process Coordinator in presence of the Bid Evaluation Committee at 11:30 hours (IST) on 05.08.2020.</p>																												
9.	Annexure 8 of RFP	<p>.....</p> <p>8. We confirm that our Bid meets the Scheduled COD of each transmission Element and the Project as specified below:</p> <table border="1" data-bbox="336 576 1165 1421"> <thead> <tr> <th data-bbox="336 576 409 909">Sr. No</th> <th data-bbox="409 576 598 909">Name of the Transmission Element</th> <th data-bbox="598 576 735 909">Scheduled COD in months from Effective Date</th> <th data-bbox="735 576 955 909">Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project</th> <th data-bbox="955 576 1165 909">Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element</th> </tr> </thead> <tbody> <tr> <td data-bbox="336 909 409 1282">1.</td> <td data-bbox="409 909 598 1282">Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor</td> <td data-bbox="598 909 735 1282" rowspan="2" style="text-align: center;">18 Months (Dec' 2021#)</td> <td data-bbox="735 909 955 1282" style="text-align: center;">44.10%</td> <td data-bbox="955 909 1165 1282">Element at Sl. No 2, 3, 4 & 5</td> </tr> <tr> <td data-bbox="336 1282 409 1421">2.</td> <td data-bbox="409 1282 598 1421">Gadag PS-Koppal PS 400 kV</td> <td data-bbox="735 1282 955 1421" style="text-align: center;">18.51%</td> <td data-bbox="955 1282 1165 1421">Element at Sl. No 1, 3, 4 & 5</td> </tr> </tbody> </table>	Sr. No	Name of the Transmission Element	Scheduled COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element	1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor	18 Months (Dec' 2021#)	44.10%	Element at Sl. No 2, 3, 4 & 5	2.	Gadag PS-Koppal PS 400 kV	18.51%	Element at Sl. No 1, 3, 4 & 5	<p>.....</p> <p>8. We confirm that our Bid meets the Scheduled COD of each transmission Element and the Project as specified below:</p> <table border="1" data-bbox="1197 576 2043 1421"> <thead> <tr> <th data-bbox="1197 576 1270 909">Sr. No</th> <th data-bbox="1270 576 1480 909">Name of the Transmission Element</th> <th data-bbox="1480 576 1617 909">Scheduled COD in months from Effective Date</th> <th data-bbox="1617 576 1837 909">Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project</th> <th data-bbox="1837 576 2043 909">Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element</th> </tr> </thead> <tbody> <tr> <td data-bbox="1197 909 1270 1282">1.</td> <td data-bbox="1270 909 1480 1282">Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor</td> <td data-bbox="1480 909 1617 1282" rowspan="2" style="text-align: center;">16 Months (Dec' 2021#)</td> <td data-bbox="1617 909 1837 1282" style="text-align: center;">44.10%</td> <td data-bbox="1837 909 2043 1282">Element at Sl. No 2, 3, 4 & 5</td> </tr> <tr> <td data-bbox="1197 1282 1270 1421">2.</td> <td data-bbox="1270 1282 1480 1421">Gadag PS-Koppal PS 400 kV (high</td> <td data-bbox="1617 1282 1837 1421" style="text-align: center;">18.51%</td> <td data-bbox="1837 1282 2043 1421">Element at Sl. No 1, 3, 4 & 5</td> </tr> </tbody> </table>	Sr. No	Name of the Transmission Element	Scheduled COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element	1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor	16 Months (Dec' 2021#)	44.10%	Element at Sl. No 2, 3, 4 & 5	2.	Gadag PS-Koppal PS 400 kV (high	18.51%	Element at Sl. No 1, 3, 4 & 5
Sr. No	Name of the Transmission Element	Scheduled COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element																											
1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor	18 Months (Dec' 2021#)	44.10%	Element at Sl. No 2, 3, 4 & 5																											
2.	Gadag PS-Koppal PS 400 kV		18.51%	Element at Sl. No 1, 3, 4 & 5																											
Sr. No	Name of the Transmission Element	Scheduled COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element																											
1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor	16 Months (Dec' 2021#)	44.10%	Element at Sl. No 2, 3, 4 & 5																											
2.	Gadag PS-Koppal PS 400 kV (high		18.51%	Element at Sl. No 1, 3, 4 & 5																											

Sl. No.	Clause No.	Existing Provisions				New / Revised Clause			
			(high capacity equivalent to quad moose) D/c line				capacity equivalent to quad moose) D/c line		
		3.	400kV GIS Line bay at Koppal PS : 2 nos. <i>for Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c Line</i>	3.27%	Element at Sl. No 1, 2, 4 & 5	3.	400kV GIS Line bay at Koppal PS : 2 nos. <i>for Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c Line</i>	3.27%	Element at Sl. No 1, 2, 4 & 5
		4.	Gadag PS - Narendra (New) PS 400 kV (high capacity equivalent to quad moose) D/c line	30.85%	Element at Sl. No 1, 2, 3 & 5	4.	Gadag PS - Narendra (New) PS 400 kV (high capacity equivalent to quad moose) D/c line	30.85%	Element at Sl. No 1, 2, 3 & 5
		5.	400kV GIS Line bay at Narendra (New): 2	3.27%	Element at Sl. No 1, 2, 3 & 4	5.	400kV GIS Line bay at Narendra (New): 2 nos. <i>for Gadag PS-</i>	3.27%	Element at Sl. No 1, 2, 3 & 4

Sl. No.	Clause No.	Existing Provisions	New / Revised Clause																		
		<table border="1"> <tr> <td></td> <td>nos. for Gadag PS-Narendra (New) 400 kV (high capacity equivalent to quad moose) D/c Line</td> <td></td> <td></td> <td></td> </tr> </table> <p>#Scheduled COD in months is considering Effective Date in June 2020, It is clarified that in case there is delay in achieving Effective Date, the schedule shall be compressed accordingly to achieve Scheduled COD by December, 2021.</p> <p>.....</p> <p>Scheduled COD for the Project: 18 months from the Effective Date</p> <p>.....</p>		nos. for Gadag PS-Narendra (New) 400 kV (high capacity equivalent to quad moose) D/c Line				<table border="1"> <tr> <td></td> <td>Narendra (New) 400 kV (high capacity equivalent to quad moose) D/c Line</td> <td></td> <td></td> <td></td> </tr> </table> <p>#Scheduled COD in months is considering Effective Date in August 2020, It is clarified that in case there is delay in achieving Effective Date, the schedule shall be compressed accordingly to achieve Scheduled COD by December, 2021.</p> <p>.....</p> <p>Scheduled COD for the Project: 16 months from the Effective Date</p> <p>.....</p>		Narendra (New) 400 kV (high capacity equivalent to quad moose) D/c Line											
	nos. for Gadag PS-Narendra (New) 400 kV (high capacity equivalent to quad moose) D/c Line																				
	Narendra (New) 400 kV (high capacity equivalent to quad moose) D/c Line																				
10.	Annexure 23 of RFP	Illustration of the Bid Evaluation/Computation of Levelized Transmission Charges	Revised Excel has been emailed to the mailing address of The Contact Person as provided by you in your Response submitted during RFP stage.																		
11.	Schedule : 2 of TSA	<p>1.0 Project Scope</p> <table border="1"> <thead> <tr> <th>S. No.</th> <th>Scheme/ Transmission Works</th> <th>Completion Target</th> </tr> </thead> <tbody> <tr> <td>1.</td> <td>Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor 400kV</td> <td></td> </tr> <tr> <td></td> <td>• ICT: 5x500MVA, 400/220kV</td> <td></td> </tr> </tbody> </table>	S. No.	Scheme/ Transmission Works	Completion Target	1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor 400kV			• ICT: 5x500MVA, 400/220kV		<p>1.0 Project Scope</p> <table border="1"> <thead> <tr> <th>S. No.</th> <th>Scheme/ Transmission Works</th> <th>Completion Target</th> </tr> </thead> <tbody> <tr> <td>1.</td> <td>Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor 400kV</td> <td></td> </tr> <tr> <td></td> <td>• ICT: 5x500MVA, 400/220kV</td> <td></td> </tr> </tbody> </table>	S. No.	Scheme/ Transmission Works	Completion Target	1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor 400kV			• ICT: 5x500MVA, 400/220kV	
S. No.	Scheme/ Transmission Works	Completion Target																			
1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor 400kV																				
	• ICT: 5x500MVA, 400/220kV																				
S. No.	Scheme/ Transmission Works	Completion Target																			
1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor 400kV																				
	• ICT: 5x500MVA, 400/220kV																				

Sl. No.	Clause No.	Existing Provisions		New / Revised Clause				
			<ul style="list-style-type: none"> • ICT bay: 5 nos. • Line bay: 4 nos. • Bus Reactor: 1×125 MVAR, 420kV • Bus Reactor bay: 1 nos. • Space for future line bay with switchable line reactor: 6 nos. • Space for future 400/220kV ICT along with associated bay: 1 nos. <p>220kV</p> <ul style="list-style-type: none"> • ICT bay: 5 nos. • Line bay: 8 nos. • Bus sectionalizer bay: 2 nos. (One no. bay for each Main Bus)* • Bus coupler bay: 2 nos. * • Transfer Bus coupler bay: 2 nos. * • Space for future 400/220kV ICT bay: 1 nos. • Space for future line bay: 4 nos. 	18 Months (Dec' 2021#)			<ul style="list-style-type: none"> • ICT bay: 5 nos. • Line bay: 4 nos. • Bus Reactor: 1×125 MVAR, 420kV • Bus Reactor bay: 1 nos. • Space for future line bay with switchable line reactor: 6 nos. • Space for future 400/220kV ICT along with associated bay: 1 nos. <p>220kV</p> <ul style="list-style-type: none"> • ICT bay: 5 nos. • Line bay: 8 nos. • Bus sectionalizer bay: 2 nos. (One no. bay for each Main Bus)* • Bus coupler bay: 2 nos. * • Transfer Bus coupler bay: 2 nos. * • Space for future 400/220kV ICT bay: 1 nos. • Space for future line bay: 4 nos. 	16 Months (Dec' 2021#)
		2.	Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c line		2.	Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c line		
		3.	400kV GIS Line bay at Koppal PS: 2 nos. for Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c Line		3.	400kV GIS Line bay at Koppal PS: 2 nos. for Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c Line		
		4.	Gadag PS-Narendra (New) PS 400 kV (high capacity equivalent to quad		4.	Gadag PS-Narendra (New) PS 400 kV (high capacity equivalent to quad		

Sl. No.	Clause No.	Existing Provisions					New / Revised Clause				
			moose) D/c line				moose) D/c line				
		5.	400kV GIS Line bay at Narendra (New): 2 nos. for Gadag PS-Narendra (New) 400 kV (high capacity equivalent to quad moose) D/c Line			5.	400kV GIS Line bay at Narendra (New): 2 nos. for Gadag PS-Narendra (New) 400 kV (high capacity equivalent to quad moose) D/c Line				
		#Scheduled COD in months is considering Effective Date in June 2020 , It is clarified that in case there is delay in achieving Effective Date, the schedule shall be compressed accordingly to achieve Scheduled COD by December, 2021.					#Scheduled COD in months is considering Effective Date in August 2020 , It is clarified that in case there is delay in achieving Effective Date, the schedule shall be compressed accordingly to achieve Scheduled COD by December, 2021.				
12.	Schedule :3 of TSA				
		Sr. No	Name of the Transmission Element	Scheduled COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element	Sr. No	Name of the Transmission Element	Scheduled COD in months from Effective Date	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element
		1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor	18 Months (Dec' 2021#)	44.10%	Element at Sl. No 2, 3,4 & 5	1.	Establishment of 400/220 kV, 5x500 MVA Gadag Pooling Station with 400 kV (1X125 MVAR) bus reactor	16 Months (Dec' 2021#)	44.10%	Element at Sl. No 2, 3,4 & 5
		2.	Gadag PS-		18.51%	Element at	2.	Gadag PS-		18.51%	Element at

Sl. No.	Clause No.	Existing Provisions			New / Revised Clause								
			Koppal PS 400 kV (high capacity equivalent to quad moose) D/c line			Sl. No 1, 3, 4 & 5			Koppal PS 400 kV (high capacity equivalent to quad moose) D/c line			Sl. No 1, 3, 4 & 5	
		3.	400kV GIS Line bay at Koppal PS : 2 nos. for Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c Line	3.27%		Element at Sl. No 1, 2, 4 & 5			3.	400kV GIS Line bay at Koppal PS : 2 nos. for Gadag PS-Koppal PS 400 kV (high capacity equivalent to quad moose) D/c Line	3.27%		Element at Sl. No 1, 2, 4 & 5
		4.	Gadag PS - Narendra (New) PS 400 kV (high capacity equivalent to quad moose) D/c line	30.85%		Element at Sl. No 1, 2, 3 & 5			4.	Gadag PS - Narendra (New) PS 400 kV (high capacity equivalent to quad moose) D/c line	30.85%		Element at Sl. No 1, 2, 3 & 5
		5.	400kV GIS Line bay at Narendra (New): 2 nos. for Gadag PS-Narendra	3.27%		Element at Sl. No 1, 2, 3 & 4			5.	400kV GIS Line bay at Narendra (New): 2 nos. for Gadag PS-Narendra	3.27%		Element at Sl. No 1, 2, 3 & 4

Sl. No.	Clause No.	Existing Provisions				New / Revised Clause					
			(New) 400 kV (high capacity equivalent to quad moose) D/c Line					(New) 400 kV (high capacity equivalent to quad moose) D/c Line			
		<p>#Scheduled COD in months is considering Effective Date in June 2020, It is clarified that in case there is delay in achieving Effective Date, the schedule shall be compressed accordingly to achieve Scheduled COD by December, 2021.</p> <p>.....</p> <p>Scheduled COD for overall Project: 18 months from Effective Date.</p>				<p>#Scheduled COD in months is considering Effective Date in August 2020, It is clarified that in case there is delay in achieving Effective Date, the schedule shall be compressed accordingly to achieve Scheduled COD by December, 2021.</p> <p>.....</p> <p>Scheduled COD for overall Project: 16 months from Effective Date.</p>					