

Clarification-II to the Bidders Queries w.r.t the Bid Documents for Selection of Zonal Implementing Agency for Package-2,3,5 and Package-6 under "11 kV Rural Feeder Monitoring Scheme" – Revised Tender

S.NO	Reference Clause no.	Reference	Bidders Query	Rationale	Bidders Suggestion	RECTPCL response
1.	<p>Clause 8.32 Page no.37</p> <p>Clause 8.34.7 Page no.42</p>	<p>The installation and commissioning for 1 state shall be completed within 60 and 90 Days of the work award and further within 90 Days and 120 Days for the second state and 180 days for the entire contract in all aspect.</p> <p>A penalty@1/2% (half percent) per week or part thereof shall be levied / recovered subject to a maximum of 10% (ten percent) of the contract value. Thereafter, RECTPCL reserve the right to cancel the contract".</p>	<p>We request you to consider the complexities involved in supply and installation of hardware as it has to be done for the entire state and that too in rural areas.</p> <p>Further it has been Expressed by the manufactures also they require 60 to 80 Days for manufacturing and supplying the modems that are fully compliant with the RFP Specification.</p> <p>So, considering these aspects we request you for not to levies any penalties if intermediary schedules of 30, 50, 60 or 120 Days not met but the overall time line of 180 Days is met.</p>			<p>If the complete work is completed in 180 days, then no LD shall be applicable. In case of failure to work in 180 days, penalties shall be applicable as per state wise roll out plan schedule.</p>