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Preamble 
 
This Section (Section - IV) of the Bidding Documents [named as General Conditions of Contract (GCC)] provides the performance 
of the Contractor, payments under the contract or matters affecting the risks, rights and obligations of the parties under the 
contract. This Section contains provisions that are to be used unchanged unless Section - V [named as Special Conditions of 
Contract (SCC)] states otherwise as any changes in GCC or any complementary information that may be needed has been 
shown in SCC. If there is a conflict between the provisions of Section-IV & Section - V, the provisions of Section - V shall prevail. 
Bidders may note that the respective rights of the RECPDCL/ SPD / Owner and Bidders/ Contractors shall be governed by this 
Tender Documents and Contracts (to be) signed between the RECPDCL/SPD / Owner and the Contractor. The provisions of this 
Tender Documents shall always prevail over any other documents in case of contradiction. Further in all matters arising out of 
the provisions of this Section - IV and the Section - V of the Tender Documents, the laws of the Union of India shall be the 
governing laws and courts of New Delhi shall have the exclusive jurisdiction to entertain any issue/dispute arising out of this 
Tender Document. 
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[A] DEFINITIONS 
1. Definition of Terms: 
1.1 In this TENDER (as here-in-after defined) the following words and expressions shall have the meaning hereby assigned to 
them except where the context otherwise required. 
1.1.1 Deleted. 
1.1.2 AFFILIATE shall mean a company that either directly or indirectly  
a. controls or 
b. is controlled by or 
c. is under common control with a Bidding Company 
“Control” means ownership, directly or indirectly, of more than 50% (fifty percent) of the voting shares of such company or right 
to appoint majority directors. 
1.1.3 AFFECTED PARTY means Owner or the Contractor whose performance has been affected by an event of Force Majeure 
1.1.4 APPLICABLE LAW means any statute, law, regulation, ordinance, notification, rule, regulation, judgment, order, decree, 
bye-law, approval, directive, guideline, policy, requirement or other governmental restriction or any similar form of decision of, 
or determination by, or any interpretation or administration having the force of law in the Republic of India and the State 
Government, by any Government Authority or instrumentality thereof, which  is in effect as of the date of this Tender Document 
or during the implementation of Contract . 
1.1.5 APPROVED shall mean approved in writing including subsequent written confirmation of previous verbal approval and 
"APPROVAL" means approval in writing including as aforesaid. 
1.1.6. 
1.1.7 ARBITRATOR means the person or persons appointed as Arbitrator in accordance with Clause 100 of the GCC and shall 
mean an include the arbitral tribunal, as the context may require. 
1.1.8 B.I.S. means specifications of Bureau of Indian Standards (BIS). 
1.1.9 BID means the Techno Commercial proposal together with Price Bid submitted by the Bidder along with all documents/ 
credentials/ attachments/ annexure etc., in response to the Tender, in accordance with the terms and conditions hereof. 
1.1.10 BIDDER means Bidding Company submitting the Bid. Any reference to the Bidder includes Bidding Company including its 
successors, executors and permitted assigns as the context may require. 
1.1.11 CEA means the Central Electricity Authority. 
1.1.12 CHARTERED ACCOUNTANT means a person practicing in India or a firm whereof all the partners practicing in India as a 
Chartered Accountant(s) within the meaning of the Chartered Accountants Act, 1949 
1.1.13 COLLABORATOR means the firms/ corporations who has provided technological support to the manufacturer for the 
detailed Design/establishing production line for the specific Equipment. 
1.1.14 COMPANY means a body incorporated in India under the Indian Companies Act, 1956 or Companies Act, 2013 including 
any amendment thereto. 
1.1.15 CONTRACT shall mean the agreement between the Owner and the Contractor for the execution of the works including 
therein all Contract Documents. 
1.1.16 CONTRACTOR means the person or the persons, Company or Corporation whose Tender has been accepted by the 
RECPDCL/SPD /Owner and includes the Contractor's legal representatives his/ her successors and permitted assigns. 
1.1.17 CONTRACT DOCUMENTS mean collectively the Tender Documents, Designs, Drawings, Specification, Schedule of 
Quantities and Rates, Notification of Award/ Letter of Intent/ Letter of Acceptance and agreed variations if any, and such other 
documents constituting the Tender and acceptance thereof. 
1.1.18 CONTRACTOR’S EQUIPMENT means all plant, facilities, equipment, machinery, tools, apparatus, appliances or things of 
every kind required in or for installation, completion and maintenance of Facilities that are to be provided by the Contractor, but 
does not include Plant and Equipment, or other things intended to form or forming part of the Facilities. 
1.1.19 CONTRACT PRICE/CONTRACT VALUE/PROJECT VALUE means the firm value of the final quoted price, as a result of e- RA 
(if applicable), by the successful bidder specified in its financial proposal as the sum of individual contract value of Supply & 
Services (Supply of goods, F&I, Design, installation, Civil Works etc.) as mentioned under the different work heads specified in 
the financial proposal including all the applicable taxes/ Goods & Service taxes. 
1.1.20 CONTRACTOR’S REPRESENTATIVE means any person nominated by the Contractor and approved by the RECPDCL/SPD  to 
perform the duties delegated by the Contractor. 
1.1.21 CONSULTANT means Techno-Commercial experts who are the consulting engineer to the RECPDCL/SPD / Owner for this 
project. 
1.1.22 COMMISSIONING means a project shall be considered commissioned if all equipment as per rated capacity, mentioned 
under the scope of contract, has been installed and energy has flown into grid. 
1.1.23 COMPLETION OF FACILITIES means that the Facilities (or a specific part thereof where specific parts are specified in the 
SCC) have been completed operationally and structurally and put in a tight and clean condition, and that all work in respect of 
Pre-commissioning of the Facilities or such specific part thereof has been completed; and Commissioning along with Operational 
Acceptance has been attained as per Technical Specifications. 
1.1.24 CHANGE ORDER means an order given in writing by the Engineer-in-Charge/Project Manager to effect additions to or 
deletion from and alteration in the works. 
1.1.25 DAY means a day of 24 hours from midnight to midnight irrespective of the number of hours worked in that day. 
1.1.26 DEFECT LIABILITY PERIOD in relation to scope of work means 12 (Twelve) months from the date of Operational Acceptance 
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during which the Contractor stands responsible for rectifying all defects/ rejection that may appear in the works executed by the 
Contractor in pursuance of the Contract and includes warranties against Manufacturing/ Fabrication/ Erection/ Construction 
defects covering all materials plants, equipment, components and the like supplied by the Contractor, works executed against 
workmanship defects. 
1.1.27 DEVELOPER means an entity who has either executed or got executed the work/ project as owner of solar projects. 
1.1.28 DRAWINGS shall include maps, plans and tracings, supporting documents, specifications or prints or sketches thereof with 
any modifications approved in writing by the Engineer-in-Charge/Project Manager and such other drawing as may, from time to 
time, be furnished by the Contractor. 
1.1.29 EARNEST MONEY DEPOSIT (EMD) means the unconditional and irrevocable Tender Security in the form of Demand Draft/ 
Banker’s Cheque/ Bank Guarantee to be submitted along with the Bid by the Bidder as prescribed in the Tender document. 
1.1.30 EMPLOYER means the Company/ Corporation/ Government Entity, named in the BDS/ SCC, who is responsible for getting 
the Project/Facilities implemented.  
1.1.31 ENGINEER-IN-CHARGE (EIC)/PROJECT MANAGER shall mean the person designated from time to time by RECPDCL/SPD 
and shall include those who are expressly authorized by him to act for and on his behalf for operation of this Contract. 
1.1.32 EFFECTIVE DATE means the date of issuance of Notification of Award/ Letter of Intent/Letter of Award (LOA) from which 
the Time for Completion shall be determined or any other specific date as provided in the Notice to Proceed (NTP), in case the 
NTP is applicable. 
1.1.33 FACILITIES mean the Equipment required for Solar PV Project to be supplied and installed, as well as all the installation 
services including all infrastructure as mentioned in scope of works to be carried out by the Contractor under the Contract. 
1.1.34 FINAL ACCEPTANCE/FINAL COMPLETION means acceptance of Facilities by RECPDCL/SPD at the end of one year from the 
date of Operational Acceptance and upon demonstration of minimum annual parameters as specified in the technical 
specifications and completion of works under the punch list which certifies the Contractor’s fulfilment of the Contract in respect 
of Functional and Plant Performance Guarantees of the Facilities. 
1.1.35 GUARANTEE TEST(S) means the test(s) specified in the Technical Specifications to be carried out to ascertain whether the 
Facilities or a specified part thereof is able to attain the Functional Guarantees specified in the Technical Specifications during/ 
after successful Commissioning followed by Trial - Operation. 
1.1.36 GOODS & SERVICE TAX (GST) means taxes or cess levied under the Central Goods and Services Tax Act, Integrated Goods 
and Services Tax Act, Goods and Services Tax (Compensation to States) Act and various State/Union Territory Goods and Services 
Tax Laws and applicable cesses, if any 
under the laws in force (hereinafter referred to as relevant GST Laws) w.e.f. 01.07.2017, which shall be fully complied with by 
Bidders. 
1.1.37 IEC means specifications of International Electro-Technical Commission. 
1.1.38 INSTALLATION SERVICES means all those services ancillary to the supply of the Plant and 
Equipment for the Facilities, to be provided by the Contractor under the Contract; e.g., transportation and provision of marine 
or other similar insurance (s), inspection, expediting, site preparation works (including the provision and use of Contractor’s 
Equipment and the supply of all structural and construction materials required), installation including civil and allied works etc., 
testing, pre-commissioning, commissioning, operations, maintenance, the provision of operations and maintenance manuals, 
training of Owner’s Personnel etc.. 
1.1.39 MWp means Mega-Watt Peak. 
1.1.40 MWh means Mega-Watt Hour. 
1.1.41 kWh shall mean Kilo-Watt-hour. 
1.1.42 LANGUAGE FOR DRAWINGS AND INSTRUCTION All the drawings, titles, notes, instruction, dimensions, etc. shall be in 
English Language only. 
1.1.43 MNRE means Ministry of New and Renewable Energy, Government of India. 
1.1.44 MOBILIZATION shall mean establishment of sufficiently adequate infrastructure by the Contractor at Site comprising of 
construction equipment, aids, tools tackles including setting of site offices with facilities such as power, water, communication 
etc. establishing manpower organization comprising of Resident Engineers, Supervising Personnel and an adequate strength of 
skilled, semi-skilled and un-skilled workers, who with the so established infrastructure shall be in a position to commence 
execution of work at site(s), in accordance with the agreed Time Schedule of Completion of Work. Mobilization shall be 
considered to have been achieved, if the Contractor is able to establish infrastructure as per Time Schedule, where so warranted 
in accordance with agreed schedule of work implementation to the satisfaction of Engineer-in-Charge/Project Manager. 
1.1.45 NET-WORTH shall have same meaning as defined in Company Act 2013 and amendment, if any. 
1.1.46 NOTICE IN WRITING OR WRITTEN NOTICE shall mean a notice in written, typed or printed characters sent (unless delivered 
personally or otherwise proved to have been received by the addressee) by email/registered post to the latest known private or 
business address or registered office of the addressee and shall be deemed to have been received in the ordinary course of post 
it would have been delivered. 
1.1.47 NOTIFICATION OF AWARD (NOA)/LETTER OF INTENT (LOI)/LETTER OF AWARD (LOA) means the official notice issued vide 
letter/ e-mail by the RECPDCL/SPD /Owner notifying the Contractor that his bid has been awarded. 
1.1.48 NTP means Notice to Proceed subsequent to the placement of LOA/NOA/LOI. NTP will be issued by the owner within a 
maximum time frame of 90 days from the date of LOA/NOA/LOI, failing which the LOA/NOA/LO shall stand withdrawn without 
creating any further liability on either party. In such case EMD/PBG, as applicable submitted by the contractor shall be released. 
1.1.49 OPERATIONAL ACCEPTANCE means the acceptance of the Plant Facilities (or any part of the Facilities where the Contract 
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provides for acceptance of the Facilities in parts) by the EMPLOYER/Owner, which certifies the Contractor’s fulfilment of the 
Contract in respect of meeting Plant Functional and Performance Guarantees of the Facilities and completion of works. 
1.1.50 O & M means comprehensive Operation & Maintenance of Commissioned Project/ Work/ Facilities under the contract. 
1.1.51 OWNER means the Company/ Corporation/ Government Entity, named in the BDS/ SCC, who has decided to set up the 
Facilities under his ownership at his designated location and shall include the legal successors or permitted assigns of the Owner. 
1.1.52 PARENT COMPANY means a company that holds more than Fifty Percent (50%) of the paid-up equity capital directly or 
indirectly in the Bidding Company as the case may be. 
1.1.53 PLANT AND EQUIPMENT means permanent plant, equipment, machinery, apparatus, articles and things of all kinds to be 
provided and incorporated in the Facilities by the Contractor under the Contract (including the spare parts to be supplied by the 
Contractor) but does not include Contractor’s Equipment. 
1.1.54 PRE-COMMISSIONING means the testing, checking and other requirements specified in the Technical Specifications that 
are to be carried out by the Contractor in preparation for Commissioning. 
1.1.55 SCC means the Special Conditions of Contract. 
1.1.56 Deleted 
1.1.57 SITE means the land and other places upon which the Facilities are to be installed, and such other land or places as 
specified in the SCC of the Contract as forming part of the Site. 
1.1.58 SPECIFICATION shall mean all directions the various Technical Specifications, provisions attached and referred to the 
Tender Documents which pertain to the method and manner of performing the work or works to the quantities and qualities of 
the work or works and the materials to be furnished under the Contract for the work or works, as may be amplified or modified 
by the EMPLOYER or Engineer-in-Charge/Project Manager during the performance of Contract in order to provide the unforeseen 
conditions or in the best interests of the work or works. It shall also include the latest edition of relevant Standard Specifications 
including all addenda/ corrigenda published before entering into Contract. 
1.1.59 SUB-CONTRACTOR including vendors, means any person to whom execution of any part of the Facilities, including 
preparation of any design or supply of any Plant and Equipment, is subcontracted directly or indirectly by the Contractor, and 
includes its legal successors or permitted assigns. 
1.1.60 TEMPORARY WORKS shall mean all temporary works of every kind required in or about the execution, completion or 
maintenance of site works. 
1.1.61 TENDER/TENDER DOCUMENT/ BIDDING DOCUMENT means the entire set of documents vide which EMPLOYER invite bids 
for Projects/ Works/ Facilities that are submitted within a finite deadline by the Bidder. 
1.1.62 TIME FOR COMPLETION means the time within which Completion of Facilities is to be attained in accordance with the 
specifications, as a whole (or of a part of the Facilities where a separate Time for Completion of such part has been prescribed) 
as specified in the SCC of the tender document. 
1.1.63 WEEK means a period of any consecutive seven days. 
1.1.64 WORKING DAY means any day which is not declared to be holiday or rest day by the EMPLOYER/ Owner. 
 
[B] GENERAL INFORMATIONS 
2. General Information 
2.1.a Location of Site 
The proposed location of Project site(s) is/ are defined in the Scope of work under Technical specifications & also defined under 
the SCC. 
2.1.b Access by Road 
Contractor, if necessary, shall build other temporary access roads to the actual site of construction for his own work at his own 
cost. The Contractor shall be required to permit the use of the roads so constructed by him for vehicles of any other parties who 
may be engaged on the project site. The Contractor shall also facilitate the construction of any permanent roads should the 
construction thereof starts while he is engaged on this work. He shall make allowance in his Tender for any inconvenience he 
anticipates on such account. Non-availability of access roads, railway siding and railway wagons for the use of the Contractor 
shall in no case condone any delay in the execution of work nor be the cause for any claim for compensation against the 
EMPLOYER/ Owner. 
2.2 Scope of Work 
The scope of work is defined in the Section - VII, Scope of Work and Technical Specifications (TS) of the Tender document. In 
addition, the Contractor shall provide all necessary materials, equipment, labour etc. for the execution and maintenance of the 
work till completion unless otherwise mentioned in the Tender Document. 
2.3 Construction Water Supply 
Contractor will have to make his own arrangements for supply of water to his labour camps and for works. The water quality 
should be suitable for use in civil construction work. All pumping installations, pipe network and distribution system will have to 
be carried out by the Contractor at his own risk and cost. Alternatively, the EMPLOYER/ Owner at his discretion may endeavor to 
provide water to the Contractor at the EMPLOYER's/ Owner’s source of supply provided the Contractor makes his own 
arrangement for the water meter which shall be in custody of the EMPLOYER/ Owner and other pipe networks from source of 
supply, so as not to interfere with the layout and progress of the other construction works. In such case, a separate accounting 
shall be maintained for billing purpose on monthly basis. However, the Owner does not guarantee the supply of water and this 
does not relieve the Contractor of his responsibility in making his own arrangement and for the timely completion of the various 
works as stipulated. 



 
 

Setting up a Grid-Connected 200 MW 
Ground-Mounted Solar PV Power Plant 

at Jhansi, Uttar Pradesh 

Tender No.: 
RECPDCL/UPNEDA/200MWSOLAR/EPC/

FY25/001 dated: 17.05.2024 

GCC 
 Page 9 of 44 

Signature of 
Bidder 

 

2.4 Construction Power Supply 
2.4.1 Contractor has to arrange for the construction power supply of their own. However, subject to availability, RECPDCL/SPD / 
Owner may provide access to the nearest available point in his location for supply power at only one point, from where the 
Contractor will make his own arrangement for temporary distribution through a temporary energy meter (sealed by EMPLOYER/ 
Owner). All the works will be done as per the applicable regulations with information to the Engineer-in-Charge/Project Manager. 
The temporary line will be removed forthwith after the completion of work or if there is any hindrance caused to the other works 
due to the alignment of these lines, the Contractor will re-route or remove the temporary lines at his own cost. The Contractor 
at his own cost will also provide suitable electric meters, fuses, switches, etc. for purposes of payment to the EMPLOYER/ Owner 
which should be in the custody and control of the EMPLOYER/ Owner. The cost of power supply shall be payable to the 
EMPLOYER/ Owner by the Contractor. The EMPLOYER/ Owner shall not, however, guarantee the supply of electricity nor have 
any liability in respect thereof. No claim for compensation for any failure or short supply of electricity will be admissible. 
2.4.2 It shall be the responsibility of the Contractor to provide and maintain the complete installation on the load side of the 
supply with due regard to safety requirement at site. All cabling, equipment, installations etc. shall comply in all respects with 
the latest statutory requirements and safety provisions i.e., as per the Central/ State Electricity Acts and Rules etc. The Contractor 
will ensure that his equipment and Electrical Wiring etc., are installed, modified, maintained by a licensed Electrician/ Supervisor. 
2.4.3 At all times, IEA regulations shall be followed failing which the EMPLOYER/ Owner has a right to disconnect the power 
supply without any reference to the Contractor. No claim shall be entertained for such disconnection. Power supply will be 
reconnected only after production of fresh certificate from authorized electrical supervisors. 
2.4.4 The EMPLOYER/ Owner is not liable for any loss or damage to the Contractor's equipment as a result of variation in voltage 
or frequency or interruption in power supply or other loss to the Contractor arising therefrom. 
2.4.5 The Contractor will have to provide and install his own lights and power meters which will be governed as per Central/ State 
/UT Government Electricity Rules. 
2.4.6 In case of damage of any of the EMPLOYER’s/ Owner’s equipment on account of fault, intentional or unintentional on the 
part of the Contractor, the EMPLOYER/ Owner reserves the right to recover the cost of such damage from the Contractor's bill. 
2.5 Land for Contractor’s Field Office, Godown and Workshop  
The EMPLOYER/ Owner will, at his own discretion and convenience and for the duration of the execution of the work make 
available near the site, land for construction of Contractor's Temporary Field Office, godowns, workshops and assembly yard 
required for the execution of the Contract. The Contractor shall at his own cost construct all these temporary buildings and 
provide suitable water supply and sanitary arrangement. On completion of the works undertaken by the Contractor, he shall 
remove all temporary works erected by him and have the Site cleaned as directed by Engineer-in-Charge/Project Manager. If the 
Contractor shall fail to comply with these requirements, the EMPLOYER/Owner may, at the expenses of the Contractor remove 
such surplus and rubbish materials and dispose off the same as he deems fit and get the site cleared as aforesaid; and Contractor 
shall forthwith pay the amount of all expenses so incurred and shall have no claim in respect of any such surplus materials 
disposed off as aforesaid. But the EMPLOYER/ Owner reserves the right to ask the Contractor any time during the pendency of 
the Contract to vacate the land by giving 07 (Seven) day notice on security reasons or on national interest or otherwise. The 
Contractor shall put up temporary structures as required by them for their office, fabrication shop and construction stores only 
in the area allocated to them on the project site by the EMPLOYER/ Owner or his authorized representative. No tea stalls/ 
canteens should be put up or allowed to be put up by any Contractor in the allotted land or complex area without written 
permission of the EMPLOYER/ Owner. No unauthorized buildings, constructions or structures should be put up by the Contractor 
anywhere on the project site. For uninterrupted fabrication work, the Contractor shall put up temporary covered structures at 
his cost within Area in the location allocated to them in the project site by the EMPLOYER/ Owner or his authorized 
representative. No person except for authorized watchman shall be allowed to stay in the plant area/ Contractor's area after 
completion of the day's job without prior written intimation to Engineer-in-Charge/Project Manager. 
2.6 Land for Residential Accommodation 
No Land shall be made available for residential accommodation for staff and labour of Contractor. 
 
[C] ADDITIONAL GENERAL INSTRUCTIONS TO BIDDERS 
3. Documents 
3.1 Corrections and Erasures: All correction(s) and alteration(s) in the entries of Tender document shall be signed in full by the 
bidder with date. No erasure or over writing is permissible. 
3.2 Witness: Witness and sureties shall be persons of status and property and their names, occupation and address shall be stated 
below their signature.  
3.3 Details of Experience: The bidder should furnish, along with his Tender, details of previous experience in having successfully 
completed in the recent past works of this nature, together with the names of EMPLOYERs/ Owners, location of sites and value 
of Contract, date of commencement and completion of work, delays if any, reasons of delay and other details along with 
documentary evidence(s).  
3.4 Liability of Government of India: It is expressly understood and agreed by and between bidder or/ Contractor and EMPLOYER/ 
Owner that, EMPLOYER/ Owner is entering into this agreement solely on its own behalf. In particular, it is expressly understood 
and agreed that the Government of India has no liabilities, obligations or rights hereunder. It is expressly understood and agreed 
that EMPLOYER/ Owner is an independent legal entity with power and authority to enter into Contracts solely on its own behalf 
under the applicable Laws of India and general principles of contract law. It is further understood and agreed that the Government 
of India is not and shall not be liable for any acts, omissions, commissions, breaches or other wrongs arising out of the Contract. 
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Accordingly, bidder/ Contractor hereby expressly waives, releases and foregoes any and all actions or claims, including cross 
claims, impleader claims or counter claims against the Government of India arising out of this Contract and covenants not to sue 
to Government of India as to any manner, claim, cause of action or thing whatsoever arising of or under this agreement. 
4. Transfer of Tender Documents  
4.1 Transfer of Tender Documents purchased by one intending bidder to another is not permissible.  
5. Right of EMPLOYER/Owner to Accept or Reject Tender  
5.1 The right to accept the Tender will rest with the EMPLOYER/ Owner. The EMPLOYER/ Owner, however, does not bind himself 
to accept the lowest Tender, and reserves to itself the authority to reject any or all the Tenders received without assigning any 
reason whatsoever. At the option of the EMPLOYER/ Owner, the work for which the Tender had been invited, may be awarded to 
one Contractor or split between more than one bidders, in which case the award will be made for only that part of the work, in 
respect of which the bid has been accepted. The quoted rates should hold good for such eventualities. Tenders in which any of 
the particulars and prescribed information are missing or are incomplete in any respect and/ or the prescribed conditions are not 
fulfilled are liable to be rejected. The Tender containing uncalled for remarks or any additional conditions are liable to be rejected. 
Canvassing in connection with Tenders is strictly prohibited and Tenders submitted by the Tenderers who resort to canvassing will 
be liable to rejection.  
 
6. Time Schedule & Progress Reporting  
6.1 The work shall be executed strictly as per the Time Schedule specified in Section - V, Special Conditions of Contract (SCC). The 
period of construction given in Time Schedule includes the time required for mobilization as well as testing, rectifications if any, 
retesting and completion in all respects to the entire satisfaction of the Engineer-in- Charge.  
6.2 A joint program of execution of the work will be prepared by the Contractor based on priority requirement of this project & 
submitted to the Engineer in charge. This program will take into account the time of completion mentioned above and the time 
allowed for the priority works by the Engineer-in- Charge. 
6.3 Monthly/ Weekly construction program will be drawn up by the Engineer-in- Charge jointly with the Contractor, based on 
availability of work fronts and the joint construction program as per above. The Contractor shall scrupulously adhere to these 
targets/ programs by deploying adequate personnel, construction tools and tackles and he shall also supply himself all materials 
of his scope of supply in good time to achieve the targets/ programs. In all matters concerning the extent of targets set out in the 
weekly and monthly programs and the degree of achievements the decision of the Engineer-in- Charge will be final and binding 
on the Contractor. 
6.4 The Contractor shall monitor progress of all the activities specified in the work schedule referred in GCC above and submit 
the progress report to the Project Manager as per the Contract Co-ordination procedure. 
6.6 If at any time the Contractor’s actual progress falls behind the scheduled program, or it becomes apparent that it will so fall 
behind, the Contractor shall, at the request of the EMPLOYER or the Project Manager/ EIC, prepare and submit to the Project 
Manager/ EIC a revised program, taking into account the prevailing circumstances, and shall notify the Project Manager/ EIC, of 
the steps being taken to expedite progress so as to attain Completion of Facilities within the Time for Completion. If any extension 
thereof entitled under GCC, or any extended period as may otherwise be agreed upon between the EMPLOYER and the 
Contractor, Contractor shall submit the revised plan for completion of Facility accordingly. 
6.7 Maintenance of Records of Progress Review Meeting 
The Contractor shall be required to attend all site progress review meetings organized by the ‘Project Manager/ EIC’ or his 
authorized representative. The deliberations in the meetings shall inter-alia include the program, progress of work (including 
details of manpower, material, tools and plants deployed by the Contractor vis-à-vis agreed schedule), inputs to be provided by 
EMPLOYER, delays, if any and recovery program, specific hindrances to work and work instructions by EMPLOYER. The minutes 
of the meetings shall be recorded with the ‘Project Manager/ EIC’ or his authorized representative. 
7. Conflict of Interest and Bidder’s Responsibility 
7.1 A bidder shall not have a Conflict of Interest. All bidders found to have Conflict of Interest shall be disqualified. A bidder may 
be considered to have a Conflict of Interest with one or more parties in this bidding process, if: 
(a) They have a controlling partner in common; or 
(b) They receive or have received any direct or indirect subsidy from any of them; or 
(c) They have the same legal representative for the purposes of this bid; or 
(d) They have a relationship with each other, directly or through common third parties, that puts them in a position to have access 
to information about or influence on the bid of another bidder, or influence the decision of the EMPLOYER/ Owner regarding this 
bidding process; or  
(e) A bidder submits more than one bid in this bidding process, either individually [including bid submitted as an agent/ authorized 
representative on behalf of one or more bidders or through license - licensor route, wherever permitted as per the provision of 
the Qualification Requirement for the bidders in the Annexure to Bid Data Sheet (BDS)] or as a partner in a Joint Venture/ 
Consortium, except for alternative offers permitted under Tender. This will result in the disqualification of all such bids; or  
(f) A bidder or any of its Affiliates participated as a consultant in the preparation of the Design or Technical Specification or Detailed 
Project Report (DPR) of the Plant and Installation of services*/ goods and related services** that are the subject of the bid; or 
(g) A bidder or any of its Affiliate has been hired (or is proposed to be hired) by the EMPLOYER/ Owner as a Project Manager for 
the Contract Unquote: * Applicable for Supply & Installation Contracts ** Applicable for Supply & Supply cum Supervision of 
Installation Contracts 
7.2 The intending bidder shall be deemed to have visited the Site and familiarized himself before submitting the Tender. Non-
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familiarity with the site conditions will not be considered a reason either for extra claims or for not carrying out the works in strict 
conformity with the Drawings and Specifications or for any delay in performance.  
8. Retired Government or Company Officers  
8.1 No Engineer of Gazetted rank or other Gazetted Officer employed in Engineering or Administrative duties in an Engineering 
Department of the States/ UT/ Central Government or of the EMPLOYER/ Owner is allowed to work as a Contractor for a period 
of two years after his retirement from Government Service, or from the employment of the EMPLOYER/ Owner. The Contract, if 
awarded, is liable to be cancelled if either the Contractor or any of his employees is found at any time to be such a person, who 
has not obtained the permission of the State/ Central Government before submission of Tender, or engagement in the 
Contractor's service as the case may be.  
9. Representatives and Field Management & Controlling  
9.1 Project Manager / Engineer- In –Charge (EIC): If the Project Manager/ EIC is not named in the Contract, then within seven (7) 
days of the Effective Date, the EMPLOYER shall appoint and notify the Contractor in writing of the name of the Project Manager/ 
EIC. The EMPLOYER may from time to time appoint some other person as the Project Manager/ EIC in place of the person 
previously so appointed and shall give a notice of the name of such other person to the Contractor without delay. The EMPLOYER 
shall take reasonable care, unless unavoidable to see that no such appointment is made at such a time or in such a manner as to 
impede the progress of work on the Facilities. The Project Manager/EIC shall represent and act for the EMPLOYER at all times 
during the currency of the Contract. All notices, instructions, information and other communications given by the Contractor to 
the EMPLOYER under the Contract shall be given to the Project Manager/ EIC, except as herein otherwise provided.  
9.2 Contractor’s Representative & Construction Manager If the Contractor’s Representative is not named in the Contract, then 
within seven (07) days of the Effective Date, the Contractor shall appoint the Contractor’s Representative and shall request the 
EMPLOYER in writing. If the EMPLOYER objects to the appointment within seven (07) days giving the reason therefor, then the 
Contractor shall appoint a replacement within seven (07) days of such objection, and the foregoing provisions of this GCC shall 
apply thereto.  
9.3 The Contractor’s Representative shall represent and act for the Contractor at all times during the tenure of the Contract and 
shall give to the Project Manager/ EIC all the Contractor’s notices, instructions, information and all other communications under 
the Contract. 
9.4 All notices, instructions, information and all other communications given by the Owner/ EMPLOYER or the Project Manager/ 
EIC to the Contractor under the Contract shall be given to the Contractor’s Representative or, in its absence, its deputy, except as 
herein otherwise provided.  
9.5 The Contractor shall not revoke the appointment of the Contractor’s Representative without the EMPLOYER consent, which 
shall not be unreasonably withheld. If the EMPLOYER consents thereto, the Contractor shall appoint some other person as the 
Contractor’s Representative, pursuant to the procedure set out in GCC Clauses.  
9.6 The Contractor’s Representative may, subject to the approval of the EMPLOYER (which shall not be unreasonably withheld), 
at any time delegate to any person any of the powers, functions and authorities vested in him or her. Any such delegation may be 
revoked at any time. Any such delegation or revocation shall be subject to a prior notice and shall specify the powers, functions 
and authorities thereby delegated or revoked. No such delegation or revocation shall take effect unless and until a copy thereof 
has been delivered to the Project Manager/EIC.  
9.7 Any act or exercise by any person of powers, functions and authorities so delegated to him or her in accordance with this GCC 
Clause shall be deemed to be an act or exercise by the Contractor’s Representative.  
9.8 Notwithstanding anything stated in GCC Clause above, for the purpose of execution of contract, the EMPLOYER and the 
Contractor shall finalize and agree to a Contract Co-ordination Procedure and all the communication under the Contract shall be 
in accordance with such Contract Co-ordination Procedure.  
9.9 From the commencement of installation of the Facilities at the Site until Final Acceptance, the Contractor’s Representative 
shall appoint a suitable person as the construction manager (hereinafter referred to as “the Construction Manager”). The 
Construction Manager shall supervise all work done at the Site by the Contractor and shall be present at the Site throughout 
normal working hours except when on leave, sick or absent for reasons connected with the proper Performance of the Contract. 
Whenever the Construction Manager is absent from the Site, a suitable person shall be appointed to act as his or her deputy. 
9.10 The EMPLOYER may object to any Contractor’s representative or person employed by the Contractor in the execution of the 
Contract who, in the reasonable opinion of the EMPLOYER, may behave inappropriately, may be in- competent or negligent, or 
may commit a serious breach of the Site regulations and safety.  
9.11 If any representative or person employed by the Contractor is removed in accordance with GCC Clause above, the Contractor 
shall, where required, promptly appoint a replacement. The Engineers-in-Charge/Project Manager may also authorize his 
representatives to assist in performing his duties and functions.  
9.12 Void 
9.13 Hindrance Register The Contractor may also maintain a Hindrance Register where reasons along with documentary evidence 
for delay/ fault may be recorded from time to time and at the time of occurrence of the hindrance and get it duly certified by the 
Project Manager or his authorized representative.  
10. Note to Schedule of Rates  
10.1 The Schedule of Rates should be read in conjunction with Section - VIII of the Tender documents.  
10.2 The bidder shall be deemed to have studied the Drawings (if any), Specifications and details of work to be done within Time 
Schedule and to have acquainted himself of the condition prevailing at site 
10.3 Rates must be filled in the Schedule of Rates of Original Tender Documents. If quoted in separate typed sheets no variation 
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in item description or specification shall be accepted. 
11. Policy for Bids under Consideration  
11.1 Only those bids which are complete in all respects and are strictly in accordance with the Terms and Conditions and Technical 
Specifications of Tender Document, shall be considered for evaluation. Such Tenders shall be deemed to be under consideration 
immediately after opening of Tender and until such time an official intimation of acceptance/ rejection of Tender is made by 
EMPLOYER/Owner to the Bidder.  
11.2 Zero Deviation: Bidders to note that this is a Zero Deviation Tender. EMPLOYER will appreciate submission of bids based on 
the terms and conditions in the enclosed General Conditions of Contract (GCC), Special Conditions of Contract (SCC), Instructions 
to Bidders (ITB), Scope of Work, technical specifications etc. to avoid wastage of time and money in seeking clarifications on 
technical/ commercial aspects of the bids. Bidder may note that no technical and commercial clarifications will be sought for after 
the receipt of the bids. In case of any deviation/ nonconformity observed in the bid, it will be liable for rejection.  
12. Clarification of Tender Document  
12.1 Verbal clarification and information given by EMPLOYER/Owner or its representatives shall not in any way be binding on 
EMPLOYER/Owner.  
13. Local Conditions  
13.1 The site is being offered to the bidders for Project on “as is where is” basis assuming that bidders have acquainted themselves 
appropriately with all the local site conditions & no plea will be entertained before/after the award of contract on this. It will be 
imperative on each bidder to acquaint himself of all local site conditions and factors which may have any effect on the execution 
of work covered under the Tender Document. In their own interest, the bidder(s) is/ are requested to familiarize themselves with 
the Indian Income Tax Act 1961, Indian Companies Act 1956/2013, and Indian Customs Act 1962, GST Act and other related 
statutory acts,  laws and regulations of India with their latest amendments, as applicable. EMPLOYER shall not entertain any 
requests for clarifications from the bidder regarding such local conditions.  
13.2 It must be understood and agreed that such factors have properly been investigated and considered while submitting the 
Tender. Any claim for financial or Forex or any other adjustments to Value of Contract, on lack of clarity of such factors shall not 
be entertained.  
14. Extension of Time for Commissioning  
14.1 The time for Project commissioning as specified in the SCC is firm & final binding till the final commissioning of the Plant 
facilities. The Time(s) for Commissioning specified in the SCC shall be extended if the Contractor is delayed or impeded in the 
Performance of any of its obligations under the Contract due to delay in fulfilment of obligations by the Owner or by the reason 
of any of occurrence of Force Majeure as provided in the Tender for Force Majeure.  
14.2 The Contractor shall at all times use its reasonable efforts to minimize any delay in the Performance of its obligations under 
the Contract.  
 
[D] GENERAL OBLIGATIONS 
 
15.1 Priority of Contract Documents: Several documents forming the Contract are to be taken as mutually explanatory of one 
another, but in case of ambiguities or discrepancies, the same shall be explained and adjusted by the Engineer-in-Charge/Project 
Manager. They shall then issue instructions to the Contractor accordingly. In such an event, unless otherwise provided in the 
Contract, the priority of the documents forming the Contract shall be as follows: 
a) Contract Agreement and the appendices, along with the amendments, if any thereto  
b) Notification of award (NoA)/Letter of Intent (LOI) /Letter of Award (LOA)/Notice to proceed (NTP)  
c) Special Conditions of Contract  
d) General Conditions of Contract  
e) BDS & ITB  
f) Special Technical Conditions on Technical Specifications  
g) Technical Specifications and Drawings  
h) Price Schedules submitted by the Contractor  
i) Other completed Bidding forms submitted with the Bid  
j) Any other documents forming part of the Employer’s Requirements. 
 
In the event of any ambiguity or conflict between the Contract Documents listed above, the order of precedence shall be as 
follows: the order in which the Contract Documents are listed above. For example, the Contract Agreement shall take precedence 
over the Notice of Award. 
  
15.2 Headings and Marginal Notes : All headings and marginal notes to the clauses of these General Conditions of Contract or to 
the Specifications or to any other Tender Document are solely for the purpose of giving a concise indication and not a summary 
of the contents thereof, and they shall never be deemed to be part thereof or be used in the interpretation or construction 
thereof the Contract. 
15.3 Singular and Plural: In Contract Documents unless otherwise stated specifically, the singular shall include the plural and vice 
versa wherever the context so requires.  
15.4 Interpretation: Words implying ‘Persons’ shall include relevant Corporate Companies/ Registered Associations/ Body of 
Individuals/ Firm of Partnership’ as the case may be. 
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 16 Special Conditions of Contract (SCC) 
 
16.1 Special Conditions of Contract shall be read in conjunction with the General Conditions of Contract, Specification of Work, 
Drawings and any other documents forming part of this Contract wherever the context so requires. 
 
16.2 Notwithstanding the sub-division of the documents into these separate sections and volumes every part of each shall be 
deemed to be supplementary to and complementary of every other part and shall be read with and into the Contract so far as it 
may be practicable to do so.  
16.3 Where any portion of the General Condition of Contract is repugnant to or at variance with any provisions of the Special 
Conditions of Contract, unless a different intention appears the provisions 
of the Special Conditions of Contract shall be deemed to over-ride the provisions of the General Conditions of Contract and shall 
to the extent of such repugnancy, or variations, prevail.  
 
16.4 Wherever it is mentioned in the specifications that the Contractor shall perform certain Work or provide certain facilities, it 
is understood that the Contractor shall do so at his cost and the Value of Contract shall be deemed to have included cost of such 
performance and provisions, so mentioned. 
 
16.5 The materials, design and workmanship shall satisfy the relevant Indian Standards, the Job Specifications contained herein 
and Codes referred to. Where the job specification stipulate requirements in addition to those contained in the standard codes 
and specifications, these additional requirements shall also be satisfied. 
 
17 Contractor to obtain his own Information  
 
17.1 The Contractor in fixing his cost shall for all purpose whatsoever reason may be, deemed to have himself independently 
obtained all necessary information for the purpose of preparing his tender and his tender as accepted shall be deemed to have 
taken into account all contingencies as may arise due to such information or lack of same. The correctness of the details, given in 
the Tender Document to help the Contractor to make up the tender is not guaranteed. The Contractor shall be deemed to have 
examined the Contract Documents, to have generally obtained his own information in all matters whatsoever that might affect 
the carrying out of the works at the scheduled rates and to have satisfied himself to the sufficiency of his offer. Any error in 
description of quantity or omission therefrom shall not vitiate the Contract or release the Contractor from executing the work 
comprised in the Contract according to Drawings and Specifications at the scheduled rates. He is deemed to have known the 
scope, nature and magnitude of the Works and the requirements of materials and labour involved etc., and as to what all works 
he has to complete in accordance with the Contract documents whatever be the defects, omissions or errors that may be found 
in the Documents. The Contractor shall be deemed to have visited surroundings, to have satisfied himself to the nature of all 
existing structures, if any, and also as to the nature and the conditions of the Railways, Roads, Bridges and Culverts, means of 
transport and communication, whether by land, water or air, and as to possible interruptions thereto and the access and egress 
from the site, to have made enquiries, examined and satisfied himself as to the sites for obtaining sand, stones, bricks and other 
materials, the sites for disposal of surplus materials, the available accommodation as to whatever required, depots and such 
other buildings as may be necessary for executing and completing the works, to have made local independent enquiries as to the 
sub-soil, subsoil water and variations thereof, storms, prevailing winds, climatic conditions and all other similar matters effecting 
these works. He is deemed to have acquainted himself as to his liability of payment of Government Taxes, duties and other 
charges, levies etc. Any neglect or omission or failure on the part of the Contractor in obtaining necessary and reliable information 
upon the foregoing or any other matters affecting the Contract shall not relieve him from any risks or liabilities or the entire 
responsibility from completion of the works at the scheduled rates and times in strict accordance with the Contract. It is, 
therefore, expected that should the Contractor have any doubt as to the meaning of any portion of the tender Document he shall 
set forth the particulars thereof in writing to EMPLOYER before bid submission. The EMPLOYER may provide such clarification as 
may be necessary in writing to Contract, such clarifications as provided by EMPLOYER shall form part of tender Documents. No 
verbal agreement or inference from conversation with any effect or employee of the EMPLOYER either before, during or after the 
execution of the Contract Agreement shall in any way affect or modify and of the terms or obligations herein contained. Any 
change in layout due to site conditions or technological requirement shall be binding on the Contractor and no extra claim on this 
account shall be entertained. 
18 Time of Performance  
18.1 Time for Mobilization : The work covered by this Tender shall be commenced immediately upon issuance of the NOA/ 
LOI/LOA/NTP (whichever is later) and be completed on or before the dates as mentioned in the Time Schedule of Completion of 
Work under Section - V, Special Conditions of Contract (SCC). The Contractor should bear in mind that time is the essence of this 
contract agreement. Request for revision of construction time after tenders are submitted will not receive any consideration. The 
mobilization period is included within the overall Completion Schedule, not over and above the completion time to any additional 
work or any other reasons.  
18.2 Time Schedule of Construction  
 
18.2.1 The general time schedule of construction is given in the Section - V, Special Conditions of Contract (SCC) of the Tender 
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Documents. Contractor should prepare a detailed monthly or weekly construction program. The Work shall be executed strictly 
as per the Time Schedule given in the Tender Documents. The period of construction given includes the time required for 
mobilization testing, rectifications, if any, retesting and completion in all respects in accordance with Contract Document.  
 
18.2.2 The Contractor shall submit a detailed Bar chart in MS Projects consisting of adequate number of activities covering various 
key phases of the Work such as Design, Procurement, Manufacturing, Shipment and Field Erection activities. This network shall 
also indicate the intermediate milestones and interface facilities to be provided by the EMPLOYER, if any and the dates by which 
such facilities are needed. 
 
19. Force Majeure  
19.1 A ‘Force Majeure’ means any event or circumstance or combination of events those stated below that wholly or partly 
prevents or unavoidably delays an Affected Party in the performance of its obligations under this Agreement, but only if and to 
the extent that such events or circumstances are not within the reasonable control, directly or indirectly, of the Affected Party 
and could not have been avoided if the Affected Party had taken reasonable care or complied with Prudent Utility Practices:  
• Act of God, including, but not limited to lightning, fire not caused by Suppliers’ negligence and explosion (to the extent 
originating from a source external to the site), earthquake, volcanic eruption, landslide, unprecedented flood, cyclone, typhoon, 
tornado, pandemic and quarantine. {Only if it is declared / notified by the competent state / central authority / agency (as 
applicable)},  
• Any act of war (whether declared or undeclared), invasion, armed conflict or act of foreign enemy, blockade, embargo, 
revolution, riot, insurrection, terrorist or military action.  
• Radioactive contamination or ionizing radiation originating from a source in India or resulting from another Force Majeure Event 
mentioned above. 
19.2 Force Majeure Exclusions: 
 Force Majeure shall not include - 
(i) any event or circumstance which is within the reasonable control of the Parties and  
(ii) the following conditions, except to the extent that they are consequences of an event of Force Majeure:  

• Unavailability, late delivery, or changes in cost of the plant, machinery, equipment, materials, spare parts or 
consumables for the Power Project;  
• Delay in the performance of any Contractor, sub-Contractor or their agents; 
• Non-performance resulting from normal wear and tear typically experienced in power generation materials and 
equipment;  
• Strikes at the facilities of the Contractor / Affected Party;  
• Insufficiency of finances or funds or the agreement becoming onerous to perform; and  
• Non-performance caused by, or connected with, the Affected Party’s: 

1. Negligent or intentional acts, errors or omissions;  
2. Failure to comply with an Indian Law; or  
3. Breach of, or default under this Contract Agreement.  

• Normal rainy seasons and monsoon  
• Any Transport strikes not directly affecting the delivery of goods from manufacturer to site. 

19.3 In the event of either party being rendered unable by Force Majeure to perform any obligation required to be performed by 
them under this Contract, relative obligation of the party affected by such Force Majeure shall be treated as suspended during 
the period which the Force Majeure clause last. 
19.4 Upon occurrence of such causes, the party alleging that it has been rendered unable as aforesaid, thereby, shall notify the 
other party in writing by registered notice within 7 (Seven) Days of the alleged beginning thereof giving full particulars and 
satisfactory evidence in support of its claim. Further, within 14 (Fourteen) days, the Contractor will furnish a detailed Contingency 
Plan to overcome the effects of the incident and bring the project on its schedule after cessation of the effect of Force Majeure. 
19.5 The Affected Party shall give notice to the other Party of (i) the cessation of the relevant event of Force Majeure; and (ii) the 
cessation of the effects of such event of Force Majeure on the performance of its rights or obligations under this Agreement, as 
soon as practicable after becoming aware of each of these cessations.  
19.6 Time for Performance of the relative obligation suspended by the force majeure shall stand extended by the period for which 
such Force Majeure clause lasts.  
19.7 If works are suspended by Force Majeure conditions lasting for more than two months, the EMPLOYER/Owner shall have 
the option of cancelling this Contract in whole or part thereof, at its discretion.  
19.8 The Contractor will not be entitled to claim any compensation for Force Majeure conditions and shall take appropriate steps 
to insure its men and materials utilized by it under the Contract. 
 
20. Liquidated Damages (LD): 
20.1 Subject to Force Majeure Clause, if the Contractor fails to comply with the Time for Completion /successful commissioning 
or any extension thereof of Plant facilities in accordance with timelines as mentioned under the SCC, then the Contractor shall 
pay to the Owner a sum equivalent to half percent (0.5%) per week of the Contract Price for the whole of the facilities as liquidated 
damages for such default and not as a penalty, without prejudice to the Owner’s other remedies under the Contract subject to 
the maximum limit of five percent (05%) of Contract Price for the whole of the facilities. The Owner may, without prejudice to 
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any other method of recovery, deduct the amount of such damages from any amount due or to become due to the Contractor. 
The payment or deduction of such damages shall not relieve the Contractor from his obligation to complete the Works, or from 
any other of his obligations and liabilities under the Contract. Owner may consider the termination of contract and/or shall have 
the discretion of getting executed the work from the Contractor once the maximum limit of LD is reached. Any such recovery on 
account of the liquidated damages can be done from the running bills of the Contractor by Owner. 
20.2 The Owner shall at its sole discretion upon reaching the maximum LD limit , as an alternative to the Liquidated Damages at 
its option, get work executed from elsewhere at the risk and cost of the Contractor irrespective of the fact whether the scope of 
Contract is identical to the original scope of Contract and in case the Owner chooses the alternative course as mentioned, it will 
be entitled to recover compensation/ damages from the Contractor irrespective of maximum limit prescribed under Clause 20.1. 
20.3 The Owner may by giving (01) one-month notices to the Contractor cancel the Contract without prejudice to the Owner’s 
right under Clauses 20.1 and 20.2 or any other provisions contained in the Contract to determine the Contract and claim damages 
from the Contractor.  
21. Rights of the Owner to forfeit Contract Performance Security 
21.1 Whenever any claim against the Contractor for the payment of a sum of money arises out of or under the Contract, the 
Contractor shall, on demand, pay any balance remaining due to the Owner. The Owner shall be entitled to recover such sum by 
appropriating, in part or in whole, from the Contract Performance Security of the Contractor. In the event of the security being 
insufficient or if no security has been taken from the Contractor, then the balance or the total sum recoverable, as the case may 
be, shall be deducted from any sum then due or which may become due to the Contractor at any time thereafter. 
22. Failure by the Contractor to comply with the provisions of the Contract  
22.1 If the Contractor refuses or fails to execute the Work or any separate part thereof with such diligence as will ensure its 
completion within the time specified in the Contract/O&M Contract or any extension thereof, or fails to perform any of his 
obligations under the Contract/O&M Contract, or in any manner commits a breach of any of the provisions of the Contract/O&M 
Contract, it shall be open to the Employer/Owner, at its option, by written notice to the Contractor: 
a) To determine the event in which the Contract/O&M Contract shall stand terminated and shall cease to be in force and effect 
on and from the date appointed by the Owner on that behalf, whereupon the Contractor shall stop forthwith any of the 
Contractor’s work then in progress, except such work as the Owner may, in writing, require to be done to safeguard any property 
or work, or installations from damage.  
22.2 In such events of Clause 22.1(a) above.  
a) The whole or part of the Contract Performance Security furnished by the Contractor is liable to be forfeited without prejudice 
to the right of the Owner to recover from the Contractor the excess cost referred to in the Clause aforesaid, the Owner shall also 
have the right of taking possession and utilizing in completing the works or any part thereof, such as materials, equipment and 
plants available at work site belonging to the Contractor as may be necessary and the Contractor shall not be entitled for any 
compensation for use or damage to such materials, equipment and plant.  
22.3 Before determining the Contract as per Clause 22.1(a) provided in the judgement of the Owner, the default or defaults 
committed by the Contractor is/ are curable and can be cured by the Contractor if an opportunity given to him, then the Owner 
may issue Notice in writing calling the Contractor to cure the default within such time specified in the Notice.  
22.4 The Owner shall also have the right to proceed or take action as per 22.1(a)above, in the event that the Contractor becomes 
bankrupt, insolvent, compounds with his creditors, assigns the Contract in favor of his creditors or any other person or persons, 
or being a company or a corporation goes into voluntary liquidation, provided that in the said events it shall be necessary for the 
Owner to give prior notice to the Contractor. Refer clause 25 below for further details on the “termination” of contact pertaining 
to various contractual situations.  
23. Contractor remains liable to pay compensation if  
23.1 In any case in which any of the powers conferred upon the Owner by Clause 22.0 thereof shall have become action not taken 
under clause 22 exercisable and the same had not been exercised, the non-exercise thereof shall not constitute a waiver of any 
of the conditions hereof and such powers shall notwithstanding be exercisable in the event of any further case of default by the 
Contractor for which by any clause or clauses hereof he is declared liable to pay compensation amounting to the whole of his 
Contract Performance Security, and the liability of the Contractor for past and future compensation shall remain unaffected.  
24. Contract Performance Security Against the EPC/ LSTK Contract and Operation & maintenance contract of the project, within 
30 (Thirty) days from the issuance of the Notification of Award/ Letter of Intent/Letter of Award (LOA) from Owner, the successful 
bidder shall furnish an unconditional and irrevocable Contract Performance Security in accordance with Special Conditions of the 
Contract. The Contract Performance Security shall be in the form of either Banker’s Cheque or Demand Draft or Bank Guarantee 
and shall be in the currency of the Contract and will be issued in the name of the Owner as specified in the SCC. The Contract 
Performance Security shall be for an amount equal to specified in Special Conditions of Contract (SCC) towards faithful 
performance of the contractual obligations, performance of equipment and shall cover entire Contract. The validity of Contract 
Performance Security shall be in conjunction with the provisions mentioned under Section - V, Special Conditions of Contract 
(SCC). Bank Guarantee towards Contract Performance Security shall be from any scheduled bank as specified in the List of Banks 
enclosed at Form F-22, Section - VI, Sample Forms and Formats of Tender documents or a branch of an International Bank situated 
in India and registered with Reserve Bank of India as scheduled foreign bank in case of Indian bidder. However, in case of Bank 
Guarantees from Banks other than the Nationalized Indian banks, the Bank must be a commercial Bank having net worth in excess 
of INR 500 Crores and a declaration to this effect should be made by such commercial bank either in the Bank Guarantee itself or 
separately on its letterhead. This Bank Guarantee shall be valid for a period in conjunction with the provisions mentioned under 
Section - V, Special Conditions of Contract (SCC). The Contract Performance Security may also be submitted in the form of ‘crossed 
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payee accounts only’ Demand Draft/ Banker’s Cheque in favor of as mentioned in the BDS/SCC. In case of default or failure of the 
successful bidder to comply with the requirements of this article shall constitute sufficient grounds for the cancellation of the 
award and forfeiture of the EMD, if applicable. In case of default or failure of the Contractor to comply with the requirements of 
any of the Obligations covered under this Tender Document and/ or Contract Agreement shall constitute sufficient grounds for 
forfeiture of the Contract Performance Security. The Contract Performance Security has to cover the entire contract value 
including extra works/ services also. As long as the Contract Performance Security submitted at the time of award takes care of 
the extra works/ services executed and total executed value are within the awarded contract price, there is no need for additional 
Contract Performance Security. As soon as the total executed value exceeds the ceiling of awarded contract price by more than 
0.5%, the Contractor shall furnish additional Contract Performance Security on proportionate basis of the percentage as defined 
in the Special Conditions of Contract (SCC) for the additional amount in excess to the original contract value. Further, any delay 
beyond 30 (Thirty) days shall attract interest @ 1.25% per month on the total Contract Performance Security amount, calculated 
on pro-rata basis accordingly. Owner at its sole discretion may cancel the NOA/ LOI/LOA & forfeit 100% of EMD if applicable, in 
case Contract Performance Security is not submitted within 45 (Forty-five) days from issuance of NOA/ LOI/LOA. However, total 
project completion period shall remain same. Part Security shall not be accepted. The Zero Date shall be counted from the date 
of LOA or NTP whichever is later. If the Contractor/ Sub-Contractor or their employees or the Contractor’s agents and 
representatives shall damage, break, deface or destroy any property belonging to the EMPLOYER or others during the execution 
of the Contract, the same shall be made good by the Contractor at his own expenses and in default thereof, the Engineer-in-
Charge may cause the same to be made good by other agencies and recover expenses from the Contractor (for which the 
certificate of the Engineer-in-Charge shall be final). All compensation or other sums of money payable by the Contractor to the 
Owner under terms of this Contract may be deducted from or paid by the encashment of a sufficient part of his Contract 
Performance Security or from any sums which may be due or may become due to the Contractor by the Owner of any account 
whatsoever and in the event of his Contract Performance Security being reduced by reasons of any such deductions or sale of 
aforesaid, the Contractor shall within 10 (Ten) days thereafter make good in cash, bank drafts as aforesaid any sum or sums which 
may have been deducted from or realized by encashment of his Contract Performance Security, or any part thereof. No interest 
shall be payable by the Owner for sum deposited as Contract Performance Security.  
25. Termination of contract  
25.1 Termination for Owner’s Convenience  
25.1.1 The Owner may at any time terminate the Contract for any reason by giving the Bidder a notice of termination that refers 
to this GCC Sub-Clause 25.1.  
25.1.2 Upon receipt of the notice of termination under GCC Sub-Clause 25.1.1, the Bidder shall either immediately or upon the 
date specified in the notice of termination - 
(a) cease all further supply, except for such supply as the Owner may specify in the notice of termination for the sole purpose of    
protecting that part of the supplies already executed, or any supply required to leave the Site in a clean and safe condition  
(b) terminate all subcontracts, except those to be assigned to the Owner pursuant to paragraph (d) (ii) below 
(c) remove all Bidder’s Equipment from the Site, repatriate the Bidder’s and its Sub Bidders’ personnel from the Site, remove from 
the Site any wreckage, rubbish and debris of any kind, and leave the whole of the Site in a clean and safe condition, and  
(d) subject to the payment specified in GCC Sub-Clause 25.1.3, 
(i) deliver to the Owner the parts of the supplies executed by the Bidder up to the date of termination  
(ii) to the extent legally possible, assign to the Owner all right, title and benefit of the Bidder to the supplies and to the Plant as 
of the date of termination, and, as maybe required by the Owner, in any subcontracts concluded between the Bidder and its Sub 
Bidders; and  
(iii) deliver to the Owner all non-proprietary drawings, specifications and other documents prepared by the Bidder or its Sub 
Bidders as at the date of termination in connection with the supplies. In the event of termination of the Contract under GCC Sub-
Clause 25.1.1, the Owner shall pay to the Bidder the following amounts:  
(e) the Contract Price, properly attributable to the supplies executed by the Bidder as of the date of termination  
(f) the costs reasonably incurred by the Bidder in the removal of the Bidder’s Equipment from the Site and in the repatriation of 
the Bidder’s and its Sub-Bidders’ personnel  
(g) any amounts to be paid by the Bidder to its Sub-Bidders in connection with the termination of any subcontracts, including any 
cancellation charges  
(h) costs incurred by the Bidder in protecting the supplies and leaving the Site in a clean and safe condition pursuant to paragraph 
(a) of GCC Sub-Clause 25.1.2  
25.2 Termination for Bidder’s Default  
25.2.1 Neither the Owner nor the Bidder may assign the Contract or any part thereof, or any right, benefit, obligation, or interest 
therein or thereunder, to any third party without the express prior written consent of the other Party, which consent shall not be 
unreasonably withheld, except that the Bidder shall be entitled to assign any monies due and payable to it or that may become 
due and payable to it under the Contract, either absolutely or by way of charge.  
25.2.2 The Owner, without prejudice to any other rights or remedies it may possess, may terminate the Contract forthwith in the 
following circumstances by giving a notice of termination and its reasons therefor to the Bidder, referring to this GCC Sub-Clause 
25.2: (a) if the Bidder becomes bankrupt or insolvent, has a receiving order issued against it, compounds with its creditors, or, if 
the Bidder is a corporation, a resolution is passed or order is made for its winding up, other than a voluntary liquidation for the 
purposes of amalgamation or resupply, a receiver is appointed over any part of its undertaking or assets, or if the Bidder takes or 
suffers any other analogous action in consequence of debt (b) if the Bidder assigns or transfers the Contract or any right or interest 
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therein in violation of the provision of GCC Clause 25.2.1. (c) if the Bidder, in the judgment of the Owner has engaged in Fraud 
and Corruption in competing for or in executing the Contract.  
25.2.3 If the Bidder  
(a) has abandoned or repudiated the Contract  
(b) has without valid reason failed to commence supply on the supplies promptly or has suspended the progress of Contract 
performance for more than twenty eight (28) days after receiving a written instruction from the Owner to proceed  
(c) persistently fails to execute the Contract in accordance with the Contract or persistently neglects to carry out its obligations 
under the Contract without just cause  
(d) refuses or is unable to provide sufficient materials, services or labor to execute and complete the Facilities in the manner 
specified in the program at rates of progress that give reasonable assurance to the Owner that the Bidder can attain Completion 
of the Facilities by the Time for Completion as extended, then the Owner may, without prejudice to any other rights it may possess 
under the Contract, give a notice to the Bidder stating the nature of the default and requiring the Bidder to remedy the same. If 
the Bidder fails to remedy or to take steps to remedy the same within fourteen (14) days of its receipt of such notice, then the 
Owner may terminate the Contract forthwith by giving a notice of termination to the Bidder that refers to this GCC Sub-Clause 
25.2.  
25.2.4 Upon receipt of the notice of termination under GCC Sub-Clauses 25.2.2 or 25.2.3, the Bidder shall, either immediately or 
upon such date as is specified in the notice of termination,  
(a) cease all further supply, except for such supply as the Owner may specify in the notice of termination for the sole purpose of 
protecting that part of the supplies already executed, or any supply required to leave the Site in a clean and safe condition (b) 
terminate all subcontracts, except those to be assigned to the Owner pursuant to paragraph (d) below (c) deliver to the Owner 
the parts of the supplies executed by the Bidder up to the date of termination (d) to the extent legally possible, assign to the 
Owner all right, title and benefit of the Bidder to the supplies and to the Plant as of the date of termination, and, as may be 
required by the Owner, in any subcontracts concluded between the Bidder and its Sub Bidders (e) deliver to the Owner all 
drawings, specifications and other documents prepared by the Bidder or its Sub Bidders as of the date of termination in 
connection with the supplies.  
25.2.5 Subject to GCC Sub-Clause 25.2.6, the Bidder shall be entitled to be paid the Contract Price attributable to the supplies 
executed as of the date of termination, the value of any unused or partially used Plant on the Site, and the costs, if any, incurred 
in protecting the supplies and in leaving the Site in a clean and safe condition pursuant to paragraph (a) of GCC Sub-Clause 25.2.4. 
Any sums due the Owner from the Bidder accruing prior to the date of termination shall be deducted from the amount to be paid 
to the Bidder under this Contract.  
25.2.6 If the Owner completes the supplies, the cost of completing the supplies by the Owner shall be determined. If the sum 
that the Bidder is entitled to be paid, pursuant to GCC Sub-Clause 25.2.5, plus the reasonable costs incurred by the Owner in 
completing the supplies, exceeds the Contract Price, the Bidder shall be liable for such excess. If such excess is greater than the 
sums due the Bidder under GCC Sub-Clause 25.2.5, the Bidder shall pay the balance to the Owner, and if such excess is less than 
the sums due the Bidder under GCC Sub-Clause 25.2.5, the Owner shall pay the balance to the Bidder. The Owner and the Bidder 
shall agree, in writing, on the computation described above and the manner in which any sums shall be paid.  
26. Members of the EMPLOYER/ Owner not individually Liable  
26.1 No Director, or official or employee of the EMPLOYER/ Owner shall in any way be personally bound or liable for the acts or 
obligations under the Contract or answerable for any default or omission in the observance or performance of any of the acts, 
matters or things which are herein contained.  
27. EMPLOYER/Owner not bound by Personal Representations  
27.1 The Contractor shall not be entitled to any increase on the price or any other right or claim whatsoever by reason of any 
representation, explanation statement or alleged representation, promise or guarantees given or alleged to have been given to 
him by any person. 
28. Contractor's office at Site & Vehicle requirement for Mobility at site  
28.1 The Contractor shall provide and maintain an office at the site for the accommodation of his agent and staff (With meeting 
room) and such office shall be open at all reasonable hours to receive instructions, notice or other communications. The 
contractor shall make provisions and arrangements at site locations for temporary office (Portacabin) including all basic amenities 
having electricity, furniture, Air Conditioning, Sanitation, toilet facilities, etc. at his own cost on behalf & purpose of the EMPLOYER 
and his staff and shall get the clearance of local authorities for setting up/construction of such facilities. Bidders are required to 
consider all such temporary office construction cost into his account, while bidding. These facilities shall be provided till the final 
handing over of the project to the Owner. The contractor shall ensure that the area is kept clean and sanitary conditions are 
maintained as laid down by the local authorities controlling the area. Further contractor shall also provide & ensure availability 
of required Vehicle (Preferably SUV Segment Vehicles requiring Off Roading) with driver and fuel/Maintenance/Consumables etc 
for the purpose of Mobility in and around the site for official purposes for the EMPLOYER & its staff. The vehicle as mentioned is 
to be provided during project construction and O&M period and inspection by RECPDCL/SPD  as per requirement, failing which 
RECPDCL/SPD  shall have full right for alternate arrangement at the risk & cost of the contractor.  
29. Contractor's Subordinate Staff and their Conduct  
29.1 The Contractor, on or after award of the Work shall name and depute a qualified Engineer having sufficient experience in 
carrying out work of similar nature, to whom the equipment, materials, if any, shall be issued and instructions for works given. 
The Contractor shall also provide sufficient and qualified staff to superintend the execution of the Work, competent sub-agents, 
foremen and leading hands including those specially qualified by previous experience to supervise the types of works contained 
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in the Contract in such manner as will ensure work of the best quality, expeditious working. Whenever in the opinion of the 
Engineer-in-Charge/Project Manager additional properly qualified supervisory staff is considered necessary, they shall be 
employed by the Contractor without additional charge on accounts thereof. The Contractor shall ensure that Sub-Contractors, if 
any, shall provide competent and efficient supervision, over the work entrusted to them.  
29.2 If and whenever any of the Contractor's or Sub-Contractor's agents, sub-agents, assistants, foremen, or other employees be 
guilty of any misconduct or be incompetent or insufficiently qualified or negligent in the performance of their duties, it is 
undesirable for administrative or any other reason for such person or persons to be employed in the works, the Contractor, shall 
at once remove such person or persons from employment thereon. Any person or persons so removed from the works shall not 
again be employed in connection with the Works. Any person so removed from the Work shall be immediately replaced at the 
expense of the Contractor by a qualified and competent substitute. Should the Contractor be requested to repatriate any person 
removed from the works he shall do so and shall bear all costs in connection herewith.  
29.3 The Contractor shall be responsible for the proper behaviour of all the staff, foremen, workmen, and others, and shall 
exercise a proper degree of control over them and in particular and without prejudice to the said generality, the Contractor shall 
be bound to prohibit and prevent any employees from trespassing or acting in any way detrimental or prejudicial to the interest 
of the community or of the properties or occupiers of land and properties in the neighbourhood and in the event of such 
employee so trespassing, the Contractor shall be responsible therefore and relieve the Owner of all consequent claims or actions 
for damages or injury or any other grounds whatsoever. The Contractor shall be liable for any liability to Owner on account of 
deployment of Contractor's staff etc. or incidental or arising out of the execution of Contract. The Contractor shall be liable for all 
acts or omissions on the part of his staff, Foremen and Workmen and others in his employment, including misfeasance or 
negligence of whatever kind in the course of their work or during their employment, which are connected directly or indirectly 
with the Contract.  
29.4 If and when required by the Owner and Contractor's personnel entering upon the Owner’s premises shall be properly 
identified by badges or gate passes which must be worn at all times on Owner’s premises. Contractor may be required to obtain 
daily entry passes for his Staff/ Employees to work within operating areas. These being safety requirements, no relaxations on 
this account shall be given to Contractor.  
29.5 Contractor shall at all times provide EMPLOYER/ RECPDCL/SPD  access to site and office during construction/ O&M periods 
and also provide them with any data/ information sought for.  
30. Sub-letting of Works 30.1 Sub-contracting other than for labour contract/engagement of labour, shall be permitted with the 
information to the Owner / EMPLOYER. However, sub-contracting for 100% of the contract on back to back basis shall not be 
permitted. Any part of the Contract nor any share or interest therein shall in any manner or degree be transferred, assigned or 
sublet by the Contractor directly or indirectly to any person, firm or corporation whatsoever without the consent in writing, of 
the Owner / EMPLOYER except as provided for in the succeeding Clause.  

i) Sub-Contracts for Temporary Works etc. The Owner / EMPLOYER may give written consent to Sub-Contract for the 
execution of any part of the Work at the site, being entered in to by Contractor provided each individual Sub-contract 
is informed to the Engineer-in-Charge/Project Manager.  
ii) List of Sub-Contractors to be supplied The Contractor shall furnish to the Engineer-in-Charge/Project Manager list 
of all Sub-Contractors or other persons or firms engaged by the Contractor and working at the Site during the previous 
month with particulars of the general nature of the Subcontract or works done by them.  
iii) Contractor's Liability not Limited by Sub-Contractors Notwithstanding any sub-letting with such approval as 
aforesaid and notwithstanding that the Engineer-in-Charge/Project Manager shall have received copies of any 
Subcontracts, the Contractor shall be and shall remain solely responsible for the quality, proper and expeditious 
execution of the Contract in all respects as if such sub-letting or Subcontracting had not taken place, and as if such 
work had been done directly by the Contractor. The Contractor shall bear all responsibility for any act or omission on 
the part of sub-Contractors in regard to work to be performed under the Contract.  
iv) No Remedy for Action Taken under this Clause No action taken by the Owner under the clause shall relieve the 
Contractor of any of his liabilities under the Contract or give rise to any right or compensation, extension of time or 
otherwise failing which the Owner shall have the right to remove such Sub-Contractor(s) from the site. 
v) Deleted. 
vi) Termination/ Cancellation of Contract Owner is nowhere liable for the communication, acts and deeds and 
performance of the sub-Contractor as engaged by the principal Contractor. Principal Contractor solely is responsible 
and liable for the entire execution of project and performance of contract. 
Subject to poor performance and prolonged delay of the project on account of inefficient sub-letting of the project 
work, Owner may take a final decision to terminate the contract of the principal Contractor which will be binding and 
non-revertible and henceforth no plea in this regard shall be entertained.  
vii) Subject to the provisions of the Contract, the Contractor shall be solely responsible for the manner in which the 
Contract is performed. All employees, representatives or Sub-Contractors engaged by the Contractor in connection 
with the Performance of the Contract shall be under the complete control of the Contractor and shall not be deemed 
to be employees of the Owner. Nothing contained in the Contract or in any subcontract awarded by the Contractor 
shall be construed to create any contractual relationship between any such employees, representatives or Sub-
Contractors and the Owner.  
viii) Under no circumstances the sub-Contractor shall claim or shall put any binding to the Owner and at all times the 
sub-Contractor must be managed by the Contractor. The Owner shall not be responsible for any claims at any time 
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by the Contractor in relation to the sub-Contractor.  
ix) No relaxation, forbearance, delay or indulgence by either party in enforcing any of the terms and conditions of the 
Contract or the granting of time by either party to the other shall prejudice, affect or restrict the rights of that party 
under the Contract, nor shall any waiver by either party of any breach of Contract operate as waiver of any subsequent 
or continuing breach of Contract. x) Any waiver of a party’s rights, powers or remedies under the Contract must be 
in writing, must be dated and signed by an authorized representative of the party granting such waiver, and must 
specify the right and the extent to which it is being waived. xi) The Contractor shall be solely responsible for ensuring 
that his sub-Contractors fulfil and comply with the statutory requirements of Labour and other Laws.  

31. Power of Entry  
31.1 If the Contractor shall not commence the Work in the manner previously described in the Contract documents or if he shall 
at any time in the opinion of the Engineer-in-Charge/Project Manager:  
i) fail to carry out the Work in conformity with the Contract documents, or  
ii) fail to carry out the Work in accordance with the Time Schedule, or  
iii) substantially suspend the Work for a period of minimum 14 (Fourteen) days without authority from the Engineer-in-
Charge/Project Manager, or  
iv) fail to supply sufficient or suitable construction plant, temporary works, labour, materials or things, or  
v) Commit, suffer, or permit any other breach of any of the provisions of the Contract on his part to be performed or observed or 
persist in any of the above-mentioned breaches of the Contract for 14 (Fourteen) days, after notice in writing shall have been 
given to the Contractor by the Engineer-in-Charge/Project Manager requiring such breach to be remedied, or  
vi) if the Contractor abandon the Work, or  
vii) If the Contractor during the continuance of the Contract shall become bankrupt, make any arrangement or composition with 
his creditors or go into liquidation whether compulsory or voluntary not being merely a voluntary liquidation for the purpose of 
amalgamation or reconstruction then in any such case, the Owner shall have the power to enter upon site and take possession 
thereof and of the materials, temporary Work, construction plant, and stock thereon, and to revoke the Contractor's license to 
use the same, and to complete the Work by his agents, other Contractors or workmen or to sublet the same upon any terms and 
to such other person, firm or corporation as the Owner in his absolute discretion may think proper to employ and for the purpose 
aforesaid to use or authorize the use of any materials, temporary work, Construction Plant, and stock as aforesaid, without making 
payment or allowance to the Contractor for the said materials other than such as may be certified in writing by the Engineer-in-
Charge/Project Manager to be reasonable, and without making any payment or allowance to the Contractor for the use of the 
temporary said works, construction plant and stock or being liable for any loss or damage thereto, and if the Owner shall by 
reason of his taking possession of the Work or of the Work being completed by other Contractor (due account being taken of any 
such extra work or works which may or be omitted) then the amount of such excess shall be deducted from any money which 
may be due for work done by the Contractor under the Contract and not paid for. Any deficiency shall forthwith be made good 
and paid to the Owner by the Contractor and the Owner shall have power to sell in such manner and for such price as he may 
think fit all or any of the construction plant, materials etc. constructed by or belonging to Contractor and to recoup and retain 
the said deficiency or any part thereof out of proceeds of the sale.  
32. Contractor's responsibility  
32.1 Contractor’s responsibility  
32.1.1 The Contractor shall grade/level the land identified for development of the mentioned Power Plant along with the design, 
procure, manufacture (including associated purchases and/or subcontracting), install, commission and complete the Facilities, 
carry out the Guarantee tests with due care and diligence in accordance with the Contract along with interconnecting 
transmission system including Right of Way for Transmission Line and the comprehensive O&M of the complete facilities for the 
period as defined under the tender document . It is Contractor’s responsibility to coordinate with state/central agencies in order 
to get any permission whatsoever, required for successful development & operation of Plant till its desired life.  
32.1.2 The Contractor shall acquire, on behalf of Owner, in the Owner’s name, all permits, approvals and/or licenses from all local, 
state or national government authorities or public service undertakings in the Country/State where the Site is located that are 
necessary for the setting up of the Plant & operation of Plant till its desired life as mentioned under the Contract, including, but 
not limited to, entry permits for all imported Owner’s/EMPLOYER’s Equipment (if any). In this regard, any document required 
from Owner/ EMPLOYER shall be intimated at least 10 days prior to submission. Contractor has to ensure safe keeping of the 
documents and diligent use. It is the responsibility of the Contractor to safe keep and return all the original approvals, permits, 
licenses, certificates and other relevant document generated as a result of the setting up of project and comprehensive O&M 
process to the Owner.  
32.1.3 In the matter of connectivity of Plant to DISCOM’s substation, the Owner will take the necessary connectivity permission, 
however, all the other permissions and clearances as deemed required by the State Agency/DISCOM for Bay allocation, 
technical/regulatory compliance for interconnection, ROW etc. are to be taken by the Contractor. Statutory fees pertaining to 
such shall be reimbursed by the Owner on production of the documentary evidence/Demand note over and above the contract 
value. Further, Contractor shall also facilitate Owner in getting the required permissions/agreements as required for the energy 
accounting by State agencies/DISCOM.  
32.1.4 The Contractor shall acquire in its name all permits, approvals and/or licenses from all local, state or national government 
authorities or public service undertakings in the country where the Site is located that are necessary for the Performance of the 
Contract, including, but not limited to, the right of way for the access to site and for erection of transmission lines as applicable, 
visas for the Contractor’s and Sub-Contractor’s personnel and entry permits for all imported Contractor’s Equipment. The 
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Contractor shall acquire all other permits, approvals and/or licenses that are not the responsibility of the Owner and that are 
necessary for the Performance of the Contract. 
32.1.5 Contractor shall also seek for any exemption applicable for the project as per the orders released from GOI time to time in 
appropriate Formats including all the required attachments. In this regard, Contractor shall be responsible to take all necessary 
certificates as a proof of exemptions on behalf of Owner. However, all the documents required from Owner, as needed for the 
process, will be provided by Owner. The demand of such documents shall be made to the Owner in at least 10 days advance. 
32.1.6 The Contractor shall comply with all laws in force at the place, where the Facilities are installed and where the Installation 
Services are carried out. The laws will include all national, provincial, municipal labour or other laws that affect the Performance 
of the Contract and binding upon the Contractor. The Contractor shall indemnify and hold harmless the EMPLOYER/Owner from 
and against any and all liabilities, damages, claims, fines, penalties and expenses of whatever nature arising or resulting from the 
violation of such laws by the Contractor or its personnel, including the Sub-Contractors and their personnel.  
32.1.7 Any plant, material, spares & spares inventory and services that will be incorporated in or be required for the facilities. 
32.1.8 Unless otherwise specified in the Contract or agreed upon by the Owner and the Contractor, the Contractor shall provide/ 
deploy sufficient, properly qualified operating and maintenance personnel; shall supply and make available all raw materials, 
spares, tools and tackles and other materials and facilities; and shall perform all work and services of whatsoever nature, to 
properly carry out Pre-commissioning, Commissioning and Guarantee Tests, all in accordance with the provisions of “Scope of 
Works and Supply by the Owner/EMPLOYER” to the Contract Agreement at or before the time specified in the program furnished 
by the Contractor and in the manner thereupon specified or as otherwise agreed upon by the Owner/ EMPLOYER and the 
Contractor.  
33. Other Agencies at Site  
33.1 The Contractor shall have to execute the Work in such place and conditions where other agencies may also be engaged for 
other works such as site grading, filling, and levelling, electrical and mechanical engineering works, etc. No claim shall be 
entertained due to Work being executed in the above circumstances. The Contractor shall allow such agencies to use the facilities 
like roads, etc constructed by the Contractor in order that they are able to carry out their respective scope of works unhindered 
34. Notice  
34.1 To the Contractor Any notice hereunder may be served on the Contractor or his duly authorized representative at the job 
site or may be served. Any communication sent shall be confirmed within two (2) days after receipt. Any communication sent by 
facsimile or e-mail shall be deemed to have been delivered on date of its dispatch and personal delivery deemed to have been 
delivered on date of delivery. Either party may change its postal, facsimile or e-mail address or addresses for receipt of such 
notices by ten (10) days’ notice to the other party in writing.  
34.2 To the EMPLOYER/Owner Any notice to be given to the EMPLOYER/Owner under the terms of the Contractor shall be served 
by sending the same by mail to or delivering the same at the offices of EMPLOYER/ Owner at the mentioned address in the Tender 
document. 
 
35. Right of Various Interests  
35.1 i) The Owner reserves the right to distribute the work between more than one agency (ies). The Contractor shall cooperate 
and afford other agency(ies) reasonable opportunity for access to the Work for the carriage and storage of materials and 
execution of their works. ii) Wherever the work being done by any department of the EMPLOYER/ Owner or by other agency(ies) 
employed by the EMPLOYER/ Owner is contingent upon Work covered by this Contract, the respective rights of the various 
interests involved shall be determined jointly to secure the completion of the various portions of the work in general harmony. 
36. Patents and Royalties  
36.1 The copyright in all drawings, documents and other materials containing data and information furnished to the Owner/ 
EMPLOYER by the Contractor herein shall remain vested in the Contractor or, if they are furnished to the Owner/ EMPLOYER 
directly or through the Contractor by any third party, including suppliers of materials, the copyright in such materials shall remain 
vested in such third party. The Owner/ EMPLOYER shall however be free to reproduce all drawings, documents, specification and 
other material furnished to the Owner/ EMPLOYER for the purpose of the contract including, if required, for operation and 
maintenance of the facilities. The Contractor shall indemnify the Owner/ EMPLOYER against third party claims of infringement of 
patent, trademark or industrial design rights arising from use of goods or any part thereof in India. The Contractor, if licensed 
under any patent covering equipment, machinery, materials or compositions of matter to be used or supplied or methods and 
process to be practiced or employed in the performance of this Contract, agrees to pay all royalties and license fees which may 
be due with respect thereto. If any equipment, machinery, materials, composition of matters, be used or supplied or methods 
and processes to be practiced or employed in the performance of this Contract, is covered by a patent under which the Contractor 
is not licensed then the Contractor before supplying or using the equipment, machinery materials, composition method or 
processes shall obtain such licenses and pay such royalties and license fees as may be necessary for performance of this Contract. 
In the event the Contractor fails to pay any such royalty or obtain any such license, any suit for infringement of such patents which 
is brought against the Contractor or the EMPLOYER/ Owner as a result such failure will be defended by the Contractor at his own 
expense and the Contractor will pay any damages and costs awarded in such suit. The Contractor shall promptly notify the 
EMPLOYER/ Owner if the Contractor has acquired the knowledge of any plant under which a suit for infringement could be 
reasonably brought because of the use by the Owner of any equipment, machinery, materials, process, methods to be supplied 
hereunder. The Contractor agrees to and does hereby grant to EMPLOYER/ Owner, together with the right to extend the same to 
any of the subsidiaries of the EMPLOYER/ Owner as irrevocable, royalty free license to use in any country, any invention made by 
the Contractor or his employee in or as result of the performance of the Work under the Contract.  
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36.2 All charges on account of royalty, toilage, rent or any other levy on materials obtained for the work or temporary work or 
part thereof (excluding materials provided by the EMPLOYER/ Owner, if any) shall be borne by the Contractor.  
36.3 The Contractor shall not sell or otherwise dispose of or remove except for the purpose of this Contract, the sand, stone, clay, 
ballast, earth, rock or other substances, or materials obtained from any excavation made for the purpose of the Work or any 
building or produce upon the site at the time of delivery of the possession thereof, but all such substances, materials, buildings 
and produce shall be the property of the Owner provided that the Contractor use the same for the purpose of the work. 
36.4 The copyright in all drawings, documents and other materials containing data and information furnished to the 
EMPLOYER/Owner by the Contractor herein shall remain vested in the Contractor or, if they are furnished to the 
EMPLOYER/Owner directly or through the Contractor by any third party, including suppliers of materials, the copyright in such 
materials shall remain vested in such third party. The EMPLOYER/Owner shall however be free to reproduce all drawings, 
documents, specification and other material furnished to the EMPLOYER/Owner for the purpose of the contract including, if 
required, for operation and maintenance of the facilities.  
36.5 The EMPLOYER/Owner and the Contractor shall keep confidential and shall not, without the written consent of the other 
party hereto, divulge to any third party any documents, data or other information furnished directly or indirectly by the other 
party hereto in connection with the Contract, whether such information has been furnished prior to, during or following 
termination of the Contract. Notwithstanding the above, the Contractor may furnish to its Sub-Contractor(s) such documents, 
data and other information it receives from the EMPLOYER/Owner to the extent required for the Sub-Contractor(s) to perform 
its work under the Contract, in which event the Contractor shall obtain from such Sub-Contractor(s) an undertaking of 
confidentiality similar to that imposed on the Contractor under this clause. 36.6 The EMPLOYER/Owner shall not use such 
documents, data and other information received from the Contractor for any purpose other than the operation and maintenance 
of the Facilities. Similarly, the Contractor shall not use such documents, data and other information received from the 
EMPLOYER/Owner for any purpose other than the design, procurement of Plant and Equipment, construction or such other work 
and services as are required for the Performance of the Contract.  

 The obligation of a party under GCC Sub-Clauses 36.5 and 36.6 above, however, shall not apply to that information which 

 Now or hereafter becomes available in the public domain through no fault of that party  

 Can be proven to have been possessed by that party at the time of disclosure and which was not previously obtained, directly 
or indirectly, from the other party hereto.  

 Otherwise lawfully becomes available to that party from a third party that has no obligation of confidentiality.  

 The above provisions of this Clause shall not in any way modify any undertaking of confidentiality given by either of the parties 
hereto prior to the date of the Contract in respect of the Facilities or any part thereof.  

 The provisions of this clause shall survive termination, for whatever reason, of the Contract.  
37. Liens 
37.1 If, at any time there should be evidence or any lien or claim for which the Owner might have become liable and which is 
chargeable to the Contractor, the Owner shall have the right to retain out of any payment then due or thereafter to become due 
an amount sufficient to completely indemnify the Owner against such lien or claim and if such lien or claim be valid, the Owner 
may pay and discharge the same and deduct the amount so paid from any money which may be or may become due and payable 
to the Contractor. If any lien or claim remain unsettled after all payments are made, the Contractor shall refund or pay to the 
Owner all money that the latter may be compelled to pay in discharging such lien or claim including all costs and reasonable 
expenses. Owner reserves the right to do the same.  
37.2 The Owner shall have lien on all materials, equipment including those brought by the Contractor for the purpose of erection, 
testing and commissioning of the Work.  
37.3 The final payment shall not become due until the Contractor delivers the complete release or waiver of all liens arising or 
which may arise out of his agreement or receipt in full or certification by the Contractor that all invoices for labour, materials, 
services have been paid in lieu thereof and if required in any case an affidavit that so far as the Contractor has knowledge or 
information the releases and receipts include all the labour and material for which a lien could be filled.  
37.4 Contractor will indemnify and hold the EMPLOYER/ Owner harmless, for a period of 02 (Two) years after the issue of Final 
Acceptance from all liens and other encumbrances against the EMPLOYER/ Owner on account of debts or claims alleged to be 
due from the Contractor or his Sub-Contractor to any person including Sub-Contractor and on behalf of EMPLOYER/ Owner will 
defend at his own expense, any claim or litigation brought against the EMPLOYER/ Owner or the Contractor in connection 
therewith. Contractor shall defend or contest at his own expense any fresh claim or litigation by any person including his Sub-
Contractor, till its satisfactory settlement even after the expiry of 02 (Two) years from the date of issue of Final Acceptance.  
 
38. Delays by EMPLOYER/ Owner or his Authorized representatives  
38.1 In case the Contractor's performance is delayed due to any act or omission on the part of the EMPLOYER/ Owner or his 
authorized representatives, then the Contractor may be given due extension of time for the completion of the Work after proper 
due diligence by EMPLOYER/ Owner, to the extent such omission on the part of the EMPLOYER/ Owner has caused delay in the 
Contractor's performance of his Work.  
38.2 No adjustment in Contract Price shall be allowed for reasons of such delays and extensions granted except as provided in 
Tender Document, where the EMPLOYER/ Owner reserves the right to seek indulgence of Contractor to maintain the agreed Time 
Schedule of Completion. In such an event the Contractor shall be obliged for working by Contractor's personnel for additional 
time beyond stipulated working hours as also Sundays and Holidays and achieve the completion date/interim targets.  
39. Payment if the Contract is terminated  
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39.1 If the Contract shall be terminated as per the provisions of the Tender/ Contract, the Contractor shall be paid by the Owner 
in so far as such amounts or items shall not have already been covered by payments of amounts made to the Contractor for the 
Work executed prior to the date of termination at the cost provided for in the Contract and in addition to the following:  
a) The amount payable in respect of any preliminary items, so far as the Work or service comprised therein has been carried out 
or performed and an appropriate portion as certified by Engineer-in-Charge of any such items or service comprised in which has 
been partially carried out or performed.  
b) Any other expenses which the Contractor has expended for performing the Work under the Contract subject to being duly 
recommended by Engineer-in-Charge/Project Manager and approved by EMPLOYER/ Owner for payment, based on documentary 
evidence of his having incurred such expenses.  
39.2 The Contractor will be further required to transfer the title, Guarantee/Warrantee of the Material/Products/Spares of the 
works & Projects, Power Conditioning Units (PCU)/ Inverters, Transformers, Batteries (If applicable) etc. and provide the following 
in the manner and as directed by the EMPLOYER/ Owner.  
a) Any and all completed works.  
b) Such partially completed Work including drawings, information and Contract rights as the Contractor has specially performed, 
produced or acquired for the performance of the Contractor.  
40. No Waiver of Rights  
40.1 Neither the inspection by the EMPLOYER/ Owner or any of their officials, Employees or representatives nor any order by the 
EMPLOYER/ Owner for payment of money or any payment for or acceptance of the whole or any part of the Work by the 
EMPLOYER/ Owner nor any extension of time, nor any possession taken by Owner shall operate as a waiver of any provision of 
the Contract, or of any power herein reserved to the EMPLOYER/ Owner, or any right to damages herein provided, nor shall any 
waiver of any breach in the Contract be held to be a waiver of any other subsequent breach.  
41. Certificate not to Affect Right of EMPLOYER and Liability of Contractor  
41.1 No interim payment certificate(s) issued by the EMPLOYER/ Owner, nor any sum paid on account by the EMPLOYER/ Owner, 
nor any extension of time for execution of the work granted by EMPLOYER/ Owner shall affect or prejudice the rights of the 
EMPLOYER/ Owner against the Contractor or relieve the Contractor of his obligations for the due performance of the Contract, 
or be interpreted as approval of the Work done or of the equipment supplied and no certificate shall create liability for the 
EMPLOYER/ Owner to pay for alterations, amendments, variations or additional works not ordered, in writing, by EMPLOYER/ 
Owner or discharge the liability of the Contractor for the payment of damages whether due, ascertained, or certified or not or 
any sum against the payment of which he is bound to indemnify the EMPLOYER/ Owner.  
42. Language and Measures  
42.1 All documents pertaining to the Contract including Specifications, Schedules, Notices, Correspondence, Operating and 
Maintenance Instructions, Drawings or any other writing shall be written in English language only. The SI System of measurement 
shall be used in the Contract unless otherwise specified. Any literature/standard required for the execution of the project work 
will be provided by the Contractor in the English language only.  
43. Guarantee Tests & Operational Acceptance and Transfer of Title  
43.1 Functional Guarantees  
43.1.1 The Contractor guarantees that during the Guarantee Test, the Facilities and all parts thereof shall attain the Functional 
Guarantees specified under Technical Specifications, subject to and upon the conditions therein specified. Respective 
compensation in case of the non-achievement of the same is mentioned in the SCC of the tender document. 
43.1.2 If, for reasons attributable to the Contractor, the guaranteed level of the Functional Guarantees specified under Technical 
Specifications are not met either in whole or in part, the Contractor shall, within a mutually agreed time, at its cost and expense 
make such changes, modifications and/ or additions to the Plant or any part thereof as may be necessary to meet such 
Guarantees. The Contractor shall notify the EMPLOYER/Owner upon completion of the necessary changes, modifications and/or 
additions, and shall seek the EMPLOYER’s/Owner’s consent to repeat the Guarantee Test. If the level of the specified Functional 
Guarantee parameters, as demonstrated even during repeat of the Guarantee Test(s), are outside the acceptable shortfall limit, 
the EMPLOYER//Owner may at its option, either  
• Reject the Equipment and advise immediate replacement to suit the provisions of Technical Specification without any additional 
cost or; • Reject the Equipment and recover the payments already made, or;  
• Terminate the Contract and recover the payments already made, or;  
• Accept the equipment after levy of liquidated damages in accordance with the provisions specified.  
43.2 Plant Performance Guarantee Test the Plant Performance Guarantee (as mentioned in TS) Test shall be conducted by the 
Contractor after Commissioning of the Facilities to ascertain whether the Facilities or the relevant part(s) can attain the Functional 
Guarantees specified in the Contract Documents. The Contractor’s and Project Manager’s advisory personnel shall attend the 
Guarantee Test. The detailed procedure for Performance Guarantee Test shall be carried out as per procedure laid down in 
Technical Specifications.  
43.3 Operational Acceptance  
43.3.1 Operational Acceptance shall occur in respect of the Facilities when: a) The Plant Performance Guarantee in accordance 
with the procedure specified in “Technical Specifications” has been successfully completed and the Functional Guarantees are 
met. b) Completion of the Facilities have been achieved as per Technical Specifications  
43.3.2 The milestone payment linked with successful Operation acceptance shall be released subjected to following:  
a) All “As- Built” Drawings and documents are submitted.  
b) Detailed Engineering Document with detailed specification, schematic drawing, circuit drawing, cable routing plans and test 
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results, manuals for all deliverable items, Operation, Maintenance & Safety Instruction Manual and other information about the 
project are submitted  
c) Bill of material of the installed Facility is submitted.  
d) Inventory of recommended and mandatory spares including special tools and tackles at project Site are provided  
e) All the required approvals and NOC’s as required, are submitted  
f) List of deviation from the approved drawings with reason for deviation is submitted  
g) List of punch points, duly signed, is provided.  
h) Settlement of liquidated damages against delay and performance   
i) Certificates of final levels as set out for various works  
j) Certificates of tests performed for various Works.  
k) Material appropriation, Statement for the materials issued by the Owner, if applicable for the Work and list of surplus materials 
returned to the Owner’s store duly supported by necessary documents.  
l) Warranty certificates for each equipment are handed over to Owner’ and ‘Statutory approvals/ permits/ NOC are handed over 
to Owner’  
m) Supply of all mandatory and recommended spares  
43.3.3 At any time after the events set out in GCC Sub- Clause 43.3.1 have occurred, the Contractor may give a notice to the 
Project Manager/EIC requesting the issue of an Operational Acceptance Certificate in the form acceptable to the EMPLOYER in 
respect of the Facilities or the part thereof specified in such notice as at the date of such notice.  
43.3.4 The Owner shall, after consultation with the Project Manager/EIC, and within thirty (30) days after receipt of the 
Contractor’s notice, issue an Operational Acceptance.  
43.3.5 If within thirty (30) days after receipt of the Contractor’s notice, the Project Manager fails to issue the Operational 
Acceptance or fails to inform the Contractor in writing of the justifiable reasons why the Owner has not issued the Operational 
Acceptance, the Facilities shall be deemed to have been accepted as at the date of the Contractor’s said notice.  
43.3.6 The start date of the Comprehensive Operation and Maintenance shall be reckoned from the date mentioned in the 
Operational Acceptance Certificate. 
 
43.4 Final Acceptance  
43.4.1 Final Acceptance shall occur in respect of the Facilities when: a) The plant has achieved the Operational Acceptance; and 
b) Handing over – Taking over of Plant should have been completed; and c) Successful demonstration of the performance 
guarantees d) Contractor has provided the list of recommended spares with detailed specification, source and price for further 
procurement; and e) The Contractor has paid the liquidated damages, if any, as specified in SCC thereto; f) Account reconciliation 
and NCR/ Punch list closure.  
43.4.2 At any time after the events set out in GCC Sub – Clause 43.4.1 have occurred, the Contractor may give a notice to the 
Project Manager/EIC requesting the issue of Final Acceptance in the form acceptable to the EMPLOYER in respect of the Facilities 
or the part thereof specified in such notice as at the date of such notice.  
43.4.3 The EMPLOYER shall, after consultation with the Project Manager/EIC, and within thirty (30) days after receipt of the 
Contractor’s notice, issue Final Acceptance. 
43.4.4 If within thirty (30) days after receipt of the Contractor’s notice, the Owner fails to issue the Final Acceptance or fails to 
inform the Contractor in writing of the justifiable reasons why the Owner has not issued the Final Acceptance, the Facilities shall 
be deemed to have been accepted as at the date of the Contractor’s said notice.  
43.4.5 The O&M contract period may further be extended for a period as per mutually agreed terms and conditions.  
43.4.6 In case the Owner wishes to extend the O&M period beyond the agreed period under this contract, he shall intimate 
Contractor at least 6 months prior to the completion period. The Contractor may accept the offer as per the terms and conditions 
to be mutually agreed with the Owner.  
44. Release of Confidential Information  
44.1 The Contractor shall not communicate or use in advertising, publicity, sales releases or in any other medium, photographs, 
or other reproduction of the Work under this Contract or description of the site dimensions, quantity, quality or other information, 
concerning the Work unless prior written permission has been obtained from the EMPLOYER/ Owner.  
44.2 The Owner/ EMPLOYER and the Contractor shall keep confidential and shall not, without the written consent of the other 
party hereto, divulge to any third party any documents, data or other information furnished directly or indirectly by the other 
party hereto in connection with the Contract, whether such information has been furnished prior to, during or following 
termination of the Contract. Notwithstanding the above, the Contractor may furnish to its Sub Contractor(s) such documents, 
data and other information it receives from the EMPLOYER/Owner to the extent required for the Sub Contractor(s) to perform its 
work under the Contract, in which event the Contractor shall obtain from such Sub Contractor(s) an undertaking of confidentiality 
similar to that imposed on the Contractor.  
44.3 The Owner/ EMPLOYER shall not use such documents, data and other information received from the Contractor for any 
purpose other than the operation and maintenance of the Facilities. Similarly, the Contractor shall not use such documents, data 
and other information received from the Owner/ EMPLOYER for any purpose other than the design, procurement of Plant and 
Equipment, construction or such other work and services as are required for the Performance of the Contract.  
44.4 The obligation of a party above, however, shall not apply to that information which  
• Now or hereafter enters the public domain through no fault of that party  
• Can be proven to have been possessed by that party at the time of disclosure and which was not previously obtained, directly 
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or indirectly, from the other party hereto.  
• Otherwise lawfully becomes available to that party from a third party that has no obligation of confidentiality.  
44.5 The above provisions of this GCC shall not in any way modify any undertaking of confidentiality given by either of the parties 
hereto prior to the date of the Contract in respect of the Facilities or any part thereof.  
44.6 The provisions of this GCC Clause 44 shall survive termination, for whatever reason, of the Contract.  
 
45. Operation & Maintenance  
45.1 The Operation and Maintenance shall be comprehensive. The maintenance service provided shall ensure project functioning 
of the Solar PV system as a whole and Power Evacuation System to the extent covered in the Contract. All preventive / routine 
maintenance and breakdown / corrective maintenance required for ensuring maximum uptime shall have to be provided. 
Accordingly, the Comprehensive Operation & Maintenance shall have two distinct components as described below- 
45.2. Preventive / Routine Maintenance:  
This shall be done by the Contractor regularly and shall include activities such as cleaning and checking the health of the Solar PV 
system, cleaning of module surface, tightening of all electrical connections, and any other activity including the associated civil 
works, as mentioned in TS, wear and tear that may be required for proper functioning of the Solar PV system as a whole. Necessary 
maintenance activities, Preventive and Routine for Transformers and associated switch gears and transmission line also shall be 
included.  
45.3 Breakdown / Corrective maintenance:  
Whenever a fault occurs, the Contractor has to attend to rectify the fault & the fault must be rectified within the 72 hours from 
the time of occurrence of fault. The Contractor must maintain all the records pertaining to all such faults and necessary measures 
taken. The date of Comprehensive Operation & Maintenance Contract period shall begin from the date of Operational 
acceptance. However, operation of the Power Plant means operation of system as per TS and workmanship in order to keep the 
project trouble free covering the O&M period. The Contractor must demonstrate the committed CUF at the end of every year in 
accordance with commitment made in line with the Performance guarantees.  
45.4 Serviceability Level Agreement (SLA)  
45.4.1 Contractor shall make efforts to maintain 100 % serviceability of complete Plant including all other associated 
infrastructure developed by the Contractor during execution of project as its scope of work & the respective report of the same 
shall be submitted to the Owner.  
45.4.2 Contractor shall maintain a complaint log book, which shall include the timing of logging of complaint including unique 
Complaint number, time of closure of complaint & it’s Root Cause Analysis. 
45.4.3 Contractor will be responsible for maintaining the Insurance Policy for the complete Plant and Facilities during the O&M 
period also. He shall maintain seamless insurance cover during Construction and O&M phases. Copy of policies shall be given to 
the Owner.  
45.4.4 Such rectification work carried out by Owner doesn’t exempts/relieves Contractor from its responsibility towards 
subsequent operation, maintenance, repair & replacement of such component/ infrastructure of the Plant or meeting the 
performance parameters of the Plant. 45.4.5 O&M Routine & Manpower: Contractor shall provide Preventive / Routine 
Maintenance schedule based on Original Equipment manufacturer and good engineering practices. The team deployed for the 
O&M must have the sufficient experience of executing the similar tasks. However, Contractor shall engage additional manpower 
as and when need arise.  
45.5 Bidder is requested to provide the list of all the spares required to maintain the facility for O&M period. Contractor agrees 
to supply such spare parts, as recommended or otherwise required for the effective and hassle-free operation and maintenance 
of the Facilities. However, the Contractor, with its previous experience, is to provide a list of spares including specifications, 
supplier details and indicative price, as recommended by him and OEM. The Contractor shall keep and maintain the inventory of 
such spares for the hassle-free operation during the complete O&M period without additional cost to Owner. Also, at the end of 
penultimate year of the O&M contract, Contractor shall supply a list of all recommended spares as per the operational 
requirement of the plant and with reference to the mean time between failures (MTBF), along with detailed specifications, 
supplier details and tentative cost for future purchase. The price of such spare parts shall include the breakup of taxes and duties 
as applicable towards purchase and supply of spare parts. Owner, at its discretion, will purchase the spare as required for future 
operation. However, the Contractor shall replenish the mandatory spares at his cost prior to the completion of the O&M period.  
46. Completion of Contract  
46.1 Unless otherwise terminated under the provisions of any other relevant clause, this Contract shall be deemed to have been 
completed at the expiration of the Period of Liability/ Validity of the Contract as provided under Section - V, Special Conditions of 
Contract (SCC). 47. Pre - Commissioning & Commissioning  
47.1 As soon as installation of the Facilities has, in the opinion of the Contractor, been completed as specified in the Technical 
Specifications, excluding items not materially affecting the operation or safety of the Facilities, the Contractor shall so notify the 
Project Manager/ EIC in writing to witness the pre- commissioning of the facility.  
47.2 If the Project Manager/EIC is satisfied that the Facilities have reached Completion, the Project Manager/EIC shall, within 
seven (7) days after receipt of the Contractor’s notice, arrange to witness the pre – commissioning of the Facilities.  
47.3 If the Project Manager/EIC notifies the Contractor of any defects and/or deficiencies, the Contractor shall then correct such 
defects and/or deficiencies and shall repeat the procedure described in GCC Sub- Clause 47.1.  
47.4 If the Project Manager/EIC is still not so satisfied, then it shall notify the Contractor in writing of any defects and/or 
deficiencies within seven (7) days after receipt of the Contractor’s repeat notice, and the above procedure shall be repeated. 
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47.5 As soon as all works in respect of Pre-commissioning are completed and, in the opinion of the Contractor, the Facilities are 
ready for Commissioning, the Contractor shall so notify the Project Manager in writing. The Contractor shall commence 
Commissioning of the facilities as per the GCC Sub – Clause 47.6.  
47.6 Commissioning of the Facilities shall be completed by the Contractor as per procedures detailed in the Technical 
Specifications and in the presence of the Project Manager/ EIC and Owner. 47.7 If the Project Manager/EIC fails to inform the 
Contractor of any defects and/or deficiencies within fourteen (14) days after receipt of the Contractor’s notice under GCC Sub-
Clause 47.1 or within seven (7) days after receipt of the Contractor’s repeated notice under GCC Sub-Clause 47.3, then the 
Facilities shall be deemed to have taking up the date of the Contractor’s notice or repeated notice, accepted for commissioning, 
as the case may be.  
47.8 As soon as possible after Commissioning, the Contractor shall complete all outstanding minor items so that the Facilities are 
fully in accordance with the requirements of the Contract, failing which the EMPLOYER will undertake such completion and deduct 
the costs thereof from any monies owing to the Contractor.  
47.9 As soon as possible after Commissioning, the Contractor shall make the facility ready for the performance test (PR test) and 
inform the Project Manager/EIC at least 7 (seven) days prior to the start of the performance test as per the procedure mentioned 
in the Technical Specifications.  
47.10 Upon successful Operational Acceptance of the Facilities as per GCC sub clause 43.3, the Contractor shall be responsible 
for the care and custody of the Facilities, together with the risk of loss or damage thereto, and shall thereafter take over the 
Facilities or the relevant part thereof for the agreed duration of comprehensive operation and maintenance as stipulated and 
mutually agreed terms and conditions. 
[E] PERFORMANCE OF WORK  
48. Execution of Work  
48.1 All the Works shall be executed in strict conformity with the provisions of the Contract Documents and with such explanatory 
detailed drawings, specification and instructions as may be furnished from time to time by the Contractor whether mentioned in 
the Contract or not. The Contractor shall be responsible for ensuring that works throughout are executed in the most substantial, 
proper and workmanlike manner with the quality of material and workmanship in strict accordance with the Specifications. The 
Contractor shall provide all necessary materials, equipment, labour etc. for execution and maintenance of Work till completion 
unless otherwise mentioned in the Contract.  
48.2 All materials shall be brand new & of the best quality and workmanship capable of satisfactory operation under the operating 
and climatic conditions as has been specified. Unless otherwise specified, they shall conform in all respect to the latest edition of 
the relevant IS codes specification wherever Indian specifications apply or IEC codes or equivalent internationally accepted 
standard.  
48.3 The Contractor shall supply & deliver all equipment and materials for installation at site. The Contractor shall arrange for 
transportation, loading & unloading, local sifting, EAR insurance and safe storage of materials at project site at his own cost & 
risk.  
48.4 If the Contractor offers equipment manufactured in accordance with other international well recognized standards 
(mentioned above), he shall, in that case, supply a copy in English of the Standard Specification adopted and shall clearly mention 
in what respect such standard specification differs from Indian Standard Specifications. The Plant, equipment, and materials 
offered by the Contractor should comply with one consistent set of Standards only to make the system compatible and work in 
harmony as far as possible, except if mentioned otherwise.  
49. Void  
50. Work in Monsoon and Dewatering  
50.1 Unless otherwise specified elsewhere in the tender, the execution of the Work may entail working in the monsoon also. The 
Contractor must maintain a minimum labour force as may be required for the job and plan and execute the construction and 
erection according to the prescribed schedule. No extra rate will be considered for such work in monsoon. 50.2 During monsoon 
and other period, it shall be the responsibility of the Contractor to keep the construction work site free from water logging at his 
own cost.  
51. Change in Laws and Regulations  
51.1 If, after the date seven (7) days prior to the date of Bid submission, in the country where the Site is located, any law, 
regulation, ordinance, order or by-law having the force of law is enacted, promulgated, abrogated or changed (which shall be 
deemed to include any change in interpretation or application by the competent authorities), including  
(i) the enactment of any new law; or  
(ii) an amendment, modification or repeal of an existing law; or  
(iii) any change in the rates of any Taxes including any duties and cess or introduction of any new tax made applicable for setting 
up the project that subsequently affects the costs and expenses of the Contractor and/or the Time for Completion, the Contract 
Price shall be correspondingly increased or decreased, and/or the Time for Completion shall be reasonably adjusted to the extent 
that the Contractor has thereby been affected in the Performance of any of its obligations under the Contract. Contractor shall 
promptly and within 15 days of such enactment coming into force, forward relevant supporting documents to Owner. However, 
these adjustments would be restricted to direct transactions between the Owner and Contractor and Bought out items 
(dispatched directly from sub vendor's works to Site). These adjustments shall not be applicable on procurement of raw materials, 
intermediary components and intermediary services etc. by the Contractor. Notwithstanding the foregoing, such additional or 
reduced costs shall not be separately paid or credited if the same has already been accounted for in the price adjustment 
provisions where applicable. However, any increase in the rate of these taxes, duties and levies beyond the contractual completion 
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period shall be to Contractor's account and any decrease shall be passed on to Owner. However, Change in Law shall not include 
(i) any change in taxes on corporate income or (ii) any change in any withholding tax on income or dividends distributed to the 
shareholders of the Contractor, or (iii) any change on account of regulatory measures by the Appropriate Commission. 52. General 
Conditions for Construction and Erection Work  
52.1 Overtime work is permitted in cases of need and the Owner will not compensate the same. Shift working at 2 or 3 shifts per 
day may become necessary and the Contractor should take this aspect into consideration for formulating his rates. No extra claims 
will be entertained by the Owner on this account. 
52.2 The Contractor must arrange for the placement of workers in such a way that the delayed completion of the Work or any 
part thereof for any reason whatsoever will not affect their proper employment. The Owner will not entertain any claim for idle 
time payment whatsoever.  
52.3 The Contractor shall submit to the Owner/ EMPLOYER progress reports at regular intervals regarding the state and progress 
of Work. The details and format of the report will be mutually agreed after the award of Contract. The Contractor shall provide 
display boards showing progress and labour strengths at worksite. Updated project schedule in MS Projects shall also be furnished 
by Contractor as per agreed interval 53. Design and Engineering  
53.1 The Work covered under this Contract having to be executed by the Contractor on a lump-sum firm price quoted by him, 
the Owner will not accept any proposals for changes in Value of Contract or extension in time on account of any such changes 
which may arise to the Contractor's scope of Work as a result of detailed Engineering and thereafter during the execution of 
Work.  
53.2 Specifications and Drawings  
53.2.1 The Contractor shall execute the basic and detailed design and engineering work in compliance with the provisions of the 
Contract, or where not so specified, in accordance with good and sound engineering practice. 53.2.1 The Contractor shall be 
responsible for any discrepancies, errors or omissions in the specifications, drawings and other technical documents that it has 
prepared, whether such specifications, drawings and other documents have been approved by the Project Manager/ EIC or not, 
provided that such discrepancies, errors or omissions are not because of inaccurate information furnished in writing to the 
Contractor by or on behalf of the Owner/ EMPLOYER.  
53.3 Codes and Standards 
53.3.1 Wherever references are made in the Contract to codes and standards in accordance with which the Contract shall be 
executed, the edition or the revised version of such codes and standards current at the date of bid submission shall apply unless 
otherwise specified.  
53.3.2 Approval / Review of Technical Documents by Project Manager the Contractor shall prepare list of documents and drawings 
i.e. Master drawing list (MDL) as per technical specifications and furnish to the Project Manager/EIC for review & Approval of the 
same within 14 days from the Zero date.  
53.3.3 Within ten (10) working days after receipt by the Project Manager of any document requiring the Project Manager’s 
approval, the Project Manager shall either return one copy thereof to the Contractor with its approval endorsed thereon or shall 
notify the Contractor in writing of its disapproval thereof and the reasons therefor and the modifications that the Project Manager 
proposes.  
53.3.4 The Project Manager shall not disapprove any document, except on the grounds that the document does not comply with 
some specified provision of the Contract or that it is contrary to good engineering practice. 
53.3.5 If the Project Manager disapproves the document, the Contractor shall modify the document and resubmit it for the 
Project Manager’s approval. If the Project Manager approves the document subject to modification(s), the Contractor shall make 
the required modification(s), and upon resubmission with the required modifications the document shall be approved.  
53.3.6 The procedure for submission of the documents by the Contractor and their approval by the Project Manager shall be as 
per the Contract Co-ordination procedure.  
53.3.7 If any dispute or difference occurs between the EMPLOYER and the Contractor in connection with or arising out of the 
disapproval by the Project Manager of any document and/or any modification(s) thereto that cannot be settled between the 
parties within a reasonable period, then such dispute or difference may be settled in accordance with GCC Clause (Settlement of 
Dispute) hereof. If such dispute or difference is referred as per GCC clause, the Project Manager shall give instructions as to 
whether and if so, how, Performance of the Contract is to proceed. The Contractor shall proceed with the Contract in accordance 
with the Project Manager’s instructions, provided that if the Arbitration upholds the Contractor’s view on the dispute, then the 
Contractor shall be reimbursed by the Owner for any additional costs incurred by reason of such instructions and shall be relieved 
of such responsibility or liability in connection with the dispute and the execution of the instructions as the Arbitration shall 
decide, and the Time for Completion shall be extended accordingly.  
53.3.8 The Project Manager’s approval, with or without modification of the document furnished by the Contractor, shall not 
relieve the Contractor of any responsibility or liability imposed upon it by any provisions of the Contract except to the extent that 
any subsequent failure results from modifications required by the Project Manager.  
53.3.9 The Contractor shall not depart from any approved document unless the Contractor has first submitted to the Project 
Manager an amended document and obtained the Project Manager’s approval thereof, pursuant to the provisions of this GCC 
Clause.  
53.3.10 If the Project Manager requests any change in any already approved document and/or in any document based thereon, 
generally shall be taken care by the Contractor if the change is not causing any major financial impact.  
54. Drawings to be supplied by the Owner/EMPLOYER  
54.1 The drawings attached with tender, if any, are only for the general guidance to the Contractor to enable him to visualize the 
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type of work contemplated and scope of work involved. The Contractor will be deemed to have studied the Drawings and formed 
an idea about the Work involved.  
54.2 The Contractor shall be deemed to have gone through the Drawings supplied to him thoroughly and carefully and in 
conjunction with all other connected drawings and bring to the notice of the Engineer-in-Charge/ Project Manager discrepancies, 
if any, therein before actually carrying out the Work.  
54.3 Copies of all detailed working drawings relating to the Work shall be kept at the Contractor’s office on the site and shall be 
made available to the Engineer-in-Charge/Project Manager at any time during the Contract. The drawings and other documents 
issued by the EMPLOYER/ Owner shall be returned to the EMPLOYER/ Owner on completion of the Work.  
55. Drawings to be supplied by the Contractor  
55.1 The drawings/ data which are to be furnished by the Contractor shall be furnished within the specified time. 
55.2 Where approval/ review of drawings before manufacture/ construction/ fabrication has been specified, it shall be 
Contractor’s responsibility to have these drawings prepared as per the TS and get it approved before proceeding with 
manufacture/ construction/ fabrication as the case may be. Any change that may have become necessary in these drawings during 
the execution of the work shall have to be carried out by the Contractor at no extra cost. All as built drawings shall bear the 
certification stamp duly signed by both the Contractor and Engineer-in-Charge/Project Manager. The Contractor shall incorporate 
any modifications and/ or corrections as highlighted/notified and submit the drawings for approval practically within the next 7 
working days.  
55.3 The Drawings submitted by the Contractor shall be reviewed by the Engineer-in-Charge/Project Manager as far as practicable 
within 10 (Ten) working days. The Contractor shall incorporate any modifications and/ or corrections as highlighted/notified and 
submit the drawings for approval. Any delays arising out of failure by the Contractor to rectify the drawing in good time shall not 
alter the Contract Completion Time.  
55.4 All GA & GFC drawings shall be provided in soft as well as Hard form in appropriate format/size to EMPLOYER for review & 
approval. All as built drawings showing all corrections, adjustments & deviations, if any, etc shall be furnished by the Contractor 
in 04 (Four) Hard Copies & a soft copy for record purpose to the EMPLOYER/ Owner immediately after the Operational 
Acceptance.  
56. Setting out Works  
56.1 The Contractor shall provide, fix and be responsible for the maintenance of all stakes, templates, level marks, profiles and 
other similar things and shall take all necessary precautions to prevent their removal or disturbance and shall be responsible for 
the consequence of such removal or disturbance should the same take place and for their efficient and timely reinstatement. The 
Contractor shall also be responsible for the maintenance of all existing survey marks, boundary marks, distance marks and center 
line marks, either existing or supplied and fixed by the Contractor. Contractor shall carry out Geotech investigation at site at his 
own cost and design the foundations accordingly. A copy of the investigation report shall also be forwarded to EMPLOYER and 
Owner  
56.2 Before beginning the Works, the Contractor shall at his own cost, provide all necessary reference and level posts, pegs, 
bamboos, flags, ranging rods, strings and other materials for proper layout of the works in accordance with the schemes for 
bearing marks as required. The center, longitudinal or face lines and cross lines shall be marked by means of small masonry pillars. 
Each pillar shall have distinct mark at the center to enable theodolite to be set over it.  
56.3 Pillars bearing geodetic marks located at the sites of units of Works under construction should be protected and fenced by 
the Contractor.  
56.4 On completion of Work, the Contractor must submit the geodetic documents according to which the Work was carried out. 
57. Geological Discoveries All fossils, coins, articles of value or antiquity and structures and other remains or things of geological 
or archaeological interest discovered on the site where the services are performed, be deem to be the absolute property of the 
Owner. The Contractor shall take reasonable precautions to prevent the personnel or any other persons from removing or 
damaging any such article or thing and shall immediately upon the discovery thereof and, before removal, acquaint the Owner 
of such discovery any carry out, at the expense of the Owner, the Owner’s orders as to the disposal of the same. 
58. Materials to be supplied by Contractor  
58.1 Plant and Equipment The Contractor shall procure and transport all the Plant and Equipment in an expeditious and orderly 
manner to the Site to achieve completion of activities as per schedule to enable commissioning of the Project by the scheduled 
commissioning date. Contractor shall deliver supplies at site in accordance to its erection sequence. Owner may hold payment 
against supplies in case same is delivered more than 03 (Three) months before its erection requirement (except for imported 
items)  
58.2 Transportation The Contractor shall ensure that all the plant and equipment required to complete the Facility at site, are 
procured and dispatched. The Contractor shall at its own risk and expense transport all the Plant and Equipment and the 
Contractor’s Equipment to the Site by the mode of transport that the Contractor judges most suitable under all the circumstances. 
Contractor shall be responsible to assess in advance suitability of access roads, bridges, culverts, etc for transportation of ODC 
shipments, if any and arrange to transport them accordingly.  
58.3 Packing and Marking The Contractor shall be responsible for securely protecting and packing the plant & equipment as per 
prescribed standards in force to withstand the journey and ensuring safety of materials and also arrival of materials at destination 
in original condition and good for contemplated use. Packing case size & weight shall take into consideration the remoteness of 
the goods final destination and absence of heavy material handling facilities at all points in transit. Packing lists of materials shall 
be provided in each package to facilitate checking up of the contents at the destination. In order to import any items, associated 
with the Solar PV Power Project, from abroad or from any other state in India, Contractor shall have to arrange any clearance, 
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permission, if required at his own risk, from any Government (Government of State & Government of India) or any Government 
(Government of State & Government of India) controlled organization for transportation of materials from manufacturing shop 
to delivery at Site. Contractor shall take necessary insurances to ensure safe transit & consequential risks. All packing material is 
the property of the Owner and shall be immediately taken into the safe storage. 
58.4 Storage of Equipment The plant and equipment thus procured under the scope of the contract must be kept in safe custody 
till put under operation, essentially free from water contact. All the spares, as required for the trouble free comprehensive O&M 
of Plant, must be kept under secure storage during O&M period. Contractor has to ensure the appropriate and proper storage 
arrangement prior to the arrival of the equipment including containers, temporary structures, sheds, platforms etc at its own 
cost. The Contractor shall procure and provide within the Value of Contract the whole of the materials required for the 
construction including steels, cement and other building materials, tools, tackles, construction plant and equipment for the 
completion and maintenance of the Work except the materials which will be issued by the Owner and shall make his own 
arrangement for procuring such materials and for the transport thereof. The Owner may give necessary recommendation to the 
respective authority if so desired by the Contractor but assumes no further responsibility of any nature. The Owner will insist on 
the procurement of materials which bear ISI stamp and/ or which are supplied by reputed suppliers. 58.5 The Contractor shall 
properly store all materials either issued to him or brought by him to the Site to prevent damages due to rain, wind, direct 
exposure to sun, etc. as also from theft, pilferage, etc. for proper and speedy execution of his works. The Contractor shall maintain 
sufficient stocks of all materials required by him including commissioning spares.  
59. Stores Supplied by the Owner  
59.1 If the Specification of the Work provides for the use of any material of special description to be supplied from the Owner’s 
stores or it is required that the Contractor shall use certain stores to be provided by the Owner, such materials and stores, there 
for as hereinafter mentioned being so far as practicable for the convenience of the Contractor, but not so as in any way to control 
the meaning or effect of the Contract, the Contractor shall be bound to purchase and shall be supplied such materials and stores 
as are from time to time required to be used by him for the purpose of the Contract only. After the completion of the Work, 
however, the Contractor has to account for the full quantity of materials supplied to him as per relevant clauses in this document. 
59.2 All materials so supplied to the Contractor shall remain the absolute property of the Owner and shall not be removed on 
any account from the Site of the Work and shall be at all times open for inspection to the Engineer-in-Charge/Project Manager. 
Any such materials remaining unused at the time of the completion or termination of the Contract shall be returned to the 
Owner’s stores or at a place as directed by the Engineer-in-Charge/Project Manager in perfectly good condition at Contractor's 
cost.  
59.3 Owner, at his sole discretion and upon request from Contractor, may provide appropriate space for storage outside the site 
on chargeable basis mutually agreeable to both parties. However, the transportation of equipment from store to site shall be 
arranged by the Contractor at his cost and risk  
60. Conditions for Issue of Materials  
60.1 i) Materials specified as to be issued by the Owner will be supplied to the Contractor by the Owner from his stores. It shall 
be responsibility of the Contractor to take delivery of the materials and arrange for its loading, transport and unloading at the 
Site of Work at his own cost. The materials shall be issued between the working hours and as per the rules of the Owner as framed 
from time to time. Once the material is issued or taken over by the Contractor, then the same will be his own liability to store, 
use & maintain.  
ii) The Contractor shall bear all incidental charges for the storage and safe custody of materials at site after these have been issued 
to him.  
iii) Materials specified as to be issued by the Owner shall be issued in standard sizes as obtained from the manufacturers.  
iv) The Contractor shall construct suitable godowns at the Site of Work for storing the materials safe against damage by rain, 
dampness, fire, theft etc. He shall also employ necessary watch and ward along with proper illumination establishment for the 
purpose. 
v) It shall be duty of the Contractor to inspect the materials supplied to him at the time of taking delivery and satisfy himself that 
they are in good condition. After the materials have been delivered by the Owner, it shall be the responsibility of the Contractor 
to keep them in good condition and if the materials are damaged or lost, at any time, they shall be repaired and/ or replaced by 
him at his own cost. 
vi) The Owner shall not be liable for delay in supply or non-supply of any materials which the Owner has undertaken to supply 
where such failure or delay is due to natural calamities, act of enemies, transport and procurement difficulties and any 
circumstances beyond the control of the Owner. In no case, the Contractor shall be entitled to claim any compensation or loss 
suffered by him on this account.  
vii) It shall be responsibility of the Contractor to arrange in time all materials required for the Work other than those to be supplied 
by the Owner. If, however, in the opinion of the Engineer-in-Charge/Project Manager the execution of the Work is likely to be 
delayed due to the Contractor's inability to make arrangements for supply of materials which normally he has to arrange for, the 
Engineer-in-Charge/Project Manager shall have the right at his own discretion to issue such materials, if available with the Owner 
or procure the materials from the market or as elsewhere and the Contractor will be bound to take such materials at the rates 
decided by the Engineer-in-Charge/Project Manager. This, however, does not in any way absolve the Contractor from 
responsibility of making arrangements for the supply of such materials in part or in full, should such a situation occur nor shall 
such action by Owner constitute a reason for the delay in the execution of the Work.  
viii) The Contractor shall, if desired by the Engineer-in-Charge/Project Manager, be required to execute an Indemnity Bond in the 
prescribed form for safe custody and accounting of all materials issued by the Owner.  



 
 

Setting up a Grid-Connected 200 MW 
Ground-Mounted Solar PV Power Plant 

at Jhansi, Uttar Pradesh 

Tender No.: 
RECPDCL/UPNEDA/200MWSOLAR/EPC/

FY25/001 dated: 17.05.2024 

GCC 
 Page 29 of 44 

Signature of 
Bidder 

 

ix) The Contractor shall furnish to the Engineer-in-Charge/Project Manager sufficiently in advance a statement showing his 
requirement of the quantities of the materials to be supplied by the Owner and the time when the same will be required by him 
for the works, so as to enable the Engineer-in-Charge/Project Manager to make necessary arrangements for procurement and 
supply of the material.  
x) Account of the materials issued by the Owner shall be maintained by Contractor indicating the daily receipt, consumption and 
balance in hand. This account shall be maintained in a manner prescribed by the Engineer-in-Charge/Project Manager along with 
all connected papers viz. requisitions, issues, etc., and shall be always available for inspection in the Contractor's office at Site.  
xi) The Contractor should see that only the required quantities of materials are got issued. The Contractor shall not be entitled to 
cartage and incidental charges for returning the surplus materials, if any, to the stores wherefrom they were issued.  
xii) Materials/ Equipment(s) supplied by EMPLOYER/ Owner shall not be utilized for any purpose(s) than issued for.  
61. Material Procured with Assistance of Owner/ Return of Surplus  
61.1 Notwithstanding anything contained to the contrary in any or all the clauses of this Contract where any materials for the 
execution of the Contract are procured with the assistance of the Owner either by issue from Owner’s stock or purchases made 
under order or permits or licenses issued by Government, the Contractor shall hold the said materials as trustee for the Owner 
and use such materials economically and solely for the purpose of the Contract and not dispose them off without the permission 
of the Owner and return, if required by the Engineer-in-Charge/Project Manager, shall determine having due regard to the 
condition of the materials.  
62. Materials obtained from Dismantling  
62.1 If the Contractor in the course of execution of the Work is called upon to dismantle any part for reasons other than those 
stipulated in Clauses 67 and 70 hereunder, the materials obtained in the Work of dismantling etc., will be considered as the 
Owner’s property and will be disposed off to the best advantage of the Owner. 
63. Articles of Value Found  
63.1 All gold, silver and other minerals of any description and all precious stones, coins, treasure relics, antiquities and other 
similar things which shall be found in, under or upon the Site, shall be the property of the Owner and the Contractor shall duly 
preserve the same and shall from time to time deliver the same to such person or persons indicated by the Owner.  
64. Discrepancies between Instructions  
64.1 Should any discrepancy occur between the various instructions furnished to the Contractor, his representative or staff or any 
doubt arises as to the meaning of any such instructions or should there be any misunderstanding between the Contractor's staff 
and the Engineer-in-Charge/Project Manager's staff, the Contractor shall refer the matter immediately in writing to the Engineer-
in-Charge/Project Manager whose decision thereon shall be final and conclusive and no claim for losses alleged to have been 
caused by such discrepancies between instructions, doubts, or misunderstanding shall in any event be admissible.  
65. Action where no Specification is issued  
65.1 In case of any class of Work for which there is no Specification supplied by the EMPLOYER/ Owner as mentioned in the 
Tender Documents such Work shall be carried out in accordance with Indian Standard Specifications and if the Indian Standard 
Specifications do not cover the same, the Work should be carried out as per standard Engineering Practice subject to the approval 
of the Engineer-in-Charge/Project Manager.  
66. Inspection of Works 
66.1 The Engineer-in-Charge/Project Manager will have full power and authority to inspect the Work at any time wherever in 
progress either on the Site or at the Contractor's premises/ workshops wherever situated, premises/ workshops of any person, 
firm or corporation where Work in connection with the Contract may be in hand or where materials are being or are to be 
supplied, and the Contractor shall afford or procure for the Engineer-in-Charge/Project Manager every facility and assistance to 
carry out such inspection. The Contractor shall, at all time during the usual working hours and at all other time at which reasonable 
notice of the intention of the Engineer-in-Charge/Project Manager or his representative to visit the Work shall have been given 
to the Contractor, either himself be present or receive orders and instructions, or have a responsible representative duly 
accredited in writing, present for the purpose. Orders given to the Contractor's representative shall be considered to have the 
same force as if they had been given to the Contractor himself. The Contractor shall give not less than 15 (Fifteen) day notice in 
writing to the Engineer-in-Charge/Project Manager for carrying out the inspection, Domestic or Overseas) so as to reach out for 
the inspection by the concerned officials and/or measurement of any work in order that the same may be inspected and 
measured. EMPLOYER/Owner at his own discretion may or may not attend the scheduled inspection calls as arranged by the 
contractor on account of preoccupation and other site exigencies. In the event of breach of above, the same shall be uncovered 
at Contractor's expense for carrying out such measurement or inspection.  
66.2 The Contractor is to provide at all time during the progress of the Work and the maintenance period, proper means of access 
with ladders, gangways etc. to move and adopt as directed for inspection or measurements of the Work by the Engineer-in-
Charge/Project Manager. 
66.3 The Contractor shall make available to the Engineer-in-Charge/Project Manager free of cost all necessary instruments and 
assistance in checking or setting out of Work and in the checking of any Work made by the Contractor for the purpose of setting 
out and taking measurements of Work.  
67. Tests for Quality of Work  
67.1 All workmanship shall be of the respective kinds described in the Contract Documents and in accordance with the 
instructions of the Engineer-in-Charge/Project Manager and shall be subjected from time to time to such test as the Engineer-in-
Charge/Project Manager may direct at the place of manufacture or fabrication or on the site or at all or any such places. The cost 
of inspection/ pre-dispatch inspection/ in-stage inspection (Exclusive of EMPLOYER/ Owners representatives TA/DA) shall be 
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borne by Contractor. Such pre-dispatch inspection(s) at the manufacturer’s facility shall be carried out in the presence of the 
EMPLOYER/Owner or their authorized representatives, for such items as is specified by the Engineer-in-Charge/Project Manager. 
Travel expenses for the representatives of EMPLOYER/Owner for such inspections shall be borne by the EMPLOYER/Owner 
respectively. However, in case re-inspection is necessitated on account of non-acceptance of item(s) due to failure on Factory 
Acceptance Test(s), the cost of associated travel and accommodation for the revisit shall be borne by the Contractor. A minimum 
of 07 (Days) notice shall be given by the Contractor for witnessing such inspection at the works The Contractor shall provide 
assistance, instruments, labour and materials as are normally required for examining, measuring and testing any workmanship as 
may be selected and required by the Engineer-in-Charge/Project Manager and keep all stage inspection/ material TC readily 
available for the Inspector.  
67.2 All the tests that will be necessary in connection with the execution of the Work as decided by the Engineer-in-Charge/Project 
Manager shall be carried out at the field-testing laboratory of the Owner by paying the charges as decided by the Owner from 
time to time. In case of non-availability of testing facility with the Owner, the required test shall be carried out at the cost of 
Contractor at Government or any other accredited testing laboratory.  
67.3 If any tests are required to be carried out in conjunction with the Work or materials or workmanship not supplied by the 
Contractor, such tests shall be carried out by the Contractor and cost of such tests shall be reimbursed by the Owner.  
67.4 The Solar Panels, inverters/ cables and other Balance of system equipment deployed in the solar PV power Plant shall have 
valid test certificates for their qualification as per above specified IEC/ IS Standards by one of the NABL Accredited /Govt approved 
Test Centers in India. In case of module types/ equipment for which such Test facilities may not exist in India, test certificates from 
reputed ILAC Member body accredited Labs abroad (with proof of accreditation) will be acceptable.  
68. Samples for Approval 68.1 In case of requirement, the Contractor shall furnish to the Engineer-in-Charge/Project Manager for 
approval, when requested or if required by the specifications, adequate samples of all materials and finished to be used in the 
Work. Such samples shall be submitted before the Work is commenced and in ample time to permit tests and examinations 
thereof. All materials furnished and finishes applied in actual Work shall be fully equal to the approved samples. 69. Action and 
Compensation in case of Poor/Non-compliant Work. 
69.1 If, against documentary proofs, is established that any work has been executed with unsound, imperfect or unskilled 
workmanship, or with materials of any inferior description, or that any materials or articles provided by the Contractor for the 
execution of the Work are unsound, or of a quality inferior to that contracted for, or otherwise not in accordance with the 
Contract, the Contractor shall on demand in writing from the Engineer-in-Charge/Project Manager or his authorized 
representative specifying the Work, materials or articles complained of notwithstanding that the same may have been 
inadvertently passed, certified and paid for, forthwith rectify or remove and reconstruct the Work so specified and provide other 
proper and suitable materials or articles at his own cost. In the case of any such failure the Engineer-in-Charge/Project Manager 
may on expiry of notice period rectify or remove and re-execute the Work or remove and replaced with others, the materials or 
articles complained of to as the case may be at the risk and expense in all respects of the Contractor. The decision of the Engineer-
in-Charge/Project Manager as to any question arising under this clause shall be final and conclusive. No additional time for Project 
completion shall be granted for undertaking such replacement/ rectification works by Contractor.  
70. Suspension of Works  
70.1 i) Subject to the provisions of sub-para (ii) of this clause, the Contractor shall, if ordered in writing by the Engineer-in-
Charge/Project Manager, or his representative, temporarily suspend the Works or any part thereof for such written order, proceed 
with the Work therein ordered to be suspended until, he shall have received a written order to proceed therewith. The Contractor 
shall not be entitled to claim compensation for any loss or damage sustained by him by reason of temporary suspension of the 
Works aforesaid. However, suitable time extension may be considered at the sole discretion of the owner. ii) In case of suspensions 
of entire Work, ordered in writing by Engineer-in-Charge/Project Manager, for a period of more than 03 (Three) months, the 
Contractor shall have the option to terminate the Contract.  
71. Owner may do Part of Work  
71.1 Upon failure of the Contractor to comply with any instructions given in accordance with the provisions of this Contract the 
Owner has the alternative right, instead of assuming charge of entire Work, to place additional labour force, tools, equipment 
and materials on such parts of the Work, as the Owner may designate or also engage another contractor to carry out the Work. 
In such cases, the Owner shall deduct from the amount which otherwise might become due to the Contractor, the cost of such 
work and material with 110% (Hundred & Ten Percent) of the actual cost of works and materials.  
72. Possession prior to Completion  
72.1 The Engineer-in-Charge/Project Manager shall have the right to take possession of or use any completed or partially 
completed Work or part of the Work. Such possession or use shall not be deemed to be an acceptance of any work completed in 
accordance with the Contract Agreement. If such prior possession or use by the Engineer-in-Charge/Project Manager delays the 
progress of Work, equitable adjustment in the time of completion will be made and the Contract Agreement shall be deemed to 
be modified accordingly.  
73. Defects Liability Period [12 (Twelve) Months Period of Liability from the date of Operational Acceptance]  
73.1 The Contractor must warrant that the Facilities shall be free from defects in the design, engineering, materials and 
workmanship of the Plant and Equipment supplied and of the work executed. 
73.2 If it shall appear to the Project Manager that any supplies have been executed with unsound, imperfect or unskilled 
workmanship, or with materials of any inferior description, or that any materials or articles provided by the Contractor for the 
execution of Contractor are unsound or otherwise not in accordance with the Contract, the Contractor shall on demand in writing 
inform the Project Manager or its authorized representative specifying the item, materials or articles complained of, 
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notwithstanding that the same may have been inadvertently passed, certified and paid for. The Contractor shall forthwith rectify 
or remove and replace that item so specified and provide other proper and suitable materials or articles at its own charge and 
cost, and in the event of failure to do so within a period to be specified by the Project Manager in its demand aforesaid, the 
Project Manager may on expiry of notice period rectify or remove and re-execute the time or remove and replace with others, 
the materials or articles complained of as the case may be at the risk and expense in all respects of the Contractor. The decisions 
of the Project Manager in this regard shall be final and binding.  
73.3 The Contractor shall also be undertaking the operation and maintenance of the Facility and consequently shall be required 
to rectify any defects that emerge during the operation of the Facilities for the entire term of this Contract.  
73.4 The Defect Liability Period shall be of twelve (12) months from the date of Operation Acceptance, during which the 
Contractor must repair any defect identified by the Project Manager / EIC after commissioning of the Plant. All the expenses to 
repair the defects shall be borne by the Contractor and no additional cost charged to the Owner.  
73.5 If during the Defect Liability Period any defect should be found in the design, engineering, materials and workmanship of 
the Plant and Equipment supplied or of the work executed by the Contractor, the Contractor shall promptly, in consultation and 
agreement with the Owner regarding appropriate remedying of the defects, and at its cost, repair, replace or otherwise make 
good (as the Contractor shall, at its discretion, determine) such defect as well as any damage to the Facilities caused by such 
defect.  
73.6 Furthermore, without prejudice to the generality of the foregoing, it is clarified that the Contractor shall also be responsible 
for the repair, replacement or making good of any defect, or of any damage to the Facilities arising out of or resulting from any 
of the following causes: • Improper operation or maintenance of the Facilities by the Contractor during operation and 
maintenance of the Facility; and • Operation of the Facilities outside specifications of the Facilities.  
73.7 The Contractor may, with the consent of the Owner, remove any Plant and Equipment or any part of the Facilities that are 
defective from the Site, if the nature of the defect and/or any damage to the Facilities caused by the defect is such that repairs 
cannot be expeditiously carried out at the Site.  
73.8 If the repair, replacement or making good is of such a nature that it may affect the efficiency of the Facilities or any part 
thereof, the Owner may give to the Contractor a notice requiring that tests of the defective part of the Facilities shall be made by 
the Contractor immediately upon completion of such remedial work, whereupon the Contractor shall carry out such tests.  
73.9 If such part fails the tests, the Contractor shall carry out further repair, replacement or making good (as the case may be) 
until that part of the Facilities passes such tests. The tests, in character, shall in any case be not inferior to what has already been 
agreed upon by the Owner and the Contractor for the original equipment/part of the Facilities.  
73.10 If the Contractor fails to commence the work necessary to remedy such defect or any damage to the Facilities caused by 
such defect within a reasonable time (which shall in no event be considered to be less than seven (7) days), the Owner may, 
following a notice to the Contractor, proceed to do such work, and the costs incurred by the Owner in connection therewith shall 
be paid to the Owner by the Contractor or may be deducted by the Owner from any monies due to the Contractor or claimed 
under the Performance Guarantee, without prejudice to other rights, which the Owner may have against the Contractor in respect 
of such defects.  
73.11 If the Facilities or any part thereof cannot be used by reason of such defect and/or making good of such defect, the Defect 
Liability Period of the Facilities or such part, as the case may be, shall be extended by a period equal to the period during which 
the Facilities or such part cannot be used by the Owner because of any of the aforesaid reasons. Upon correction of the defects 
in the Facilities or any part thereof by repair/replacement, such repair/replacement shall have the defect liability period of twelve 
(12) months from such replacement.  
73.12 In addition, the Contractor shall also provide an extended warranty for any such component of the Facilities and for the 
period of time. Such obligation shall be in addition to the defect liability specified.  
73.13 Latent defect liability: Notwithstanding, the defect liability period of 12 months above, the plant shall carry a latent defect 
liability of 5 years from date of Operational Acceptance towards any design/ manufacturing defects in the equipment supplied by 
the Contractor  
73.14 The Contractor’s liability under this contract for any reason, what so ever, shall be limited to the total Contract Price 
(Including GST etc.)  
73.15 Limitation of Liability Notwithstanding anything contrary contained herein, the aggregate total liability of Contractor under 
the Agreement or otherwise shall be limited to 100% of Agreement/ Contract Value except in case of Patent Infringement liability. 
However, neither party shall be liable to the other party for any indirect and consequential damages, loss of profits or loss of 
production.  
73.16 Guarantee/ Warranty As enumerated in Clause no. 73 (Defect Liability Period) of GCC, the overall DLP should stand valid 
for a period of 12 (Twelve) Months from the date of Operational Acceptance. However, Contractor needs to ensure following 
Guarantees/ Warrantees to the best possible extent for the successful execution of the Contract. Subsequently, necessary 
Guarantee/ Warranty Certificate shall be produced by the Contractor prior to Operational Acceptance of the Facility. Guarantee/ 
Warranty as defined under Section VII, Scope of work and Technical specifications will prevail in this clause. Contractor should 
guarantee the Plant facility for the workmanship for a period of 05 (Five) years from the date of Operational Acceptance.  
73.16.1 The Contractor must ensure that the goods supplied under the Contract are new, unused and of most recent or current 
models and incorporate all recent improvements in design and materials unless provided otherwise in the Contract.  
73.16.2 The Contractor shall transfer the warranty/ guarantees of the equipment as such from the OEM/ supplier in the name of 
the Owner. The period of the warranty / guarantee for each equipment shall be as per the “Technical Specifications”. 
73.16.3 During the period of Warranty / Guarantee the Contractor shall remain liable to replace any defective parts, that becomes 
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defective in the plant, of its own manufacture or that of its sub-contractors, under the conditions provided for by the Contract 
under and arising solely from faulty design, materials or workmanship & faulty operation/repair, provided such defective parts 
are not repairable at Site. After replacement, the Contractor is allowed to take back the defective parts to its works at his expenses. 
73.16.4 At the end of warranty/ guarantee period, the Contractor’s liability shall cease subjected to fulfilment of its liability under 
GCC Clause 73.16 (Defect Liability Period). In respect of goods not mentioned for the warranty/ guarantee in “Technical 
Specifications”, the Owner shall be entitled to the benefit of such guarantee given to the Contractor by the original supplier or 
manufacturer of such goods eg. Performance guarantee for 25 yrs for modules, etc.  
73.16.5 During the Comprehensive Operation & Maintenance period, the Contractor shall be responsible for any defects in the 
work due to faulty workmanship or due to use of sub-standard materials in the work. Any defects in the work during the guarantee 
period shall therefore, be rectified by the Contractor without any extra cost to the Owner within a reasonable time as may be 
considered from the date of receipt of such intimation from the Owner failing which the Owner reserves the right to take up 
rectification work at the risk and cost of the Contractor.  
74. Care of Works  
74.0 From the commencement to completion of the Work & till the completion of O&M period (If applicable), the Contractor 
shall take full responsibility for the care for all works including all temporary works and in case any damages, loss or injury shall 
happen to the Work or to any part thereof or to any temporary works from any cause whatsoever, shall at his own cost repair and 
make good the same so that at completion the Work shall be in good order and in conformity in every respects with the 
requirement of the Contract and the Engineer-in- Charge's instructions. Also damage to external property of Third Parties.  
74.1 Defects Prior to Taking Over If at any time, before the Work is taken over, the Engineer-in-Charge/Project Manager shall:  
a) Decide that any works done or materials used by the Contractor or by any Sub-Contractor is defective or not in accordance 
with the Contract, or that the works or any portion thereof are defective, or do not fulfil the requirements of Contract (all such 
matters being hereinafter, called `Defects’ in this clause), and  
b) As soon as reasonably practicable, gives to the Contractor notice in writing of the said decision, specifying particulars of the 
defects alleged to exist or to have occurred, then the Contractor shall at his own expenses and with all speed make good the 
defects so specified. In case, Contractor shall fail to do so, the Owner may take, at the cost of the Contractor, such steps as may 
take in all circumstances, be reasonable to make good such defects. The expenditure so incurred by the Owner will be recovered 
from the amount due to the Contractor. The decision taken by the Owner in this regard towards the amount to be recovered from 
the Contractor will be final and binding on the Contractor. As soon as the Work has been completed in accordance with the 
Contract (except in minor respects that do not affect their use for the purpose for which they are intended and have passed the 
tests on completion, the Owner shall be deemed to have taken over the Work on the date so certified.  
74.2 Defects after Taking Over (If applicable) In order that the Contractor could obtain a Completion he shall make good, with all 
possible speed, any defect arising from the defective materials supplied by the Contractor or workmanship or any act or omission 
of the Contract or that may have been noticed or developed, after the works has been taken over, the period allowed for carrying 
out such Work will be normally 01 (One) Month. If any defect be not remedied within a reasonable time, the Owner may proceed 
to do the Work at Contractor's risk and expense and deduct from the final bill such amount as may be decided by the Owner. If 
by reason of any default on the part of the Contractor a Completion has not been obtained in respect of any portion of the Work 
within 01 (One) Month after the date fixed by the Contract for the completion of the Work, the Owner shall be at liberty to use 
the Work or any portion thereof in respect of which a completion has not been obtained, provided that the Work or the portion 
thereof so used as aforesaid shall be afforded reasonable opportunity for completing these works for the Completion.  
75. Guarantee/ Transfer of Guarantee For the major Material/Products/Spares of the works & Projects including but not limited 
to Power Conditioning Units (PCU)/ Inverters, Transformers, Batteries (If applicable) etc the Contractor shall invariably engage 
OEMs/Sub-Contractors who are specialists in the field and OEM’s/OPM’s/firms of repute and such a OEM/OPM/Sub-Contractor 
shall furnish guarantees/warranties for their workmanship to the Owner directly in the name of Owner only without any deviation. 
The Contractor shall give the guarantee/warrantee to the Owner directly For other minor Material/Products/Spares also. In case 
of the contract termination/cancellation and wherein the title of Guarantee/Warrantee for the major Material/Products/Spares 
of the works & Projects including but not limited to Power Conditioning Units (PCU)/ Inverters, Transformers, Batteries (If 
applicable) is in the name of the Contractor, then all such Guarantee/Warrantees for all such major products/material/spares will 
have to be mandatorily transferred in the name of Owner as soon as the contract is terminated/cancelled & no plea/deviation 
from the Contractor side will be entertained in this regard. For works like water-proofing, acid and alkali resisting materials, pre-
construction soil treatment against termite or any other specialized works etc. the Contractor shall invariably engage 
Subcontractors who are specialists in the field and firms of repute and such a Sub-Contractor shall furnish guarantees for their 
workmanship to the Owner, through the Contractor. In case such a Sub-Contractor is not prepared to furnish a guarantee to the 
Owner, the Contractor shall give that guarantee to the Owner directly.  
76. Installation and Training of EMPLOYER's/ Owner’s Personnel  
76.1 Tools & Tackles The Contractor shall provide technically suitable tools and tackles for installation & erection of Plant & 
Machineries conforming to relevant BIS safety and technical standards for proper execution of work. The Owner, in no way, shall 
be responsible for supply of any tools and tackles for implementation of the work and also to carry out operation & maintenance 
activities. 76.2 Setting up/Supervision/Labor  
76.2.1 Bench Mark: The Contractor shall be responsible for the true and proper setting-up of the Facilities in relation to bench 
marks, reference marks which are mutually agreed upon by the Contractor and Owner. If, at any time during the progress of 
installation of the Facilities, any error shall appear in the position, level or alignment of the Facilities, the Contractor shall forthwith 
notify the Project Manager of such error and, at its own expense, immediately rectify such error. 
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76.2.2 Contractor’s Supervision: The Contractor shall give or provide all necessary supervision during the installation of the 
Facilities, and the Construction Manager or its deputy shall be constantly on the Site to provide full-time supervision of the 
installation. The Contractor shall provide and employ only technical personnel who are skilled and experienced in their respective 
fields and supervisory staff who are competent to adequately supervise the work at hand.  
76.2.3 Labour: The Contractor shall provide and employ on Site in the installation of the Facilities such skilled, semiskilled and 
unskilled labor as is necessary for proper and timely execution of the Contract. The Contractor is encouraged to use local labor 
that has the necessary skills. Unless otherwise provided in the Contract, the Contractor shall be responsible for the recruitment, 
transportation, accommodation, sanitation, first aid facility and catering of all labor, local or expatriate, required for the execution 
of the Contract and for all payments in connection therewith. The Contractor shall be responsible for obtaining all necessary 
permit(s) and/or visa(s) from the appropriate authorities for the engagement and entry of all labour and personnel to be 
employed by Contractor on the Site including that of his sub-Contractors. The Contractor shall at all times during the progress of 
the Contract use its best endeavours to prevent any unlawful, riotous or disorderly conduct or behaviour by or amongst its 
employees and the labour of its Sub-Contractors. The Contractor shall, in all dealings with its labour and the labour of its Sub-
Contractors currently employed on or connected with the Contract, pay due regard to all recognized festivals, official holidays, 
religious or other customs and all local laws and regulations pertaining to the employment of labor. The Contractor shall keep the 
Owner indemnifed, during construction as well as during O&M period, in respect of compliance with the statutory provisions in 
respect to the labor employed at site. Upon completion of the construction activities/ O&M activities, the Contractor shall obtain 
no – objection certificate (NOC) from local/ statutory bodies in respect to the fulfilment of all compliance and submit a copy to 
the Owner prior to the final settlement  
76.3 Contractor’s Equipment  
76.3.1 All equipment brought by the Contractor onto the Site shall be deemed to be intended to be used exclusively for the 
execution of the Contract. The Contractor shall not remove the same from the Site without the Project Manager’s consent that 
such Contractor’s Equipment is no longer required for the execution of the Contract. All the necessary approvals with due taxes, 
insurance and license, as required for the use of equipment at site, are to be taken by the Contractor. The equipment should be 
in a good operating condition for safe use at site. The operator shall be competent to operate. It is advised to keep adequate 
spares, consumables, etc to reduce the breakdown time.  
76.3.2 Unless otherwise specified in the Contract, upon completion of the Facilities, the Contractor shall remove from the Site all 
Equipment brought by the Contractor onto the Site. 
76.4 Site Regulations and Safety Contractor shall submit the EHS policy for the site to the Project Manager/EIC within 14 (fourteen) 
days from effective date and shall abide by the rules and regulations of the EHS policy. The Contractor shall have to provide 
necessary and adequate safety measures including personal protective equipment and precautions to avoid any accident, which 
may cause damage to any equipment / material or injury to workmen. The Owner shall not be liable for any such accidents during 
the performance of the contract. The Contractor, if required, will provide necessary safety training to workmen. Also, Contractor 
shall engage sufficient security guards to protect Facility from any theft and unauthorized access to site during the entire 
construction and O&M periods.  
76.5 Site Clearance  
76.5.1 Site Clearance in Course of Performance In the course of carrying out the Contract, the Contractor shall keep the Site 
reasonably free from all unnecessary obstruction, store or remove any surplus materials, clear away any wreckage, packaging 
material, rubbish & debris and temporary installations from the Site, and remove any Contractor’s Equipment no longer required 
for execution of the Contract with due approval of the Owner.  
76.5.2 Site Clearance after Completion After Completion of all parts of the Facilities, the Contractor shall clear away and remove 
all wreckage, packaging material, rubbish & debris and temporary works & installations of any kind from the Site with due approval 
of the Owner and shall leave the Site and Facilities clean and safe.  
76.5.3 Disposal of Scrap The term ‘Scrap’ shall refer to scrap/ waste/ remnants arising out of the unpacking of equipment, 
construction debris, breakage of modules, fabrication of structural steel work and piping work at the project site in the course of 
execution of the contract and shall also include any wastage of cables during the termination process while installing the cables. 
The Contractor shall with the agreement of the Owner promptly remove from the site any ‘Scrap’ generated during Performance 
of any activities at site in pursuance of the Contract. The disposal of such Scrap shall vest with the Contractor for the items 
supplied by the Contractor and issued by Owner under this contract for installation and construction without any additional cost 
to the Owner. The removal of scrap shall be subject to the due approval of Owner & Contractor producing the necessary clearance 
from the relevant authorities, if required by the law, in respect of disposal of the scrap. The liability for the payment of the 
applicable GST shall be that of the Contractor. The Contractor shall also indemnify to keep the Owner harmless from any act of 
omission or negligence on the part of the Contractor in following the statutory requirements with regard to removal/disposal of 
scrap. The undertaking shall be furnished by Contractor as per Format enclosed in the Section VI of Forms & Formats. Further, in 
case the laws require the Owner to take prior permission of the relevant Authorities before handing over the scrap to the 
Contractor, the same shall be obtained by the Contractor on behalf of the Owner. 
In case, the scrap is generated against the free issue material supplied by the Owner, the Contractor shall maintain a separate 
record of same and intimate Owner before its disposal thereafter. After due approval from Owner, the scrap should be disposed 
of and its value shall be remitted to the Owner.  
76.5.4 Watch & Ward and Lighting The Contractor shall provide and maintain at its own expense all lighting, fencing, watch and 
ward wherever necessary for the proper execution and the protection of the Facilities, or for the safety of the Owners and 
occupiers of adjacent property and for the safety of the public during the entire construction and O&M period.  
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76.6 Training The period and the nature of training for the individual personnel shall be agreed upon mutually between the 
Contractor and the Owner. These personnel shall be given special training at the shops, where the equipment will be 
manufactured and/ or in their collaborator’s works and where possible, in any other plant where equipment manufactured by 
the Contractor or his collaborators is under installation or test to enable those personnel to become familiar with the equipment 
being furnished by the Contractor. Owner shall bear the cost of Boarding, Lodging & Travel only for the said personnels. The 
Contractor undertakes to provide training to personnel selected and sent by the Owner at the works of the Contractor without 
any cost to the Owner.  
 
77. Replacement of Defective Parts and Materials  
77.1 If during the progress of the Work, Owner shall decide and inform in writing to the Contractor, that the Contractor has 
manufactured any plant or part of the plant unsound or imperfect or has furnished plant inferior to the quality specified, the 
Contractor on receiving details of such defects or deficiencies shall at his own expenses within 07 (Seven) days of his receiving 
the notice, or otherwise within such time as may be reasonably necessary for making it good, proceed to alter, reconstruct or 
remove such work and furnish fresh equipment’s up to the standards of the specifications. In case the Contractor fails to do so, 
Owner may on giving the Contractor 07 (Seven) day notice in writing of his intentions to do so, proceed to remove the portion of 
the Work so complained of and at the cost of Contractor's, perform all such works or furnish all such equipment’s provided that 
nothing in the clause shall be deemed to deprive the Owner of or affect any rights under the Contract, the Owner may otherwise 
have in respect of such defects and deficiencies.  
78. Indemnity  
78.1 If any action is brought before a Court, Tribunal or any other authority against the EMPLOYER/ Owner or an officer or agent 
of the EMPLOYER/ Owner, for the failure, omission or neglect on the part of the Contractor to perform any acts, matters, 
covenants or things under the Contract, or damage or injury or death caused by the alleged omission or negligence on the part 
of the Contractor, his agents, representatives or his Sub-Contractor’s, or in connection with any claim based on lawful demands 
of Sub-Contractor’s workmen suppliers or employees, the Contractor, shall in such cases indemnify and keep the EMPLOYER/ 
Owner and/ or their representatives harmless from all losses, damages, expenses or decrees arising out of such action. 
79. Construction Aids, Equipment, Tools & Tackles  
79.1 Contractor shall be solely responsible for making available for executing the Work, all requisite Construction Equipments, 
Special Aids, Barges, Cranes and the like, all Tools, Tackles and Testing Equipment and Appliances, including imports & insurance 
of such equipment etc. as required. In case of import of the same the rates applicable for levying of Custom Duty on such 
Equipment, Tools & Tackles and the duty drawback applicable thereon shall be ascertained by the Contractor from the concerned 
authorities of Government of India. It shall be clearly understood that Owner shall not in any way be responsible for arranging to 
obtain Custom Clearance and/ or payment of any duties and/ or duty draw backs, license etc. for such equipment’s so imported 
by the Contractor and the Contractor shall be fully responsible for Goods and Service Tax (GST) and documentation with regard 
to the same. Bidder in his own interest may contact, for any clarifications in the matter, concerned agencies/ Dept./ Ministries of 
Govt. of India. All clarifications so obtained and interpretations thereof shall be solely the responsibility of the Contractor.  
 
[F] CERTIFICATES AND PAYMENTS  
80. Schedule of Rates and Payments  
80.1 Contractor's Remuneration For EPC/ Lumpsum Turnkey Contracts, the billing procedure will follow as per the prescribed 
payment terms as defined in Special Conditions of Contract (SCC).The price to be paid by the Owner to Contractor for the whole 
of the Work to be done and for the performance of all the obligations undertaken by the Contractor under the Contract 
Documents shall be ascertained by the application of the respective Schedule of Rates (the inclusive nature of which is more 
particularly defined by way of application but not of limitation, with the succeeding Clause of this clause) and payment to be 
made accordingly for the Work actually executed and approved by the Engineer-inCharge/Project Manager. The sum so 
ascertained shall (excepting only as and to the extent expressly provided herein) constitute the sole and inclusive remuneration 
of the Contractor under the Contract and no further or other payment whatsoever shall be or become due or payable to the 
Contractor under the Contract.  
80.2 Schedule of Rates to be Inclusive The prices quoted by the Contractor shall remain firm till the contract period and shall not 
be subject to escalation. Schedule of Rates shall be deemed to include and cover all costs, expenses and liabilities of every 
description and all risks of every kind to be taken in executing, completing and handing over the Work to the Owner by the 
Contractor. The Contractor shall be deemed to have known the nature, scope, magnitude and the extent of the Work and 
materials required though the Contract Document may not fully and precisely furnish them. Bidders in the Schedule of Rates 
should cover all costs as he may consider necessary to cover the cost of any works and materials as may be reasonable and 
necessary to complete the Work. Generality of this present provision shall not be deemed to cut down or limit in any way because 
in certain cases it may and in other cases it may not be expressly stated that the Contractor shall do or perform a work or supply 
articles or perform services at his own cost or without addition of payment or without extra charge or words to the same effect 
or that it may be stated or not stated that the same are included in and covered by the Schedule of Rates. 
80.3 Schedule of Rates to Cover Construction Equipment, Materials, Labour etc. Without in any way limiting the provisions of the 
preceding Clause the Schedule of Rates shall be deemed to include and cover the cost of all construction equipment, temporary 
Work (except as provided for herein), pumps, materials, labour, insurance, fuel, consumables, stores and appliances to be supplied 
by the Contractor and all other matters in connection with each item in the Schedule of Rates and the execution of the Work or 
any portion thereof finished, complete in every respect and maintained as shown or described in the Contract Documents or as 
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may be ordered in writing during the continuance of the Contract.  
80.4 Schedule of Rates to Cover Royalties, Rents and Claims The Schedule of Rates (i.e., Contract Value) shall be deemed to include 
and cover the cost of all Royalties and Fees for the articles and processes, protected by letters, patent or otherwise incorporated 
in or used in connection with the Work, also all Royalties, Rents and other payments in connection with obtaining materials of 
whatsoever kind for the Work and shall include an Indemnity to the EMPLOYER/ Owner which the Contractor hereby gives against 
all actions, proceedings, claims, damages, costs and expenses arising from the incorporation in or use on the Work of any such 
articles, processes or materials, other municipal or local Board Charges, if levied on materials, equipment or machineries to be 
brought to site for use on Work shall be borne by the Contractor.  
80.5 Schedule of Rates to Cover GST/Applicable taxes No exemption or reduction of Duties, Goods & Service Tax (GST) on Works 
Contract quay or any port dues, transport charges, stamp duties or Central or State Government or Local Body or Municipal Taxes 
or from or of any other body, whatsoever, will be granted or obtained, all of which expenses shall be deemed to be included in 
and covered by the Schedule of Rates. The Contractor shall also obtain and pay for all permits or other privileges necessary to 
complete the Work.  
80.6 Schedule of Rates to Cover Risks of Delay: The Schedule of Rates shall be deemed to include and cover the risk of all 
possibilities of delay and interference with the Contractor's conduct of Work which occur from any causes including orders of the 
EMPLOYER/ Owner in the exercise of his power and on account of extension of time granted due to various reasons and for all 
other possible or probable causes of delay.  
80.7 Schedule of Rates Cannot be altered  
(a) For Engineering, Procurement and Commissioning (EPC) Contracts or Lumpsum Turnkey (LSTK) Contracts, the total Project/ 
Contract Value stands to be fixed inclusive of entire items, Materials, Spares, Consumables, Services, Erection and all quoted and 
unquoted items/ Services in the Bill of Quantity (BOQ) of the Tender/ Contract. Contract Value of such EPC Contracts comprises 
of all the related costs required for successful execution of the work. The final payment outlay or total cost of the project will be 
limited to the total value of the EPC Contract and O & M Contract. Any kind of variations related to Total Contract Value shall be 
to Contractor’s account. The payment will be made according to the Work carried out, for which purpose an item wise, or work 
wise Schedule of Rates shall be furnished, suitable for evaluating the value of Work done and preparing running account bill.  
(b) If applicable, For Item Rate Contracts, no alteration will be allowed in the Schedule of Rates by reason of works or any part of 
them being modified, altered, extended, diminished or committed. The Schedule of Rates are fully inclusive of rates which have 
been fixed by the Contractor and agreed to by the EMPLOYER/Owner and cannot be altered. Based on the mechanism of Tender 
as described in the Special Conditions of Contract (SCC), the methodologies described above shall prevail. However, payment for 
any additional work which is not covered in the Schedule of Rates, shall only be released on issuance of change order. 
81. Procedure for Measurement and Billing  
81.1 Billing Procedure Following procedures shall be adopted for billing of works executed by the Contractor.  
81.1.1 For EPC/ Lumpsum Turnkey Contracts, the billing procedure will follow as per the prescribed payment terms as defined in 
Special Conditions of Contract (SCC).  
81.1.2 If applicable, For Item Rate Contracts, all measurements shall be recorded in sextuplicate on standard measurement sheets 
in duly approved formats for scrutiny and passing by EMPLOYER/ Owner. EMPLOYER/ Owner shall scrutinize and check the 
measurements recorded on the sheets and shall certify correctness of the same on the measurement sheets.  
81.1.3 Engineer-in-Charge/Project Manager shall pass the bills after carrying out the comprehensive checks in accordance with 
the terms and conditions of the Contracts, within 21 (Twenty-one) days of submission of the bills along with all necessary 
enclosures and documents, complete in all respects and send the same to the Owner to effect payment to the Contractor as per 
the defined payment terms.  
81.1.4 Owner shall make all endeavor to make payments of undisputed amount of the bills submitted based on the joint 
measurements within 30 (Thirty) days from the date of certification by the Engineer-inCharge/Project Manager. Any disputed 
claims/amounts will be mutually settled and paid accordingly.  
81.1.5 Measurements shall be recorded as per the methods of measurement spelt out in Contract Document.  
81.2 Secured Advance on Material Unless otherwise provided in the SCC of the tender, no ‘Secured Advance' on security of 
materials brought to site for execution of contracted items(s) shall be paid to the Contractor whatsoever.  
81.3 Dispute in Mode of Measurement In case of any dispute as to the mode of measurement not covered by the Contract to be 
adopted for any item of Work, mode of measurement as per latest Indian Standard Specifications shall be followed.  
81.4 Rounding-Off of Amounts In calculating the amount of each item due to the Contractor in every certificate prepared for 
payment, sum of less than 50 paise shall be omitted and the total amount on each certificate shall be rounded off to the nearest 
rupees, i.e., sum of less than 50 paise shall be omitted and sums of 50 paise and more up to one rupee shall be reckoned as one 
rupee.  
82. Lumpsum in Tender  
82.1 The payment against any Lumpsum item shall be made only on completion of that item (Excluding Milestones linked payment 
structure) as per the provision of the Contract after certification by Engineer-in-Charge/Project Manager.  
83. Running Account Payments to be regarded as Advance  
83.1 All running account payments shall be regarded as payment by way of advance against the final payment only and not as 
payments for Work actually done and completed and shall not preclude the requiring of bad, unsound and imperfect or unskilled 
work to be removed and taken away and reconstructed or re-erected or be considered as an admission of the due performance 
of the Contract, or any part thereof, in this respect, or of the occurring of any claim by the Contractor, nor shall it conclude, 
determine or affect in any way the powers of the EMPLOYER/ Owner under these conditions or any of them as to the final 



 
 

Setting up a Grid-Connected 200 MW 
Ground-Mounted Solar PV Power Plant 

at Jhansi, Uttar Pradesh 

Tender No.: 
RECPDCL/UPNEDA/200MWSOLAR/EPC/

FY25/001 dated: 17.05.2024 

GCC 
 Page 36 of 44 

Signature of 
Bidder 

 

settlement and adjustment of the accounts or otherwise, or in any other way vary or affect the Contract. The final bill shall be 
submitted by the Contractor within 01 (One) Month of the date of the final acceptance of the Work; otherwise, the Engineer-in-
Charge/Project Manager’s measurement and of total amount payable for the Work accordingly shall be final and binding on all 
parties  
84. Notice of Claims for Additional Payments  
84.1 Should the Contractor consider that he is entitled to any extra payment for any extra/ additional Works or Material change 
in original Specifications carried out by him in respect of Work he shall forthwith give notice in writing to the Engineer-in-
Charge/Project Manager that he claims extra payment. Such notice shall be given to the Engineer-in-Charge/Project Manager 
upon which Contractor bases such claims and such notice shall contain full particulars of the nature of such claim with full details 
of amount claimed. Irrespective of any provision in the Contract to the contrary, the Contractor must intimate his intention to 
lodge claim on the Owner within 10 (Ten) days of the commencement of happening of the event and quantify the claim within 
30 (Thirty) days, failing which the Contractor will lose his right to claim any compensation /reimbursement/ damages etc. or refer 
the matter to arbitration. Separate bills shall be raised for the extra claim.  
84.2 Engineer-in-Charge/Project Manager shall review such claims within a reasonably period of time and cause to discharge 
these in a manner considered appropriate after due deliberations thereon. However, Contractor shall be obliged to carry on with 
the Work during the period in which his claims are under consideration by the Owner, irrespective of the outcome of such claims, 
where additional payments for Works considered extra are justifiable in accordance with the Contract provisions, Owner shall 
arrange to release the same in the same manner as for normal Work payments. Such of the extra works so admitted by Owner 
shall be governed by all the terms, conditions, stipulations and specifications as are applicable for the Contract. Settlement of all 
extra claims shall be taken up after Project commissioning.  
85 Payment of Contractor’s Bill  
85.1 Payment due to the Contractor shall be made by the Owner either by e-Banking or by Account Payee Cheque forwarding the 
same to registered office or the notified office of the Contractor. In no case, will Owner be responsible if the cheque is mislaid or 
misappropriated by unauthorized person/ persons. In all cases, the Contractor shall present his bill duly pre-receipted on proper 
revenue stamp & payment shall be made in Indian Currency only.  
85.2 In general payment of final bill shall be made to Contractor within 60 days of the submission of bill on joint measurements, 
after completion of all the obligations under the Contract against the final completion.  
86 Receipt for Payment  
86.1 Receipt for payment made on account of work when executed by a company, must be signed by a person holding due power 
of attorney in this respect on behalf of the Contractor, except when the Contractors are described in their tender as a limited 
company in which case the receipts must be signed in the name of the company by one of its principal officers or by some other 
person having authority to give effectual receipt for the company.  
87. Handing Over – Taking Over  
87.1 Subsequent to Operational Acceptance of the Facilities by the EMPLOYER and within 15 (Fifteen) days of the commencement 
of the O&M period, the Contractor shall furnish an Indemnity Bond/ undertaking as per “Sample Forms and Formats” which is to 
be executed by the Contractor for the plant handed over by Owner for performance of its O&M Contract (Entire Solar Photo 
Voltaic Plant). The Facility shall be taken over by the Owner upon successful Operational Acceptance in accordance with GCC 
Clause 43.3 (Operational Acceptance). Immediately after taking over of complete facilities (s), the Facilities will be handed over 
to the Contractor for Comprehensive Operation & Maintenance for a period as mentioned in the Contract document.  
88. Final Decision and Final Acceptance  
88.1 Upon expiry of the period of liability & the Works have been duly maintained by the Contractor during monsoon or such 
period as hereinbefore provided in Clause 73 & 74 and that the Contractor has in all respect duly made-up any subsidence and 
performed all his obligations under the Contract, the Owner give a final acceptance to that effect and the Contractor shall not be 
considered to have fulfilled the whole of his obligations under Contract until Final acceptance shall have been given by the Owner 
notwithstanding any previous entry upon the Work and taking possession, working or using of the same or any part thereof by 
the Owner.  
89. Certificate and Payments on Evidence of Completion 
89.1 Except the Final Acceptance, no other payments on general account shall be taken to be an admission by the Owner of the 
due performance of the Contract or any part thereof or of occupancy or validity of any claim by the Contractor.  
90. Deductions from the Contract Price  
90.1 All costs, damages or expenses which Owner may have paid or incurred, which under the provisions of the Contract, the 
Contractor is liable/ will be liable, will be claimed by the Owner. All such claims shall be billed by the Owner to the Contractor 
regularly as and when they fall due. Such claims shall be paid by the Contractor within 15 (Fifteen) days of the receipt of the 
corresponding bills and if not paid by the Contractor within the said period, the Owner may, then, deduct the amount from any 
moneys due including Contract Performance Security or becoming due to the Contractor under the Contract or may be recovered 
by actions of law or otherwise, if the Contractor fails to satisfy the Owner of such claims.  
[G] TAXES AND INSURANCE  
91. Taxes & Duties – Goods & Service Tax 
91.1 Except as otherwise specifically provided in the Contract, the Contractor shall bear and pay all taxes, duties, levies and 
charges assessed on the Contractor, its Sub-contractor or their employees by all municipal, state or national government 
authorities in connection with the Facilities in and outside of the country where the Site is located.  
91.2 The Owner shall bear and pay/reimburse to the Contractor Goods and Services Tax (GST) applicable on:  
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(a) Supply of Equipment (including Type Test Charges) and Mandatory Spares to be supplied from within the EMPLOYER’s country 
to be incorporated in the Facilities, by the law of country where the site is located,  
(b) local transportation & insurance, other local costs incidental to delivery of plant & equipment including mandatory and  
(c) Installation Services including Erection, Civil & Allied Works and other services. However, all other taxes, duties & levies as may 
be applicable on goods and services specified in under the contract and on the materials used for civil construction works and 
erection & commissioning shall be to the contractor's account and no separate claim in this regard will be entertained by the 
EMPLOYER. Notwithstanding anything to contrary contained in the Contract, the Contractor’s right to payment under the Contract 
is subject to issuance of valid tax invoice, payment of applicable GST to the credit of appropriate Government and submission of 
valid particulars of tax invoice under GST returns in accordance with GST Law. The Contractor shall issue tax invoices, file 
appropriate returns, and deposit the applicable GST to the account of appropriate government within the time limit prescribed 
under the GST Law. In the event of any default, Contractor shall be liable to pay any penalty/demand raised on Owner due to 
default by Contractor, and the same shall be recovered/Contractor shall make good the loss. The Contractor shall be responsible 
for the issuance of e-way bill and other compliances relating to eway bill as per GST law. The Owner will deduct GST at source at 
the applicable rates in case transactions under the contract are liable to GST deduction at source as per the prevailing provisions 
of GST Law.  
91.3 If any tax exemptions, reductions, allowances or privileges are available to the Contractor in the country where the Site is 
located, the Owner shall use its best endeavours to enable the Contractor to benefit from any such tax savings to the maximum 
allowable extent.  
91.4 The Contractor agrees to and does hereby accept full and exclusive liability for the payment of any and GST/all Taxes. now in 
force or hereafter imposed, increased, modified, from time to time in respect of Works and materials and all contributions and 
taxes for unemployment compensation, insurance and old age pensions, PF, ESI etc or annuities now in force or hereafter imposed 
by any Central or State Government authorities which are imposed with respect to or covered by the wages, salaries or other 
compensations paid to the persons employed by the Contractor and the Contractor shall be responsible for the compliance of all 
Sub-Contractors, with all applicable Central, State, Municipal and local law and regulation and requirement of any Central, State 
or local Government agency or authority. Contractor further agrees to defend, indemnify and hold EMPLOYER/ Owner harmless 
from any liability or penalty which may be imposed by the Central, State or Local authorities by reason or any violation by 
Contractor or Sub-Contractor of such laws, suits or proceedings that may be brought against the EMPLOYER/ Owner arising under, 
growing out of, or by reason of the work provided for by this Contract, by third parties, or by Central or State Government 
authority or any administrative sub-division thereof. Tax deductions will be made as per the rules and regulations in force in 
accordance with acts prevailing from time to time.  
91.5 Bidder should quote all-inclusive prices including the liability of GST (in line with the given SOR Format) whether on the 
works contract as a whole or in respect of bought out components used by the Contractor in execution of the Contract. 
Owner/EMPLOYER shall not be responsible for any such liability of the Contractor in respect of this Contract. 91.6 Goods & Service 
Tax (GST) [applicable for both Centre and state] and other levies [if any] payable by the Contractor under the Contract, or for any 
other cause, shall be included in the rates/ prices and the total bid-price submitted by the Bidder. Applicable rate of GST shall be 
indicated in Agreed SOR formats.  
92. Income Tax As per Indian Income Tax Act & Rules, Owner is required to deduct Income Tax at source from all the payments to 
be made to Non-resident/ Foreign Contractor. For this purpose, the Contractor shall be required to either furnish  
(i) the certificate from Indian Tax Authority or  
(ii) Ruling from “the Authority for Advance Ruling (AAR)” determining the applicable rate of Income tax in India before release of 
first payment. The Contractor will be required to submit PAN details to the Project Manager before the submission of the first bill. 
If the Owner orders any spare at a later date a, all applicable additional taxes & duties, if any, not included in the original price 
shall be to the account of Owner. Notwithstanding anything to contrary contained in the agreement/Purchase Order, 
Contractor/Supplier’s right to payment under the contract/agreement/Purchase Order is subject to issuance of valid tax invoice, 
payment of applicable GST to the credit of appropriate Government and submission of a valid particulars of tax invoice under GST 
returns in accordance with GST Act. Unless expressly stated otherwise, a common mechanism for reconciliation of input credit 
mismatch, to be followed by both Owner and Contractor/Supplier, shall be mutually agreed so that both parties follow the same 
procedure for disclosing the transactions in their respective returns. Notwithstanding anything in the agreement/ contract, 
penalty / damages shall be recovered in case the Contractor/Supplier makes a default in following the agreed procedure. 
Contractor/Supplier shall issue tax invoices, file appropriate returns, and deposit the applicable GST to the account of appropriate 
government within the time limit prescribed under the GST Law. In the event of any default, Contractor/Supplier shall be liable 
to pay the amount which may be imposed on Owner due to such default. Contractor/Supplier should comply with the provisions 
of e-way bill notified by appropriate authorities from time to time. The existing provisions regarding road permit will continue till 
such time if applicable. Owner will deduct GST at source at the applicable rates in case transactions under the contract are liable 
to GST deduction at source as per the prevailing provisions of GST Law.  
93. Void  
94. Insurance To the extent specified in the Contract Agreement, the Contractor shall at its expense take out and maintain in 
effect, or cause to be taken out and maintained in effect, during the performance of the Contract, the insurances set forth below 
in the sums and with the deductibles and other conditions. The identity of the insurers and the form of the policies shall be 
subject to the approval of the Owner, who should not unreasonably withhold such approval.  
94.1 During the Contract period including O&M period, i.e., during Construction & O&M period, all insurance related expenses 
shall be borne by the Contractor. The goods supplied under the Contract shall be fully insured against the loss or damage 
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incidental to manufacture or acquisition, transportation, storage and delivery in such a manner that Owner shall not incur any 
financial loss, as long as the plant continues to remain under the custody of the Contractor. During O&M period also (after the 
Construction period is over), the insurances shall be in the scope of the Contractor.  
94.2 In case of any loss or damage or pilferage or theft or fire accident or combination of the said incidents etc. under the coverage 
of insurance, the Contractor shall lodge the claim as per rules of insurance. Any FIR required to be lodged to local Police Station 
shall be the responsibility of the Contractor.  
94.3 The Contractor shall arrange to supply/ rectify/ recover the materials without waiting for settlement of the insurance claim 
and even if the claim is unsettled for timely completion of the project. The final financial settlement with the insurance company 
shall rest upon the Contractor. 
94.4 In case of any delay of the project attributable to the Contractor, the Contractor himself in consultation with 
Owner/EMPLOYER shall take the extension of insurance. Any financial implications shall be borne by the Contractor.  
94.5 The Contractor should arrange for providing insurance coverage to its workmen under Workmen’s Compensation Act or 
similar Rules and Acts as applicable during execution of work for covering risk against any mishap to its workmen. The Contractor 
shall also undertake a Third-Party Insurance and shall at all times keep Owner indemnified against any Third-Party claims and shall 
arrange to settle them at the earliest. The Owner/ EMPLOYER will not be liable for any such loss or mishap. 
94.6 All other insurance like – transit insurance (Marine/ Cargo/ others as applicable), Construction All Risk, Erection All Risk, 
workmen compensation, fire, third party liability, insurance against theft, Contractor’s Equipment, machinery breakdown policy, 
business interruption insurance, Property damage Insurance & Environmental risk insurance as required during the Construction 
and O&M period of the Plant shall be in the contractor’s scope & shall borne by the Contractor.  
94.7 Owner shall be named as co – insured under all insurance policies taken out by the Contractor, except for the workmen 
compensation, third party liability and Owner’s liability insurances. All insurers’ rights of subrogation against such co – insured for 
losses or claims arising out of the performance of the contract shall be waived under such policies.  
94.8 All the insurance cover taken for the construction and O&M period shall be seamless in nature & preferably taken from the 
same insurance company.  
94.9 The insurance is to be suitably taken for the activity/ act which is required to cover all the risks associated to the activity / 
act. The Contractor shall be responsible to take suitable insurance till the completion of the O&M contract and indemnify the 
EMPLOYER/Owner from all associated risks whatsoever.  
94.10 The Contractor shall be responsible to take suitable insurance(s) and claim management during and till the completion of 
the O&M contract and indemnify the Owner from all associated risks whatsoever. Various Types of Insurance to be taken by 
Contractor during Construction & O&M period: 
a) Machinery Breakdown: Electrical & or machinery breakdown of any machinery or other equipment resulting in costly repairs 
or even replacement of the solar panel.  
b) Business Interruption: Cover for period of operational downtime i.e., covering the cash flow of the solar business as a result of 
an insured peril, for example fire or storm damage, machinery breakdown or equipment failure.  
c) Property Damage: The insurance should cover material damage due to external causes such as fire, theft, vandalism, sabotage, 
hail damage, snow load, lightning strike, overload, operational mistakes, clumsiness, negligence & theft. 
d) EMPLOYERs Liability: Provides cover against the risk of accident from usual workplace risks such as working at height & manual 
handling during construction & O&M period. 
e) Environmental Risk Insurance: Environmental damage coverage indemnifies solar system owners of the risk of either 
environmental damage done by their development or pre-existing damage on the development site. 
 
 94.11 Employees State Insurance (ESI) Act 
The Contractor agrees to and does hereby accept full and exclusive liability for the compliance with all obligations imposed by 
the Employee State Insurance Act 1948 and the Contractor further agrees to defend, indemnify and hold EMPLOYER/ Owner 
harmless for any liability or penalty which may be imposed by the Central, State or Local authority by reason of any asserted 
violation by Contractor or Sub-Contractor of the Employees' State Insurance Act, 1948, and also from all claims, suits or 
proceeding that may be brought against the EMPLOYER/ Owner arising under, growing out of or by reasons of the work provided 
for by this Contractor, by third parties or by Central or State Government authority or any political sub- division thereof.  
 
The Contractor agrees to fill in with the Employee's State Insurance Corporation, the Declaration Forms, and all forms which may 
be required in respect of the Contractor's or Sub-Contractor's employees, who are employed in the Work provided for or those 
covered by ESI from time to time under the Agreement. The Contractor shall deduct and secure the agreement of the Sub-
Contractor to deduct the Employee's contribution as per the first schedule of the Employee's State Insurance Act from wages and 
affix the Employees Contribution Card at wages payment intervals.  
 
The Contractor shall remit and secure the agreement of Sub-Contractor to remit to the Employee's State Insurance Corporation 
Account, the Employee's contribution as required by the Act. The Contractor agrees to maintain all cards and Records as required 
under the Act in respect of employees and payments and the Contractor shall secure the agreement of the Sub-Contractor to 
maintain such records. Any expenses incurred for the contributions, making contributions or maintaining records shall be to the 
Contractor's or Sub-Contractor's account.  
Workmen Compensation and EMPLOYER's/Owner’s Liability Insurance  
Insurance shall be effected for all the Contractor's employees engaged in the performance of this Contract. If any of the work is 
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sublet, the Contractor shall require the Sub-Contractor to provide workman's Compensation and Owner’s liability insurance for 
the latter’s employees if such Employees are not covered under the Contractor's Insurance. 
 
94.12 Accident or Injury to Workmen The EMPLOYER/ Owner shall not be liable for or in respect of any damages or compensation 
payable at law in respect or in consequence of any accident or injury to any workman or other person in the Employment of the 
Contractor or any Sub-Contractor and the Contractor shall indemnify and keep indemnified the EMPLOYER/ Owner against all 
such damages and compensation (save and except and aforesaid) and against all claims, demands, proceeding, costs, charges and 
expenses, whatsoever in respect or in relation thereto.  
94.13 Transit/Cargo Insurance In respect of all items to be transported by the Contractor to the Site of Work and any consequential 
risks, the cost of transit insurance shall be borne by the Contractor and the quoted price shall be inclusive of this cost. Covering 
loss or damage occurring, while in transit from the supplier’s or manufacturer’s works or stores until arrival at the Site, to the 
Facilities (including spare parts therefor) and to the construction equipment to be provided by the Contractor or its 
Subcontractors.  
94.14 Comprehensive Automobile Insurance This insurance shall be in such a form as to protect the Contractor against all claims 
for injuries, disability, disease and death to members of public including EMPLOYER’s/ Owner’s men and damage to the property 
of others arising from the use of motor vehicles during on or off the site operations, irrespective of the EMPLOYER ship of such 
vehicles.  
94.15 Installation All Risks Insurance Covering physical loss or damage to the Facilities at the Site, occurring prior to Completion 
of the Facilities, with extended maintenance coverage for the Contractor’s liability in respect of any loss or damage occurring 
during the Defect Liability Period while the Contractor is on the Site for the purpose of performing its obligations during the Defect 
Liability Period. 

Amount Deductible Limits Parties Insured From To 

110% of the Ex-works 
value of supply 

Nil Contractor, Sub 
contractor & Owner 

Receipt at site Upto Defect 
Liability period 

94.16 Comprehensive General Liability Insurance  
a) This insurance shall protect the Contractor against all claims arising from injuries, disabilities, disease or death of member of 
public or damage to property of others due to any act or omission on the part of the Contractor, his agents, his employees, his 
representatives and Sub-Contractor’s or from riots, strikes and civil commotion.  
b) Contractor shall take suitable Group Personal Accident Insurance Cover for taking care of injury, damage or any other risks in 
respect of his Engineers and other Supervisory staff who are not covered under Employees State Insurance Act.  
c) The policy shall cover third party liability. The third party (liability shall cover the loss/ disablement of human life (person not 
belonging to the Contractor) and also cover the risk of damage to others materials/ equipment/ properties during construction, 
erection and commissioning at site & during O&M period. The value of third-party liability for compensation for loss of human 
life or partial/ full disablement shall be of required statutory value but not less than INR 02 (Two) Lakhs per death, INR 1.5 (One 
and Half) Lakhs per full disablement and INR 1 (One) Lakh per partial disablement and shall nevertheless cover such compensation 
as may be awarded by Court by Law in India and cover for damage to others equipment/ property as approved by the Purchaser. 
However, third party risk shall be maximum to INR 10 (Ten) Lakhs for death. 
d) The Contractor shall also arrange suitable insurance to cover damage, loss, accidents, risks etc., in respect of all his plant, 
equipment and machinery, erection tools & tackles and all other temporary attachments brought by him at site to execute the 
work.  
e) The Contractor shall take out insurance policy in the joint name of Owner and Contractor from one or more nationalized 
insurance company from any branch office at Project site. f) Any such insurance requirements as are hereby established as the 
minimum policies and coverages which Contractor must secure and keep in force must be complied with, Contractor shall at all 
times be free to obtain additional or increased coverages at Contractor’s sole expenses.  
94.17 The Contractor shall also arrange suitable insurance to cover following during the O&M Period:  
a) Machinery Breakdown: Electrical & or machinery breakdown of any machinery or other equipment resulting in costly repairs 
or even replacement of the solar panel.  
b) Business Interruption: Cover for period of operational downtime i.e., covering the cash flow of the solar business as a result of 
an insured peril, for example fire or storm damage, machinery breakdown or equipment failure.  
c) Property Damage: The insurance should cover material damage due to external causes such as fire, theft, vandalism, sabotage, 
hail damage, snow load, lightning strike, overload, operational mistakes, clumsiness, negligence & theft. 
d) EMPLOYERs Liability: Provides cover against the risk of accident from usual workplace risks such as working at height & manual 
handling during construction & O&M period. 
e) Environmental Risk Insurance: Environmental damage coverage indemnifies solar system owners of the risk of either 
environmental damage done by their development or pre-existing damage on the development site.  
94.18 ANY OTHER INSURANCE REQUIRED UNDER LAW OR REGULATIONS OR BY OWNER: Contractor shall also carry and maintain 
any and all other insurance(s) which he may be required under any law or regulation from time to time without any extra cost to 
Owner. He shall also carry and maintain any other insurance which may be required by the Owner. 

Amount Deductible Limits Parties Insured From To 

To be indicated by the 
Contractor 

Nil Contractor, Sub 
contractor & Owner 

Receipt at site Up to Defect 
Liability period 
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95 Damage to Property or to any Person or any Third Party  
95.1 Contractor shall be responsible for making good to any loss or any damage to structures and properties belonging to the 
Owner or being executed or procured or being procured by the Owner or of other agencies within in the premises of all the work 
of the Owner, if such loss or damage is due to fault and/ or the negligence or wilful acts or omission of the Contractor, his 
employees, agents, representatives or Sub-Contractors.  
95.2 The Contractor shall take sufficient care in moving his plants, equipment and materials from one place to another so that 
they do not cause any damage to any person or to the property of the EMPLOYER/ Owner or any third party including overhead 
and underground cables and in the event of any damage resulting to the property of the Owner or of a third party during the 
movement of the aforesaid plant, equipment or materials the cost of such damages including eventual loss of production, 
operation or services in any plant or establishment as estimated by the EMPLOYER/ Owner or ascertained or demanded by the 
third party shall be borne by the Contractor. Third party liability risk shall be INR 1 (One) Lakh for single accident and limited to 
INR 10 (Ten) Lakhs.  
95.3 The Contractor shall indemnify and keep the EMPLOYER/ Owner harmless of all claims for damages to property other than 
EMPLOYER’s/ Owner’s property arising under or by reason of this agreement, if such claims result from the fault and/ or 
negligence or willful acts or omission of the Contractor, his employees, agents, representative of Sub-Contractor. [H] LABOUR 
LAWS  
96. Labour Laws & Indemnity Bond  
i) No labour below the age of 18 (Eighteen) Years shall be employed on the Work.  
ii) The Contractor shall at his expense comply with all labour laws and keep the EMPLOYER/ Owner indemnified in respect thereof. 
iii) The Contractor shall employ labour in sufficient numbers either directly or through SubContractor's to maintain the required 
rate of progress and of quality to ensure workmanship of the degree specified in the Contract. iv) The Contractor shall indemnify 
the EMPLOYER/ Owner against any payments to be made under and for the observance of the provisions of the aforesaid labour 
compliances without prejudice to his right to obtain indemnity from his Sub-Contractor's. v) The Contractor shall also indemnify 
to keep the Owner/ EMPLOYER harmless from any act of omission or negligence on the part of the Labour Laws compliance in 
following the statutory requirements with regard to Labour laws. Against the signing of the contract, The Indemnity Bond shall 
be furnished by Contractor as per Format enclosed under Forms and Formats for the labour law compliance. vi) Upon completion 
of the construction activities/ O&M activities, the Contractor shall obtain no – objection certificate (NOC) from local/ statutory 
bodies in respect to the fulfillment of all compliance related to labour law and submit a copy to the EMPLOYER/Owner prior to 
the final settlement  
97. Void  
98. Contractor to Indemnify the EMPLOYER/ Owner  
98.1 The Contractor shall indemnify the EMPLOYER/ Owner and every member, office and employee of the EMPLOYER/ Owner, 
also the Engineer-in-Charge/Project Manager and his staff against all actions, proceedings, claims, demands, costs and expenses 
whatsoever arising out of or in connection with the matters referred to in Clause 95 and elsewhere and all actions, proceedings, 
claims, demands, costs and expenses which may be made against the EMPLOYER/ Owner for or in respect of or arising out of any 
failure by the Contractor in the performance of his obligations under the Contract Document. The EMPLOYER/ Owner shall not 
be liable for or in respect of or arising out of any failure by the Contractor in the performance of his obligations under the Contract 
Document. The EMPLOYER/ Owner shall not be liable for or in respect of any demand or compensation payable by law in respect 
or in consequence of any accident or injury to any workmen or other person. In the employment of the Contractor or his Sub-
Contractor the Contractor shall indemnify and keep indemnified the EMPLOYER/ Owner against all such damages and 
compensations and against all claims, damages, proceedings, costs, charges and expenses whatsoever in respect thereof or in 
relation thereto.  
98.2 Payment of Claims and Damages Should the EMPLOYER/ Owner have to pay any money in respect of such claims or demands 
as aforesaid the amount so paid and the costs incurred by the EMPLOYER/ Owner shall be charged to and paid by the Contractor 
and the Contractor shall not be at liberty to dispute or question the right of the EMPLOYER/ Owner to make such payments 
notwithstanding the same, may have been made without the consent or authority or in law or otherwise to the contrary. 98.3 In 
every case in which by virtue of the provisions of Section 12, Sub-section (i) of workmen's compensation Act, 1923 or other 
applicable provision of Workmen Compensation Act or any other Act, the EMPLOYER/ Owner is obliged to pay compensation to 
a workman employed by the Contractor in execution of the Work, the EMPLOYER/ Owner will recover from the Contractor the 
amount of the compensation so paid, and without prejudice to the rights of EMPLOYER/ Owner. 
under Section 12, Sub- section (2) of the said Act, EMPLOYER/ Owner shall be at liberty to recover such amount or any part 
thereof by deducting it from the Contract Performance Security or from any sum due to the Contractor whether under this 
Contract or otherwise. The EMPLOYER/ Owner shall not be bound to contest any claim made under Section 12, Sub-section (i) of 
the said act, except on the written request of the Contractor and upon his giving to the EMPLOYER/ Owner full security for all 
costs for which the EMPLOYER/ Owner might become liable in consequence of contesting such claim.  
 
99. Health and Sanitary Arrangements for Workers  
99.1 In respect of all labour directly or indirectly employed in the Works for the performance of the Contractor's part of this 
agreement, the Contractor shall comply with or cause to be complied with all the rules and regulations of the local sanitary and 
other authorities or as framed by the Owner from time to time for the protection of health and sanitary arrangements for all 
workers.  
99.2 The Contractor shall provide in the labour colony all amenities such as electricity, water and other sanitary and health 
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arrangements. The Contractor shall also provide necessary surface transportation to the place of work and back to the colony for 
their personnel accommodated in the labour colony. 
 
 [I] APPLICABLE LAWS & SETTLEMENT OF DISPUTES  
100. Settlement of Dispute 
(a)  If any dispute or difference or claim occurs between the Owner and the Contractor in connection with or arising out of the 
Contract including without prejudice to the generality of the foregoing, any question regarding the formation, existence, validity 
termination or breach, the parties shall seek to resolve any such dispute or difference by mutual consent. If the parties fail to 
resolve, such a dispute or difference by mutual consent, within 45 days of such dispute or difference being raised by one party to 
the other, then such disputes/claims/differences shall be resolved through arbitration in the mode and manner provided in clause 
(b) and (c) as hereinafter mentioned below. No arbitration proceedings will commence unless such notice is given. 
 
b. In case the Contractor is an entity covered under Department of Public Enterprises, Government of India Office Memorandum 
No. 05/0003/2019-FTS-10937, as amended from time to time (DPE Office Memorandum): In the event any dispute or difference 
arises relating to the interpretation and application of the provisions of Contract and the Parties fails to resolve the dispute as per 
Clause 100 (a) above, all such dispute or difference shall be taken up by either party for resolution in accordance with the DPE 
Office Memorandum. 
 
c. in all other cases (i.e Contractor not falling within the purview of the DPE Office Memorandum):  If the parties fails to resolve 
the dispute/differences in accordance with Clause 100(a) above, all such disputes/differences shall be settled through an arbitral 
tribunal consisting of three Arbitrators with one Arbitrator each to be nominated by the Owner and the Contractor respectively 
and the third Arbitrator to be appointed as the presiding arbitrator by both the Arbitrators in accordance with the Arbitration and 
Conciliation Act,1996. If either of the parties fails to appoint its Arbitrator within 60 (sixty) days after receipt of a notice from the 
other party invoking the arbitration, the Arbitrator appointed by the party invoking the arbitration clause shall act as the sole 
arbitrator to conduct the arbitration under the Arbitration and Conciliation Act 1996, as amended from time to time. The 
arbitration shall be conducted in accordance with the provisions of the Arbitration and Conciliation Act, 1996 or any statutory 
modification thereof. The seat of arbitration shall be New Delhi. The cost of arbitration shall equally be borne by the parties. 
 
d. Notwithstanding the pendency of dispute or difference or claim for arbitration, the parties hereto shall continue to perform 
their respective obligations (which are not in dispute) under the Contract. 
 
101. Jurisdiction i. The Contract shall be governed by and interpreted in accordance with laws in force in India. The Courts of New 
Delhi shall have exclusive jurisdiction in all matters arising under the Contract.  
 
[J] SAFETY CODES  
102. General  
102.1 Contractor shall adhere to safe construction practice and guard against hazardous, and unsafe working conditions and shall 
comply with Safety rules as set forth herein. Any hazardous material used during construction or used as part of the plant has to 
be taken back by the supplier for recycling or dumping purpose after its operating / working life, so that it may not affect the 
environment or any living being. Contractor have to comply with State Pollution Board regulation.  
103. Safety Regulations  
103.1 i) In respect of all labour, directly employed in the Work for the performance of Contractor's part of this agreement, the 
Contractor shall at his own expense arrange for all the safety provisions as per safety codes of C.P.W.D., Indian Standards 
Institution. The Electricity Act, The Mines Act and such other acts as applicable. 
ii) The Contractor shall observe and abide by all fire and safety regulations of the Owner. Before starting construction, Contractor 
shall consult with Owner’s safety Engineers or Engineer-in-Charge/Project Manager and must make good to the satisfaction of 
the EMPLOYER/ Owner any loss or damage due to fire to any portion of the work done or to be done under this agreement or to 
any of the EMPLOYER's/Owner’s existing property. 
104. First Aid and Industrial Injuries  
104.1 i) Contractor shall maintain first aid facilities for its employees and those of its Sub-Contractor.  
ii) Contractor shall make arrangements for Ambulance Service, on requirement basis and for the treatment of industrial injuries. 
Names of those providing these services shall be furnished to EMPLOYER/ Owner prior to start of construction and their telephone 
numbers shall be prominently posted in Contractor's Site Office. ii) All critical industrial injuries shall be reported promptly to 
EMPLOYER/ Owner, and a copy of Contractor's report covering each personal injury requiring the attention of a physician shall be 
furnished to the EMPLOYER/ Owner.  
105. General Rules  
105.1 Site is a Non-smoking zone area. Hence, smoking within the battery area is strictly prohibited.  
106. Contractor's Barricades  
106.1 i) Contractor shall erect and maintain barricades required in connection with his operation to guard or protect: -  
a) Excavations 
b) Hoisting Areas.  
c) Areas adjudged hazardous by Contractor's or EMPLOYER's/ Owner’s inspectors.  
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d) EMPLOYER's/ Owner’s existing property subject to damage by Contractor's Operations.  
e) Rail Road unloading spots  
ii) Contractor's employees and those of his Sub-Contractor's shall become acquainted with EMPLOYER's/ Owner’s barricading 
practice and shall respect the provisions thereof.  
iii) Barricades and hazardous areas adjacent to, but not located in normal routes of travel shall be marked by red flasher lanterns 
at nights.  
 
107. Working at Height  
107.1 i) Scaffolding or staging more than 4 meters above the ground or floor, swing suspended from an overhead support or 
erected with stationary support shall have a guard rail properly attached, bolted, braced and otherwise retarded at least one 
meter high above the floor or platform of such scaffolding or staging and extending along the entire length of the outside and 
ends thereof with only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 
fastened as to prevent it from swaying from the building or structure.  
ii) Working platform, gangway and stairway should be so constructed that they should not sag unduly or unequally and if the 
height of platform of the gangway or the stairway is more than 4 meters above the ground level or floor level, they should be 
closely boarded, should have adequate width and should be suitably fastened as in ii) above.  
iii) Every opening in the floor of a building or in a working platform shall be provided with suitable means to prevent the fall of 
persons or materials by providing suitable fencing of railing whose minimum heights shall be 1 meter.  
iv) While working at the substation and for construction of transmission line Towers and their subsequent maintenance, 
experienced manpower should be deployed with appropriate protection Equipment, such as insulating gloves, fall arrestor etc. 
 
108. Excavation and Trenching  
108.1 All trenches 1.5 Meters or more in depth, shall at all times be supplied with at least one ladder for each 50 Meters length 
or fraction thereof. Ladder shall be extended from bottom of the trenches to at least 1 meter above the surface of the ground. 
The sides of the trenches which are 1.5 Meters in depth shall be stepped back to give suitable slope or securely held by timber 
bracing, so as to avoid the danger of sides to collapse. The excavated materials shall not be placed within 1.5 Meters of the edge 
of the trench or half of the trench width whichever is more. Cutting shall be done from top to bottom. Under no circumstances 
undermining or under-cutting shall be done.  
 
109. Demolition/ General Safety  
109.1 i) Before any demolition work is commenced and also during the progress of the demolition work a) All roads and open 
areas adjacent to the work site shall either be closed or suitably protected. B) No electric cable or apparatus which is liable to be 
a source of danger shall remain electrically charged. C) All practical steps shall be taken to prevent danger to persons employed 
from risk of fire or explosion or flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials 
as to render it unsafe.  
 
ii) All necessary personal safety equipment as considered adequate should be kept available for the use of the persons employed 
on the Site and maintained in condition suitable for immediate use, and the Contractor shall take adequate steps to ensure proper 
use of equipment by those concerned.  
a) Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with protective footwear and 
protective gloves.  
b) Those engaged in white washing and mixing or stacking or cement bags or any material which are injurious to the eyes be 
provided with protective goggles.  
c) Those engaged in welding and cutting works shall be provided with protective face & eye shield, hand gloves, etc.  
d) Stone breakers shall be provided with protective goggles and protective clothing and seated at sufficiently safe intervals.  
e) When workers are employed in sewers and manholes, which are in use, the CONTRACTOR shall ensure that the manhole covers 
are opened and are ventilated at least for an hour before the workers are allowed to get into the manholes, and the manholes so 
opened shall be cordoned off with suitable railing and provided with warning signals or board to prevent accident to the public. 
f) The CONTRACTOR shall not employ men below the age of 18 years and women on the work of painting with products containing 
lead in any form. Wherever men above the age of 18 years are employed on the work of lead painting, the following precautions 
should be taken.  

1) No paint containing lead or lead product shall be used except in the form of paste or readymade paint.  
2) Suitable face masks should be supplied for use by the workers when paint is applied in the form of spray or a surface having 
lead paint dry rubbed and scrapped. 
3) Overalls shall be supplied by the Contractor to the workmen and adequate facilities shall be provided to enable the working 
painters to wash them during and on cessation of work.  

iii) When the work is done near any place where there is risk of drowning, all necessary safety equipment should be provided and 
kept ready for use and all necessary steps taken for prompt rescue of any person in danger and adequate provision should be 
made for prompt first aid treatment of all injuries likely to be sustained during the course of the work. 
 
iv)Use of hoisting machines and tackles including their attachments, anchorage and supports shall conform to the following 
standards or conditions:  
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a) These shall be of good mechanical construction, sound materials and adequate strength and free from latent defect and shall 
be kept in good working order.  
b) Every rope used in hoisting or lowering materials or as means of suspension shall be of durable quality and adequate strength 
and free from patent defects.  
c) Every crane driver or hoisting appliance operator shall be properly qualified and no person under the age of 21 years should 
be in charge of any hoisting machine including any scaffolding, winch or give signals to the operator.  
d) In case of every hoisting machine and of every chain ring hook, shackle, swivel, and pulley block used in hoisting or lowering 
or as means of suspension, the safe working load shall be ascertained by adequate means. Every hoisting machine and all gears 
referred to above shall be plainly marked with the safe working load of the conditions under which it is applicable and the same 
shall be clearly indicated. No part of any machine or any gear referred to above in this paragraph shall be loaded beyond safe 
working load except for the purpose of testing.  
e) As regards Contractor's machines, the Contractor shall notify the safe working load of the machine to the Engineer-in-
Charge/Project Manager whenever he brings any machinery to Site of Work and get it verified by the Engineer concerned.  
 
v) Motors, gears, transmission lines, electric wiring and other dangerous parts of hoisting appliances should be provided with 
efficient safeguards. Hoisting appliances should be provided with such means as to reduce to minimum the accidental descent of 
the load, adequate precautions should be taken to reduce the minimum risk of any part or parts of a suspended load becoming 
accidentally displaced. When workers are employed on electrical installations which are already energized, insulating mats, 
wearing apparel, such as gloves, sleeves, and boots as may be necessary should be provided. The workers shall not wear any 
rings, watches and carry keys or other materials which are good conductors of electricity.  
 
vi) All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in safe conditions and no 
scaffolds, ladder or equipment shall be altered or removed while it is in use. Adequate washing facilities should be provided at or 
near places of work.  
vii) These safety provisions should be brought to the notice of all concerned by displaying on a notice board at a prominent place 
at the work-spot. The person responsible for compliance of the safety code shall be named therein by the Contractor.  
 
viii) To ensure effective enforcement of the rules and regulations relating to safety precautions, the arrangements made by the 
Contractor shall be open to inspection by the Engineer-in-Charge/Project Manager or safety Engineer of the Owner.  
 
ix) Notwithstanding the above clauses there is nothing in these to exempt the Contractor for the operations of any other Act or 
rules in force in the Republic of India. The work throughout including any temporary works shall be carried out in such a manner 
as not to interfere in any way whatsoever with the traffic on any roads or footpath at the site or in the vicinity thereto or any 
existing works whether the property of the Administration or of a third party. In addition to the above, the Contractor shall abide 
by the safety code provision as per C.P.W.D. Safety code and Indian Standard Safety Code from time to time.  
 
110. Care in Handling Inflammable Gas  
110.1 The Contractor has to ensure all precautionary measures and exercise utmost care in handling the inflammable gas cylinder/ 
inflammable liquids/ paints etc. as required under the law and/ or as advised by the fire Authorities of the Owner or 
Administration.  
 
111. Temporary Combustible Structures  
111.1 Temporary combustible structures will not be built near or around work site.  
112. Precautions against Fire  
112.1 The Contractor will have to provide portable Fire Extinguishers, Fire Buckets and drums at worksite as per specifications & 
standards. They will have to ensure all precautionary measures and exercise utmost care in handling the inflammable gas 
cylinders/ inflammable liquid/ paints etc. as advised by Engineer-in-Charge/Project Manager. Temporary combustible structure 
will not be built near or around the work-site.  
 
113. Explosives  
113.1 Explosives shall not be stored or used on the Work or on the Site by the Contractor without the permission of the Engineer-
in-Charge/Project Manager in writing and then only in the manner and to the extent to which such permission is given. When 
explosives are required for the Work they will be stored in a special magazine to be provided at the cost of the Contractor in 
accordance with the Explosives Rules. The Contractor shall obtain the necessary license for the storage and the use of explosives 
and all operations in which or for which explosives are employed shall be at sole risk and responsibility of the Contractor and the 
Contractor shall indemnify the EMPLOYER/Owner against any loss or damage resulting directly or indirectly therefrom. Only 
licensed persons shall be engaged for handling and working with explosives.  
 
114. Preservation of Place  
114.1 The Contractor shall take requisite precautions and use his best endeavours to prevent any riotous or unlawful behaviour 
by or amongst his worker and others employed or the works and for the preservation of peace and protection of the inhabitants 
and security of property in the neighbourhood of the Work. In the event of the Owner requiring the maintenance of a Special 
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Police Force at or in the vicinity of the site during the tenure of works, the expenses thereof shall be borne by the Contractor and 
if paid by the Owner shall be recoverable from the Contractor.  
 
115. Outbreak of Infectious Diseases  
115.1 The Contractor shall remove from his camp such labour and their facilities who refuse protective inoculation and 
vaccination when called upon to do. Should Cholera, Plague or other infectious diseases break out the Contractor shall burn the 
huts, beddings, clothes and other belongings or used by the infected parties and promptly erect new huts on healthy sites as 
failing which the work may be done by the Owner and the cost thereof recovered from the Contractor. 
 
116. Use of Intoxicants  
116.1 The unauthorized sale of spirits or other intoxicants, beverages upon the work in any of the buildings, encampments or 
tenements owned, occupied by or within the control of the Contractor or any of his employee is forbidden and the Contractor 
shall exercise his influence and authority to the utmost extent to secure strict compliance with this condition. In addition to the 
above, the Contractor shall abide by the safety code provision as per C.P.W.D. safety code, Indian Standard Code & OHSAS 18001 
framed from time to time. 


