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THIS TRANSMISISON SERVICE AGREEMENT (hereinafter referred to as 

“TSA” or “Agreement” or "the Agreement” or “this Agreement") is made on 

the ………… [Insert day] of…………. [Insert month] of Two Thousand 

and………… [Insert Year] 

 

BETWEEN: 

 

The ………………..[Insert name and registered address of Nodal Agency for 

the project], acting as a Nodal Agency (referred to as the “Nodal Agency”), 

which expression shall unless repugnant to the context or meaning thereof 

include its successors, and permitted assigns) as Party of the one part; 

 

AND 

 

………………………. [Insert Name of the Transmission Service Provider], 

incorporated under the Companies Act, 1956/ Companies Act, 2013 (as the 

case may be), having its registered office at …………………….. (herein 

after referred to as “Transmission Service Provider” or “TSP” or “ISTS 

Licensee”, which expression shall unless repugnant to the context or 

meaning thereof include its successors, and permitted assigns) as Party of 

the other part; 

(“Nodal Agency” and “TSP” are individually referred to as “Party” and 

collectively as the “Parties”) 

 

AND WHEREAS: 

 

A) In accordance with the Bidding Guidelines, the Bid Process Coordinator 

(hereinafter referred to as BPC) had initiated a competitive e-reverse 

bidding process through issue of RFP for selecting a Successful Bidder to 

build, own, operate and transfer the Project comprising of the Elements 

mentioned in Schedule 1 (hereinafter referred to as the Project) 

B) Pursuant to the said e-reverse bidding process, the BPC has identified the 

Successful Bidder, who will be responsible to set up the Project on build, 

own, operate and transfer basis to provide Transmission Service in 

accordance with the terms of this Agreement and the Transmission License. 
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C) The Selected Bidder have submitted the Contract Performance Guarantee 

and acquired one hundred percent (100%) of the equity shareholding of 

................................[Insert Name of the SPV], along with all its related 

assets and liabilities in terms of the provisions of the Share Purchase 

Agreement. 

D) The TSP has agreed to make an application for a Transmission License to 

the Commission for setting up the Project on build, own, operate and 

transfer basis.  

E) The TSP has further agreed to make an application to the Commission for 

the adoption of the Transmission Charges under Section 63 of the Electricity 

Act, 2003, along with a certification from the Bid Evaluation Committee in 

accordance with the Bidding Guidelines issued by Ministry of Power, 

Government of India.   

F) The TSP has agreed to execute the agreement(s) required, if any, under 

Sharing Regulations within fifteen (15) days from the date of grant of 

Transmission License from the Commission. 

G) The TSP agrees to the terms and conditions laid down under Sharing 

Regulations, for making available the ISTS and charge the Transmission 

Charges in accordance with the terms and conditions of Sharing 

Regulations. 

H) The billing, collection and disbursement of the Transmission Charges by the 

CTU to the ISTS Licensee shall be governed as per Sharing Regulations.   

I) The terms and conditions stipulated in the Transmission License issued by 

the Commission to the TSP shall be applicable to this Agreement and the 

TSP agrees to comply with these terms and conditions. In case of 

inconsistency between the Transmission License terms & conditions and 

the conditions of this Agreement, the conditions stipulated in the 

Transmission License granted by the Commission shall prevail. 

NOW, THEREFORE, IN CONSIDERATION OF THE PREMISES AND 

MUTUAL AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH 

HEREIN, IT IS HEREBY AGREED BY AND BETWEEN THE PARTIES 

HERETO AS FOLLOWS: 
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ARTICLE: 1 

   1           Definitions and Interpretations 

1.1 Definitions: 

1.1.1 The words / expressions used in this Agreement, unless as defined 

below or repugnant to the context, shall have the same meaning as 

assigned to them by the Electricity Act, 2003 and the rules or regulations 

framed there under including those issued / framed by the Commission 

(as defined hereunder), as amended or re-enacted from time to time or 

the General Clauses Act, failing which it shall bear its ordinary English 

meaning. 

The words/expressions when used in this Agreement shall have the 

respective meanings as specified below: 

“Acquisition Price” shall have the same meaning as defined in the 

Share Purchase Agreement; 

“Act” or "Electricity Act" or “Electricity Act 2003” shall mean the 

Electricity Act, 2003 and any amendments made to the same or any 

succeeding enactment thereof; 

“Affiliate” shall mean a company that either directly or indirectly 

i. controls or  

ii. is controlled by or 

iii. is under common control with 

a Bidding Company (in the case of a single company) or a Member (in the 

case of a Consortium) and “control” means ownership by one entity of at 

least twenty six percent (26%) of the voting rights of the other entity;  

“Availability” in relation to the Project or in relation to any Element of the 

Project, for a given period shall mean the time in hours during that period 

the Project is capable to transmit electricity at its Rated Voltage and shall 

be expressed in percentage of total hours in the given period and shall be 

calculated as per the procedure contained in Appendix –II to Central 

Electricity Regulatory Commission (Terms and Conditions of Tariff) 

Regulations, 2019, attached herewith in Schedule 6; 

“Bid” shall mean technical bid and financial bid submitted by the Bidder, 

in response to the RFP, in accordance with the terms and conditions of 

the RFP; 
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“Bid Deadline” shall mean the last date and time for submission of the 

Bid in response to RFP, as specified in the RFP; 

“Bidding Company” shall refer to such single company that has made a 

Response to RFP for the Project; 

“Bidding Consortium / Consortium” shall refer to a group of companies 

that has collectively made a Response to RFP for the Project; 

“Bid Documents” or “Bidding Documents” shall mean the RFP, along 

with all attachments thereto or clarifications thereof; 

“Bidding Guidelines” shall mean the “Tariff Based Competitive Bidding 

Guidelines for Transmission Service” and “Guidelines for Encouraging 

Competition in Development of Transmission Projects” issued by 

Government of India, Ministry of Power under Section – 63 of the 

Electricity Act as amended from time to time; 

“Bid Process Coordinator” or “BPC” shall mean a person or its 

authorized representative as notified by the Government of India, 

responsible for carrying out the process for selection of Bidder who will 

acquire Transmission Service Provider; 

“Bill” shall mean any bill raised by the CTU on the DICs to recover the 

Transmission Charges pursuant to the Sharing Regulations; 

“Business Day” shall mean a day other than Sunday or a statutory 

holiday, on which the banks remain open for business in the State in 

which the Nodal Agency’s registered office is located and the concerned 

TSP are located; 

“CEA” shall mean the Central Electricity Authority constituted under 

Section -70 of the Electricity Act; 

“Change in law” shall have the meaning ascribed thereto in Article 0; 

“Commercial Operation Date” or “COD” shall mean the date as per 

Article 6.2; 

 “Commission” or “CERC” shall mean the Central Electricity Regulatory 

Commission referred to   in   sub-section   (1)   of Section   76   of the 

Electricity Act, 2003 or its successors and assigns; 

“Competent Court of Law” shall mean the Supreme Court or any High 

Court, or any tribunal or any similar judicial or quasi-judicial body in India 

that has jurisdiction to adjudicate upon issues relating to the Project; 
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“Connection Agreement” shall mean the agreement between the CTU 

or STU or any other concerned parties and the TSP, setting out the terms 

relating to the connection of the Project to the Inter-connection Facilities 

and use of the Inter State Transmission System as per the provisions of 

the IEGC, as the case may be; 

“Consultation Period” shall mean the period of sixty (60) days or such 

longer period as the Parties may agree, commencing from the date of 

issue of a TSP’s Preliminary Notice or a Nodal Agency’s Preliminary 

Termination Notice, as provided in Article 0 of this Agreement, for 

consultation between the Parties to mitigate the consequence of the 

relevant event having regard to all the circumstances; 

“Consents, Clearances and Permits” shall mean all authorizations, 

licenses, approvals, registrations, permits, waivers, privileges, 

acknowledgements, agreements, or concessions required to be obtained 

from or provided by any concerned authority for the development, 

execution and operation of Project including without any limitation for the 

construction, ownership, operation and maintenance of the Transmission 

Lines and/or sub-stations; 

“Construction Period” shall mean the period from (and including) the 

Effective Date of the Transmission Service Agreement up to (but not 

including) the COD of the Element of the Project in relation to an Element 

and up to (but not including) the COD of the Project in relation to the 

Project;  

“Contractors” shall mean the engineering, procurement, construction, 

operation & maintenance contractors, surveyors, advisors, consultants, 

designers, suppliers to the TSP and each of their respective sub-

contractors (and each of their respective successors and permitted 

assigns) in their respective capacities as such; 

“Contract Performance Guarantee” shall mean the irrevocable 

unconditional bank guarantee, submitted and to be submitted by the TSP 

or by the Selected Bidder on behalf of the TSP to the Nodal Agency from 

a bank mentioned in Annexure 17 of the RFP, in the form attached here to 

as Schedule 8, in accordance with Article 0 of this Agreement and which 

shall include the additional bank guarantee furnished by the TSP under 

this Agreement;  

“Contract Year”, for the purpose of payment of Transmission Charges, 

shall mean the period beginning on the COD, and ending on the 

immediately succeeding March 31 and thereafter each period of 12 
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months beginning on April 1 and ending on March 31 provided that the 

last Contract Year shall end on the last day of the term of the TSA;  

“CTU” or “Central Transmission Utility” shall have same meaning as 

defined in the Electricity Act, 2003; 

“Day” shall mean a day starting at 0000 hours and ending at 2400 hours; 

“D/C” shall mean Double Circuit; 

“Designated ISTS Customers” or “DICs” shall have the meaning as 

ascribed in the Sharing Regulations; 

“Dispute” shall mean any dispute or difference of any kind between the 

Parties, in connection with or arising out of this Agreement including any 

issue on the interpretation and scope of the terms of this Agreement as 

provided in Article 0; 

 “Effective Date” for the purposes of this Agreement, shall have the same 

meaning as per Article 2 of this Agreement; 

“Electrical Inspector” shall mean a person appointed as such by the 

Government under sub-section (1) of Section 162 of the Electricity Act 

2003 and also includes Chief Electrical Inspector; 

“Electricity Rules 2005” shall mean the rules framed pursuant to the 

Electricity Act 2003 and as amended from time to time; 

“Element” shall mean each Transmission Line or each circuit of the 

Transmission Lines (where there are more than one circuit) or each bay of 

Sub-station or switching station or HVDC terminal or inverter station of the 

Project, including ICTs, Reactors, SVC, FSC, etc. forming part of the 

ISTS, which will be owned, operated and maintained by the concerned 

ISTS Licensee, and which has a separate Scheduled COD as per 

Schedule 2 of this Agreement and has a separate percentage for recovery 

of Transmission Charges on achieving COD as per Schedule 5 of this 

Agreement; 

“Event of Default” shall mean the events as defined in Article 0 of this 

Agreement; 

“Expiry Date” shall be the date which is thirty five (35) years from the 

COD of the Project; 

“Financial Closure” shall mean the first Business Day on which funds 

are made available to the TSP pursuant to the Financing Agreements; 
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“Financially Evaluated Entity” shall mean the company which has been 

evaluated for the satisfaction of the financial requirement set forth in the 

RFP; 

“Financing Agreements” shall mean the agreements pursuant to which 

the TSP is to finance the Project including the loan agreements, security 

documents, notes, indentures, security agreements, letters of credit and 

other documents, as may be amended, modified, or replaced from time to 

time, but without in anyway increasing the liabilities of the Designated 

ISTS Customers / Nodal Agency; 

“Financial Year” shall mean a period of twelve months at midnight Indian 

Standard Time (IST) between 1st April & 31st March; 

“Force Majeure” and “Force Majeure Event” shall have the meaning 

assigned thereto in Article 0; 

“GOI” shall mean Government of India; 

“Grid Code” / “IEGC” shall mean the Grid Code specified by the Central 

Commission under Clause (h) of sub-section (1) of Section 79 of the 

Electricity Act;  

“Independent Engineer” shall mean an agency/ company, appointed by 

Nodal Agency in accordance with the Guidelines for Encouraging 

Competition in Development of Transmission Projects. 

“Indian Governmental Instrumentality” shall mean Government of 

India, Government of any State in India or any ministry, department, 

board, authority, agency, corporation, commission under the direct or 

indirect control of Government of India or any State Government or both, 

any political sub-division of any of them including any court or 

Commission or tribunal or judicial or quasi-judicial body in India but 

excluding the CTU, TSP and the Designated ISTS Customers; 

“Insurances” shall mean the insurance cover to be obtained and 

maintained by the TSP in accordance with Article 0 of this Agreement; 

“Interconnection Facilities” shall mean the facilities as may be set up 

for transmission of electricity through the use of the Project, on either one 

or both side of generating station’s / CTU’s / STU’s / ISTS Licensee’s / 

Designated ISTS Customer’s substations (as the case may be) which 

shall include, without limitation, all other transmission lines, gantries, sub-

stations and associated equipments not forming part of the Project; 
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“ISTS Licensee” shall be the TSP under this Agreement, consequent to 

having been awarded a Transmission License by the CERC and shall be 

referred to as the TSP or the ISTS Licensee, as the context may require in 

this Agreement; 

“Law” or “Laws” in relation to this Agreement, shall mean all laws 

including electricity laws in force in India and any statute, ordinance, rule, 

regulation, notification, order or code, or any interpretation of any of them 

by an Indian Governmental Instrumentality having force of law and shall 

include all rules, regulations, decisions and orders of the Commission; 

“Lead Member of the Bidding Consortium” or “Lead Member” shall 

mean a company who commits at least 26% equity stake in the Project, 

meets the technical requirement as specified in the RFP and so 

designated by other Member(s) in Bidding Consortium; 

“Lenders” means the banks, financial institutions, multilateral funding 

agencies, non banking financial companies registered with the Reserve 

Bank of India (RBI), insurance companies registered with the Insurance 

Regulatory & Development Authority (IRDA), pension funds regulated by 

the Pension Fund Regulatory & Development Authority (PFRDA),mutual 

funds registered with Securities & Exchange Board of India (SEBI), etc., 

including their successors and assigns, who have agreed on or before 

COD of the Project to provide the TSP with the debt financing described in 

the capital structure schedule, and any successor banks or financial 

institutions to whom their interests under the Financing Agreements may 

be transferred or assigned; 

Provided that, such assignment or transfer shall not relieve the TSP of its 

obligations to the Nodal Agency under this Agreement in any manner and 

shall also does not lead to an increase in the liability of the Nodal Agency; 

“Lenders Representative” shall mean the person notified by the 

Lender(s) in writing as being the representative of the Lender(s) or the 

Security Trustee and such person may from time to time be replaced by 

the Lender(s) pursuant to the Financing Agreements by written notice to 

the TSP; 

“Letter of Intent” or “LOI” shall have the same meaning as in the RFP; 

“Member in a Bidding Consortium / Member” shall mean each 

company in the Bidding Consortium; 

“Month” shall mean a period of thirty (30) days from (and excluding) the 

date of the event;  
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“Monthly Transmission Charges” for any Element of the Project, after 

COD of the Element till COD of the Project, and for the Project after COD 

of the Project, shall mean the amount of Transmission Charges as 

specified in Schedule 5 of this Agreement multiplied by no. of days in the 

relevant month and divided by no. of days in the year;  

“National Load Despatch Centre” shall mean the centre established as 

per sub-section (1) of Section 26 of the Electricity Act 2003; 

“Nodal Agency” shall mean CTU, which shall execute and implement the 

Transmission Service Agreement (TSA);  

Provided that while taking major decisions, CTU shall consult CEA on 

technical matters and any other matter it feels necessary. 

“Notification” shall mean any notification, issued in the Gazette of India; 

 “Operating Period” for any Element of the Project shall mean the period 

from (and including) the COD of such Element of the Project, up to (and 

including) the Expiry Date and for the Project, shall mean the period from 

(and including) the COD of the Project, up to (and including) the Expiry 

Date; 

“Parent Company” shall mean an entity that holds at least twenty six 

percent (26%) of the paid - up equity capital directly or indirectly in the 

Bidding Company or in the Member in a Bidding Consortium, as the case 

may be; 

 “Preliminary Termination Notice” shall mean a Nodal Agency’s 

Preliminary Termination Notice as defined in Article 0 of this Agreement; 

“Project” shall mean Transmission Scheme for Solar Energy Zone in 

Bidar (2500 MW), Karnataka, as detailed in Schedule 1 of this 

Agreement; 

“Project Assets” shall mean all physical and other assets relating to and 

forming part of the Project including: 

(a) rights over the Site for substations, ROW for transmission lines; 

(b) tangible & intangible assets such as civil works and equipment 

including foundations, embankments, pavements, electrical systems, 

communication systems, relief centres, administrative offices, Sub-

stations, software, tower and sub-stations designs etc; 

(c) project facilities situated on the Site; 
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(d) all rights of the TSP under the project agreements; 

(e) financial assets, such as receivables, security deposits etc;  

(f) insurance proceeds; and 

(g) Applicable Permits and authorisations relating to or in respect of the 

Transmission System;” 

“Project Execution Plan” shall mean the plan referred to in Article 

3.1.3(c) hereof; 

 “Prudent Utility Practices” shall mean the practices, methods and 

standards that are generally accepted internationally from time to time by 

electric transmission utilities for the purpose of ensuring the safe, efficient 

and economic design, construction, commissioning, operation, repair and 

maintenance of the Project and which practices, methods and standards 

shall be adjusted as necessary, to take account of: 

(i) operation, repair and maintenance guidelines given by the 

manufacturers to be incorporated in the Project, 

(ii) the requirements of Law, and 

(iii) the physical conditions at the Site; 

(iv) the safety of operating personnel and human beings; 

“Rated Voltage” shall mean voltage at which the Transmission System is 

designed to operate or such lower voltage at which the line is charged, for 

the time being, in consultation with the Central Transmission Utility; 

“Rebate” shall have the meaning as ascribed to in Article 10.3 of this 

Agreement; 

 “RFP” shall mean Request for Proposal dated 10.03.2023 along with all 

schedules, annexures and RFP Project Documents attached thereto, 

issued by the BPC for tariff based competitive bidding process for 

selection of Bidder as TSP to execute the Project, including any 

modifications, amendments or alterations thereto; 

“RFP Project Documents” shall mean the following documents to be 

entered into in respect of the Project, by the Parties to the respective 

agreements: 

a. Transmission Service Agreement, 



Transmission Service Agreement 

Bidar Transmission Limited 13 

 

b. Share Purchase Agreement, 

c. Agreement(s) required under Sharing Regulations and   

d. Any other agreement as may be required; 

 “RLDC” shall mean the relevant Regional Load Dispatch Centre as 

defined in the Electricity Act, 2003, in the region(s) in which the Project is 

located; 

“RPC” shall mean the relevant Regional Power Committee established by 

the Government of India for the specific Region(s) in accordance with the 

Electricity Act, 2003 for facilitating integrated operation of the Power 

System in that Region; 

“Scheduled COD” in relation to an Element(s) shall mean the date(s) as 

mentioned in Schedule 2 as against such Element(s) and in relation to the 

Project, shall mean the date as mentioned in Schedule 2 as against such 

Project, subject to the provisions of Article 4.4 of this Agreement, or such 

date as may be mutually agreed among the Parties; 

“Scheduled Outage" shall mean the final outage plan as approved by 

the RPC as per the provisions of the Grid Code;   

“Selected Bid” shall mean the technical Bid and the Final Offer of the 

Selected Bidder submitted during e-reverse bidding, which shall be 

downloaded and attached in Schedule 7 on or prior to the Effective Date; 

“Share Purchase Agreement” shall mean the agreement amongst REC 

Power Development and Consultancy Limited, ................................[Insert 

Name of the SPV] and the Successful Bidder for the purchase of one 

hundred (100%) per cent of the shareholding of the Bidar Transmission 

Limited for the Acquisition Price, by the Successful Bidder on the terms 

and conditions as contained therein; 

“Sharing Regulations” shall mean the Central Electricity Regulatory 

Commission (Sharing of Inter-State Transmission Charges and Losses) 

Regulations, 2020 and as amended from time to time; 

 “Site” in relation to a substation, switching station or HVDC terminal or 

inverter station, shall mean the land and other places upon which such 

station / terminal is to be established; 

“SLDC” shall mean the State Load Despatch Centre established as per 

sub-section (1) of Section 31 of the Electricity Act 2003; 
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“STU” or “State Transmission Utility” shall be the Board or the 

Government company, specified as such by the State Government under 

sub-section (1) of Section 39 of the Electricity Act 2003; 

“Successful Bidder” or “Selected Bidder” shall mean the Bidder 

selected pursuant to the RFP and who has to acquire one hundred 

percent (100%) equity shares of Bidar Transmission Limited, along with all 

its related assets and liabilities, which will be responsible as the TSP to 

establish the Project on build, own, operate and transfer basis as per the 

terms of the TSA and other RFP Project Documents; 

“TSP’s Preliminary Notice” shall mean a notice issued by the TSP in 

pursuant to the provisions of Article 13.3 of this Agreement; 

“Target Availability” shall have the meaning as ascribed hereto in Article 

8.2 of this Agreement; 

“Technically Evaluated Entity” shall mean the company which has been 

evaluated for the satisfaction of the technical requirement set forth in RFP; 

“Termination Notice” shall mean a Nodal Agency’s Termination Notice 

given by the Nodal Agency to the TSP pursuant to the provisions of 

Articles 3.3.2, 3.3.4, 4.4.2, 5.8, 13.2 and 13.3 of this Agreement for the 

termination of this Agreement;  

“Term of Agreement” for the purposes of this Agreement shall have the 

meaning ascribed thereto in Article 2.2 of this Agreement; 

“Transmission Charges” shall mean the Final Offer of the Selected 

Bidder during the e-reverse bidding and adopted by the Commission, 

payable to the TSP as per Sharing Regulations; 

“Transmission License” shall mean the license granted by the 

Commission in terms of the relevant regulations for grant of such license 

issued under the Electricity Act; 

 “Transmission Service” shall mean making the Project available as per 

the terms and conditions of this Agreement and Sharing Regulations;   

“Unscheduled Outage” shall mean an interruption resulting in reduction 

of the Availability of the Element(s) / Project (as the case may be) that is 

not a result of a Scheduled Outage or a Force Majeure Event. 

“Ultimate Parent Company” shall mean an entity which owns at least 

twenty six percent (26%) equity in the Bidding Company or Member of a 

Consortium, (as the case may be) and in the Technically Evaluated Entity 
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and / or Financially Evaluated Entity (as the case may be) and such 

Bidding Company or Member of a Consortium, (as the case may be) and 

the Technically Evaluated Entity and / or Financially Evaluated Entity (as 

the case may be) shall be under the direct control or indirectly under the 

common control of such entity; 

1.2 Interpretation: 

Save where the contrary is indicated, any reference in this 

Agreement to: 

“Agreement" shall be construed as including a reference to its 

Schedules, Appendices and Annexures; 

"Rupee", "Rupees" and “Rs.” shall denote lawful currency of India; 

“crore” shall mean a reference to ten million (10,000,000) and a “lakh” 

shall mean a reference to one tenth of a million (1,00,000); 

"encumbrance" shall be construed as a reference to a mortgage, charge, 

pledge, lien or other encumbrance securing any obligation of any person 

or any other type of preferential arrangement (including, without limitation, 

title transfer and retention arrangements) having a similar effect; 

"holding company" of a company or corporation shall be construed as a 

reference to any company or corporation of which the other company or 

corporation is a subsidiary; 

"indebtedness" shall be construed so as to include any obligation 

(whether incurred as principal or surety) for the payment or repayment of 

money, whether present or future, actual or contingent; 

"person" shall have the meaning as defined in Section 2 (49) of the Act; 

"subsidiary" of a company or corporation (the holding company) shall be 

construed as a reference to any company or corporation: 

(i) which is controlled, directly or indirectly, by the holding company, 

or 

(ii) more than half of the issued share capital of which is beneficially 

owned, directly or indirectly, by the holding company, or 

(iii) which is a subsidiary of another subsidiary of the holding 

company,  

for these purposes, a company or corporation shall be treated as 

being controlled by another if that other company or corporation is 
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able to direct its affairs and/or to control the composition of its 

board of directors or equivalent body;  

"winding-up", "dissolution", "insolvency", or "reorganization" in the 

context of a company or corporation shall have the same meaning as 

defined in the Companies Act, 1956/ Companies Act, 2013 (as the case 

may be). 

1.2.1 Words importing the singular shall include the plural and vice versa. 

1.2.2 This Agreement itself or any other agreement or document shall be 

construed as a reference to this or to such other agreement or document 

as it may have been, or may from time to time be, amended, varied, 

novated, replaced or supplemented. 

1.2.3 A Law shall be construed as a reference to such Law including its 

amendments or re-enactments from time to time. 

1.2.4 A time of day shall, save as otherwise provided in any agreement or 

document be construed as a reference to Indian Standard Time. 

1.2.5 Different parts of this Agreement are to be taken as mutually explanatory 

and supplementary to each other and if there is any inconsistency 

between or among the parts of this Agreement, they shall be interpreted 

in a harmonious manner so as to give effect to each part.  

1.2.6 The tables of contents and any headings or sub-headings in this 

Agreement have been inserted for ease of reference only and shall not 

affect the interpretation of this Agreement. 

1.2.7 All interest payable under this Agreement shall accrue from day to day 

and be calculated on the basis of a year of three hundred and sixty five 

(365) days. 

1.2.8 The words “hereof” or “herein”, if and when used in this Agreement shall 

mean a reference to this Agreement.  

1.2.9 The contents of Schedule 7 shall be referred to for ascertaining accuracy 

and correctness of the representations made by the Selected Bidder in 

Article 17.2.1  hereof.  
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ARTICLE: 2 

   2           Effectiveness and Term of Agreement 

2.1 Effective Date:  

This Agreement shall be effective from later of the dates of the following 

events: 

a. The Selected Bidder, on behalf of the TSP, has provided the 

Contract Performance Guarantee, as per terms of Article 3 of 

this Agreement; and 

b. The Selected Bidder has acquired for the Acquisition Price, 

one hundred percent (100%) of the equity shareholding of 

REC Power Development and Consultancy Limited in 

................................[Insert Name of the SPV] along with all its 

related assets and liabilities as per the provisions of the Share 

Purchase Agreement. and 

c. The Agreement is executed and delivered by the Parties; 

2.2 Term and Termination: 

2.2.1 Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to 

be effective in relation to the Project until the Expiry Date, when it shall 

automatically terminate. 

2.2.2 Post the Expiry Date of this Agreement, the TSP shall ensure transfer of 

Project Assets to CTU or its successors or an agency as decided by the 

Central Government at zero cost and free from any encumbrance and 

liability. The transfer shall be completed within 90 days of expiry of this 

Agreement failing which CTU shall be entitled to take over the Project 

Assets Suo moto. 

2.2.3 This Agreement shall terminate before the Expiry Date in accordance 

with Article 13 or Article 3.3.2 or Article 3.3.4. 

2.3 Conditions prior to the expiry of the Transmission License 

2.3.1 In order to continue the Project beyond the expiry of the Transmission 

License, the TSP shall be obligated to make an application to the 

Commission at least two (2) years before the date of expiry of the 

Transmission License, seeking the Commission’s approval for the 

extension of the term of the Transmission License up to the Expiry Date. 
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2.3.2 The TSP shall timely comply with all the requirements that may be laid 

down by the Commission for extension of the term of the Transmission 

License beyond the initial term of twenty-five (25) years & upto the Expiry 

Date and the TSP shall keep the Nodal Agency fully informed about the 

progress on its application for extension of the term of the Transmission 

License. 

2.4 Survival: 

The expiry or termination of this Agreement shall not affect any accrued 

rights, obligations/ roles and liabilities of the Parties under this Agreement, 

including the right to receive liquidated damages as per the terms of this 

Agreement, nor shall it effect the survival of any continuing obligations/ 

roles for which this Agreement provides, either expressly or by necessary 

implication, which are to survive after the Expiry Date or termination 

including those under Articles 3.3.3, 3.3.5, Article 9.3 (Application of 

Insurance Proceeds), Article 0 (Force Majeure), Article 0 (Events of 

Default and Termination), Article 0 (Liability & Indemnification), Article 0 

(Governing Law & Dispute Resolution), Article 0 (Miscellaneous). 

2.5 Applicability of the provisions of this Agreement 

2.5.1 For the purpose of Availability, Target Availability and the computation of 

Availability, Incentive, Penalty, the provisions provided in this Agreement 

shall apply and any future modifications in the relevant Rules and 

Regulations shall not be applicable for this Project. 

2.5.2 For the purposes of this Agreement for ISTS systems developed under 

the tariff based competitive bidding framework, the provisions relating to 

the definitions (Availability and COD), Article 3 (Contract Performance 

Guarantee and Conditions Subsequent), Article 5 (Construction of the 

Project), Article 6 (Connection and Commissioning of the Project), Article 

0 (Target Availability and calculation of Availability), Article 0 (Force 

Majeure), Article 0 (Change in Law), Article 0 (Event of Default), Article 0 

(Indemnification), Article 0 (Assignment and Charges), Articles 16, 16.2  

and 16.4 (Governing Laws and Dispute Resolution) and Article 0 

(representation and warranties of the ISTS Licensee) of this agreement 

shall supersede the corresponding provisions under Sharing 

Regulations. 
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ARTICLE: 3  

   3           Conditions Subsequent 

3.1 Satisfaction of conditions subsequent by the TSP  

3.1.1 Within ten (10) days from the date of issue of Letter of Intent, the 

Selected Bidder, shall: 

a. Provide the Contract Performance Guarantee, and 

b. Acquire, for the Acquisition Price, one hundred percent (100%) 

equity shareholding of ................................[Insert Name of the SPV] 

from REC Power Development and Consultancy Limited, who shall 

sell to the Selected Bidder, the equity shareholding of 

................................[Insert Name of the SPV], along with all its 

related assets and liabilities. 

c. Execute this Agreement; 

The TSP shall, within five (5) working days from the date of acquisition of 

SPV by the Selected Bidder, undertake to apply to the Commission for 

the grant of Transmission License and for the adoption of tariff as 

required under section-63 of the Electricity Act. 

The Selected Bidder, on behalf of the TSP, will provide to the Central 

Transmission Utility of India Limited (being the Nodal Agency) the 

Contract Performance Guarantee for an amount of Rs. 44.70 Crore 

(Rupees Forty Four Crore and Seventy Lakh only).  

3.1.2 The Contract Performance Guarantee shall be initially valid for a period 

up to three (3) months after the Scheduled COD of the Project and shall 

be extended from time to time to be valid for a period up to three (3) 

months after the COD of the Project. In case the validity of the Contract 

Performance Guarantee is expiring before the validity specified in this 

Article, the TSP shall, at least thirty (30) days before the expiry of the 

Contract Performance Guarantee, replace the Contract Performance 

Guarantee with another Contract Performance Guarantee or extend the 

validity of the existing Contract Performance Guarantee until the validity 

period specified in this Article.  

3.1.3 The TSP agrees and undertakes to duly perform and complete the 

following activities within six (6) months from the Effective Date (except 

for c) below), unless such completion is affected due to any Force 
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Majeure Event, or if any of the activities is specifically waived in writing 

by the Nodal Agency: 

a. To obtain the Transmission License for the Project from the 

Commission; 

b. To obtain the order for adoption of Transmission Charges by the 

Commission, as required under Section 63 of the Electricity Act 2003; 

c. To submit to the Nodal Agency, CEA & Independent Engineer, the 

Project Execution Plan, immediately after award of contract(s) and 

maximum within one hundred and twenty (120) days from the 

Effective Date. Also, an approved copy each of Manufacturing Quality 

Plan (MQP) and Field Quality Plan (FQP) would be submitted to 

Independent Engineer & Nodal Agency in the same time period. The 

TSP’s Project Execution Plan should be in conformity with the 

Scheduled COD as specified in Schedule 2 of this Agreement, and 

shall bring out clearly the organization structure, time plan and 

methodology for executing the Project, award of major contracts, 

designing, engineering, procurement, shipping, construction, testing 

and commissioning to commercial operation;  

d. To submit to the Nodal Agency, CEA & Independent Engineer a 

detailed bar (GANTT) chart of the Project outlining each activity 

(taking longer than one Month), linkages as well as durations; 

e. To submit to the Nodal Agency, CEA & Independent Engineer 

detailed specifications of conductor meeting the functional 

specifications specified in RFP; 

f. To achieve Financial Closure;  

g. To provide an irrevocable letter to the Lenders duly accepting and 

acknowledging the rights provided to the Lenders under the 

provisions of Article 15.3 of this Agreement and all other RFP Project 

Documents; 

h. To award the Engineering, Procurement and Construction contract 

(“EPC contract”) for the design and construction of the Project and 

shall have given to such Contractor an irrevocable notice to proceed; 

and 

i. To sign the Agreement(s) required, if any, under Sharing Regulations. 
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3.2 Recognition of Lenders’ Rights by the Nodal Agency 

3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided 

to the Lenders as per Article 15.3 of this Agreement and all other RFP 

Project Documents. 

3.3 Consequences of non-fulfilment of conditions subsequent  

3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the 

TSP even within three (3) Months after the time specified therein, then 

on and from the expiry of such period and until the TSP has satisfied all 

the conditions specified in Article 3.1.3, the TSP shall, on a monthly 

basis, be liable to furnish to  Central Transmission Utility of India Limited 

(being the Nodal Agency) additional Contract Performance Guarantee of 

Rupees Four Crore and Forty Seven Lakh Only (Rs. 4.47 Crore) within 

two (2) Business Days of expiry of every such Month. Such additional 

Contract Performance Guarantee shall be provided to Central 

Transmission Utility of India Limited (being the Nodal Agency) in the 

manner provided in Article 3.1.1 and shall become part of the Contract 

Performance Guarantee and all the provisions of this Agreement shall be 

construed accordingly. Central Transmission Utility of India Limited 

(being the Nodal Agency) shall be entitled to hold and / or invoke the 

Contract Performance Guarantee, including such additional Contract 

Performance Guarantee, in accordance with the provisions of this 

Agreement.    

3.3.2 Subject to Article 3.3.4, if:  

(i) the fulfilment of any of the conditions specified in Article 3.1.3 is 

delayed beyond nine (9) Months from the Effective Date and the TSP 

fails to furnish additional Contract Performance Guarantee to the 

Nodal Agency in accordance with Article 3.3.1 hereof; or  

(ii) the TSP furnishes additional Performance Guarantee to the Nodal 

Agency in accordance with Article 3.3.1 hereof but fails to fulfil the 

conditions specified in Article 3.1.3 within a period of twelve (12) 

months from the Effective Date, 

the Nodal Agency shall have the right to terminate this Agreement, by 

giving a Termination Notice to the TSP, in writing, of at least seven (7) 

days, with a copy to CEA and the Lenders’ Representative in order to 

enable the Lenders to exercise right of substitution in accordance with 

Article 15.3 of this Agreement.   
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3.3.3 If the Nodal Agency elects to terminate this Agreement as per the 

provisions of Article 3.3.2, the TSP shall be liable to pay to the Nodal 

Agency an amount of Rs. 44.70 Crore (Rupees Forty Four  Crore and 

Seventy Lakh only) as liquidated damages. The Nodal Agency shall be 

entitled to recover this amount of damages by invoking the Contract 

Performance Guarantee to the extent of liquidated damages, which shall 

be required by the Nodal Agency, and the balance shall be returned to 

TSP, if any.  

It is clarified for removal of doubt that this Article shall survive the 

termination of this Agreement. 

3.3.4 In case of inability of the TSP to fulfil the conditions specified in Article 

3.1.3 due to any Force Majeure Event, the time period for fulfilment of 

the condition subsequent as mentioned in Article 3.1.3, may be extended 

for a period of such Force Majeure Event. Alternatively, if deemed 

necessary, this Agreement may be terminated by the Nodal Agency by 

giving a Termination Notice to the TSP, in writing, of at least seven (7) 

days, with a copy to CEA and the Lenders’ Representative in order to 

enable the Lenders to exercise right of substitution in accordance with 

Article 15.3 of this Agreement and the Contract Performance Guarantee 

shall be returned as per the provisions of Article 6.5.1.  

 

Provided, that due to the provisions of this Article 3.3.4, any increase in 

the time period for completion of conditions subsequent mentioned under 

Article 3.1.3, shall lead to an equal increase in the time period for the 

Scheduled COD. If the Scheduled COD is extended beyond a period of 

one hundred eighty (180) days due to the provisions of this Article 3.3.4, 

the TSP will be allowed to recover the interest cost during construction 

corresponding to the period exceeding one hundred eighty (180) days by 

adjustment in the Transmission Charges in accordance with Schedule 9.  

3.3.5 Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the 

Nodal Agency may take steps to bid out the Project again.  

3.3.6 The Nodal agency, on the failure of the TSP to fulfil its obligations, if it 

considers that there are sufficient grounds for so doing, apart from 

invoking the Contract Performance Guarantee under para 3.3.3 may also 

initiate proceedings for blacklisting the TSP as per provisions of Article 

13.2 of TSA.  
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3.4 Progress Reports 

The TSP shall notify the Nodal Agency and CEA in writing at least once a 

Month on the progress made in satisfying the conditions subsequent in 

Articles 3.1.3. 
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ARTICLE: 4 

   4           Development of the Project 

4.1 TSP's obligations in development of the Project: 

Subject to the terms and conditions of this Agreement, the TSP at its own 

cost and expense shall observe, comply with, perform, undertake and be 

responsible: 

a. for procuring and maintaining in full force and effect all 

Consents, Clearances and Permits, required in accordance 

with Law for development of the Project; 

b. for financing, constructing, owning and commissioning each of 

the Element of the Project for the scope of work set out in 

Schedule 1 of this Agreement in accordance with: 

i. the Electricity Act and the Rules made thereof; 

ii. the Grid Code; 

iii. the CEA Regulations applicable, and as amended from 

time to time, for Transmission Lines and sub-stations: 

 the Central Electricity Authority (Technical 

Standards for Connectivity to the Grid) 

Regulations, 2007; 

 Central Electricity Authority (Technical Standards 

for construction of Electrical Plants and Electric 

Lines) Regulation, 2010; 

 Central Electricity Authority (Grid Standard) 

Regulations, 2010; 

 Central Electricity Authority (Safety requirements 

for construction, operation and maintenance of 

Electrical Plants and Electrical Lines) Regulation, 

2011; 

 Central Electricity Authority (Measures relating to 

Safety and Electricity Supply) Regulation, 2010; 

 Central Electricity Authority (Technical Standards 

for Communication System in Power System 

Operation) Regulations, 2020. 
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iv. Safety/ security Guidelines laid down by the 

Government; 

v. Prudent Utility Practices, relevant Indian Standards and 

the Law; 

not later than the Scheduled COD as per Schedule 2 of this 

Agreement; 

c. for entering into a Connection Agreement with the concerned 

parties in accordance with the Grid Code.  

d. for owning the Project throughout the term of this Agreement 

free and clear of any encumbrances except those expressly 

permitted under Article 0 of this Agreement; 

e. to co-ordinate and liaise with concerned agencies and provide 

on a timely basis relevant information with regard to the 

specifications of the Project that may be required for 

interconnecting the Project with the Interconnection Facilities; 

f. for providing all assistance to the Arbitrators as they may 

require for the performance of their duties and responsibilities; 

g. to provide to the Nodal Agency and CEA, on a monthly basis, 

progress reports with regard to the Project and its execution (in 

accordance with prescribed form) to enable the CEA to 

monitor and co-ordinate the development of the Project 

matching with the Interconnection Facilities;  

h. to comply with Ministry of Power order no. 25-11/6/2018 – PG 

dated 02.07.2020 as well as other Guidelines issued by Govt. 

of India pertaining to this; 

i. to procure the products associated with the Transmission 

System as per provisions of Public Procurement (Preference 

to Make in India) orders issued by Ministry of Power vide 

orders No. 11/5/2018 - Coord. dated 28.07.2020 for 

transmission sector, as amended from time to time read with 

Department for Promotion of Industry and Internal Trade 

(DPIIT) orders in this regard (Procuring Entity as defined in 

above orders shall deemed to have included Selected Bidder 

and/ or TSP).  

Also, to comply with Department of Expenditure, Ministry of 

Finance vide Order (Public Procurement No 1) bearing File 

No. 6/18/2019-PPD dated 23.07.2020, Order (Public 
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Procurement No 2) bearing File No. 6/18/2019-PPD dated 

23.07.2020 and Order (Public Procurement No. 3) bearing File 

No. 6/18/2019-PPD, dated 24.07.2020, as amended from time 

to time, regarding public procurement from a bidder of a 

country, which shares land border with India; 

j. to submit to Nodal Agency information in the prescribed format 

[To be devised by Nodal Agency] for ensuring compliance to 

Article 4.1 i) above. 

k. to comply with all its obligations undertaken in this Agreement. 

4.2 Roles of the Nodal Agency in implementation of the Project: 

4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency 

shall be the holder and administrator of this Agreement and shall inter 

alia:   

a. appoint an Independent Engineer within 90 days of the 

Effective Date 

b. provide letters of recommendation to the concerned Indian 

Governmental Instrumentality, as may be requested by the 

TSP from time to time, for obtaining the Consents, Clearances 

and Permits required for the Project; 

c. coordinate among TSP and upstream/downstream entities   in 

respect of Interconnection Facilities; and 

d. monitor the implementation of the Agreement and take 

appropriate action for breach thereof including revocation of 

guarantees, cancellation of Agreement, blacklisting etc 

e. provide all assistance to the Arbitrators as required for the 

performance of their duties and responsibilities; and 

f. perform any other responsibility (ies) as specified in this 

Agreement. 

4.3 Time for Commencement and Completion: 

a. The TSP shall take all necessary steps to commence work on the 

Project from the Effective Date of the Agreement and shall 

achieve Scheduled COD of the Project in accordance with the 

time schedule specified in Schedule 2 of this Agreement; 
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b. The COD of each Element of the Project shall occur no later than 

the Scheduled COD or within such extended time to which the 

TSP shall be entitled under Article 4.4 hereto. 

4.4 Extension of time: 

4.4.1 In the event that the TSP is unable to perform its obligations for the 

reasons solely attributable to the Nodal Agency, the Scheduled COD 

shall be extended, by a ‘day to day’ basis, subject to the provisions of 

Article 13. 

4.4.2 In the event that an Element or the Project cannot be commissioned by 

its Scheduled COD on account of any Force Majeure Event as per Article 

0, the Scheduled COD shall be extended, by a ‘day to day’ basis for a 

period of such Force Majeure Event.  Alternatively, if deemed necessary, 

the Nodal Agency may terminate the Agreement as per the provisions of 

Article 13.4 by giving a Termination Notice to the TSP, in writing, of at 

least seven (7) days, with a copy to CEA and the Lenders’ 

Representative in order to enable the Lenders to exercise right of 

substitution in accordance with Article 15.3 of this Agreement.  

4.4.3 If the Parties have not agreed, within thirty (30) days after the affected 

Party’s performance has ceased to be affected by the relevant 

circumstance, on how long the Scheduled COD should be deferred by, 

any Party may raise the Dispute to be resolved in accordance with Article 

0. 

4.5 Metering Arrangements: 

4.5.1 The TSP shall comply with all the provisions of the IEGC and the Central 

Electricity Authority (Installation and Operation of Meters) Regulations, 

2006 as amended from time to time, with regard to the metering 

arrangements for the Project. The TSP shall fully cooperate with the CTU 

/ STU / RLDC and extend all necessary assistance in taking meter 

readings. 

4.6 Interconnection Facilities: 

4.6.1 Subject to the terms and conditions of this Agreement, the TSP shall be 

responsible for connecting the Project with the interconnection point(s) 

specified in Schedule 1 of this Agreement. The Interconnection Facilities 

shall be developed as per the scope of work and responsibilities 

assigned in Schedule 1 of this Agreement. The Nodal Agency shall be 

responsible for coordinating to make available the Interconnection 

Facilities. 
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4.6.2 In order to remove any doubts, it is made clear that the obligation of the 

TSP within the scope of the project is to construct the Project as per 

Schedule-1 of this Agreement and in particular to connect it to the 

Interconnection Facilities as specified in this Agreement.



Transmission Service Agreement 

Bidar Transmission Limited 29 

 

ARTICLE: 5 

   5          Construction of the Project 

5.1 TSP’s Construction Responsibilities: 

5.1.1 The TSP, at its own cost and expense, shall be responsible for 

designing, constructing, erecting, testing and commissioning each 

Element of the Project by the Scheduled COD in accordance with the 

Regulations and other applicable Laws specified in Article 4 of this 

Agreement.  

5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any 

of its obligations under this Agreement or be entitled to any extension of 

time or any compensation whatsoever by reason of the unsuitability of 

the Site or Transmission Line route(s).  

5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and 

Permits related but not limited to road / rail / river / canal / power line / 

crossings, Power and Telecom Coordination Committee (PTCC), 

defence, civil aviation, right of way / way-leaves and environmental & 

forest clearances from relevant authorities required for developing, 

financing, constructing, maintaining/ renewing all such Consents, 

Clearances and Permits in order to carry out its obligations under this 

Agreement in general and shall furnish to the Nodal Agency such 

copy/ies of each Consents, Clearances and Permits, on demand. Nodal 

Agency shall provide letters of recommendation to the concerned Indian 

Governmental Instrumentality, as may be requested by the TSP from 

time to time,  for obtaining the Consents, Clearances and Permits 

required for the Project. 

5.1.4 The TSP shall be responsible for: 

(a) [To be deleted by the BPC in case no land acquisition is 

involved in the Project and replaced by “deleted”] 

acquisition of land for location specific substations, switching 

stations or HVDC terminal or inverter stations. Also, the actual 

location of substations, switching stations or HVDC terminal or 

inverter stations shall not be beyond 3 Km radius of the 

location proposed by the BPC in the survey report; 
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(b) [To be deleted by the BPC in case no land acquisition is 

involved in the Project and replaced by “deleted”] final 

selection of Site including its geo-technical investigation; 

(c) survey and geo-technical investigation of line route in order to 

determine the final route of the Transmission Lines; 

(d) seeking access to the Site and other places where the Project 

is being executed, at its own risk and costs, including payment 

of any crop, tree compensation or any other compensation as 

may be required.  

5.1.5 In case the Project involves any resettlement and rehabilitation, the 

resettlement and rehabilitation package will be implemented by the State 

Government authorities, for which the costs is to be borne by the TSP 

and no changes would be allowed in the Transmission Charges on 

account of any variation in the resettlement and rehabilitation cost. The 

TSP shall provide assistance on best endeavour basis, in 

implementation of the resettlement and rehabilitation package, if 

execution of such package is in the interest of expeditious 

implementation of the Project and is beneficial to the Project affected 

persons. 

5.2 Appointing Contractors: 

5.2.1 The TSP shall conform to the requirements as provided in this 

Agreement while appointing Contractor(s) for procurement of goods & 

services. 

5.2.2 The appointment of such Contractor(s) shall neither relieve the TSP of 

any of its obligations under this Agreement nor make the Nodal Agency 

liable for the performance of such Contractor(s). 

5.3 Monthly Progress Reporting: 

The TSP shall provide to the CEA, Nodal Agency & Independent 

Engineer, on a monthly basis, progress reports along with likely 

completion date of each Element with regard to the Project and its 

execution (in accordance with prescribed form). The Nodal Agency/ CEA 

shall monitor the development of the Project for its timely completion for 

improving and augmenting the electricity system as a part of its statutory 

responsibility. 
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5.4 Quality of Workmanship: 

The TSP shall ensure that the Project is designed, built and completed in 

a good workmanship using sound engineering and construction practices, 

and using only materials and equipment that are new and manufactured 

as per the MQP and following approved FQP for erection, testing & 

commissioning and complying with Indian /International Standards such 

that, the useful life of the Project will be at least thirty five (35) years from 

the COD of the Project. 

The TSP shall ensure that all major substation equipment / component 

(e.g. transformers, reactors, Circuit Breakers, Instrument Transformers 

(IT), Surge Arresters (SA), Protection relays, clamps & connectors etc.), 

equipment in terminal stations of HVDC installations including Thyristor/ 

IGBT valves, Converter Transformers, smoothing reactors, Transformer 

bushings and wall bushings, GIS bus ducts, towers and gantry structures 

and transmission towers or poles and line materials (conductors, 

earthwire, OPGW, insulator, accessories for conductors, OPGW & 

earthwires, hardware fittings for insulators, aviation lights etc), facilities 

and system shall be designed, constructed and tested (Type test, Routine 

tests, Factory Acceptance Test (FAT)) in accordance with relevant CEA 

Regulations and Indian Standards. In case Indian Standards for any 

particular equipment/ system/ process is not available, IEC/ IEEE or 

equivalent International Standards and Codes shall be followed.   
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5.5 Progress Monitoring & Quality Assurance: 

5.5.1 The Project Execution Plan submitted by the TSP in accordance with Article 

3.1.3 c) shall comprise of detailed schedule of all the equipments/items 

/materials required for the Project, right from procurement of raw material till 

the dispatch from works and receipt at the site. Further, it should also 

include various stages of the construction schedule up to the commissioning 

of the Project. 

5.5.2 Nodal Agency, CEA & Independent Engineer shall have access at all 

reasonable times to the Site and to the Manufacturer’s works and to all such 

places where the Project is being executed.  

5.5.3 Independent Engineer shall ensure conformity of the conductor 

specifications with the functional specifications specified in RFP.  

5.5.4 The Independent Engineer shall monitor the following during construction of 

the Project: 

a) Quality of equipments, material, foundation, structures and workmanship 

etc. as laid down in Article 5.4 and 6.1.4 of the TSA. Specifically, quality 

of Sub-station equipments, transmission line material and workmanship 

etc. would be checked in accordance with the Article 5.4.  

b) Progress in the activities specified in Condition Subsequent  

c) Verification of readiness of the elements including the statutory 

clearances & completion of civil works, fixing of all components and 

finalisation of punch points (if any) prior to charging of the elements  

d) Progress of construction of substation and Transmission Lines 

5.5.5  The progress shall be reviewed by the Independent Engineer against the 

Project Execution Plan. The Independent Engineer shall prepare its report 

on monthly basis and submit the same to Nodal Agency highlighting the 

progress achieved till the end of respective month vis-à-vis milestone 

activities, areas of concern, if any, which may result in delay in the timely 

completion of the Project. Based on the progress, Nodal Agency and/ or 

CEA shall issue written instructions to the TSP to take corrective 

measures, as may be prudent for the timely completion of the Project. In 

case of any deficiency, the Nodal Agency would be at liberty to take 

action in accordance with the procedure of this Agreement.  
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5.5.6  For any delay in commissioning any critical Element(s), as identified in 

Schedule 1 & Schedule 2 of this Agreement,  beyond a period of 45 days 

shall lead to a sequestration of 10% of the Contract Performance 

Guarantee. 

5.6 Site regulations and Construction Documents 

The TSP shall abide by the Safety Rules and Procedures as mentioned in 

Schedule 3 of this Agreement 

The TSP shall retain at the Site and make available for inspection at all 

reasonable times, copies of the Consents, Clearances and Permits, 

construction drawings and other documents related to construction. 

5.7 Supervision of work: 

The TSP shall provide all necessary superintendence for execution of the 

Project and its supervisory personnel shall be available to provide full-time 

superintendence for execution of the Project. The TSP shall provide 

skilled personnel who are experienced in their respective fields.  

5.8 Remedial Measures: 

The TSP shall take all necessary actions for remedying the shortfall in 

achievement of timely progress in execution of the Project, if any, as 

intimated by the Independent Engineer and/ or CEA and/ or the Nodal 

Agency. However, such intimation by the Independent Engineer and/ or 

CEA and/ or the Nodal Agency and the subsequent effect of such 

remedial measures carried out by the TSP shall not relieve the TSP of its 

obligations in the Agreement. Independent Engineer and/ or CEA and/ or 

the Nodal Agency may carry out random inspections during the Project 

execution, as and when deemed necessary by it. If the shortfalls as 

intimated to the TSP are not remedied to the satisfaction of the CEA and/ 

or the Nodal Agency, this Agreement may be terminated by the Nodal 

Agency by giving a Termination Notice to the TSP, in writing, of at least 

seven (7) days, with a copy to CEA and the Lenders’ Representative in 

order to enable the Lenders to exercise right of substitution in accordance 

with Article 15.3 of this Agreement . 
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ARTICLE: 6  

 6           Connection and commissioning of the Project 

6.1 Connection with the Inter-Connection Facilities: 

6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and 

any other agencies as required, at least sixty (60) days advance written 

notice of the date on which it intends to connect an Element of the 

Project, which date shall not be earlier than its Scheduled COD or 

Schedule COD extended as per Article 4.4.1 & 4.4.2 of this Agreement, 

unless mutually agreed to by Parties. Further, any preponing of COD of 

any element prior to Scheduled COD must be approved by the Nodal 

Agency. 

6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case 

may be), for reasonable cause, including non-availability of   

Interconnection Facilities as per Article 4.2, can defer the connection for 

up to fifteen (15) days from the date notified by the TSP pursuant to 

Article 6.1.1, if it notifies to the TSP in writing, before the date of 

connection, of the reason for the deferral and when the connection is to 

be rescheduled.  However, no such deferment on one or more 

occasions would be for more than an aggregate period of thirty (30) 

days.  Further, the Scheduled COD would be extended as required, for 

all such deferments on “day to day” basis. 

6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be 

connected with the Interconnection Facilities when: 

a. it has been completed in accordance with this Agreement and 

the Connection Agreement;  

b. it meets the Grid Code, Central Electricity Authority (Technical 

Standards for Connectivity to the Grid) Regulations, 2007 as 

amended from time to time and all other Indian legal 

requirements, and  

c. The TSP has obtained the approval in writing of the Electrical 

Inspector certifying that the Element is ready from the point of 

view of safety of supply and can be connected with the 

Interconnection Facilities. 

d. It has satisfactorily met all the testing requirements as per 

Articles 6.1.4 
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6.1.4 Site Acceptance Test (SAT)/ pre-commissioning tests of all major 

substation equipment, component, system, facilities shall be successfully 

carried out before commissioning. The Type tests, FAT and SAT reports 

should be available at the substation / terminal station of HVDC 

installations for ready reference of operation and maintenance staff and 

has to be made available to the Independent Engineer appointed for 

quality monitoring or their authorised representatives, as and when they 

wish to examine the same. 

6.2 Commercial Operation: 

6.2.1 An Element of the Project shall be declared to have achieved COD 

twenty four (24) hours following the connection of the Element with the 

Interconnection Facilities pursuant to Article 6.1 or seven (7) days after 

the date on which it is declared by the TSP to be ready for charging but 

is not able to be charged for reasons not attributable to the TSP subject 

to Article 6.1.2. 

Provided that an Element shall be declared to have achieved COD only 

after all the Element(s), if any, which are pre-required to have achieved 

COD as defined in Schedule 2 of this Agreement, have been declared to 

have achieved their respective COD. 

6.2.2 Once any Element of the Project has been declared to have achieved 

deemed COD as per Article 6.2.1 above, such Element of the Project 

shall be deemed to have Availability equal to the Target Availability till 

the actual charging of the Element and to this extent, TSP shall be 

eligible for the Monthly Transmission Charges applicable for such 

Element  

6.3 Compensation for Direct Non Natural Force Majeure Event or Indirect 

Non Natural Force Majeure Event or Natural Force Majeure Event 

(affecting the Nodal Agency)  

6.3.1 If the TSP is otherwise ready to connect the Element(s) of the Project  

and has given due notice, as per provisions of Article 6.1.1, to the 

concerned agencies of the date of intention to connect the Element(s) of 

the Project, where such date is not before the Scheduled COD, but is not 

able to connect the Element(s) of the Project by the said date specified in 

the notice, due to Direct Non Natural Force Majeure Event or Indirect 

Non Natural Force Majeure Event or Natural Force Majeure Event 

affecting the  Nodal Agency, provided such Direct Non Natural Force 

Majeure Event or Indirect Non Natural Force Majeure Event or Natural 



Transmission Service Agreement 

Bidar Transmission Limited 36 

 

Force Majeure Event affecting the  Nodal Agency has continued for a 

period of more than three (3) continuous or non-continuous Months, the 

TSP shall, until the effects of the Direct Non Natural Force Majeure 

Event or of Indirect Non Natural Force Majeure Event or Natural Force 

Majeure Event affecting the  Nodal Agency no longer prevent the TSP 

from connecting the Element(s) of the Project, be deemed to have 

achieved COD relevant to that date and to this extent, be deemed to 

have been providing Transmission Service with effect from the date 

notified, and shall be treated as follows:  

a. In case of delay due to Direct Non Natural Force Majeure Event, 

TSP is entitled for Transmission Charges calculated on Target 

Availability for the period of such events in excess of three (3) 

continuous or non continuous Months in the manner provided in 

(c) below. 

b. In case of delay due to Indirect Non Natural Force Majeure Event 

or Natural Force Majeure Event affecting the Nodal Agency, TSP 

is entitled for payment for debt service which is due under the 

Financing Agreements, subject to a maximum of Transmission 

Charges calculated on Target Availability, for the period of such 

events in excess of three (3) continuous or non continuous 

Months in the manner provided in (c) below.  

c. In case of delay due to Direct Non Natural Force Majeure Event or 

Indirect Non Natural Force Majeure Event or Natural Force 

Majeure Event affecting the Nodal Agency, the TSP is entitled for 

payments mentioned in (a) and (b) above, after commencement of 

Transmission Service, in the form of an increase in Transmission 

Charges. These amounts shall be paid from the date, being the 

later of a) the date of cessation of such Indirect Non Natural Force 

Majeure Event or Natural Force Majeure Event affecting the Nodal 

Agency and b) the completion of sixty (60) days from the receipt 

of the Financing Agreements by the Nodal Agency from the TSP.  

Provided such increase in Transmission Charges shall be so as to 

put the TSP in the same economic position as the TSP would 

have been in case the TSP had been paid amounts mentioned in 

(a) and (b) above in a situation where the Force Majeure Event 

had not occurred.   

For the avoidance of doubt, it is clarified that the charges payable under 

this Article 6.3.1 shall be recovered as per Sharing Regulations.  
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6.4 Liquidated Damages for Delay in achieving COD of Project:  

6.4.1 If the TSP fails to achieve COD of any Element of the Project or the 

Project, by the Element’s / Project’s Scheduled COD or such Scheduled 

COD as extended under Articles 4.4.1 and 4.4.3, then the TSP shall pay 

to the  Nodal Agency, a sum equivalent to 3.33% of Monthly 

Transmission Charges  applicable for the Element of the Project [in case 

where no Elements have been defined, to be on the Project as a whole] / 

Project, for each day of delay up to sixty (60) days of delay and beyond 

that time limit, at the rate of five percent (5%) of the Monthly 

Transmission Charges applicable to such Element / Project, as liquidated 

damages for such delay and not as penalty, without prejudice to any 

rights of the Nodal Agency under the Agreement.  

6.4.2 The TSP’s maximum liability under this Article 6.4 shall be limited to the 

amount of liquidated damages calculated in accordance with Article 6.4.1 

for and up to six (6) months of delay for the Element or the Project. 

Provided that, in case of failure of the TSP to achieve COD of the 

Element of the Project even after the expiry of six (6) months from its 

Scheduled COD, the provisions of Article 0 shall apply.  

6.4.3 The TSP shall make payment to the Nodal Agency of the liquidated 

damages calculated pursuant to Article 6.4.1 within ten (10) days of the 

earlier of:  

a. the date on which the applicable Element achieves COD; or 

b. the date of termination of this Agreement.  

The payment of such damages shall not relieve the TSP from its 

obligations to complete the Project or from any other obligation and 

liabilities under the Agreement. 

6.4.4 If the TSP fails to pay the amount of liquidated damages to the Nodal 

Agency within the said period of ten (10) days, the Nodal Agency shall 

be entitled to recover the said amount of the liquidated damages by 

invoking the Contract Performance Guarantee. If the then existing 

Contract Performance Guarantee is for an amount which is less than the 

amount of the liquidated damages payable by the TSP to the Nodal 

Agency under this Article 6.3 and  the TSP fails to make payment of the 

balance amount of the liquidated damages not covered by the Contract 

Performance Guarantee, then such balance amount shall be deducted  

from the Transmission Charges payable to the TSP. The right of the 
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Nodal Agency to encash the Contract Performance Guarantee is without 

prejudice to the other rights of the Nodal Agency under this Agreement. 

6.4.5 For avoidance of doubt, it is clarified that amount payable by TSP under 

this Article is over and above the penalty payable by TSP under Article 

5.5.6 of this Agreement.  

6.5 Return of Contract Performance Guarantee 

6.5.1 The Contract Performance Guarantee as submitted by TSP in 

accordance with Article 3.1.1 shall be released by the Nodal Agency 

within three (3) months from the COD of the Project.  In the event of 

delay in achieving Scheduled COD of any of the Elements by the TSP 

(otherwise than due to reasons as mentioned in Article 3.1.3 or Article 0) 

and consequent part invocation of the Contract Performance Guarantee 

by the Nodal Agency, Nodal Agency shall release the Contract 

Performance Guarantee, if any remaining unadjusted, after the 

satisfactory completion by the TSP of all the requirements regarding 

achieving the Scheduled COD of the remaining Elements of the Project.  

It is clarified that the Nodal Agency shall also return / release the 

Contract Performance Guarantee in the event of (i) applicability of Article 

3.3.2 to the extent the Contract Performance Guarantee is valid for an 

amount in excess of Rs. 44.70 Crore (Rupees Forty Four Crore and 

Seventy Lakh only), or (ii) termination of this Agreement by the Nodal 

Agency as mentioned under Article 3.3.4 of this Agreement.  

6.5.2 The release of the Contract Performance Guarantee shall be without 

prejudice to other rights of the Nodal Agency under this Agreement. 
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ARTICLE: 7 

   7          Operation and Maintenance of the Project 

7.1 Operation and Maintenance of the Project: 

The TSP shall be responsible for ensuring that the Project is operated and 

maintained in accordance with the regulations made by the Commission 

and CEA from time to time and provisions of the Act.      
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ARTICLE: 8 

   8          Availability of the project 

8.1 Calculation of Availability of the Project: 

Calculation of Availability for the Elements and for the Project, as the case 

may be, shall be as per Appendix –II to Central Electricity Regulatory 

Commission (Terms and Conditions of Tariff) Regulations, 2019, as 

applicable on the Bid Deadline and as appended in Schedule 6 of this 

Agreement. 

8.2 Target Availability: 

The Target Availability of each Element and the Project shall be 98%. 

Payment of monthly Transmission charges based on actual availability will 

be calculated as per para 1.2 of Schedule 4 of this Agreement. 

If the availability of any Element or the Project is below the Target 

Availability, for six consecutive months in a Contract Year, the DIC(s) or 

the Nodal Agency may issue a show cause notice to the TSP, asking 

them to show cause as to why the Transmission Service Agreement be 

not terminated, and if no satisfactory cause is shown it may terminate the 

Agreement. If the Nodal Agency is of the opinion that the transmission 

system is of critical importance, it may carry out or cause to carry the 

operation and maintenance of transmission system at the risk and cost of 

TSP. 
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ARTICLE: 9 

   9           Insurances 

9.1 Insurance: 

9.1.1 The TSP shall effect and maintain or cause to be effected and 

maintained during the Construction Period and the Operating Period, 

adequate Insurances against such risks, with such deductibles including 

but not limited to any third party liability and endorsements and co-

beneficiary/insured, as may be necessary under  

a. any of the Financing Agreements,  

b. the Laws, and 

c. in accordance with Prudent Utility Practices. 

The Insurances shall be taken effective from a date prior to the date of 

the Financial Closure till the Expiry Date. 

9.2 Evidence of Insurance cover: 

9.2.1 The TSP shall furnish to the Nodal Agency copies of certificates and 

policies of the Insurances, as and when the Nodal Agency may seek 

from the TSP as per the terms of Article 9 

9.3 Application of Insurance Proceeds: 

9.3.1 Save as expressly provided in this Agreement, the policies of Insurances 

and the Financing Agreements, the proceeds of any insurance claim 

made due to loss or damage to the Project or any part of the Project 

shall be first applied to reinstatement, replacement or renewal of such 

loss or damage. 

9.3.2 If a Natural Force Majeure Event renders the Project no longer 

economically and technically viable and the insurers under the 

Insurances make payment on a “total loss” or equivalent basis, the 

portion of the proceeds of such Insurance available to the TSP (after 

making admissible payments to the Lenders as per the Financing 

Agreements) shall be allocated only to the TSP. Nodal Agency and / or 

concerned Designated ISTS Customers shall have no claim on such 

proceeds of the Insurance.   

9.3.3 Subject to the requirements of the Lenders under the Financing 
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Agreements, any dispute or difference between the Parties as to whether 

the Project is no longer economically and technically viable due to a 

Force Majeure Event or whether that event was adequately covered in 

accordance with this Agreement by the Insurances shall be determined 

in accordance with Article 0. 

9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers  

9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have 

no financial obligations or liability whatsoever towards the TSP in respect 

of this Article 0. 
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ARTICLE: 10 

   10        Billing And Payment of Transmission Charges 

10.1 Subject to provisions of this Article 0, the Monthly Transmission Charges 

shall be paid to the TSP, in Indian Rupees, on monthly basis as per the 
provisions of the Sharing Regulations, from the date on which an 
Element(s) has achieved COD until the Expiry Date of this Agreement, 

unless terminated earlier and in line with the provisions of Schedule 4 of 
this Agreement. 

10.2 Calculation of Monthly Transmission Charges: 

The Monthly Transmission Charges for each Contract Year including 

Incentive & Penalty payment shall be calculated in accordance with the 

provisions of Schedule 4 of this Agreement.  

10.3 Rebate & Late Payment Surcharge: 

The rebate and late payment surcharge shall be governed as per Sharing 

Regulations. 

10.4 Disputed Bills, Default in payment by the Designated ISTS 

Customers & Annual Reconciliation: 

Any Disputed Bill, Default in payment by the Designated ISTS 

Customers & Annual Reconciliation shall be governed as per Sharing 

Regulations. 

 

 

 

 

 

 

 

 

 

 



Transmission Service Agreement 

Bidar Transmission Limited 44 

 

ARTICLE: 11 

   11         Force Majeure 

11.1 Definitions 

11.1.1 The following terms shall have the meanings given hereunder. 

11.2 Affected Party 

11.2.1 An Affected Party means any Party whose performance has been 

affected by an event of Force Majeure.  

11.2.2 Any event of Force Majeure shall be deemed to be an event of Force 

Majeure affecting the TSP only if the Force Majeure event affects and 

results in, late delivery of machinery and equipment for the Project or 

construction, completion, commissioning of the Project by Scheduled 

COD and/or operation thereafter; 

11.3 Force Majeure 

A ‘Force Majeure’ means any event or circumstance or combination of 

events and circumstances including those stated below that wholly or 

partly prevents or unavoidably delays an Affected Party in the 

performance of its obligations/ roles under this Agreement, but only if and 

to the extent that such events or circumstances are not within the 

reasonable control, directly or indirectly, of the Affected Party and could 

not have been avoided if the Affected Party had taken reasonable care or 

complied with Prudent Utility Practices:  

(a) Natural Force Majeure Events: 

i. act of God, including, but not limited to drought, fire and 

explosion (to the extent originating from a source external to the 

Site), earthquake, volcanic eruption, landslide, flood, cyclone, 

typhoon, tornado, or exceptionally adverse weather conditions, 

which are in excess of the statistical measures for the last 

hundred (100) years; and 

ii. epidemic/ pandemic notified by Indian Governmental 

Instrumentality. 

(b) Non-Natural Force Majeure Events :  

i. Direct Non–Natural Force Majeure Events 
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 Nationalization or compulsory acquisition by any Indian 

Governmental Instrumentality of any material assets or rights 

of the Affected Party; or 

 the unlawful, unreasonable or discriminatory revocation of, or 

refusal to renew, any Consents, Clearances and Permits 

required by the Affected Party to perform their obligations/ 

roles under the RFP Project Documents or any unlawful, 

unreasonable or discriminatory refusal to grant any other 

Consents, Clearances and Permits required for the 

development/ operation of the Project, provided that a 

Competent Court of Law declares the revocation or refusal to 

be unlawful, unreasonable and discriminatory and strikes the 

same down; or 

 any other unlawful, unreasonable or discriminatory action on 

the part of an Indian Governmental Instrumentality which is 

directed against the Project, provided that a Competent Court 

of Law declares the action to be unlawful, unreasonable and 

discriminatory and strikes the same down. 

ii. Indirect Non - Natural Force Majeure Events  

 act of war (whether declared or undeclared), invasion, armed 

conflict or act of foreign enemy, blockade, embargo, revolution, 

riot, insurrection, terrorist or military action; or  

 radio active contamination or ionising radiation originating from 

a source in India or resulting from any other Indirect Non 

Natural Force Majeure Event mentioned above, excluding 

circumstances where the source or cause of contamination or 

radiation is brought or has been brought into or near the Site 

by the Affected Party or those employed or engaged by the 

Affected Party; or 

 industry-wide strikes and labour disturbances, having a 

nationwide impact in India. 

11.4 Force Majeure Exclusions 

11.4.1 Force Majeure shall not include (i) any event or circumstance which is 

within the reasonable control of the Parties and (ii) the following 

conditions, except to the extent that they are consequences of an event 
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of Force Majeure: 

(a) Unavailability, late delivery, or changes in cost of the machinery, 

equipment, materials, spare parts etc. for the Project; 

(b) Delay in the performance of any Contractors or their agents; 

(c) Non-performance resulting from normal wear and tear typically 

experienced in transmission materials and equipment;   

(d) Strikes or labour disturbance at the facilities of the Affected Party; 

(e) Insufficiency of finances or funds or the Agreement becoming 

onerous to perform; and 

(f) Non-performance caused by, or connected with, the Affected Party’s: 

i. negligent or intentional acts, errors or omissions;  

ii. failure to comply with an Indian Law; or  

iii. breach of, or default under this Agreement or any Project    

Documents. 

(g) Any error or omission in the survey report provided by BPC during the 

bidding process. 

11.5 Notification of Force Majeure Event 

11.5.1 The Affected Party shall give notice to the other Party of any event of 

Force Majeure as soon as reasonably practicable, but not later than 

seven (7) days after the date on which such Party knew or should 

reasonably have known of the commencement of the event of Force 

Majeure.  If an event of Force Majeure results in a breakdown of 

communications rendering it unreasonable to give notice within the 

applicable time limit specified herein, then the Party claiming Force 

Majeure shall give such notice as soon as reasonably practicable after 

reinstatement of communications, but not later than one (1) day after 

such reinstatement.  

Provided that, such notice shall be a pre-condition to the Affected Party’s 

entitlement to claim relief under this Agreement. Such notice shall 

include full particulars of the event of Force Majeure, its effects on the 

Party claiming relief and the remedial measures proposed. The Affected 
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Party shall give the other Party regular reports on the progress of those 

remedial measures and such other information as the other Party may 

reasonably request about the Force Majeure. 

11.5.2 The Affected Party shall give notice to the other Party of (i) the cessation 

of the relevant event of Force Majeure; and (ii) the cessation of the 

effects of such event of Force Majeure on the performance of its rights or 

obligations/ roles under this Agreement, as soon as practicable after 

becoming aware of each of these cessations. 

11.6 Duty to perform and duty to mitigate 

To the extent not prevented by a Force Majeure Event, the Affected 

Party shall continue to perform its obligations/ roles as provided in this 

Agreement. The Affected Party shall use its reasonable efforts to 

mitigate the effect of any event of Force Majeure as soon as practicable.  

11.7 Available Relief for a Force Majeure Event 

Subject to this Article 0, 

(a) no Party shall be in breach of its obligations/ roles pursuant to this 

Agreement to the extent that the performance of its obligations/ roles 

was prevented, hindered or delayed due to a Force Majeure Event;  

(b) each Party shall be entitled to claim relief for a Force Majeure Event 

affecting its performance in relation to its obligations/ roles under 

Articles 3.3.4, 4.4.2 and 6.3.1 of this Agreement. 

(c) For the avoidance of doubt, it is clarified that the computation of 

Availability of the Element(s) under outage due to Force Majeure 

Event, as per Article 11.3  affecting the TSP shall be as per Appendix 

–II to Central Electricity Regulatory Commission (Terms and 

Conditions of Tariff) Regulations, 2019 as on  Bid Deadline. For the 

event(s) for which the Element(s) is/are deemed to be available as 

per Appendix –II to Central Electricity Regulatory Commission (Terms 

and Conditions of Tariff) Regulations, 2019, then the Transmission 

Charges, as applicable to such Element(s), shall be payable as per 

Schedule 4, for the duration of such event(s).  

(d) For so long as the TSP is claiming relief due to any Force Majeure 

Event under this Agreement, the Nodal Agency may, if it so desires, 

from time to time on one (1) day notice, inspect the Project and the 
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TSP shall provide the Nodal Agency’s personnel with access to the 

Project to carry out such inspections. 

(e) For avoidance of doubt, the TSP acknowledges that for extension of 

Scheduled COD a period up to one hundred eighty (180) days due to 

Force Majeure event, no compensation on the grounds such as 

interest cost, incident expenditure, opportunity cost will be made to 

the TSP. However, if Scheduled COD is extended beyond a period of 

one hundred eighty (180) days due to Force Majeure event, the TSP 

will be allowed to recover the interest cost during construction 

corresponding to the period exceeding one hundred eighty (180) days 

by adjustment in the Transmission Charges in accordance with 

Schedule 9.  
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ARTICLE: 12 

   12        Change in Law 

12.1 Change in Law  

12.1.1 Change in Law means the occurrence of any of the following after the 

Bid Deadline resulting into any additional recurring / non-recurring 

expenditure by the TSP or any savings of the TSP: 

 the enactment, coming into effect, adoption, promulgation, 

amendment, modification or repeal (without re-enactment or 

consolidation) in India, of any Law, including rules and 

regulations framed pursuant to such Law, subject to the 

provisions under Article 12.1.2;  

 a change in the interpretation or application of any Law by any 

Indian Governmental Instrumentality having the legal power to 

interpret or apply such Law, or any Competent Court of Law; 

 the imposition of a requirement for obtaining any Consents, 

Clearances and Permits which was not required earlier; 

 a change in the terms and conditions prescribed for obtaining 

any Consents, Clearances and Permits or the inclusion of any 

new terms or conditions for obtaining such Consents, 

Clearances and Permits;  

 any change in the licensing regulations of the Commission, 

under which the Transmission License for the Project was 

granted if made applicable by such Commission to the TSP;  

 change in wind zone; or  

 any change in tax or introduction of any tax made applicable 

for providing Transmission Service by the TSP as per the 

terms of this Agreement.  

12.1.2 Notwithstanding anything contained in this Agreement, Change in Law 

shall not cover any change: 

a) Taxes on corporate income; and 

b) Withholding tax on income or dividends distributed to the 

shareholders of the TSP. 
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12.2 Relief for Change in Law 

12.2.1 During Construction Period, the impact of increase/decrease in the cost 

of the Project on the Transmission Charges shall be governed by the 

formula given in Schedule 9 of this Agreement. 

12.2.2 During the Operation Period: 

During the operation period, if as a result of Change in Law, the TSP 

suffers or is benefited from a change in costs or revenue, the aggregate 

financial effect of which exceeds 0.30% (zero point three percent) of the 

Annual Transmission Charges in aggregate for a Contract Year, the TSP 

may notify so to the Nodal Agency and propose amendments to this 

Agreement so as to place the TSP in the same financial position as it 

would have enjoyed had there been no such Change in Law resulting in 

change in costs or revenue as aforesaid.  

 

12.2.3 For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP 

shall provide to the Nodal Agency documentary proof of such increase / 

decrease in cost of the Project / revenue for establishing the impact of 

such Change in Law. 

In cases where Change in Law results in decrease of cost and it comes 

to the notice of Nodal Agency that TSP has not informed Nodal Agency 

about such decrease in cost, Nodal Agency may initiate appropriate 

claim.  

 



Transmission Service Agreement 

Bidar Transmission Limited 51 

 

12.3 Notification of Change in Law: 

12.3.1 If the TSP is affected by a Change in Law in accordance with Article 12 

and wishes to claim relief for such Change in Law under this Article 0, it 

shall give notice to Nodal Agency of such Change in Law as soon as 

reasonably practicable after becoming aware of the same.  

12.3.2 The TSP shall also be obliged to serve a notice to the Nodal Agency 

even when it is beneficially affected by a Change in Law. 

12.3.3 Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, 

amongst other things, precise details of the Change in Law and its 

estimated impact on the TSP. 

12.4 Payment on account of Change in Law 

12.4.1 The payment for Change in Law shall be through a separate Bill. 

However, in case of any change in Monthly Transmission Charges by 

reason of Change in Law, as determined in accordance with this 

Agreement, the Bills to be raised by the Nodal Agency after such change 

in Transmission Charges shall appropriately reflect the changed Monthly 

Transmission Charges.  
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ARTICLE: 13 

   13         Events of Default and Termination 

13.1 TSP’s Event of Default 

The occurrence and continuation of any of the following events shall 

constitute a TSP Event of Default, unless any such TSP Event of Default 

occurs as a result of any non-fulfilment of its obligations as prescribed 

under this Agreement by the Nodal Agency or a Force Majeure Event: 

a. After having taken up the construction of the Project, the 

abandonment by the TSP or the TSP's Contractors of the 

construction of the Project for a continuous period of two (2) 

months and such default is not rectified within thirty (30) days 

from the receipt of notice from the Nodal Agency in this regard;  

b. The failure to commission any Element of the Project by the 

date falling six (6) months after its Scheduled COD unless 

extended by Nodal Agency as per provisions of this 

Agreement; 

c. If the TSP: 

i. assigns, mortgages or charges or purports to assign, 

mortgage or charge any of its assets or rights related to 

the Project in contravention of the provisions of this 

Agreement; or  

ii. transfers or novates any of its obligations pursuant to 

this Agreement, in a manner contrary to the provisions 

of this Agreement; 

Except where such transfer is in pursuance of a Law and   

 it does not affect the ability of the transferee to 

perform, and such transferee has the financial 

and technical capability to perform, its obligations 

under this Agreement; 

 is to a transferee who assumes such obligations 

under the Project and this Agreement remains 

effective with respect to the transferee; 

d. If:  
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i. The TSP becomes voluntarily or involuntarily the subject 

of any bankruptcy or insolvency or winding up 

proceedings and such proceedings remain uncontested 

for a period of thirty (30) days; or  

ii. any winding up or bankruptcy or insolvency order is 

passed against the TSP; or  

iii. the TSP goes into liquidation or dissolution or a receiver 

or any similar officer is appointed over all or substantially 

all of its assets or official liquidator is appointed to 

manage its affairs, pursuant to Law,  

     Provided that a dissolution or liquidation of the TSP will 

not be a TSP’s Event of Default, where such dissolution 

or liquidation of the TSP is for the purpose of a merger, 

consolidation or reorganization with the prior approval of 

the Commission as per the provisions of Central 

Electricity Regulatory Commission (Procedure, terms and 

Conditions for grant of Transmission License and other 

related matters) Regulations, 2006 or as amended from 

time to time; or 

e. Failure on the part of the TSP to comply with the provisions of 

Article 18 of this Agreement; or 

f. the TSP repudiates this Agreement and does not rectify such 

breach even within a period of thirty (30) days from a notice 

from the Nodal Agency in this regard; or 

g. after Commercial Operation Date of the Project, the TSP fails 

to achieve monthly Target Availability of 98%, for a period of 

six (6) consecutive months or within a non-consecutive period 

of  six (6) months within any continuous aggregate period of 

eighteen(18) months except where the Availability is affected 

by Force Majeure Events as per Article 0; or 

h. any of the representations and warranties made by the TSP in 

Article 0 of this Agreement being found to be untrue or 

inaccurate. Further, in addition to the above, any of the 

undertakings submitted by the Selected Bidder at the time of 

submission of the Bid being found to be breached or 

inaccurate, including but not limited to undertakings from its 
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Parent Company / Affiliates related to the minimum equity 

obligation; or 

i. the TSP fails to complete / fulfil all the activities / conditions 

within the specified period as per Article 0; or 

j. except for the reasons solely attributable to Nodal Agency, the 

TSP is in material breach of any of its obligations under this 

Agreement and such material breach is not rectified by the 

TSP within thirty (30) days of receipt of notice in this regard 

from the Nodal Agency; or  

k. the TSP fails to take the possession of the land required for 

location specific substations, switching stations or HVDC 

terminal or inverter stations and / or fails to pay the requisite 

price to the parties and / or any State Government authority 

from whom the land is acquired, within twelve (12) months 

from the Effective Date. 

13.2 Termination Procedure for TSP Event of Default 

a. Upon the occurrence and continuance of any TSP’s Event of 

Default under Article 13 the Nodal Agency may serve notice on the 

TSP, with a copy to the CEA and the Lenders’ Representative, of 

their intention to terminate this Agreement (a "Nodal Agency’s 

Preliminary Termination Notice"), which shall specify in reasonable 

detail, the circumstances giving rise to such Nodal Agency’s 

Preliminary Termination Notice.  

b. Following the issue of a Nodal Agency’s Preliminary Termination 

Notice, the Consultation Period shall apply and would be for the 

Parties to discuss as to what steps shall be taken with a view to 

mitigate the consequences of the relevant Event of Default having 

regard to all the circumstances.  

c. During the Consultation Period, the Parties shall, save as 

otherwise provided in this Agreement, continue to perform their 

respective obligations/ roles under this Agreement, and the TSP 

shall not remove any material, equipment or any part of the 

Project, without prior consent of the Nodal Agency. 

 Following the expiry of the Consultation Period, unless the Parties 

shall have otherwise agreed to the contrary or the circumstances 

giving rise to Nodal Agency’s Preliminary Termination Notice shall 

have ceased to exist or shall have been remedied, this Agreement 
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may be terminated by the Nodal Agency by giving a Termination 

Notice to the TSP, in writing, of at least seven (7) days, with a copy 

to CEA and the Lenders’ Representative in order to enable the 

Lenders to exercise right of substitution in accordance with Article 

15.3 of this Agreement.  

 Further, the Nodal Agency may also initiate proceedings to 

blacklist the TSP & its Affiliates from participation in any RFP 

issued by BPCs for a period of 5 years.  

13.3 Procedure for Nodal Agency’s non-fulfilment of Role 

a. Upon the Nodal Agency not being able to fulfil its role under 

Article 4.2, the TSP may serve notice on the Nodal Agency, with a 

copy to CEA and the Lenders’ Representative (a "TSP’s 

Preliminary Notice"), which notice shall specify in reasonable 

detail the circumstances giving rise to such non-fulfilment of role 

by the Nodal Agency.  

b. Following the issue of a TSP’s Preliminary Notice, the 

Consultation Period shall apply.  

c. The Consultation Period would be for the Parties to discuss as to 

what steps shall be taken with a view to mitigate the 

consequences of the relevant non-fulfilment of role by the Nodal 

Agency including giving time extension to TSP, having regard to 

all the circumstances.  

d. During the Consultation Period, both Parties shall, save as 

otherwise provided in this Agreement, continue to perform their 

respective obligations/ roles under this Agreement. 

13.4 Termination due to Force Majeure 

13.4.1 In case the Parties could not reach an agreement pursuant to Articles 

3.3.4 and 4.4.2 of this Agreement and the Force Majeure Event or its 

effects continue to be present, the Nodal Agency shall have the right to 

cause termination of the Agreement. In case of such termination, the 

Contract Performance Guarantee shall be returned to the TSP as per the 

provisions of Article 6.5.1. 

13.4.2 In case of termination of this Agreement, the TSP shall provide to the 

Nodal Agency the full names and addresses of its Contractors as well as 

complete designs, design drawings, manufacturing drawings, material 
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specifications and technical information, as required by the Nodal 

Agency within thirty (30) days of Termination Notice. 

13.5 Termination or amendment due to non-requirement of any Element 

or Project during construction 

13.5.1 In case any Element or Project, which is under construction, is no longer 

required due to any reason whatsoever, the Nodal Agency may issue a 

notice to this effect to the TSP.  

13.5.2 Nodal agency may also issue notice to the TSP seeking their response 

to the proposed termination/ amendment (as the case may be) of the 

Agreement. The Nodal Agency shall  issue copy of such notice to 

Lenders. In the notice, Nodal Agency shall also include an assessment 

of the physical progress made by TSP in the Element/ Project (as the 

case may be) that is no longer required.   

13.5.3 The TSP shall neither carry out further investment nor carry out any 

work on the Element/ Project (as the case may be) that is no longer 

required after delivery of the notice.  

13.5.4 After taking into account the comments of the TSP, the Nodal Agency 

may terminate the Agreement or amend it if both Parties agree to the 

amendment. 

13.6 Revocation of the Transmission License 

13.6.1 The Commission may, as per the provisions of the Electricity Act, 2003, 

revoke the Transmission License of the ISTS Licensee. Further, in such 

a case, the Agreement shall be deemed to have been terminated. 

13.7 Termination Payment  

13.7.1 If Agreement is terminated on account of Force Majeure Events, non-

requirement of any Element or Project during Construction, Nodal 

Agency’s non-fulfilment of Role & TSP’s Event of Default, the TSP shall 

be entitled for Termination Payment equivalent to valuation of Project 

Assets. Upon payment, the Nodal Agency shall take over the Project 

Assets.  
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ARTICLE: 14 

   14         Liability and Indemnification 

14.1 Indemnity  

14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless 

against: 

(a) any and all third party claims, actions, suits or proceedings against 

the Nodal Agency for any loss of or damage to property of such 

third party, or death or injury to such third party, arising out of a 

breach by the TSP of any of its obligations under this Agreement, 

except to the extent that any such claim, action, suit or proceeding 

has arisen due to a negligent act or omission, breach of this 

Agreement or non-fulfilment of statutory duty on the part of Nodal 

Agency; and 

(b) any and all losses, damages, costs and expenses including legal 

costs, fines, penalties and interest actually suffered or incurred by 

the Nodal Agency from third party claims arising by reason of: 

i. a breach by the TSP of any of its obligations under this 

Agreement, (provided that this Article 0 shall not apply to such 

breaches by the TSP, for which specific remedies have been 

provided for under this Agreement) except to the extent that any 

such losses, damages, costs and expenses including legal 

costs, fines, penalties and interest (together to constitute 

“Indemnifiable Losses”) has arisen due to a negligent act or 

omission, breach of this Agreement or non-fulfilment of statutory 

duty on the part of the Nodal Agency, or  

ii. any of the representations and warranties of the TSP under this 

Agreement being found to be inaccurate or untrue. 

14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by 

CERC in this regard, indemnify, defend and hold the TSP harmless 

against: 

(a) any and all third party claims, actions, suits or proceedings against 

the TSP, for any loss of or damage to property of such third party, 

or death or injury to such third party, arising out of any material 

breach by the Nodal Agency of any of their roles under this 

Agreement, except to the extent that any such claim, action, suit or 
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proceeding has arisen due to a negligent act or omission, breach of 

this Agreement or breach of statutory duty on the part of the TSP, 

its Contractors, servants or agents; and 

(b) any and all losses, damages, costs and expenses including legal 

costs, fines, penalties and interest (‘Indemnifiable Losses’) actually 

suffered or incurred by the TSP from third party claims arising by 

reason of: 

i. any material breach by the Nodal Agency of any of its roles 

under this Agreement (provided that, this Article 0 shall not 

apply to such breaches by the Nodal Agency, for which specific 

remedies have been provided for under this Agreement), except 

to the extent that any such Indemnifiable Losses have arisen 

due to a negligent act or omission, breach of this Agreement or 

breach of statutory duty on the part of the TSP, its Contractors, 

servants or agents or  

ii. any of the representations and warranties of the Nodal Agency 

under this Agreement being found to be inaccurate or untrue. 

14.2 Patent Indemnity: 

14.2.1  

(a) The TSP shall, subject to the Nodal Agency’s compliance with 

Article 14.2.1 (b), indemnify and hold harmless the Nodal Agency 

and its employees and officers from and against any and all suits, 

actions or administrative proceedings, claims, demands, losses, 

damages, costs, and expenses of whatsoever nature, including 

attorney’s fees and expenses, which the Nodal Agency may suffer 

as a result of any infringement or alleged infringement of any 

patent, utility model, registered design, trademark, copyright or 

other intellectual property right registered or otherwise existing at 

the date of the Agreement by reason of  the setting up of the Project 

by the TSP. 

 Such indemnity shall not cover any use of the Project or any part 

thereof other than for the purpose indicated by or to be reasonably 

inferred from the Agreement, any infringement resulting from the 

misuse of the Project or any part thereof, or any products produced 

in association or combination with any other equipment, plant or 

materials not supplied by the TSP, pursuant to the Agreement. 
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(b) If any proceedings are brought or any claim is made against the 

Nodal Agency arising out of the matters referred to in Article 

14.2.1(a), the Nodal Agency shall promptly give the TSP a notice 

thereof, and the TSP shall at its own expense take necessary steps 

and attend such proceedings or claim and any negotiations for the 

settlement of any such proceedings or claim. The TSP shall 

promptly notify the Nodal Agency of all actions taken in such 

proceedings or claims. 

(c) If the TSP fails to notify the Nodal Agency   within twenty-eight (28) 

days after receipt of such notice from the Nodal Agency under 

Article 14.2.1(b) above, that it intends to attend any such 

proceedings or claim, then the Nodal Agency  shall be free to attend 

the same on their own behalf at the cost of the TSP. Unless the 

TSP has so failed to notify the Nodal Agency within the twenty eight 

(28) days period, the Nodal Agency  shall make no admission that 

may be prejudicial to the defence of any such proceedings or 

claims. 

(d) The Nodal Agency shall, at the TSP’s request, afford all available 

assistance to the TSP in attending to such proceedings or claim, 

and shall be reimbursed by the TSP for all reasonable expenses 

incurred in so doing. 

14.2.2  

(a) The Nodal Agency, in accordance with the Regulations framed by 

CERC in this regard, subject to the TSP’s compliance with Article 

14.2.2(b) shall indemnify and hold harmless the TSP and its 

employees, officers from and against any and all suits, actions or 

administrative proceedings, claims, demands, losses, damages, 

costs and expenses of whatsoever nature, including attorney’s fees 

and expenses, which the TSP may suffer as a result of any 

infringement or alleged infringement of any patent, utility model, 

registered design, trademark, copyright or other intellectual property 

right registered or otherwise existing at the date of the Agreement 

by reason of  the setting up of the Project by the TSP. 

(b) If any proceedings are brought or any claim is made against the 

TSP arising out of the matters referred to in Article 14.2.2 (a) the 

TSP shall promptly give the Nodal Agency a notice thereof, and the 

Nodal Agency   shall at its own expense take necessary steps and 
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attend such proceedings or claim and any negotiations for the 

settlement of any such proceedings or claim. The Nodal Agency 

shall promptly notify the TSP of all actions taken in such 

proceedings or claims. 

(c) If the Nodal Agency fails to notify the TSP within twenty-eight (28) 

days after receipt of such notice from the TSP under Article 

14.2.2(b) above, that it intends to attend any such proceedings or 

claim, then the TSP shall be free to attend the same on its own 

behalf at the cost of the Nodal Agency. Unless the Nodal Agency 

has so failed to notify the TSP within the twenty (28) days period, 

the TSP shall make no admission that may be prejudicial to the 

defence of any such proceedings or claim. 

(d) The TSP shall, at the Nodal Agency request, afford all available 

assistance to the Nodal Agency in attending to such proceedings or 

claim, and shall be reimbursed by the Nodal Agency for all 

reasonable expenses incurred in so doing. 

14.3 Monetary Limitation of liability  

14.3.1 A Party ("Indemnifying Party") shall be liable to indemnify the other Party 

("Indemnified Party") under this Article 0 for any indemnity claims made 

in a Contract Year only up to an amount of Rupees Two Crore Ninety 

Eight Lakh only (Rs. 2.98 Crore ).  

14.4 Procedure for claiming indemnity 

14.4.1 Where the Indemnified Party is entitled to indemnification from the 

Indemnifying Party pursuant to Articles 14.1 or 14.2 the Indemnified 

Party shall promptly notify the Indemnifying Party of such claim, 

proceeding, action or suit referred to in Articles 14.1 or 14.2 in respect of 

which it is entitled to be indemnified. Such notice shall be given as soon 

as reasonably practicable after the Indemnified Party becomes aware of 

such claim, proceeding, action or suit. The Indemnifying Party shall be 

liable to settle the indemnification claim within thirty (30) days of receipt 

of the above notice.  

Provided however that, if: 

i. the Parties choose to contest, defend or litigate such claim, action, 

suit or proceedings in accordance with  Article 14.4.3 below; and  
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ii. the claim amount is not required to be paid/deposited to such third 

party pending the resolution of the Dispute,  

the Indemnifying Party shall become liable to pay the claim amount to 

the Indemnified Party or to the third party, as the case may be, promptly 

following the resolution of the Dispute, if such Dispute is not settled in 

favour of the Indemnified Party. 

14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, 

suit or proceeding for which it is entitled to be indemnified under Articles 

14.1 or 14.2 and the Indemnifying Party shall reimburse to the 

Indemnified Party all reasonable costs and expenses incurred by the 

Indemnified Party. However, such Indemnified Party shall not settle or 

compromise such claim, action, suit or proceedings without first getting 

the consent of the Indemnifying Party, which consent shall not be 

unreasonably withheld or delayed. 

14.4.3 An Indemnifying Party may, at its own expense, assume control of the 

defence of any proceedings brought against the Indemnified Party if it 

acknowledges its obligation to indemnify such Indemnified Party, gives 

such Indemnified Party prompt notice of its intention to assume control of 

the defence, and employs an independent legal counsel at its own cost 

that is reasonably satisfactory to the Indemnified Party. 

14.5 Limitation on Liability 

14.5.1 Except as expressly provided in this Agreement, neither the TSP nor the 

Nodal Agency nor their respective officers, directors, agents, employees 

or Affiliates (including, officers, directors, agents or employees of such 

Affiliates), shall be liable or responsible to the other Party or its Affiliates 

including its officers, directors, agents, employees, successors, insurers 

or permitted assigns for incidental, indirect or consequential, punitive or 

exemplary damages, connected with or resulting from performance or 

non-performance of this Agreement, or anything done in connection 

herewith, including claims in the nature of lost revenues, income or 

profits (other than payments expressly required and properly due under 

this Agreement), any increased expense of, reduction in or loss of 

transmission capacity or equipment used therefore, irrespective of 

whether such claims are based upon breach of warranty, tort (including 

negligence, whether of the  Nodal Agency, the TSP or others), strict 

liability, contract, breach of statutory duty, operation of law or otherwise.  

14.5.2 The Nodal Agency shall have no recourse against any officer, director or 
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shareholder of the TSP or any Affiliate of the TSP or any of its officers, 

directors or shareholders for such claims excluded under this Article. The 

TSP shall also have no recourse against any officer, director or 

shareholder of the Nodal Agency, or any Affiliate of the Nodal Agency or 

any of its officers, directors or shareholders for such claims excluded 

under this Article. 

14.6 Duty to Mitigate 

The party entitled to the benefit of an indemnity under this Article 0 shall 

take all reasonable measures to mitigate any loss or damage which has 

occurred. If the Party fails to take such measures, the other Party’s 

liabilities shall be correspondingly reduced. 
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ARTICLE: 15 

   15        Assignments and Charges 

15.1 Assignments: 

15.1.1 This Agreement shall be binding upon, and inure to the benefit of the 

Parties and their respective successors and permitted assigns. This 

Agreement shall not be assigned by any Party, except as provided in 

Article 15.3. 

15.2 Permitted Charges: 

15.2.1 Neither Party shall create or permit to subsist any encumbrance over all 

or any of its rights and benefits under this Agreement.  

15.2.2 However, the TSP may create any encumbrance over all or part of the 

receivables, or the Project Assets of the Project in favour of the Lenders 

or the Lenders’ Representative on their behalf, as security for amounts 

payable under the Financing Agreements and any other amounts agreed 

by the Parties. 

Provided that: 

i. the Lenders or the Lenders’ Representative on their behalf shall have 

entered into the Financing Agreements and agreed in writing to the 

provisions of this Agreement; and 

ii. any encumbrance granted by the TSP in accordance with this Article 

15.2.2 shall contain provisions pursuant to which the Lenders or the 

Lender’s Representative on their behalf agrees unconditionally with 

the TSP to release from such encumbrances upon payment by the 

TSP to the Lenders of all amounts due under the Financing 

Agreements. 

15.2.3 Article 15.2.1 does not apply to: 

a. liens arising by operation of law (or by an agreement evidencing the 

same) in the ordinary course of the TSP developing and operating the 

Project; 

b. pledges of goods, the related documents of title and / or other related 

documents, arising or created in the ordinary course of the TSP 

developing and operating the Project; or 
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c. security arising out of retention of title provisions in relation to goods 

acquired in the ordinary course of the TSP developing and operating 

the Project.  

15.3 Substitution Rights of the Lenders  

15.3.1 The TSP would need to operate and maintain the Project under the 

provisions of this Agreement and cannot assign the Transmission 

License or transfer the Project or part thereof to any person by sale, 

lease, exchange or otherwise, without the prior approval of the Nodal 

Agency. 

15.3.2 However, in the case of default by the TSP in debt repayments or in the 

case of default by the TSP as per Article 13 of this Agreement during the 

debt repayments, the Commission may, on an application from the 

Lenders, assign the Transmission License to the nominee of the Lenders 

subject to the fulfilment of the qualification requirements and provisions 

of the Central Electricity Regulatory Commission (Procedure, terms and 

Conditions for grant of Transmission License and other related matters) 

Regulations, 2006 and as amended from time to time.
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ARTICLE: 16 

   16        Governing Law and Dispute Resolution 

16.1 Governing Law:  

This Agreement shall be governed by and construed in accordance with 

the Laws of India. Any legal proceedings in respect of any matters, claims 

or disputes under this Agreement shall be under the jurisdiction of 

appropriate courts in Delhi. 

16.2 Amicable Settlement:   

16.2.1 Either Party is entitled to raise any claim, dispute or difference of 

whatever nature arising under, out of or in connection with this 

Agreement, including its existence or validity or termination or whether 

during the execution of the Project or after its completion and whether 

prior to or after the abandonment of the Project or termination or breach 

of the Agreement by giving a written notice to the other Party, which shall 

contain: 

(i) a description of the Dispute; 

(ii) the grounds for such Dispute; and 

(iii) all written material in support of its claim. 

16.2.2 The other Party shall, within thirty (30) days of issue of notice issued 

under Article 16.2.1, furnish: 

(i)  counter-claim and defences, if any, regarding the Dispute; and 

(ii) all written material in support of its defences and counter-claim. 

16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 

16.2.1, if the other Party does not furnish any counter claim or defense 

under Article 16.2.2, or thirty (30) days from the date of furnishing 

counter claims or defence by the other Party, both the Parties to the 

Dispute shall meet to settle such Dispute amicably.  If the Parties fail to 

resolve the Dispute amicably within thirty (30) days from the later of the 

dates mentioned in this Article 16.2.3, the Dispute shall be referred for 

dispute resolution in accordance with Article 16.3. 

16.3 Dispute Resolution: 

All Disputes shall be adjudicated by the Commission.  
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16.4 Parties to Perform Obligations: 

Notwithstanding the existence of any Dispute and difference referred to 

the Commission as provided in Article 16.3 and save as the Commission 

may otherwise direct by a final or interim order, the Parties hereto shall 

continue to perform their respective obligations/ roles (which are not in 

dispute) under this Agreement.    
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ARTICLE: 17 

   17         Representation and Warranties 

17.1 Representation and warranties of the Nodal Agency 

17.1.1 The Nodal Agency hereby represents and warrants to and agrees with 

the TSP as follows and acknowledges and confirms that the TSP is 

relying on such representations and warranties in connection with the 

transactions described in this Agreement: 

a. It has all requisite powers and authority to execute and 

consummate this Agreement; 

b. This Agreement is enforceable against the Nodal Agency in 

accordance with its terms;  

c. The consummation of the transactions contemplated by this 

Agreement on the part of Nodal Agency will not violate any 

provision of nor constitute a default under, nor give rise to a 

power to cancel any charter, mortgage, deed of trust or lien, 

lease, agreement, license, permit, evidence of indebtedness, 

restriction, or other contract to which the Nodal Agency is a 

Party or to which the Nodal Agency is bound, which violation, 

default or power has not been waived; 

17.2 Representation and Warranties of the TSP: 

17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal 

Agency as follows and acknowledges and confirms that the Nodal 

Agency is relying on such representations and warranties in connection 

with the transactions described in this Agreement: 

a. It has all requisite powers and has been duly authorized to execute 

and consummate this Agreement; 

b. This Agreement is enforceable against it, in accordance with its 

terms;  

c. The consummation of the transactions contemplated by this 

Agreement on the part of the TSP will not violate any provision of nor 

constitute a default under, nor give rise to a power to cancel any 

charter, mortgage, deed of trust or lien, lease, agreement, license, 

permit, evidence of indebtedness, restriction, or other contract to 

which the TSP is a Party or to which the TSP is bound which 

violation, default or power has not been waived; 
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d. The TSP is not insolvent and no insolvency proceedings have been 

instituted, nor threatened or pending by or against the TSP; 

e. There are no actions, suits, claims, proceedings or investigations 

pending or, to the best of the TSP’s  knowledge, threatened in 

writing against the TSP at law, in equity, or otherwise, and whether 

civil or criminal in nature, before or by, any court, commission, 

arbitrator or governmental agency or authority, and there are no 

outstanding judgments, decrees or orders of any such courts, 

commission, arbitrator or governmental agencies or authorities, 

which materially adversely affect its ability to execute the Project or 

to comply with its obligations under this Agreement. 

17.2.2 The TSP makes all the representations and warranties above to be valid 

as on the Effective Date of this Agreement. 
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ARTICLE: 18 

   18      Independent Engineer  

18.1 Appointment of Independent Engineer 

The Nodal Agency shall appoint an agency/ company as Independent 

Engineer as per framework provided in the Guidelines for Encouraging 

Competition in Development of Transmission Projects for selection of 

Independent Engineer. 

18.2 Roles and functions of Independent Engineer 

The role and functions of the Independent Engineer shall include the 

following: 

a. Progress Monitoring as required under this Agreement; 

b. Ensuring Quality as required under this Agreement; 

c. determining, as required under the Agreement, the costs of any works or 

services and/or their reasonableness during construction phase; 

d. determining, as required under the Agreement, the period or any 

extension thereof, for performing any duty or obligation during 

construction phase; 

e. determining, as required under the Agreement, the valuation of the 

Project Assets. 

f. Assisting the Parties in resolution of Disputes and 

g. Undertaking all other duties and functions in accordance with the 

Agreement.  

18.3 Remuneration of Independent Engineer 

The fee and charges of the Independent Engineer shall be paid by the Nodal 

Agency as per terms & conditions of appointment. 

18.4 Termination of appointment 

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the 

Independent Engineer at any time, but only after appointment of another 

Independent Engineer. 
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18.4.2 If the TSP has reason to believe that the Independent Engineer is not 

discharging its duties and functions in a fair, efficient and diligent manner, it 

may make a written representation to the Nodal Agency and seek 

termination of the appointment of the Independent Engineer. Upon receipt of 

such representation, the Nodal Agency shall hold a tripartite meeting with 

the TSP and Independent Engineer for an amicable resolution, and the 

decision of Nodal agency is final. In the event that the appointment of the 

Independent Engineer is terminated hereunder, the Nodal Agency shall 

appoint forthwith another Independent Engineer. 

18.5 Authorised signatories 

The Nodal Agency shall require the Independent Engineer to designate and 

notify to the Nodal Agency up to 2 (two) persons employed in its firm to sign 

for and on behalf of the Independent Engineer, and any communication or 

document required to be signed by the Independent Engineer shall be valid 

and effective only if signed by any of the designated persons; provided that 

the Independent Engineer may, by notice in writing, substitute any of the 

designated persons by any of its employees. 



Transmission Service Agreement 

Bidar Transmission Limited 71 

 

ARTICLE: 19 

   19        Miscellaneous Provisions 

19.1 Equity Lock-in Commitment: 

19.1.1 The aggregate equity share holding of the Selected Bidder in the issued 

and paid up equity share capital of Bidar Transmission Limited shall not 

be less than Fifty one percent (51%) up to a period of one (1) year after 

COD of the Project.  

Provided that, in case the Lead Member or Bidding Company is holding 

equity through Affiliate/s, Ultimate Parent Company or Parent Company, 

such restriction as specified above shall apply to such entities. 

Provided further, that in case the Selected Bidder is a Bidding 

Consortium, the Lead Member shall continue to hold equity of at least 

twenty six percent (26%) upto a period of one (1) year after COD of the 

Project and any Member of such Bidding Consortium shall be allowed to 

divest its equity as long as the other remaining Members (which shall 

always include the Lead Member) hold the minimum equity specified 

above.  

19.1.2 If equity is held by the Affiliates, Parent Company or Ultimate Parent 

Company of the Selected Bidder, then, subject to the second proviso to 

Article 19.1.1, such Affiliate, Parent Company or Ultimate Parent 

Company shall be eligible to transfer its shareholding in Bidar 

Transmission Limited to another Affiliate or to the Parent Company / 

Ultimate Parent Company of the Selected Bidder. If any such 

shareholding entity, qualifying as an Affiliate / Parent Company / Ultimate 

Parent Company, is likely to cease to meet the criteria to qualify as an 

Affiliate / Parent Company / Ultimate Parent Company, the shares held 

by such entity shall be transferred to another Affiliate / Parent Company / 

Ultimate Parent Company of the Selected Bidder.  

19.1.3 Subject to Article 19.1.1, all transfer(s) of shareholding of Bidar 

Transmission Limited by any of the entities referred to in Article 19.1.1 

and 19.1.2 above, shall be after prior written intimation to the Nodal 

Agency.  

19.1.4 For computation of effective Equity holding, the Equity holding of the 

Selected Bidder or its Ultimate Parent Company in such Affiliate(s) or 

Parent Company and the equity holding of such Affiliate(s) or Ultimate 

Parent Company in Bidar Transmission Limited shall be computed in 

accordance with the example given below:  
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If the Parent Company or the Ultimate Parent Company of the Selected 

Bidder A directly holds thirty percent (30%) of the equity in Bidar 

Transmission Limited]] then holding of Selected Bidder A in Bidar 

Transmission Limited] shall be thirty percent (30%); 

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and 

the Affiliate holds fifty percent (50%) equity in Bidar Transmission 

Limited, then, for the purposes of ascertaining the minimum equity/equity 

lock-in requirements specified above, the effective holding of Bidder A in 

................................[Insert Name of the SPV] shall be fifteen percent 

(15%), (i.e., 30% x 50%) 

19.1.5 The provisions as contained in this Article 18 shall override the terms of 

the consortium agreement submitted as part of the Bid. 

19.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30) 

days from the occurrence of any event that would result in any change in 

its equity holding structure from that which existed as on the date of 

signing of the Share Purchase Agreement. In such cases, the Nodal 

Agency would reserve the right to ascertain the equity holding structure 

and to call for all such required documents / information / clarifications as 

may be required.  

19.2 Commitment of maintaining Qualification Requirement 

19.2.1 The Selected Bidder will be required to continue to maintain compliance 

with the Qualification Requirements, as stipulated in RFP Document, till 

the COD of the Project. Where the Technically Evaluated Entity and/or 

the Financially Evaluated Entity is not the Bidding Company or a Member 

in a Bidding Consortium, as the case may be, the Bidding Company or 

Member shall continue to be an Affiliate of the Technically Evaluated 

Entity and/or Financially Evaluated Entity till the COD of the Project.  

19.2.2 Failure to comply with the aforesaid provisions shall be dealt in the same 

manner as TSP’s Event of Default as under Article 13 of this Agreement. 

19.3 Language:  

19.3.1 All agreements, correspondence and communications between the 

Parties relating to this Agreement and all other documentation to be 

prepared and supplied under the Agreement shall be written in English, 

and the Agreement shall be construed and interpreted in accordance 

with English language. 

19.3.2 If any of the agreements, correspondence, communications or 
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documents are prepared in any language other than English, the English 

translation of such agreements, correspondence, communications or 

documents shall prevail in matters of interpretation. 

19.4 Affirmation 

The TSP and the Nodal Agency, each affirm that: 

1. neither it nor its respective directors, employees, or agents has paid or 

undertaken to pay or shall in the future pay any unlawful commission, 

bribe, pay-off or kick-back; and  

2. it has not in any other manner paid any sums, whether in Indian 

currency or foreign currency and whether in India or abroad to the 

other Party to procure this Agreement, and the TSP and the Nodal 

Agency hereby undertake not to engage in any similar acts during the 

Term of Agreement. 

19.5 Severability 

The invalidity or enforceability, for any reason, of any part of this 

Agreement shall not prejudice or affect the validity or enforceability of the 

remainder of this Agreement, unless the part held invalid or unenforceable 

is fundamental to this Agreement. 

19.6 Counterparts 

This Agreement may be executed in one or more counterparts, each of 

which shall be deemed an original and all of which collectively shall be 

deemed one and the same Agreement. 

19.7 Breach of Obligations/ Roles 

The Parties acknowledge that a breach of any of the obligations/ roles 

contained herein would result in injuries. The Parties further acknowledge 

that the amount of the liquidated damages or the method of calculating 

the liquidated damages specified in this Agreement is a genuine and 

reasonable pre-estimate of the damages that may be suffered by the non-

defaulting Party in each case specified under this Agreement. 

19.8 Restriction of Shareholders / Owners Liability  

19.8.1 Parties expressly agree and acknowledge that none of the shareholders 

of the Parties hereto shall be liable to the other Parties for any of the 

contractual obligations of the concerned Party under this Agreement.   
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19.8.2 Further, the financial liabilities of the shareholder(s) of each Party to this 
Agreement shall be restricted to the extent provided in the Indian 

Companies Act, 1956 / Companies Act, 2013 (as the case may be). 

19.9 Taxes and Duties: 

19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies 

and cess, assessed/levied on the TSP, its Contractors or their 

employees that are required to be paid by the TSP as per the Law in 

relation to the execution of the Project and for providing Transmission 

Service as per the terms of this Agreement. 

19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP 

against any claims that may be made against the Nodal Agency in 

relation to the matters set out in Article 19.9.1. 

19.9.3 The Nodal Agency shall not be liable for any payment of, taxes, duties, 

levies, cess whatsoever for discharging any obligation of the TSP by the 

Nodal Agency on behalf of TSP or its personnel, provided the TSP has 

consented in writing to the Nodal Agency for such work, for which 

consent shall not be unreasonably withheld. 

19.10 No Consequential or Indirect Losses 

The liability of the TSP shall be limited to that explicitly provided in this 

Agreement.  

Provided that, notwithstanding anything contained in this Agreement, 

under no event shall the Nodal Agency or the TSP claim from one another 

any indirect or consequential losses or damages. 

19.11 Discretion: 

Except where this Agreement expressly requires a Party to act fairly or 

reasonably, a Party may exercise any discretion given to it under this 

Agreement in any way it deems fit. 

19.12 Confidentiality 

19.12.1 The Parties undertake to hold in confidence this Agreement and RFP 

Project Documents and not to disclose the terms and conditions of the 

transaction contemplated hereby to third parties, except:  

(a) to their professional advisors;  

(b) to their officers, contractors, employees, agents or 

representatives, financiers, who need to have access to such 
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information for the proper performance of their activities; or 

(c) disclosures required under Law, 

without the prior written consent of the other Parties. 

Provided that, the TSP agrees and acknowledges that the Nodal Agency, 

may, at any time, disclose the terms and conditions of the Agreement 

and the RFP Project Documents to any person, to the extent stipulated 

under the Law and the Competitive Bidding Guidelines. 

19.13 Order of priority in application: 

Save as provided in Article 2.5, in case of inconsistencies between the 

terms and conditions stipulated in Transmission License issued by the 

Commission to the TSP, agreement(s) executed between the Parties, 

applicable Law including rules and regulations framed thereunder, the 

order of priority as between them shall be the order in which they are 

placed below: 

 terms and conditions of Transmission License; 

 applicable Law, rules and regulations framed thereunder; 

 this Agreement; 

 Agreement(s), if any, under Sharing Regulations. 

19.14 Independent Entity: 

19.14.1 The TSP shall be an independent entity performing its obligations 

pursuant to the Agreement. 

19.14.2 Subject to the provisions of the Agreement, the TSP shall be solely 

responsible for the manner in which its obligations under this Agreement 

are to be performed. All employees and representatives of the TSP or 

Contractors engaged by the TSP in connection with the performance of 

the Agreement shall be under the complete control of the TSP and shall 

not be deemed to be employees, representatives, Contractors of the 

Nodal Agency and nothing contained in the Agreement or in any 

agreement or contract awarded by the TSP shall be construed to create 

any contractual relationship between any such employees, 

representatives or Contractors and the Nodal Agency. 

19.15 Amendments: 

19.15.1 This Agreement may only be amended or supplemented by a written 
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agreement between the Parties. 

19.16  Waiver: 

19.16.1 No waiver by either Party of any default or breach by the other Party in 

the performance of any of the provisions of this Agreement shall be 

effective unless in writing duly executed by an authorised representative 

of such Party. 

19.16.2 Neither the failure by either Party to insist on any occasion upon the 

performance of the terms, conditions and provisions of this Agreement 

nor time or other indulgence granted by one Party to the other Parties 

shall act as a waiver of such breach or acceptance of any variation or the 

relinquishment of any such right or any other right under this Agreement, 

which shall remain in full force and effect. 

19.17 Relationship of the Parties: 

This Agreement shall not be interpreted or construed to create an 

association, joint venture, or partnership or agency or any such other 

relationship between the Parties or to impose any partnership obligation 

or liability upon either Party and neither Party shall have any right, power 

or authority to enter into any agreement or undertaking for, or act on 

behalf of, or to act as or be an agent or representative of, or to otherwise 

bind, the other Party. 

19.18 Entirety: 

19.18.1 This Agreement along with its sections, schedules and appendices is 

intended by the Parties as the final expression of their agreement and is 

intended also as a complete and exclusive statement of the terms of their 

agreement. 

19.18.2 Except as provided in this Agreement, all prior written or oral 

understandings, offers or other communications of every kind pertaining 

to this Agreement or the provision of Transmission Service under this 

Agreement to the Nodal Agency by the TSP shall stand superseded and 

abrogated.  

19.19 Notices: 

19.19.1 All notices or other communications which are required to be given under 

this Agreement shall be in writing and in the English language 

19.19.2 If to the TSP, all notices or communications must be delivered personally 

or by registered post or facsimile or any other mode duly acknowledged 
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to the addressee below: 

 Address  :  

 Attention  : 

 Email   : 

 Fax. No.  : 

 Telephone No. : 

19.19.3 If to the Nodal Agency, all notices or communications must be delivered 

personally or by registered post or facsimile or any other mode duly 

acknowledged to the addresses below: 

(i) …………… [Insert Name of the Nodal Agency] 

Address  :   

Attention 

Email   :   

Fax. No.  :  

Telephone No. : 

19.19.4 All notices or communications given by facsimile shall be confirmed by 

sending a copy of the same via post office in an envelope properly 

addressed to the appropriate Party for delivery by registered mail.  All 

notices shall be deemed validly delivered upon receipt evidenced by an 

acknowledgement of the recipient, unless the Party delivering the notice 

can prove in case of delivery through the registered post that the 

recipient refused to acknowledge the receipt of the notice despite efforts 

of the postal authorities. 

19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party 

change the address and/or addresses to which such notices and 

communications to it are to be delivered or mailed. 

19.20 Fraudulent and Corrupt Practices 

19.20.1 The TSP and its respective officers, employees, agents and advisers 

shall observe the highest standard of ethics during the subsistence of 

this Agreement. Notwithstanding anything to the contrary contained in 

the Agreement, the Nodal Agency may terminate the Agreement without 

being liable in any manner whatsoever to the TSP, if it determines that 

the TSP has, directly or indirectly or through an agent, engaged in 

corrupt practice, fraudulent practice, coercive practice, undesirable 

practice or restrictive practice in the Bid process. In such an event, the 
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Nodal Agency shall forfeit the Contract Performance Guarantee of the 

TSP, without prejudice to any other right or remedy that may be available 

to the Nodal Agency hereunder or subsistence otherwise. 

19.20.2 Without prejudice to the rights of the Nodal Agency under Clause 19.20.1 

hereinabove and the rights and remedies which the Nodal Agency may 

have under this Agreement, if a TSP is found by the Nodal Agency to 

have directly or indirectly or through an agent, engaged or indulged in 

any corrupt practice, fraudulent practice, coercive practice, undesirable 

practice or restrictive practice during the Bid process, or after the issue of 

Letter of Intent (hereinafter referred to as LoI) or after the execution of 

the agreement(s) required under Sharing Regulations, the Nodal Agency 

may terminate the Agreement without being liable in any manner 

whatsoever to the TSP. Further, the TSP & its Affiliates shall not be 

eligible to participate in any tender or RFP issued by any BPC for an 

indefinite period from the date such TSP is found by the Nodal Agency to 

have directly or indirectly or through an agent, engaged or indulged in 

any corrupt practice, fraudulent practice, coercive practice, undesirable 

practice or restrictive practices, as the case may be. 

19.20.3 For the purposes of this Clause 19.20, the following terms shall have the 

meaning hereinafter respectively assigned to them: 

(a) “corrupt practice” means (i) the offering, giving, receiving, or 

soliciting, directly or indirectly, of anything of value to influence the 

actions of any person connected with the Bid process (for avoidance of 

doubt, offering of employment to or employing or engaging in any 

manner whatsoever, directly or indirectly, any official of the BPC who is 

or has been associated or dealt in any manner, directly or indirectly with 

the Bid process or the LoI or has dealt with matters concerning the RFP 

Project Documents or arising there from, before or after the execution 

thereof, at any time prior to the expiry of one year from the date such 

official resigns or retires from or otherwise ceases to be in the service of 

the BPC, shall be deemed to constitute influencing the actions of a 

person connected with the Bid Process); or (ii) engaging in any manner 

whatsoever, whether during the Bid Process or after the issue of the LoI 

or after the execution of the RFP Project Documents, as the case may 

be, any person in respect of any matter relating to the Project or the LoI 

or the RFP Project Documents, who at any time has been or is a legal, 

financial or technical adviser of the BPC in relation to any matter 

concerning the Project; 

(b)“fraudulent practice” means a misrepresentation or omission of facts 

or suppression of facts or disclosure of incomplete facts, in order to 

influence the Bid process; 
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(c) “coercive practice” means impairing or harming, or threatening to 

impair or harm, directly or indirectly, any person or property to influence 

any person’s participation or action in the Bid process; 

(d) “undesirable practice” means (i) establishing contact with any 

person connected with or employed or engaged by the BPC with the 

objective of canvassing, lobbying or in any manner influencing or 

attempting to influence the Bid process; or (ii) having a Conflict of 

Interest; and 

(e) “restrictive practice” means forming a cartel or arriving at any 

understanding or arrangement among Bidders with the objective of 

restricting or manipulating a full and fair competition in the Bid process; 

19.21 Compliance with Law: 

Despite anything contained in this Agreement but without prejudice to 

Article 0, if any provision of this Agreement shall be in deviation or 

inconsistent with or repugnant to the provisions contained in the Electricity 

Act, 2003, or any rules and regulations made there under, such provision 

shall be deemed to be amended to the extent required to bring it into 

compliance with the aforesaid relevant provisions as amended from time 

to time. 

IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS 

AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED 

REPRESENTATIVES AS OF THE DATE AND PLACE SET FORTH 

ABOVE.  

1.                      For and on behalf of TSP 

 

   ……………………………..  

[Signature, Name, Designation and Address] 

 

 

2. For and on behalf of .........................[Insert name 
of the Nodal Agency] 

 

……………………………..  

[Signature, Name, Designation and Address] 
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WITNESSES: 

 1.  For and on behalf of 

           : BPC    

…………………………… 

       [Signature] 
 

 

............................................................... 
[Insert, Name, Designation and Address of the Witness] 

 

2. For and on behalf of 

: Nodal Agency                 

…………………………… 

       [Signature] 

              

........................................................... 
[Insert Name, Designation and Address of the Witness]
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Schedule: 1 

Project Description and Scope of Project 

Scope of the Project: 

 

Sl. 
No. 

Scope of the Transmission Scheme Scheduled COD in 
months from 
Effective Date 

1 
Establishment of 3x1500 MVA (765/400 kV), 

5x500 MVA (400/220 kV) station at suitable 
border location near Bidar with 765 kV (1x240 

MVAR) and 400 kV (1x125 MVAR) Bus Reactor 

 

A. 765kV 

i) ICT: 10x500MVA, 765/400kV (including 

1x500 MVA, 765/400kV Transformer unit 

as common spare for three banks) 

ii) ICT bay: 3 nos. 

iii) Line bay: 2 nos. 

iv) Bus Reactor: 3x80 MVAR (one bank of 

240 MVAR) 

v) Line Reactor: 6x80 MVAR (two banks of 

240 MVAR each) 

vi) Spare Reactor: 1x80 MVAR (common 

spare unit for banks of Bus Reactor & Line 

Reactor) 

vii) Bus Reactor bay: 1 no. 

viii) Switching equipments for Switchable Line 

Reactor: 2 nos. 

ix) Space for future 765/400 kV ICT along 

with associated bay: 1 no. 

x) Space for future 765kV Bus Reactor along 

with associated bay: 1 no. 

xi) Space for additional future line bay with 

SLR: 8 nos. 

24 months 
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Sl. 

No. 

Scope of the Transmission Scheme Scheduled COD in 

months from 
Effective Date 

xii) Space for additional future 765/400 kV ICT 

along with associated 765kV bay: 2 nos. 

B. 400kV 

i) ICT: 5x500MVA, 400/220kV 

ii) ICT bay: 8 nos. (3 nos. for 765/400kV and 

5 nos. for 400/220kV) 

iii) Bus Reactor: 1x125 MVAR, 420kV 

iv) Bus Reactor bay: 1 nos. 

v) Space for future line bay: 8 nos. 

vi) Space for future 765/400kV ICT bay: 1 

nos. 

vii) Space for future 400/220kV ICT along with 

associated bay: 2 nos. 

viii) Space for additional future line bay with 

SLR: 2 nos. 

ix)  Space for additional future 765/400kV ICT 

bay: 2 nos 

x) Space for additional future 400/220 kV ICT 

along with associated bay: 4 nos. 

 

C. 220kV 

i) ICT bay: 5 nos.  

ii) Line bay: 8 nos.  

iii) Bus sectionalizer: 1 set 

iv) Bus coupler bay: 2 nos. 

v) Transfer Bus coupler bay: 2 nos. 

vi) Space for future 400/220kV ICT bay: 2 

nos.  

vii) Space for future line bay: 4 nos.  
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Sl. 

No. 

Scope of the Transmission Scheme Scheduled COD in 

months from 
Effective Date 

viii)Space for additional future 400/220kV ICT 

bays: 4 nos.  

ix) Space for additional future line bay: 6 nos. 

x) Space for additional future 220 kV Bus 

Sectionalizer : 2 sets 

xi) Space for additional future 220 kV TBC 

bay : 2 nos. 

xii) Space for additional future 220 kV BC bay 

: 2 nos. 

2 Bidar PS – Maheshwaram (PG) 765kV D/C line 

3 2 nos. of 765 kV GIS Line bays at Maheshwaram 
(PG) GIS substation for termination of Bidar PS – 
Maheshwaram (PG) GIS 765kV D/C line 

4 765kV, 1x240MVAR Switchable Line Reactor for 
each circuit at Bidar PS end of Bidar PS- 

Maheshwaram (PG) GIS 765kV D/C line [as per 
A. v), vi) & viii) above] 

 
Note:  
 

(i) POWERGRID shall provide space for 2 no. of 765 kV line bays at 
Maheshwaram (PG) substation for termination of Bidar PS – Maheshwaram 
(PG) 765 kV D/c line. 

 
 

Project Description 

 

The transmission system was earlier identified for integration of 66.5 GW 

potential REZ in various states including18.5 GW of identified prioritized potential 

SEZs and WEZs in states of Tamil Nadu, Andhra Pradesh and Karnataka with 

the ISTS network in Southern Region. 

Out of the 18.5 GW identified REZs in Southern Region, Transmission System 

for Bidar in Karnataka shall cater to 2.5 GW RE in Bidar area of Karnataka. The 

subject transmission scheme involves establishment of Bidar Pooling Station 

and its interconnection with ISTS grid for evacuation of solar potential from Bidar 

area of Karnataka.  
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The transmission system was agreed in the 2nd meeting of Southern Region 

Standing Committee on Transmission (SRSCT) held on 10.06.2019. The 

National Committee on Transmission in its 4th meeting held on 31.07.2019 had 

recommended the implementation of the subject transmission scheme through 

TBCB route. Ministry of Power vide Gazette notification dated 24.01.2020 had 

appointed REC Transmission Projects Company Limited as BPC for bidding of 

the subject scheme through TBCB route. Subsequently, the transmission 

scheme was kept on-hold on the directions of MNRE vide letter No. 367-

12/9/2020-GEC dated 13.10.2020 and MNRE letter No. 367-12/2/2019-GEC 

dated: 03.11.2020. 

SECI vide letter dated 01.09.2022 has requested CTUIL to initiate the bidding 

process for establishment of a number of ISTS sub-stations for evacuation of 

power from various potential RE Zones including Bidar. In a meeting held under 

the chairmanship of Chairperson, CEA on 03.11.2022, it was decided that 

bidding for associated transmission system for evacuation of power from Bidar 

RE zone (part of 66.5 GW RE target) would be started immediately. BPCs were 

advised to immediately start the bidding process for the above schemes with 

implementation timeframe of 24 months.  

Further, during the 10th NCT meeting held on 07.11.2022, considering RE 

potential in specific areas and optimization of RoW, additional space for future 

provisions have been specified under the proposed substation. 
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SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINE 

A.1.0  The design, routing and construction of transmission lines shall be in accordance with 

Chapter V, Part A of CEA (Technical Standards for Construction of Electrical Plants and 

Electric Lines) Regulations 2010, as amended from time to time. 

A.2.0  Selection of tower type shall be made as per CEA Regulations, however in case lattice 

type towers are used, the following shall also be applicable: 

A.2.1  Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are permitted for use 

in towers, extensions, gantry structures and stub setting templates. For towers in 

snowbound areas, steel sections shall conform to Grade-C of IS-2062. 

A.2.2  Towers shall be designed as per IS-802:2015, however the drag coefficient of the tower 

shall be as follows: - 

Solidity Ratio Drag Coefficient 

Upto 0.05 3.6 

0.1 3.4 

0.2 2.9 

0.3 2.5 

0.4 2.2 

0.5 and above 2.0 

A.3.0  Transmission Service Provider (TSP) shall adopt any additional loading/design criteria for 

ensuring reliability of the line, if so desired and /or deemed necessary.  

A.4.0  Transmission line shall be designed considering wind zones as specified in wind map 

given in National Building Code 2016, Vol.1. The developer shall also make his own 

assessment of local wind conditions and frequent occurrences of high intensity winds 

(HIW) due to thunderstorms, dust-storms, downburst etc. along the line route and 

wherever required, higher wind zone than that given in wind map shall be considered for 

tower design for ensuring reliability of line. Further, for transmission line sections passing 

within a distance of 50 km from the boundary of two wind zones, higher of the two wind 

zones shall be considered for design of towers located in such sections. 

A.5.0  Selection of reliability level for design of tower shall be as per CEA Regulation 

(Technical Standards for Construction of Electrical Plants and Electric Lines) Regulations 

2010, as amended from time to time.A.6.0  A) For power line crossing of 400kV or 

above voltage level (if crossed over the existing line), large angle & dead end towers (i.e. 

D/DD/QD) shall be used on either side of power line crossing. 

B) For power line crossing of 132kV and 220kV (or 230kV) voltage level, angle towers 

(B/C/D/DB/DC/DD/QB/QC/QD) shall be used on either side of power line crossing 

depending upon the merit of the prevailing site condition and line deviation 
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requirement. 

C) For power line crossing of 66kV and below voltage level, suspension/tension towers 

shall be provided on either side of power line crossing depending upon the merit of 

the prevailing site condition and line deviation requirement. 

D) For crossing of railways, national highways and state highways, the 

Rules/Regulations of appropriate authorities shall be followed. 

A.7.0  The relevant conductor configuration shall be as follows: - 

i. Type of conductor: ACSR / AAAC / AL59 

Basic parameters: 

 

Transmission    

line 

ACSR 

Conductor 

specified 

Equivalent 

AAAC 

conductor based 

on 53.5% 

conductivity of 

Al Alloy 

Equivalent  

minimum size of 

AL59 

conductor based 

on 59% 

conductivity of 

AL Alloy* 

Sub- 

conductor 

Spacing 

765kV D/C 

(Hexa Zebra) 

transmission 

lines 

Zebra : Stranding 

54/3.18 mm-Al 

+ 7/3.18 mm-

Steel, 428 sq 

mm, Aluminium 

area, 28.62 mm 

diameter 

 

 

Maximum DC 

Resistance at 

20°C (Ω/km): 

0.06868 

Minimum UTS: 

130.32 kN 

Stranding 

details: 

61/3.19mm, 

28.71 mm 

diameter;  

487.5 sq.mm 

Aluminium 

alloy area 

Maximum DC 

Resistance at 

20°C (Ω/km): 

0.06815 

Minimum UTS:  

135.6 kN 

Stranding details: 

61/3.08mm, 

27.72 mm 

diameter;  

454 sq.mm 

Aluminium alloy 

area 

Maximum DC 

Resistance at 

20°C (Ω/km): 

0.0653 

Minimum UTS:  

108 kN 

 

 

 

 

457 mm  

    
 

 

 

 Note: *1. To select any size above the minimum, the sizes mentioned in the relevant 
Indian standard i.e IS-398(part-6) shall be followed. 
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2. The transmission lines shall have to be designed for a maximum operating conductor 
temperature of 85 deg C for ACSR as well as AAAC and AL59. 

A.8.0  The required phase to phase spacing and horizontal spacing for 765kV line shall be 

governed by the tower design as well as minimum live metal clearances for 765kV 

voltage level under different insulator swing angles. However, the phase to phase spacing 

for 765kV lines shall not be less than 15m. 

A.9.0  All electrical clearances including minimum live metal clearance, ground clearance and 

minimum mid span separation between earth wire and conductor shall be as per Central 

Electricity Authority (Measures Relating to Safety & Electric Supply) Regulations as 

amended from time to time and IS:5613. Since these clearances for 765kV are not 

included in CEA Regulation/ Indian Standard, following values shall be considered: 

a)   Minimum live metal clearances for 765 kV line:  

(i)   Under stationary conditions  

 

  From tower body:  For 765 kV D/C: 6.1 m  

     For 765 kV S/C: 5.6 m 

(ii)   Under swing conditions 

 

Wind pressure 

Condition 

Minimum electrical 

clearance 

a)    Swing angle (25º)  4.4 mtrs 

b)    Swing angle (55º) 1.3 mtrs 

b)   Minimum ground clearance: 18 m 

c)   Minimum mid span separation between earthwire and conductor: 9.0 m 

A.10.0  Shielding angle shall not exceed 20 deg for 765kV D/C Line transmission line.  

A.11.0  The Fault current for design of line shall be 50kA for 1 sec for 765kV. 

A.12.0  In case of 765kV voltage class lines, at least one out of two earth wires shall be OPGW 

and second earth wire, if not OPGW, shall be either of galvanized standard steel (GSS) or 
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AACSR or any other suitable conductor type depending upon span length and other 

technical consideration. 

 A.13.0  Each tower shall be earthed such that tower footing impedance does not exceed 10 ohms. 

Pipe type or Counterpoise type earthing shall be provided in accordance with relevant IS. 

Additional earthing shall be provided on every 7 to 8 kms distance at tension tower for 

direct earthing of both shield wires. If site condition demands, multiple earthing or use of 

earthing enhancement compound shall be used. 

 A.14.0  Pile type foundation shall be used for towers located in river or creek bed or on bank of 

river having scourable strata or in areas where river flow or change in river course is 

anticipated, based on detailed soil investigation and previous years’ maximum flood 

discharge of the river, maximum velocity of water, highest flood level, scour depth & 

anticipated change in course of river based on river morphology data of at least past 20 

years to ensure availability and reliability of the transmission line. 

A.15.0  Transmission line route shall be finalized, in consultation with appropriate authorities so 

as to avoid the habitant zones of endangered species and other protected species. Bird 

diverters, wherever required, shall be provided on the line. 

A.16.0 Wherever, transmission lines are passing through cyclone prone areas i.e. areas 

upto 60 km from coast following shall also be applicable: 

a) Terrain category-I, with terrain roughness factor (K2) of 1.08 shall be considered for 

tower design for exposed open terrain with few or no obstruction which also 

includes open sea coasts, open stretch of water, desert and flat treeless plains  

b) Importance factor for cyclonic region (K4) of 1.3 shall be considered for tower 

design. 

c) The number of consecutive spans between the section points/ angle point shall not 

exceed 10 spans or 3km instead of conventional practice of 15 spans or 5km, in 

order to reduce the failure of such towers in coastal areas due to cascading effect. 

The section shall be terminated with tension tower/ angle tower and angle of 

deviation should be based on the site requirement. 

A.17.0  Wherever, transmission lines are passing through cyclone prone areas (i.e. areas upto 60 

km from coast)/ creek regions/ aggressive soil areas following shall also be applicable:  

a) The fabricated tower parts and stubs shall have a minimum overall zinc coating of 900 

gram/sq m of surface area except for plates and sections below 5mm which shall 

have a minimum overall zinc coating of 610 gram/ sq m of surface area. The 

average zinc coating for all sections and plates 5 mm and above shall be 

maintained as 127 microns and that for plates and sections below 5mm shall be 

maintained as 87 microns. 

b) Ready mix concrete of M30 Grade shall be used to avoid use of locally available 

saline water. However, design mix concrete of M30 Grade conforming to IS 456 
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with potable water can be used at locations where transportation of ready-mix 

concrete is not feasible. Minimum cement content in any case shall not be less than 

330kg/m3. 

c) The surface of the reinforced steel may be treated with epoxy-based coating to 

enhance corrosion performance of foundation. Use of epoxy coated reinforcement 

in foundation shall be as per IS 13620. In addition, two (2) coats of bituminous 

painting of minimum 1.6kg/m2 per coat shall be applied on all exposed faces of 

foundation (i.e. pedestal & base slab). 

d) Double coat 20 mm thick cement plaster shall be provided on all exposed concrete 

surface as well up to 300 mm below ground level to give protection to concrete 

surface from environmental and saline effect. 

e) Before coping of chimney top portion, three coats of anti-corrosive paint of minimum 

30-35 microns dry film thickness each shall be applied on the stub in the 50mm 

coping portion as well as up to 350 mm above CL portion. 

A.18.0 The raised chimney foundation is to be provided in areas prone to flooding/water 

stagnation like paddy field /agricultural field & undulated areas to avoid direct contact of 

water with steel part of tower. The top of the chimney of foundation should be at least 

above HFL (High Flood Level) or the historical water stagnation/ logging level (based on 

locally available data) or above High Tide Level or 500 mm above Natural Ground level 

(whichever is higher).  

A.19.0   Routing of transmission line through protected areas of India shall be avoided to the extent 

possible. In case, it is not possible to avoid protected areas, the towers of the transmission 

line upto 400 kV level which are installed in protected areas shall be designed for 

Multicircuit (4 circuits) configuration of same voltage level considering reliability level of 

at least two (2). The top two circuits of these multi-circuit towers shall be used for 

stringing of the transmission line under present scope and the bottom two circuits shall be 

made available for stringing of any future transmission line of any transmission service 

providers/ State transmission utilities/Central transmission utilities passing through the 

same protected area. Further, the configuration and coordinates of such transmission 

towers shall be submitted to CEA, CTU & BPC by the TSP.  

A.20.0 The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission lines for  

NHAI projects and other projects. 
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SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION 

The proposed 765/400/220kV Bidar PS shall be conventional AIS type and 765kV 
Maheshwaram extension shall be GIS type generally conforming to the 
requirements of CEA (Technical Standards for Construction of Electrical Plants and 

Electric Lines) Regulations 2010 & CEA (Safety requirements for construction, 
operation and maintenance of electrical plants and electric lines) Regulations 2011, 
as amended from time to time 

B.1.0 Salient features of Substation Equipment and Facilities 

The design and specification of substation equipment are to be governed by the following 

factors: 

B.1.1  Insulation Coordination 

The system design parameters for substations/switchyards shall be as given below: 

Sl. No Description of 

parameters 

765/400/220kV Bidar PS 765 kV 

Maheshwaram 

GIS Extn 

765 kV 

System 

400 kV 

System 

220 kV 

System 

765 kV 

System 

1. System operating voltage 765kV 400kV 220kV 765kV 

2. Maximum voltage of the 

system (rms) 
800kV 420kV 245kV 800kV 

3. Rated frequency 50Hz 50Hz 50Hz 50Hz 

4. No. of phase 3 3 3 3 

5. Rated Insulation levels     

i) Lighting Impulse 

withstand voltage for 

(1.2/50 micro sec.) 

- for Equipment other 

than Transformer and 

Reactors 

- for Insulator String 

 

 

 

 

2100kVp 

 

2100kVp 

 

 

 

 

1425kVp 

 

1550kVp 

 

 

 

 

1050kVp 

 

1050kVp 

 

 

 

 

2100kVp 

 

2100kVp 

ii) Switching impulse 

withstand voltage 

(250/2500 micro sec.) dry 

and wet 

 

1550kVp 

 

1050kVp - 

 

1550kVp 

 

iii) One minute power 

frequency dry withstand 

voltage (rms) 

 

960 kV 
630kV - 

 

960 kV 
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Sl. No Description of 

parameters 

765/400/220kV Bidar PS 765 kV 

Maheshwaram 

GIS Extn 

765 kV 

System 

400 kV 

System 

220 kV 

System 

765 kV 

System 

  

iv) One minute power 

frequency dry and wet 

withstand voltage (rms) 

- - 460kV - 

6. Corona extinction 

voltage 
508 kV 320kV - 508 kV 

7. Max. radio interference 

voltage for frequency 

between 0.5 MHz and 2 

MHz 

2500 

micro-

volts at  

508kV 

rms 

1000 

micro- 

volts at 

266kV 

rms 

1000 

micro- 

volts at 

156kV 

rms 

2500 micro-

volts at  

508kV rms 

8. Minimum creepage 

distance for insulator 

string/ longrod insulators/ 

outdoor bushings 

24800 

mm 

(31mm/k

V) 

13020 

mm 

(31mm/k

V) 

7595 mm 

(31mm/k

V) 

24800 mm 

(31mm/kV) 

9. Minimum creepage 

distance for switchyard 

equipment 

20000 

mm 

(25mm/k

V) 

10500m

m 

(25mm/k

V) 

6125 mm 

(25mm/k

V) 

20000 mm 

(25mm/kV) 

10. Max. fault current 50kA 63kA 50kA 50kA 

11. Duration of fault 1 Sec 1 sec 1 Sec 1 Sec 

 

B.1.2 Switching Scheme 

The switching schemes, as mentioned below, shall be adopted at various voltage levels 

of                   substation/switchyard: 

Substation 765kV side 400kV side 220kV side 

765/400/220 kV Bidar 

P.S. 

One & half breaker 

(AIS) 

One & half breaker 

(AIS) 

Double Main & 

Transfer (AIS) 

765kV Maheshwaram 

GIS Extn 

One & half breaker 

(GIS) 

----- ----- 
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Notes: - 

i) At 765kV & 400kV voltage level, any double circuit line consisting of two numbers feeders 

and originating from a transmission or generating switchyard shall not be terminated in one 

diameter.  

ii) Two transformers of same HV rating shall not be connected in the same diameter and 

similarly two bus reactors of same HV rating shall also not be connected in the same 

diameter. 

iii) A diameter in one and half breaker scheme is a set of 3 circuit breakers with associated 

isolators, earth switches, current transformers etc. for controlling of 2 numbers feeders.  

iv) Connection arrangement of Switchable Line reactors shall be such that it can be used as 

Line reactor as well as Bus reactor with suitable NGR bypass arrangement. 

v) One (1) set of bus sectionalizer for 220 kV shall comprise 2 nos. of bus sectionalizer bays 

with associated Circuit Breakers, Isolators and Current Transformers for both buses and 

isolator for Transfer bus.  

vi) Bidar S/S: Provision of 220kV Bus Sectionalization & space provisions shall be with the 

following feeder distribution. 

220kV Bus 

Section-1 

220kV Bus 

Section-2 

220kV Bus 

Section-3(F) 

220kV Bus 

Section-4 

(F) 

a) 5 nos. of 220 

kV Line 

b) 3 nos. of 500 

MVA 

400/220kV 

ICT 

 

a) 3 nos. of 220 kV 

Line 

b) 2 nos. of 500 

MVA 400/220 kV 

ICT 

c) 2 nos. of future 

220 kV Line 

d) 1 no. of future 

500 MVA 

400/220kV ICT 

a) 5 nos. of future 

220 kV Line 

b) 3 nos. of future 

500 MVA 

400/220kV ICT 

a) 3 nos. of 

future 220kV 

lines 

b) 2 nos. of 

future 

500MVA 

400/220kV 

ICT 

i) TSP shall plan distribution of line and transformer feeders to bus bar in such a way that all 

power can be evacuated successfully without crossing thermal limit at any point of bus-bar. 

ii) For AIS type substation, TSP shall keep space provisions for future elements such that 

interconnection arrangement to the corresponding future bays can be done with overhead 

AIS type connection without any cable/ GIS duct. 

iii) Maheshwaram GIS Extension: Refer attached SLD drawing no. 

C/ENGG/SR/REZ/MAHESHWARAM/SLD/001 (Rev 0).  For termination of 765kV Bidar 

S/S-Maheshwaram (GIS) D/c Line at 765kV Maheshwaram S/S, one circuit of the line shall 

be terminated in bay no. 821 (existing diameter) and other circuit shall be terminated in bay 

no. 822 of new diameter (822-823-824) in Line-Tie-ICT(F) configuration to be constructed 

under present scope at Maheshwaram GIS. GIS duct of the future ICT bay shall be brought  
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outside the GIS hall/building with extension/interface module suitably.  

B.2.0 Substation Equipment and facilities (Voltage level as applicable): 

The switchgear shall be designed and specified to withstand operating conditions and 

duty                   requirements. All equipment shall be designed considering the following capacity. 

Sl. No Description of bay 
765/400/220 kV Bidar S/S 

765kV 

Maheshwaram 

GIS Extn. 

765kV 400kV 220 kV 765kV 

1. Bus Bar 4000A 4000A 4000A 
To be matched 

with existing  

2. Line bay 3150A 3150A 1600A 3150A 

3. ICT bay 3150A 3150A 1600A 3150A 

4. Bus Reactor bay 3150A 3150A N/A N/A 

5. Bus Coupler bay N/A N/A 3150A N/A 

6. 
Transfer Bus 

coupler bay 

N/A N/A 
1600A 

N/A 

7. 
Bus Sectionalizer 

bay 

N/A N/A 
4000A 

N/A 

 

B.2.1 (765/3)/(400/3)/33 kV, Single Phase Autotransformer 

500 MVA, (765/3)/(400/3)/33kV, 1-phase Transformer (including arrangement for 3-

phase bank formation of 1500 MVA) shall conform to CEA’s “Standard Specifications 

and Technical Parameters for Transformers and Reactors (66 kV and above)” available on 

CEA website. 

Spare 1-phase Transformer unit shall be placed and connected in such a way that in case 

of fault in any unit of any of the transformer banks (including for future transformer 

banks) can be replaced by spare unit without physically moving it. 

B.2.2  (765/3) kV, Single Phase Shunt Reactor 

80 MVAR, 765/3 kV, 1-Phase Reactor (including arrangement for 3-phase bank 

formation of 330 MVAR) shall conform to CEA’s “Standard Specifications and 

Technical Parameters for Transformers and Reactors (66 kV and above)” available on 

CEA website. 

Spare 1-phase Shunt Reactor unit shall be placed and connected in such a way that the 

spare unit can be utilized for all the bus and line reactor banks (including for future 

reactor banks) without its physical movement. 
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Neutral Grounding Reactor and Surge Arrester for 765kV Line Reactors (as 

applicable): 

The neutral of the line reactors (wherever provided) shall be grounded through adequately 

rated Neutral Grounding Reactors (NGR) to facilitate single phase auto-reclosure, 

provided that the NGR shall be provided with bypass arrangement through a breaker so 

that the line reactor can be used as Bus reactor as and when required. The neutral of bus 

reactor shall be solidly grounded.  

NGR shall be oil filled or dry type air core for outdoor application.  NGR shall conform 

to CEA’s “Standard specifications and technical parameters of transformers and reactors 

(66kV and above)”. Technical parameters of NGR shall be as specified in Annexure-A of 

abovementioned document. 

The surge arresters (rated voltage of arrester in co-ordination with ohmic value of NGR 

shall be decided by the TSP) shall be provided & physically located between the neutral 

of shunt reactor (brought out at 145kV class bushing) and neutral grounding reactor. The 

surge arresters shall be of Station Medium (SM) class duty gapless Metal oxide (ZnO) 

type conforming in general to IEC-60099-4. Arresters shall be hermetically sealed units, 

of self-supporting construction, suitable for mounting on structures.   

The Ohmic value of NGR for Line Reactors shall be as follows: 

Sl. 

No. 

Line Name NGR value 

1. Bidar PS – Maheshwaram (PG) 765kV D/C 

line at Bidar end 

600 Ohms 

B.2.3  400/220/33kV, 3-phase Autotransformer 

500 MVA 400/220/33kV, 3-phase Transformer shall conform to CEA’s “Standard 

Specifications and Technical Parameters for Transformers and Reactors (66 kV and 

above)” as amended up to date available on CEA website. 

B.2.4  420kV, 3-Phase, Shunt Reactor 

125 MVAR & 80 MVAR, 420 KV, 3-Phase Reactor shall conform to CEA’s “Standard 

Specifications and Technical Parameters for Transformers and Reactors (66 kV and 

above)” as amended up to date available on CEA website.  
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B.2.5 765kV, 400kV & 220kV AIS Substation equipment (as applicable) 

B.2.5.1 Circuit Breakers (AIS) 

The circuit breakers and accessories shall conform to IEC: 62271-100, IEC: 62271-1 and 

shall be of SF6 Type. The circuit breakers shall be of class C2-M2 (as per IEC) with 

regard to restrike probability during capacitive current breaking and mechanical 

endurance. The rated break time shall not exceed 40ms for 765kV & 400kV circuit 

breakers and 60ms for 220kV circuit breakers. The Circuit breakers controlling 765kV 

lines shall be provided with pre-insertion closing resistor of about 450 ohms maximum 

with 9 ms insertion time or Controlled Switching Device. The Circuit breakers controlling 

400kV lines shall be provided with pre insertion closing resistor of about 400 ohms with 

8 ms insertion time or Controlled Switching Device (CSD) for lines longer than 200 km.  

765kV, 400kV and 220kV Circuit breakers shall be provided with single phase and three 

phase auto reclosing. The short line fault capacity shall be same as the rated capacity and 

this is proposed to be achieved without use of opening resistors. The controlled switching 

device shall be provided in Circuit breakers of switchable line reactor and in Main & Tie 

circuit breakers of line with non-switchable line reactors and Bus reactors and 765/400kV 

Transformers. 

 

B.2.5.2 Isolators (AIS) 

The isolators shall comply to IEC 62271-102 in general.765kV Isolator design shall be 

double break or vertical break or knee-type. 400kV & 220kV shall be double break type.  

All Isolators and earth switches shall be motor operated. Earth switches shall be provided 

at various locations to facilitate maintenance. Isolator rated for 765kV, 400kV & 220kV 

shall be of extended mechanical endurance class - M2 and suitable for bus transfer current 

switching duty as per IEC-62271-102. Main blades and earth blades shall be interlocked 

and interlock shall be fail safe type. 765kV, 400kV & 220kV earth switches for line 

isolator shall be suitable for induced current switching duty as defined for Class-B 

 

B.2.5.3 Current Transformers (AIS) 

Current Transformers shall comply with IEC 61869 in general. All ratios shall be 

obtained by secondary taps only. Generally, Current Transformers (CT) for 765kV & 

400kV shall have six cores (four for protection and two for metering). 220kV Current 

Transformers shall have five cores (four for protection and one for metering). The burden 

and knee point voltage shall be in accordance with the requirements of the system 

including possible feeds for telemetry. Accuracy class for protection core shall be PX and 

for metering core it shall be 0.2S. The rated burden of cores shall be closer to the 

maximum burden requirement of metering & protection system for better sensitivity and 

accuracy. The instrument security factor shall be less than 5 for CTs upto 400kV and less 

than 10 for CTs of 765kV voltage class. 

B.2.5.4 Voltage Transformer (AIS) (as applicable) 
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Capacitive Voltage transformers shall comply with IEC 61869 in general. These shall 

have three secondaries out of which two shall be used for protection and one for metering. 

Accuracy class for protection cores shall be 3P and for metering core shall be 0.2. The 

Capacitive voltage transformers on lines shall be suitable for Carrier Coupling. The 

Capacitance of CVT for 400kV and 220kV shall be of 4400/8800 pF depending on PLCC 

requirements whereas the Capacitance of CVT for 765kV shall be 8800 pF. The rated 

burden of cores shall be closer to the maximum burden requirement of metering & 

protection system (not more than 50VA for metering core) for better sensitivity and 

accuracy. 

 

B.2.5.5 Surge Arresters (AIS)  

624kV & 336kV Station High (SH) duty gapless type Surge arresters with thermal energy 

(Wth) of minimum 13 kJ/kV and 12 kJ/kV conforming to IEC 60099-4 in general shall be 

provided for 800kV and 420kV systems respectively. 216kV Station Medium (SM) duty 

gapless type Surge        arresters with thermal energy (Wth) of minimum 7 kJ/kV conforming 

to IEC 60099-4 in general shall be provided for 245kV systems. Other characteristics of 

Surge arrester shall be chosen in accordance with system requirements. Surge arresters 

shall be provided near line entrances, Transformers & Reactor so as to achieve proper 

insulation coordination. Surge Arresters shall be provided with porcelain/ polymer 

housing fitted with pressure relief devices. A leakage current monitor with surge counter 

shall be provided with each surge arrester. 

B.2.6.      765kV GIS Substation equipment (as applicable) 

GIS (Gas Insulated Switchgear) shall be Indoor type in accordance to IEC: 62271-203. 

The switchgear shall be designed and specified to withstand operating conditions and 

duty requirements. All the switchgear such as Circuit Breaker, isolator, earth switch 

including CT, PT etc. shall be GIS type. The Surge Arrestor and Voltage Transformer 

shall be either GIS or outdoor AIS type. 

The GIS assembly shall consist of separate modular compartments e.g. Circuit Breaker 

compartment, Bus bar compartment filled with SF6 Gas and separated by gas tight 

partitions so as to minimize risk to human life, allow ease of maintenance and limit the 

effects of gas leaks failures & internal arcs etc. These compartments shall be designed to 

minimize the risk of damage to adjacent sections and protection of personnel in the event 

of a failure occurring within the compartments. Rupture diaphragms with suitable 

deflectors shall be provided to prevent uncontrolled bursting pressures developing within 

the enclosures under worst operating conditions, thus providing controlled pressure relief 

in the affected compartment. The arrangement of gas sections or compartments shall be 

such as to facilitate future extension of any make without any drilling, cutting or welding 

on the existing equipment. To add equipment, it shall not be necessary to move or 

dislocate the existing switchgear bays. The layout of Gas Insulated Bus Ducts shall be 

properly planned to optimize the length of bus ducts and for easy accessibility for 
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maintenance. The length of busbars, bus ducts, isolator sections shall be optimized 

considering effects of fast transient voltage due to isolator operations. 

The bus bar modules including auxiliary bus modules (wherever applicable) shall be 

provided with suitable End Piece (Interface) module with the test link facility for future 

extension as per provisions of future requirement. The end piece module shall be 

designed in such a way so that future GIS module may be tested without extending test 

voltage to existing bus and vice-versa by removing the test link.  

TSP shall make available the complete details for the design of interface module such as 

cross section, enclosure material, enclosure dimensions (inner & outer), Flange diameter 

(inner & outer), conductor cross-section & connection arrangement, bolt spacing & 

dimension, rated gas pressure, Gasket detail etc. Further, adequate space for GIS busbar 

interface module shall be taken into account for future scope. 

Each section shall have plug-in or easily removable connection pieces to allow for easy 

replacement of any component with the minimum disturbance to the remainder of the 

equipment. Inspection windows (View Ports) shall be provided for Disconnector 

Switches and both type of earth switches i.e. Maintenance and fast operating. 

Local control cabinets (LCC) shall be provided as per requirement. The alarm & 

annunciation of GIS equipment shall be wired to SCADA System.  

The material and thickness of the enclosures shall be such as to withstand an internal 

flash over without burns through for a period of 300 ms at rated short time withstand 

current. The material shall be such that it has no effect of environment as well as from the 

by-products of SF6 breakdown under arcing condition. This shall be validated with Type 

Test. 

Service continuity requirement for GIS: 

 The GIS equipment with the given bus switching arrangement shall be divided into 

different gas compartments. During the work such as a fault repair or major maintenance, 

requiring the dismantling of a gas compartment for which more than one compartments 

may need to be de-gassed. 

TSP shall meet following Service continuity conditions (to the extent possible) with 

ensuring equipment and operating personnel’s safety: 

•     For One & half breaker bus switching scheme, during a fault in Circuit Breaker 

compartment, no bus bar and feeder is permitted out of service during 

maintenance and repair/replacement. 

•     During a fault in GIS compartment other than Circuit Breaker compartment, 

maximum one bus bar and/or one feeder is permitted out of service during 

maintenance and repair/replacement. 
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UHF sensors in GIS for PD (Partial Discharge) detection:  

Adequate number of UHF sensors shall be provided in the offered GIS alongwith suitable 

portable type PD measuring instrument for detection of Partial discharge (of 5 pC and 

above as per IEC 60270). The number and location of these sensors shall be based on 

laboratory test on typical design of GIS as per recommendations of CIGRE Document 

No. 654 (Application Guide for sensitivity verification for UHF Partial discharge 

detection system for GIS).  

 B.2.6.1 Circuit Breakers (GIS) 

GIS Circuit breakers shall in general be of C2-M2 class and comply to IEC-62271-100. 

The rated break time shall not exceed 40 ms (milli second) for 765kV. Circuit breakers 

shall be provided with single phase and three phase auto reclosing. The Circuit breakers 

controlling 765kV lines shall be provided with pre-insertion closing resistor of about 450 

ohms with 9 ms insertion time or Controlled Switching Device (CSD). The short line 

fault capacity shall be same as the rated capacity and this is proposed to be achieved 

without use of opening resistors. Control switching device shall be provided in Circuit 

Breaker of switchable line reactor bay and in Main & Tie bay circuit breakers of line with 

non-switchable line reactors, Bus reactors and 765/400kV Transformers. 

B.2.6.2 Isolators (GIS) 

The isolators shall comply to IEC 62271-102 in general.  Earth switches are provided at 

various locations to facilitate maintenance.  Main blades and earth blades shall be 

interlocked and interlock shall be fail safe type. All isolators and earth switches shall be 

motor operated type.   

Isolator shall be of extended mechanical endurance class-M2 and suitable for Bus 

Transfer Current Switching duty as per IEC standard. High speed earthing switches shall 

be provided for grounding purpose at overhead line terminations & cable terminations & 

cable terminations and shall have fault making capability as specified. Earth switch for 

line isolator shall be of earthing switch class E1 and shall be suitable for induced current 

switching duty as defined for Class-B as per relevant standard. 

B.2.6.3 Current Transformers (GIS) 

Current Transformers shall comply with IEC 61869 in general. All ratios shall be 

obtained by secondary taps only.  Generally, Current Transformers (CT) shall have five 

cores (four for protection and one for metering) whereas; CT in Tie bays shall have six 

cores (four for protections & two for metering) suitably distributed on both sides of CB. 

The burden and knee point voltage shall be in accordance with the requirements of the 

system including possible feeds for telemetry. Accuracy class for protection core shall be 

PX and for metering core it shall be 0.2S. The rated burden of cores shall be closer to the 

maximum burden requirement of metering & protection system (not more than 20VA for 

metering core) for better sensitivity and accuracy.  
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The instrument security factor shall be less than 10 for CTs of 765 kV voltage class. 

B.2.6.4 Voltage Transformers (GIS) 

The voltage transformers shall conform to IEC-61869. Voltage transformers shall be of 

electromagnetic type with SF6 gas insulation. The earth end of the high voltage winding 

and the ends of the secondary winding shall be brought out in the terminal box. The 

voltage transformers shall be located as a separate bay module and will be connected 

phase to ground and shall be used for protection, metering and synchronization. The 

voltage transformers shall be of inductive type, nonresistant and shall be contained in 

their own-SF6 compartment, separated from other parts of installation. The voltage 

transformer shall be effectively shielded against high frequency electromagnetic 

transients. The voltage transformer shall have three secondary windings. The voltage 

transformer should be thermally and dielectrically safe when the secondary terminals are 

loaded with the guaranteed thermal burdens. The accuracy class for protection cores shall 

be 3P. The accuracy of 0.2 on metering core should be maintained throughout the entire 

burden range on all the three windings without any adjustments during operation. The 

rated burden of cores shall be closer to the maximum burden requirement of metering & 

protection system (not more than 50VA for metering core) for better sensitivity and 

accuracy. 

B.2.6.5    Surge Arresters (AIS) (if applicable) 

624 kV Station High (SH) duty gapless type Surge arresters with thermal energy (Wth) of 

minimum 13 kJ/kV conforming to IEC 60099-4 in general shall be provided for 800kV 

system. Other characteristics of Surge arrester shall be chosen in accordance with system 

requirements. Surge arresters shall be provided at line entrances, near transformers & 

Reactor so as to achieve proper insulation coordination. A leakage current monitor with 

surge counter shall be provided with each surge arrester. 

B.2.6.6    SF6 to Air Bushing 

Outdoor bushings, for the connection of conventional external conductors to the SF6 

metal enclosed switchgear, shall be provided. Bushings shall generally be in accordance 

with the requirements of IEC-60137. The creepage distance over the external surface of 

outdoor bushings shall not be less than 31 mm/kV. SF6 to air Bushing shall be of Polymer 

/ composite type and shall be robust and designed for adequate cantilever strength to meet 

the requirement of seismic condition. The electrical and mechanical characteristics of 

bushings shall be in accordance with IEC-60137. Polymer / composite insulator shall be 

seamless sheath of silicon rubber compound. The housing & weather sheds should have 

silicon content of minimum 30% by weight. It should protect the bushing against 

environmental influences, external pollution and humidity. The hollow silicon composite 

insulators shall comply with the requirements of IEC 61462 and the relevant parts of IEC-

62217. 

B.2.7       Protection Relaying & Control System 
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The protective relaying system proposed to be provided for transmission lines, auto- 

transformers, reactors and bus bars to minimize the damage to the equipment in the 

events of faults and abnormal conditions, is dealt in this section. All main protective 

relays shall be numerical type with IEC 61850 communication interface and should have 

Interoperability during integration of numerical relays to communicate over IEC61850 

protocol with RTU/SAS/IEDs of different OEMs. All numerical relays shall have built in 

disturbance recording feature. 

The protection circuits and relays of transformer and reactor shall be electrically and 

physically segregated into two groups each being independent and capable of providing 

uninterrupted protection even in the event of one of the protection groups failing, to 

obtain redundancy, and to take protection systems out for maintenance while the 

equipment remains in service. 

a) Transmission Lines Protection 

765kV, 400kV and 220kV lines shall have Main-I numerical three zone distance 

protection scheme with carrier aided inter-tripping feature. 765kV, 400kV and 220kV 

lines shall also have Main-II numerical distance protection scheme like Main-I but 

from different make that of Main-I. The Main-I and Main-II protection relays of same 

make may be provided only if they are of           different hardware & manufacturing platform 

or different principle of operation. 

However, Line Current Differential relay (with back up distance protection feature) as 

Main–I and Main-II shall be considered at both ends for short lines (line length below 

30kM) having Fibre Optic communication link. Differential relay at remote end shall 

be provided by the TSP. Associated power & control cabling and integration with SAS 

at remote end shall be provided by respective bay owner. 

In case of 220kV line bays where the line lengths are not indicated, Numerical 

Distance protection relay as Main–I and Line Current differential relay (with back up 

distance protection feature) as Main-II shall be provided. Further, in such case, the 

matching line current differential relay for remote end shall be provided by the remote 

end bay owner. 

Further, all 765kV, 400kV and 220kV lines shall be provided with single and three 

phase auto- reclosing facility to allow reclosing of circuit breakers in case of transient 

faults. These lines shall also be provided with distance to fault locators to identify the 

location of fault on transmission lines. 

All 765kV & 400kV lines shall also be provided with two stages over voltage 

protection. Over voltage protection & distance to fault locator may be provided as in-

built feature of Main-I & Main-II protection relays. Auto reclose as built-in function of 

Bay Control Unit (BCU) is also acceptable. 

The Main-I and Main-II protection relays shall be fed from separate DC sources and 

shall be mounted in separate panels. 
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For 765kV, 400kVand 220kV transmission lines, directional IDMT earth fault relay 

should be provided as standalone unit or in-built feature of Main-I and Main -II feature. 

b) Auto Transformer Protection 

These shall have the following protections: 

i) Numerical Differential protection 

ii) Numerical Restricted earth fault protection 

iii) Numerical Back-up Over-current and earth fault protection on HV & MV side 

iv) Numerical Over fluxing protection on HV & MV side 

v) Numerical Overload alarm 

vi) Numerical Back up Impedance protection (HV Side) 

Further, Numerical Back-up Over-current and earth fault protection on HV & MV side of 

autotransformer shall not be combined with other protective functions (except back up 

Impedance protection) in the main relays and shall be independent relays. Besides these, 

power transformers shall also be provided with Buchholz relay, protection against high 

oil and winding temperature and pressure relief device etc. 

Suitable monitoring, control (operation of associated circuit breaker & isolator) and 

protection for LT auxiliary transformer connected to tertiary winding of auto-transformer 

for the purpose of auxiliary supply shall be provided. The Over current and other 

necessary protection shall be provided for the auxiliary transformer. These protection and 

control may be provided as built in feature either in the bay controller to be provided for 

the auxiliary system or in the control & protection IEDs to be provided for 

autotransformer. 

c) Reactor Protection 

Reactor shall be provided with the following protections: 

i) Numerical Differential protection. 

ii) Numerical Restricted earth fault protection 

iii) Numerical Back-up impedance protection 

Besides these, reactors shall also be provided with Buchholz relay, MOG with low 

oil level alarm, protection against oil and winding temperatures & pressure relief 

device, etc. 
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d) Bus bar Protection 

The high speed low impedance type bus bar differential protection, which is essential to 

minimize the damage and maintain system stability at the time of bus bar faults, shall be 

provided for 765kV, 400kV and 220kV buses. Duplicated bus bar protection is envisaged 

for 765kV & 400kV bus-bar protection. Bus bar protection scheme shall be such that it 

operates selectively for each bus and incorporate necessary features required for ensuring 

security. The scheme shall have complete bus bar protection for present as well as future 

bays envisaged i.e. input / output modules for future bays shall also be provided. 

Bus Bar protection system for new substation shall be de-centralized (distributed) type. 

In case, the bus section is provided, then each side of bus section shall have separate set 

of  bus-bar protection schemes. 

For existing substations, the existing bus bar protection shall be augmented as per 

requirement.  

At Maheshwaram GIS S/S, existing Central Module of Bus Bar protection do not have 

adequate provision for the bays under present scope. TSP shall upgrade the same as per 

requirement. 

e) Local Breaker Back up Protection 

This shall be provided for each 765kV, 400kVand 220kV circuit breakers and will be 

connected to de-energize the affected stuck breaker from both sides. 

Notes: 

1. LBB & REF relays shall be provided separately from transformer differential 

relay. 

2. LBB relay may also be provided as built-in protection function of distributed bus 

bar protection scheme; however, in such case separate LBB relay shall be 

provided for tie bays (in case of One and Half breaker scheme). 

3. Over fluxing & overload protection can be provided as built-in feature of 

differential relay. 

4. In 765kV & 400kV switchyard, if spare bay of half diameter is identified as future, 

Tie CB relay panel shall be with Auto-reclosure feature. 

 

B.2.8      Substation Automation System 

a) For all the new substations, state of art Substation Automation System (SAS) 

conforming to IEC-61850 shall be provided. The distributed architecture shall be used 
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for Substation Automation system, where the controls shall be provided through Bay 

control units. The Bay control unit is to be provided bay wise for voltage level 220kV 

and above. All bay control units as well as protection units are normally connected 

through an Optical fibre high speed network. The control and monitoring of circuit 

breaker, dis-connector, re-setting of relays etc. can be done from Human Machine 

Interface (HMI) from the control room. 

The functions of control, annunciation, disturbance recording, event logging and 

measurement of electrical parameters shall be integrated in Substation Automation 

System. 

At new substations, the Substation Automation System (SAS) shall be suitable for 

operation and monitoring of the complete substation including proposed future 

bays/elements. 

In existing substations with Substation automation system (SAS), augmentation of 

existing SAS shall be done for bays under present scope. 

In existing Substations where Substation automation is not provided, control functions 

shall be done through control panels. 

Necessary gateway & modems (as required) shall be provided to send data to 

RLDC/SLDC as per their requirement. Any augmentation work at RLDC/SLDC is 

excluded from TSP’s scope. However, all the configuration work at substation end 

required to send data to RLDC/SLDC shall be in the scope of TSP. 

b) Time synchronisation equipment 

Time synchronization equipment complete in all respect including antenna, cable, 

processing equipment required to receive time signal through GPS or from National 

Physical Laboratory (NPL) through INSAT shall be provided at new substations. This 

equipment shall be used to synchronize SAS & IEDs etc. 

B.2.9  Phasor Measurement Units (PMUs)  

TSP shall supply, install & commission required no. of Phasor Measurement Units 

(PMUs) for all 400kV and above voltage line bays under the scope of work and PMUs 

shall support latest IEEE C-37.118 protocols. The supplied PMUs may be mounted in 

the C&R/SAS panels. These PMUs shall be provided with GPS clock and LAN switch 

and shall connect with LAN switch of control room with Fibre Optic cable which shall 

further be interfaced with the FOTE. These PMUs shall be integrated with the existing 

PDC (Phasor Data Concentrator) located at respective RLDC. Configuration work in 

existing PDC at RLDC for new PMU integration is not in scope of TSP (shall be done by 

respective RLDC), however all the necessary co-ordination and support in this regard 

shall be ensured by TSP. 
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In case of bay extensions work, TSP shall also provide separate WAMS (PMU, switches, 

interface cabling and other associated accessories) required for extended bays at existing 

s/s. 

B.3.0       Substation Support facilities 

Certain facilities required for operation & maintenance of substations as described below 

shall be provided at new substation. In existing substation, these facilities have already 

been provided and would be extended/ augmented as per requirement. 

B.3.1      AC & DC power supplies 

For catering the requirements of three phase & single phase AC supply and DC supply 

for various substation equipment (for present and future scope), the following 

arrangement is envisaged:- 

(i) For LT Supply at each new Substation, two (2) nos. of LT Transformers (minimum 

800kVA for substations with highest voltage rating as 765kV) shall be provided out of 

which one shall be connected with SEB/DISCOM supply and other one shall be 

connected to tertiary of Transformer. 

Metering arrangement with Special Energy Meters (SEMs) shall be provided by TSP at 

33kV tertiary of Transformer for drawing auxiliary supply at new substation. Such SEMs 

shall be provided ssssssby CTU at the cost of the TSP. Accounting of such energy drawn 

by the TSP shall be done by RLDC/RPC as part of Regional Energy Accounting. 

Additionally, Active Energy Meters may be provided at the same point in the 33kV 

tertiary of Transformer by local SEB/DISCOM for energy accounting. 

(ii) 2 sets of 220V battery banks for control & protection and 2 sets of 48V battery banks for 

PLCC/ communication equipment shall be provided at each new Substation. Each battery 

bank shall have a float-cum-boost charger.  

At new substation, sizing of 220 V battery and battery charger shall be done based on the 

number of bays specified (including future bays) as per CEA Regulations and relevant IS. 

2 sets of 48 V battery banks for PLCC and communication equipment for present and 

future scope shall be provided at each new Substation with at least 10-hour battery 

backup and extended backup, if required. 

(iii) Suitable AC & DC distribution boards and associated LT Switchgear shall be provided at 

new substation. 

For new substation, following switch boards shall be considered with duplicate supply 

with bus coupler/ sectionalizer and duplicate outgoing feeders except for Emergency 

lighting distribution board which shall have only one incoming feeder: 

(a) 415V Main Switch board – 1 nos.  
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(b) AC distribution board – 1 nos. 

(c) Main lighting distribution board – 1 no. 

(d) Emergency lighting distribution board – 1 no. 

(e) 220 Volt DC distribution board – 2 nos. 

(f) 48 Volt DC distribution board – 2 nos. 

Sizing of LT Switchgear shall be suitable to cater the requirement for all present and 

future bays. AC & DC distribution boards shall have equipped modules for all the feeders 

(including future as specified). 

(iv) At new Substation, one no. of DG set (minimum 500kVA for substations with 

highest voltage rating as 765kV) shall be provided for emergency applications. 

(v) For substation extensions, existing facilities shall be augmented as required. 

B.3.2      Fire Fighting System 

Fire-fighting system for substation including transformer & reactor shall conform to 

CEA (Measures Relating to Safety & Electric Supply) Regulations. 

Further, adequate water hydrants and portable fire extinguishers shall be provided in the 

substations. The main header of firefighting system shall be suitable for extension to 

bays covered under the future scope; necessary piping interface in this regard shall be 

provided. 

At existing substations, the fire-fighting systems as available shall be extended to meet 

the additional requirements. 

B.3.3  Oil evacuating, filtering, testing & filling apparatus 

  To monitor the quality of oil for satisfactory performance of transformers, 

shunt reactors and for periodical maintenance necessary oil evacuating, 

filtering, testing and filling apparatus would be provided at new 

substations. Oil storage tanks of adequate capacities for storage of 

transformer oil would be provided. 

B 3.4      Illumination 

Normal & emergency AC & DC illumination shall be provided adequately in the control 

room & other buildings of the substation. The switchyard shall also be provided with 

adequate illumination. 

Lighting of the entire control room building, fire-fighting pump house, other building (if 

any) and switchyard shall be done by LED based low power consumption luminaires. 

B.3.5      Control Room 
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For new substation, substation control room shall be provided to house substation work 

stations for station level control (SAS) along with its peripheral and recording 

equipment, AC & DC distribution boards, DC batteries & associated battery chargers, 

Fire Protection panels, Telecommunication panels & other panels as per requirements. 

Air conditioning shall be provided in the building as functional requirements. Main cable 

trenches from the control room shall have adequate space provision for laying of cables 

from control room for all the future bays also. 

At existing substations, the adequacy of size of control room shall be ascertained and the 

same shall be augmented as per requirement. 

B.3.6       GIS hall 

For installation of GIS bays under present scope, space available in GIS hall (to be 

constructed in separate transmission scheme associated with Kurnool-III) shall be 

utilized. 

B.3.7     Control Concept 

All the EHV circuit breakers in substation/switching stations shall be controlled and 

synchronized from the switchyard control room/remote control center. Each breaker 

would have two sets of trip circuits which would be connected to separate DC supplies 

for greater reliability. All the isolators shall have control from remote/local whereas the 

earth switches shall have local control only. 

B.3.8      Visual monitoring system (VMS) for watch and ward of substation premises:  

Visual monitoring system for effective watch and ward of substation premises shall 

cover all the transformers and reactors, all other major AIS Equipment (such as CB, 

isolators, CT, CVT, SA etc. as applicable), GIS bays, panel room, all the gates of 

switchyard and all entry and exit points of control room building and accordingly the 

location of cameras shall be decided. The camera shall be high definition color CCD 

camera with night vision feature. The VMS data partly/completely shall be recorded 

(minimum for 15 days) at least @25fps (or better) and stored on network video recorder. 

The system shall use video signals from various cameras installed at different locations, 

process them for viewing on workstations/monitors in the control room and 

simultaneously record all the cameras. 

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of the 

desired camera. The Visual Monitoring System shall have provision of WAN 

connectivity for remote monitoring. 

All camera recordings shall have Camera ID & location/area of recording as well as 

date/time stamp. The equipment should generally conform to Electromagnetic 

compatibility requirement for outdoor equipment in EHV substation. 
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At existing substations, the visual monitoring system if available shall be augmented as 

per existing or better specification as required. 

B.4.0 General Facilities 

a) Line Gantry/Towers are envisaged for bays under present scope only. However, for 

adjacent future line bay, tower shall be designed for extension (considering Quad conductors 

for 765kV & 400kV future lines and Twin conductor for 220 kV future lines) wherever 

applicable. 

b) Bay extension works at existing substation shall be executed by TSP in accordance with 

the requirement/provisions mentioned above. However, interface points shall be considered 

keeping in view the existing design/arrangement at the substation. 

c) TSP has to arrange for construction power and water on its own. 

d) All outdoor steel structures including anchor/foundation bolts shall be fully galvanized. 

The weight of the zinc coating shall be at least 610 gm/sq.m. however, for coastal/creek regions 

it shall be at least  900 gm/sq.m. 

e) In 765kV & 400kV switchyard, if spare bay of half diameter is identified as future, all the 

equipment for Tie & Future bay shall be designed considering the current rating of line bay i.e. 

3150A. 

f) Boundary wall shall be brick masonry wall with RCC frame or Stone masonry wall or 

Precast RCC wall under present scope along the property line of complete substation area 

including future switchyard area to prevent encroachment and unauthorized access. Minimum 

height of the boundary wall shall be of 1.8m from finished ground level (FGL) as per CEA 

Measures Relating to Safety and Electric Supply Regulations. 

g) The finished ground level of the entire substation area including the areas for future 

bays shall be at least 0.5 m above highest flood level.  

B.5.0      EXTENSION OF EXISTING SUBSTATION 

The following drawings/details of existing substation are attached with the RFP 

documents for further engineering by the bidder. 

Sl. 

No 

Drawing Title  Drawing No./Details Rev. 

No. 

 
765kV Maheshwaram GIS 

1.  
Single Line Diagram C/ENGG/SR/REZ/MAHESHWARAM/SLD/001 1 

2.  
General Arrangement C/ENGG/SR/REZ/MAHESHWARAM/GA/001 1 
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3.  
Earthmat Layout 

Drg. No. 017129-E-IS-HY-ES-1004 Rev A. 
    -- 

4.  Visual Monitoring 

System 
Make : DELCOM 

-- 

5.  Bus Bar Protection  Make : SCHNEIDER Electric Make  

CU-P741/PU-P743 

-- 

6.  Substation Automation 

System (SAS) 

Make : SCHNEIDER Electric Make -- 

 

Bidder is also advised to visit the substation sites and acquaint themselves with the 

topography, infrastructure such as requirement of roads, cable trench, drainage etc. 

and also the design philosophy. 
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SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION 

The communication requirement shall be in accordance to CEA (Technical 

Standards for Communication System in Power System Operations) Regulations, 

2020, CERC (Communication System for inter-State transmission of electricity) 

Regulations, 2017 and CEA (Cyber Security in Power Sector) Guidelines, 2021, 

all above documents as amended from time to time. The protections for 

transmission line and the line compensating equipment shall have hundred 

percent back up communication channels i.e. two channels for tele- protection in 

addition to one channel for speech plus data for each direction. 

In order to meet the requirement for grid management and operation of 

substations, Transmission Service Provider (TSP) shall provide the following:  

C.1.0    Establishment of 3x1500MVA (765/400kV), 5x500MVA (400/220kV) station at 

suitable border location near Bidar with 765kV (1x240 MVAR) and 400kV 

(1x125 MVAR) Bus  Reactor. 

  

(I) TSP shall supply, install & commission FODPs to accommodate 264F (11X24 

F) or higher alongwith panel and Approach Cable (24F) with all associated 

hardware fittings from gantry tower to Control Room for all the incoming 

lines envisaged under the present scope.  

 

(II) TSP shall supply, install & commission One or more STM-16 (FOTE) 

equipment alongwith panel/s supporting minimum Eleven (11) directions 

with MSP (Multiplex Section Protection – 1+1). These directions shall 

exclude protected (1+1) local patching among equipment (if any). 

Communication Equipment shall be provided with necessary interfaces to 

meet the voice and data communication requirement between Bidar PS, 

Maheshwaram (PG) S/s and 220kV upcoming RE plants. The suitable DC 

Power Supply and backup to be provided for communication equipment. 

 

(III) FOTE & FODP equipment with panel shall be installed in the Control 

Room of Bidar PS. FOTE & FODP Equipment can be accommodated in 

the same panel to optimize space at Control Room. 

 

(IV) The new communication equipment under the present scope shall be 

compatible for integration with existing regional level centralized NMS. The 

local configuration of the new communication equipment shall be the 

responsibility of TSP. The configuration work in the existing centralized 
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NMS for integration of new Communication equipment shall be done by 

Regional ULDC Team, however all the necessary support in this regard 

shall be ensured by TSP.  

 

(V) TSP shall supply, install & commission Firewall in redundant mode (1+1) in 

line with the specification attached at Appendix E.1.  

  

(VI) The maintenance of all the communication equipment including FOTE, 

FODP, approach cable, DCPS alongwith Battery Bank shall be the 

responsibility of TSP.  

 

C.2.0  Bidar PS – Maheshwaram (PG) 765kV D/C line. 

On Bidar PS – Maheshwaram (PG) 765kV D/C line TSP shall supply, install & 

commission one (1) no. OPGW cable containing 24 Fibres (24F) on one E/W 

peak and conventional earth wire on other E/W peak. The TSP shall install this 

OPGW from gantry of Bidar PS up to the gantry of Maheshwaram (PG) S/s with 

all associated hardware including Vibration Dampers, mid-way & gantry Joint 

Boxes (called OPGW Hardware hereafter) and finally terminate in Joint Boxes at 

ends Substations. The transmission line length is 160 kms (approx.)  which can 

be managed as a repeater less link, hence repeater is not envisaged. 

 

Maintenance of OPGW Cable & OPGW Hardware shall be responsibility of TSP. 

 

C.3.0  2 nos. of 765kV Line bays at Maheshwaram (PG) GIS substation for 

termination of  Bidar PS – Maheshwaram (PG) GIS 765kV D/C line. 

 

(I) TSP shall supply, install & commission 1 no. FODP (72 F or higher) alongwith 

panel and required Approach Cable (24F) with all associated hardware 

fittings from gantry tower to Bay Kiosk and from the Bay Kiosk to Control 

room. 

 

(II)TSP shall supply, install & commission One STM-16 (FOTE) equipment 

alongwith panel/s supporting minimum three (3) directions with MSP 

(Multiplex Section Protection – 1+1) with necessary interfaces to meet the 

voice and data communication requirement between Bidar PS – 
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Maheshwaram (PG). The suitable DC Power Supply and backup to be 

provided for communication equipment. 

 

(III) FOTE/FODP panel shall be installed in the new Bay Kiosk. The FOTE 

under present scope shall be integrated by TSP with the existing FOTE at 

control room of Maheshwaram (PG) which is communicating/ to be 

communicated with respective regional control center. TSP to provide 

necessary FODP sub rack / Splice trays/ Patch cords etc. and suitable 

optical interfaces/ equipment in the existing FOTE/FODP panels in control 

room for integration with the existing FOTE for onwards data transmission. 

 

In case spare optical direction is not available in the existing FOTE at the 

control room, the TSP shall coordinate with station owner to reconfigure 

the directions in existing FOTE at control room. Alternatively, the TSP may 

integrate the FOTE under the present scope with existing FOTE in the 

nearby Kiosk connected to the control room FOTE (if available with spare 

direction). For this purpose, TSP shall provide necessary FODP sub rack / 

Splice trays/ Patch cords etc. and suitable optical interfaces/ equipment in 

the existing FOTE/FODP panels in another Kiosk.  

 

(IV) FOTE & FODP can be accommodated in same panel to optimize space. 

 

(V) The new communication equipment under the present scope shall be 

compatible for integration with existing regional level centralized NMS. The 

local configuration of the new communication equipment shall be the 

responsibility of TSP. The configuration work in the existing centralized 

NMS for integration of new Communication equipment shall be done by 

Regional ULDC Team, however all the necessary support in this regard 

shall be ensured by TSP.  

  

(VI) The maintenance of all the communication equipment including FOTE, 

FODP, approach cable, DCPS alongwith Battery Bank shall be the 

responsibility of TSP.  

 

Note: Existing Station owner/s to provide necessary support to integrate 

different equipment & applications of new extended bays with the existing 

substation e.g. Communication (through FOTE), Voice etc. for smooth 

operation and monitoring of new added grid elements. 
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Note: Existing Station owner/s to provide necessary support to integrate different 

equipment & applications of new extended bays with the existing 

substation e.g. Communication (through FOTE), PMUs, Voice etc. for 

smooth operation and monitoring of new added grid elements. 
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Appendix-E.1 

Next Generation Firewall (NGFW)  

 

TSP shall provide 2 NGFW one in Main & another in Standby mode having 
electrical ethernet interfaces/ports and placed between FOTE & SAS 

gateway/s at the substation. All ethernet based applications shall be 
terminated in the firewall ports directly (e.g. PMU, AMR, VOIP, SAS/SCADA 
etc.). Each port of firewall shall work as a separate zone. Firewall shall be 

hardware based with features of Block/Allow/drop and IPSec VPN (network 
encryption). 

 

The number of ports/interfaces in each firewall (i.e. Main & Standby) shall 
be minimum 16 nos. TSP shall provide either single firewall or multiple 
firewalls to meet this interfaces requirement, each for main as well as 

standby firewall. Minimum throughput of firewall shall be 300 Mbps.  

 

The Firewall shall be managed/ configured as standalone at present and 

shall also have compatibility to manage/configure through Centralized 
Management Console (CMC) remotely in future.  

 

Firewall shall be tested and certified for ISO15408 Common Criteria for 
least EAL4+. Further, the OEM must certify that it conforms to Secure 
Product Development Life Cycle requirements as per IEC62443-4-1. The 

firewall shall generate reports for NERC-CIP Compliance. 

 

The specifications for the firewalls are given at Appendix-E.2 and 

schematic diagram showing firewall placement given at Figure E.2. 
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Appendix E.2 

Specifications of Next Generation Firewall (NGFW) 

1. NGFW shall have following features including but not limited to:  

Encryption through IPSec VPN (Virtual Private Network), Deep Packet Inspection (DPI), 

Denial of service (DoS) & Distributed Denial of Service (DDoS) prevention, Port Block/ 

Allow, rules/ policies for block/allow, IP (Internet Protocol) & Media Access Control 

(MAC) spoofing protection, threat detection, Intrusion Prevention System (IPS), Anti-

Virus, Anti-Spyware, Man In The Middle (MITM) attack prevention. 

2. The proposed firewall shall be able to handle (alert, block or allow) unknown 

/unidentified applications e.g. unknown TCP & UDP packets. It shall have the provision 

to define application control list based on application group and/or list.  

3. Firewall shall have feature and also have capability to update the definition/ Signatures 

of Anti-Virus online as well as offline. Firewall shall also be compatible to update the 

definitions/signatures through CMC. There shall be a defined process for security 

patching and firmware up-gradation. There shall be a feature to field validate firmware 

checksum. The same shall also be validated before using the OEM provided file/binary 

in the process of firmware up-gradation and security patching 

4. Firewall shall have Management Console port to configure remotely. 

5. Firewall shall be EMI/EMC compliant in Substation environment as per IEC 61850-3.  

6. Firewall shall be rack mounted in existing standard equipment cabinets.  

7. Firewall shall have support of SCADA applications (IEC-60870-5-104), ICCP, PMU (IEEE 

C37.118), Sub-Station Automation System (IEC 61850), Ethernet and other substation 

environment protocols. 

8. Client based Encryption/ VPN must support different Operating System platforms e.g. 

Windows, Linux & Mac.  

9. The solution must have content and comprehensive file detection policies, blocking the 

files as function of their types, protocols and directions. 

10. Firewall shall have logging facility as per standard logs/events format. Firewall shall 

have features to export the generated/stored logs/events in csv (Comma Separated 

Value) and also any other standard formats for offline usage, analysis and compliance. 
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Firewall shall have suitable memory architecture and solution to store and be enable to 

export all logs/events for a period of last 90 days at any given time. 

11. Firewall shall have features and be compatible with local as well as central 

authentication system (RADIUS, LDAP, or TACACS+) for user account and access right 

management. It shall also have Role Based User management feature.   

12. Firewall shall have the capability to configure sufficient number of VLANs. 

13. Firewall shall have the capability to support sufficient number of sessions. 

14. Firewall shall have provision to configure multiple IP Sec VPNs, at least 100 nos., (one-

to-many or many-to-one). Shall support redundant operation with a similar router after 

creation of all the IP Sec VPN. IPSec VPN shall support encryption protocols as AES128, 

AES256 and hashing algorithms as MD5 and SHA1. IPSec VPN throughput shall support 

at least 300 Mbps 

15. Firewall shall be capable of SNMP v3 for monitoring from Network Management 

system. It shall also have SNMPv3 encrypted authentication and access security 

16. Firewall shall support in Active/Passive or Active-Active mode with High Availability 

features like load balancing, failover for firewall and IPsec VPN without losing the 

session connectivity.  

17. Firewall should have integrated traffic shaping (bandwidth, allocation, prioritisation, 

etc.)  functionality 

18. Shall support simultaneous operation with both IPv4 and IPv6 traffic  

19. Firewall shall be compatible with SNTP/NTP or any other standards for clock 

synchronization 

20. Firewall shall have the features of port as well as MAC based security 

21. Firewall shall support exporting of logs to a centralized log management system (e.g. 

syslog) for security event and information management.  

22. Firewall time shall be kept synchronised to official Indian Timekeeping agency, 

time.nplindia.org. 

23. Firewall product shall be provided with all applicable updates at least until 36 months 

since the applicable date of product shipping to the concerned utility. 
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Figure E.2
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C.6.0 PLCC & PABX: 

Power line carrier communication (PLCC) equipment complete for speech, tele-

protection commands and data channels shall be provided on each transmission line. The 

PLCC equipment shall in brief include the following: 

Coupling device, line traps, carrier terminals, protection couplers, HF cables, PABX (if 

applicable) and maintenance and testing instruments. 

At new substation, a telephone exchange (PABX) of 24 lines shall be provided at as 

means of effective communication among various buildings of the substation, remote end 

substations and with control centres (RLDC/SLDC) etc. 

Coupling devices shall be suitable for phase to phase coupling for 400kV Transmission 

lines. The pass band of coupling devices shall have sufficient margin for adding 

communication channel in future if required. Necessary protection devices for safety of 

personnel and low voltage part against power frequency voltages and transient over 

voltage shall also be provided. 

The line traps shall be broad band tuned suitable for blocking the complete range of 

carrier frequencies. Line Trap shall have necessary protective devices such as lightning 

arresters for the protection of tuning device. Decoupling network consisting of line traps 

and coupling capacitors may also be required at certain substation in case of extreme 

frequency congestion. 

The carrier terminals shall be of single side-band (SSB) amplitude modulation (AM) type 

and shall have 4 kHz band width. PLCC Carrier terminals and Protection couplers shall 

be considered for both ends of the line. 

PLCC equipment for all the transmission lines covered under the scheme (consisting of 

one set of analog PLCC channel along with circuit protection coupler and one set of 

Digital protection coupler for both ends) shall be provided by TSP. PLCC to be provided 

for following lines under present scope: 

Sl. 

No 

Line name PLCC configuration 

1 400kV Jeypore-Jagdalpur 

D/C 

1 set Analog PLCC + 1 set Digital 

Protection Coupler for each circuit at 

both ends. 

 

Further, CVT & Wave trap for all 400kV line bays under present scope shall be provided 

by TSP. 

All other associated equipment like cabling, coupling device and HF cable shall also be 

provided by the TSP.
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Frequently Asked Queries: 

1.0 Transmission Line: 

1.1 Please clarify that whether shutdowns for crossing of existing transmission lines of  

POWERGRID/STUs/ Power Evacuation Lines from Generation Plants/ Any other  

Transmission Licensee will be given to TSP on chargeable basis or free of cost. 

Reply: Shutdowns for crossing of existing transmission lines of POWERGRID/ STUs/ Power 

Evacuation Lines from Generation Plants/ Any other Transmission Licensee will be 

given to TSP by the concerned owner of the lines as per their own terms & conditions. 

As far as shutdown of ISTS lines are concerned the same can be availed by approaching 

respective Regional Power Committee. 

1.2 We understand that the suggested swing angle criteria are applicable for 

Suspension Insulator in Suspension Tower. Further, you are requested to provide 

similar swing angle and clearance criteria for Pilot Insulator with Jumper & Jumper. 

Reply: It is clarified that the swing angle criteria (as mentioned in RFP) for transmission 

lines is applicable for Suspension Insulator in Suspension Tower. Further, as per 

Clause 3.0 of Specific Technical Requirements for transmission lines, Transmission 

service Provider (TSP) shall adopt any additional loading/design criteria for ensuring 

reliability of the line, if so desired and /or deemed necessary. 

1.3 We request you to kindly allow that use of diamond configuration at Power line  

crossings and the existing owner of the lines may be directed to allow the same for  

the successful bidders. 

Reply: Power line crossing including Diamond configuration is responsibi lity of the TSP. 

TSP shall formally submit the profile of the crossing section to the  owner of the 

existing line suggesting proposed crossing alternatives. The crossing will have to be 

carried out as per approval of owner of the existing line. 

1.4 It is requested you to kindly provide present status of Forest Clearances if any  

transmission line corridor area falling in wildlife forest / reserve forest/ mangroves. 

Reply: Based on the preliminary route survey, the process of initiation of forest  clearance for 

the forest stretches, if any, enroute the proposed line alignment  will be initiated by 

way of writing letters to the concerned authority (ies). 
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However, it may be noted that it will be the responsibility of TSP for obtaining 

forest clearance for the forest stretches as provided in the survey report and also for 

any forest area encountered during detailed survey. 

2.0 Substation 

2.1 We understand that space for storage of O&M spare shall be provided by 

existing owner within the station boundary without any cost. Kindly confirm. 

Reply: Space for storage of O&M spares shall be arranged by TSP on its own. 

2.2 We presume that the O&M for the end Termination bays will be in the 

scope of the TSP and TSP shall not be liable for any payment towards O&M to the 

existing owner of the substation. Kindly confirm. 

Reply: Operation and maintenance of the bays is solely responsibility of the TSP. 

2.3 With reference to subject scheme of existing sub-station, we assumed 

following scope of work: 

(a) We assumed internal road is available and need not to consider in 

the present scope of work. 

(b) Drainage is available and need not to consider in the present scope 

of work. 

(c) Cable trench extension in adjacent to Main cable trench only 

under present scope of work. 

(d) Levelled area being provided by developer for bay extension. 

Reply: Regarding requirement of internal road, drainage, cable trench, leveling of  the bay 

extension area, bidder is advised to visit site and acquaint themselves with the 

provisions/facilities available at substation. 

2.4 Kindly provide the soil investigation report of soil parameters of existing substation. 

Reply: Bidder is advised to visit the substation site and ascertain the requisite  parameters. 

2.5 Kindly confirm, energy accounting of aux. power consumption. Whether it will be  on 

chargeable basis or part of transmission loss. 

Reply: It will be on chargeable basis. 

2.6 We understand that VMS requirement is for unmanned stations only. For Manned  

stations VMS is not compulsory. 

Reply: VMS shall be provided in line with requirements of RfP document. 

2.7 It is understood that Construction water and power shall be provided free of cost to  
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TSP by respective substation owner for construction of new bays.  

Reply: Arrangement of construction power & water is in the scope of TSP. 

2.8 It is understood that existing fire hydrant system shall be extended by the TSP for bay 

extension. 

Reply: Existing fire hydrant system shall be extended from existing system (if  required) 

2.9 Please clarify that Status of land acquisition for Substations. Whether the 

lands have been acquired by BPC and will be transferred to TSP. 

Reply: The acquisition of land for substation is in the scope of TSP. 

2.10 We understood that no any dedicated metering CT & CVT required for 

Line/feeders. Further, we understood that requisite Energy meters for various 

765kV, 400kV & 220kV Feeders shall be provided & installed by CTU free of cost  

to TSP. 

Reply: Dedicated metering CT and CVT are not required for line/feeders. Metering core of 

existing CT/CVT can be used provided accuracy class is matching with metering 

requirement. Requisite Special Energy Meters shall be provided and installed by 

CTU at the cost of TSP in C&P panel subject to space availability, else, in separate 

metering panel (to be provided by TSP at its cost). 

2.11 It is understood that TSP to follow the RFP for Technical Requirement. 

Only interface drawings like CRP & SCADA shall be coordinated with existing 

S/S owner. 

Reply: All necessary coordination shall be done with exiting s/s owner w.r.t interface 

alongwith augmentation required as per RfP.  

2.12 We understand that there are only two communication channels, Chanel-

1 for protection-1+ Speech via. PLCC, Chanel-2 for Protection-2 + data via. FOTE. 

Hence, we do not envisage any separate channel for speech + data as the same can 

be achieved with FOTE system. Therefore, we understand that TSP is allowed to 

implement best possible solutions accordingly. Kindly confirm 

Reply: PLCC equipment for all the transmission lines covered under the scheme 

(consisting of one set of analog PLCC channel along with circuit protection  coupler 

and one set of Digital protection coupler for both ends) shall be provided by TSP. 

Further, OPGW based terminal equipment shall be utilized for Speech+ Data.  

2.13 We understand that one set of analog circuit protection coupler shall be 

for PLCC and another set for Digital protection coupler for FOTE. Kindly confirm.  
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Reply: PLCC equipment for all the transmission lines covered under the scheme 

(consisting of one set of analog PLCC channel along with circuit protection coupler 

and one set of Digital protection coupler for both ends) shall be provided by TSP. 

Further, OPGW based terminal equipment shall be utilized for Speech+ Data.  

3.0 Communication 

3.1 What are the usages of OPGW, FOTE, PMU etc. under communication 

requirement of RFP? 

Reply: User shall be responsible for providing compatible equipment along with  

appropriate interface for uninterrupted communication with the concerned control 

center and shall be responsible for successful integration with the communication 

system provided by CTU. 

Communication systems e.g. OPGW, FOTE, PMU etc. are required for grid  

operation through RLDC/SLDC, speech communication, tele-protection and tele-

metering. 

3.2 Is space for installation of communication panels are provided to TSP in 

existing Substations incase new bays are in the scope of TSP? 

Reply: The space replated issues are deliberated in the RFP itself. TSP to carry out survey 

of the existing substation for physical space requirement. In case space is not 

available in the existing substation then TSP shall accommodate  

the same in the respective bay SPR (Switchyard Panel Room)/Bay Kiosk/ Relay 

panel room in case of GIS s/s. Further, TSP to connect and integrate the proposed 

FOTE with the existing FOTE in the control room.  

In Case 132kV Substation TSP shall accommodate the said panels either by 

extension of existing control room or other arrangements.  

3.3 How is the OPGW laying done in case of LILO lines? 

Reply: In case LILO lines are on same towers (e.g. both Line in and Line Out portion are 

on same towers, generally done LILO of S/C lines). Then 2x24F OPGW shall be 

required to install by TSP on both earthwire peak on 400kV & 765kV lines where 

two E/W peaks are available. On 220 & 132kV lines where only one E/W peak is 

available TSP to install one no. 48F OPGW. 

Incase LILO lines are on different towers (e.g. both Line In and Line Out portion 

are on different towers, generally done LILO of D/C lines). Then  1x24F OPGW 

shall be required to install by TSP on one earthwire peak, on both Line In and Line 

Out portions of 400kV & 765kV lines. On 220 &132kV lines where only one E/W 
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peak is available TSP to install one no.  24F OPGW in place of conventional 

earthwire. 

3.4 How is the OPGW laying done in case Multi circuit Towers? 

Reply: In case two different lines are using common multi circuit portion for some 

distance (originating from different stations, may be terminating on same or  on different 

stations). Two no. 24F OPGW to be installed on both E/W peaks for common M/C 

portion of 765kV & 400kV lines. 

Incase 220/132kV lines using multi circuit portion where single E/W peak is 

available one no. 48F may be installed for common multi circuit portion. 
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Schedule: 2 

Scheduled COD 

[Note: As referred to in the definition of “Element”, “Scheduled COD”, and in 

Articles 3.1.3 (c), 4 (b) and 4.3 (a) of this Agreement] 

Sl. No. Name of the Transmission Element Scheduled 

COD 

Percentage 

of Quoted 
Transmissi

on Charges 
recoverable 

on 

Scheduled 
COD of the 
Element of 

the Project 

Element(s) which 

are pre-required 
for declaring the 

commercial 
operation (COD) 
of the respective 

Element 

1.  Establishment of 3x1500MVA 

(765/400kV) and 5x500MVA 

(400/220kV) Pooling Station at 

Bidar with 765kV(1x240MVAR) and 

400kV(1X125MVAR) bus reactor 

24 months 38.07# 
Element at Sl. No 

2, 3 & 4 

2.  Bidar PS – Maheshwaram (PG) 
765kV D/c line 

24 months 54.81# 
Element at Sl. No 

1, 3 & 4 

3.  765 kV line bays at Maheshwaram 

(PG) for termination of Bidar PS – 

Maheshwaram (PG) 765kV D/c line 

24 months 2.92# 
Element at Sl. No 

1, 2, & 4 

4.  1x240MVAR, 765 kV switchable line 

reactor for each circuit at Bidar PS 

end of Bidar PS - Maheshwaram 

(PG) 765kV D/c line 

24 months 4.20# 
Element at Sl. No 

1, 2, & 3 

Note : 

# On basis of minutes of 4th NCT. 

 

The payment of Transmission Charges for any Element, irrespective of its 

successful commissioning on or before its Scheduled COD, shall only be 

considered after successful commissioning of the Element(s), which are pre-

required for declaring the commercial operation of such Element as mentioned in 

the above table. 

Scheduled COD for the Project is: 24 months. 
 
[Note: List of Element(s) along with the critical Element(s) to be provided by CEA] 
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Schedule: 3 

Safety Rules and Procedures 

[Note: As referred to in Articles 5.6 of this Agreement] 

1: Site Regulations and Safety: 

The TSP shall establish Site regulations within sixty (60) days from fulfilment 

of conditions subsequent, as per Prudent Utility Practices setting out the 

rules to be observed till expiry of the Agreement at the Site and shall comply 

therewith.  

Such Site regulations shall include, but shall not be limited to, rules in 

respect of security, safety of the Project, gate control, sanitation, medical 

care, and fire prevention, public health, environment protection, security of 

public life, etc. 

Copies of such Site regulations shall be provided to the Nodal Agency and 

the CEA for the purpose of monitoring of the Project. 

2: Emergency Work: 

In cases of any emergency, the TSP shall carry out all necessary remedial 

work as may be necessary.  

If the work done or caused to be done by any entity , other than the TSP, the 

TSP shall, reimburse the actual costs incurred, to the other Party carrying 

out such remedial works. 

3: Site Clearance: 

In the course of execution of the Agreement, the TSP shall keep the Site 

reasonably free from all unnecessary obstruction, storage, remove any 

surplus materials, clear away any wreckage, rubbish and temporary works 

from the Site, and remove any equipment no longer required for execution of 

the Agreement. After completion of all Elements of the Project, the TSP shall 

clear away and remove all wreckage, rubbish and debris of any kind from 

the Site, and shall leave the Site clean and safe. 

4: Watching and Lighting: 

The TSP shall provide and maintain at its own expense all lighting, fencing,  

and watching when and where necessary for the proper construction, 

operation, maintenance / repair of any of the Elements of the Project, or for 

the safety of the owners and occupiers of adjacent property and for the 

safety of the public, during such maintenance / repair. 
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Schedule: 4 

Computation of Transmission Charges 

1.1 General  

The Monthly Transmission Charges to be paid to the TSP for providing 

Transmission Service for any Contract Year during the term of the Agreement shall 

be computed in accordance with this Schedule and paid as per Sharing 

Regulations.  

Illustration regarding payment of Transmission Charges under various scenarios 
(considering definitions of Contract Year, Expiry Date & Monthly Transmission 

Charges above) is as below: - 

Illustration-1:  In case the Project Elements achieve COD as per Schedule  

Quoted Transmission Charges: Rs. 140 Million  

 
Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled 
CoD of the 

Element 

Actual CoD of 
the Element 

% Charges 
recoverable on 

Scheduled CoD 
of the 

Element 

Element 1 28 1-Feb-2018 1-Feb-2018 25% 

Element 2 38 1-Dec-2018 1-Dec-2018 75% 

 

Tariff Payable as follows:  

 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Feb-18 to 
31-Mar-18 

140 X 25% X 
((28+31)/365)  

5.65  -- 0.00 

1-Apr-18 to 
30-Nov-18 

140 X 25% X 
(244/365) 

23.39  -- 0.00 

1-Dec-18 to 
31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 

4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   
……………..   

36 
(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 
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Illustration-2: In case of extension of Scheduled COD as per Article 4.4.1 & 
4.4.2 of this Agreement 

 
Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled 
CoD of the 
Element 

Actual CoD of 
the Element 

% Charges 
recoverable on 
Scheduled CoD 

of the 
Element 

Element 1 20 1-Feb-2018 1-Jul-2018 25% 

Element 2 28 1-Oct-2018 1-Dec-2018 75% 

 
Tariff Payable as follows: 

 

Illustration-3: In case of delay in achieving COD of Project & all individual 
Elements (COD of the Project achieved in Contract Year 1)  

 

Quoted Transmission Charges: Rs. 140 Million  

 
Completion Schedule:  

 

Element No. Completion 

Schedule in 
Months 

Scheduled 

CoD of the 
Element 

Actual CoD of 

the Element 

% Charges 

recoverable on 
Scheduled CoD 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Feb-18 to 
31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 
30-Jun-18 

-- 0.00  -- 0.00 

1-Jul-18 to 
30-Nov-18 

140 X 25% X 
(153/365) 

14.67  -- 0.00 

1-Dec-18 to 
31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 

4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   
……………..   

36 
(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 
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of the 
Element 

Element 1 20 1-Feb-2018 1-Dec-2018 25% 

Element 2 28 1-Oct-2018 1-Dec-2018 75% 

 
Tariff Payable as follows: 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Feb-18 to 
31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 
30-Sept-18 

-- 0.00  -- 0.00 

1-Oct-18 to 
30-Nov-18 

-- 0.00 1-Oct-18 to 
30-Nov-18 

-- 0.00 

1-Dec-18 to 
31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 
4 140 X 100% X 1 140 

5 140 X 100% X 1 140 
…………….   

……………..   

36 
(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 
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Illustration-4: In case of delay in achieving COD of Project & all individual 
Elements (COD of the Project achieved in Contract Year other than Contact 

Year 1)  

 
Quoted Transmission Charges: Rs. 140 Million  

 
Completion Schedule:  
 

Element No. Completion 

Schedule in 
Months 

Scheduled 

CoD of the 
Element 

Actual CoD of 

the Element 

% Charges 

recoverable on 
Scheduled CoD 

of the 

Element 

Element 1 38 1-Oct-2019 1-May-2020 25% 

Element 2 38 1-Oct-2019 1-May-2020 75% 

 
Tariff Payment to be paid as: 
 

 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Oct-19 to 
31-Mar-20 

-- 0.00 1-Oct-19 to 
31-Mar-20 

-- 0.00 

1-Apr-20 to 
30-Apr-20 

- 0.00 1-Apr-20 to 
30-Apr-20 

- 0.00 

1-May-20 to 
31-Mar-21 

140 X 100% X (335/365) 128.49 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 
4 140 X 100% X 1 140 

5 140 X 100% X 1 140 
…………….   

……………..   
36 

(1-Apr to 30-
Apr) 

140 X 100% X (30/ 365) 
 

11.51 



Transmission Service Agreement 

 

Bidar Transmission Limited                              131 

 

Illustration5: In case of delay in achieving COD of Element but Project COD 
achieved on time 

 
Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled 
CoD of the 
Element 

Actual CoD of 
the Element 

% Charges 
recoverable on 
Scheduled CoD 

of the 
Element 

Element 1 20 1-Feb-2018 1-Jul-2018 25% 

Element 2 30 1-Dec-2018 1-Dec-2018 75% 

 

 
Tariff Payable as follows: 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Feb-18 to 
31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 
30-Jun-18 

-- 0.00  -- 0.00 

1-Jul-18 to 
30-Nov-18 

140 X 25% X 
(153/365) 

14.67  -- 0.00 

1-Dec-18 to 
31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 
4 140 X 100% X 1 140 

5 140 X 100% X 1 140 
…………….   

……………..   
36 

(1-Apr to 30-
Nov) 

140 X 100% X (244/365) 
 

93.59 
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Illustration-6: In case of early commissioning of Project  

Quoted Transmission Charges: Rs. 140 Million  

 
Completion Schedule:  
 

Element No. Completion 

Schedule in 
Months 

Scheduled 

CoD of the 
Element 

Actual CoD of 

the Element 

% Charges 

recoverable on 
Scheduled CoD 

of the 

Element 

Element 1 38 1-Oct-2019 1-Jul-2019 25% 

Element 2 38 1-Oct-2019 1-Jul-2019 75% 

 
Tariff Payment to be paid as: 
 

 

 

 Illustration-7: In case of early commissioning of an element  

Quoted Transmission Charges: Rs. 140 Million  
Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled 
CoD of the 

Element 

Actual CoD of 
the Element 

% Charges 
recoverable on 

Scheduled CoD 
of the 

Element 

Element 1 38 1-Oct-2019 1-Apr-2019 25% 

Element 2 38 1-Jul-2019 1-Jul-2019 75% 

 
 

 

Tariff Payment to be paid as: 
 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-July-19 to 
31-Mar-20 

140 X 100% X (274/365) 105.09 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 

4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   
……………..   

36 
(1-Apr to 30-

Jun) 

140 X 100% X (91/365) 
 

34.91 



Transmission Service Agreement 

 

Bidar Transmission Limited                              133 

 

 

The Transmission Charges shall be payable on monthly basis as computed above.  

1.2 Computation of Monthly Transmission Charges  

The Monthly Transmission Charges for any month m in a Contract Year n shall 

be calculated as below:  

For AC System: 

a.  If Actual Transmission System Availability for the month m of contract year n 

is greater than or equal to 98% and less than or equal to 98.5%; 

Monthly Transmission Charges MTC(m) = Tmn *1 

a. If Actual Transmission System Availability for the month m of contract year n 

exceeds 98.5% and less than or equal to 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%)  

c. If Actual Transmission System Availability for the month m of contract year n 

is greater than 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%) 

d. If Actual Transmission System Availability for the month m of contract year n 

is less than 98%and greater than or equal to 95.00%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) 

e. If Actual Transmission System Availability for the month m of contract year 

falls below 95%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn * 

(AA/ 95%) 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Apr-2019 to 
30-Jun-19 

140 X 25% X 
(91/365) 

8.72 1-Apr-2019 to 
30-Jun-19 

-- 0.00 

1-July-19 to 
31-Mar-20 

140 X 100% X (274/ 365) 105.09 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 

4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   
……………..   

36 
(1-Apr-30-

Jun) 

140 X 100% X (91/365) 
 

34.91 
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For DC System: 

a.  If Actual Transmission System Availability for the month m of contract year n 

is greater than or equal to 95% and less than or equal to 96%; 

Monthly Transmission Charges MTC(m) = Tmn *1 

b. If Actual Transmission System Availability for the month m of contract year n 

exceeds 96% and less than or equal to 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%)  

c. If Actual Transmission System Availability for the month m of contract year n 

is greater than 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 96%) 

d. If Actual Transmission System Availability for the month m of contract year n 

is less than 95% and greater than or equal to 92.00%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) 

e. If Actual Transmission System Availability for the month m of contract year 

falls below 92%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn * 

(AA/ 92%) 

where:  

 AA is the actual Availability, as certified by RPC, as per procedure 
provided in Schedule 6. 

 m is the month in Contract Year ‘n’  

 Tmn= Transmission Charges for the month ‘m’ in Contract Year ‘n’ = 

(=Transmission Charge/ no. of days in the Year n)* no. of days in month 

m 

Provided, no Transmission Charges shall be paid during the period for which the 

RLDC has not allowed the operation of the Element/Project due to the failure of the 

TSP to operate it as per the provisions of the Grid Code. 

1.3 RLDC Fee & Charges  

The payment of RLDC fee & charges, in accordance with relevant regulations of 

CERC, shall be the responsibility of the TSP. 
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Schedule: 5 

Quoted Transmission Charges 

[Quoted Transmission Charges from Annexure - 21 of the RFP of the Selected 

Bidder to be inserted here] 

[To be incorporated from the Bid of the Selected Bidder submitted during the 
e-reverse auction after its selection] 

 Quoted Transmission Charges: Rs. ……………… Million 

.Proportionate Transmission Charges payable for each Element of the 

Project: 

Sl. No. Name of the Transmission Element Percentage 

of Quoted 
Transmissi

on Charges 
recoverable 

on 

Scheduled 
COD of the 
Element of 

the Project 

Element(s) which 

are pre-required 
for declaring the 

commercial 
operation (COD) 
of the respective 

Element 

1.  Establishment of 3x1500MVA 

(765/400kV) and 5x500MVA 

(400/220kV) Pooling Station at 

Bidar with 765kV(1x240MVAR) and 

400kV(1X125MVAR) bus reactor. 

38.07# 

Element at Sl. No 

2, 3 & 4 

2.  Bidar PS – Maheshwaram (PG) 

765kV D/c line 

54.81# Element at Sl. No 

1, 3 & 4 

3.  765 kV line bays at Maheshwaram 

(PG) for termination of Bidar PS – 

Maheshwaram (PG) 765kV D/c line 

2.92# 
Element at Sl. No 

1, 2, & 4 

4.  1x240MVAR, 765 kV switchable line 

reactor for each circuit at Bidar PS 

end of Bidar PS - Maheshwaram 

(PG) 765kV D/c line 

4.20# 

Element at Sl. No 

1, 2, & 3 

Note : 

# On basis of minutes of 4th NCT. 
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Schedule: 6 

 

Appendix II of the Central Electricity Regulatory Commission (Terms and 
Conditions of Tariff) Regulations 2019 

 

Procedure for Calculation of Transmission System Availability Factor for a 
Month 

 
1. Transmission system availability factor for nth calendar month (“TAFPn”) 

shall be calculated by the respective transmission licensee, got verified by 
the concerned Regional Load Dispatch Centre (RLDC) and certified by the 
Member-Secretary, Regional Power Committee of the region concerned, 

separately for each AC and HVDC transmission system and grouped 
according to sharing of transmission charges. In case of AC system, 
transmission System Availability shall be calculated separately for each 

Regional Transmission System and inter-regional transmission system. In 
case of HVDC system, transmission System Availability shall be calculated 
on consolidate basis for all inter-state HVDC system.  

 
2. Transmission system availability factor for nth calendar month (“TAFPn”) 

shall be calculated by consider following:  

 
i) AC transmission lines: Each circuit of AC transmission line shall be 

considered as one element;  

ii) Inter-Connecting Transformers (ICTs): Each ICT bank (three single 
phase transformer together) shall form one element;  

iii) Static VAR Compensator (SVC): SVC along with SVC transformer 

shall form one element;  
iv) Bus Reactors or Switchable line reactors: Each Bus Reactors or 

Switchable line reactors shall be considered as one element;  

v) HVDC Bi-pole links: Each pole of HVDC link along with associated 
equipment at both ends shall be considered as one element;  

vi) HVDC back-to-back station: Each block of HVDC back-to-back 

station shall be considered as one element. If associated AC line 
(necessary for transfer of inter- regional power through HVDC back-
to-back station) is not available, the HVDC back-to-back station block 

shall also be considered as unavailable;  
vii) Static Synchronous Compensation (“STATCOM”): Each 

STATCOM shall be considered as separate element.  

 
3. The Availability of AC and HVDC portion of Transmission system shall be 

calculated by considering each category of transmission elements as under: 
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4.  The availability for each category of transmission elements shall be calculated 
based on the weightage factor, total hours under consideration and non-
available hours for each element of that category. The formulae for calculation 

of Availability of each category of the transmission elements are as per 
Appendix-III. The weightage factor for each category of transmission elements 
shall be considered asunder:  

 
(a) For each circuit of AC line – Number of sub-conductors in the line multiplied 

by ckt-km; 

(b) For each HVDC pole- The rated MW capacity x ckt-km; 
(c) For each ICT bank – The rated MVA capacity; 
(d) For SVC- The rated MVAR capacity (inductive and capacitive); 

(e) For Bus Reactor/switchable line reactors – The rated MVAR capacity; 
(f) For HVDC back-to-back station connecting two Regional grids- Rated MW 

capacity of each block; and 
(g) For STATCOM – Total rated MVAR Capacity. 

 
5.  The transmission elements under outage due to following reasons shall be 

deemed to be available: 

 
i.  Shut down availed for maintenance of another transmission scheme or 

construction of new element or renovation/upgradation/additional 

capitalization in existing system approved by the Commission. If the other 
transmission scheme belongs to the transmission licensee, the Member 
Secretary, RPC may restrict the deemed availability period to that 

considered reasonable by him for the work involved. In case of dispute 
regarding deemed availability, the matter may be referred to Chairperson, 
CEA within 30 days. 

 
ii.  Switching off of a transmission line to restrict over voltage and manual 

tripping of switched reactors as per the directions of concerned RLDC. 

 
6.  For the following contingencies, outage period of transmission elements, as 

certified by the Member Secretary, RPC, shall be excluded from the total time 

of the element under period of consideration for the following contingencies: 
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i) Outage of elements due to acts of God and force majeure events beyond the 
control of the transmission licensee. However, whether the same outage is due 

to force majeure (not design failure) will be verified by the Member Secretary, 
RPC.A reasonable restoration time for the element shall be considered by 
Member Secretary, RPC and any additional time taken by the transmission 

licensee for restoration of the element beyond the reasonable time shall be 
treated as outage time attributable to the transmission licensee. Member 
Secretary, RPC may consult the transmission licensee or any expert for 

estimation of reasonable restoration time. Circuits restored through ERS 
(Emergency Restoration System) shall be considered as available; 

 

ii) Outage caused by grid incident/disturbance not attributable to the transmission 
licensee, e.g. faults in substation or bays owned by other agency causing 
outage of the transmission licensee’s elements, and tripping of lines, ICTs, 

HVDC, etc. due to grid disturbance. However, if the element is not restored on 
receipt of direction from RLDC while normalizing the system following grid 
incident/disturbance within reasonable time, the element will be considered not 

available for the period of outage after issuance of RLDC’s direction for 
restoration; 

 

Provided that in case of any disagreement with the transmission licensee 
regarding reason for outage, same may be referred to Chairperson, CEA within 
30 days. The above need to be resolved within two months: 

 
Provided further that where there is a difficulty or delay beyond sixty days, from 
the incidence in finalizing the recommendation, the Member Secretary of 

concerned RPC shall allow the outage hours on provisional basis till the final 
view. 

 

7. Time frame for certification of transmission system availability: (1) Following 
schedule shall be followed for certification of availability by Member Secretary 
of concerned RPC: 

 

 Submission of outage data by Transmission Licensees to RLDC/ 

constituents  
– By 5th of the following month; 

 Review of the outage data by RLDC / constituents and forward the same to 
respective RPC – by 20th of the month; 

 Issue of availability certificate by respective RPC – by 3rd of the next month. 
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Schedule: 7 

 

Entire Bid (both financial bid and technical bid) of the Selected Bidder to 

be attached here 
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Schedule: 8 

Contract Performance Guarantee 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act 

relevant to place of execution. Foreign entities submitting Bids are required 

to follow the applicable law in their country.) 

   

In consideration of the ……………………..[Insert name of the SPV or 

Selected Bidder on behalf of the TSP, or Lead Member in case of the 

Consortium, with address] agreeing to undertake the obligations under the 

Transmission Service Agreement dated ……….and the other RFP Project 

Documents and the Nodal Agency and the ……………………..[Insert the 

name of the BPC], agreeing to execute the RFP Project Documents with the 

Selected Bidder, regarding setting up the Project, the 

………………………………. [Insert name and address of the bank issuing 

the guarantee and address of the head office] (hereinafter referred to as 

“Guarantor Bank”) hereby agrees unequivocally, irrevocably and 

unconditionally to pay to …………… (being the Nodal Agency)  at 

……………………[Insert the Place from the address of the Nodal Agency 

indicated in the TSA] forthwith on demand in writing from the Nodal Agency 

or any Officer authorized by it in this behalf, any amount up to and not 

exceeding Rupees ………………………….. Crores (Rs. ……….) only [Insert 

the amount of the bank guarantee] on behalf of M/s. 

…………………………………. [Insert name of the Selected Bidder or SPV]. 

 

This guarantee shall be valid and binding on the Guarantor Bank up to and 

including ……………………….and shall not be terminable by notice or any 

change in the constitution of the Bank or the term of the Transmission 

Service Agreement or by any other reasons whatsoever and our liability 

hereunder shall not be impaired or discharged by any extension of time or 

variations or alternations made, given, or agreed with or without our 

knowledge or consent, by or between parties to the respective agreement. 

 

Our liability under this Guarantee is restricted to Rs. ………………….. 

Crores (Rs. ……………………………..) only. Our Guarantee shall remain in 

force until ……………………………………….. [Insert the date of validity of 

the Guarantee as per Article 3.1.2 of this Agreement]. The Nodal Agency, 

shall be entitled to invoke this Guarantee up to three hundred sixty five (365) 

days of the last date of the validity of this Guarantee. 
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The Guarantor Bank hereby expressly agrees that it shall not require any 

proof in addition to the written demand from …………… (in its roles as the 

Nodal Agency), made in any format, raised at the above mentioned address 

of the Guarantor Bank, in order to make the said payment to Nodal Agency. 

The Guarantor Bank shall make payment hereunder on first demand without 

restriction or conditions and notwithstanding any objection by 

...................................... [Insert name of the Selected Bidder], 

……………………….. [Insert name of the TSP] and / or any other person. 

The Guarantor Bank shall not require Nodal Agency to justify the invocation 

of this BANK GUARANTEE, nor shall the Guarantor Bank have any 

recourse against Nodal Agency in respect of any payment made hereunder.  

THIS BANK GUARANTEE shall be interpreted in accordance with the laws 

of India.  

The Guarantor Bank represents that this BANK GUARANTEE has been 

established in such form and with such content that it is fully enforceable in 

accordance with its terms as against the Guarantor Bank in the manner 

provided herein. 

THIS BANK GUARANTEE shall not be affected in any manner by reason of 

merger, amalgamation, restructuring, liquidation, winding up, dissolution or 

any other change in the constitution of the Guarantor Bank. 

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor 

Bank and accordingly Nodal Agency shall not be obliged before enforcing 

this BANK GUARANTEE to take any action in any court or arbitral 

proceedings against …………………… [Insert name of the SPV] or the 

Selected Bidder, as the case may be, to make any claim against or any 

demand on …………………… [Insert name of the SPV] or the Selected 

Bidder, as the case may be, or to give any notice to …………………… 

[Insert name of the SPV] or the Selected Bidder, as the case may be, or to 

enforce any security held by the Nodal Agency or to exercise, levy or 

enforce any distress, diligence or other process against …………………… 

[Insert name of the SPV] or the Selected Bidder, as the case may be. 

The Guarantor Bank acknowledges that this BANK GUARANTEE is not 

personal to Nodal Agency and may be assigned, in whole or in part, 

(whether absolutely or by way of security) by Nodal Agency to any entity to 

whom the Nodal Agency is entitled to assign its rights and obligations under 

the Transmission Service Agreement. 

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency 

shall have a right to invoke this Bank Guarantee either in part or in full, as it 

may deem fit. 
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Notwithstanding anything contained hereinabove, our liability under this 

Guarantee is restricted to Rs. ………………….. Crores (Rs. 

…………………..) only and it shall remain in force until 

………………………[Date to be inserted on the basis of Article 3.1.2of the 

Transmission Service Agreement], with an additional claim period of three 

hundred sixty five (365) days thereafter. This BANK GUARANTEE shall be 

extended from time to time for such period, as may be desired by 

…………………………………….. [Insert name of the Selected Bidder or 

Lead Member in case of the Consortium or SPV]. We are liable to pay the 

guaranteed amount or any part thereof under this Bank Guarantee only if 

Nodal Agency serves upon us a written claim or demand. 

 

In witness where of: 

 

Signature .............................................. 

Name: ................................................... 

Power of attorney No.: ……………………………… 

 

For: 

………………………………….. [Insert Name of the Bank] 

Banker's Seal and Full Address, including mailing address of the Head 

Office
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Schedule: 9 

Methodology for determining the Relief Under Force Majeure Event & Change 
in Law during Construction Period 

 

The relief in the form of revision in tariff due to Force Majeure Event leading to 

extension of Scheduled COD for a period beyond one hundred eighty (180) days 

and/ or Change in Law during the construction period shall be as under: 

ΔT = [(P x d)]÷[1-(1+ d)^(-n)] 

Where, 

ΔT = Change in Transmission Charges for each year   

P = Sum of cumulative increase or decrease in the cost of the Project due to 

Change in Law and interest cost during construction corresponding to the period 

exceeding one hundred eighty (180) due to Force Majeure Event leading to 

extension of Scheduled COD for a period beyond one hundred eighty (180) days  

n = number of years over which the Transmission Charges has to be paid 

d = Discount rate as notified by the CERC, applicable on the Bid Deadline 

The increase in Transmission Charges as stated above shall be applicable only if 

the value of increase in Transmission Charges as calculated above exceeds 0.30% 

(zero point three percent) of the quoted Transmission Charges of the TSP. 

 


