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Transmission Service Agreement

A)

B)

THIS TRANSMISISON SERVICE AGREEMENT (hereinafter referred to as
“TSA” or “Agreement” or "the Agreement” or “this Agreement") is made on

the ............ [Insert day] of............. [Insert month] of Two Thousand
and............ [Insert Year]

BETWEEN:

The ... [Insert name and registered address of Nodal Agency for

the project], acting as a Nodal Agency (referred to as the “Nodal Agency”),
which expression shall unless repugnant to the context or meaning thereof
include its successors, and permitted assigns) as Party of the one part;

AND

............................ [Insert Name of the Transmission Service Provider],
incorporated under the Companies Act, 1956/ Companies Act, 2013 (as the
case may be), having its registered office at .......................... (herein
after referred to as “Transmission Service Provider” or “TSP” or “ISTS
Licensee”, which expression shall unless repugnant to the context or
meaning thereof include its successors, and permitted assigns) as Party of
the other part;

(“Nodal Agency” and “TSP” are individually referred to as “Party” and
collectively as the “Parties”)

AND WHEREAS:

In accordance with the Bidding Guidelines, the Bid Process Coordinator
(hereinafter referred to as BPC) had initiated a competitive e-reverse
bidding process through issue of RFP for selecting a Successful Bidder to
build, own, operate and transfer the Project comprising of the Elements
mentioned in Schedule 1 (hereinafter referred to as the Project)

Pursuant to the said e-reverse bidding process, the BPC has identified the
Successful Bidder, who will be responsible to set up the Project on build,
own, operate and transfer basis to provide Transmission Service in
accordance with the terms of this Agreement and the Transmission License.
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C)

D)

E)

F)

G)

H)

Transmission Service Agreement

The Selected Bidder has submitted the Contract Performance Guarantee
and acquired one hundred percent (100%) of the equity shareholding of
................................ [Insert Name of the SPV], along with all its related
assets and liabilities in terms of the provisions of the Share Purchase
Agreement.

The TSP has agreed to make an application for a Transmission License to
the Commission for setting up the Project on build, own, operate and
transfer basis.

The TSP has further agreed to make an application to the Commission for
the adoption of the Transmission Charges under Section 63 of the Electricity
Act, 2003, along with a certification from the Bid Evaluation Committee in
accordance with the Bidding Guidelines issued by Ministry of Power,
Government of India.

The TSP has agreed to execute the agreement(s) required, if any, under
Sharing Regulations within fifteen (15) days from the date of grant of
Transmission License from the Commission.

The TSP agrees to the terms and conditions laid down under Sharing
Regulations, for making available the ISTS and charge the Transmission
Charges in accordance with the terms and conditions of Sharing
Regulations.

The billing, collection and disbursement of the Transmission Charges by the
CTU to the ISTS Licensee shall be governed as per Sharing Regulations.

The terms and conditions stipulated in the Transmission License issued by
the Commission to the TSP shall be applicable to this Agreement and the
TSP agrees to comply with these terms and conditions. In case of
inconsistency between the Transmission License terms & conditions and
the conditions of this Agreement, the conditions stipulated in the
Transmission License granted by the Commission shall prevail.

NOW, THEREFORE, IN CONSIDERATION OF THE PREMISES AND
MUTUAL AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH
HEREIN, IT IS HEREBY AGREED BY AND BETWEEN THE PARTIES
HERETO AS FOLLOWS:
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Transmission Service Agreement

ARTICLE: 1
1 DEFINITIONS AND INTERPRETATIONS
11 Definitions:
1.1.1 The words / expressions used in this Agreement, unless as defined

below or repugnant to the context, shall have the same meaning as
assigned to them by the Electricity Act, 2003 and the rules or regulations
framed there under including those issued / framed by the Commission
(as defined hereunder), as amended or re-enacted from time to time or
the General Clauses Act, failing which it shall bear its ordinary English
meaning.

The words/expressions when used in this Agreement shall have the
respective meanings as specified below:

“Acquisition Price” shall have the same meaning as defined in the
Share Purchase Agreement;

“Act” or "Electricity Act" or “Electricity Act 2003” shall mean the
Electricity Act, 2003 and any amendments made to the same or any
succeeding enactment thereof;

“Affiliate” shall mean a company that either directly or indirectly
i. controls or

ii. is controlled by or

iii. is under common control with

a Bidding Company (in the case of a single company) or a Member (in the
case of a Consortium) and “control” means ownership by one entity of at
least twenty six percent (26%) of the voting rights of the other entity;

“Availability” in relation to the Project or in relation to any Element of the
Project, for a given period shall mean the time in hours during that period
the Project is capable to transmit electricity at its Rated Voltage and shall
be expressed in percentage of total hours in the given period and shall be
calculated as per the procedure contained in Appendix —IV to Central
Electricity Regulatory Commission (Terms and Conditions of Tariff)
Regulations, 2024, attached herewith in Schedule 6;

“Bid” shall mean technical bid and financial bid submitted by the Bidder,
in response to the RFP, in accordance with the terms and conditions of
the RFP;
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“Bid Deadline” shall mean the last date and time for submission of the
Bid in response to RFP, as specified in the RFP;

“Bidding Company” shall refer to such single company that has made a
Response to RFP for the Project;

“Bidding Consortium / Consortium” shall refer to a group of companies
that has collectively made a Response to RFP for the Project;

“Bid Documents” or “Bidding Documents” shall mean the RFP, along
with all attachments thereto or clarifications thereof;

“Bidding Guidelines” shall mean the “Tariff Based Competitive Bidding
Guidelines for Transmission Service” and “Guidelines for Encouraging
Competition in Development of Transmission Projects” issued by
Government of India, Ministry of Power under Section — 63 of the
Electricity Act as amended from time to time;

“Bid Process Coordinator” or “BPC” shall mean a person or its
authorized representative as notified by the Government of India,
responsible for carrying out the process for selection of Bidder who will
acquire Transmission Service Provider;

“Bill” shall mean any bill raised by the CTU on the DICs to recover the
Transmission Charges pursuant to the Sharing Regulations;

“Business Day” shall mean a day other than Sunday or a statutory
holiday, on which the banks remain open for business in the State in
which the Nodal Agency’s registered office is located and the concerned
TSP are located,

“CEA” shall mean the Central Electricity Authority constituted under
Section -70 of the Electricity Act;

“Change in law” shall have the meaning ascribed thereto in Article 12;

“Commercial Operation Date” or “COD” shall mean the date as per
Article 6.2;

“Commission” or “CERC” shall mean the Central Electricity Regulatory
Commission referred to in  sub-section (1) of Section 76 of the
Electricity Act, 2003 or its successors and assigns;

“Competent Court of Law” shall mean the Supreme Court or any High
Court, or any tribunal or any similar judicial or quasi-judicial body in India
that has jurisdiction to adjudicate upon issues relating to the Project;
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“Connection Agreement” shall mean the agreement between the CTU
or STU or any other concerned parties and the TSP, setting out the terms
relating to the connection of the Project to the Inter-connection Facilities
and use of the Inter State Transmission System as per the provisions of
the IEGC, as the case may be;

“Consultation Period” shall mean the period of sixty (60) days or such
longer period as the Parties may agree, commencing from the date of
issue of a TSP’s Preliminary Notice or a Nodal Agency’s Preliminary
Termination Notice, as provided in Article 13 of this Agreement, for
consultation between the Parties to mitigate the consequence of the
relevant event having regard to all the circumstances;

“Consents, Clearances and Permits” shall mean all authorizations,
licenses, approvals, registrations, permits, waivers, privileges,
acknowledgements, agreements, or concessions required to be obtained
from or provided by any concerned authority for the development,
execution and operation of Project including without any limitation for the
construction, ownership, operation and maintenance of the Transmission
Lines and/or sub-stations;

“Construction Period” shall mean the period from (and including) the
Effective Date of the Transmission Service Agreement up to (but not
including) the COD of the Element of the Project in relation to an Element
and up to (but not including) the COD of the Project in relation to the
Project;

“Contractors” shall mean the engineering, procurement, construction,
operation & maintenance contractors, surveyors, advisors, consultants,
designers, suppliers to the TSP and each of their respective sub-
contractors (and each of their respective successors and permitted
assigns) in their respective capacities as such;

“Contract Performance Guarantee” shall mean the irrevocable
unconditional bank guarantee, submitted and to be submitted by the TSP
or by the Selected Bidder on behalf of the TSP to the Nodal Agency from
a bank mentioned in Annexure 17 of the RFP, in the form attached here to
as Schedule 8, in accordance with Article 3 of this Agreement and which
shall include the additional bank guarantee furnished by the TSP under
this Agreement;

“Contract Year”, for the purpose of payment of Transmission Charges,
shall mean the period beginning on the COD, and ending on the
immediately succeeding March 31 and thereafter each period of 12
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months beginning on April 1 and ending on March 31 provided that the
last Contract Year shall end on the last day of the term of the TSA;

“CTU” or “Central Transmission Utility” shall have same meaning as
defined in the Electricity Act, 2003;

“Day” shall mean a day starting at 0000 hours and ending at 2400 hours;
“DIC” shall mean Double Circuit;

“Designated ISTS Customers” or “DICs” shall have the meaning as
ascribed in the Sharing Regulations;

“Dispute” shall mean any dispute or difference of any kind between the
Parties, in connection with or arising out of this Agreement including any
issue on the interpretation and scope of the terms of this Agreement as
provided in Article 16;

“Effective Date” for the purposes of this Agreement, shall have the same
meaning as per Article 2.1 of this Agreement;

“Electrical Inspector” shall mean a person appointed as such by the
Government under sub-section (1) of Section 162 of the Electricity Act
2003 and also includes Chief Electrical Inspector;

“Electricity Rules 2005” shall mean the rules framed pursuant to the
Electricity Act 2003 and as amended from time to time;

“Element” shall mean each Transmission Line or each circuit of the
Transmission Lines (where there are more than one circuit) or each bay of
Sub-station or switching station or HVDC terminal or inverter station of the
Project, including ICTs, Reactors, SVC, FSC, etc. forming part of the
ISTS, which will be owned, operated and maintained by the concerned
ISTS Licensee, and which has a separate Scheduled COD as per
Schedule 2 of this Agreement and has a separate percentage for recovery
of Transmission Charges on achieving COD as per Schedule 5 of this
Agreement;

“Event of Default” shall mean the events as defined in Article 13 of this
Agreement;

“Expiry Date” shall be the date which is thirty five (35) years from the
COD of the Project;

“Financial Closure” shall mean the first Business Day on which funds
are made available to the TSP pursuant to the Financing Agreements;
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“Financially Evaluated Entity” shall mean the company which has been
evaluated for the satisfaction of the financial requirement set forth in the
RFP;

“Financing Agreements” shall mean the agreements pursuant to which
the TSP is to finance the Project including the loan agreements, security
documents, notes, indentures, security agreements, letters of credit and
other documents, as may be amended, modified, or replaced from time to
time, but without in anyway increasing the liabilities of the Designated
ISTS Customers / Nodal Agency;

“Financial Year” shall mean a period of twelve months at midnight Indian
Standard Time (IST) between 1st April & 31st March;

“Force Majeure” and “Force Majeure Event” shall have the meaning
assigned thereto in Article 11;

“GOI” shall mean Government of India;

“Grid Code” / “IEGC” shall mean the Grid Code specified by the Central
Commission under Clause (h) of sub-section (1) of Section 79 of the
Electricity Act;

“Independent Engineer” shall mean an agency/ company, appointed by
Nodal Agency in accordance with the Guidelines for Encouraging
Competition in Development of Transmission Projects.

“Indian Governmental Instrumentality” shall mean Government of
India, Government of any State in India or any ministry, department,
board, authority, agency, corporation, commission under the direct or
indirect control of Government of India or any State Government or both,
any political sub-division of any of them including any court or
Commission or tribunal or judicial or quasi-judicial body in India but
excluding the CTU, TSP and the Designated ISTS Customers;

“Insurances” shall mean the insurance cover to be obtained and
maintained by the TSP in accordance with Article 9 of this Agreement;

“Interconnection Facilities” shall mean the facilities as may be set up
for transmission of electricity through the use of the Project, on either one
or both side of generating station’s / CTU’s / STU’s / ISTS Licensee’s /
Designated ISTS Customer’s substations (as the case may be) which
shall include, without limitation, all other transmission lines, gantries, sub-
stations and associated equipment not forming part of the Project;
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“ISTS Licensee” shall be the TSP under this Agreement, consequent to
having been awarded a Transmission License by the CERC and shall be
referred to as the TSP or the ISTS Licensee, as the context may require in
this Agreement;

“Law” or “Laws” in relation to this Agreement, shall mean all laws
including electricity laws in force in India and any statute, ordinance, rule,
regulation, notification, order or code, or any interpretation of any of them
by an Indian Governmental Instrumentality having force of law and shall
include all rules, regulations, decisions and orders of the Commission;

“Lead Member of the Bidding Consortium” or “Lead Member” shall
mean a company who commits at least 26% equity stake in the Project,
meets the technical requirement as specified in the RFP and so
designated by other Member(s) in Bidding Consortium;

“Lenders” means the banks, financial institutions, multilateral funding
agencies, non-banking financial companies registered with the Reserve
Bank of India (RBI), insurance companies registered with the Insurance
Regulatory & Development Authority (IRDA), pension funds regulated by
the Pension Fund Regulatory & Development Authority (PFRDA),mutual
funds registered with Securities & Exchange Board of India (SEBI), etc.,
including their successors and assigns, who have agreed on or before
COD of the Project to provide the TSP with the debt financing described in
the capital structure schedule, and any successor banks or financial
institutions to whom their interests under the Financing Agreements may
be transferred or assigned;

Provided that, such assignment or transfer shall not relieve the TSP of its
obligations to the Nodal Agency under this Agreement in any manner and
shall also does not lead to an increase in the liability of the Nodal Agency;

“Lenders Representative” shall mean the person notified by the
Lender(s) in writing as being the representative of the Lender(s) or the
Security Trustee and such person may from time to time be replaced by
the Lender(s) pursuant to the Financing Agreements by written notice to
the TSP;

“Letter of Intent” or “LOI” shall have the same meaning as in the RFP;

“Member in a Bidding Consortium / Member” shall mean each
company in the Bidding Consortium;

“Month” shall mean a period of thirty (30) days from (and excluding) the
date of the event;
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“Monthly Transmission Charges” for any Element of the Project, after
COD of the Element till COD of the Project, and for the Project after COD
of the Project, shall mean the amount of Transmission Charges as
specified in Schedule 5 of this Agreement multiplied by no. of days in the
relevant month and divided by no. of days in the year;

“National Load Despatch Centre” shall mean the centre established as
per sub-section (1) of Section 26 of the Electricity Act 2003;

“‘Nodal Agency” shall mean CTU, which shall execute and implement the
Transmission Service Agreement (TSA);

Provided that while taking major decisions, CTU shall consult CEA on
technical matters and any other matter it feels necessary.

“Notification” shall mean any notification, issued in the Gazette of India;

“Operating Period” for any Element of the Project shall mean the period
from (and including) the COD of such Element of the Project, up to (and
including) the Expiry Date and for the Project, shall mean the period from
(and including) the COD of the Project, up to (and including) the Expiry
Date;

“Parent Company” shall mean an entity that holds at least twenty six
percent (26%) of the paid-up equity capital directly or indirectly in the
Bidding Company or in the Member in a Bidding Consortium, as the case
may be;

“Preliminary Termination Notice” shall mean a Nodal Agency’s
Preliminary Termination Notice as defined in Article 13 of this Agreement;

“Project” shall mean Transmission scheme for evacuation of power from
Ratle HEP (850 MW) and Kiru HEP (624 MW): Part-A, as detailed in
Schedule 1 of this Agreement;

“Project Assets” shall mean all physical and other assets relating to and
forming part of the Project including:

(a) rights over the Site for substations, ROW for transmission lines;

(b) tangible & intangible assets such as civil works and equipment
including foundations, embankments, pavements, electrical systems,
communication systems, relief centres, administrative offices, Sub-
stations, software, tower and sub-stations designs etc;

(c) project facilities situated on the Site;
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(d) all rights of the TSP under the project agreements;
(e) financial assets, such as receivables, security deposits etc;
(f) insurance proceeds; and

(9) Applicable Permits and authorisations relating to or in respect of the
Transmission System;”

“Project Execution Plan” shall mean the plan referred to in Article
3.1.3(c) hereof;

“Prudent Utility Practices” shall mean the practices, methods and
standards that are generally accepted internationally from time to time by
electric transmission utilities for the purpose of ensuring the safe, efficient
and economic design, construction, commissioning, operation, repair and
maintenance of the Project and which practices, methods and standards
shall be adjusted as necessary, to take account of:

0] operation, repair and maintenance guidelines given by the
manufacturers to be incorporated in the Project,

(i) the requirements of Law, and
(i)  the physical conditions at the Site;
(iv)  the safety of operating personnel and human beings;

“Rated Voltage” shall mean voltage at which the Transmission System is
designed to operate or such lower voltage at which the line is charged, for
the time being, in consultation with the Central Transmission Utility;

“Rebate” shall have the meaning as ascribed to in Article 10.3 of this
Agreement;

“RFP” shall mean Request for Proposal dated 25.09.2024 along with all
schedules, annexures and RFP Project Documents attached thereto,
issued by the BPC for tariff based competitive bidding process for
selection of Bidder as TSP to execute the Project, including any
modifications, amendments or alterations thereto;

“RFP Project Documents” shall mean the following documents to be
entered into in respect of the Project, by the Parties to the respective
agreements:

a. Transmission Service Agreement,
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b. Share Purchase Agreement,
C. Agreement(s) required under Sharing Regulations and
d. Any other agreement as may be required,;

“RLDC” shall mean the relevant Regional Load Dispatch Centre as
defined in the Electricity Act, 2003, in the region(s) in which the Project is
located,;

“RPC” shall mean the relevant Regional Power Committee established by
the Government of India for the specific Region(s) in accordance with the
Electricity Act, 2003 for facilitating integrated operation of the Power
System in that Region;

“Scheduled COD” in relation to an Element(s) shall mean the date(s) as
mentioned in Schedule 2 as against such Element(s) and in relation to the
Project, shall mean the date as mentioned in Schedule 2 as against such
Project, subject to the provisions of Article 4.4 of this Agreement, or such
date as may be mutually agreed among the Parties;

“Scheduled Outage™ shall mean the final outage plan as approved by
the RPC as per the provisions of the Grid Code;

“Selected Bid” shall mean the technical Bid and the Final Offer of the
Selected Bidder submitted during e-reverse bidding, which shall be
downloaded and attached in Schedule 7 on or prior to the Effective Date;

“Share Purchase Agreement” shall mean the agreement amongst REC
Power Development and Consultancy Limited, .............ccccevvviiinnnns [Insert
Name of the SPV] and the Successful Bidder for the purchase of one
hundred (100%) per cent of the shareholding of the
................................ [Insert Name of the SPV] for the Acquisition Price, by
the Successful Bidder on the terms and conditions as contained therein;

“Sharing Regulations” shall mean the Central Electricity Regulatory
Commission (Sharing of Inter-State Transmission Charges and Losses)
Regulations, 2020 and as amended from time to time;

“Site” in relation to a substation, switching station or HVDC terminal or
inverter station, shall mean the land and other places upon which such
station / terminal is to be established;

“SLDC” shall mean the State Load Despatch Centre established as per
sub-section (1) of Section 31 of the Electricity Act 2003;
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“STU” or “State Transmission Utility” shall be the Board or the
Government company, specified as such by the State Government under
sub-section (1) of Section 39 of the Electricity Act 2003;

“Successful Bidder” or “Selected Bidder” shall mean the Bidder
selected pursuant to the RFP and who has to acquire one hundred
percent (100%) equity shares of ........ccccoevvviiiiinnnnnnn. [Insert Name of the
SPV], along with all its related assets and liabilities, which will be
responsible as the TSP to establish the Project on build, own, operate and
transfer basis as per the terms of the TSA and other RFP Project
Documents;

“TSP’s Preliminary Notice” shall mean a notice issued by the TSP in
pursuant to the provisions of Article 13.3 of this Agreement;

“Target Availability” shall have the meaning as ascribed hereto in Article
8.2 of this Agreement;

“Technically Evaluated Entity” shall mean the company which has been
evaluated for the satisfaction of the technical requirement set forth in RFP;

“Termination Notice” shall mean a Nodal Agency’s Termination Notice
given by the Nodal Agency to the TSP pursuant to the provisions of
Articles 3.3.2, 3.3.4, 4.4.2, 5.8, 13.2 and 13.3 of this Agreement for the
termination of this Agreement;

“Term of Agreement” for the purposes of this Agreement shall have the
meaning ascribed thereto in Article 2.2 of this Agreement;

“Transmission Charges” shall mean the Final Offer of the Selected
Bidder during the e-reverse bidding and adopted by the Commission,
payable to the TSP as per Sharing Regulations;

“Transmission License” shall mean the license granted by the
Commission in terms of the relevant regulations for grant of such license
issued under the Electricity Act;

“Transmission Service” shall mean making the Project available as per
the terms and conditions of this Agreement and Sharing Regulations;

“Unscheduled Outage” shall mean an interruption resulting in reduction
of the Availability of the Element(s) / Project (as the case may be) that is
not a result of a Scheduled Outage or a Force Majeure Event.

“Ultimate Parent Company” shall mean an entity which owns at least
twenty six percent (26%) equity in the Bidding Company or Member of a
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Consortium, (as the case may be) and in the Technically Evaluated Entity
and / or Financially Evaluated Entity (as the case may be) and such
Bidding Company or Member of a Consortium, (as the case may be) and
the Technically Evaluated Entity and / or Financially Evaluated Entity (as
the case may be) shall be under the direct control or indirectly under the
common control of such entity;

Interpretation:

Save where the contrary is indicated, any reference in this
Agreement to:

“Agreement” shall be construed as including a reference to its
Schedules, Appendices and Annexures;

"Rupee”, "Rupees" and “Rs.” shall denote lawful currency of India;

“crore” shall mean a reference to ten million (10,000,000) and a “lakh”
shall mean a reference to one tenth of a million (1,00,000);

"encumbrance" shall be construed as a reference to a mortgage, charge,
pledge, lien or other encumbrance securing any obligation of any person
or any other type of preferential arrangement (including, without limitation,
title transfer and retention arrangements) having a similar effect;

"holding company" of a company or corporation shall be construed as a
reference to any company or corporation of which the other company or
corporation is a subsidiary;

"indebtedness” shall be construed so as to include any obligation
(whether incurred as principal or surety) for the payment or repayment of
money, whether present or future, actual or contingent;

"person” shall have the meaning as defined in Section 2 (49) of the Act;

"subsidiary" of a company or corporation (the holding company) shall be
construed as a reference to any company or corporation:

0] which is controlled, directly or indirectly, by the holding company,
or

(i) more than half of the issued share capital of which is beneficially
owned, directly or indirectly, by the holding company, or

(i)  which is a subsidiary of another subsidiary of the holding
company,
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for these purposes, a company or corporation shall be treated as
being controlled by another if that other company or corporation is
able to direct its affairs and/or to control the composition of its
board of directors or equivalent body;

"winding-up"”, "dissolution”, "insolvency", or "reorganization" in the
context of a company or corporation shall have the same meaning as
defined in the Companies Act, 1956/ Companies Act, 2013 (as the case
may be).

121 Words importing the singular shall include the plural and vice versa.

1.2.2 This Agreement itself or any other agreement or document shall be
construed as a reference to this or to such other agreement or document
as it may have been, or may from time to time be, amended, varied,
novated, replaced or supplemented.

1.2.3 A Law shall be construed as a reference to such Law including its
amendments or re-enactments from time to time.

1.2.4 A time of day shall, save as otherwise provided in any agreement or
document be construed as a reference to Indian Standard Time.

1.2.5 Different parts of this Agreement are to be taken as mutually explanatory
and supplementary to each other and if there is any inconsistency
between or among the parts of this Agreement, they shall be interpreted
in a harmonious manner so as to give effect to each part.

1.2.6 The tables of contents and any headings or sub-headings in this
Agreement have been inserted for ease of reference only and shall not
affect the interpretation of this Agreement.

1.2.7 All interest payable under this Agreement shall accrue from day to day
and be calculated on the basis of a year of three hundred and sixty five
(365) days.

1.2.8 The words “hereof” or “herein”, if and when used in this Agreement shall

mean a reference to this Agreement.

1.29 The contents of Schedule 7 shall be referred to for ascertaining accuracy
and correctness of the representations made by the Selected Bidder in
Article 17.2.1 hereof.
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ARTICLE: 2
EFFECTIVENESS AND TERM OF AGREEMENT

Effective Date:

This Agreement shall be effective from later of the dates of the following
events:

a. The Selected Bidder, on behalf of the TSP, has provided the
Contract Performance Guarantee, as per terms of Article 3.1 of
this Agreement; and

b. The Selected Bidder has acquired for the Acquisition Price,
one hundred percent (100%) of the equity shareholding of
REC Power Development and Consultancy Limited in
................................ [Insert Name of the SPV] along with all its
related assets and liabilities as per the provisions of the Share
Purchase Agreement. and

C. The Agreement is executed and delivered by the Parties;
Term and Termination:

Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to
be effective in relation to the Project until the Expiry Date, when it shall
automatically terminate.

Post the Expiry Date of this Agreement, the TSP shall ensure transfer of
Project Assets to CTU or its successors or an agency as decided by the
Central Government at zero cost and free from any encumbrance and
liability. The transfer shall be completed within 90 days of expiry of this
Agreement failing which CTU shall be entitled to take over the Project
Assets Suo moto.

This Agreement shall terminate before the Expiry Date in accordance
with Article 13 or Article 3.3.2 or Article 3.3.4.

Conditions prior to the expiry of the Transmission License

In order to continue the Project beyond the expiry of the Transmission
License, the TSP shall be obligated to make an application to the
Commission at least two (2) years before the date of expiry of the
Transmission License, seeking the Commission’s approval for the
extension of the term of the Transmission License up to the Expiry Date.
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The TSP shall timely comply with all the requirements that may be laid
down by the Commission for extension of the term of the Transmission
License beyond the initial term of twenty-five (25) years & upto the Expiry
Date and the TSP shall keep the Nodal Agency fully informed about the
progress on its application for extension of the term of the Transmission
License.

Survival:

The expiry or termination of this Agreement shall not affect any accrued
rights, obligations/ roles and liabilities of the Parties under this Agreement,
including the right to receive liquidated damages as per the terms of this
Agreement, nor shall it effect the survival of any continuing obligations/
roles for which this Agreement provides, either expressly or by necessary
implication, which are to survive after the Expiry Date or termination
including those under Articles 3.3.3, 3.3.5, Article 9.3 (Application of
Insurance Proceeds), Article 11 (Force Majeure), Article 13 (Events of
Default and Termination), Article 14 (Liability & Indemnification), Article 16
(Governing Law & Dispute Resolution), Article 19 (Miscellaneous).

Applicability of the provisions of this Agreement

For the purpose of Availability, Target Availability and the computation of
Avalilability, Incentive, Penalty, the provisions provided in this Agreement
shall apply and any future modifications in the relevant Rules and
Regulations shall not be applicable for this Project.

For the purposes of this Agreement for ISTS systems developed under
the tariff based competitive bidding framework, the provisions relating to
the definitions (Availability and COD), Article 3 (Contract Performance
Guarantee and Conditions Subsequent), Article 5 (Construction of the
Project), Article 6 (Connection and Commissioning of the Project), Article
8 (Target Availability and calculation of Availability), Article 11 (Force
Majeure), Article 12 (Change in Law), Article 13 (Event of Default),
Article 14 (Indemnification), Article 15 (Assignment and Charges),
Articles 16.1, 16.2 and 16.4 (Governing Laws and Dispute Resolution)
and Article 17 (representation and warranties of the ISTS Licensee) of
this agreement shall supersede the corresponding provisions under
Sharing Regulations.
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ARTICLE: 3

CONDITIONS SUBSEQUENT

Satisfaction of conditions subsequent by the TSP

Within ten (10) days from the date of issue of Letter of Intent, the
Selected Bidder, shall:

a. Provide the Contract Performance Guarantee, and

b. Acquire, for the Acquisition Price, one hundred percent (100%)
equity shareholding of ..............ccccciiiiinnnee, [Insert Name of the SPV]
from REC Power Development and Consultancy Limited, who shall
sell to the Selected Bidder, the equity shareholding of
................................ [Insert Name of the SPV], along with all its
related assets and liabilities.

c. Execute this Agreement;

The TSP shall, within five (5) working days from the date of acquisition of
SPV by the Selected Bidder, undertake to apply to the Commission for
the grant of Transmission License and for the adoption of tariff as
required under section-63 of the Electricity Act.

The Selected Bidder, on behalf of the TSP, will provide to the Central
Transmission Utility of India Limited (being the Nodal Agency) the
Contract Performance Guarantee for an amount of Rs. 18.40 Crore
(Rupees Eighteen Crore Forty Lakh only).

The Contract Performance Guarantee shall be initially valid for a period
up to three (3) months after the Scheduled COD of the Project and shall
be extended from time to time to be valid for a period up to three (3)
months after the COD of the Project. In case the validity of the Contract
Performance Guarantee is expiring before the validity specified in this
Article, the TSP shall, at least thirty (30) days before the expiry of the
Contract Performance Guarantee, replace the Contract Performance
Guarantee with another Contract Performance Guarantee or extend the
validity of the existing Contract Performance Guarantee until the validity
period specified in this Article.

The TSP agrees and undertakes to duly perform and complete the
following activities within six (6) months from the Effective Date (except
for c) below), unless such completion is affected due to any Force
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Majeure Event, or if any of the activities is specifically waived in writing
by the Nodal Agency:

a. To obtain the Transmission License for the Project from the
Commission;

b. To obtain the order for adoption of Transmission Charges by the
Commission, as required under Section 63 of the Electricity Act 2003;

c. To submit to the Nodal Agency, CEA & Independent Engineer, the
Project Execution Plan, immediately after award of contract(s) and
maximum within one hundred and twenty (120) days from the
Effective Date. Also, an approved copy each of Manufacturing Quality
Plan (MQP) and Field Quality Plan (FQP) would be submitted to
Independent Engineer & Nodal Agency in the same time period. The
TSP’s Project Execution Plan should be in conformity with the
Scheduled COD as specified in Schedule 2 of this Agreement, and
shall bring out clearly the organization structure, time plan and
methodology for executing the Project, award of major contracts,
designing, engineering, procurement, shipping, construction, testing
and commissioning to commercial operation;

d. To submit to the Nodal Agency, CEA & Independent Engineer a
detailed bar (GANTT) chart of the Project outlining each activity
(taking longer than one Month), linkages as well as durations;

e. To submit to the Nodal Agency, CEA & Independent Engineer
detailed specifications of conductor meeting the functional
specifications specified in RFP;

f. To achieve Financial Closure;

g. To provide an irrevocable letter to the Lenders duly accepting and
acknowledging the rights provided to the Lenders under the
provisions of Article 15.3 of this Agreement and all other RFP Project
Documents;

h. To award the Engineering, Procurement and Construction contract
(“EPC contract”) for the design and construction of the Project and
shall have given to such Contractor an irrevocable notice to proceed,;
and

i. To sign the Agreement(s) required, if any, under Sharing Regulations.
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3.2 Recognition of Lenders’ Rights by the Nodal Agency

3.21 The Nodal Agency hereby accepts and acknowledges the rights provided
to the Lenders as per Article 15.3 of this Agreement and all other RFP
Project Documents.

3.3 Consequences of non-fulfilment of conditions subsequent

3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the
TSP even within three (3) Months after the time specified therein, then
on and from the expiry of such period and until the TSP has satisfied all
the conditions specified in Article 3.1.3, the TSP shall, on a monthly
basis, be liable to furnish to Central Transmission Utility of India Limited
(being the Nodal Agency) additional Contract Performance Guarantee of
Rupees One Crore Eighty Four Lakh Only (Rs. 1.84 Crore) within two (2)
Business Days of expiry of every such Month. Such additional Contract
Performance Guarantee shall be provided to Central Transmission Ultility
of India Limited (being the Nodal Agency) in the manner provided in
Article 3.1.1 and shall become part of the Contract Performance
Guarantee and all the provisions of this Agreement shall be construed
accordingly. Central Transmission Utility of India Limited (being the
Nodal Agency) shall be entitled to hold and / or invoke the Contract
Performance Guarantee, including such additional Contract Performance
Guarantee, in accordance with the provisions of this Agreement.

3.3.2 Subject to Article 3.3.4, if:

() the fulfilment of any of the conditions specified in Article 3.1.3 is
delayed beyond nine (9) Months from the Effective Date and the TSP
fails to furnish additional Contract Performance Guarantee to the
Nodal Agency in accordance with Article 3.3.1 hereof; or

(i) the TSP furnishes additional Performance Guarantee to the Nodal
Agency in accordance with Article 3.3.1 hereof but fails to fulfil the
conditions specified in Article 3.1.3 within a period of twelve (12)
months from the Effective Date,

the Nodal Agency shall have the right to terminate this Agreement, by
giving a Termination Notice to the TSP, in writing, of at least seven (7)
days, with a copy to CEA and the Lenders’ Representative in order to
enable the Lenders to exercise right of substitution in accordance with
Article 15.3 of this Agreement.
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3.3.3 If the Nodal Agency elects to terminate this Agreement as per the
provisions of Article 3.3.2, the TSP shall be liable to pay to the Nodal
Agency an amount of Rs. 18.40 Crore (Rupees Eighteen Crore Forty
Lakh only) as liquidated damages. The Nodal Agency shall be entitled to
recover this amount of damages by invoking the Contract Performance
Guarantee to the extent of liquidated damages, which shall be required
by the Nodal Agency, and the balance shall be returned to TSP, if any.

It is clarified for removal of doubt that this Article shall survive the
termination of this Agreement.

3.34 In case of inability of the TSP to fulfil the conditions specified in Article
3.1.3 due to any Force Majeure Event, the time period for fulfilment of
the condition subsequent as mentioned in Article 3.1.3, may be extended
for a period of such Force Majeure Event. Alternatively, if deemed
necessary, this Agreement may be terminated by the Nodal Agency by
giving a Termination Notice to the TSP, in writing, of at least seven (7)
days, with a copy to CEA and the Lenders’ Representative in order to
enable the Lenders to exercise right of substitution in accordance with
Article 15.3 of this Agreement and the Contract Performance Guarantee
shall be returned as per the provisions of Article 6.5.1.

Provided, that due to the provisions of this Article 3.3.4, any increase in
the time period for completion of conditions subsequent mentioned under
Article 3.1.3, shall lead to an equal increase in the time period for the
Scheduled COD. If the Scheduled COD is extended beyond a period of
one hundred eighty (180) days due to the provisions of this Article 3.3.4,
the TSP will be allowed to recover the interest cost during construction
corresponding to the period exceeding one hundred eighty (180) days by
adjustment in the Transmission Charges in accordance with Schedule 9.

3.3.5 Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the
Nodal Agency may take steps to bid out the Project again.

3.3.6 The Nodal agency, on the failure of the TSP to fulfil its obligations, if it
considers that there are sufficient grounds for so doing, apart from
invoking the Contract Performance Guarantee under para 3.3.3 may also
initiate proceedings for blacklisting the TSP as per provisions of Article
13.2 of TSA.

3.4 Progress Reports
The TSP shall notify the Nodal Agency and CEA in writing at least once a
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Month on the progress made in satisfying the conditions subsequent in
Articles 3.1.3.
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ARTICLE: 4
4 DEVELOPMENT OF THE PROJECT
4.1 TSP's obligations in development of the Project:

Subject to the terms and conditions of this Agreement, the TSP at its own
cost and expense shall observe, comply with, perform, undertake and be

responsible:

a. for procuring and maintaining in full force and effect all
Consents, Clearances and Permits, required in accordance
with Law for development of the Project;

b. for financing, constructing, owning and commissioning each of
the Element of the Project for the scope of work set out in
Schedule 1 of this Agreement in accordance with:

[Insert Name of the SPV]

i. the Electricity Act and the Rules made thereof;

ii. the Grid Code;

iii. the CEA Regulations applicable, and as amended from
time to time, for Transmission Lines and sub-stations:

the Central Electricity Authority (Technical
Standards for Connectivity to the Grid)
Regulations, 2007;

Central Electricity Authority (Technical Standards
for construction of Electrical Plants and Electric
Lines) Regulation, 2010;

Central Electricity Authority (Grid Standard)
Regulations, 2010;

Central Electricity Authority (Safety requirements
for construction, operation and maintenance of
Electrical Plants and Electrical Lines) Regulation,
2011;

Central Electricity Authority (Measures relating to
Safety and Electricity Supply) Regulation, 2010;

Central Electricity Authority (Technical Standards
for Communication System in Power System
Operation) Regulations, 2020.
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iv. Safety/ security Guidelines laid down by the
Government;

v. Prudent Utility Practices, relevant Indian Standards and
the Law;

not later than the Scheduled COD as per Schedule 2 of this
Agreement;

C. for entering into a Connection Agreement with the concerned
parties in accordance with the Grid Code.

d. for owning the Project throughout the term of this Agreement
free and clear of any encumbrances except those expressly
permitted under Article 15 of this Agreement;

e. to co-ordinate and liaise with concerned agencies and provide
on a timely basis relevant information with regard to the
specifications of the Project that may be required for
interconnecting the Project with the Interconnection Facilities;

f. for providing all assistance to the Arbitrators as they may
require for the performance of their duties and responsibilities;

g. to provide to the Nodal Agency and CEA, on a monthly basis,
progress reports with regard to the Project and its execution (in
accordance with prescribed form) to enable the CEA to
monitor and co-ordinate the development of the Project
matching with the Interconnection Facilities;

h. to comply with Ministry of Power order no. 25-11/6/2018 — PG
dated 02.07.2020 as well as other Guidelines issued by Govt.
of India pertaining to this;

i. to procure the products associated with the Transmission
System as per provisions of Public Procurement (Preference
to Make in India) orders issued by Ministry of Power vide
orders No. 11/5/2018 - Coord. dated 28.07.2020 for
transmission sector, as amended from time to time read with
Department for Promotion of Industry and Internal Trade
(DPIT) orders in this regard (Procuring Entity as defined in
above orders shall deemed to have included Selected Bidder
and/ or TSP).

Also, to comply with Department of Expenditure, Ministry of
Finance vide Order (Public Procurement No 1) bearing File
No. 6/18/2019-PPD dated 23.07.2020, Order (Public
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Procurement No 2) bearing File No. 6/18/2019-PPD dated
23.07.2020 and Order (Public Procurement No. 3) bearing File
No. 6/18/2019-PPD, dated 24.07.2020, as amended from time
to time, regarding public procurement from a bidder of a
country, which shares land border with India;

to submit to Nodal Agency information in the prescribed format
[To be devised by Nodal Agency] for ensuring compliance to
Article 4.1 i) above.

to comply with all its obligations undertaken in this Agreement.

4.2 Roles of the Nodal Agency in implementation of the Project:

4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency
shall be the holder and administrator of this Agreement and shall inter

alia:
a. appoint an Independent Engineer within 90 days of the
Effective Date
b. provide letters of recommendation to the concerned Indian
Governmental Instrumentality, as may be requested by the
TSP from time to time, for obtaining the Consents, Clearances
and Permits required for the Project;
C. coordinate among TSP and upstream/downstream entities in
respect of Interconnection Facilities; and
d. monitor the implementation of the Agreement and take
appropriate action for breach thereof including revocation of
guarantees, cancellation of Agreement, blacklisting etc
e. provide all assistance to the Arbitrators as required for the
performance of their duties and responsibilities; and
f. perform any other responsibility (ies) as specified in this
Agreement.
4.3 Time for Commencement and Completion:
a. The TSP shall take all necessary steps to commence work on the

Project from the Effective Date of the Agreement and shall
achieve Scheduled COD of the Project in accordance with the
time schedule specified in Schedule 2 of this Agreement;
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b. The COD of each Element of the Project shall occur no later than
the Scheduled COD or within such extended time to which the
TSP shall be entitled under Article 4.4 hereto.

Extension of time:

In the event that the TSP is unable to perform its obligations for the
reasons solely attributable to the Nodal Agency, the Scheduled COD
shall be extended, by a ‘day to day’ basis, subject to the provisions of
Article 13.

In the event that an Element or the Project cannot be commissioned by
its Scheduled COD on account of any Force Majeure Event as per Article
11, the Scheduled COD shall be extended, by a ‘day to day’ basis for a
period of such Force Majeure Event. Alternatively, if deemed necessary,
the Nodal Agency may terminate the Agreement as per the provisions of
Article 13.4 by giving a Termination Notice to the TSP, in writing, of at
least seven (7) days, with a copy to CEA and the Lenders’
Representative in order to enable the Lenders to exercise right of
substitution in accordance with Article 15.3 of this Agreement.

If the Parties have not agreed, within thirty (30) days after the affected
Party’s performance has ceased to be affected by the relevant
circumstance, on how long the Scheduled COD should be deferred by,
any Party may raise the Dispute to be resolved in accordance with Article
16.

Metering Arrangements:

The TSP shall comply with all the provisions of the IEGC and the Central
Electricity Authority (Installation and Operation of Meters) Regulations,
2006 as amended from time to time, with regard to the metering
arrangements for the Project. The TSP shall fully cooperate with the CTU
/ STU / RLDC and extend all necessary assistance in taking meter
readings.

Interconnection Facilities:

Subject to the terms and conditions of this Agreement, the TSP shall be
responsible for connecting the Project with the interconnection point(s)
specified in Schedule 1 of this Agreement. The Interconnection Facilities
shall be developed as per the scope of work and responsibilities
assigned in Schedule 1 of this Agreement. The Nodal Agency shall be
responsible for coordinating to make available the Interconnection
Facilities.
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4.6.2 In order to remove any doubts, it is made clear that the obligation of the
TSP within the scope of the project is to construct the Project as per
Schedule-1 of this Agreement and in particular to connect it to the
Interconnection Facilities as specified in this Agreement.
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ARTICLE: 5
5 CONSTRUCTION OF THE PROJECT

51 TSP’s Construction Responsibilities:

5.1.1 The TSP, at its own cost and expense, shall be responsible for
designing, constructing, erecting, testing and commissioning each
Element of the Project by the Scheduled COD in accordance with the
Regulations and other applicable Laws specified in Article 4.1 of this
Agreement.

5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any
of its obligations under this Agreement or be entitled to any extension of
time or any compensation whatsoever by reason of the unsuitability of
the Site or Transmission Line route(s).

5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and
Permits related but not limited to road / rail / river / canal / power line /
crossings, Power and Telecom Coordination Committee (PTCC),
defence, civil aviation, right of way / way-leaves and environmental &
forest clearances from relevant authorities required for developing,
financing, constructing, maintaining/ renewing all such Consents,
Clearances and Permits in order to carry out its obligations under this
Agreement in general and shall furnish to the Nodal Agency such
copyl/ies of each Consents, Clearances and Permits, on demand. Nodal
Agency shall provide letters of recommendation to the concerned Indian
Governmental Instrumentality, as may be requested by the TSP from
time to time for obtaining the Consents, Clearances and Permits required
for the Project.

514 The TSP shall be responsible for:

(@) deleted,;
(b) deleted,;
(©) survey and geo-technical investigation of line route in order to

determine the final route of the Transmission Lines;

(d) seeking access to the Site and other places where the Project
is being executed, at its own risk and costs, including payment
of any crop, tree compensation or any other compensation as
may be required.
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In case the Project involves any resettlement and rehabilitation, the
resettlement and rehabilitation package will be implemented by the State
Government authorities, for which the costs is to be borne by the TSP
and no changes would be allowed in the Transmission Charges on
account of any variation in the resettlement and rehabilitation cost. The
TSP shall provide assistance on best endeavour basis, in
implementation of the resettlement and rehabilitation package, if
execution of such package is in the interest of expeditious
implementation of the Project and is beneficial to the Project affected
persons.

Appointing Contractors:

The TSP shall conform to the requirements as provided in this
Agreement while appointing Contractor(s) for procurement of goods &
services.

The appointment of such Contractor(s) shall neither relieve the TSP of
any of its obligations under this Agreement nor make the Nodal Agency
liable for the performance of such Contractor(s).

Monthly Progress Reporting:

The TSP shall provide to the CEA, Nodal Agency & Independent
Engineer, on a monthly basis, progress reports along with likely
completion date of each Element with regard to the Project and its
execution (in accordance with prescribed form). The Nodal Agency/ CEA
shall monitor the development of the Project for its timely completion for
improving and augmenting the electricity system as a part of its statutory
responsibility.

Quality of Workmanship:

The TSP shall ensure that the Project is designed, built and completed in
a good workmanship using sound engineering and construction practices,
and using only materials and equipment that are new and manufactured
as per the MQP and following approved FQP for erection, testing &
commissioning and complying with Indian /International Standards such
that, the useful life of the Project will be at least thirty five (35) years from
the COD of the Project.

The TSP shall ensure that all major substation equipment / component
(e.g. transformers, reactors, Circuit Breakers, Instrument Transformers
(IT), Surge Arresters (SA), Protection relays, clamps & connectors etc.),
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equipment in terminal stations of HVDC installations including Thyristor/
IGBT valves, Converter Transformers, smoothing reactors, Transformer
bushings and wall bushings, GIS bus ducts, towers and gantry structures
and transmission towers or poles and line materials (conductors,
earthwire, OPGW, insulator, accessories for conductors, OPGW &
earthwires, hardware fittings for insulators, aviation lights etc), facilities
and system shall be designed, constructed and tested (Type test, Routine
tests, Factory Acceptance Test (FAT)) in accordance with relevant CEA
Regulations and Indian Standards. In case Indian Standards for any
particular equipment/ system/ process is not available, IEC/ IEEE or
equivalent International Standards and Codes shall be followed.

Progress Monitoring & Quality Assurance:

The Project Execution Plan submitted by the TSP in accordance with Article
3.1.3 c) shall comprise of detailed schedule of all the equipments/items
/materials required for the Project, right from procurement of raw material till
the dispatch from works and receipt at the site. Further, it should also
include various stages of the construction schedule up to the commissioning
of the Project.

Nodal Agency, CEA & Independent Engineer shall have access at all
reasonable times to the Site and to the Manufacturer’'s works and to all such
places where the Project is being executed.

Independent Engineer shall ensure conformity of the conductor
specifications with the functional specifications specified in RFP.

The Independent Engineer shall monitor the following during construction of
the Project:

a) Quality of equipments, material, foundation, structures and workmanship
etc. as laid down in Article 5.4 and 6.1.4 of the TSA. Specifically, quality
of Sub-station equipments, transmission line material and workmanship
etc. would be checked in accordance with the Article 5.4.

b) Progress in the activities specified in Condition Subsequent

c) Verification of readiness of the elements including the statutory
clearances & completion of civil works, fixing of all components and
finalisation of punch points (if any) prior to charging of the elements

d) Progress of construction of substation and Transmission Lines
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The progress shall be reviewed by the Independent Engineer against the
Project Execution Plan. The Independent Engineer shall prepare its report
on monthly basis and submit the same to Nodal Agency highlighting the
progress achieved till the end of respective month vis-a-vis milestone
activities, areas of concern, if any, which may result in delay in the timely
completion of the Project. Based on the progress, Nodal Agency and/ or
CEA shall issue written instructions to the TSP to take corrective
measures, as may be prudent for the timely completion of the Project. In
case of any deficiency, the Nodal Agency would be at liberty to take
action in accordance with the procedure of this Agreement.

For any delay in commissioning any critical Element(s), as identified in
Schedule 1 & Schedule 2 of this Agreement, beyond a period of 45 days
shall lead to a sequestration of 10% of the Contract Performance
Guarantee.

Site regulations and Construction Documents

The TSP shall abide by the Safety Rules and Procedures as mentioned in
Schedule 3 of this Agreement

The TSP shall retain at the Site and make available for inspection at all
reasonable times, copies of the Consents, Clearances and Permits,
construction drawings and other documents related to construction.

Supervision of work:

The TSP shall provide all necessary superintendence for execution of the
Project and its supervisory personnel shall be available to provide full-time
superintendence for execution of the Project. The TSP shall provide
skilled personnel who are experienced in their respective fields.

Remedial Measures:

The TSP shall take all necessary actions for remedying the shortfall in
achievement of timely progress in execution of the Project, if any, as
intimated by the Independent Engineer and/ or CEA and/ or the Nodal
Agency. However, such intimation by the Independent Engineer and/ or
CEA and/ or the Nodal Agency and the subsequent effect of such
remedial measures carried out by the TSP shall not relieve the TSP of its
obligations in the Agreement. Independent Engineer and/ or CEA and/ or
the Nodal Agency may carry out random inspections during the Project
execution, as and when deemed necessary by it. If the shortfalls as
intimated to the TSP are not remedied to the satisfaction of the CEA and/
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or the Nodal Agency, this Agreement may be terminated by the Nodal
Agency by giving a Termination Notice to the TSP, in writing, of at least
seven (7) days, with a copy to CEA and the Lenders’ Representative in
order to enable the Lenders to exercise right of substitution in accordance
with Article 15.3 of this Agreement.
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ARTICLE: 6
6 CONNECTION AND COMMISSIONING OF THE PROJECT
6.1 Connection with the Inter-Connection Facilities:

6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and
any other agencies as required, at least sixty (60) days advance written
notice of the date on which it intends to connect an Element of the
Project, which date shall not be earlier than its Scheduled COD or
Schedule COD extended as per Article 4.4.1 & 4.4.2 of this Agreement,
unless mutually agreed to by Parties. Further, any preponing of COD of
any element prior to Scheduled COD must be approved by the Nodal
Agency.

6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case
may be), for reasonable cause, including non-availability of
Interconnection Facilities as per Article 4.2, can defer the connection for
up to fifteen (15) days from the date notified by the TSP pursuant to
Article 6.1.1, if it notifies to the TSP in writing, before the date of
connection, of the reason for the deferral and when the connection is to
be rescheduled. However, no such deferment on one or more
occasions would be for more than an aggregate period of thirty (30)
days. Further, the Scheduled COD would be extended as required, for
all such deferments on “day to day” basis.

6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be
connected with the Interconnection Facilities when:

a. it has been completed in accordance with this Agreement and
the Connection Agreement;

b. it meets the Grid Code, Central Electricity Authority (Technical
Standards for Connectivity to the Grid) Regulations, 2007 as
amended from time to time and all other Indian legal
requirements, and

C. The TSP has obtained the approval in writing of the Electrical
Inspector certifying that the Element is ready from the point of
view of safety of supply and can be connected with the
Interconnection Facilities.

d. It has satisfactorily met all the testing requirements as per
Articles 6.1.4
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Site Acceptance Test (SAT)/ pre-commissioning tests of all major
substation equipment, component, system, facilities shall be successfully
carried out before commissioning. The Type tests, FAT and SAT reports
should be available at the substation / terminal station of HVDC
installations for ready reference of operation and maintenance staff and
has to be made available to the Independent Engineer appointed for
quality monitoring or their authorised representatives, as and when they
wish to examine the same.

Commercial Operation:

An Element of the Project shall be declared to have achieved COD
twenty four (24) hours following the connection of the Element with the
Interconnection Facilities pursuant to Article 6.1 or seven (7) days after
the date on which it is declared by the TSP to be ready for charging but
is not able to be charged for reasons not attributable to the TSP subject
to Article 6.1.2.

Provided that an Element shall be declared to have achieved COD only
after all the Element(s), if any, which are pre-required to have achieved
COD as defined in Schedule 2 of this Agreement, have been declared to
have achieved their respective COD.

Once any Element of the Project has been declared to have achieved
deemed COD as per Article 6.2.1 above, such Element of the Project
shall be deemed to have Availability equal to the Target Availability till
the actual charging of the Element and to this extent, TSP shall be
eligible for the Monthly Transmission Charges applicable for such
Element

Compensation for Direct Non Natural Force Majeure Event or Indirect
Non Natural Force Majeure Event or Natural Force Majeure Event
(affecting the Nodal Agency)

If the TSP is otherwise ready to connect the Element(s) of the Project
and has given due notice, as per provisions of Article 6.1.1, to the
concerned agencies of the date of intention to connect the Element(s) of
the Project, where such date is not before the Scheduled COD, but is not
able to connect the Element(s) of the Project by the said date specified in
the notice, due to Direct Non Natural Force Majeure Event or Indirect
Non Natural Force Majeure Event or Natural Force Majeure Event
affecting the Nodal Agency, provided such Direct Non Natural Force
Majeure Event or Indirect Non Natural Force Majeure Event or Natural
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Force Majeure Event affecting the Nodal Agency has continued for a
period of more than three (3) continuous or non-continuous Months, the
TSP shall, until the effects of the Direct Non Natural Force Majeure
Event or of Indirect Non Natural Force Majeure Event or Natural Force
Majeure Event affecting the Nodal Agency no longer prevent the TSP
from connecting the Element(s) of the Project, be deemed to have
achieved COD relevant to that date and to this extent, be deemed to
have been providing Transmission Service with effect from the date
notified, and shall be treated as follows:

a. In case of delay due to Direct Non Natural Force Majeure Event,
TSP is entitled for Transmission Charges calculated on Target
Avalilability for the period of such events in excess of three (3)
continuous or non continuous Months in the manner provided in
(c) below.

b. In case of delay due to Indirect Non Natural Force Majeure Event
or Natural Force Majeure Event affecting the Nodal Agency, TSP
is entitled for payment for debt service which is due under the
Financing Agreements, subject to a maximum of Transmission
Charges calculated on Target Availability, for the period of such
events in excess of three (3) continuous or non continuous
Months in the manner provided in (c) below.

C. In case of delay due to Direct Non Natural Force Majeure Event or
Indirect Non Natural Force Majeure Event or Natural Force
Majeure Event affecting the Nodal Agency, the TSP is entitled for
payments mentioned in (a) and (b) above, after commencement of
Transmission Service, in the form of an increase in Transmission
Charges. These amounts shall be paid from the date, being the
later of a) the date of cessation of such Indirect Non Natural Force
Majeure Event or Natural Force Majeure Event affecting the Nodal
Agency and b) the completion of sixty (60) days from the receipt
of the Financing Agreements by the Nodal Agency from the TSP.

Provided such increase in Transmission Charges shall be so as to
put the TSP in the same economic position as the TSP would
have been in case the TSP had been paid amounts mentioned in
(a) and (b) above in a situation where the Force Majeure Event
had not occurred.

For the avoidance of doubt, it is clarified that the charges payable under
this Article 6.3.1 shall be recovered as per Sharing Regulations.
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Liguidated Damages for Delay in achieving COD of Project:

If the TSP fails to achieve COD of any Element of the Project or the
Project, by the Element’s / Project’s Scheduled COD or such Scheduled
COD as extended under Articles 4.4.1 and 4.4.3, then the TSP shall pay
to the Nodal Agency, a sum equivalent to 3.33% of Monthly
Transmission Charges applicable for the Element of the Project [in case
where no Elements have been defined, to be on the Project as a whole] /
Project, for each day of delay up to sixty (60) days of delay and beyond
that time Ilimit, at the rate of five percent (5%) of the Monthly
Transmission Charges applicable to such Element / Project, as liquidated
damages for such delay and not as penalty, without prejudice to any
rights of the Nodal Agency under the Agreement.

The TSP’s maximum liability under this Article 6.4 shall be limited to the
amount of liquidated damages calculated in accordance with Article 6.4.1
for and up to six (6) months of delay for the Element or the Project.

Provided that, in case of failure of the TSP to achieve COD of the
Element of the Project even after the expiry of six (6) months from its
Scheduled COD, the provisions of Article 13 shall apply.

The TSP shall make payment to the Nodal Agency of the liquidated
damages calculated pursuant to Article 6.4.1 within ten (10) days of the
earlier of:

a. the date on which the applicable Element achieves COD; or
b. the date of termination of this Agreement.

The payment of such damages shall not relieve the TSP from its
obligations to complete the Project or from any other obligation and
liabilities under the Agreement.

If the TSP fails to pay the amount of liquidated damages to the Nodal
Agency within the said period of ten (10) days, the Nodal Agency shall
be entitled to recover the said amount of the liquidated damages by
invoking the Contract Performance Guarantee. If the then existing
Contract Performance Guarantee is for an amount which is less than the
amount of the liqguidated damages payable by the TSP to the Nodal
Agency under this Article 6.3 and the TSP fails to make payment of the
balance amount of the liquidated damages not covered by the Contract
Performance Guarantee, then such balance amount shall be deducted
from the Transmission Charges payable to the TSP. The right of the
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Nodal Agency to encash the Contract Performance Guarantee is without
prejudice to the other rights of the Nodal Agency under this Agreement.

For avoidance of doubt, it is clarified that amount payable by TSP under
this Article is over and above the penalty payable by TSP under Article
5.5.6 of this Agreement.

Return of Contract Performance Guarantee

The Contract Performance Guarantee as submitted by TSP in
accordance with Article 3.1.1 shall be released by the Nodal Agency
within three (3) months from the COD of the Project. In the event of
delay in achieving Scheduled COD of any of the Elements by the TSP
(otherwise than due to reasons as mentioned in Article 3.1.3 or Article
11) and consequent part invocation of the Contract Performance
Guarantee by the Nodal Agency, Nodal Agency shall release the
Contract Performance Guarantee, if any remaining unadjusted, after the
satisfactory completion by the TSP of all the requirements regarding
achieving the Scheduled COD of the remaining Elements of the Project.
It is clarified that the Nodal Agency shall also return / release the
Contract Performance Guarantee in the event of (i) applicability of Article
3.3.2 to the extent the Contract Performance Guarantee is valid for an
amount in excess of Rs. 18.40 Crore (Rupees Eighteen Crore Forty Lakh
only), or (ii) termination of this Agreement by the Nodal Agency as
mentioned under Article 3.3.4 of this Agreement.

The release of the Contract Performance Guarantee shall be without
prejudice to other rights of the Nodal Agency under this Agreement.
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ARTICLE: 7
7 OPERATION AND MAINTENANCE OF THE PROJECT
7.1 Operation and Maintenance of the Project:

The TSP shall be responsible for ensuring that the Project is operated and
maintained in accordance with the regulations made by the Commission
and CEA from time to time and provisions of the Act.
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ARTICLE: 8

AVAILABILITY OF THE PROJECT

Calculation of Availability of the Project:

Calculation of Availability for the Elements and for the Project, as the case
may be, shall be as per Appendix —IV to Central Electricity Regulatory
Commission (Terms and Conditions of Tariff) Regulations, 2024, as
applicable on the Bid Deadline and as appended in Schedule 6 of this
Agreement.

Target Availability:
The Target Availability of each Element and the Project shall be 98%.

Payment of monthly Transmission charges based on actual availability will
be calculated as per para 1.2 of Schedule 4 of this Agreement.

If the availability of any Element or the Project is below the Target
Avalilability, for six consecutive months in a Contract Year, the DIC(s) or
the Nodal Agency may issue a show cause notice to the TSP, asking
them to show cause as to why the Transmission Service Agreement be
not terminated, and if no satisfactory cause is shown it may terminate the
Agreement. If the Nodal Agency is of the opinion that the transmission
system is of critical importance, it may carry out or cause to carry the
operation and maintenance of transmission system at the risk and cost of
TSP.
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ARTICLE: 9

INSURANCES

Insurance:

The TSP shall effect and maintain or cause to be effected and
maintained during the Construction Period and the Operating Period,
adequate Insurances against such risks, with such deductibles including
but not limited to any third party liability and endorsements and co-
beneficiary/insured, as may be necessary under

a. any of the Financing Agreements,
b. the Laws, and
C. in accordance with Prudent Utility Practices.

The Insurances shall be taken effective from a date prior to the date of
the Financial Closure till the Expiry Date.

Evidence of Insurance cover:

The TSP shall furnish to the Nodal Agency copies of certificates and
policies of the Insurances, as and when the Nodal Agency may seek
from the TSP as per the terms of Article 9.1

Application of Insurance Proceeds:

Save as expressly provided in this Agreement, the policies of Insurances
and the Financing Agreements, the proceeds of any insurance claim
made due to loss or damage to the Project or any part of the Project
shall be first applied to reinstatement, replacement or renewal of such
loss or damage.

If a Natural Force Majeure Event renders the Project no longer
economically and technically viable and the insurers under the
Insurances make payment on a “total loss” or equivalent basis, the
portion of the proceeds of such Insurance available to the TSP (after
making admissible payments to the Lenders as per the Financing
Agreements) shall be allocated only to the TSP. Nodal Agency and / or
concerned Designated ISTS Customers shall have no claim on such
proceeds of the Insurance.

Subject to the requirements of the Lenders under the Financing
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Agreements, any dispute or difference between the Parties as to whether
the Project is no longer economically and technically viable due to a
Force Majeure Event or whether that event was adequately covered in
accordance with this Agreement by the Insurances shall be determined
in accordance with Article 16.

9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers

9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have
no financial obligations or liability whatsoever towards the TSP in respect
of this Article 9.
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ARTICLE: 10

10

10.1

10.2

10.3

10.4

BILLING AND PAYMENT OF TRANSMISSION CHARGES

Subject to provisions of this Article 10, the Monthly Transmission Charges
shall be paid to the TSP, in Indian Rupees, on monthly basis as per the
provisions of the Sharing Regulations, from the date on which an
Element(s) has achieved COD until the Expiry Date of this Agreement,
unless terminated earlier and in line with the provisions of Schedule 4 of
this Agreement.

Calculation of Monthly Transmission Charges:

The Monthly Transmission Charges for each Contract Year including
Incentive & Penalty payment shall be calculated in accordance with the
provisions of Schedule 4 of this Agreement.

Rebate & Late Payment Surcharge:

The rebate and late payment surcharge shall be governed as per Sharing
Regulations.

Disputed Bills, Default in payment by the Designated ISTS
Customers & Annual Reconciliation:

Any Disputed Bill, Default in payment by the Designated ISTS
Customers & Annual Reconciliation shall be governed as per Sharing
Regulations.
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ARTICLE: 11

FORCE MAJEURE
Definitions

The following terms shall have the meanings given hereunder.
Affected Party

An Affected Party means any Party whose performance has been
affected by an event of Force Majeure.

Any event of Force Majeure shall be deemed to be an event of Force
Majeure affecting the TSP only if the Force Majeure event affects and
results in, late delivery of machinery and equipment for the Project or
construction, completion, commissioning of the Project by Scheduled
COD and/or operation thereatfter;

Force Majeure

A ‘Force Majeure’ means any event or circumstance or combination of
events and circumstances including those stated below that wholly or
partly prevents or unavoidably delays an Affected Party in the
performance of its obligations/ roles under this Agreement, but only if and
to the extent that such events or circumstances are not within the
reasonable control, directly or indirectly, of the Affected Party and could
not have been avoided if the Affected Party had taken reasonable care or
complied with Prudent Utility Practices:

(@) Natural Force Majeure Events:

i. act of God, including, but not limited to drought, fire and
explosion (to the extent originating from a source external to the
Site), earthquake, volcanic eruption, landslide, flood, cyclone,
typhoon, tornado, or exceptionally adverse weather conditions,
which are in excess of the statistical measures for the last
hundred (100) years; and

ii. epidemic/ pandemic notified by Indian Governmental
Instrumentality.

(b) Non-Natural Force Majeure Events :

i. Direct Non—Natural Force Majeure Events
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= Nationalization or compulsory acquisition by any Indian
Governmental Instrumentality of any material assets or rights
of the Affected Party; or

= the unlawful, unreasonable or discriminatory revocation of, or
refusal to renew, any Consents, Clearances and Permits
required by the Affected Party to perform their obligations/
roles under the RFP Project Documents or any unlawful,
unreasonable or discriminatory refusal to grant any other
Consents, Clearances and Permits required for the
development/ operation of the Project, provided that a
Competent Court of Law declares the revocation or refusal to
be unlawful, unreasonable and discriminatory and strikes the
same down; or

= any other unlawful, unreasonable or discriminatory action on
the part of an Indian Governmental Instrumentality which is
directed against the Project, provided that a Competent Court
of Law declares the action to be unlawful, unreasonable and
discriminatory and strikes the same down.

ii. Indirect Non - Natural Force Majeure Events

= act of war (whether declared or undeclared), invasion, armed
conflict or act of foreign enemy, blockade, embargo, revolution,
riot, insurrection, terrorist or military action; or

= radio active contamination or ionising radiation originating from
a source in India or resulting from any other Indirect Non
Natural Force Majeure Event mentioned above, excluding
circumstances where the source or cause of contamination or
radiation is brought or has been brought into or near the Site
by the Affected Party or those employed or engaged by the
Affected Party; or

= industry-wide strikes and labour disturbances, having a
nationwide impact in India.

11.4 Force Majeure Exclusions

11.4.1  Force Majeure shall not include (i) any event or circumstance which is
within the reasonable control of the Parties and (ii) the following
conditions, except to the extent that they are consequences of an event
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of Force Majeure:

(a) Unavailability, late delivery, or changes in cost of the machinery,
equipment, materials, spare parts etc. for the Project;

(b) Delay in the performance of any Contractors or their agents;

(c) Non-performance resulting from normal wear and tear typically
experienced in transmission materials and equipment;

(d) Strikes or labour disturbance at the facilities of the Affected Party;

(e) Insufficiency of finances or funds or the Agreement becoming
onerous to perform; and

() Non-performance caused by, or connected with, the Affected Party’s:
i. negligent or intentional acts, errors or omissions;
ii. failure to comply with an Indian Law; or

iii. breach of, or default under this Agreement or any Project
Documents.

(g) Any error or omission in the survey report provided by BPC during the
bidding process.

Notification of Force Majeure Event

The Affected Party shall give notice to the other Party of any event of
Force Majeure as soon as reasonably practicable, but not later than
seven (7) days after the date on which such Party knew or should
reasonably have known of the commencement of the event of Force
Majeure. If an event of Force Majeure results in a breakdown of
communications rendering it unreasonable to give notice within the
applicable time limit specified herein, then the Party claiming Force
Majeure shall give such notice as soon as reasonably practicable after
reinstatement of communications, but not later than one (1) day after
such reinstatement.

Provided that, such notice shall be a pre-condition to the Affected Party’s
entittement to claim relief under this Agreement. Such notice shall
include full particulars of the event of Force Majeure, its effects on the
Party claiming relief and the remedial measures proposed. The Affected
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Party shall give the other Party regular reports on the progress of those
remedial measures and such other information as the other Party may
reasonably request about the Force Majeure.

The Affected Party shall give notice to the other Party of (i) the cessation
of the relevant event of Force Majeure; and (ii) the cessation of the
effects of such event of Force Majeure on the performance of its rights or
obligations/ roles under this Agreement, as soon as practicable after
becoming aware of each of these cessations.

Duty to perform and duty to mitigate

To the extent not prevented by a Force Majeure Event, the Affected
Party shall continue to perform its obligations/ roles as provided in this
Agreement. The Affected Party shall use its reasonable efforts to
mitigate the effect of any event of Force Majeure as soon as practicable.

Available Relief for a Force Majeure Event

Subiject to this Article 11,

(@) no Party shall be in breach of its obligations/ roles pursuant to this

Agreement to the extent that the performance of its obligations/ roles
was prevented, hindered or delayed due to a Force Majeure Event;

(b) each Party shall be entitled to claim relief for a Force Majeure Event

affecting its performance in relation to its obligations/ roles under
Articles 3.3.4, 4.4.2 and 6.3.1 of this Agreement.

(c) For the avoidance of doubt, it is clarified that the computation of

Avalilability of the Element(s) under outage due to Force Majeure
Event, as per Article 11.3 affecting the TSP shall be as per Appendix
—IV to Central Electricity Regulatory Commission (Terms and
Conditions of Tariff) Regulations, 2024 as on Bid Deadline. For the
event(s) for which the Element(s) is/are deemed to be available as
per Appendix —IV to Central Electricity Regulatory Commission
(Terms and Conditions of Tariff) Regulations, 2024, then the
Transmission Charges, as applicable to such Element(s), shall be
payable as per Schedule 4, for the duration of such event(s).

(d) For so long as the TSP is claiming relief due to any Force Majeure

Event under this Agreement, the Nodal Agency may, if it so desires,
from time to time on one (1) day notice, inspect the Project and the
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TSP shall provide the Nodal Agency’s personnel with access to the
Project to carry out such inspections.

For avoidance of doubt, the TSP acknowledges that for extension of
Scheduled COD a period up to one hundred eighty (180) days due to
Force Majeure event, no compensation on the grounds such as
interest cost, incident expenditure, opportunity cost will be made to
the TSP. However, if Scheduled COD is extended beyond a period of
one hundred eighty (180) days due to Force Majeure event, the TSP
will be allowed to recover the interest cost during construction
corresponding to the period exceeding one hundred eighty (180) days
by adjustment in the Transmission Charges in accordance with
Schedule 9.
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ARTICLE: 12

12 CHANGE IN LAW

12.1 Change in Law

12.1.1  Change in Law means the occurrence of any of the following after the
Bid Deadline resulting into any additional recurring / non-recurring
expenditure by the TSP or any savings of the TSP:

the enactment, coming into effect, adoption, promulgation,
amendment, modification or repeal (without re-enactment or
consolidation) in India, of any Law, including rules and
regulations framed pursuant to such Law, subject to the
provisions under Article 12.1.2;

a change in the interpretation or application of any Law by any
Indian Governmental Instrumentality having the legal power to
interpret or apply such Law, or any Competent Court of Law;

the imposition of a requirement for obtaining any Consents,
Clearances and Permits which was not required earlier;

a change in the terms and conditions prescribed for obtaining
any Consents, Clearances and Permits or the inclusion of any
new terms or conditions for obtaining such Consents,
Clearances and Permits;

any change in the licensing regulations of the Commission,
under which the Transmission License for the Project was
granted if made applicable by such Commission to the TSP;

change in wind zone; or

any change in tax or introduction of any tax made applicable
for providing Transmission Service by the TSP as per the
terms of this Agreement.

12.1.2  Notwithstanding anything contained in this Agreement, Change in Law
shall not cover any change:

a) Taxes on corporate income; and

b) Withholding tax on income or dividends distributed to the

shareholders of the TSP.
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Relief for Change in Law

During Construction Period, the impact of increase/decrease in the cost
of the Project on the Transmission Charges shall be governed by the
formula given in Schedule 9 of this Agreement.

During the Operation Period:

During the operation period, if as a result of Change in Law, the TSP
suffers or is benefited from a change in costs or revenue, the aggregate
financial effect of which exceeds 0.30% (zero point three percent) of the
Annual Transmission Charges in aggregate for a Contract Year, the TSP
may notify so to the Nodal Agency and propose amendments to this
Agreement so as to place the TSP in the same financial position as it
would have enjoyed had there been no such Change in Law resulting in
change in costs or revenue as aforesaid.

For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP
shall provide to the Nodal Agency documentary proof of such increase /
decrease in cost of the Project / revenue for establishing the impact of
such Change in Law.

In cases where Change in Law results in decrease of cost and it comes
to the notice of Nodal Agency that TSP has not informed Nodal Agency
about such decrease in cost, Nodal Agency may initiate appropriate
claim.
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Notification of Change in Law:

If the TSP is affected by a Change in Law in accordance with Article 12.1
and wishes to claim relief for such Change in Law under this Article 12, it
shall give notice to Nodal Agency of such Change in Law as soon as
reasonably practicable after becoming aware of the same.

The TSP shall also be obliged to serve a notice to the Nodal Agency
even when it is beneficially affected by a Change in Law.

Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide,
amongst other things, precise details of the Change in Law and its
estimated impact on the TSP.

Payment on account of Change in Law

The payment for Change in Law shall be through a separate Bill.
However, in case of any change in Monthly Transmission Charges by
reason of Change in Law, as determined in accordance with this
Agreement, the Bills to be raised by the Nodal Agency after such change
in Transmission Charges shall appropriately reflect the changed Monthly
Transmission Charges.
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ARTICLE: 13

EVENTS OF DEFAULT AND TERMINATION

TSP’s Event of Default

The occurrence and continuation of any of the following events shall
constitute a TSP Event of Default, unless any such TSP Event of Default
occurs as a result of any non-fulfilment of its obligations as prescribed
under this Agreement by the Nodal Agency or a Force Majeure Event:

a.

d.

After having taken up the construction of the Project, the
abandonment by the TSP or the TSP's Contractors of the
construction of the Project for a continuous period of two (2)
months and such default is not rectified within thirty (30) days
from the receipt of notice from the Nodal Agency in this regard;

The failure to commission any Element of the Project by the
date falling six (6) months after its Scheduled COD unless
extended by Nodal Agency as per provisions of this
Agreement;

If the TSP:

i. assigns, mortgages or charges or purports to assign,
mortgage or charge any of its assets or rights related to
the Project in contravention of the provisions of this
Agreement; or

ii. transfers or novates any of its obligations pursuant to
this Agreement, in a manner contrary to the provisions
of this Agreement;

Except where such transfer is in pursuance of a Law and

e it does not affect the ability of the transferee to
perform, and such transferee has the financial
and technical capability to perform, its obligations
under this Agreement;

e is to a transferee who assumes such obligations
under the Project and this Agreement remains
effective with respect to the transferee;

If:
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i. The TSP becomes voluntarily or involuntarily the subject
of any bankruptcy or insolvency or winding up
proceedings and such proceedings remain uncontested
for a period of thirty (30) days; or

ii. any winding up or bankruptcy or insolvency order is
passed against the TSP; or

iii. the TSP goes into liquidation or dissolution or a receiver
or any similar officer is appointed over all or substantially
all of its assets or official liquidator is appointed to
manage its affairs, pursuant to Law,

Provided that a dissolution or liquidation of the TSP will
not be a TSP’s Event of Default, where such dissolution
or liquidation of the TSP is for the purpose of a merger,
consolidation or reorganization with the prior approval of
the Commission as per the provisions of Central
Electricity Regulatory Commission (Procedure, terms and
Conditions for grant of Transmission License and other
related matters) Regulations, 2006 or as amended from
time to time; or

e. Failure on the part of the TSP to comply with the provisions of
Article 19.1 of this Agreement; or

f. the TSP repudiates this Agreement and does not rectify such
breach even within a period of thirty (30) days from a notice
from the Nodal Agency in this regard; or

g. after Commercial Operation Date of the Project, the TSP fails
to achieve monthly Target Availability of 98%, for a period of
six (6) consecutive months or within a non-consecutive period
of six (6) months within any continuous aggregate period of
eighteen(18) months except where the Availability is affected
by Force Majeure Events as per Article 11; or

h. any of the representations and warranties made by the TSP in
Article 17 of this Agreement being found to be untrue or
inaccurate. Further, in addition to the above, any of the
undertakings submitted by the Selected Bidder at the time of
submission of the Bid being found to be breached or
inaccurate, including but not limited to undertakings from its
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Parent Company / Affiliates related to the minimum equity
obligation; or

the TSP fails to complete / fulfil all the activities / conditions
within the specified period as per Article 3; or

except for the reasons solely attributable to Nodal Agency, the
TSP is in material breach of any of its obligations under this
Agreement and such material breach is not rectified by the
TSP within thirty (30) days of receipt of notice in this regard
from the Nodal Agency; or

deleted.

13.2 Termination Procedure for TSP Event of Default

a.

Upon the occurrence and continuance of any TSP’s Event of
Default under Article 13.1 the Nodal Agency may serve notice on
the TSP, with a copy to the CEA and the Lenders’ Representative,
of their intention to terminate this Agreement (a "Nodal Agency’s
Preliminary Termination Notice"), which shall specify in reasonable
detail, the circumstances giving rise to such Nodal Agency’s
Preliminary Termination Notice.

Following the issue of a Nodal Agency’s Preliminary Termination
Notice, the Consultation Period shall apply and would be for the
Parties to discuss as to what steps shall be taken with a view to
mitigate the consequences of the relevant Event of Default having
regard to all the circumstances.

During the Consultation Period, the Parties shall, save as
otherwise provided in this Agreement, continue to perform their
respective obligations/ roles under this Agreement, and the TSP
shall not remove any material, equipment or any part of the
Project, without prior consent of the Nodal Agency.

Following the expiry of the Consultation Period, unless the Parties
shall have otherwise agreed to the contrary or the circumstances
giving rise to Nodal Agency’s Preliminary Termination Notice shall
have ceased to exist or shall have been remedied, this Agreement
may be terminated by the Nodal Agency by giving a Termination
Notice to the TSP, in writing, of at least seven (7) days, with a copy
to CEA and the Lenders’ Representative in order to enable the
Lenders to exercise right of substitution in accordance with Article
15.3 of this Agreement.
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Further, the Nodal Agency may also initiate proceedings to
blacklist the TSP & its Affiliates from participation in any RFP
issued by BPCs for a period of 5 years.

Procedure for Nodal Agency’s non-fulfiiment of Role

a.

Upon the Nodal Agency not being able to fulfil its role under
Article 4.2, the TSP may serve notice on the Nodal Agency, with a
copy to CEA and the Lenders’ Representative (a "TSP’s
Preliminary Notice"), which notice shall specify in reasonable
detail the circumstances giving rise to such non-fulfilment of role
by the Nodal Agency.

Following the issue of a TSP’s Preliminary Notice, the
Consultation Period shall apply.

The Consultation Period would be for the Parties to discuss as to
what steps shall be taken with a view to mitigate the
consequences of the relevant non-fulfilment of role by the Nodal
Agency including giving time extension to TSP, having regard to
all the circumstances.

During the Consultation Period, both Parties shall, save as
otherwise provided in this Agreement, continue to perform their
respective obligations/ roles under this Agreement.

Termination due to Force Majeure

In case the Parties could not reach an agreement pursuant to Articles
3.3.4 and 4.4.2 of this Agreement and the Force Majeure Event or its
effects continue to be present, the Nodal Agency shall have the right to
cause termination of the Agreement. In case of such termination, the
Contract Performance Guarantee shall be returned to the TSP as per the
provisions of Article 6.5.1.
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In case of termination of this Agreement, the TSP shall provide to the
Nodal Agency the full names and addresses of its Contractors as well as
complete designs, design drawings, manufacturing drawings, material
specifications and technical information, as required by the Nodal
Agency within thirty (30) days of Termination Notice.

Termination or amendment due to non-requirement of any Element
or Project during construction

In case any Element or Project, which is under construction, is no longer
required due to any reason whatsoever, the Nodal Agency may issue a
notice to this effect to the TSP.

Nodal agency may also issue notice to the TSP seeking their response
to the proposed termination/ amendment (as the case may be) of the
Agreement. The Nodal Agency shall issue copy of such notice to
Lenders. In the notice, Nodal Agency shall also include an assessment
of the physical progress made by TSP in the Element/ Project (as the
case may be) that is no longer required.

The TSP shall neither carry out further investment nor carry out any
work on the Element/ Project (as the case may be) that is no longer
required after delivery of the notice.

After taking into account the comments of the TSP, the Nodal Agency
may terminate the Agreement or amend it if both Parties agree to the
amendment.

Revocation of the Transmission License

The Commission may, as per the provisions of the Electricity Act, 2003,
revoke the Transmission License of the ISTS Licensee. Further, in such
a case, the Agreement shall be deemed to have been terminated.

Termination Payment

If Agreement is terminated on account of Force Majeure Events, non-
requirement of any Element or Project during Construction, Nodal
Agency’s non-fulfilment of Role & TSP’s Event of Default, the TSP shall
be entitled for Termination Payment equivalent to valuation of Project
Assets. Upon payment, the Nodal Agency shall take over the Project
Assets.

[Insert Name of the SPV] e .. 2024



Transmission Service Agreement

ARTICLE: 14

14

141

1411

14.1.2

LIABILITY AND INDEMNIFICATION

Indemnity

The TSP shall indemnify, defend and hold the Nodal Agency harmless

against:

(@)

(b)

any and all third party claims, actions, suits or proceedings against
the Nodal Agency for any loss of or damage to property of such
third party, or death or injury to such third party, arising out of a
breach by the TSP of any of its obligations under this Agreement,
except to the extent that any such claim, action, suit or proceeding
has arisen due to a negligent act or omission, breach of this
Agreement or non-fulfilment of statutory duty on the part of Nodal
Agency; and

any and all losses, damages, costs and expenses including legal
costs, fines, penalties and interest actually suffered or incurred by
the Nodal Agency from third party claims arising by reason of:

i. a breach by the TSP of any of its obligations under this
Agreement, (provided that this Article 14 shall not apply to such
breaches by the TSP, for which specific remedies have been
provided for under this Agreement) except to the extent that any
such losses, damages, costs and expenses including legal
costs, fines, penalties and interest (together to constitute
‘Indemnifiable Losses”) has arisen due to a negligent act or
omission, breach of this Agreement or non-fulfilment of statutory
duty on the part of the Nodal Agency, or

ii. any of the representations and warranties of the TSP under this
Agreement being found to be inaccurate or untrue.

The Nodal Agency shall, in accordance with the Regulations framed by
CERC in this regard, indemnify, defend and hold the TSP harmless
against:

(@)

any and all third party claims, actions, suits or proceedings against
the TSP, for any loss of or damage to property of such third party,
or death or injury to such third party, arising out of any material
breach by the Nodal Agency of any of their roles under this
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Agreement, except to the extent that any such claim, action, suit or
proceeding has arisen due to a negligent act or omission, breach of
this Agreement or breach of statutory duty on the part of the TSP,
its Contractors, servants or agents; and

(b) any and all losses, damages, costs and expenses including legal
costs, fines, penalties and interest (‘Indemnifiable Losses’) actually
suffered or incurred by the TSP from third party claims arising by
reason of:

i. any material breach by the Nodal Agency of any of its roles
under this Agreement (provided that, this Article 14 shall not
apply to such breaches by the Nodal Agency, for which specific
remedies have been provided for under this Agreement), except
to the extent that any such Indemnifiable Losses have arisen
due to a negligent act or omission, breach of this Agreement or
breach of statutory duty on the part of the TSP, its Contractors,
servants or agents or

ii. any of the representations and warranties of the Nodal Agency
under this Agreement being found to be inaccurate or untrue.

14.2 Patent Indemnity:
14.2.1

(@) The TSP shall, subject to the Nodal Agency’s compliance with
Article 14.2.1 (b), indemnify and hold harmless the Nodal Agency
and its employees and officers from and against any and all suits,
actions or administrative proceedings, claims, demands, losses,
damages, costs, and expenses of whatsoever nature, including
attorney’s fees and expenses, which the Nodal Agency may suffer
as a result of any infringement or alleged infringement of any
patent, utility model, registered design, trademark, copyright or
other intellectual property right registered or otherwise existing at
the date of the Agreement by reason of the setting up of the Project
by the TSP.

Such indemnity shall not cover any use of the Project or any part
thereof other than for the purpose indicated by or to be reasonably
inferred from the Agreement, any infringement resulting from the
misuse of the Project or any part thereof, or any products produced
in association or combination with any other equipment, plant or
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materials not supplied by the TSP, pursuant to the Agreement.

If any proceedings are brought or any claim is made against the
Nodal Agency arising out of the matters referred to in Article
14.2.1(a), the Nodal Agency shall promptly give the TSP a notice
thereof, and the TSP shall at its own expense take necessary steps
and attend such proceedings or claim and any negotiations for the
settlement of any such proceedings or claim. The TSP shall
promptly notify the Nodal Agency of all actions taken in such
proceedings or claims.

If the TSP fails to notify the Nodal Agency within twenty-eight (28)
days after receipt of such notice from the Nodal Agency under
Article 14.2.1(b) above, that it intends to attend any such
proceedings or claim, then the Nodal Agency shall be free to attend
the same on their own behalf at the cost of the TSP. Unless the
TSP has so failed to notify the Nodal Agency within the twenty eight
(28) days period, the Nodal Agency shall make no admission that
may be prejudicial to the defence of any such proceedings or
claims.

The Nodal Agency shall, at the TSP’s request, afford all available
assistance to the TSP in attending to such proceedings or claim,
and shall be reimbursed by the TSP for all reasonable expenses
incurred in so doing.

The Nodal Agency, in accordance with the Regulations framed by
CERC in this regard, subject to the TSP’s compliance with Article
14.2.2(b) shall indemnify and hold harmless the TSP and its
employees, officers from and against any and all suits, actions or
administrative proceedings, claims, demands, losses, damages,
costs and expenses of whatsoever nature, including attorney’s fees
and expenses, which the TSP may suffer as a result of any
infringement or alleged infringement of any patent, utility model,
registered design, trademark, copyright or other intellectual property
right registered or otherwise existing at the date of the Agreement
by reason of the setting up of the Project by the TSP.

If any proceedings are brought or any claim is made against the
TSP arising out of the matters referred to in Article 14.2.2 (a) the
TSP shall promptly give the Nodal Agency a notice thereof, and the
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Nodal Agency shall at its own expense take necessary steps and
attend such proceedings or claim and any negotiations for the
settlement of any such proceedings or claim. The Nodal Agency
shall promptly notify the TSP of all actions taken in such
proceedings or claims.

(c) If the Nodal Agency fails to notify the TSP within twenty-eight (28)
days after receipt of such notice from the TSP under Article
14.2.2(b) above, that it intends to attend any such proceedings or
claim, then the TSP shall be free to attend the same on its own
behalf at the cost of the Nodal Agency. Unless the Nodal Agency
has so failed to notify the TSP within the twenty (28) days period,
the TSP shall make no admission that may be prejudicial to the
defence of any such proceedings or claim.

(d) The TSP shall, at the Nodal Agency request, afford all available
assistance to the Nodal Agency in attending to such proceedings or
claim, and shall be reimbursed by the Nodal Agency for all
reasonable expenses incurred in so doing.

14.3 Monetary Limitation of liability

14.3.1 A Party ("Indemnifying Party") shall be liable to indemnify the other Party
("Indemnified Party") under this Article 14 for any indemnity claims made
in a Contract Year only up to an amount of Rupees One Crore Twenty
Three Lakh Only (Rs. 1.23 Crore).

14.4 Procedure for claiming indemnity

14.4.1  Where the Indemnified Party is entitled to indemnification from the
Indemnifying Party pursuant to Articles 14.1 or 14.2 the Indemnified
Party shall promptly notify the Indemnifying Party of such claim,
proceeding, action or suit referred to in Articles 14.1 or 14.2 in respect of
which it is entitled to be indemnified. Such notice shall be given as soon
as reasonably practicable after the Indemnified Party becomes aware of
such claim, proceeding, action or suit. The Indemnifying Party shall be
liable to settle the indemnification claim within thirty (30) days of receipt
of the above notice.

Provided however that, if:

i. the Parties choose to contest, defend or litigate such claim, action,
suit or proceedings in accordance with Article 14.4.3 below; and
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ii. the claim amount is not required to be paid/deposited to such third
party pending the resolution of the Dispute,

the Indemnifying Party shall become liable to pay the claim amount to
the Indemnified Party or to the third party, as the case may be, promptly
following the resolution of the Dispute, if such Dispute is not settled in
favour of the Indemnified Party.

The Indemnified Party may contest, defend and litigate a claim, action,
suit or proceeding for which it is entitled to be indemnified under Articles
14.1 or 14.2 and the Indemnifying Party shall reimburse to the
Indemnified Party all reasonable costs and expenses incurred by the
Indemnified Party. However, such Indemnified Party shall not settle or
compromise such claim, action, suit or proceedings without first getting
the consent of the Indemnifying Party, which consent shall not be
unreasonably withheld or delayed.

An Indemnifying Party may, at its own expense, assume control of the
defence of any proceedings brought against the Indemnified Party if it
acknowledges its obligation to indemnify such Indemnified Party, gives
such Indemnified Party prompt notice of its intention to assume control of
the defence, and employs an independent legal counsel at its own cost
that is reasonably satisfactory to the Indemnified Party.

Limitation on Liability

Except as expressly provided in this Agreement, neither the TSP nor the
Nodal Agency nor their respective officers, directors, agents, employees
or Affiliates (including, officers, directors, agents or employees of such
Affiliates), shall be liable or responsible to the other Party or its Affiliates
including its officers, directors, agents, employees, successors, insurers
or permitted assigns for incidental, indirect or consequential, punitive or
exemplary damages, connected with or resulting from performance or
non-performance of this Agreement, or anything done in connection
herewith, including claims in the nature of lost revenues, income or
profits (other than payments expressly required and properly due under
this Agreement), any increased expense of, reduction in or loss of
transmission capacity or equipment used therefore, irrespective of
whether such claims are based upon breach of warranty, tort (including
negligence, whether of the Nodal Agency, the TSP or others), strict
liability, contract, breach of statutory duty, operation of law or otherwise.

The Nodal Agency shall have no recourse against any officer, director or
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shareholder of the TSP or any Affiliate of the TSP or any of its officers,
directors or shareholders for such claims excluded under this Article. The
TSP shall also have no recourse against any officer, director or
shareholder of the Nodal Agency, or any Affiliate of the Nodal Agency or
any of its officers, directors or shareholders for such claims excluded
under this Article.

14.6 Duty to Mitigate

The party entitled to the benefit of an indemnity under this Article 14 shall
take all reasonable measures to mitigate any loss or damage which has
occurred. If the Party fails to take such measures, the other Party’s
liabilities shall be correspondingly reduced.
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ARTICLE: 15

ASSIGNMENTS AND CHARGES

Assignments:

This Agreement shall be binding upon, and inure to the benefit of the
Parties and their respective successors and permitted assigns. This
Agreement shall not be assigned by any Party, except as provided in
Article 15.3.

Permitted Charges:

Neither Party shall create or permit to subsist any encumbrance over all
or any of its rights and benefits under this Agreement.

However, the TSP may create any encumbrance over all or part of the
receivables, or the Project Assets of the Project in favour of the Lenders
or the Lenders’ Representative on their behalf, as security for amounts
payable under the Financing Agreements and any other amounts agreed
by the Parties.

Provided that:

the Lenders or the Lenders’ Representative on their behalf shall have
entered into the Financing Agreements and agreed in writing to the
provisions of this Agreement; and

any encumbrance granted by the TSP in accordance with this Article
15.2.2 shall contain provisions pursuant to which the Lenders or the
Lender’'s Representative on their behalf agrees unconditionally with
the TSP to release from such encumbrances upon payment by the
TSP to the Lenders of all amounts due under the Financing
Agreements.

Article 15.2.1 does not apply to:

a. liens arising by operation of law (or by an agreement evidencing the
same) in the ordinary course of the TSP developing and operating the
Project;

b. pledges of goods, the related documents of title and / or other related
documents, arising or created in the ordinary course of the TSP
developing and operating the Project; or
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C. security arising out of retention of title provisions in relation to goods
acquired in the ordinary course of the TSP developing and operating
the Project.

Substitution Rights of the Lenders

The TSP would need to operate and maintain the Project under the
provisions of this Agreement and cannot assign the Transmission
License or transfer the Project or part thereof to any person by sale,
lease, exchange or otherwise, without the prior approval of the Nodal
Agency.

However, in the case of default by the TSP in debt repayments or in the
case of default by the TSP as per Article 13 of this Agreement during the
debt repayments, the Commission may, on an application from the
Lenders, assign the Transmission License to the nominee of the Lenders
subject to the fulfilment of the qualification requirements and provisions
of the Central Electricity Regulatory Commission (Procedure, terms and
Conditions for grant of Transmission License and other related matters)
Regulations, 2006 and as amended from time to time.
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ARTICLE: 16

GOVERNING LAW AND DISPUTE RESOLUTION

Governing Law:

This Agreement shall be governed by and construed in accordance with
the Laws of India. Any legal proceedings in respect of any matters, claims
or disputes under this Agreement shall be under the jurisdiction of
appropriate courts in Delhi.

Amicable Settlement:

Either Party is entitled to raise any claim, dispute or difference of
whatever nature arising under, out of or in connection with this
Agreement, including its existence or validity or termination or whether
during the execution of the Project or after its completion and whether
prior to or after the abandonment of the Project or termination or breach
of the Agreement by giving a written notice to the other Party, which shall
contain:

() adescription of the Dispute;
(i) the grounds for such Dispute; and

(i) all written material in support of its claim.

The other Party shall, within thirty (30) days of issue of notice issued
under Article 16.2.1, furnish:

0] counter-claim and defences, if any, regarding the Dispute; and

(i) all written material in support of its defences and counter-claim.

Within thirty (30) days of issue of notice by the Party pursuant to Article
16.2.1, if the other Party does not furnish any counter claim or defense
under Article 16.2.2, or thirty (30) days from the date of furnishing
counter claims or defence by the other Party, both the Parties to the
Dispute shall meet to settle such Dispute amicably. If the Parties fail to
resolve the Dispute amicably within thirty (30) days from the later of the
dates mentioned in this Article 16.2.3, the Dispute shall be referred for
dispute resolution in accordance with Article 16.3.

Dispute Resolution:

All Disputes shall be adjudicated by the Commission.

[Insert Name of the SPV] e5 .. 2024



Transmission Service Agreement

16.4 Parties to Perform Obligations:

Notwithstanding the existence of any Dispute and difference referred to
the Commission as provided in Article 16.3 and save as the Commission
may otherwise direct by a final or interim order, the Parties hereto shall
continue to perform their respective obligations/ roles (which are not in
dispute) under this Agreement.
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ARTICLE: 17

REPRESENTATION AND WARRANTIES

Representation and warranties of the Nodal Agency

The Nodal Agency hereby represents and warrants to and agrees with
the TSP as follows and acknowledges and confirms that the TSP is
relying on such representations and warranties in connection with the
transactions described in this Agreement:

a.

It has all requisite powers and authority to execute and
consummate this Agreement;

This Agreement is enforceable against the Nodal Agency in
accordance with its terms;

The consummation of the transactions contemplated by this
Agreement on the part of Nodal Agency will not violate any
provision of nor constitute a default under, nor give rise to a
power to cancel any charter, mortgage, deed of trust or lien,
lease, agreement, license, permit, evidence of indebtedness,
restriction, or other contract to which the Nodal Agency is a
Party or to which the Nodal Agency is bound, which violation,
default or power has not been waived,;

Representation and Warranties of the TSP:

The TSP hereby represents and warrants to and agrees with the Nodal
Agency as follows and acknowledges and confirms that the Nodal
Agency is relying on such representations and warranties in connection
with the transactions described in this Agreement:

a. It has all requisite powers and has been duly authorized to execute
and consummate this Agreement;

b. This Agreement is enforceable against it, in accordance with its
terms;

c. The consummation of the transactions contemplated by this
Agreement on the part of the TSP will not violate any provision of nor
constitute a default under, nor give rise to a power to cancel any
charter, mortgage, deed of trust or lien, lease, agreement, license,
permit, evidence of indebtedness, restriction, or other contract to
which the TSP is a Party or to which the TSP is bound which
violation, default or power has not been waived;
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d. The TSP is not insolvent and no insolvency proceedings have been
instituted, nor threatened or pending by or against the TSP;

e. There are no actions, suits, claims, proceedings or investigations
pending or, to the best of the TSP’s knowledge, threatened in
writing against the TSP at law, in equity, or otherwise, and whether
civil or criminal in nature, before or by, any court, commission,
arbitrator or governmental agency or authority, and there are no
outstanding judgments, decrees or orders of any such courts,
commission, arbitrator or governmental agencies or authorities,
which materially adversely affect its ability to execute the Project or
to comply with its obligations under this Agreement.

17.2.2  The TSP makes all the representations and warranties above to be valid
as on the Effective Date of this Agreement.
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ARTICLE: 18

INDEPENDENT ENGINEER

Appointment of Independent Engineer

The Nodal Agency shall appoint an agency/ company as Independent
Engineer as per framework provided in the Guidelines for Encouraging
Competition in Development of Transmission Projects for selection of
Independent Engineer.

Roles and functions of Independent Engineer

The role and functions of the Independent Engineer shall include the

following:

a. Progress Monitoring as required under this Agreement;

b. Ensuring Quality as required under this Agreement;

c. determining, as required under the Agreement, the costs of any works or
services and/or their reasonableness during construction phase;

d. determining, as required under the Agreement, the period or any
extension thereof, for performing any duty or obligation during
construction phase;

e. determining, as required under the Agreement, the valuation of the
Project Assets.

f. Assisting the Parties in resolution of Disputes and

g. Undertaking all other duties and functions in accordance with the

Agreement.

Remuneration of Independent Engineer

The fee and charges of the Independent Engineer shall be paid by the Nodal
Agency as per terms & conditions of appointment.

18.4 Termination of appointment

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the
Independent Engineer at any time, but only after appointment of another
Independent Engineer.
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18.4.2If the TSP has reason to believe that the Independent Engineer is not

18.5

discharging its duties and functions in a fair, efficient and diligent manner, it
may make a written representation to the Nodal Agency and seek
termination of the appointment of the Independent Engineer. Upon receipt of
such representation, the Nodal Agency shall hold a tripartite meeting with
the TSP and Independent Engineer for an amicable resolution, and the
decision of Nodal agency is final. In the event that the appointment of the
Independent Engineer is terminated hereunder, the Nodal Agency shall
appoint forthwith another Independent Engineer.

Authorised signatories

The Nodal Agency shall require the Independent Engineer to designate and
notify to the Nodal Agency up to 2 (two) persons employed in its firm to sign
for and on behalf of the Independent Engineer, and any communication or
document required to be signed by the Independent Engineer shall be valid
and effective only if signed by any of the designated persons; provided that
the Independent Engineer may, by notice in writing, substitute any of the
designated persons by any of its employees.
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ARTICLE: 19

19 MISCELLANEOUS PROVISIONS

19.1 Equity Lock-in Commitment:

19.1.1  The aggregate equity share holding of the Selected Bidder in the issued
and paid up equity share capital of ........ccccevvvviiiiiiiinnnn. [Insert Name of
the SPV] shall not be less than Fifty one percent (51%) up to a period of
one (1) year after COD of the Project.

Provided that, in case the Lead Member or Bidding Company is holding
equity through Affiliate/s, Ultimate Parent Company or Parent Company,
such restriction as specified above shall apply to such entities.

Provided further, that in case the Selected Bidder is a Bidding
Consortium, the Lead Member shall continue to hold equity of at least
twenty six percent (26%) upto a period of one (1) year after COD of the
Project and any Member of such Bidding Consortium shall be allowed to
divest its equity as long as the other remaining Members (which shall
always include the Lead Member) hold the minimum equity specified
above.

19.1.2 If equity is held by the Affiliates, Parent Company or Ultimate Parent
Company of the Selected Bidder, then, subject to the second proviso to
Article 19.1.1, such Affiliate, Parent Company or Ultimate Parent
Company shall be eligible to transfer its shareholding in
................................ [Insert Name of the SPV] to another Affiliate or to the
Parent Company / Ultimate Parent Company of the Selected Bidder. If
any such shareholding entity, qualifying as an Affiliate / Parent Company
/ Ultimate Parent Company, is likely to cease to meet the criteria to
gualify as an Affiliate / Parent Company / Ultimate Parent Company, the
shares held by such entity shall be transferred to another Affiliate /
Parent Company / Ultimate Parent Company of the Selected Bidder.

19.1.3 Subject to Article 19.1.1, all transfer(s) of shareholding of
................................ [Insert Name of the SPV] by any of the entities
referred to in Article 19.1.1 and 19.1.2 above, shall be after prior written
intimation to the Nodal Agency.

19.1.4  For computation of effective Equity holding, the Equity holding of the
Selected Bidder or its Ultimate Parent Company in such Affiliate(s) or
Parent Company and the equity holding of such Affiliate(s) or Ultimate
Parent Company in ..........ccccccvieeieeenennns [Insert Name of the SPV] shall
be computed in accordance with the example given below:
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If the Parent Company or the Ultimate Parent Company of the Selected
Bidder A directly holds thirty percent (30%) of the equity in
................................ [Insert Name of the SPV]] then holding of Selected
Bidder Ain ..., [Insert Name of the SPV] shall be thirty
percent (30%);

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and
the Affiliate holds fifty percent (50%) equity in ..........ccccoiiiiiivinnnnnn. [Insert
Name of the SPV], then, for the purposes of ascertaining the minimum
equity/equity lock-in requirements specified above, the effective holding
of Bidder A in ...ooovvvvviiiiieeee, [Insert Name of the SPV] shall be
fifteen percent (15%), (i.e., 30% x 50%)

19.1.5 The provisions as contained in this Article 19.1 shall override the terms
of the consortium agreement submitted as part of the Bid.

19.1.6  The TSP shall be responsible to report to Nodal Agency, within thirty (30)
days from the occurrence of any event that would result in any change in
its equity holding structure from that which existed as on the date of
signing of the Share Purchase Agreement. In such cases, the Nodal
Agency would reserve the right to ascertain the equity holding structure
and to call for all such required documents / information / clarifications as
may be required.

19.2 Commitment of maintaining Qualification Requirement

19.2.1 The Selected Bidder will be required to continue to maintain compliance
with the Qualification Requirements, as stipulated in RFP Document, till
the COD of the Project. Where the Technically Evaluated Entity and/or
the Financially Evaluated Entity is not the Bidding Company or a Member
in a Bidding Consortium, as the case may be, the Bidding Company or
Member shall continue to be an Affiliate of the Technically Evaluated
Entity and/or Financially Evaluated Entity till the COD of the Project.

19.2.2  Failure to comply with the aforesaid provisions shall be dealt in the same
manner as TSP’s Event of Default as under Article 13 of this Agreement.

19.3 Language:

19.3.1  All agreements, correspondence and communications between the
Parties relating to this Agreement and all other documentation to be
prepared and supplied under the Agreement shall be written in English,
and the Agreement shall be construed and interpreted in accordance
with English language.
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If any of the agreements, correspondence, communications or
documents are prepared in any language other than English, the English
translation of such agreements, correspondence, communications or
documents shall prevail in matters of interpretation.

Affirmation

The TSP and the Nodal Agency, each affirm that:

1. neither it nor its respective directors, employees, or agents has paid or
undertaken to pay or shall in the future pay any unlawful commission,
bribe, pay-off or kick-back; and

2. it has not in any other manner paid any sums, whether in Indian
currency or foreign currency and whether in India or abroad to the
other Party to procure this Agreement, and the TSP and the Nodal
Agency hereby undertake not to engage in any similar acts during the
Term of Agreement.

Severability

The invalidity or enforceability, for any reason, of any part of this
Agreement shall not prejudice or affect the validity or enforceability of the
remainder of this Agreement, unless the part held invalid or unenforceable
is fundamental to this Agreement.

Counterparts

This Agreement may be executed in one or more counterparts, each of
which shall be deemed an original and all of which collectively shall be
deemed one and the same Agreement.

Breach of Obligations/ Roles

The Parties acknowledge that a breach of any of the obligations/ roles
contained herein would result in injuries. The Parties further acknowledge
that the amount of the liquidated damages or the method of calculating
the liquidated damages specified in this Agreement is a genuine and
reasonable pre-estimate of the damages that may be suffered by the non-
defaulting Party in each case specified under this Agreement.

Restriction of Shareholders / Owners Liability

Parties expressly agree and acknowledge that none of the shareholders
of the Parties hereto shall be liable to the other Parties for any of the
contractual obligations of the concerned Party under this Agreement.
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Further, the financial liabilities of the shareholder(s) of each Party to this
Agreement shall be restricted to the extent provided in the Indian
Companies Act, 1956 / Companies Act, 2013 (as the case may be).

Taxes and Duties:

The TSP shall bear and promptly pay all statutory taxes, duties, levies
and cess, assessed/levied on the TSP, its Contractors or their
employees that are required to be paid by the TSP as per the Law in
relation to the execution of the Project and for providing Transmission
Service as per the terms of this Agreement.

The Nodal Agency shall be indemnified and held harmless by the TSP
against any claims that may be made against the Nodal Agency in
relation to the matters set out in Article 19.9.1.

The Nodal Agency shall not be liable for any payment of, taxes, duties,
levies, cess whatsoever for discharging any obligation of the TSP by the
Nodal Agency on behalf of TSP or its personnel, provided the TSP has
consented in writing to the Nodal Agency for such work, for which
consent shall not be unreasonably withheld.

No Consequential or Indirect Losses

The liability of the TSP shall be limited to that explicitly provided in this
Agreement.

Provided that, notwithstanding anything contained in this Agreement,
under no event shall the Nodal Agency or the TSP claim from one another
any indirect or consequential losses or damages.

Discretion:

Except where this Agreement expressly requires a Party to act fairly or
reasonably, a Party may exercise any discretion given to it under this
Agreement in any way it deems fit.

Confidentiality

19.12.1 The Parties undertake to hold in confidence this Agreement and RFP

Project Documents and not to disclose the terms and conditions of the
transaction contemplated hereby to third parties, except:

(@) to their professional advisors;

(b) to their officers, contractors, employees, agents or
representatives, financiers, who need to have access to such
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information for the proper performance of their activities; or

(c) disclosures required under Law,
without the prior written consent of the other Parties.

Provided that, the TSP agrees and acknowledges that the Nodal Agency,
may, at any time, disclose the terms and conditions of the Agreement
and the RFP Project Documents to any person, to the extent stipulated
under the Law and the Competitive Bidding Guidelines.

19.13  Order of priority in application:

Save as provided in Article 2.5, in case of inconsistencies between the
terms and conditions stipulated in Transmission License issued by the
Commission to the TSP, agreement(s) executed between the Parties,
applicable Law including rules and regulations framed thereunder, the
order of priority as between them shall be the order in which they are
placed below:

e terms and conditions of Transmission License;

applicable Law, rules and regulations framed thereunder;

this Agreement;

Agreement(s), if any, under Sharing Regulations.
19.14 Independent Entity:

19.14.1 The TSP shall be an independent entity performing its obligations
pursuant to the Agreement.

19.14.2 Subject to the provisions of the Agreement, the TSP shall be solely
responsible for the manner in which its obligations under this Agreement
are to be performed. All employees and representatives of the TSP or
Contractors engaged by the TSP in connection with the performance of
the Agreement shall be under the complete control of the TSP and shall
not be deemed to be employees, representatives, Contractors of the
Nodal Agency and nothing contained in the Agreement or in any
agreement or contract awarded by the TSP shall be construed to create
any contractual relationship between any such employees,
representatives or Contractors and the Nodal Agency.

19.15 Amendments:

19.15.1 This Agreement may only be amended or supplemented by a written
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agreement between the Parties.
19.16  Waiver:

19.16.1 No waiver by either Party of any default or breach by the other Party in
the performance of any of the provisions of this Agreement shall be
effective unless in writing duly executed by an authorised representative
of such Party.

19.16.2 Neither the failure by either Party to insist on any occasion upon the
performance of the terms, conditions and provisions of this Agreement
nor time or other indulgence granted by one Party to the other Parties
shall act as a waiver of such breach or acceptance of any variation or the
relinquishment of any such right or any other right under this Agreement,
which shall remain in full force and effect.

19.17 Relationship of the Parties:

This Agreement shall not be interpreted or construed to create an
association, joint venture, or partnership or agency or any such other
relationship between the Parties or to impose any partnership obligation
or liability upon either Party and neither Party shall have any right, power
or authority to enter into any agreement or undertaking for, or act on
behalf of, or to act as or be an agent or representative of, or to otherwise
bind, the other Party.

19.18 Entirety:

19.18.1 This Agreement along with its sections, schedules and appendices is
intended by the Parties as the final expression of their agreement and is
intended also as a complete and exclusive statement of the terms of their
agreement.

19.18.2 Except as provided in this Agreement, all prior written or oral
understandings, offers or other communications of every kind pertaining
to this Agreement or the provision of Transmission Service under this
Agreement to the Nodal Agency by the TSP shall stand superseded and
abrogated.

19.19 Notices:

19.19.1 All notices or other communications which are required to be given under
this Agreement shall be in writing and in the English language

19.19.2 If to the TSP, all notices or communications must be delivered personally
or by registered post or facsimile or any other mode duly acknowledged
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to the addressee below:
Address
Attention
Email
Fax. No.

Telephone No.

If to the Nodal Agency, all notices or communications must be delivered
personally or by registered post or facsimile or any other mode duly
acknowledged to the addresses below:

() T [Insert Name of the Nodal Agency]

Address
Attention
Email

Fax. No.
Telephone No.

All notices or communications given by facsimile shall be confirmed by
sending a copy of the same via post office in an envelope properly
addressed to the appropriate Party for delivery by registered mail. All
notices shall be deemed validly delivered upon receipt evidenced by an
acknowledgement of the recipient, unless the Party delivering the notice
can prove in case of delivery through the registered post that the
recipient refused to acknowledge the receipt of the notice despite efforts
of the postal authorities.

Any Party may by notice of at least fifteen (15) days to the other Party
change the address and/or addresses to which such notices and
communications to it are to be delivered or mailed.

Fraudulent and Corrupt Practices

The TSP and its respective officers, employees, agents and advisers
shall observe the highest standard of ethics during the subsistence of
this Agreement. Notwithstanding anything to the contrary contained in
the Agreement, the Nodal Agency may terminate the Agreement without
being liable in any manner whatsoever to the TSP, if it determines that
the TSP has, directly or indirectly or through an agent, engaged in
corrupt practice, fraudulent practice, coercive practice, undesirable
practice or restrictive practice in the Bid process. In such an event, the
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Nodal Agency shall forfeit the Contract Performance Guarantee of the
TSP, without prejudice to any other right or remedy that may be available
to the Nodal Agency hereunder or subsistence otherwise.

Without prejudice to the rights of the Nodal Agency under Clause 19.20.1
hereinabove and the rights and remedies which the Nodal Agency may
have under this Agreement, if a TSP is found by the Nodal Agency to
have directly or indirectly or through an agent, engaged or indulged in
any corrupt practice, fraudulent practice, coercive practice, undesirable
practice or restrictive practice during the Bid process, or after the issue of
Letter of Intent (hereinafter referred to as Lol) or after the execution of
the agreement(s) required under Sharing Regulations, the Nodal Agency
may terminate the Agreement without being liable in any manner
whatsoever to the TSP. Further, the TSP & its Affiliates shall not be
eligible to participate in any tender or RFP issued by any BPC for an
indefinite period from the date such TSP is found by the Nodal Agency to
have directly or indirectly or through an agent, engaged or indulged in
any corrupt practice, fraudulent practice, coercive practice, undesirable
practice or restrictive practices, as the case may be.

For the purposes of this Clause 19.20, the following terms shall have the
meaning hereinafter respectively assigned to them:

(@) “corrupt practice” means (i) the offering, giving, receiving, or
soliciting, directly or indirectly, of anything of value to influence the
actions of any person connected with the Bid process (for avoidance of
doubt, offering of employment to or employing or engaging in any
manner whatsoever, directly or indirectly, any official of the BPC who is
or has been associated or dealt in any manner, directly or indirectly with
the Bid process or the Lol or has dealt with matters concerning the RFP
Project Documents or arising there from, before or after the execution
thereof, at any time prior to the expiry of one year from the date such
official resigns or retires from or otherwise ceases to be in the service of
the BPC, shall be deemed to constitute influencing the actions of a
person connected with the Bid Process); or (ii) engaging in any manner
whatsoever, whether during the Bid Process or after the issue of the Lol
or after the execution of the RFP Project Documents, as the case may
be, any person in respect of any matter relating to the Project or the Lol
or the RFP Project Documents, who at any time has been or is a legal,
financial or technical adviser of the BPC in relation to any matter
concerning the Project;

(b) “fraudulent practice” means a misrepresentation or omission of
facts or suppression of facts or disclosure of incomplete facts, in order to
influence the Bid process;
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(c) “coercive practice” means impairing or harming, or threatening to
impair or harm, directly or indirectly, any person or property to influence
any person’s participation or action in the Bid process;

(d) “undesirable practice” means (i) establishing contact with any
person connected with or employed or engaged by the BPC with the
objective of canvassing, lobbying or in any manner influencing or
attempting to influence the Bid process; or (ii) having a Conflict of
Interest; and

(e) “restrictive practice” means forming a cartel or arriving at any
understanding or arrangement among Bidders with the objective of
restricting or manipulating a full and fair competition in the Bid process;

Compliance with Law:

Despite anything contained in this Agreement but without prejudice to
Article 12, if any provision of this Agreement shall be in deviation or
inconsistent with or repugnant to the provisions contained in the Electricity
Act, 2003, or any rules and regulations made there under, such provision
shall be deemed to be amended to the extent required to bring it into
compliance with the aforesaid relevant provisions as amended from time
to time.

IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS
AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED
REPRESENTATIVES AS OF THE DATE AND PLACE SET FORTH
ABOVE.

1. For and on behalf of TSP

[Signature, Name, Designation and Address]

2. For and on behalf of ......................... [Insert name
of the Nodal Agency]
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WITNESSES:
1. For and on behalf of
: BPC
[Signature]
[Insert, Name, Designation and Address of the Witness]
2. For and on behalf of

: Nodal Agency

[Insert Name, Designation and Address of the Witness]
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SCHEDULES
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Schedule: 1

Project Description and Scope of Project

Scope of the Project:

SI.

No.

Scope of the Transmission Scheme

Scheduled COD in
months from
Effective Date

LILO of 400 kV Kishenpur- Dulhasti line (Twin) at

Kishtwar S/s along with associated bays at Kishtwar

S/s

e 400 kV Kishenpur -Kishtwar (LILO section) shall
be on Twin HTLS (with minimum 2100 MVA
capacity) configuration

e 400 kV Dulhasti -Kishtwar (LILO section) shall be
on Twin Zebra configuration

e 400 kV line bays at Kishtwar — 2 Nos. (GIS) (line
bays at Kishtwar S/s end shall be rated
accordingly)

400 kV Kishenpur-Samba D/C line (Quad)

(only one circuit is to be terminated at Kishenpur
utilizing 1 No. of 400 kV vacated line bay at Kishenpur
S/s (formed with bypassing of one ckt of 400 kV
Kishtwar — Kishenpur 400 kV D/C line (Quad) at
Kishenpur) while second circuit would be connected to
bypassed circuit of 400 kV Kishtwar — Kishenpur line

(Quad))

Bypassing of one ckt of 400 kV Kishtwar — Kishenpur
400 kV D/C line (Quad) at Kishenpur and connecting it
with one of the circuit of Kishenpur-Samba 400 kV
D/C line(Quad), thus forming 400 kV Kishtwar -
Samba (Quad) direct line (one ckt)

1x80 MVAr Switchable line reactor at Samba end of
400 kV Kishtwar-Samba 400 kV line-165 km (Quad)
[formed after bypassing of 400 kV Kishtwar -
Kishenpur line (Quad) at Kishenpur and connecting it
with one of the circuit of Kishenpur-Samba 400 kV
D/C line(Quad))

e 420 kV, 80 MVAr switchable line reactors at

24 months from
SPV transfer
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Sl.

No.

Scope of the Transmission Scheme

Scheduled COD in
months from
Effective Date

Samba S/s end—- 1 No.
e Switching equipment for 420kV, 80 MVAr
switchable line reactors at Samba S/s end — 1 No.

1x63 MVAr Switchable line reactor on each ckt at
Jalandhar end of Kishenpur— Jalandhar D/C direct line
-171 km (Twin) (formed after bypassing both ckts of
400 kV Kishenpur — Samba D/C line (Twin) and 400
kV Samba — Jalandhar D/C line (Twin) at Samba and
connecting them together to form Kishenpur—
Jalandhar D/C direct line (Twin))

e 420 kV, 63 MVAr switchable line reactors at
Jalandhar S/s end— 2 Nos.

e Switching equipment for 420kV, 63 MVAr
switchable line reactors at Jalandhar S/s end — 2
Nos.

400 kV Samba- Jalandhar D/C line(Quad)

(only one circuit is to be terminated at Jalandhar
utilizing 1 No. of 400 kV vacated line bay at Jalandhar
S/s (formed with bypassing of 400 kV Jalandhar —
Nakodar line (Quad) at Jalandhar) while second circuit
would be connected to bypassed circuit of Jalandhar —
Nakodar 400 kV line (Quad))

1x80 MVAr Switchable line reactor at Samba end of
Samba —Nakodar direct line (Quad) (187km) formed
after bypassing of 400 kV Jalandhar — Nakodar line
(Quad) at Jalandhar and connecting it with one of the
circuit of Samba-Jalandhar 400 kV D/C line (Quad
Moose), thus forming Samba —Nakodar line (Quad)

e 420 kV, 80 MVAr switchable line reactors at
Samba S/s end- 1 No.

e Switching equipment for 420 kV, 80 MVAr
switchable line reactors at Samba S/s end — 1 No.

Bypassing 400 kV Jalandhar — Nakodar line (Quad) at
Jalandhar and connecting it with one of the circuit of
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Sl. | Scope of the Transmission Scheme Scheduled COD in
No. months from
Effective Date
Samba-Jalandhar 400 kV D/C line(Quad Moose), thus
forming 400 kV Samba —Nakodar (Quad) direct line
Note:

M/s Sterlite shall provide space for 2 Nos. of 400 kV line bays (GIS) at

Kishtwar S/s

M/s POWERGRID shall provide space for 1 No. 80 MVAr Switchable line
reactor (along with switching equipment) at Samba end of 400 kV Kishtwar-

Samba 400 kV line

M/s POWERGRID shall provide space for 2 Nos. 63 MVAr Switchable line
reactor (along with switching equipment) at Jalandhar end of Kishenpur—

Jalandhar D/C direct line (on each ckt)

M/s POWERGRID shall provide space for 1 No. 80 MVAr Switchable line
reactor (along with switching equipment) at Samba end of Samba —Nakodar

direct line
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Project Description

A comprehensive transmission system for evacuation of power from two Hydro
Electric Projects (HEPSs) viz Ratle (850 MW) and Kiru HEP (624 MW) has been
evolved. The scheme includes transmission scheme for evacuation of power from
Ratle HEP (850 MW) and Kiru HEP (624 MW): Part-A as well as separate
transmission scheme under RTM (Part-B).

The subject transmission scheme i.e. Transmission scheme for evacuation of
power from Ratle HEP (850 MW) and Kiru HEP (624 MW): Part-A involves
implementation of 400 kV Kishenpur-Samba D/C line (Quad) line along with
bypassing of one ckt of 400 kV Kishtwar — Kishenpur 400 kV D/C line (Quad) at
Kishenpur and connecting it with one of the circuit of Kishenpur-Samba 400 kV D/C
line(Quad) (forming 400 kV Kishtwar - Samba (Quad) direct line (one ckt)). For
onward dispersal of power, 400 kV Samba- Jalandhar D/C line (Quad) is being
implemented along with bypassing 400 kV Jalandhar — Nakodar line (Quad) at
Jalandhar and connecting it with one of the circuit of Samba-Jalandhar 400 kV D/C
line(Quad Moose) (forming 400 kV Samba —Nakodar (Quad) direct line). The
scheme also involves LILO of 400 kV Kishenpur- Dulhasti line (Twin) at Kishtwar
S/s and line reactors at Samba and Jalandhar end.

As part of separate transmission scheme under RTM (Part-B), bypassing of both
ckts of 400 kV Kishenpur — Samba D/C line (Twin) and 400 kV Samba — Jalandhar
D/C line (Twin) at Samba S/s is being implemented (connecting them together to
form 400 kV Kishenpur— Jalandhar D/C direct line (Twin)). Further, reconductoring
of 400 kV Kishenpur-Kishtwar section (up to LILO point) (with Twin HTLS) and Bay
upgradation works (2000 A to 3150 A) at Samba end is also being implemented as
part of this separate scheme.

Above transmission scheme was agreed in the 26th and 28th CMETS-NR meeting
held on 20.12.23 and 27.03.24 and 72nd NRPC meeting held on 30.03.24.
Transmission System was further agreed in 20th National Committee on
Transmission (NCT) held on 25.06.24. Subsequently, Ministry of Power,
Government of India, vide its Gazette Notification 3229 dated 21.08.2024 declared
establishment of Transmission scheme for evacuation of power from Ratle HEP
(850 MW) and Kiru HEP (624 MW): Part-A through tariff based competitive bidding
process route
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SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINES

The design, routing and construction of transmission lines shall be in
accordance with Chapter V, Part-A of CEA (Technical Standards for
Construction of Electrical Plants and Electric Lines) Regulations 2022, as
amended from time to time. Other CEA Regulations and MoP guidelines, as
applicable, shall also be followed.

The technical parameters indicated in this document are applicable for up to
an altitude of 1000 m above mean sea level. However, altitude exceeding
1000 m above mean sea level, necessary altitude correction factor (as
applicable) as per relevant standard shall be considered by the TSP.

Selection of tower type shall be made as per CEA Regulations, however in
case lattice type towers are used, the following shall also be applicable:

Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are
permitted for use in towers, extensions, gantry structures and stub setting
templates. For towers in snowbound areas, steel sections shall conform to
Grade-C of 1S-2062.

Towers shall be designed as per 1S-802:2015, however the drag coefficient
of the tower shall be as follows: -

Solidity Ratio Drag Coefficient
Up to 0.05 3.6
0.1 3.4
0.2 2.9
0.3 2.5
0.4 2.2
0.5 and above 2.0

Transmission Service Provider (TSP) shall adopt any additional loading/
design criteria for ensuring reliability of the line, if so desired and /or deemed
necessary.

Transmission line shall be designed considering wind zones as specified in
wind map given in National Building Code 2016, Vol.1. The developer shall
also make his own assessment of local wind conditions and frequent
occurrences of high intensity winds (HIW) due to thunderstorms, dust-
storms, downburst etc. along the transmission line route and wherever
required, higher wind zone than that given in wind map shall be considered
for tower design for ensuring reliability of line. Further, for the transmission
line sections passing within a distance of 50 km from the boundary of two
wind zones, higher of the two wind zones shall be considered for the design
of towers located in such sections.
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Selection of reliability level for design of tower shall be as per CEA

Regulation (Technical Standards for Construction of Electrical Plants and
Electric Lines) Regulations 2022, as amended from time to time.

A.6.0 A) For power line crossing of 400 kV or above voltage level, large angle and

B)

C)

D)

dead end towers (i.e. D/DD/QD) shall be used on either side of power
line crossing.

For power line crossing of 132 kV and 220 kV voltage level, angle
towers (B/C/D/DB/DC/DD/ QB/QC/QD) shall be used on either side of
power line crossing depending upon the merit of the prevailing site
condition and line deviation requirement.

For power line crossing of 66 kV and below voltage level,
suspension/tension towers shall be provided on either side of power line
crossing depending upon the merit of the prevailing site condition and
line deviation requirement.

For crossing of railways, national highways and state highways, the
rules/regulations of appropriate authorities shall be followed.

A.7.0 (a) The relevant conductor configuration shall be as follows: -

Type of conductor: ACSR / AAAC / AL59

Basic parameters:

Transmission | ACSR Equivalent AAAC Equivalent Sub-
line Conductor conductor based | minimum size of | conductor
specified on 53% AL59 conductor Spacing
conductivity of Al based on 59%
Alloy conductivity of
AL Alloy*
400 kv D/C Moose: Stranding details: | Stranding details: | 457 mm
(Quad Bundle) -
issi Stranding 61/3.55 61/3.31
Transm|55|on 54/3.53 mm-Al + .55 mm 31 mm
lines 7/3.53 mm-Steel,
31.77 mm 31.95 mm 29.79 mm
diameter diameter; diameter;
528.5 mm?, 604 mm? 525 mm?
Aluminium area, | Aluminium alloy Aluminium alloy
area area
_ Maximum DC Maximum DC
Maximum DC | pesistance at Resistance at
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Transmission | ACSR Equivalent AAAC Equivalent Sub-
line Conductor conductor based | minimum size of | conductor
specified on 53% AL59 conductor Spacing
conductivity of Al based on 59%
Alloy conductivity of
AL Alloy*
Resistance at 20°C (Q/km): 20°C (Q/km):
20°C (Q/km): 0.05506 0.0566
0.05552
Minimum UTS: Mini UTS: Mini UTS:
161.20 kN inimum : inimum :
159.80 kN 124.70 kN
400 kv D/IC Zebra: Stranding Stranding 450 mm
(Twin Bundle) Stranding details: details:
Transmission | 54/3 18 mm-Al | 61/3.19 mm, 61/3.08 mm,
lines + 7/3.18 mm-
Steel,
28.62 mm 28.71 mm 27.72 mm
diameter; diameter; diameter;
428 mm?2 | 487.5 mm?2 | 454 mm?
Aluminium Aluminium alloy | Aluminium alloy
area, area area

Maximum DC
Resistance at
20°C  (Q/km):
0.06868

Minimum UTS:
130.32 kN

Maximum DC
Resistance at
20°C (Q/km):
0.06815
Minimum  UTS:
135.6 kN

Maximum DC
Resistance at
20°C (Q/km):
0.0653
Minimum  UTS:
108 kN

Note:

1. *To select any size above the minimum, the sizes mentioned in the
Indian standard 1S-398 (part-6) should be followed.

2. The transmission lines shall have to be designed for a maximum
operating conductor temperature of 85 °C.
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(b) Type of conductor: HTLS (High Temp and Low Sag)

Basic parameter of single conductor
Transmission Minimum Minimum | Maximum DC Sub-
Line Ampacity | Conductor | Resistance at | conductor
of HTLS diameter 20°C (Q/km) Spacing

conductor (mm) (mm)

400 kV Transmission 1516 A 28.62 0.05552 450

line  with  Twin

HTLS conductor

A.8.0

A.9.0

A.10.0
A.11.0
A.12.0

The required phase to phase spacing and horizontal spacing for 400 kV
line(s) shall be governed by the tower design as well as minimum live metal
clearances for 400 kV voltage level under different insulator swing angles.
However, the phase to phase spacing for 400 kV lines shall not be less than
8 m respectively.

All electrical clearances including minimum live metal clearance, ground
clearance and minimum mid span separation between earth wire and
conductor as given below shall be considered:

Minimum live metal clearances for 400 kV line:

a) (i) Under stationary conditions:
From tower body: 3.05 m

(i) Under Swing conditions

Wind Pressure Condition Minimum Electrical Clearance
a) Swing angle (22°) 3.05m
b) Swing angle (44°) 1.86 m

b) Minimum ground clearance: 8.84 m

c) Minimum mid span separation between earth wire and conductor: 9.0
m

Shielding angle shall not exceed 20 deg for 400 kV transmission line.
The Fault current for design of line shall be 63 kA for 1 sec for 400 kV.

In case of 400 kV voltage class lines, at least one out of two earth wires
shall be OPGW and second earth wire, if not OPGW, shall be either of
Galvanized Stranded Steel (GSS) or Aluminum Alloy Conductor Steel
Reinforced (AACSR) conductor type or any other suitable conductor type
depending upon span length and other technical consideration.
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Each tower shall be earthed such that the tower footing impedance does not
exceed 10 ohm. Pipe type or Counterpoise type earthing shall be provided
in accordance with relevant IS. Additional earthing shall be provided on
every 7 to 8 km distance for direct earthing of both shield wires. If site
condition demands, multiple earthing or use of earthing enhancement
compound shall be used.

Pile type foundation shall be used for towers located in river or creek bed or
on bank of river having scourable strata or in areas where river flow or
change in river course is anticipated, based on detailed soil investigation
and previous years’ maximum flood discharge of the river, maximum velocity
of water, highest flood level, scour depth and anticipated change in course
of river based on river morphology data of at least past 20 years to ensure
availability and reliability of the transmission line.

Transmission line route shall be finalized, in consultation with appropriate
authorities so as to avoid the habitant zones of endangered species and
other protected species. Bird diverters, wherever required, shall be provided
on the line.

Wherever, the transmission lines are passing through cyclone prone areas
(i.e. areas up to 60 km from coast)/ creek regions/ aggressive soil areas
following shall also be applicable:

a) The fabricated tower parts and stubs shall have a minimum overall zinc
coating of 900 g/m? of surface area except for plates and sections below
5 mm which shall have a minimum overall zinc coating of 610 g/ m? of
surface area. The average zinc coating for all sections and plates 5 mm
and above shall be maintained as 127 microns and that for plates and
sections below 5 mm shall be maintained as 87 micron.

b) Ready mix concrete of M30 Grade shall be used to avoid use of locally
available saline water. However, design mix concrete of M30 Grade
conforming to IS 456 with potable water can be used at locations where
transportation of ready-mix concrete is not feasible. The minimum
cement content in any case shall not be less than 330 kg/m?3.

c) The surface of the reinforced steel shall be treated with epoxy-based
coating to enhance corrosion performance of the foundation. Use of
epoxy coated reinforcement in foundation shall be as per IS 13620. In
addition, two (2) coats of bituminous painting of minimum 1.6 kg/m? per
coat shall be applied on all exposed faces of foundation (i.e. pedestal
and base slab).

d) Double coat 20 mm thick cement plaster shall be provided on all
exposed concrete surface as well up to 300 mm below ground level to
give protection to concrete surface from environmental and saline effect.
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e) Before coping of chimney top portion, three coats of anti-corrosive paint
of minimum 30-35 micron dry film thickness each shall be applied on the
stub in the 50 mm coping portion as well as up to 350 mm above CL
portion.

The raised chimney foundation is to be provided in areas prone to
flooding/water stagnation like paddy field /agricultural field and undulated
areas to avoid direct contact of water with steel part of tower. The top of the
chimney of foundation should be at least above High Flood Level (HFL) or
the historical water stagnation/ logging level (based on locally available
data) or above High Tide Level or 500 mm above Natural Ground level
(whichever is higher).

Routing of transmission line through protected areas of India shall be
avoided to the extent possible. In case, it is not possible to avoid protected
areas, the towers of the transmission line upto 400 kV level which are
installed in protected areas shall be designed for Multi-circuit (4 circuits)
configuration of same voltage level considering reliability level of at least two
(2). The top two circuits of these multi-circuit towers shall be used for
stringing of the transmission line under present scope and the bottom two
circuits shall be made available for stringing of any future transmission line
of any transmission service providers/ State transmission utilities/Central
transmission utilities passing through the same protected area. Further, the
configuration and coordinates of such transmission towers shall be
submitted to CEA, CTU and BPC by the TSP.

The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission
lines for NHAI projects and other projects.

Safety precautions in regard to gas/oil pipelines in vicinity of Transmission
lines shall be taken in coordination with gas/ petroleum authorities.
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SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION

Extension of 400 kV Kishtwar substation shall be GIS type generally conforming
to the requirements of CEA (Technical Standards for Construction of Electrical
Plants and Electric Lines) Regulations 2022, as amended from time to time.

Extension of 400 kV Kishenpur, Extension of 400 kV Samba and Extension of
400 kV Jalandhar substation shall be AIS type generally conforming to the
requirements of CEA (Technical Standards for Construction of Electrical Plants and
Electric Lines) Regulations 2022, as amended from time to time.

The technical parameters indicated in this document are applicable for installations
up to an altitude of 1000 m above mean sea level. In case, the altitude exceeds
1000 m above mean sea level, necessary altitude correction factor as per relevant
standard shall be considered by the TSP.

Other CEA Regulations and MoP guidelines as amended up to date, as applicable,
shall also be followed.

B.1.0 Salient features of Substation Equipment and Facilities

The design and specification of substation equipment are to be governed by
the following factors:

B.1.1 Insulation Coordination

The system design parameters for substations/switchyards shall be as given

below:
Sl. Description of parameters Extn. of 400 kV
No. Kishtwar / Kishenpur
/ Samba/ Jalandhar
S/s
400 kV System

1. System operating voltage 400 kv
2. Maximum voltage of the system (rms) 420 kv
3. Rated frequency 50 Hz
4. No. of phases 3
5. Rated Insulation levels
)] Lightning Impulse withstand voltage for (1.2/50

micro sec.)

- for Equipment other than Transformer and 1425 kVp

Reactor
- for Insulator String 1550 kVp
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Sl. Description of parameters Extn. of 400 kV
No. Kishtwar / Kishenpur
/ Samba/ Jalandhar
S/s
400 kV System
1)) Switching Impulse withstand voltage (250/2500 1050 kVp
micro sec.) dry and wet
iii) One-minute power frequency dry withstand 630 kV (650 kV for
voltage (rms) GIS)

Iv) One minute power frequency dry and wet -
withstand voltage (rms)

6. Corona extinction voltage 320 kV

7. Max. radio interference voltage for frequency 1000 micro-volts at
between 0.5 MHz and 2 MHz 266 kV rms

8. Minimum creepage distance for insulator string/ 13020 mm
longrod insulators/ outdoor bushings (31mm/kV)

9. Minimum creepage distance for switchyard 10500mm
equipment (25 mm/kV)

10. | Max. fault current 63 kA

11. | Duration of fault 1 Sec

B.1.2 Switching Scheme

The switching schemes, as mentioned below, shall be adopted at various
voltage levels of substation/switchyard:

Substation 400 kV side
Extn. of 400 kV Kishtwar S/s One and Half Breaker
Extn. of 400 kV Kishenpur S/s One and Half Breaker
Extn. of 400 kV Samba S/s One and Half Breaker
Extn. of 400 kV Jalandhar S/s One and Half Breaker

Notes: -

() For one and half breaker switching scheme, any double circuit line
consisting of two numbers of feeders and originating from the transmission
or generating switchyard shall not be terminated in one diameter.

(i) Two transformers of same HV rating shall not be connected in the same
diameter and similarly, two bus reactors of same HV rating shall also not
be connected in the same diameter.

(i) A diameter in one and half breaker scheme is a set of 3 circuit breakers
with associated isolators, earth switches, current transformers etc. for
controlling 2 (two) numbers of feeders.
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(iv) Connection arrangement of Switchable Line reactors shall be such that it
can be used as Line reactor as well as Bus reactor with suitable NGR
bypass arrangement.

(v) TSP shall plan distribution of line and transformer feeders to bus bar in such
a way that all power can be evacuated successfully without crossing the
thermal limit at any point of bus bar.

B.2.0 Substation Equipment and facilities:
The switchgear shall be designed and specified to withstand operating

conditions and duty requirements. All equipment shall be designed
considering the following capacity.

Sl. | Description | Extn. of 400, Extn. of 400 Extn. of | Extn. of 400

No of bay kV kV 400 kV kV
Kishtwar Kishenpur Samba Jalandhar

S/s S/s S/s S/s

400 kV 400 kV 400 kV 400 kV

1. Bus Bar As per As per As per As per
existing existing existing existing

2. Line bay 3150 A 3150 A 3150 A 3150 A

3. | Switched Line -- -- 3150 A 3150 A

Reactor Bay

B.2.1 420 kV, 3-phase, Shunt Reactor

63 MVAR, 420 kV, 3-Phase Reactor shall conform to CEA’s “Standard
Specifications and Technical Parameters for Transformers and Reactors (66
kV and above Voltage Class)” available on CEA website and as amended up
to date.

80 MVAR, 420 kV, 3-Phase Reactor shall conform to CEA’s “Standard
Specifications and Technical Parameters for Transformers and Reactors (66
kV and above Voltage Class)” available on CEA website and as amended up
to date.

The resistive value of NGR for Samba end of 400 kV Kishtwar — Samba line
(Quad) shall be considered 300 ohms.

The resistive value of NGR for each circuit at Jalandhar end of 400 kV D/C
Kishenpur — Jalandhar direct line (Twin) shall be considered 300 ohms.

The resistive value of NGR for Samba end of 400 kV Samba-Nakodar direct
line (Quad) shall be considered 300 ohms.
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400 kV AIS Substation equipment (as applicable)

Circuit Breakers (AIS)

The circuit breakers and accessories shall conform with IEC: 62271-100, IEC:
62271-1 and shall be of SFs Type. The circuit breakers shall be of class C2-
M2 (as per IEC) with regard to restrike probability during capacitive current
breaking and mechanical endurance. The rated break time shall not exceed
40 ms for 400 kV circuit breakers. 400 kV Circuit breakers shall be provided
with single phase and three phase auto reclosing. Each breaker would have
two sets of trip circuits which would be connected to separate DC supplies for
greater reliability. The Circuit breakers controlling 400 kV lines shall be
provided with pre insertion closing resistor of about 400 ohms with 8 ms
insertion time or Controlled Switching Device (CSD) for lines longer than 200
km. The short line fault capacity shall be same as the rated capacity and this
is proposed to be achieved without use of opening resistors. The controlled
switching device shall be provided in Circuit breakers of switchable line
reactor and in Main and Tie circuit breakers of line with non-switchable line
reactors and Bus reactors and 765/400 kV Transformers.

Isolators (AIS)

The isolators shall comply with IEC 62271-102 in general. The 400 kV
isolators shall be double break type. All isolators and earth switches shall be
motor operated. Earth switches shall be provided at various locations to
facilitate maintenance. Isolator rated for 400 kV shall be of extended
mechanical endurance class - M2 as per IEC-62271-102. Main blades and
earth blades shall be interlocked and interlock shall be fail safe type. 400 kV
earth switch for line isolator shall be suitable for induced current switching
duty as defined for Class-B.

Current Transformers (AIS)

Current Transformers shall comply with IEC 61869 in general. All ratios shall
be obtained by secondary taps only. Generally, Current Transformers (CT) for
400 kV shall have six cores (four for protection and two for metering). The
burden and knee point voltage shall be in accordance with the requirements
of the system including possible feeds for telemetry. The accuracy class for
protection core shall be PX and for metering core it shall be 0.2S. The rated
burden of cores shall be closer to the maximum burden requirement of
metering and protection system (not more than 20 VA for metering core) for
better sensitivity and accuracy. The instrument security factor shall be less
than 5 for CTs up to 400 kV.

Capacitive Voltage Transformers (AIS)
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Capacitive Voltage Transformers shall comply with IEC 61869 in general.
These shall have three secondaries out of which two shall be used for
protection and one for metering. The accuracy class for protection cores shall
be 3P and for metering core shall be 0.2. The Capacitive Voltage
Transformers on lines shall be suitable for Carrier Coupling. The Capacitance
of CVT for 400 kV shall be of 4400/8800 pF depending on PLCC
requirements. The rated burden of cores shall be closer to the maximum
burden requirement of metering and protection system (not more than 50 VA
for metering core) for better sensitivity and accuracy.

Surge Arresters (AIS)

336 kV Station High (SH) duty duty gapless type Surge arresters with thermal
energy (Wth) of minimum 12 kJ/kV conforming to IEC 60099-4 in general shall
be provided for 420 kV systems. Other characteristics of Surge arrester shall
be chosen in accordance with system requirements. Surge arresters shall be
provided at line entrances, near Transformers and Reactors to achieve proper
insulation coordination. Surge Arresters shall be provided with porcelain/
polymer housing fitted with pressure relief devices. A leakage current monitor
with surge counter shall be provided with each surge arrester.

400 kV GIS Substation equipment (as applicable)

GIS (Gas Insulated Switchgear) shall be Indoor type in accordance to IEC:
62271-203. The switchgear shall be designed and specified to withstand
operating conditions and duty requirements. All the switchgear such as Circuit
Breaker, Isolator, Earth switch including CT, PT etc. shall be GIS type. The
Surge Arrestor and Voltage Transformer shall be either GIS or outdoor AIS

type.

The GIS assembly shall consist of separate modular compartments e.g.
Circuit Breaker compartment, Bus bar compartment filled with SF6 Gas and
separated by gas tight partitions so as to minimize risk to human life, allow
ease of maintenance and limit the effects of gas leaks failures and internal
arcs etc. These compartments shall be designed to minimize the risk of
damage to adjacent sections and protection of personnel in the event of a
failure occurring within the compartments. Rupture diaphragms with suitable
deflectors shall be provided to prevent uncontrolled bursting pressures
developing within the enclosures under worst operating conditions, thus
providing controlled pressure relief in the affected compartment. The
arrangement of gas sections or compartments shall be such as to facilitate
future extension of any make without any drilling, cutting or welding on the
existing equipment. To add equipment, it shall not be necessary to move or
dislocate the existing switchgear bays. The layout of Gas Insulated Bus Ducts
shall be properly planned to optimize the length of bus ducts and for easy
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accessibility for maintenance. The length of busbars, bus ducts, isolator
sections shall be optimized considering effects of fast transient voltage due to
isolator operations.

The bus bar modules including auxiliary bus modules (wherever applicable)
shall be provided with suitable End Piece (Interface) module on both sides
with the test link facility for future extension as per provisions of future
requirements. The end piece module shall be designed in such a way so that
future GIS modules may be tested without extending test voltage to existing
bus and vice-versa by removing the test link.

TSP shall make available the complete details for the design of interface
module such as cross section, enclosure material, enclosure dimensions
(inner and outer), Flange diameter (inner and outer), conductor cross-section
and connection arrangement, bolt spacing and dimension, rated gas pressure,
Gasket detail etc. Further, adequate space for GIS busbar interface module
shall be taken into account for future scope.

Each section shall have plug-in or easily removable connection pieces to
allow for easy replacement of any component with the minimum disturbance
to the remainder of the equipment. Inspection windows (View Ports) shall be
provided for Disconnector Switches and both type of earth switches i.e.
Maintenance and fast operating.

Local Control Cabinets (LCC) shall be provided as per requirement. The
alarm and annunciation of GIS equipment shall be wired to the SCADA
System.

The material and thickness of the enclosures shall be such as to withstand an
internal flashover without burns through for a period of 300 ms at rated short
time withstand current. The material shall be such that it has no effect of
environment as well as from the by-products of SF6 breakdown under arcing
conditions. This shall be validated with Type Test.

Service continuity requirement for GIS:

The GIS equipment with the given bus switching arrangement shall be divided
into different gas compartments. During the work such as a fault repair or
major maintenance, requiring the dismantling of a gas compartment for which
more than one compartments may need to be de-gassed.

TSP shall meet following Service continuity conditions (to the extent possible)
with ensuring equipment and operating personnel’s safety:
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o For One and half breaker bus switching scheme, during a fault in Circuit

Breaker compartment, no bus bar and feeder is permitted out of service
during maintenance and repair/replacement.

o For Double Main bus switching scheme, during a fault in Circuit Breaker

compartment, no bus bar is permitted out of service during maintenance
and repair/replacement.

o During a fault in a GIS compartment other than Circuit Breaker

compartment, maximum one bus bar and/or one feeder is permitted out
of service during maintenance and repair/replacement.

UHF sensors in GIS for PD (Partial Discharge) detection:

The adequate number of Ultra High Frequency (UHF) sensors shall be
provided in the offered GIS along with suitable portable type Partial Discharge
(PD) measuring instrument for detection of Partial discharge (of 5 pC and
above as per IEC 60270). The number and location of these sensors shall be
based on laboratory tests on the typical design of GIS as per
recommendations of CIGRE Document No. 654 (Application Guide for
sensitivity verification for UHF Partial discharge detection system for GIS).

CIRCUIT BREAKERS (GIS)

GIS Circuit breakers shall in general be of C2-M2 class and comply with
IEC-62271-100. The rated break time shall not exceed 40 ms for 400 kV.
Circuit breakers shall be provided with single phase and three phase auto
reclosing. Each breaker would have two sets of trip circuits which would be
connected to separate DC supplies for greater reliability. The Circuit
breakers controlling 400 kV lines wherever required shall be provided with
pre-insertion closing resistor of about 400 ohms with 8 ms insertion time or
Controlled Switching Device (CSD) for lines longer than 200 km. The short
line fault capacity shall be same as the rated capacity and this is proposed
to be achieved without use of opening resistors. Control switching device
shall be provided in the Circuit Breaker of switchable line reactor bay and in
Main and Tie bay circuit breakers of line with non-switchable line reactors,
Bus reactors and Transformer.

ISOLATORS (GIS)

The isolators shall comply with IEC 62271-102 in general. Earth switches
shall be provided at various locations to facilitate maintenance. Main blades
and earth blades shall be interlocked and interlock shall be fail safe type. All
isolators and earth switches shall be motor operated type.
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The isolator shall be of extended mechanical endurance class-M2 as per
IEC standards. High speed earthing switches shall be provided for
grounding purposes at overhead line terminations and cable terminations
and cable terminations and shall have fault making capability as specified.
Earth switch for line isolator shall be of earthing switch class E1 and shall be
suitable for induced current switching duty as defined for Class-B as per
relevant standard.

CURRENT TRANSFORMERS (GIS)

Current Transformers shall comply with IEC 61869 in general. All ratios shall
be obtained by secondary taps only. For 400 kV and above voltage class,
generally Current Transformers (CT) shall have five cores (four for
protection and one for metering) whereas; CT in Tie bays shall have six
cores (four for protections and two for metering) suitably distributed on both
sides of CB. The burden and knee point voltage shall be in accordance with
the requirements of the system including possible feeds for telemetry. The
accuracy class for protection core shall be PX and for the metering core it
shall be 0.2S. The rated burden of cores shall be closer to the maximum
burden requirement of metering and protection system (not more than 20 VA
for metering core) for better sensitivity and accuracy.

The instrument security factor shall be less than 5 for CTs up to 400 kV
voltage class.

VOLTAGE TRANSFORMERS (GIS)

The voltage transformers shall conform to IEC-61869. Voltage transformers
shall be of electromagnetic type with SFs gas insulation. The earth end of
the high voltage winding and the ends of the secondary winding shall be
brought out in the terminal box. The voltage transformers shall be located as
a separate bay module and will be connected phase to ground and shall be
used for protection, metering and synchronization. The voltage transformers
shall be of inductive type, nonresistant and shall be contained in their own-
SFs compartment, separated from other parts of installation. The voltage
transformer shall be effectively shielded against high frequency
electromagnetic transients. The voltage transformer shall have three
secondary windings out of which two shall be used for protection and one for
metering. The voltage transformer should be thermally and dielectrically safe
when the secondary terminals are loaded with the guaranteed thermal
burdens. The accuracy class for protection cores shall be 3P. The accuracy
of 0.2 on metering core should be maintained throughout the entire burden
range on all the three windings without any adjustments during operation.
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The rated burden of cores shall be closer to the maximum burden
requirement of metering and protection system (not more than 50 VA for
metering core) for better sensitivity and accuracy.

SURGE ARRESTERS (GIS)

336kV Station High (SH) duty gapless type Surge arresters with thermal
energy (W) of minimum 12 kJ/kV conforming to IEC 60099-4 in general
shall be provided for 420 kV. Other characteristics of Surge arrester shall be
chosen in accordance with system requirements. Surge arresters shall be
provided at line entrances, near Transformers and Reactors so as to
achieve proper insulation coordination. Surge Arresters shall be provided
with porcelain/ polymer housing fitted with pressure relief devices. A
leakage current monitor with surge counter shall be provided with each
surge arrester.

SFe TO AIR BUSHING

Outdoor bushings, for the connection of conventional external conductors to
the SFs metal enclosed switchgear, shall be provided. Bushings shall
generally be in accordance with the requirements of IEC-60137. The
creepage distance over the external surface of outdoor bushings shall not
be less than 31 mm/kV. SFs to air Bushing shall be of Polymer/ Composite
type and shall be robust and designed for adequate cantilever strength to
meet the requirement of seismic conditions. The electrical and mechanical
characteristics of bushings shall be in accordance with IEC 60137. Polymer/
Composite insulator shall be seamless sheath of silicon rubber compound.
The housing and weather sheds should have silicon content of minimum
30% by weight. It should protect the bushing against environmental
influences, external pollution and humidity. The hollow silicon composite
insulators shall comply with the requirements of IEC 61462 and the relevant
parts of IEC 62217.

Protection Relaying and Control System

The protective relaying system proposed to be provided for transmission
lines, auto-transformers, reactors and bus bars to minimize the damage to
the equipment in the events of faults and abnormal conditions, is dealt in this
section. All main protective relays shall be numerical type with IEC 61850
communication interface and should have interoperability during integration
of numerical relays to communicate over IEC 61850 protocol with
RTU/SAS/IEDs of different OEMs. All numerical relays shall have built in
disturbance recording feature.
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The protection circuits and relays of the transformer and reactor shall be
electrically and physically segregated into two groups each being
independent and capable of providing uninterrupted protection even in the
event of one of the protection groups failing, to obtain redundancy, and to
take protection systems out for maintenance while the equipment remains in
service.

a) Transmission Lines Protection

400 kV shall have Main-I numerical three zone distance protection scheme
with carrier aided inter-tripping feature. 400 kV lines shall also have Main-II
numerical distance protection scheme like Main-I but from different make that
of Main-l. The Main-lI and Main-IlI protection relays of same make may be
provided only if they are of different hardware and manufacturing platform or
different principle of operation.

However, Line Current Differential relay (with back up distance protection
feature) as Main—I and Main-Il shall be considered at both ends for short
lines (line length below 30 km) having Fiber Optic Communication Link.
Differential relay at remote end shall be provided by the TSP. Associated
power and control cabling and integration with SAS at remote end shall be
provided by respective bay owner.

In case of loop in loop out of transmission lines, the existing protection
scheme shall be studied and suitable up-gradation (if required) shall be
carried out.

Further, all 400 kV lines shall be provided with single and three phase auto-
reclosing facility to allow reclosing of circuit breakers in case of transient
faults. These lines shall also be provided with distance to fault locators to
identify the location of fault on transmission lines.

All 400 kV lines shall also be provided with two stages over voltage
protection. Over voltage protection and distance to fault locator may be
provided as in-built feature of Main-I and Main-Il protection relays. Auto
reclose as built-in function of Bay Control Unit (BCU) is also acceptable.

The Main-l and Main-Il protection relays shall be fed from separate DC
sources and shall be mounted in separate panels.

For 400 kV transmission lines, directional IDMT earth fault relay should be
provided as standalone unit or in-built feature of Main-I and Main -Il feature.

b) 400 kV Reactor Protection

Reactor shall be provided with the following protections:

[Insert Name of the SPV] or 2024



Transmission Service Agreement
i) Numerical Differential Protection.
i) Numerical Restricted Earth Fault Protection

iii) Numerical Back-up Impedance Protection

Besides these, reactors shall also be provided with Buchholz relay, MOG
with low oil level alarm, protection against oil and winding temperatures and
pressure relief device, etc.

c) Bus Bar Protection

The high-speed low impedance type bus bar differential protection, which is
essential to minimize the damage and maintain system stability at the time of
bus bar faults, shall be provided for 400 kV buses. Duplicated bus bar
protection is envisaged for 400 kV bus-bar protection. Bus bar protection
scheme shall be such that it operates selectively for each bus and
incorporate necessary features required for ensuring security. The scheme
shall have complete bus bar protection for present as well as future bays
envisaged i.e. input / output modules for future bays shall also be provided.

Bus Bar protection system for new substation shall be de-centralized
(distributed) type.

In case, the bus section is provided, then each side of bus section shall have
separate set of bus bar protection schemes.

For existing substations, the existing bus bar protection shall be augmented
as per requirement.

d) Local Breaker Back up Protection

This shall be provided for each 400 kV circuit breakers and will be connected
to de-energize the affected stuck breaker from both sides.

Notes:

1. LBB and REF relays shall be provided separately from transformer
differential relay.

2. LBB relay may also be provided as built-in protection function of
distributed bus bar protection scheme; however, in such case separate
LBB relay shall be provided for tie bays (in case of One and Half breaker
scheme).

3. Over fluxing and overload protection can be provided as built-in feature of
differential relay.

4. In 765 kV and 400 kV switchyard, if spare bay of half diameter is
identified as future, Tie CB relay panel shall be with Auto-reclosure
feature.
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B.2.8 Substation Automation System

a)

b)

For all the new substations, state of art Substation Automation System (SAS)
conforming to IEC-61850 shall be provided. The distributed architecture shall
be used for Substation Automation system, where the controls shall be
provided through Bay control units. The Bay control unit is to be provided bay
wise for voltage level 220 kV and above. All bay control units as well as
protection units are normally connected through an Optical fibre high speed
network. The control and monitoring of circuit breaker, dis-connector, re-
setting of relays etc. can be done from Human Machine Interface (HMI) from
the Control Room.

The functions of control, annunciation, disturbance recording, event logging
and measurement of electrical parameters shall be integrated in the
Substation Automation System.

At new substations, the Substation Automation System (SAS) shall be
suitable for the operation and monitoring of the complete substation including
proposed future bays/elements.

In existing substations with a Substation Automation System (SAS),
augmentation of existing SAS shall be done for bays under the present
scope.

In existing Substations where Substation automation is not provided, control
functions shall be done through control panels.

Necessary gateway and modems (as required) shall be provided to send data
to RLDC/SLDC as per their requirement and shall be provisioned with 2+2
redundancy i.e. 2 channels for Main Control Centre and 2 channels for
Backup Control Centre. In order to meet this requirement, suitable
redundancy at port and card level need to be ensured by the TSP to avoid
any single point of failure which may lead to interruption in real-time grid
operation. Accordingly, all the hardware for communication services of station
as stated above shall support dual redundancy for data transmission of
station to respective main and backup RLDCs. Any augmentation work at
RLDC/SLDC is excluded from TSP’s scope. However, all the configuration
work at substation end required to send data to RLDC/SLDC shall be in the
scope of TSP.

Time Synchronization Equipment

Time synchronization equipment complete in all respects including antenna,
cable and processing equipment required to receive time signal through GPS
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or from National Physical Laboratory (NPL) through INSAT shall be provided
at new substations. This equipment shall be used to synchronize SAS and
IEDs etc.

B.3.0 Substation Support Facilities

Certain facilities required for the operation and maintenance of substations as
described below shall be provided at the new substation. In existing
substation, these facilities have already been provided and will be extended/
augmented as per requirement.

B.3.1 AC and DC power supplies

For catering the requirements of three phase and single-phase AC supply and
DC supply for various substation equipment, for substation extensions,
existing facilities shall be augmented as required.

B.3.2 Fire Fighting System

Fire-fighting system for substation including Transformer and Reactor shall
conform to CEA (Measures Relating to Safety and Electric Supply)
Regulations, 2023 as amended from time to time.

Further, adequate water hydrants and portable fire extinguishers shall be
provided in the substations. The main header of the firefighting system shall
be suitable for extension to bays covered under the future scope; necessary
piping interface in this regard shall be provided.

At existing substations, the fire-fighting systems as available shall be
augmented/ extended to meet the additional requirements.

B.3.3 Oil evacuating, filtering, testing and filling apparatus

To monitor the quality of oil for satisfactory performance of Transformers,
Shunt Reactors and for periodical maintenance necessary oil evacuating,
filtering, testing and filling apparatus would be provided at new substations.
Oil storage tanks of adequate capacities for storage of transformer oil would
be provided.

Online Transformer Oil Drying Out System shall be provided in line with the
provisions of Standard Specification and Technical Parameters for
Transformers and Reactors (66 kV and above Voltage Class) as amended up
to date available on CEA website.

B.3.4 lllumination
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Normal and emergency AC and DC illumination shall be provided adequately
in the control room and other buildings of the substation. The switchyard shall
also be provided with adequate illumination.

The lighting of the entire control room building, fire-fighting pump house, other
building (if any) and switchyard shall be done by LED based low power
consumption luminaries.

B.3.5 Control Room

For the new substation, substation control room shall be provided to house
substation work stations for station level control (SAS) along with its
peripheral and recording equipment, AC and DC distribution boards, DC
batteries and associated battery chargers, Fire Protection panels,
Telecommunication panels and other panels as per requirements. Air condi-
tioning shall be provided in the building as functional requirements. Main
cable trenches from the control room shall have adequate space provision for
laying of cables from the control room for all the future bays.

At existing substations, the adequacy of size of control room shall be
ascertained and the same shall be augmented as per requirement.

B.3.6 GIS hall

The Gas Insulated Switchgear (GIS) of each voltage level along with other
associated equipment shall be housed inside separate GIS building. The panels
i.e. Bay level units, bay mimic, relay and protection panels, RTCC panels, PLCC
panels, panels for tele-communication system etc. are to be placed in a separate
room in the GIS building. The size of the room shall be such that all the panels
for the bays under present scope shall be accommodated. The panel room shall
be air-conditioned. Further, the temperature of the room shall be monitored
through substation automation system by providing necessary temperature
transducers. Ventilation system of suitable capacity shall be provided for each
GIS hall.

One EOT Crane of suitable capacity for Erection and Maintenance of largest GIS
component/assembly and all plant installed in the GIS switchgear room shall be
provided in each GIS hall. The crane shall be capable of fulfilling all special
requirements for erection and maintenance of GIS equipment. The capacity of
the crane shall be sized to lift the heaviest GIS switchgear component.

For extension of existing GIS, existing facilities shall be suitably augmented/
extended for GIS equipment under present scope.

B.3.7 Control Concept
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All the EHV circuit breakers in substation/switching stations shall be
controlled and synchronized from the switchyard control room/remote control
center. All the isolators shall have control from remote/local whereas the earth
switches shall have local control only.

B.3.8 Visual monitoring system (VMS) for watch and ward of substation
premises:

Visual monitoring system for effective watch and ward of substation premises
shall cover all the transformers and reactors, all other major AIS Equipment
(such as CB, isolators, CT, CVT, SA etc. as applicable), GIS bays, panel
room, all the gates of switchyard and all entry and exit points of control room
building and accordingly the location of cameras shall be decided. In addition
to the gates of the switchyard, the cameras shall also be located around the
boundaries at suitable locations. The camera shall be high definition color
CCD camera with night vision feature. The VMS data partly/completely shall
be recorded (minimum for 15 days) at least @25fps (or better) and stored on
network video recorder. The system shall use video signals from various
cameras installed at different locations, process them for viewing on
workstations/monitors in the control room and simultaneously record all the
cameras. The VMS data should go only to the intended personnel/facility and
not to the remote server of the Camera (VMS supplier).

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other
functions of the desired camera. The Visual Monitoring System shall have
provision of WAN connectivity for remote monitoring.

All camera recordings shall have Camera ID and location/area of recording as
well as date/time stamp. The equipment should generally conform to
Electromagnetic compatibility requirement for outdoor equipment in EHV
substation.

At existing substations, the visual monitoring system if available shall be
augmented as per existing or better specification as required.

B.4.0 General Facilities

a) Line Gantry/Towers are envisaged for bays under present scope only.
However, for adjacent future line bay, tower shall be designed for
extension (considering Quad conductors 400 kV future lines) wherever
applicable.

b) Bay extension works at existing substation shall be executed by TSP in
accordance with the requirements/provisions mentioned above. However,
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interface points shall be considered keeping in view the existing
design/arrangement at the substation.

c) TSP has to arrange for construction power and water on its own.

d) All outdoor steel structures including anchor/foundation bolts shall be
fully galvanized. The weight of the zinc coating shall be at least 610
gm/m? and 900 gm/m? for coastal/ creek regions (if applicable).

e) In 400 kV switchyard, if spare bay of half diameter is identified as future,
all the equipment for Tie and Future Bay shall be designed considering
the current rating of line bay i.e. 3150 A.

f) All electrical equipment shall be installed above the Highest Flood Level
(HFL) and where such equipment is not possible to be installed above
HFL, it shall be ensured that there is no seepage or leakage or logging of
water.

g) As per CEA (Technical Standards for Construction of Electrical Plants
and Electric Lines) Regulations, 2022 and CEA Manual on
Transmissions Planning criteria 2023, Line approaching substation shall
normally be perpendicular to the substation boundary for a stretch of 2-3
km. Accordingly, TSP shall ensure that line terminations at substations
are arranged in a manner to avoid hindrance to future line terminations at
the substations.

B.5.0 EXTENSION OF EXISTING SUBSTATION

Bidder is advised to visit the substation sites and acquaint themselves with the
topography, infrastructure such as requirement of roads, cable trench, drainage,
space availability in control rooms and LT panel room etc. and also the design
philosophy.
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SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION

The communication requirement shall be in accordance to CEA (Technical
Standards for Communication System in Power System Operations) Regulations,
2020, CEA (Technical Standards for Construction of Electrical Plants and Electric
Lines) Regulations, 2022, CERC (Communication System for inter-State
transmission of electricity) Regulations, 2017, and CEA (Cyber Security in Power
Sector) Guidelines, 2021, and CERC Guidelines on “Interface Requirements” 2024
all above documents as amended from time to time.

The communication services viz. SCADA, AGC (wherever applicable), VolP, AMR
and PMU have been identified as critical services and therefore shall be
provisioned with 2+2 redundancy i.e. 2 channels for Main Control Centre and 2
channels for Backup Control Centre. In order to meet this requirement, suitable
redundancy at port and card level need to be ensured by the TSP to avoid any
single point of failure which may lead to interruption in real-time grid operation.

PMU to PDC communication (wherever required) shall be through 2 channels to
the PDC (main) as there is no backup PDC at present.

Accordingly all the hardware for communication services of station as stated above
shall support dual redundancy for data transmission of station to respective main
and backup RLDCs.

The complete ISTS communication system commissioned by TSP under the RFP
shall be the asset of ISTS and shall be available for usage of ISTS requirements as
suggested by CTU from time to time.

In order to meet the requirement for grid management and operation of substations,
Transmission Service Provider (TSP) shall provide the following:

C.1.0 LILO of 400 kV Kishenpur- Dulhasti S/c line at Kishtwar S/s

On LILO of 400 kV Kishenpur- Dulhasti S/c line at Kishtwar S/s, TSP shall
supply, install and commission OPGW and earthwire as per Tower
Configurations:

() Loop-In and Loop out Ckt on Single Towers: Two (2) No. OPGW cable
containing 24 Fibres (24F) to be installed and commissioned by the
TSP on both the Earthwire peaks

(I Loop-In and Loop out Ckt on Two separate Towers: One (1) No.
OPGW cable containing 24 Fibres (24F) on one earthwire peak and
conventional earthwire on other E/W peak for both Loop In and Loop
Out Lines.

The TSP shall install OPGW cables from gantry of Kishtwar S/s up to the
LILO tower with all associated hardware including Vibration Dampers, mid-
way and gantry Joint Boxes (called OPGW Hardware hereafter) and finally
terminate in Joint Boxes at Kishtwar S/s. The transmission line length is 3
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km (approx.). After LILO, if fiber length for links Kishtwar - Kishenpur and
Kishtwar - Dulhasti is above 225 kms then repeater shall be envisaged,
otherwise line can be managed as a repeater less link.

TSP shall finalize the location of repeater station (if required) depending
upon the actual site conditions. Further TSP shall comply to the
requirements mentioned as per Appendix-F.1

Maintenance of OPGW Cable and OPGW Hardware shall be responsibility
of TSP.

C.2.0 FOTE requirement at 400 kV Kishtwar S/s

() TSP shall supply, install and commission 1 No. FODP (72F or higher)
alongwith panel and required Approach Cable (24F) with all associated
hardware fittings from gantry tower to Bay Kiosk and from the Bay Kiosk
to Control room.

(I TSP shall supply, install and commission One STM-16 (FOTE)
equipment alongwith panel/s supporting minimum Three (3) directions
with MSP (Multiplex Section Protection — 1+1) with necessary interfaces
to meet the voice and data communication requirement among 400 kV
Dulhasti S/s, 400 kV Kishenpur S/s and local patching with Control
Room FOTE. The suitable DC Power Supply and backup to be provided
for communication equipment.

(IlH) FOTE/FODP panel shall be installed in the new Bay Kiosk (Switchyard
Panel Room (SPR)). The FOTE under present scope shall be integrated
by TSP with the existing FOTE at control room of 400 kV Kishtwar S/s
which shall be communicating with respective control center. TSP to
provide necessary FODP sub rack / Splice trays/ Patch cords etc. and
optical interfaces/equipment in the existing FOTE/FODP panels in
control room for integration with the existing FOTE for onwards data
transmission.

In case spare optical direction is not available in the existing FOTE at the
control room, the TSP shall coordinate with station owner to reconfigure
the directions in existing FOTE at control room. Alternatively, The TSP
may integrate the FOTE under the present scope with existing FOTE in
the nearby Kiosk connected to the control room FOTE (if available with
spare direction). For this purpose, TSP shall provide necessary FODP
sub rack / Splice trays/ Patch cords etc. and suitable optical interfaces/
equipment in the existing FOTE/FODP panels in another Kiosk (SPR).

(IV) FOTE and FODP can be accommodated in same panel to optimize
space.

(V) The maintenance of all the communication equipment and software
thereof including FOTE, FODP, approach cable, PMU, DCPS alongwith
Battery Bank shall be the responsibility of TSP.
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C.3.0 400 kV Kishenpur-Samba D/C line

() On 400 kV Kishenpur - Samba D/C line (Quad), TSP shall supply, install
and commission One (1) No. OPGW cable containing 24 Fibres (24F) on
one E/W peak and conventional earth wire on other E/W peak.

(I The TSP shall install this OPGW from gantry of 400 kV Kishenpur S/s up
to the gantry of 400 kV Samba S/s with all associated hardware
including Vibration Dampers, mid-way and gantry Joint Boxes (called
OPGW Hardware hereafter) and finally terminate in Joint Boxes at end
Substations. The transmission line length is 36 km (approx.), where
repeater may not be required to meet the link budget requirement of 400
kV Kishenpur-Samba D/C link.

(1) Maintenance of OPGW Cable and OPGW Hardware shall be
responsibility of TSP.

C.4.0 400 kV Samba-Jalandhar D/C line and Bypassing of Jalandhar -
Nakodar line at Jalandhar and connecting it with one of the circuit of
Samba-Jalandhar 400 kV D/C line thus forming 400 kV Samba -
Nakodar direct line

() On 400 kv Samba-Jalandhar D/C line, TSP shall supply, install and
commission two (2) No. OPGW cable containing 24 Fibres (24F) on both
the E/W peaks of D/C Tower.

(1) One number OPGW (24F) shall terminate at Gantry of Jalandhar and
another shall be by-passing Jalandhar S/s to form a link between Samba
— Nakodar in similar transmission line route.

(1) The TSP shall install one No. OPGW from gantry of Sambha S/s up to
the gantry of Jalandhar S/s with all associated hardware including
Vibration Dampers, mid-way and gantry Joint Boxes (called OPGW
Hardware hereafter) and finally terminate in Joint Boxes at end
Substation. The transmission line length is 145 km (approx.).

(IV) The TSP shall install one No. OPGW from gantry of Sambha S/s up to
the bypassing tower of Samba-Jalandhar D/C line of second circuit and
forming a link between Samba- Nakodar. TSP shall install all associated
hardware including Vibration Dampers, mid-way and gantry Joint Boxes
(called OPGW Hardware hereafter) and finally terminate in Joint Boxes
at bypass tower. The transmission line length is 145 kms (approx.).
After forming complete link between Samba- Nakodar if repeater is
required to meet the link budget requirement of Samba-Nakodar
link, the same shall be provided by TSP.
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TSP shall also provide necessary optical interfaces in the FOTE of
Nakodar as per revised link budget of link after making a link
between Samba- Nakodar.

TSP shall finalize the location of repeater station (if required) depending
upon the actual site conditions. Further TSP shall comply to the
requirements mentioned as per Appendix-F.1

(V) Maintenance of OPGW Cable and OPGW Hardware shall be
responsibility of TSP.

C.5.0 Specific Requirement for Phasor Measurement Units (PMUSs)

TSP shall supply, install and commission required No. of Phasor
Measurement Units (PMUSs) at all the locations under the scope this RFP as
per CEA (Technical Standards for Construction of Electrical Plants and
Electric Lines) Regulations, 2022 (alongwith all amendments if any) and all
the other applicable Regulations, Standards, Guidelines issued time to time.
The signal list shall be as per the Annexure-I Part-B of CERC Guidelines on
‘Interface Requirements” 2024. These PMUs shall be provided with GPS
clock and LAN switch and shall connect with LAN switch of control room of
respective substations/ generating stations with Fibre Optic cable. These
PMUs shall be connected with the FOTE at Substation/ generating stations
for onwards data transmission to the PDC (Phasor Data Concentrator)
located at respective RLDC. Configuration work in existing PDC at RLDC for
new PMU integration shall be done by respective RLDC, however all the
necessary support in this regard shall be ensured by TSP. The maintenance
of all the PMUs and associated equipment shall be the responsibility of TSP.

Note: Existing Station owner/s to provide necessary support to integrate different
equipment and applications of new extended bays with the existing substation e.g.
Communication (through FOTE), Voice etc. for smooth operation and monitoring of new
added grid elements.
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Appendix-F.1
Repeater Requirements

o If the repeater location is finalized in the Control Room of a nearby
substation, TSP shall provide 1 No. OPGW (48F) on a single Earthwire
peak with OPGW Hardware and mid-way Joint Boxes etc. of the line
crossing the main line and 1 No. Approach Cable (48F) with all
associated hardware fittings, to establish connectivity between
crossing point of main transmission line up to the repeater equipment
in substation control room.

TSP shall co-ordinate for Space and DC power supply sharing for
repeater equipment.

TSP shall provide FODP, FOTE (with STM-16 capacity) with suitable
interfaces require for link budget of respective link.

OR

e If the repeater location is finalized in the nearby substation premises,
the TSP shall identify the Space for repeater shelter in consultation
with station owner. Further TSP shall provide 1 No. OPGW (48F) on a
single Earthwire peak with OPGW Hardware and mid-way Joint Boxes
etc. of the line crossing the main line and 1 No. Approach Cable (48F)
/| UGFO (48F) with all associated hardware fittings, to establish
connectivity between crossing point of main transmission line up to the
substation where the repeater shelter is to be housed.

TSP shall provide repeater shelter along with FODP, FOTE (with STM-
16 capacity) with suitable interfaces require for link budget of
respective link, reliable power supply provisioning for AC and DC
supply, battery bank, Air Conditioner and other associated systems.

OR

e If the repeater location is finalized on land near the transmission tower.
TSP shall make the provisions for Land at nearby tower for repeater
shelter. Further TSP shall provide 1 No. Approach Cable (48F) / UGFO
(48F) with all associated hardware fittings to establish connectivity up
to the location of repeater shelter.

TSP shall provide repeater shelter along with FODP, FOTE (with STM-
16 capacity) with suitable interfaces require for link budget of
respective link, reliable power supply provisioning for AC and DC
supply, battery bank, Air Conditioner and other associated systems

Maintenance of OPGW Cable and OPGW Hardware, repeater
equipment and items associated with repeater shelter shall be
responsibility of TSP.
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Proposed Communication for “Iransmission scheme for evacuation of power from Ratle HEP (850 MW) &
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C.6.0 PLCC and PABX:

Power line carrier communication (PLCC) equipment complete for speech,
tele-protection commands and data channels shall be provided on each
transmission line. The protections for transmission line and the line
compensating equipment shall have hundred percent back up
communication channels i.e. two channels for tele- protection in addition
to one channel for speech plus data for each direction. The PLCC
equipment shall in brief include the following: -

- Coupling device, Coupling filters, line traps, carrier terminals, protection
couplers, HF cables, PABX (if applicable) and maintenance and testing
instruments.

- At new substation, a telephone exchange (PABX) of 24 lines shall be
provided at as means of effective communication among various buildings
of the substation, remote end substations and with control centres
(RLDC/SLDC) etc.

- Coupling devices shall be suitable for phase-to-phase coupling for 765 kV
Transmission lines. The pass band of coupling devices shall have
sufficient margin for adding communication channel in future if required.
Necessary protection devicesfor safety of personnel and low voltage part
against power frequency voltages and transient over voltage shall also be
provided.

- The line traps shall be broadband tuned suitable for blocking the complete
range of carrier frequencies. Line Trap shall have necessary protective
devices such as lightning arresters for the protection of tuning device.
Decoupling network consisting of line traps and coupling capacitors may
also be required at certain substation in case of extreme frequency
congestion.

- The carrier terminals shall be of single sideband (SSB) amplitude
modulation (AM) type and shall have 4 kHz band width. PLCC Carrier
terminals and Protection couplers shall be considered for both ends of the
line.

- PLCC equipment for all the transmission lines covered under the scheme
(consisting of one set of analog PLCC channel along with circuit
protection coupler and one setof Digital protection coupler for both ends)
shall be provided by TSP. CVT and Wave trap for all the line bays under
present scope shall be provided by TSP. PLCC to be provided for following
lines under present scope:

- TSP shall provide new set of PLCC as per following configuration:

Sl. No. | Line Section PLCC configuration
1. 400 kV  Kishenpur - |1 set Analog PLCC + 1 set
Digital Protection Coupler for
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Sl. No. | Line Section PLCC configuration

Kishtwar TL [after LILO] one circuit at both ends.
2. 400 kV Dulhasti - Kishtwar |1 set Analog PLCC + 1 set
TL [after LILO] Digital Protection Coupler for

one circuit at both ends.
3. 400 kV Kishenpur-Samba |1 set Analog PLCC and 1 set
line Digital Protection Coupler for

one circuit at both ends.
4, 400 kV Kishtwar- Samba |1 set Analog PLCC and 1 set
line [after bypassing] Digital Protection Coupler for

one circuit at both ends.
4, 400 kV Samba- Jalandhar |1 set Analog PLCC and 1 set
line Digital Protection Coupler for

one circuit at both end.
5. 400 kV Samba- Nakodar |1 set Analog PLCC and 1 set
line [after bypassing] Digital Protection Coupler for

one circuit at both end.

All other associated equipment like cabling, coupling device and HF cable shall also
be provided by the TSP.
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SPECIFIC TECHNICAL REQUIREMENTS FOR INTEGRATION OF
COMMUNICATION EQUIPMENT WITH REGIONAL LEVEL NMS / REGIONAL
UNMS

The new communication equipment/ system for all the substations under the
present scope shall be compatible for integration with existing regional level NMS
system/ Centralized Supervision and Monitoring System (CSMS) i.e. Regional
UNMS. The local configuration of the new communication equipment at the station
end shall be the responsibility of TSP as per Annexure G.1. The configuration work
in the existing centralized NMS/ CSMS at Control center end, for integration of new
Communication equipment/ system shall be done by Regional ULDC Team/ NMT,
however all the necessary support in this regard shall be ensured by TSP.

Annexure G.1

Requirement for integration of Communication Equipment with Regional
UNMS:

1. TSP shall ensure that NMS/EMS/NE supplied by them is NBI compliant and
all FCAPS functionality is supported in the NBI such as NE Inventory,
Hardware Inventory — Shelf/Slot/Card/SFP/Port, Topology, Protections,
Alarms, Performance- real time and periodic, Performance KPI parameters
(E-1, STM, Ethernet), Remote Configuration, Cross Connects, Trails and
Circuits, Services Provisioning (NE), E-1 , STM, Ethernet , TX and RS
Trace, loop back and details are published in the NBI guide for the
configuration parameters.

2. TSP shall be obliged to provide/share all necessary documentations such as
NBI Guide/MIB/IDL/WSDL/API files/ etc. for onward integration of their
NMS/EMS/NE with regional UNMS.

3. The following support shall be provided by TSP for integration of their
supplied equipment with regional UNMS:

« Enabling and activating NBI license in their EMS/NMS and providing
NBI login access along with User credentials

e Assist in verifying NBI Connectivity with UNMS vendor for the successful
communication and retrieval of data.

e Assist in troubleshooting (if required) for NBI connectivity along with
UNMS vendor for the communication and retrieval of data.

For standalone NE which is not integrated with any EMS/NMS, TSP shall provide
modality of complete FCAPS data acquisition as above through industry standard
programmatic methods and provide the CLI command manual.
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Frequently Asked Queries:

1.0 Transmission Line:

11

Reply:

1.2

Reply:

1.3

Reply:

1.4

Reply:

15

Please clarify that whether shutdowns for crossing of existing transmission
lines of POWERGRID/STUs/ Power Evacuation Lines from Generation
Plants/ Any other Transmission Licensee will be given to TSP on
chargeable basis or free of cost.

Shutdowns for crossing of existing transmission lines of POWERGRID/ STUs/
Power Evacuation Lines from Generation Plants/ Any other Transmission
Licensee will be given to TSP by the concerned owner of the lines as per their
own terms and conditions. As far as shutdown of ISTS lines are concerned the
same can be availed by approaching respective Regional Power Committee.

We understand that the suggested swing angle criteria are applicable for
Suspension Insulator in Suspension Tower. Further, you are requested to
provide similar swing angle and clearance criteria for Pilot Insulator with
Jumper and Jumper.

It is clarified that the swing angle criteria (as mentioned in RFP) for
transmission lines is applicable for Suspension Insulator in Suspension
Tower. Further, as per Clause 3.0 of Specific Technical Requirements for
transmission lines, Transmission service Provider (TSP) shall adopt any
additional loading/design criteria for ensuring reliability of the line, if so
desired and /or deemed necessary.

We request you to kindly allow that use of diamond configuration at Power
line crossings and the existing owner of the lines may be directed to allow
the same for the successful bidders.

Power line crossing including Diamond configuration is responsibility of the
TSP. TSP shall formally submit the profile of the crossing section to the
owner of the existing line suggesting proposed crossing alternatives. The
crossing will have to be carried out as per approval of owner of the existing
line.

It is requested you to kindly provide present status of Forest Clearances if
any transmission line corridor area falling in wildlife forest / reserve forest/
mangroves.

Based on the preliminary route survey, the process of initiation of forest
clearance for the forest stretches, if any, enroute the proposed line
alignment will be initiated by way of writing letters to the concerned
authority (ies). However, it may be noted that it will be the responsibility of
TSP for obtaining forest clearance for the forest stretches as provided in
the survey report and also for any forest area encountered during detailed
survey.

For transmission line, no special requirement is specified for type of Insulator
and creepage in RFP document. Hence it is understood that bidder can decide
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the type of insulator along with creepage requirement based on general CEA
regulations and relevant standards. Kindly confirm.

The minimum specific creepage distances shall be decided for the pollution
condition in the area of installation. It shall be as per CEA regulations and
relevant standards.

2.0 Substation

2.1

Reply:
2.2

Reply:

2.3

Reply:

2.4

Reply:

2.5

We understand that space for storage of O&M spare shall be provided by
existing owner within the station boundary without any cost. Kindly confirm.

Space for storage of O&M spares shall be arranged by TSP on its own.

We presume that the O&M for the end Termination bays will be in the
scope of the TSP and TSP shall not be liable for any payment towards
O&M to the existing owner of the substation. Kindly confirm.

Operation and maintenance of the bays is solely responsibility of the TSP.
TSP shall follow CEA’s “Operation and Maintenance (O&M) guidelines and
Standard Format for Memorandum of Understating between New TSP and
Existing TSP” issued by CEA vide its letter No. 1/28514/2023 dated
22.06.2023. Copy of the guideline is available on CEA website at following
link:

https://cea.nic.in/wp-content/uploads/pse td/2023/06/om quidelines.pdf

With reference to subject scheme of existing sub-station, we assumed
following scope of work:

(a) We assumed internal road is available and need not to consider in the
present scope of work.

(b) Drainage is available and need not to consider in the present scope of
work.

(c) Cable trench extension in adjacent to Main cable trench only under
present scope of work.

(d) Levelled area being provided by developer for bay extension.

Regarding requirement of internal road, drainage, cable trench, leveling of
the bay extension area, bidder is advised to visit site and acquaint
themselves with the provisions/facilities available at substation.

Kindly provide the soil investigation report of soil parameters of existing
substation.

Bidder is advised to visit the substation site and ascertain the requisite
parameters.

Kindly confirm, energy accounting of aux. power consumption. Whether it
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Reply:

2.6

Reply:

2.7

Reply:

2.8

Reply:

2.9

Reply:

2.10

Reply:

2.11

Reply:

2.12

Reply:

2.13
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will be on chargeable basis or part of transmission loss.
It will be on chargeable basis.

We understand that VMS requirement is for unmanned stations only. For
Manned stations VMS is not compulsory.

VMS shall be provided in line with requirements of RfP document.

It is understood that Construction water and power shall be provided free of
cost to TSP by respective substation owner for construction of new bays.

Arrangement of construction power and water is in the scope of TSP.

It is understood that existing fire hydrant system shall be extended by the
TSP for bay extension.

Existing fire hydrant system shall be extended from existing system (if
required)

Please clarify that Status of land acquisition for Substations. Whether the
lands have been acquired by BPC and will be transferred to TSP.

The acquisition of land for substation is in the scope of TSP.

We understood that no any dedicated metering CT and CVT required for
Line/feeders. Further, we understood that requisite Energy meters for
various 765 kV, 400 kV and 220 kV Feeders shall be provided and installed
by CTU free of cost to TSP.

Dedicated metering CT and CVT are not required for line/feeders. Metering
core of existing CT/CVT can be used provided accuracy class is matching
with metering requirement. Requisite Special Energy Meters shall be
provided and installed by CTU at the cost of TSP in C&P panel subject to
space availability, else, in separate metering panel (to be provided by TSP
at its cost).

A draft copy of the Connection Agreement may be furnished. A draft copy of
the Connection Agreement may be furnished.

Web page link https://www.ctuil.in/formats_gna_transition

Please clarify whether the spare 765 kV single phase Reactor unit for Bus
reactor shall be provided with 1ph 765 kV CB.

As per RfP, the spare 1-Ph reactor unit shall be utilized for all the bus and
switchable line reactor banks (including for future reactor banks). Hence, 1ph
765 kV CB shall also be provided with spare 1-Ph reactor for utilizing with bus
reactor as well as switchable line reactor.

It is understood that existing busbar protection have provision for future bays
and also PUs are available for future bays. BPC to confirm availability of CU
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and PU for bays under present scope of work at existing substations. BPC may
kindly confirm availability of communication ports for integrating new PUs with
the existing CUs at existing substations.

Bus Bar Protection with Central Unit (CU) is required for new bus section as
specified in RfP. Peripheral Units (PUs) shall be provided by the respective bay
owner. Further, augmentation/replacement of existing CU, if required, to meet
the system requirement shall also be provided for proper functioning of bus bar
protection.

For SCADA, it is understood that necessary process I/O shall be available for
future bays and accordingly license for same. BPC to confirm.

Necessary process I/O along with license shall be in the scope of the
successful bidder.

No separate FF system is envisaged under the present scope of work for
existing substation. BPC to confirm.

Existing fire-fighting systems shall be extended to meet the additional
requirements under present scope.

PLCC for 220 kV Lines are not under the scope of TSP. BPC to Confirm.It is
requested to provide Type of Coupling for 220 kV Transmission Lines under
present scope.

PLCC for 220 kV line is in the scope of developer of the line.

Inter circuit coupling for 220 kV D/C and phase to phase coupling for 220 kV
S/C shall be applicable for PLCC.

BPC is requested to confirm the availability of space in the existing control
rooms at existing substation for execution of extension work under current
project.

Switchyard Panel Rooms are generally required for AIS type substation and
relay room are required for GIS type substation. Further, if needed, control
room shall be augmented as per requirement.

3.0 Communication

3.1

Reply:

What are the usage of OPGW, FOTE, PMU etc. under communication
requirement of RFP?

User shall be responsible for providing compatible equipment along with
appropriate interface for uninterrupted communication with the concerned
control center and shall be responsible for successful integration with the
communication system provided by CTU.

Communication systems e.g. OPGW, FOTE etc. and PMU are required for
grid operation through RLDC/SLDC, speech communication, tele-protection
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and tele-metering.

Is space for installation of communication panels are provided to TSP in
existing Substations incase new bays are in the scope of TSP?

The space related issues are deliberated in the RFP itself. TSP to install
FOTE/FODP panels in the new Bay Kiosk (Switchyard Panel Room (SPR))
/ Bay Kisok/ Relay Panel Room (in case of GIS S/s). Further, TSP to
connect and integrate the proposed FOTE with the existing FOTE in the
control room to complete communication path upto RLDC.

In Case 132 kV Substation TSP shall accommodate the said panels either
by extension of existing control room or other arrangements.

How is the OPGW laying done in case of LILO lines?

In case LILO lines are on same towers (e.g. both Line in and Line Out
portion are on same towers, generally done LILO of S/C lines). Then 2x24F
OPGW shall be required to install by TSP on both earthwire peak on 400
kV and 765 kV lines where two E/W peaks are available. On 220 kV and
132 kV lines where only one E/W peak is available TSP to install one No.
48F OPGW.

Incase LILO lines are on different towers (e.g. both Line In and Line Out
portion are on different towers, generally done LILO of D/C lines). Then
1x24F OPGW shall be required to install by TSP on one earthwire peak
and conventional earthwire on second earthwire peak, on both Line In and
Line Out portion towers of 400 kV and 765 kV lines. On 220 kV and 132 kV
lines where only one E/W peak is available TSP to install one No. 24F
OPGW in place of conventional earthwire.

How is the OPGW laying done in case Multi circuit Towers?

In case two different lines are using common multi circuit portion for some
distance (originating from different stations, may be terminating on same or
on different stations). Two No. 24F OPGW to be installed on both E/W
peaks for common M/C portion of 765 kV and 400 kV lines.

Incase 220/132 kV lines using multi circuit portion where single E/W peak is
available one No. 48F may be installed for common multi circuit portion.

How PMUs are integrated for new bays at existing Substations?

PMU data of new bays to be provided in the ethernet port of switch at
control room and thereafter to be connected with existing FOTE of existing
substation to send data to PDC of RLDC by TSP. These PMUs shall be
provided with GPS clock and LAN switch and shall connect with LAN switch of
control room of respective substations with Fibre Optic cable

Is Spare direction available in existing FOTE for integration with new bay
kiosk FOTE
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The FOTE under present scope shall be integrated by TSP with the
existing FOTE at control room of substation for onwards data transmission.

In case spare optical direction is not available in the existing FOTE at the
control room, the TSP shall coordinate with station owner to reconfigure the
directions in existing FOTE at control room.

What is the distance from LILO point to proposed substation for feasibility
of repeater station?

Tentative Location of LILO point shall be as per survey report of BPC
however exact location to be ascertained after detailed survey by TSP.

What is the make and model of existing OPGW in case LILO of main line at
new substation?

All OPGW (along with optical fibers) meet Central Electricity Authority
(Technical Standards for Communication System in Power System
Operations) Regulations, 2020 and bidder shall install OPGW accordingly.

In case of LILO of existing line at new substation who shall provide PMUs
at existing substation bays?

Reply: TSP to provide PMUs for all bays under their scope of RFP.

4.0 Planning :

4.1

Reply:

Whether the Project/ Elements are eligible for early commissioning
incentive as per MoP, Gol order dated 15.07.2015.?

Commissioning is to be done as per the timeline mentioned in RfP.
However, early commissioning shall be treated as per applicable CERC
Regulations/orders.
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Schedule: 2
Scheduled COD

[Note: As referred to in the definition of “Element”, “Scheduled COD”, and in
Articles 3.1.3 (c), 4.1 (b) and 4.3 (a) of this Agreement]

Sl. Name of the Scheduled Percentage of Element(s)
No. Transmission COD Quoted which are
Element Transmission pre-required
Charges for declaring
recoverable on the
Scheduled commercial
COD of the operation
Element of the | (COD) of the
Project respective
Element
1. |LILO of 400 kV | 24 months from 100% All elements of
Kishenpur-  Dulhasti SPV transfer scheme are
line (Twin) at Kishtwar required to be
S/s along with commissioned
associated bays at simultaneously
Kishtwar S/s as their
2. | 400 kV Kishenpur- utilization is
Samba D/C line dependent on
(Quad) each other.
(only one circuit is to
be terminated at
Kishenpur utilizing 1
No. of 400 kV vacated
line bay at Kishenpur
S/s  (formed  with
bypassing of one ckt
of 400 kV Kishtwar —
Kishenpur 400 kV D/C
line (Quad) at
Kishenpur) while
second circuit would
be connected to
bypassed circuit of
400 kV Kishtwar -
Kishenpur line
(Quad))
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Sl.
No.

Name of the
Transmission
Element

Scheduled
COD

Percentage of
Quoted
Transmission
Charges
recoverable on
Scheduled
COD of the
Element of the
Project

Element(s)
which are
pre-required
for declaring
the
commercial
operation
(COD) of the
respective
Element

Bypassing of one ckt
of 400 kV Kishtwar —
Kishenpur 400 kV D/C
line (Quad) at
Kishenpur and
connecting it with one
of the circuit of
Kishenpur-Samba
400 kV D/C
line(Quad), thus
forming 400 kv
Kishtwar - Samba
(Quad) direct line
(one ckt)

1x80 MVAr
Switchable line
reactor at Samba end
of 400 kV Kishtwar-
Samba 400 kV line-
165 km (Quad)
[formed after
bypassing of 400 kV
Kishtwar — Kishenpur
line (Quad) at
Kishenpur and
connecting it with one
of the circuit of
Kishenpur-Samba
400 kV D/C
line(Quad))

1x63 MVAr
Switchable line
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Sl.
No.

Name of the
Transmission
Element

Scheduled
COD

Percentage of
Quoted
Transmission
Charges
recoverable on
Scheduled
COD of the
Element of the
Project

Element(s)
which are
pre-required
for declaring
the
commercial
operation
(COD) of the
respective
Element

reactor on each ckt at
Jalandhar end of
Kishenpur— Jalandhar
D/C direct line -
171km(Twin) (formed
after bypassing both
ckts of 400 kV
Kishenpur — Samba
D/C line (Twin) and
400 kV Samba -
Jalandhar D/C line
(Twin) at Samba and
connecting them
together to  form
Kishenpur— Jalandhar
D/C direct line (Twin))

400 kv Samba-
Jalandhar D/C
line(Quad)

(only one circuit is to
be terminated at
Jalandhar utilizing 1
No. of 400 kV vacated
line bay at Jalandhar
S/s  (formed  with
bypassing of 400 kV
Jalandhar — Nakodar
line (Quad) at
Jalandhar) while
second circuit would
be connected to
bypassed circuit of
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Sl.
No.

Name of the
Transmission
Element

Scheduled
COD

Percentage of
Quoted
Transmission
Charges
recoverable on
Scheduled
COD of the
Element of the
Project

Element(s)
which are
pre-required
for declaring
the
commercial
operation
(COD) of the
respective
Element

Jalandhar —Nakodar
400 kV line (Quad))

1x80 MVAr
Switchable line
reactor at Samba end
of Samba —Nakodar
direct line (Quad)
(187km) formed after
bypassing of 400 kV
Jalandhar — Nakodar
line (Quad) at
Jalandhar and
connecting it with one
of the circuit of
Samba-Jalandhar 400
kv D/IC line(Quad
Moose), thus forming
Samba —Nakodar line

(Quad)

Bypassing 400 kV
Jalandhar — Nakodar
line (Quad) at
Jalandhar and
connecting it with one
of the circuit of
Samba-Jalandhar 400
kv DIC line(Quad
Moose), thus forming
400 kV Samba -
Nakodar (Quad) direct
line
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Schedule: 3

Safety Rules and Procedures

[Note: As referred to in Articles 5.6 of this Agreement]

1 Site Regulations and Safety:

The TSP shall establish Site regulations within sixty (60) days from fulfilment
of conditions subsequent, as per Prudent Utility Practices setting out the
rules to be observed till expiry of the Agreement at the Site and shall comply
therewith.

Such Site regulations shall include, but shall not be limited to, rules in
respect of security, safety of the Project, gate control, sanitation, medical
care, and fire prevention, public health, environment protection, security of
public life, etc.

Copies of such Site regulations shall be provided to the Nodal Agency and
the CEA for the purpose of monitoring of the Project.

2. Emergency Work:

In cases of any emergency, the TSP shall carry out all necessary remedial
work as may be necessary.

If the work done or caused to be done by any entity , other than the TSP, the
TSP shall, reimburse the actual costs incurred, to the other Party carrying
out such remedial works.

3: Site Clearance:

In the course of execution of the Agreement, the TSP shall keep the Site
reasonably free from all unnecessary obstruction, storage, remove any
surplus materials, clear away any wreckage, rubbish and temporary works
from the Site, and remove any equipment no longer required for execution of
the Agreement. After completion of all Elements of the Project, the TSP shall
clear away and remove all wreckage, rubbish and debris of any kind from
the Site, and shall leave the Site clean and safe.

4. Watching and Lighting:

The TSP shall provide and maintain at its own expense all lighting, fencing,
and watching when and where necessary for the proper construction,
operation, maintenance / repair of any of the Elements of the Project, or for
the safety of the owners and occupiers of adjacent property and for the
safety of the public, during such maintenance / repair.

[Insert Name of the SPV] 12zl 2024



1.1General

Transmission Service Agreement

Schedule: 4

Computation of Transmission Charges

The Monthly Transmission Charges to be paid to the TSP for providing
Transmission Service for any Contract Year during the term of the Agreement shall
be computed in accordance with this Schedule and paid as per Sharing

Regulations.

lllustration regarding payment of Transmission Charges under various scenarios
(considering definitions of Contract Year, Expiry Date & Monthly Transmission
Charges above) is as below: -

llustration-1: In case the Project Elements achieve COD as per Schedule

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled Actual CoD of % Charges
Schedule in CoD of the the Element recoverable on
Months Element Scheduled CoD
of the
Element
Element 1 28 1-Feb-2018 1-Feb-2018 25%
Element 2 38 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1

Transmission Charges for Element 2

1-Feb-18to 140 X 25% X 5.65 -- 0.00
31-Mar-18 ((28+31)/365)
1-Apr-18 to 140 X 25% X 23.39 -- 0.00
30-Nov-18 (244/365)
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov)
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lllustration-2: In case of extension of Scheduled COD as per Article 4.4.1 &

4.4.2 of this Agreement

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled Actual CoD of % Charges
Schedule in CoD of the the Element recoverable on
Months Element Scheduled CoD
of the
Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1

Transmission Charges for Element 2

1-Feb-18 to -- 0.00 -- 0.00
31-Mar-18
1-Apr-18 to -- 0.00 -- 0.00
30-Jun-18
1-Jul-18 to 140 X 25% X 14.67 -- 0.00
30-Nov-18 (153/365)
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov)
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lllustration-3: In case of delay in achieving COD of Project & all individual

Elements (COD of the Project achieved in Contract Year 1)

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled Actual CoD of % Charges
Schedule in CoD of the the Element recoverable on
Months Element Scheduled CoD
of the
Element
Element 1 20 1-Feb-2018 1-Dec-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-Feb-18 to -- 0.00 -- 0.00
31-Mar-18
1-Apr-18 to -- 0.00 -- 0.00
30-Sept-18
1-Oct-18 to -- 0.00 1-Oct-18 to -- 0.00
30-Nov-18 30-Nov-18
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov)
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lllustration-4: In case of delay in achieving COD of Project & all individual

Elements (COD of the Project achieved in Contract Year other than Contact

Year 1)

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled Actual CoD of % Charges
Schedule in CoD of the the Element recoverable on
Months Element Scheduled CoD
of the
Element
Element 1 38 1-Oct-2019 1-May-2020 25%
Element 2 38 1-Oct-2019 1-May-2020 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-Oct-19to -- 0.00 1-Oct-19 to - 0.00
31-Mar-20 31-Mar-20
1-Apr-20 to - 0.00 1-Apr-20 to 0.00
30-Apr-20 30-Apr-20
1-May-20 to 140 X 100% X (335/365) 128.49
31-Mar-21

2 140 X 100% X 1 140

3 140 X 100% X 1 140

4 140 X 100% X 1 140

5 140 X 100% X 1 140

36 140 X 100% X (30/ 365) 11.51
(1-Apr to 30-

Apr)

32 2024
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lllustration5: In case of delay in achieving COD of Element but Project COD

achieved on time

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled Actual CoD of % Charges
Schedule in CoD of the the Element recoverable on
Months Element Scheduled CoD
of the
Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 30 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1

Transmission Charges for Element 2

1-Feb-18to -- 0.00 - 0.00
31-Mar-18
1-Apr-18to - 0.00 - 0.00
30-Jun-18
1-Jul-18to 140 X 25% X 14.67 - 0.00
30-Nov-18 (153/365)
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov)
32 . 2024
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lllustration-6: In case of early commissioning of Project

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled Actual CoD of % Charges
Schedule in CoD of the the Element recoverable on
Months Element Scheduled CoD
of the
Element
Element 1 38 1-Oct-2019 1-Jul-2019 25%
Element 2 38 1-Oct-2019 1-Jul-2019 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1

Transmission Charges for Element 2

1-July-19 to 140 X 100% X (274/365) 105.09
31-Mar-20

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (91/365) 34.91

(1-Apr to 30-

Jun)
[Insert Name of the SPV] 33 ... 2024




Transmission Service Agreement

lllustration-7: In case of early commissioning of an element

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled Actual CoD of % Charges
Schedule in CoD of the the Element recoverable on
Months Element Scheduled CoD
of the
Element
Element 1 38 1-Oct-2019 1-Apr-2019 25%
Element 2 38 1-Jul-2019 1-Jul-2019 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1

Transmission Charges for Element 2

1-Apr-2019 to 140 X 25% X 8.72 1-Apr-2019 to -- 0.00
30-Jun-19 (91/365) 30-Jun-19
1-July-19 to 140 X 100% X (274/ 365) 105.09
31-Mar-20
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (91/365) 34.91
(1-Apr-30-
Jun)

The Transmission Charges shall be payable on monthly basis as computed above.

1.2Computation of Monthly Transmission Charges

The Monthly Transmission Charges for any month m in a Contract Year n shall
be calculated as below:

For AC System:

a. If Actual Transmission System Availability for the month m of contract year n
is greater than or equal to 98% and less than or equal to 98.5%;

Monthly Transmission Charges MTC(m) = Tmn *1

a. If Actual Transmission System Availability for the month m of contract year n
exceeds 98.5% and less than or equal to 99.75%;
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Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%)

c. If Actual Transmission System Availability for the month m of contract year n
is greater than 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%)

d. If Actual Transmission System Availability for the month m of contract year n
is less than 98%and greater than or equal to 95.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%)

e. If Actual Transmission System Availability for the month m of contract year
falls below 95%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn *
(AA/ 95%)

For DC System:

a. If Actual Transmission System Availability for the month m of contract year n
is greater than or equal to 95% and less than or equal to 96%;

Monthly Transmission Charges MTC(m) = Tmn *1

b. If Actual Transmission System Availability for the month m of contract year n
exceeds 96% and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%)

c. If Actual Transmission System Availability for the month m of contract year n
is greater than 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 96%)

d. If Actual Transmission System Availability for the month m of contract year n
is less than 95% and greater than or equal to 92.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%)

e. If Actual Transmission System Availability for the month m of contract year
falls below 92%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn *
(AA/ 92%)

where:

e AA is the actual Availability, as certified by RPC, as per procedure
provided in Schedule 6.

e m is the month in Contract Year ‘n’
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e Tmn= Transmission Charges for the month ‘m’ in Contract Year ‘n’ =
(=Transmission Charge/ no. of days in the Year n)* no. of days in month
m

Provided, no Transmission Charges shall be paid during the period for which the
RLDC has not allowed the operation of the Element/Project due to the failure of the
TSP to operate it as per the provisions of the Grid Code.

1.3RLDC Fee & Charges

The payment of RLDC fee & charges, in accordance with relevant regulations of
CERC, shall be the responsibility of the TSP.
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Schedule: 5

Quoted Transmission Charges

[Quoted Transmission Charges from Annexure - 21 of the RFP of the Selected
Bidder to be inserted here]

[To be incorporated from the Bid of the Selected Bidder submitted during the
e-reverse auction after its selection]

Quoted Transmission Charges: RS. ...ccvvvvevnnnnens Million

Proportionate Transmission Charges payable for each Element of the
Project:

Sl. | Name of the Transmission Percentage of Element(s) which
No. Element Quoted are pre-required for
Transmission declaring the
Charges commercial
recoverable on operation (COD) of
Scheduled COD of the respective
the Element of the Element
Project
1. | LILO of 400 kV Kishenpur- 100% All  elements  of
Dulhasti line (Twin) at scheme are required
Kishtwar S/s along with to be commissioned
associated bays at Kishtwar simultaneously  as
Sls their utilization is
2. | 400 kV Kishenpur-Samba dependent on each
D/C line (Quad) other.

(only one circuit is to be
terminated at Kishenpur
utilizing 1 No. of 400 kV
vacated line bay at
Kishenpur S/s (formed with
bypassing of one ckt of 400
kV Kishtwar — Kishenpur
400 kV DI/C line (Quad) at
Kishenpur) while second
circuit would be connected
to bypassed circuit of 400
kV Kishtwar — Kishenpur
line (Quad))

3. | Bypassing of one ckt of 400
kV Kishtwar — Kishenpur
400 kV DI/C line (Quad) at
Kishenpur and connecting it
with one of the circuit of
Kishenpur-Samba 400 kV
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Sl.
No.

Name of the Transmission
Element

Percentage of
Quoted
Transmission
Charges
recoverable on
Scheduled COD of
the Element of the
Project

Element(s) which
are pre-required for
declaring the
commercial
operation (COD) of
the respective
Element

D/C line(Quad), thus
forming 400 kV Kishtwar -
Samba (Quad) direct line
(one ckt)

1x80 MVAr Switchable line
reactor at Samba end of
400 KkV Kishtwar-Samba
400 kV line-165 km (Quad)
[formed after bypassing of
400 kv Kishtwar  —
Kishenpur line (Quad) at
Kishenpur and connecting it
with one of the circuit of
Kishenpur-Samba 400 kV
D/C line(Quad))

1x63 MVAr Switchable line
reactor on each ckt at
Jalandhar end of
Kishenpur— Jalandhar D/C
direct line -171km(Twin)
(formed after bypassing
both ckts of 400 kV
Kishenpur — Samba D/C
line (Twin) and 400 kV
Samba — Jalandhar D/C line
(Twin) at Samba and
connecting them together to
form Kishenpur— Jalandhar
D/C direct line (Twin))

400 kV Samba- Jalandhar
D/C line(Quad)

(only one circuit is to be
terminated at Jalandhar
utilizing 1 No. of 400 kV
vacated line bay at
Jalandhar S/s (formed with
bypassing of 400 kV
Jalandhar — Nakodar line
(Quad) at Jalandhar) while
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Sl.
No.

Name of the Transmission
Element

Percentage of
Quoted
Transmission
Charges
recoverable on
Scheduled COD of
the Element of the
Project

Element(s) which
are pre-required for
declaring the
commercial
operation (COD) of
the respective
Element

second circuit would be
connected to bypassed
circuit of Jalandhar -
Nakodar 400 kV line

(Quad))

1x80 MVAr Switchable line
reactor at Samba end of
Samba —Nakodar direct line
(Quad) (187km) formed
after bypassing of 400 kV
Jalandhar — Nakodar line
(Quad) at Jalandhar and
connecting it with one of the
circuit of Samba-Jalandhar
400 kv DI/C line(Quad
Moose), thus  forming
Samba  —Nakodar line

(Quad)

Bypassing 400 kV
Jalandhar — Nakodar line
(Quad) at Jalandhar and
connecting it with one of the
circuit of Samba-Jalandhar
400 kv D/C line(Quad
Moose), thus forming 400
kv Samba —Nakodar
(Quad) direct line
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Schedule: 6

Appendix IV of the Central Electricity Reqgulatory Commission (Terms and
Conditions of Tariff) Requlations 2024

Procedure for Calculation of Transmission System Availability Factor for a
Month

1. Transmission system availability factor for nth calendar month (“TAFPnN”)
shall be calculated by the respective transmission licensee, verified by the
concerned Regional Load Dispatch Centre (RLDC) and certified by the
Member-Secretary, Regional Power Committee of the region concerned,
separately for each AC and HVDC transmission system and grouped
according to sharing of transmission charges. In the case of the AC system,
transmission System Availability shall be calculated separately for each
Regional Transmission System and inter-regional transmission system. In
the case of the HVDC system, transmission System Availability shall be
calculated on a consolidated basis for all inter-state HYDC systems.

2. Transmission system availability factor for nth calendar month (“TAFPN”)
shall be calculated by considering the following:

i) AC transmission lines: Each circuit of AC transmission line shall
be considered as one element;

i) Inter-Connecting Transformers (ICTs): Each ICT bank (three
single-phase transformers together) shall form one element;

iii) Static VAR Compensator (SVC): SVC, along with SVC
transformer, shall form one element;

iv) Bus Reactors or Switchable line reactors: Each Bus Reactors
or Switchable line reactors shall be considered as one element;

V) HVDC Bi-pole links: Each pole of the HVDC link, along with
associated equipment at both ends, shall be considered as one
element;

Vi) HVDC back-to-back station: Each block of the HVDC back-to-
back station shall be considered as one element. If the
associated AC line (necessary for the transfer of inter-regional
power through the HVDC back-to-back station) is not available,
the HVDC back-to-back station block shall also be considered
unavailable;

vii)  Static Synchronous Compensation (“STATCOM”): Each
STATCOM shall be considered as a separate element.
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3. The Availability of the AC and HVDC portion of the Transmission system
shall be calculated by considering each category of transmission elements
as under:

TAFPn (in %) for AC system:

(o0 X AVo)Hp X AVp) + (g X AVa) + (r X AVer-u X AVu)

e e ——————————————————————.— x 100
(o + p+q+ r+u)
Where,
o = Total number of AC lines.
AN = Avvaillability of o number of AC lines
P = Total number of bus reactors/switchable line reactors
ANP = Availability of p number of bus reactors/switchable line reactors
ql = Total number of ICTs
ANGq = Availlability of q number of ICTs
r = Total number of SWCs
AV = Avvailability of r number of SWVCs
u = Total number of STATCOM
AN = Acvailability of u number of STATCOM
TAFMn (in %) for HVIDWC Svstem:
= E
Cxbp (act) ¥ AWxbp + Z Cy {act)brbh X AVybheth
i
x=l
= 2 1D
E Cxbp + Z‘ Cy bl

Where
Cxbpiact) = Total actual operated capacity of x™ HVDC pole
Cxbp = Total rated capacity of x' HVDC pole
AV xbp = Availability of x™ HVDC pole
Cybtb{act) = Total actual operated capacity of v' HVDC back-to-back station block
Cybitb = Total rated capacity of ¥ HVDC back-to-back station block
AV vbtb = Availability of v HVDC back-to-back station block
s = Total no of HVDC poles
t = Total no of HVDC Back to Back blocks
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4. The availability for each category of transmission elements shall be
calculated based on the weightage factor, total hours under consideration
and non-available hours for each element of that category. The formulae for
calculation of the Availability of each category of the transmission elements
are as per Appendix-V. The weightage factor for each category of
transmission elements shall be considered as under:

(@)

(b)
(©)
(d)
(e)

(f)

(9)

For each circuit of the AC line — The number of sub-conductors
in the line multiplied by ckt-km;

For each HVDC pole- The rated MW capacity x ckt-km;
For each ICT bank — The rated MVA capacity;
For SVC- The rated MVAR capacity (inductive and capacitive);

For Bus Reactor/switchable line reactors — The rated MVAR
capacity;

For HVDC back-to-back stations connecting two Regional grids-
Rated MW capacity of each block; and

For STATCOM - Total rated MVAR Capacity.

5. The transmission elements under outage due to the following reasons shall
be deemed to be available:

Shut down availed for maintenance of another transmission scheme
or construction of new element or renovation/upgradation/additional
capitalization in an existing system approved by the Commission. If
the other transmission scheme belongs to the transmission licensee,
the Member Secretary, RPC may restrict the deemed availability
period to that considered reasonable by him for the work involved. In
case of a dispute regarding deemed availability, the matter may be
referred to the Chairperson, CEA, within 30 days.

Switching off of a transmission line to restrict over-voltage and
manual tripping of switched reactors as per the directions of the
concerned RLDC.

Shut down of a transmission line due to the Project(s) of NHAI,
Railways and Border Road Organization, including for shifting or
modification of such transmission line or any other infrastructure
project approved by Ministry of Power. Member Secretary, RPC may
restrict the deemed availability period to that considered reasonable
by him for the work involved; Provided that apart from the deemed
availability, any other costs involved in the process of such
shutdown of transmission line shall not be borne by the DICs.

Provided that such deemed availability shall be considered only for
the period for which DICs are not affected by the shutdown of such
transmission line.
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6. For the following contingencies, the outage period of transmission elements,
as certified by the Member Secretary, RPC, shall be excluded from the total
time of the element under the period of consideration for the following
contingencies:

)] Outage of elements due to force majeure events beyond the control
of the transmission licensee. However, whether the same outage is
due to force majeure (not design failure) will be verified by the
Member Secretary, RPC. A reasonable restoration time for the
element shall be considered by the Member Secretary, RPC, and
any additional time taken by the transmission licensee for restoration
of the element beyond the reasonable time shall be treated as
outage time attributable to the transmission licensee. Member
Secretary, RPC may consult the transmission licensee or any expert
for estimation of reasonable restoration time. Circuits restored
through ERS (Emergency Restoration System) shall be considered
as available;

i)  Outage caused by grid incident/disturbance not attributable to the
transmission licensee, e.g. faults in a substation or bays owned by
another agency causing an outage of the transmission licensee’s
elements, and tripping of lines, ICTs, HVDC, etc., due to grid
disturbance. However, if the element is not restored on receipt of
direction from RLDC while normalizing the system following grid
incident/disturbance within reasonable time, the element will be
considered not available for the period of outage after issuance of
RLDC'’s direction for restoration;

iii) The outage period which can be excluded for the purpose of sub-
clause (i) and (ii) of this clause shall be declared as under:

a. Maximum up to one month by the Member Secretary, RPC;

b. Beyond one month and up to three months after the decision at
RPC;

c. Beyond three months by the Commission for which the
transmission license shall approach the Commission along with
reasons and steps taken to mitigate the outage and restoration
timeline.

7. Time frame for certification of transmission system availability: (1) The
following schedule shall be followed for certification of availability by the
Member Secretary of the concerned RPC:

« Submission of outage data along with documentary proof (if any) and
TAFPnN calculation by Transmission Licensees to RLDC/ constituents

— By the 5 of the following month;
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* Review of the outage data by RLDC / constituents and forward the
same to respective RPC — by 20™ of the month;

 Issue of availability certificate by respective RPC — by the 3 of the
next month.

Appendix-V
FORMULAE FOR CALCULATION OF AVAILABILITY OF EACH CATEGORY
OF TRANSMISSION ELEMENTS

For AC transmission system

AVo(Availability of o no. of AC lines)

12, Wi(Ti -TNADTI

o
3=l Wi

AVq(Availability of q no. of ICTs) m B WRGTE-TRALTE

i WK

= Wi -TNAYT
AVr(Availability of r no. of SVCs) = =
Iw
=1

AVp(Availability of p no. of Switched Bus reactors) = ; Wm(Tm -TNAm)Tm
Bl

T* Wn(Tn-TNAn)Tn
n=1

AVu(Availability of u no. of STATCOMs) =

zu Wn
=l
AVyp(Availability of an individual HVDC pole) = (Tx—TN)
Tx
AVybi (Availability of an individual HVDC
Back-to-back Blocks) pas (Ty-TNAY)
Ty
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For the HVDC transmission system

For the new HVDC commissioned but not completed twelve months;

For first 12 months: [(AVxup or AVyba)x95%/85%]. subject to a ceiling of 95%.

Where.

AVo =

AVp =

AVq =

AVr =

AVu =
Wi =
Wk =
Wi =
Wm =
Wn =
TE, Tk . TL

Tm, Tn, Ix,

Iy

Tyai . Tnak

[Insert Name of the SPV]

Total number of AC lines:

Availability of o number of AC lines;

Total number of bus reactors/switchable line reactors;
Availability of p number of bus reactors/switchable line reactors;
Total number of ICTs:

Availability of q number of ICTs;

Total number of SVCs;

Availability of r number of SVCs:.

Total number of STATCOM:

Availability of u number of STATCOMs:

Weightage factor for ith transmission line:

Weightage factor for kth ICT;

Weightage factors for inductive & capacitive operation of Ith SVC;
Weightage factor for mth bus reactor;

Weightage factor for nth STATCOM.

The total hours of it AC line. k= ICT. 1= SVC, mt Switched Bus
Reactor

& nt STATCOM. xt2 HVDC pole. v HVDC back-to-back blocks
during the period under consideration (excluding time period for
outages not attributed to transmission licensee for the reasons given
in Para 5 of the procedure)

The non-availability hours (excluding the time period for outages not
Twal, Txam, attributable to transmission licensee taken as deemed
availability as Txan, Twae Tvax, Tuay per Para 5 of the procedure) for
i AC line. #:ICT. I SVC . mt: Switched Bus Reactor. nt» STATCOM.,
xtt HVDC pole and y*HVDC back-to-back block.
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Schedule: 7

Entire Bid (both financial bid and technical bid) of the Selected Bidder to
be attached here
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Schedule: 8

Contract Performance Guarantee

(To be on non-judicial stamp paper of appropriate value as per Stamp Act
relevant to place of execution. Foreign entities submitting Bids are required
to follow the applicable law in their country.)

In consideration of the .......................... [Insert name of the SPV or
Selected Bidder on behalf of the TSP, or Lead Member in case of the
Consortium, with address] agreeing to undertake the obligations under the
Transmission Service Agreement dated .......... and the other RFP Project
Documents and the Nodal Agency and the .......................... [Insert the
name of the BPC], agreeing to execute the RFP Project Documents with the
Selected Bidder, regarding  setting up the Project, the
..................................... [Insert name and address of the bank issuing
the guarantee and address of the head office] (hereinafter referred to as
“‘Guarantor Bank”) hereby agrees unequivocally, irrevocably and
unconditionally to pay to ............... (being the Nodal Agency) at
........................ [Insert the Place from the address of the Nodal Agency
indicated in the TSA] forthwith on demand in writing from the Nodal Agency
or any Officer authorized by it in this behalf, any amount up to and not
exceeding Rupees ............ccceviiiiiiininn, Crores (Rs. .......... ) only [Insert
the amount of the bank guarantee] on behalf of M/s.
........................................ [Insert name of the Selected Bidder or SPV].

This guarantee shall be valid and binding on the Guarantor Bank up to and
including ........ccooiiiiin and shall not be terminable by notice or any
change in the constitution of the Bank or the term of the Transmission
Service Agreement or by any other reasons whatsoever and our liability
hereunder shall not be impaired or discharged by any extension of time or
variations or alternations made, given, or agreed with or without our
knowledge or consent, by or between parties to the respective agreement.

Our liability under this Guarantee is restricted to Rs. .....................l.
Crores (RS. ..oviiiiiiiiiiii, ) only. Our Guarantee shall remain in
force until ... [Insert the date of validity of
the Guarantee as per Article 3.1.2 of this Agreement]. The Nodal Agency,
shall be entitled to invoke this Guarantee up to three hundred sixty five (365)
days of the last date of the validity of this Guarantee.
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The Guarantor Bank hereby expressly agrees that it shall not require any
proof in addition to the written demand from ............... (in its roles as the
Nodal Agency), made in any format, raised at the above mentioned address
of the Guarantor Bank, in order to make the said payment to Nodal Agency.

The Guarantor Bank shall make payment hereunder on first demand without
restriction or conditions and notwithstanding any objection by
...................................... [Insert name of the Selected Bidder],
............................. [Insert name of the TSP] and / or any other person.
The Guarantor Bank shall not require Nodal Agency to justify the invocation
of this BANK GUARANTEE, nor shall the Guarantor Bank have any
recourse against Nodal Agency in respect of any payment made hereunder.

THIS BANK GUARANTEE shall be interpreted in accordance with the laws
of India.

The Guarantor Bank represents that this BANK GUARANTEE has been
established in such form and with such content that it is fully enforceable in
accordance with its terms as against the Guarantor Bank in the manner
provided herein.

THIS BANK GUARANTEE shall not be affected in any manner by reason of
merger, amalgamation, restructuring, liquidation, winding up, dissolution or
any other change in the constitution of the Guarantor Bank.

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor
Bank and accordingly Nodal Agency shall not be obliged before enforcing
this BANK GUARANTEE to take any action in any court or arbitral

proceedings against ........................ [Insert name of the SPV] or the
Selected Bidder, as the case may be, to make any claim against or any
demand on ...l [Insert name of the SPV] or the Selected

Bidder, as the case may be, or to give any notice to ........................
[Insert name of the SPV] or the Selected Bidder, as the case may be, or to
enforce any security held by the Nodal Agency or to exercise, levy or
enforce any distress, diligence or other process against ........................
[Insert name of the SPV] or the Selected Bidder, as the case may be.

The Guarantor Bank acknowledges that this BANK GUARANTEE is not
personal to Nodal Agency and may be assigned, in whole or in part,
(whether absolutely or by way of security) by Nodal Agency to any entity to
whom the Nodal Agency is entitled to assign its rights and obligations under
the Transmission Service Agreement.

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency
shall have a right to invoke this Bank Guarantee either in part or in full, as it
may deem fit.
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Notwithstanding anything contained hereinabove, our liability under this
Guarantee is restricted to Rs. ... Crores (Rs.
....................... ) only and it shall remain in force until
........................... [Date to be inserted on the basis of Article 3.1.20f the
Transmission Service Agreement], with an additional claim period of three
hundred sixty five (365) days thereafter. This BANK GUARANTEE shall be
extended from time to time for such period, as may be desired by
............................................ [Insert name of the Selected Bidder or
Lead Member in case of the Consortium or SPV]. We are liable to pay the
guaranteed amount or any part thereof under this Bank Guarantee only if
Nodal Agency serves upon us a written claim or demand.

In witness where of:

SIGNALUIe ..ovveeeiieee e,

NAME: e

......................................... [Insert Name of the Bank]

Banker's Seal and Full Address, including mailing address of the Head
Office
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Schedule: 9

Methodology for determining the Relief Under Force Majeure Event & Change
in Law during Construction Period

The relief in the form of revision in tariff due to Force Majeure Event leading to
extension of Scheduled COD for a period beyond one hundred eighty (180) days

and/ or Change in Law during the construction period shall be as under:
AT =[(P x d)]=[1-(1+ d)(-n)]

Where,

AT = Change in Transmission Charges for each year

P = Sum of cumulative increase or decrease in the cost of the Project due to
Change in Law and interest cost during construction corresponding to the period
exceeding one hundred eighty (180) due to Force Majeure Event leading to
extension of Scheduled COD for a period beyond one hundred eighty (180) days

n = number of years over which the Transmission Charges has to be paid
d = Discount rate as notified by the CERC, applicable on the Bid Deadline

The increase in Transmission Charges as stated above shall be applicable only if
the value of increase in Transmission Charges as calculated above exceeds 0.30%

(zero point three percent) of the quoted Transmission Charges of the TSP.
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