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Rajasthan IV A Power Transmission Limited 

THIS TRANSMISISON SERVICE AGREEMENT (hereinafter referred to as 
“TSA” or “Agreement” or "the Agreement” or “this Agreement") is made on the 
………… [Insert day] of…………. [Insert month] of Two Thousand and………… 
[Insert Year] 

 

BETWEEN: 

 

The ………………..[Insert name and registered address of Nodal Agency for the 
project], acting as a Nodal Agency (referred to as the “Nodal Agency”), which 
expression shall unless repugnant to the context or meaning thereof include its 
successors, and permitted assigns) as Party of the one part; 

 

AND 

 

………………………. [Insert Name of the Transmission Service Provider], 
incorporated under the Companies Act, 1956/ Companies Act, 2013 (as the case may 
be), having its registered office at …………………….. (herein after referred to as 
“Transmission Service Provider” or “TSP” or “ISTS Licensee”, which expression 
shall unless repugnant to the context or meaning thereof include its successors, and 
permitted assigns) as Party of the other part; 

(“Nodal Agency” and “TSP” are individually referred to as “Party” and 
collectively as the “Parties”) 

 

AND WHEREAS: 

 

A) In accordance with the Bidding Guidelines, the Bid Process Coordinator (hereinafter 
referred to as BPC) had initiated a competitive e-reverse bidding process through 
issue of RFP for selecting a Successful Bidder to build, own, operate and transfer the 
Project comprising of the Elements mentioned in Schedule 1 (hereinafter referred to 
as the Project) 

B) Pursuant to the said e-reverse bidding process, the BPC has identified the Successful 
Bidder, who will be responsible to set up the Project on build, own, operate and 
transfer basis to provide Transmission Service in accordance with the terms of this 
Agreement and the Transmission License. 
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C) The Selected Bidder have submitted the Contract Performance Guarantee and 
acquired one hundred percent (100%) of the equity shareholding of Rajasthan IV A 
Power Transmission Limited, along with all its related assets and liabilities in terms 
of the provisions of the Share Purchase Agreement. 

D) The TSP has agreed to make an application for a Transmission License to the 
Commission for setting up the Project on build, own, operate and transfer basis.  

E) The TSP has further agreed to make an application to the Commission for the 
adoption of the Transmission Charges under Section 63 of the Electricity Act, 2003, 
along with a certification from the Bid Evaluation Committee in accordance with the 
Bidding Guidelines issued by Ministry of Power, Government of India.   

F) The TSP has agreed to execute the agreement(s) required, if any, under Sharing 
Regulations within fifteen (15) days from the date of grant of Transmission License 
from the Commission. 

G) The TSP agrees to the terms and conditions laid down under Sharing Regulations, for 
making available the ISTS and charge the Transmission Charges in accordance with 
the terms and conditions of Sharing Regulations. 

H) The billing, collection and disbursement of the Transmission Charges by the CTU to 
the ISTS Licensee shall be governed as per Sharing Regulations.   

I) The terms and conditions stipulated in the Transmission License issued by the 
Commission to the TSP shall be applicable to this Agreement and the TSP agrees to 
comply with these terms and conditions. In case of inconsistency between the 
Transmission License terms & conditions and the conditions of this Agreement, the 
conditions stipulated in the Transmission License granted by the Commission shall 
prevail. 

NOW, THEREFORE, IN CONSIDERATION OF THE PREMISES AND 
MUTUAL AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH 
HEREIN, IT IS HEREBY AGREED BY AND BETWEEN THE PARTIES 
HERETO AS FOLLOWS: 
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ARTICLE: 1 

1 DEFINITIONS AND INTERPRETATIONS 

1.1 Definitions: 

1.1.1 The words / expressions used in this Agreement, unless as defined below or 
repugnant to the context, shall have the same meaning as assigned to them by the 
Electricity Act, 2003 and the rules or regulations framed there under including 
those issued / framed by the Commission (as defined hereunder), as amended or 
re-enacted from time to time or the General Clauses Act, failing which it shall 
bear its ordinary English meaning. 

The words/expressions when used in this Agreement shall have the respective 
meanings as specified below: 

“Acquisition Price” shall have the same meaning as defined in the Share Purchase 
Agreement; 

“Act” or "Electricity Act" or “Electricity Act 2003” shall mean the Electricity 
Act, 2003 and any amendments made to the same or any succeeding enactment 
thereof; 

“Affiliate” shall mean a company that either directly or indirectly 

i. controls or  

ii. is controlled by or 

iii. is under common control with 

a Bidding Company (in the case of a single company) or a Member (in the case of 
a Consortium) and “control” means ownership by one entity of at least twenty-six 
percent (26%) of the voting rights of the other entity;  

“Availability” in relation to the Project or in relation to any Element of the Project, 
for a given period shall mean the time in hours during that period the Project is 
capable to transmit electricity at its Rated Voltage and shall be expressed in 
percentage of total hours in the given period and shall be calculated as per the 
procedure contained in Appendix –II to Central Electricity Regulatory Commission 
(Terms and Conditions of Tariff) Regulations, 2019, attached herewith in Schedule 
6; 

“Bid” shall mean technical bid and financial bid submitted by the Bidder, in 
response to the RFP, in accordance with the terms and conditions of the RFP; 

“Bid Deadline” shall mean the last date and time for submission of the Bid in 
response to RFP, as specified in the RFP; 
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“Bidding Company” shall refer to such single company that has made a Response 
to RFP for the Project; 

“Bidding Consortium / Consortium” shall refer to a group of companies that has 
collectively made a Response to RFP for the Project; 

“Bid Documents” or “Bidding Documents” shall mean the RFP, along with all 
attachments thereto or clarifications thereof; 

“Bidding Guidelines” shall mean the “Tariff Based Competitive Bidding 
Guidelines for Transmission Service” and “Guidelines for Encouraging 
Competition in Development of Transmission Projects” issued by Government of 
India, Ministry of Power under Section – 63 of the Electricity Act as amended from 
time to time; 

“Bid Process Coordinator” or “BPC” shall mean a person or its authorized 
representative as notified by the Government of India, responsible for carrying out 
the process for selection of Bidder who will acquire Transmission Service 
Provider; 

“Bill” shall mean any bill raised by the CTU on the DICs to recover the 
Transmission Charges pursuant to the Sharing Regulations; 

“Business Day” shall mean a day other than Sunday or a statutory holiday, on 
which the banks remain open for business in the State in which the Nodal Agency’s 
registered office is located and the concerned TSP are located; 

“CEA” shall mean the Central Electricity Authority constituted under Section -70 
of the Electricity Act; 

“Change in law” shall have the meaning ascribed thereto in Article 12; 

“Commercial Operation Date” or “COD” shall mean the date as per Article 6.2; 

 “Commission” or “CERC” shall mean the Central Electricity Regulatory 
Commission referred to   in   sub-section (1)   of Section   76   of the Electricity 
Act, 2003 or its successors and assigns; 

“Competent Court of Law” shall mean the Supreme Court or any High Court, or 
any tribunal or any similar judicial or quasi-judicial body in India that has 
jurisdiction to adjudicate upon issues relating to the Project; 

“Connection Agreement” shall mean the agreement between the CTU or STU or 
any other concerned parties and the TSP, setting out the terms relating to the 
connection of the Project to the Inter-connection Facilities and use of the Inter State 
Transmission System as per the provisions of the IEGC, as the case may be; 
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“Consultation Period” shall mean the period of sixty (60) days or such longer 
period as the Parties may agree, commencing from the date of issue of a TSP’s 
Preliminary Notice or a Nodal Agency’s Preliminary Termination Notice, as 
provided in Article 13 of this Agreement, for consultation between the Parties to 
mitigate the consequence of the relevant event having regard to all the 
circumstances; 

“Consents, Clearances and Permits” shall mean all authorizations, licenses, 
approvals, registrations, permits, waivers, privileges, acknowledgements, 
agreements, or concessions required to be obtained from or provided by any 
concerned authority for the development, execution and operation of Project 
including without any limitation for the construction, ownership, operation and 
maintenance of the Transmission Lines and/or sub-stations; 

“Construction Period” shall mean the period from (and including) the Effective 
Date of the Transmission Service Agreement up to (but not including) the COD of 
the Element of the Project in relation to an Element and up to (but not including) 
the COD of the Project in relation to the Project;  

“Contractors” shall mean the engineering, procurement, construction, operation 
& maintenance contractors, surveyors, advisors, consultants, designers, suppliers 
to the TSP and each of their respective sub-contractors (and each of their respective 
successors and permitted assigns) in their respective capacities as such; 

“Contract Performance Guarantee” shall mean the irrevocable unconditional 
bank guarantee, submitted and to be submitted by the TSP or by the Selected 
Bidder on behalf of the TSP to the Nodal Agency from a bank mentioned in 
Annexure 17 of the RFP, in the form attached here to as Schedule 8, in accordance 
with Article 3 of this Agreement and which shall include the additional bank 
guarantee furnished by the TSP under this Agreement;  

“Contract Year”, for the purpose of payment of Transmission Charges, shall 
mean the period beginning on the COD, and ending on the immediately succeeding 
March 31 and thereafter each period of 12 months beginning on April 1 and ending 
on March 31 provided that the last Contract Year shall end on the last day of the 
term of the TSA;  

“CTU” or “Central Transmission Utility” shall have same meaning as defined 
in the Electricity Act, 2003; 

“Day” shall mean a day starting at 0000 hours and ending at 2400 hours; 

“D/C” shall mean Double Circuit; 
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“Designated ISTS Customers” or “DICs” shall have the meaning as ascribed in 
the Sharing Regulations; 

“Dispute” shall mean any dispute or difference of any kind between the Parties, in 
connection with or arising out of this Agreement including any issue on the 
interpretation and scope of the terms of this Agreement as provided in Article 16; 

 “Effective Date” for the purposes of this Agreement, shall have the same meaning 
as per Article 2.1 of this Agreement; 

“Electrical Inspector” shall mean a person appointed as such by the Government 
under sub-section (1) of Section 162 of the Electricity Act 2003 and also includes 
Chief Electrical Inspector; 

“Electricity Rules 2005” shall mean the rules framed pursuant to the Electricity 
Act 2003 and as amended from time to time; 

“Element” shall mean each Transmission Line or each circuit of the Transmission 
Lines (where there are more than one circuit) or each bay of Sub-station or 
switching station or HVDC terminal or inverter station of the Project, including 
ICTs, Reactors, SVC, FSC, etc. forming part of the ISTS, which will be owned, 
operated and maintained by the concerned ISTS Licensee, and which has a separate 
Scheduled COD as per Schedule 2 of this Agreement and has a separate percentage 
for recovery of Transmission Charges on achieving COD as per Schedule 5 of this 
Agreement; 

“Event of Default” shall mean the events as defined in Article 13 of this 
Agreement; 

“Expiry Date” shall be the date which is thirty-five (35) years from the COD of 
the Project; 

“Financial Closure” shall mean the first Business Day on which funds are made 
available to the TSP pursuant to the Financing Agreements; 

“Financially Evaluated Entity” shall mean the company which has been 
evaluated for the satisfaction of the financial requirement set forth in the RFP; 

“Financing Agreements” shall mean the agreements pursuant to which the TSP 
is to finance the Project including the loan agreements, security documents, notes, 
indentures, security agreements, letters of credit and other documents, as may be 
amended, modified, or replaced from time to time, but without in anyway 
increasing the liabilities of the Designated ISTS Customers / Nodal Agency; 

“Financial Year” shall mean a period of twelve months at midnight Indian 
Standard Time (IST) between 1st April & 31st March; 
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“Force Majeure” and “Force Majeure Event” shall have the meaning assigned 
thereto in Article 11; 

“GOI” shall mean Government of India; 

“Grid Code” / “IEGC” shall mean the Grid Code specified by the Central 
Commission under Clause (h) of sub-section (1) of Section 79 of the Electricity 
Act;  

“Independent Engineer” shall mean an agency/ company, appointed by Nodal 
Agency in accordance with the Guidelines for Encouraging Competition in 
Development of Transmission Projects. 

“Indian Governmental Instrumentality” shall mean Government of India, 
Government of any State in India or any ministry, department, board, authority, 
agency, corporation, commission under the direct or indirect control of 
Government of India or any State Government or both, any political sub-division 
of any of them including any court or Commission or tribunal or judicial or quasi-
judicial body in India but excluding the CTU, TSP and the Designated ISTS 
Customers; 

“Insurances” shall mean the insurance cover to be obtained and maintained by the 
TSP in accordance with Article 9 of this Agreement; 

“Interconnection Facilities” shall mean the facilities as may be set up for 
transmission of electricity through the use of the Project, on either one or both side 
of generating station’s / CTU’s / STU’s / ISTS Licensee’s / Designated ISTS 
Customer’s substations (as the case may be) which shall include, without 
limitation, all other transmission lines, gantries, sub-stations and associated 
equipments not forming part of the Project; 

“ISTS Licensee” shall be the TSP under this Agreement, consequent to having 
been awarded a Transmission License by the CERC and shall be referred to as the 
TSP or the ISTS Licensee, as the context may require in this Agreement; 

“Law” or “Laws” in relation to this Agreement, shall mean all laws including 
electricity laws in force in India and any statute, ordinance, rule, regulation, 
notification, order or code, or any interpretation of any of them by an Indian 
Governmental Instrumentality having force of law and shall include all rules, 
regulations, decisions and orders of the Commission; 

“Lead Member of the Bidding Consortium” or “Lead Member” shall mean a 
company who commits at least 26% equity stake in the Project, meets the technical 
requirement as specified in the RFP and so designated by other Member(s) in 
Bidding Consortium; 
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“Lenders” means the banks, financial institutions, multilateral funding agencies, 
non-banking financial companies registered with the Reserve Bank of India (RBI), 
insurance companies registered with the Insurance Regulatory & Development 
Authority (IRDA), pension funds regulated by the Pension Fund Regulatory & 
Development Authority (PFRDA),mutual funds registered with Securities & 
Exchange Board of India (SEBI), etc., including their successors and assigns, who 
have agreed on or before COD of the Project to provide the TSP with the debt 
financing described in the capital structure schedule, and any successor banks or 
financial institutions to whom their interests under the Financing Agreements may 
be transferred or assigned; 

Provided that, such assignment or transfer shall not relieve the TSP of its 
obligations to the Nodal Agency under this Agreement in any manner and shall 
also does not lead to an increase in the liability of the Nodal Agency; 

“Lenders Representative” shall mean the person notified by the Lender(s) in 
writing as being the representative of the Lender(s) or the Security Trustee and 
such person may from time to time be replaced by the Lender(s) pursuant to the 
Financing Agreements by written notice to the TSP; 

“Letter of Intent” or “LOI” shall have the same meaning as in the RFP; 

“Member in a Bidding Consortium / Member” shall mean each company in the 
Bidding Consortium; 

“Month” shall mean a period of thirty (30) days from (and excluding) the date of 
the event;  

“Monthly Transmission Charges” for any Element of the Project, after COD of 
the Element till COD of the Project, and for the Project after COD of the Project, 
shall mean the amount of Transmission Charges as specified in Schedule 5 of this 
Agreement multiplied by no. of days in the relevant month and divided by no. of 
days in the year;  

“National Load Despatch Centre” shall mean the centre established as per sub-
section (1) of Section 26 of the Electricity Act 2003; 

“Nodal Agency” shall mean CTU, which shall execute and implement the 
Transmission Service Agreement (TSA);  

Provided that while taking major decisions, CTU shall consult CEA on technical 
matters and any other matter it feels necessary. 

“Notification” shall mean any notification, issued in the Gazette of India; 
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 “Operating Period” for any Element of the Project shall mean the period from 
(and including) the COD of such Element of the Project, up to (and including) the 
Expiry Date and for the Project, shall mean the period from (and including) the 
COD of the Project, up to (and including) the Expiry Date; 

“Parent Company” shall mean an entity that holds at least twenty-six percent 
(26%) of the paid - up equity capital directly or indirectly in the Bidding Company 
or in the Member in a Bidding Consortium, as the case may be; 

 “Preliminary Termination Notice” shall mean a Nodal Agency’s Preliminary 
Termination Notice as defined in Article 13 of this Agreement; 

“Project” shall mean Transmission system for evacuation of power from 
Rajasthan REZ Ph-IV (Part-2 :5.5 GW) (Jaisalmer/ Barmer Complex): Part A, as 
detailed in Schedule 1 of this Agreement; 

“Project Assets” shall mean all physical and other assets relating to and forming 
part of the Project including: 

(a) rights over the Site for substations, ROW for transmission lines; 

(b) tangible & intangible assets such as civil works and equipment including 
foundations, embankments, pavements, electrical systems, communication 
systems, relief centres, administrative offices, Sub-stations, software, tower and 
sub-stations designs etc; 

(c) project facilities situated on the Site; 

(d) all rights of the TSP under the project agreements; 

(e) financial assets, such as receivables, security deposits etc;  

(f) insurance proceeds; and 

(g) Applicable Permits and authorisations relating to or in respect of the 
Transmission System;” 

“Project Execution Plan” shall mean the plan referred to in Article 3.1.3(c) 
hereof; 

 “Prudent Utility Practices” shall mean the practices, methods and standards that 
are generally accepted internationally from time to time by electric transmission 
utilities for the purpose of ensuring the safe, efficient and economic design, 
construction, commissioning, operation, repair and maintenance of the Project and 
which practices, methods and standards shall be adjusted as necessary, to take 
account of: 
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(i) operation, repair and maintenance guidelines given by the manufacturers 
to be incorporated in the Project, 

(ii) the requirements of Law, and 

(iii) the physical conditions at the Site; 

(iv) the safety of operating personnel and human beings; 

“Rated Voltage” shall mean voltage at which the Transmission System is designed 
to operate or such lower voltage at which the line is charged, for the time being, in 
consultation with the Central Transmission Utility; 

“Rebate” shall have the meaning as ascribed to in Article 10.3 of this Agreement; 

 “RFP” shall mean Request for Proposal dated …………. along with all schedules, 
annexures and RFP Project Documents attached thereto, issued by the BPC for 
tariff based competitive bidding process for selection of Bidder as TSP to execute 
the Project, including any modifications, amendments or alterations thereto; 

“RFP Project Documents” shall mean the following documents to be entered into 
in respect of the Project, by the Parties to the respective agreements: 

a. Transmission Service Agreement, 

b. Share Purchase Agreement, 

c. Agreement(s) required under Sharing Regulations and   

d. Any other agreement as may be required; 

 “RLDC” shall mean the relevant Regional Load Dispatch Centre as defined in the 
Electricity Act, 2003, in the region(s) in which the Project is located; 

“RPC” shall mean the relevant Regional Power Committee established by the 
Government of India for the specific Region(s) in accordance with the Electricity 
Act, 2003 for facilitating integrated operation of the Power System in that Region; 

“Scheduled COD” in relation to an Element(s) shall mean the date(s) as mentioned 
in Schedule 2 as against such Element(s) and in relation to the Project, shall mean 
the date as mentioned in Schedule 2 as against such Project, subject to the 
provisions of Article 4.4 of this Agreement, or such date as may be mutually agreed 
among the Parties; 

“Scheduled Outage" shall mean the final outage plan as approved by the RPC as 
per the provisions of the Grid Code;   
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“Selected Bid” shall mean the technical Bid and the Final Offer of the Selected 
Bidder submitted during e-reverse bidding, which shall be downloaded and 
attached in Schedule 7 on or prior to the Effective Date; 

“Share Purchase Agreement” shall mean the agreement amongst REC Power 
Development and Consultancy Limited, Rajasthan IV A Power Transmission 
Limited and the Successful Bidder for the purchase of one hundred (100%) per cent 
of the shareholding of the Rajasthan IV A Power Transmission Limited for the 
Acquisition Price, by the Successful Bidder on the terms and conditions as 
contained therein; 

“Sharing Regulations” shall mean the Central Electricity Regulatory Commission 
(Sharing of Inter-State Transmission Charges and Losses) Regulations, 2020 and 
as amended from time to time; 

 “Site” in relation to a substation, switching station or HVDC terminal or inverter 
station, shall mean the land and other places upon which such station / terminal is 
to be established; 

“SLDC” shall mean the State Load Despatch Centre established as per sub-section 
(1) of Section 31 of the Electricity Act 2003; 

“STU” or “State Transmission Utility” shall be the Board or the Government 
company, specified as such by the State Government under sub-section (1) of 
Section 39 of the Electricity Act 2003; 

“Successful Bidder” or “Selected Bidder” shall mean the Bidder selected 
pursuant to the RFP and who has to acquire one hundred percent (100%) equity 
shares of Rajasthan IV A Power Transmission Limited along with all its related 
assets and liabilities, which will be responsible as the TSP to establish the Project 
on build, own, operate and transfer basis as per the terms of the TSA and other RFP 
Project Documents; 

“TSP’s Preliminary Notice” shall mean a notice issued by the TSP in pursuant to 
the provisions of Article 13.3 of this Agreement; 

“Target Availability” shall have the meaning as ascribed hereto in Article 8.2 of 
this Agreement; 

“Technically Evaluated Entity” shall mean the company which has been 
evaluated for the satisfaction of the technical requirement set forth in RFP; 

“Termination Notice” shall mean a Nodal Agency’s Termination Notice given by 
the Nodal Agency to the TSP pursuant to the provisions of Articles 3.3.2, 3.3.4, 
4.4.2, 5.8, 13.2 and 13.3 of this Agreement for the termination of this Agreement;  
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“Term of Agreement” for the purposes of this Agreement shall have the meaning 
ascribed thereto in Article 2.2 of this Agreement; 

“Transmission Charges” shall mean the Final Offer of the Selected Bidder during 
the e-reverse bidding and adopted by the Commission, payable to the TSP as per 
Sharing Regulations; 

“Transmission License” shall mean the license granted by the Commission in 
terms of the relevant regulations for grant of such license issued under the 
Electricity Act; 

 “Transmission Service” shall mean making the Project available as per the terms 
and conditions of this Agreement and Sharing Regulations;   

“Unscheduled Outage” shall mean an interruption resulting in reduction of the 
Availability of the Element(s) / Project (as the case may be) that is not a result of a 
Scheduled Outage or a Force Majeure Event. 

“Ultimate Parent Company” shall mean an entity which owns at least twenty six 
percent (26%) equity in the Bidding Company or Member of a Consortium, (as the 
case may be) and in the Technically Evaluated Entity and / or Financially Evaluated 
Entity (as the case may be) and such Bidding Company or Member of a 
Consortium, (as the case may be) and the Technically Evaluated Entity and / or 
Financially Evaluated Entity (as the case may be) shall be under the direct control 
or indirectly under the common control of such entity; 

1.2 Interpretation: 

Save where the contrary is indicated, any reference in this Agreement to: 

“Agreement" shall be construed as including a reference to its Schedules, 
Appendices and Annexures; 

"Rupee", "Rupees" and “Rs.” shall denote lawful currency of India; 

“crore” shall mean a reference to ten million (10,000,000) and a “lakh” shall mean 
a reference to one tenth of a million (1,00,000); 

"encumbrance" shall be construed as a reference to a mortgage, charge, pledge, 
lien or other encumbrance securing any obligation of any person or any other type 
of preferential arrangement (including, without limitation, title transfer and 
retention arrangements) having a similar effect; 

"holding company" of a company or corporation shall be construed as a reference 
to any company or corporation of which the other company or corporation is a 
subsidiary; 
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"indebtedness" shall be construed so as to include any obligation (whether 
incurred as principal or surety) for the payment or repayment of money, whether 
present or future, actual or contingent; 

"person" shall have the meaning as defined in Section 2 (49) of the Act; 

"subsidiary" of a company or corporation (the holding company) shall be 
construed as a reference to any company or corporation: 

(i) which is controlled, directly or indirectly, by the holding company, or 

(ii) more than half of the issued share capital of which is beneficially owned, 
directly or indirectly, by the holding company, or 

(iii) which is a subsidiary of another subsidiary of the holding company,  

for these purposes, a company or corporation shall be treated as being 
controlled by another if that other company or corporation is able to direct 
its affairs and/or to control the composition of its board of directors or 
equivalent body;  

"winding-up", "dissolution", "insolvency", or "reorganization" in the context 
of a company or corporation shall have the same meaning as defined in the 
Companies Act, 1956/ Companies Act, 2013 (as the case may be). 

1.2.1 Words importing the singular shall include the plural and vice versa. 

1.2.2 This Agreement itself or any other agreement or document shall be construed as 
a reference to this or to such other agreement or document as it may have been, 
or may from time to time be, amended, varied, novated, replaced or supplemented. 

1.2.3 A Law shall be construed as a reference to such Law including its amendments or 
re-enactments from time to time. 

1.2.4 A time of day shall, save as otherwise provided in any agreement or document be 
construed as a reference to Indian Standard Time. 

1.2.5 Different parts of this Agreement are to be taken as mutually explanatory and 
supplementary to each other and if there is any inconsistency between or among 
the parts of this Agreement, they shall be interpreted in a harmonious manner so 
as to give effect to each part.  

1.2.6 The tables of contents and any headings or sub-headings in this Agreement have 
been inserted for ease of reference only and shall not affect the interpretation of 
this Agreement. 
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1.2.7 All interest payable under this Agreement shall accrue from day to day and be 
calculated on the basis of a year of three hundred and sixty five (365) days. 

1.2.8 The words “hereof” or “herein”, if and when used in this Agreement shall mean 
a reference to this Agreement.  

1.2.9 The contents of Schedule 7 shall be referred to for ascertaining accuracy and 
correctness of the representations made by the Selected Bidder in Article 17.2.1  
hereof.  
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ARTICLE: 2 

2 EFFECTIVENESS AND TERM OF AGREEMENT 

2.1 Effective Date:  

This Agreement shall be effective from later of the dates of the following events: 

a. The Selected Bidder, on behalf of the TSP, has provided the Contract 
Performance Guarantee, as per terms of Article 3.1 of this Agreement; 
and 

b. The Selected Bidder has acquired for the Acquisition Price, one 
hundred percent (100%) of the equity shareholding of REC Power 
Development and Consultancy Limited in Rajasthan IV A Power 
Transmission Limited along with all its related assets and liabilities as 
per the provisions of the Share Purchase Agreement. and 

c. The Agreement is executed and delivered by the Parties; 

2.2 Term and Termination: 

2.2.1 Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to be 
effective in relation to the Project until the Expiry Date, when it shall 
automatically terminate. 

2.2.2 Post the Expiry Date of this Agreement, the TSP shall ensure transfer of Project 
Assets to CTU or its successors or an agency as decided by the Central 
Government at zero cost and free from any encumbrance and liability. The 
transfer shall be completed within 90 days of expiry of this Agreement failing 
which CTU shall be entitled to take over the Project Assets Suo moto. 

2.2.3 This Agreement shall terminate before the Expiry Date in accordance with Article 
13 or Article 3.3.2 or Article 3.3.4. 

2.3 Conditions prior to the expiry of the Transmission License 

2.3.1 In order to continue the Project beyond the expiry of the Transmission License, 
the TSP shall be obligated to make an application to the Commission at least two 
(2) years before the date of expiry of the Transmission License, seeking the 
Commission’s approval for the extension of the term of the Transmission License 
up to the Expiry Date. 
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2.3.2 The TSP shall timely comply with all the requirements that may be laid down by 
the Commission for extension of the term of the Transmission License beyond 
the initial term of twenty-five (25) years & upto the Expiry Date and the TSP shall 
keep the Nodal Agency fully informed about the progress on its application for 
extension of the term of the Transmission License. 

2.4 Survival: 

The expiry or termination of this Agreement shall not affect any accrued rights, 
obligations/ roles and liabilities of the Parties under this Agreement, including the 
right to receive liquidated damages as per the terms of this Agreement, nor shall it 
effect the survival of any continuing obligations/ roles for which this Agreement 
provides, either expressly or by necessary implication, which are to survive after 
the Expiry Date or termination including those under Articles 3.3.3, 3.3.5, Article 
9.3 (Application of Insurance Proceeds), Article 11 (Force Majeure), Article 13 
(Events of Default and Termination), Article 14 (Liability & Indemnification), 
Article 16 (Governing Law & Dispute Resolution), Article 19 (Miscellaneous). 

2.5 Applicability of the provisions of this Agreement 

2.5.1 For the purpose of Availability, Target Availability and the computation of 
Availability, Incentive, Penalty, the provisions provided in this Agreement shall 
apply and any future modifications in the relevant Rules and Regulations shall not 
be applicable for this Project. 

2.5.2 For the purposes of this Agreement for ISTS systems developed under the tariff 
based competitive bidding framework, the provisions relating to the definitions 
(Availability and COD), Article 3 (Contract Performance Guarantee and 
Conditions Subsequent), Article 5 (Construction of the Project), Article 6 
(Connection and Commissioning of the Project), Article 8 (Target Availability 
and calculation of Availability), Article 11 (Force Majeure), Article 12 (Change 
in Law), Article 13 (Event of Default), Article 14 (Indemnification), Article 15 
(Assignment and Charges), Articles 16.1, 16.2  and 16.4 (Governing Laws and 
Dispute Resolution) and Article 17 (representation and warranties of the ISTS 
Licensee) of this agreement shall supersede the corresponding provisions under 
Sharing Regulations. 
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ARTICLE: 3  

3 CONDITIONS SUBSEQUENT 

3.1 Satisfaction of conditions subsequent by the TSP  

3.1.1 Within ten (10) days from the date of issue of Letter of Intent, the Selected Bidder, 
shall: 

a. Provide the Contract Performance Guarantee, and 

b. Acquire, for the Acquisition Price, one hundred percent (100%) equity 
shareholding of Rajasthan IV A Power Transmission Limited from REC 
Power Development and Consultancy Limited, who shall sell to the Selected 
Bidder, the equity shareholding of Rajasthan IV A Power Transmission 
Limited Limited, along with all its related assets and liabilities. 

c. Execute this Agreement; 

The TSP shall, within five (5) working days from the date of acquisition of SPV 
by the Selected Bidder, undertake to apply to the Commission for the grant of 
Transmission License and for the adoption of tariff as required under section-63 
of the Electricity Act. 

The Selected Bidder, on behalf of the TSP, will provide to the Central 
Transmission Utility of India Limited (being the Nodal Agency) the Contract 
Performance Guarantee for an amount of Rs. 68.00 Crore (Rupees Sixty-Eight 
Crore only).  

3.1.2 The Contract Performance Guarantee shall be initially valid for a period up to 
three (3) months after the Scheduled COD of the Project and shall be extended 
from time to time to be valid for a period up to three (3) months after the COD of 
the Project. In case the validity of the Contract Performance Guarantee is expiring 
before the validity specified in this Article, the TSP shall, at least thirty (30) days 
before the expiry of the Contract Performance Guarantee, replace the Contract 
Performance Guarantee with another Contract Performance Guarantee or extend 
the validity of the existing Contract Performance Guarantee until the validity 
period specified in this Article.  

3.1.3 The TSP agrees and undertakes to duly perform and complete the following 
activities within six (6) months from the Effective Date (except for c) below), 
unless such completion is affected due to any Force Majeure Event, or if any of 
the activities is specifically waived in writing by the Nodal Agency: 

a. To obtain the Transmission License for the Project from the Commission; 
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b. To obtain the order for adoption of Transmission Charges by the Commission, 
as required under Section 63 of the Electricity Act 2003; 

c. To submit to the Nodal Agency, CEA & Independent Engineer, the Project 
Execution Plan, immediately after award of contract(s) and maximum within 
one hundred and twenty (120) days from the Effective Date. Also, an 
approved copy each of Manufacturing Quality Plan (MQP) and Field Quality 
Plan (FQP) would be submitted to Independent Engineer & Nodal Agency in 
the same time period. The TSP’s Project Execution Plan should be in 
conformity with the Scheduled COD as specified in Schedule 2 of this 
Agreement, and shall bring out clearly the organization structure, time plan 
and methodology for executing the Project, award of major contracts, 
designing, engineering, procurement, shipping, construction, testing and 
commissioning to commercial operation;  

d. To submit to the Nodal Agency, CEA & Independent Engineer a detailed bar 
(GANTT) chart of the Project outlining each activity (taking longer than one 
Month), linkages as well as durations; 

e. To submit to the Nodal Agency, CEA & Independent Engineer detailed 
specifications of conductor meeting the functional specifications specified in 
RFP; 

f. To achieve Financial Closure;  

g. To provide an irrevocable letter to the Lenders duly accepting and 
acknowledging the rights provided to the Lenders under the provisions of 
Article 15.3 of this Agreement and all other RFP Project Documents; 

h. To award the Engineering, Procurement and Construction contract (“EPC 
contract”) for the design and construction of the Project and shall have given 
to such Contractor an irrevocable notice to proceed; and 

i. To sign the Agreement(s) required, if any, under Sharing Regulations. 

 

3.2 Recognition of Lenders’ Rights by the Nodal Agency 

3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided to the 
Lenders as per Article 15.3 of this Agreement and all other RFP Project 
Documents. 

3.3 Consequences of non-fulfilment of conditions subsequent  

3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the TSP 
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even within three (3) Months after the time specified therein, then on and from 
ssthe expiry of such period and until the TSP has satisfied all the conditions 
specified in Article 3.1.3, the TSP shall, on a monthly basis, be liable to furnish 
to  Central Transmission Utility of India Limited (being the Nodal Agency) 
additional Contract Performance Guarantee of Rupees Six Crore Eighty Lakh 
Only (Rs. 6.80 Crore) within two (2) Business Days of expiry of every such 
Month. Such additional Contract Performance Guarantee shall be provided to 
Central Transmission Utility of India Limited (being the Nodal Agency) in the 
manner provided in Article 3.1.1 and shall become part of the Contract 
Performance Guarantee and all the provisions of this Agreement shall be 
construed accordingly. Central Transmission Utility of India Limited (being the 
Nodal Agency) shall be entitled to hold and / or invoke the Contract Performance 
Guarantee, including such additional Contract Performance Guarantee, in 
accordance with the provisions of this Agreement.    

3.3.2 Subject to Article 3.3.4, if:  

(i) the fulfilment of any of the conditions specified in Article 3.1.3 is delayed 
beyond nine (9) Months from the Effective Date and the TSP fails to furnish 
additional Contract Performance Guarantee to the Nodal Agency in 
accordance with Article 3.3.1 hereof; or  

(ii) the TSP furnishes additional Performance Guarantee to the Nodal Agency in 
accordance with Article 3.3.1 hereof but fails to fulfil the conditions specified 
in Article 3.1.3 within a period of twelve (12) months from the Effective Date, 

the Nodal Agency shall have the right to terminate this Agreement, by giving a 
Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy 
to CEA and the Lenders’ Representative in order to enable the Lenders 
to exercise right of substitution in accordance with Article 15.3 of this 
Agreement.   

3.3.3 If the Nodal Agency elects to terminate this Agreement as per the provisions of 
Article 3.3.2, the TSP shall be liable to pay to the Nodal Agency an amount of Rs. 
68.00 Crore (Rupees Sixty-Eight Crore Only) as liquidated damages. The Nodal 
Agency shall be entitled to recover this amount of damages by invoking the 
Contract Performance Guarantee to the extent of liquidated damages, which shall 
be required by the Nodal Agency, and the balance shall be returned to TSP, if any.  

It is clarified for removal of doubt that this Article shall survive the termination 
of this Agreement. 

3.3.4 In case of inability of the TSP to fulfil the conditions specified in Article 3.1.3 
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due to any Force Majeure Event, the time period for fulfilment of the condition 
subsequent as mentioned in Article 3.1.3, may be extended for a period of such 
Force Majeure Event. Alternatively, if deemed necessary, this Agreement may be 
terminated by the Nodal Agency by giving a Termination Notice to the TSP, in 
writing, of at least seven (7) days, with a copy to CEA and the Lenders’ 
Representative in order to enable the Lenders to exercise right of substitution in 
accordance with Article 15.3 of this Agreement and the Contract Performance 
Guarantee shall be returned as per the provisions of Article 6.5.1.  

 

Provided, that due to the provisions of this Article 3.3.4, any increase in the time 
period for completion of conditions subsequent mentioned under Article 3.1.3, 
shall lead to an equal increase in the time period for the Scheduled COD. If the 
Scheduled COD is extended beyond a period of one hundred eighty (180) days 
due to the provisions of this Article 3.3.4, the TSP will be allowed to recover the 
interest cost during construction corresponding to the period exceeding one 
hundred eighty (180) days by adjustment in the Transmission Charges in 
accordance with Schedule 9.  

3.3.5 Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the Nodal 
Agency may take steps to bid out the Project again.  

3.3.6 The Nodal agency, on the failure of the TSP to fulfil its obligations, if it considers 
that there are sufficient grounds for so doing, apart from invoking the Contract 
Performance Guarantee under para 3.3.3 may also initiate proceedings for 
blacklisting the TSP as per provisions of Article 13.2 of TSA.  

 

3.4 Progress Reports 

The TSP shall notify the Nodal Agency and CEA in writing at least once a Month 
on the progress made in satisfying the conditions subsequent in Articles 3.1.3. 
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ARTICLE: 4 

4 DEVELOPMENT OF THE PROJECT 

4.1 TSP's obligations in development of the Project: 

Subject to the terms and conditions of this Agreement, the TSP at its own cost and 
expense shall observe, comply with, perform, undertake and be responsible: 

a. for procuring and maintaining in full force and effect all Consents, 
Clearances and Permits, required in accordance with Law for 
development of the Project; 

b. for financing, constructing, owning and commissioning each of the 
Element of the Project for the scope of work set out in Schedule 1 of 
this Agreement in accordance with: 

i. the Electricity Act and the Rules made thereof; 

ii. the Grid Code; 

iii. the CEA Regulations applicable, and as amended from time to 
time, for Transmission Lines and sub-stations: 

 the Central Electricity Authority (Technical Standards 
for Connectivity to the Grid) Regulations, 2007; 

 Central Electricity Authority (Technical Standards for 
construction of Electrical Plants and Electric Lines) 
Regulation, 2010; 

 Central Electricity Authority (Grid Standard) 
Regulations, 2010; 

 Central Electricity Authority (Safety requirements for 
construction, operation and maintenance of Electrical 
Plants and Electrical Lines) Regulation, 2011; 

 Central Electricity Authority (Measures relating to 
Safety and Electricity Supply) Regulation, 2010; 

 Central Electricity Authority (Technical Standards for 
Communication System in Power System Operation) 
Regulations, 2020. 

iv. Safety/ security Guidelines laid down by the Government; 

v. Prudent Utility Practices, relevant Indian Standards and the 
Law; 
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not later than the Scheduled COD as per Schedule 2 of this Agreement; 

c. for entering into a Connection Agreement with the concerned parties 
in accordance with the Grid Code.  

d. for owning the Project throughout the term of this Agreement free and 
clear of any encumbrances except those expressly permitted under 
Article 15 of this Agreement; 

e. to co-ordinate and liaise with concerned agencies and provide on a 
timely basis relevant information with regard to the specifications of 
the Project that may be required for interconnecting the Project with 
the Interconnection Facilities; 

f. for providing all assistance to the Arbitrators as they may require for 
the performance of their duties and responsibilities; 

g. to provide to the Nodal Agency and CEA, on a monthly basis, progress 
reports with regard to the Project and its execution (in accordance with 
prescribed form) to enable the CEA to monitor and co-ordinate the 
development of the Project matching with the Interconnection 
Facilities;  

h. to comply with Ministry of Power order no. 25-11/6/2018 – PG dated 
02.07.2020 as well as other Guidelines issued by Govt. of India 
pertaining to this; 

i. to procure the products associated with the Transmission System as 
per provisions of Public Procurement (Preference to Make in India) 
orders issued by Ministry of Power vide orders No. 11/5/2018 - Coord. 
dated 28.07.2020 for transmission sector, as amended from time to 
time read with Department for Promotion of Industry and Internal 
Trade (DPIIT) orders in this regard (Procuring Entity as defined in 
above orders shall deemed to have included Selected Bidder and/ or 
TSP).  

Also, to comply with Department of Expenditure, Ministry of Finance 
vide Order (Public Procurement No 1) bearing File No. 6/18/2019-
PPD dated 23.07.2020, Order (Public Procurement No 2) bearing File 
No. 6/18/2019-PPD dated 23.07.2020 and Order (Public Procurement 
No. 3) bearing File No. 6/18/2019-PPD, dated 24.07.2020, as amended 
from time to time, regarding public procurement from a bidder of a 
country, which shares land border with India; 

j. to submit to Nodal Agency information in the prescribed format [To 
be devised by Nodal Agency] for ensuring compliance to Article 4.1 
i) above. 
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k. to comply with all its obligations undertaken in this Agreement. 

4.2 Roles of the Nodal Agency in implementation of the Project: 

4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency shall be 
the holder and administrator of this Agreement and shall inter alia:   

a. appoint an Independent Engineer within 90 days of the Effective Date 

b. provide letters of recommendation to the concerned Indian 
Governmental Instrumentality, as may be requested by the TSP from 
time to time, for obtaining the Consents, Clearances and Permits 
required for the Project; 

c. coordinate among TSP and upstream/downstream entities   in respect 
of Interconnection Facilities; and 

d. monitor the implementation of the Agreement and take appropriate 
action for breach thereof including revocation of guarantees, 
cancellation of Agreement, blacklisting etc 

e. provide all assistance to the Arbitrators as required for the 
performance of their duties and responsibilities; and 

f. perform any other responsibility (ies) as specified in this Agreement. 

4.3 Time for Commencement and Completion: 

a. The TSP shall take all necessary steps to commence work on the Project 
from the Effective Date of the Agreement and shall achieve Scheduled 
COD of the Project in accordance with the time schedule specified in 
Schedule 2 of this Agreement; 

b. The COD of each Element of the Project shall occur no later than the 
Scheduled COD or within such extended time to which the TSP shall be 
entitled under Article 4.4 hereto. 

4.4 Extension of time: 

4.4.1 In the event that the TSP is unable to perform its obligations for the reasons solely 
attributable to the Nodal Agency, the Scheduled COD shall be extended, by a ‘day 
to day’ basis, subject to the provisions of Article 13. 
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4.4.2 In the event that an Element or the Project cannot be commissioned by its 
Scheduled COD on account of any Force Majeure Event as per Article 11, the 
Scheduled COD shall be extended, by a ‘day to day’ basis for a period of such 
Force Majeure Event.  Alternatively, if deemed necessary, the Nodal Agency may 
terminate the Agreement as per the provisions of Article 13.4 by giving a 
Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy 
to CEA and the Lenders’ Representative in order to enable the Lenders to exercise 
right of substitution in accordance with Article 15.3 of this Agreement.  

4.4.3 If the Parties have not agreed, within thirty (30) days after the affected Party’s 
performance has ceased to be affected by the relevant circumstance, on how long 
the Scheduled COD should be deferred by, any Party may raise the Dispute to be 
resolved in accordance with Article 16. 

4.5 Metering Arrangements: 

4.5.1 The TSP shall comply with all the provisions of the IEGC and the Central 
Electricity Authority (Installation and Operation of Meters) Regulations, 2006 as 
amended from time to time, with regard to the metering arrangements for the 
Project. The TSP shall fully cooperate with the CTU / STU / RLDC and extend 
all necessary assistance in taking meter readings. 

4.6 Interconnection Facilities: 

4.6.1 Subject to the terms and conditions of this Agreement, the TSP shall be 
responsible for connecting the Project with the interconnection point(s) specified 
in Schedule 1 of this Agreement. The Interconnection Facilities shall be 
developed as per the scope of work and responsibilities assigned in Schedule 1 of 
this Agreement. The Nodal Agency shall be responsible for coordinating to make 
available the Interconnection Facilities. 

4.6.2 In order to remove any doubts, it is made clear that the obligation of the TSP 
within the scope of the project is to construct the Project as per Schedule-1 of this 
Agreement and in particular to connect it to the Interconnection Facilities as 
specified in this Agreement.
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ARTICLE: 5 

5 CONSTRUCTION OF THE PROJECT 

5.1 TSP’s Construction Responsibilities: 

5.1.1 The TSP, at its own cost and expense, shall be responsible for designing, 
constructing, erecting, testing and commissioning each Element of the Project by 
the Scheduled COD in accordance with the Regulations and other applicable 
Laws specified in Article 4.1 of this Agreement.  

5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any of its 
obligations under this Agreement or be entitled to any extension of time or any 
compensation whatsoever by reason of the unsuitability of the Site or 
Transmission Line route(s).  

5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and Permits 
related but not limited to road / rail / river / canal / power line / crossings, Power 
and Telecom Coordination Committee (PTCC), defence, civil aviation, right of 
way / way-leaves and environmental & forest clearances from relevant authorities 
required for developing, financing, constructing, maintaining/ renewing all such 
Consents, Clearances and Permits in order to carry out its obligations under this 
Agreement in general and shall furnish to the Nodal Agency such copy/ies of each 
Consents, Clearances and Permits, on demand. Nodal Agency shall provide letters 
of recommendation to the concerned Indian Governmental Instrumentality, as 
may be requested by the TSP from time to time, for obtaining the Consents, 
Clearances and Permits required for the Project. 

5.1.4 The TSP shall be responsible for: 

(a) [To be deleted by the BPC in case no land acquisition is involved 
in the Project and replaced by “deleted”] acquisition of land for 
location specific substations, switching stations or HVDC terminal or 
inverter stations. Also, the actual location of Greenfield substations 
(Switching Stations or HVDC Terminal or Inverter Stations) for a 
generation pooling substation and for load serving substations in the 
scope of TSP shall not be beyond 3 Km radius of the location proposed 
by the BPC in the survey report. However, actual location of any 
Greenfield Intermediate Substations in the scope of TSP shall not be 
beyond 10 Km radius of the location proposed by the BPC in the 
Survey Report; 
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(b) [To be deleted by the BPC in case no land acquisition is involved 
in the Project and replaced by “deleted”] final selection of Site 
including its geo-technical investigation; 

(c) survey and geo-technical investigation of line route in order to 
determine the final route of the Transmission Lines; 

(d) seeking access to the Site and other places where the Project is being 
executed, at its own risk and costs, including payment of any crop, tree 
compensation or any other compensation as may be required.  

5.1.5 In case the Project involves any resettlement and rehabilitation, the resettlement 
and rehabilitation package will be implemented by the State Government 
authorities, for which the costs is to be borne by the TSP and no changes would 
be allowed in the Transmission Charges on account of any variation in the 
resettlement and rehabilitation cost. The TSP shall provide assistance on best 
endeavour basis, in implementation of the resettlement and rehabilitation 
package, if execution of such package is in the interest of expeditious 
implementation of the Project and is beneficial to the Project affected persons. 

5.2 Appointing Contractors: 

5.2.1 The TSP shall conform to the requirements as provided in this Agreement while 
appointing Contractor(s) for procurement of goods & services. 

5.2.2 The appointment of such Contractor(s) shall neither relieve the TSP of any of its 
obligations under this Agreement nor make the Nodal Agency liable for the 
performance of such Contractor(s). 

5.3 Monthly Progress Reporting: 

The TSP shall provide to the CEA, Nodal Agency & Independent Engineer, on a 
monthly basis, progress reports along with likely completion date of each Element 
with regard to the Project and its execution (in accordance with prescribed form). 
The Nodal Agency/ CEA shall monitor the development of the Project for its timely 
completion for improving and augmenting the electricity system as a part of its 
statutory responsibility. 

5.4 Quality of Workmanship: 

The TSP shall ensure that the Project is designed, built and completed in a good 
workmanship using sound engineering and construction practices, and using only 
materials and equipment that are new and manufactured as per the MQP and 
following approved FQP for erection, testing & commissioning and complying 
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with Indian /International Standards such that, the useful life of the Project will be 
at least thirty-five (35) years from the COD of the Project. 

The TSP shall ensure that all major substation equipment / component (e.g. 
transformers, reactors, Circuit Breakers, Instrument Transformers (IT), Surge 
Arresters (SA), Protection relays, clamps & connectors etc.), equipment in terminal 
stations of HVDC installations including Thyristor/ IGBT valves, Converter 
Transformers, smoothing reactors, Transformer bushings and wall bushings, GIS 
bus ducts, towers and gantry structures and transmission towers or poles and line 
materials (conductors, earthwire, OPGW, insulator, accessories for conductors, 
OPGW & earthwires, hardware fittings for insulators, aviation lights etc), facilities 
and system shall be designed, constructed and tested (Type test, Routine tests, 
Factory Acceptance Test (FAT)) in accordance with relevant CEA Regulations and 
Indian Standards. In case Indian Standards for any particular equipment/ system/ 
process is not available, IEC/ IEEE or equivalent International Standards and 
Codes shall be followed.   

5.5 Progress Monitoring & Quality Assurance: 

5.5.1 The Project Execution Plan submitted by the TSP in accordance with Article 3.1.3 c) 
shall comprise of detailed schedule of all the equipments/items /materials required for 
the Project, right from procurement of raw material till the dispatch from works and 
receipt at the site. Further, it should also include various stages of the construction 
schedule up to the commissioning of the Project. 

5.5.2 Nodal Agency, CEA & Independent Engineer shall have access at all reasonable 
times to the Site and to the Manufacturer’s works and to all such places where the 
Project is being executed.  

5.5.3 Independent Engineer shall ensure conformity of the conductor specifications with 
the functional specifications specified in RFP.  

5.5.4 The Independent Engineer shall monitor the following during construction of the 
Project: 

a) Quality of equipments, material, foundation, structures and workmanship etc. as 
laid down in Article 5.4 and 6.1.4 of the TSA. Specifically, quality of Sub-station 
equipments, transmission line material and workmanship etc. would be checked in 
accordance with the Article 5.4.  

b) Progress in the activities specified in Condition Subsequent  
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c) Verification of readiness of the elements including the statutory clearances & 
completion of civil works, fixing of all components and finalisation of punch 
points (if any) prior to charging of the elements  

d) Progress of construction of substation and Transmission Lines 

5.5.5  The progress shall be reviewed by the Independent Engineer against the Project 
Execution Plan. The Independent Engineer shall prepare its report on monthly 
basis and submit the same to Nodal Agency highlighting the progress achieved till 
the end of respective month vis-à-vis milestone activities, areas of concern, if any, 
which may result in delay in the timely completion of the Project. Based on the 
progress, Nodal Agency and/ or CEA shall issue written instructions to the TSP to 
take corrective measures, as may be prudent for the timely completion of the 
Project. In case of any deficiency, the Nodal Agency would be at liberty to take 
action in accordance with the procedure of this Agreement.  

5.5.6  For any delay in commissioning any critical Element(s), as identified in Schedule 
1 & Schedule 2 of this Agreement, beyond a period of 45 days shall lead to a 
sequestration of 10% of the Contract Performance Guarantee. 

5.6 Site regulations and Construction Documents 

The TSP shall abide by the Safety Rules and Procedures as mentioned in Schedule 
3 of this Agreement 

The TSP shall retain at the Site and make available for inspection at all reasonable 
times, copies of the Consents, Clearances and Permits, construction drawings and 
other documents related to construction. 

5.7 Supervision of work: 

The TSP shall provide all necessary superintendence for execution of the Project 
and its supervisory personnel shall be available to provide full-time 
superintendence for execution of the Project. The TSP shall provide skilled 
personnel who are experienced in their respective fields.  

5.8 Remedial Measures: 

The TSP shall take all necessary actions for remedying the shortfall in achievement 
of timely progress in execution of the Project, if any, as intimated by the 
Independent Engineer and/ or CEA and/ or the Nodal Agency. However, such 
intimation by the Independent Engineer and/ or CEA and/ or the Nodal Agency 
and the subsequent effect of such remedial measures carried out by the TSP shall 
not relieve the TSP of its obligations in the Agreement. Independent Engineer and/ 
or CEA and/ or the Nodal Agency may carry out random inspections during the 
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Project execution, as and when deemed necessary by it. If the shortfalls as 
intimated to the TSP are not remedied to the satisfaction of the CEA and/ or the 
Nodal Agency, this Agreement may be terminated by the Nodal Agency by giving 
a Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy 
to CEA and the Lenders’ Representative in order to enable the Lenders to exercise 
right of substitution in accordance with Article 15.3 of this Agreement. 
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ARTICLE: 6  

6 CONNECTION AND COMMISSIONING OF THE PROJECT 

6.1 Connection with the Inter-Connection Facilities: 

6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and any other 
agencies as required, at least sixty (60) days advance written notice of the date 
on which it intends to connect an Element of the Project, which date shall not be 
earlier than its Scheduled COD or Schedule COD extended as per Article 4.4.1 
& 4.4.2 of this Agreement, unless mutually agreed to by Parties. Further, any 
preponing of COD of any element prior to Scheduled COD must be approved by 
the Nodal Agency. 

6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may be), 
for reasonable cause, including non-availability of   Interconnection Facilities as 
per Article 4.2, can defer the connection for up to fifteen (15) days from the date 
notified by the TSP pursuant to Article 6.1.1, if it notifies to the TSP in writing, 
before the date of connection, of the reason for the deferral and when the 
connection is to be rescheduled.  However, no such deferment on one or more 
occasions would be for more than an aggregate period of thirty (30) days.  
Further, the Scheduled COD would be extended as required, for all such 
deferments on “day to day” basis. 

6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be connected 
with the Interconnection Facilities when: 

a. it has been completed in accordance with this Agreement and the 
Connection Agreement;  

b. it meets the Grid Code, Central Electricity Authority (Technical 
Standards for Connectivity to the Grid) Regulations, 2007 as amended 
from time to time and all other Indian legal requirements, and  

c. The TSP has obtained the approval in writing of the Electrical 
Inspector certifying that the Element is ready from the point of view 
of safety of supply and can be connected with the Interconnection 
Facilities. 

d. It has satisfactorily met all the testing requirements as per Articles 
6.1.4 

6.1.4 Site Acceptance Test (SAT)/ pre-commissioning tests of all major substation 
equipment, component, system, facilities shall be successfully carried out before 
commissioning. The Type tests, FAT and SAT reports should be available at the 
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substation / terminal station of HVDC installations for ready reference of 
operation and maintenance staff and has to be made available to the Independent 
Engineer appointed for quality monitoring or their authorised representatives, as 
and when they wish to examine the same. 

6.2 Commercial Operation: 

6.2.1 An Element of the Project shall be declared to have achieved COD twenty-four 
(24) hours following the connection of the Element with the Interconnection 
Facilities pursuant to Article 6.1 or seven (7) days after the date on which it is 
declared by the TSP to be ready for charging but is not able to be charged for 
reasons not attributable to the TSP subject to Article 6.1.2. 

Provided that an Element shall be declared to have achieved COD only after all 
the Element(s), if any, which are pre-required to have achieved COD as defined 
in Schedule 2 of this Agreement, have been declared to have achieved their 
respective COD. 

6.2.2 Once any Element of the Project has been declared to have achieved deemed COD 
as per Article 6.2.1 above, such Element of the Project shall be deemed to have 
Availability equal to the Target Availability till the actual charging of the Element 
and to this extent, TSP shall be eligible for the Monthly Transmission Charges 
applicable for such Element  

6.3 Compensation for Direct Non Natural Force Majeure Event or Indirect Non 
Natural Force Majeure Event or Natural Force Majeure Event (affecting the 
Nodal Agency)  

6.3.1 If the TSP is otherwise ready to connect the Element(s) of the Project  and has 
given due notice, as per provisions of Article 6.1.1, to the concerned agencies of 
the date of intention to connect the Element(s) of the Project, where such date is 
not before the Scheduled COD, but is not able to connect the Element(s) of the 
Project by the said date specified in the notice, due to Direct Non Natural Force 
Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force 
Majeure Event affecting the  Nodal Agency, provided such Direct Non Natural 
Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural 
Force Majeure Event affecting the  Nodal Agency has continued for a period of 
more than three (3) continuous or non-continuous Months, the TSP shall, until the 
effects of the Direct Non Natural Force Majeure Event or of Indirect Non Natural 
Force Majeure Event or Natural Force Majeure Event affecting the  Nodal Agency 
no longer prevent the TSP from connecting the Element(s) of the Project, be 
deemed to have achieved COD relevant to that date and to this extent, be deemed 
to have been providing Transmission Service with effect from the date notified, 
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and shall be treated as follows:  

a. In case of delay due to Direct Non Natural Force Majeure Event, TSP is 
entitled for Transmission Charges calculated on Target Availability for 
the period of such events in excess of three (3) continuous or non-
continuous Months in the manner provided in (c) below. 

b. In case of delay due to Indirect Non Natural Force Majeure Event or 
Natural Force Majeure Event affecting the Nodal Agency, TSP is entitled 
for payment for debt service which is due under the Financing 
Agreements, subject to a maximum of Transmission Charges calculated 
on Target Availability, for the period of such events in excess of three (3) 
continuous or non-continuous Months in the manner provided in (c) 
below.  

c. In case of delay due to Direct Non Natural Force Majeure Event or Indirect 
Non Natural Force Majeure Event or Natural Force Majeure Event 
affecting the Nodal Agency, the TSP is entitled for payments mentioned 
in (a) and (b) above, after commencement of Transmission Service, in the 
form of an increase in Transmission Charges. These amounts shall be paid 
from the date, being the later of a) the date of cessation of such Indirect 
Non Natural Force Majeure Event or Natural Force Majeure Event 
affecting the Nodal Agency and b) the completion of sixty (60) days from 
the receipt of the Financing Agreements by the Nodal Agency from the 
TSP.  

Provided such increase in Transmission Charges shall be so as to put the 
TSP in the same economic position as the TSP would have been in case 
the TSP had been paid amounts mentioned in (a) and (b) above in a 
situation where the Force Majeure Event had not occurred.   

For the avoidance of doubt, it is clarified that the charges payable under this Article 
6.3.1 shall be recovered as per Sharing Regulations.  

6.4 Liquidated Damages for Delay in achieving COD of Project:  

6.4.1 If the TSP fails to achieve COD of any Element of the Project or the Project, by 
the Element’s / Project’s Scheduled COD or such Scheduled COD as extended 
under Articles 4.4.1 and 4.4.3, then the TSP shall pay to the  Nodal Agency, a 
sum equivalent to 3.33% of Monthly Transmission Charges  applicable for the 
Element of the Project [in case where no Elements have been defined, to be on 
the Project as a whole] / Project, for each day of delay up to sixty (60) days of 
delay and beyond that time limit, at the rate of five percent (5%) of the Monthly 
Transmission Charges applicable to such Element / Project, as liquidated damages 
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for such delay and not as penalty, without prejudice to any rights of the Nodal 
Agency under the Agreement.  

6.4.2 The TSP’s maximum liability under this Article 6.4 shall be limited to the amount 
of liquidated damages calculated in accordance with Article 6.4.1 for and up to 
six (6) months of delay for the Element or the Project. 

Provided that, in case of failure of the TSP to achieve COD of the Element of the 
Project even after the expiry of six (6) months from its Scheduled COD, the 
provisions of Article 13 shall apply.  

6.4.3 The TSP shall make payment to the Nodal Agency of the liquidated damages 
calculated pursuant to Article 6.4.1 within ten (10) days of the earlier of:  

a. the date on which the applicable Element achieves COD; or 

b. the date of termination of this Agreement.  

The payment of such damages shall not relieve the TSP from its obligations to 
complete the Project or from any other obligation and liabilities under the 
Agreement. 

6.4.4 If the TSP fails to pay the amount of liquidated damages to the Nodal Agency 
within the said period of ten (10) days, the Nodal Agency shall be entitled to 
recover the said amount of the liquidated damages by invoking the Contract 
Performance Guarantee. If the then existing Contract Performance Guarantee is 
for an amount which is less than the amount of the liquidated damages payable 
by the TSP to the Nodal Agency under this Article 6.3 and  the TSP fails to make 
payment of the balance amount of the liquidated damages not covered by the 
Contract Performance Guarantee, then such balance amount shall be deducted  
from the Transmission Charges payable to the TSP. The right of the Nodal 
Agency to encash the Contract Performance Guarantee is without prejudice to the 
other rights of the Nodal Agency under this Agreement. 

6.4.5 For avoidance of doubt, it is clarified that amount payable by TSP under this 
Article is over and above the penalty payable by TSP under Article 5.5.6 of this 
Agreement.  

6.5 Return of Contract Performance Guarantee 

6.5.1 The Contract Performance Guarantee as submitted by TSP in accordance with 
Article 3.1.1 shall be released by the Nodal Agency within three (3) months from 
the COD of the Project.  In the event of delay in achieving Scheduled COD of any 
of the Elements by the TSP (otherwise than due to reasons as mentioned in Article 
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3.1.3 or Article 11) and consequent part invocation of the Contract Performance 
Guarantee by the Nodal Agency, Nodal Agency shall release the Contract 
Performance Guarantee, if any remaining unadjusted, after the satisfactory 
completion by the TSP of all the requirements regarding achieving the Scheduled 
COD of the remaining Elements of the Project.  It is clarified that the Nodal 
Agency shall also return / release the Contract Performance Guarantee in the event 
of (i) applicability of Article 3.3.2 to the extent the Contract Performance 
Guarantee is valid for an amount in excess of Rs. 68.00 Crore (Rupees Sixty-Eight 
Crore only), or (ii) termination of this Agreement by the Nodal Agency as 
mentioned under Article 3.3.4 of this Agreement.  

6.5.2 The release of the Contract Performance Guarantee shall be without prejudice to 
other rights of the Nodal Agency under this Agreement. 
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ARTICLE: 7 

7 OPERATION AND MAINTENANCE OF THE PROJECT 

7.1 Operation and Maintenance of the Project: 

The TSP shall be responsible for ensuring that the Project is operated and 
maintained in accordance with the regulations made by the Commission and CEA 
from time to time and provisions of the Act.      
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ARTICLE: 8 

8 AVAILABILITY OF THE PROJECT 

8.1 Calculation of Availability of the Project: 

Calculation of Availability for the Elements and for the Project, as the case may 
be, shall be as per Appendix –II to Central Electricity Regulatory Commission 
(Terms and Conditions of Tariff) Regulations, 2019, as applicable on the Bid 
Deadline and as appended in Schedule 6 of this Agreement. 

8.2 Target Availability: 

The Target Availability of each Element and the Project shall be 98%. 

Payment of monthly Transmission charges based on actual availability will be 
calculated as per para 1.2 of Schedule 4 of this Agreement. 

If the availability of any Element or the Project is below the Target Availability, 
for six consecutive months in a Contract Year, the DIC(s) or the Nodal Agency 
may issue a show cause notice to the TSP, asking them to show cause as to why 
the Transmission Service Agreement be not terminated, and if no satisfactory cause 
is shown it may terminate the Agreement. If the Nodal Agency is of the opinion 
that the transmission system is of critical importance, it may carry out or cause to 
carry the operation and maintenance of transmission system at the risk and cost of 
TSP. 
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ARTICLE: 9 

9 INSURANCES 

9.1 Insurance: 

9.1.1 The TSP shall effect and maintain or cause to be effected and maintained during 
the Construction Period and the Operating Period, adequate Insurances against 
such risks, with such deductibles including but not limited to any third party 
liability and endorsements and co-beneficiary/insured, as may be necessary under  

a. any of the Financing Agreements,  

b. the Laws, and 

c. in accordance with Prudent Utility Practices. 

The Insurances shall be taken effective from a date prior to the date of the 
Financial Closure till the Expiry Date. 

9.2 Evidence of Insurance cover: 

9.2.1 The TSP shall furnish to the Nodal Agency copies of certificates and policies of 
the Insurances, as and when the Nodal Agency may seek from the TSP as per the 
terms of Article 9.1 

9.3 Application of Insurance Proceeds: 

9.3.1 Save as expressly provided in this Agreement, the policies of Insurances and the 
Financing Agreements, the proceeds of any insurance claim made due to loss or 
damage to the Project or any part of the Project shall be first applied to 
reinstatement, replacement or renewal of such loss or damage. 

9.3.2 If a Natural Force Majeure Event renders the Project no longer economically and 
technically viable and the insurers under the Insurances make payment on a “total 
loss” or equivalent basis, the portion of the proceeds of such Insurance available 
to the TSP (after making admissible payments to the Lenders as per the Financing 
Agreements) shall be allocated only to the TSP. Nodal Agency and / or concerned 
Designated ISTS Customers shall have no claim on such proceeds of the 
Insurance.   

9.3.3 Subject to the requirements of the Lenders under the Financing Agreements, any 
dispute or difference between the Parties as to whether the Project is no longer 
economically and technically viable due to a Force Majeure Event or whether that 
event was adequately covered in accordance with this Agreement by the 
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Insurances shall be determined in accordance with Article 16. 

9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers  

9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no 
financial obligations or liability whatsoever towards the TSP in respect of this 
Article 9. 
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ARTICLE: 10 

10 BILLING AND PAYMENT OF TRANSMISSION CHARGES 

10.1 Subject to provisions of this Article 10, the Monthly Transmission Charges shall 
be paid to the TSP, in Indian Rupees, on monthly basis as per the provisions of the 
Sharing Regulations, from the date on which an Element(s) has achieved COD until 
the Expiry Date of this Agreement, unless terminated earlier and in line with the 
provisions of Schedule 4 of this Agreement. 

10.2 Calculation of Monthly Transmission Charges: 

The Monthly Transmission Charges for each Contract Year including Incentive & 
Penalty payment shall be calculated in accordance with the provisions of Schedule 
4 of this Agreement.  

10.3 Rebate & Late Payment Surcharge: 

The rebate and late payment surcharge shall be governed as per Sharing 
Regulations. 

10.4 Disputed Bills, Default in payment by the Designated ISTS Customers & 
Annual Reconciliation: 

Any Disputed Bill, Default in payment by the Designated ISTS Customers & 
Annual Reconciliation shall be governed as per Sharing Regulations. 
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ARTICLE: 11 

11 FORCE MAJEURE 

11.1 Definitions 

11.1.1 The following terms shall have the meanings given hereunder. 

11.2 Affected Party 

11.2.1 An Affected Party means any Party whose performance has been affected by an 
event of Force Majeure.  

11.2.2 Any event of Force Majeure shall be deemed to be an event of Force Majeure 
affecting the TSP only if the Force Majeure event affects and results in, late 
delivery of machinery and equipment for the Project or construction, completion, 
commissioning of the Project by Scheduled COD and/or operation thereafter; 

11.3 Force Majeure 

A ‘Force Majeure’ means any event or circumstance or combination of events and 
circumstances including those stated below that wholly or partly prevents or 
unavoidably delays an Affected Party in the performance of its obligations/ roles 
under this Agreement, but only if and to the extent that such events or 
circumstances are not within the reasonable control, directly or indirectly, of the 
Affected Party and could not have been avoided if the Affected Party had taken 
reasonable care or complied with Prudent Utility Practices:  

(a) Natural Force Majeure Events: 

i. act of God, including, but not limited to drought, fire and explosion (to 
the extent originating from a source external to the Site), earthquake, 
volcanic eruption, landslide, flood, cyclone, typhoon, tornado, or 
exceptionally adverse weather conditions, which are in excess of the 
statistical measures for the last hundred (100) years; and 

ii. epidemic/ pandemic notified by Indian Governmental Instrumentality. 

(b) Non-Natural Force Majeure Events :  

i. Direct Non–Natural Force Majeure Events 

 Nationalization or compulsory acquisition by any Indian 
Governmental Instrumentality of any material assets or rights of the 
Affected Party; or 
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 the unlawful, unreasonable or discriminatory revocation of, or refusal 
to renew, any Consents, Clearances and Permits required by the 
Affected Party to perform their obligations/ roles under the RFP 
Project Documents or any unlawful, unreasonable or discriminatory 
refusal to grant any other Consents, Clearances and Permits required 
for the development/ operation of the Project, provided that a 
Competent Court of Law declares the revocation or refusal to be 
unlawful, unreasonable and discriminatory and strikes the same down; 
or 

 any other unlawful, unreasonable or discriminatory action on the part 
of an Indian Governmental Instrumentality which is directed against 
the Project, provided that a Competent Court of Law declares the 
action to be unlawful, unreasonable and discriminatory and strikes the 
same down. 

ii. Indirect Non - Natural Force Majeure Events  

 act of war (whether declared or undeclared), invasion, armed conflict 
or act of foreign enemy, blockade, embargo, revolution, riot, 
insurrection, terrorist or military action; or  

 radio active contamination or ionising radiation originating from a 
source in India or resulting from any other Indirect Non Natural Force 
Majeure Event mentioned above, excluding circumstances where the 
source or cause of contamination or radiation is brought or has been 
brought into or near the Site by the Affected Party or those employed 
or engaged by the Affected Party; or 

 industry-wide strikes and labour disturbances, having a nationwide 
impact in India. 

11.4 Force Majeure Exclusions 

11.4.1 Force Majeure shall not include (i) any event or circumstance which is within the 
reasonable control of the Parties and (ii) the following conditions, except to the 
extent that they are consequences of an event of Force Majeure: 

(a) Unavailability, late delivery, or changes in cost of the machinery, equipment, 
materials, spare parts etc. for the Project; 

(b) Delay in the performance of any Contractors or their agents; 

(c) Non-performance resulting from normal wear and tear typically experienced 
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in transmission materials and equipment;   

(d) Strikes or labour disturbance at the facilities of the Affected Party; 

(e) Insufficiency of finances or funds or the Agreement becoming onerous to 
perform; and 

(f) Non-performance caused by, or connected with, the Affected Party’s: 

i. negligent or intentional acts, errors or omissions;  

ii. failure to comply with an Indian Law; or  

iii. breach of, or default under this Agreement or any Project    Documents. 

(g) Any error or omission in the survey report provided by BPC during the 
bidding process. 

11.5 Notification of Force Majeure Event 

11.5.1 The Affected Party shall give notice to the other Party of any event of Force 
Majeure as soon as reasonably practicable, but not later than seven (7) days after 
the date on which such Party knew or should reasonably have known of the 
commencement of the event of Force Majeure.  If an event of Force Majeure 
results in a breakdown of communications rendering it unreasonable to give 
notice within the applicable time limit specified herein, then the Party claiming 
Force Majeure shall give such notice as soon as reasonably practicable after 
reinstatement of communications, but not later than one (1) day after such 
reinstatement.  

Provided that, such notice shall be a pre-condition to the Affected Party’s 
entitlement to claim relief under this Agreement. Such notice shall include full 
particulars of the event of Force Majeure, its effects on the Party claiming relief 
and the remedial measures proposed. The Affected Party shall give the other Party 
regular reports on the progress of those remedial measures and such other 
information as the other Party may reasonably request about the Force Majeure. 

11.5.2 The Affected Party shall give notice to the other Party of (i) the cessation of the 
relevant event of Force Majeure; and (ii) the cessation of the effects of such event 
of Force Majeure on the performance of its rights or obligations/ roles under this 
Agreement, as soon as practicable after becoming aware of each of these 
cessations. 

11.6 Duty to perform and duty to mitigate 
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To the extent not prevented by a Force Majeure Event, the Affected Party shall 
continue to perform its obligations/ roles as provided in this Agreement. The 
Affected Party shall use its reasonable efforts to mitigate the effect of any event 
of Force Majeure as soon as practicable.  

11.7 Available Relief for a Force Majeure Event 

Subject to this Article 11, 

(a) no Party shall be in breach of its obligations/ roles pursuant to this Agreement 
to the extent that the performance of its obligations/ roles was prevented, 
hindered or delayed due to a Force Majeure Event;  

(b) each Party shall be entitled to claim relief for a Force Majeure Event affecting 
its performance in relation to its obligations/ roles under Articles 3.3.4, 4.4.2 
and 6.3.1 of this Agreement. 

(c) For the avoidance of doubt, it is clarified that the computation of Availability 
of the Element(s) under outage due to Force Majeure Event, as per Article 
11.3  affecting the TSP shall be as per Appendix –II to Central Electricity 
Regulatory Commission (Terms and Conditions of Tariff) Regulations, 2019 
as on  Bid Deadline. For the event(s) for which the Element(s) is/are deemed 
to be available as per Appendix –II to Central Electricity Regulatory 
Commission (Terms and Conditions of Tariff) Regulations, 2019, then the 
Transmission Charges, as applicable to such Element(s), shall be payable as 
per Schedule 4, for the duration of such event(s).  

(d) For so long as the TSP is claiming relief due to any Force Majeure Event under 
this Agreement, the Nodal Agency may, if it so desires, from time to time on 
one (1) day notice, inspect the Project and the TSP shall provide the Nodal 
Agency’s personnel with access to the Project to carry out such inspections. 

(e) For avoidance of doubt, the TSP acknowledges that for extension of 
Scheduled COD a period up to one hundred eighty (180) days due to Force 
Majeure event, no compensation on the grounds such as interest cost, incident 
expenditure, opportunity cost will be made to the TSP. However, if Scheduled 
COD is extended beyond a period of one hundred eighty (180) days due to 
Force Majeure event, the TSP will be allowed to recover the interest cost 
during construction corresponding to the period exceeding one hundred eighty 
(180) days by adjustment in the Transmission Charges in accordance with 
Schedule 9.  
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ARTICLE: 12 

12 CHANGE IN LAW 

12.1 Change in Law  

12.1.1 Change in Law means the occurrence of any of the following after the Bid 
Deadline resulting into any additional recurring / non-recurring expenditure by 
the TSP or any savings of the TSP: 

 the enactment, coming into effect, adoption, promulgation, 
amendment, modification or repeal (without re-enactment or 
consolidation) in India, of any Law, including rules and regulations 
framed pursuant to such Law, subject to the provisions under Article 
12.1.2;  

 a change in the interpretation or application of any Law by any Indian 
Governmental Instrumentality having the legal power to interpret or 
apply such Law, or any Competent Court of Law; 

 the imposition of a requirement for obtaining any Consents, 
Clearances and Permits which was not required earlier; 

 a change in the terms and conditions prescribed for obtaining any 
Consents, Clearances and Permits or the inclusion of any new terms 
or conditions for obtaining such Consents, Clearances and Permits;  

 any change in the licensing regulations of the Commission, under 
which the Transmission License for the Project was granted if made 
applicable by such Commission to the TSP;  

 change in wind zone; or  

 any change in tax or introduction of any tax made applicable for 
providing Transmission Service by the TSP as per the terms of this 
Agreement.  

12.1.2 Notwithstanding anything contained in this Agreement, Change in Law shall not 
cover any change: 

a) Taxes on corporate income; and 

b) Withholding tax on income or dividends distributed to the 
shareholders of the TSP. 
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12.2 Relief for Change in Law 

12.2.1 During Construction Period, the impact of increase/decrease in the cost of the 
Project on the Transmission Charges shall be governed by the formula given in 
Schedule 9 of this Agreement. 

12.2.2 During the Operation Period: 

During the operation period, if as a result of Change in Law, the TSP suffers or is 
benefited from a change in costs or revenue, the aggregate financial effect of 
which exceeds 0.30% (zero point three percent) of the Annual Transmission 
Charges in aggregate for a Contract Year, the TSP may notify so to the Nodal 
Agency and propose amendments to this Agreement so as to place the TSP in the 
same financial position as it would have enjoyed had there been no such Change 
in Law resulting in change in costs or revenue as aforesaid.  

 
12.2.3 For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP shall 

provide to the Nodal Agency documentary proof of such increase / decrease in 
cost of the Project / revenue for establishing the impact of such Change in Law. 

In cases where Change in Law results in decrease of cost and it comes to the notice 
of Nodal Agency that TSP has not informed Nodal Agency about such decrease 
in cost, Nodal Agency may initiate appropriate claim.  

 

12.3 Notification of Change in Law: 

12.3.1 If the TSP is affected by a Change in Law in accordance with Article 12.1 and 
wishes to claim relief for such Change in Law under this Article 12, it shall give 
notice to Nodal Agency of such Change in Law as soon as reasonably practicable 
after becoming aware of the same.  

12.3.2 The TSP shall also be obliged to serve a notice to the Nodal Agency even when 
it is beneficially affected by a Change in Law. 

12.3.3 Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, amongst 
other things, precise details of the Change in Law and its estimated impact on the 
TSP. 

12.4 Payment on account of Change in Law 

12.4.1 The payment for Change in Law shall be through a separate Bill. However, in 
case of any change in Monthly Transmission Charges by reason of Change in 
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Law, as determined in accordance with this Agreement, the Bills to be raised by 
the Nodal Agency after such change in Transmission Charges shall appropriately 
reflect the changed Monthly Transmission Charges.  
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ARTICLE: 13 

13 EVENTS OF DEFAULT AND TERMINATION 

13.1 TSP’s Event of Default 

The occurrence and continuation of any of the following events shall constitute a 
TSP Event of Default, unless any such TSP Event of Default occurs as a result of 
any non-fulfilment of its obligations as prescribed under this Agreement by the 
Nodal Agency or a Force Majeure Event: 

a. After having taken up the construction of the Project, the abandonment 
by the TSP or the TSP's Contractors of the construction of the Project 
for a continuous period of two (2) months and such default is not 
rectified within thirty (30) days from the receipt of notice from the 
Nodal Agency in this regard;  

b. The failure to commission any Element of the Project by the date 
falling six (6) months after its Scheduled COD unless extended by 
Nodal Agency as per provisions of this Agreement; 

c. If the TSP: 

i. assigns, mortgages or charges or purports to assign, mortgage 
or charge any of its assets or rights related to the Project in 
contravention of the provisions of this Agreement; or  

ii. transfers or novates any of its obligations pursuant to this 
Agreement, in a manner contrary to the provisions of this 
Agreement; 

Except where such transfer is in pursuance of a Law and   

 it does not affect the ability of the transferee to perform, 
and such transferee has the financial and technical 
capability to perform, its obligations under this 
Agreement; 

 is to a transferee who assumes such obligations under 
the Project and this Agreement remains effective with 
respect to the transferee; 

d. If:  

i. The TSP becomes voluntarily or involuntarily the subject of any 
bankruptcy or insolvency or winding up proceedings and such 
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proceedings remain uncontested for a period of thirty (30) days; 
or  

ii. any winding up or bankruptcy or insolvency order is passed 
against the TSP; or  

iii. the TSP goes into liquidation or dissolution or a receiver or any 
similar officer is appointed over all or substantially all of its 
assets or official liquidator is appointed to manage its affairs, 
pursuant to Law,  

     Provided that a dissolution or liquidation of the TSP will not be 
a TSP’s Event of Default, where such dissolution or liquidation 
of the TSP is for the purpose of a merger, consolidation or 
reorganization with the prior approval of the Commission as per 
the provisions of Central Electricity Regulatory Commission 
(Procedure, terms and Conditions for grant of Transmission 
License and other related matters) Regulations, 2006 or as 
amended from time to time; or 

e. Failure on the part of the TSP to comply with the provisions of Article 
19.1 of this Agreement; or 

f. the TSP repudiates this Agreement and does not rectify such breach 
even within a period of thirty (30) days from a notice from the Nodal 
Agency in this regard; or 

g. after Commercial Operation Date of the Project, the TSP fails to 
achieve monthly Target Availability of 98%, for a period of six (6) 
consecutive months or within a non-consecutive period of  six (6) 
months within any continuous aggregate period of eighteen(18) 
months except where the Availability is affected by Force Majeure 
Events as per Article 11; or 

h. any of the representations and warranties made by the TSP in Article 
17 of this Agreement being found to be untrue or inaccurate. Further, 
in addition to the above, any of the undertakings submitted by the 
Selected Bidder at the time of submission of the Bid being found to be 
breached or inaccurate, including but not limited to undertakings from 
its Parent Company / Affiliates related to the minimum equity 
obligation; or 

i. the TSP fails to complete / fulfil all the activities / conditions within 
the specified period as per Article 3; or 
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j. except for the reasons solely attributable to Nodal Agency, the TSP is 
in material breach of any of its obligations under this Agreement and 
such material breach is not rectified by the TSP within thirty (30) days 
of receipt of notice in this regard from the Nodal Agency; or  

k. the TSP fails to take the possession of the land required for location 
specific substations, switching stations or HVDC terminal or inverter 
stations and / or fails to pay the requisite price to the parties and / or 
any State Government authority from whom the land is acquired, 
within twelve (12) months from the Effective Date. 

13.2 Termination Procedure for TSP Event of Default 

a. Upon the occurrence and continuance of any TSP’s Event of Default under 
Article 13.1 the Nodal Agency may serve notice on the TSP, with a copy 
to the CEA and the Lenders’ Representative, of their intention to terminate 
this Agreement (a "Nodal Agency’s Preliminary Termination Notice"), 
which shall specify in reasonable detail, the circumstances giving rise to 
such Nodal Agency’s Preliminary Termination Notice.  

b. Following the issue of a Nodal Agency’s Preliminary Termination Notice, 
the Consultation Period shall apply and would be for the Parties to discuss 
as to what steps shall be taken with a view to mitigate the consequences of 
the relevant Event of Default having regard to all the circumstances.  

c. During the Consultation Period, the Parties shall, save as otherwise 
provided in this Agreement, continue to perform their respective 
obligations/ roles under this Agreement, and the TSP shall not remove any 
material, equipment or any part of the Project, without prior consent of the 
Nodal Agency. 

 Following the expiry of the Consultation Period, unless the Parties shall 
have otherwise agreed to the contrary or the circumstances giving rise to 
Nodal Agency’s Preliminary Termination Notice shall have ceased to exist 
or shall have been remedied, this Agreement may be terminated by the 
Nodal Agency by giving a Termination Notice to the TSP, in writing, of at 
least seven (7) days, with a copy to CEA and the Lenders’ Representative 
in order to enable the Lenders to exercise right of substitution in 
accordance with Article 15.3 of this Agreement.  

 Further, the Nodal Agency may also initiate proceedings to blacklist the 
TSP & its Affiliates from participation in any RFP issued by BPCs for a 
period of 5 years.  
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13.3 Procedure for Nodal Agency’s non-fulfilment of Role 

a. Upon the Nodal Agency not being able to fulfil its role under Article 4.2, 
the TSP may serve notice on the Nodal Agency, with a copy to CEA and 
the Lenders’ Representative (a "TSP’s Preliminary Notice"), which notice 
shall specify in reasonable detail the circumstances giving rise to such 
non-fulfilment of role by the Nodal Agency.  

b. Following the issue of a TSP’s Preliminary Notice, the Consultation 
Period shall apply.  

c. The Consultation Period would be for the Parties to discuss as to what 
steps shall be taken with a view to mitigate the consequences of the 
relevant non-fulfilment of role by the Nodal Agency including giving time 
extension to TSP, having regard to all the circumstances.  

d. During the Consultation Period, both Parties shall, save as otherwise 
provided in this Agreement, continue to perform their respective 
obligations/ roles under this Agreement. 

13.4 Termination due to Force Majeure 

13.4.1 In case the Parties could not reach an agreement pursuant to Articles 3.3.4 and 
4.4.2 of this Agreement and the Force Majeure Event or its effects continue to be 
present, the Nodal Agency shall have the right to cause termination of the 
Agreement. In case of such termination, the Contract Performance Guarantee 
shall be returned to the TSP as per the provisions of Article 6.5.1. 

13.4.2 In case of termination of this Agreement, the TSP shall provide to the Nodal 
Agency the full names and addresses of its Contractors as well as complete 
designs, design drawings, manufacturing drawings, material specifications and 
technical information, as required by the Nodal Agency within thirty (30) days of 
Termination Notice. 

13.5 Termination or amendment due to non-requirement of any Element or 
Project during construction 

13.5.1 In case any Element or Project, which is under construction, is no longer required 
due to any reason whatsoever, the Nodal Agency may issue a notice to this effect 
to the TSP.  

13.5.2 Nodal agency may also issue notice to the TSP seeking their response to the 
proposed termination/ amendment (as the case may be) of the Agreement. The 
Nodal Agency shall issue copy of such notice to Lenders. In the notice, Nodal 
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Agency shall also include an assessment of the physical progress made by TSP 
in the Element/ Project (as the case may be) that is no longer required.   

13.5.3 The TSP shall neither carry out further investment nor carry out any work on the 
Element/ Project (as the case may be) that is no longer required after delivery of 
the notice.  

13.5.4 After taking into account the comments of the TSP, the Nodal Agency may 
terminate the Agreement or amend it if both Parties agree to the amendment. 

13.6 Revocation of the Transmission License 

13.6.1 The Commission may, as per the provisions of the Electricity Act, 2003, revoke 
the Transmission License of the ISTS Licensee. Further, in such a case, the 
Agreement shall be deemed to have been terminated. 

13.7 Termination Payment  

13.7.1 If Agreement is terminated on account of Force Majeure Events, non-requirement 
of any Element or Project during Construction, Nodal Agency’s non-fulfilment of 
Role & TSP’s Event of Default, the TSP shall be entitled for Termination Payment 
equivalent to valuation of Project Assets. Upon payment, the Nodal Agency shall 
take over the Project Assets.  
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ARTICLE: 14 

14 LIABILITY AND INDEMNIFICATION 

14.1 Indemnity  

14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless against: 

(a) any and all third party claims, actions, suits or proceedings against the Nodal 
Agency for any loss of or damage to property of such third party, or death 
or injury to such third party, arising out of a breach by the TSP of any of its 
obligations under this Agreement, except to the extent that any such claim, 
action, suit or proceeding has arisen due to a negligent act or omission, 
breach of this Agreement or non-fulfilment of statutory duty on the part of 
Nodal Agency; and 

(b) any and all losses, damages, costs and expenses including legal costs, fines, 
penalties and interest actually suffered or incurred by the Nodal Agency 
from third party claims arising by reason of: 

i. a breach by the TSP of any of its obligations under this Agreement, 
(provided that this Article 14 shall not apply to such breaches by the 
TSP, for which specific remedies have been provided for under this 
Agreement) except to the extent that any such losses, damages, costs and 
expenses including legal costs, fines, penalties and interest (together to 
constitute “Indemnifiable Losses”) has arisen due to a negligent act or 
omission, breach of this Agreement or non-fulfilment of statutory duty 
on the part of the Nodal Agency, or  

ii. any of the representations and warranties of the TSP under this 
Agreement being found to be inaccurate or untrue. 

14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by CERC in 
this regard, indemnify, defend and hold the TSP harmless against: 

(a) any and all third party claims, actions, suits or proceedings against the TSP, 
for any loss of or damage to property of such third party, or death or injury 
to such third party, arising out of any material breach by the Nodal Agency 
of any of their roles under this Agreement, except to the extent that any such 
claim, action, suit or proceeding has arisen due to a negligent act or 
omission, breach of this Agreement or breach of statutory duty on the part 
of the TSP, its Contractors, servants or agents; and 

(b) any and all losses, damages, costs and expenses including legal costs, fines, 



Transmission Service Agreement 

Rajasthan IV A Power Transmission Limited 56 

 

penalties and interest (‘Indemnifiable Losses’) actually suffered or incurred 
by the TSP from third party claims arising by reason of: 

i. any material breach by the Nodal Agency of any of its roles under this 
Agreement (provided that, this Article 14 shall not apply to such 
breaches by the Nodal Agency, for which specific remedies have been 
provided for under this Agreement), except to the extent that any such 
Indemnifiable Losses have arisen due to a negligent act or omission, 
breach of this Agreement or breach of statutory duty on the part of the 
TSP, its Contractors, servants or agents or  

ii. any of the representations and warranties of the Nodal Agency under 
this Agreement being found to be inaccurate or untrue. 

14.2 Patent Indemnity: 

14.2.1  

(a) The TSP shall, subject to the Nodal Agency’s compliance with Article 
14.2.1 (b), indemnify and hold harmless the Nodal Agency and its 
employees and officers from and against any and all suits, actions or 
administrative proceedings, claims, demands, losses, damages, costs, and 
expenses of whatsoever nature, including attorney’s fees and expenses, 
which the Nodal Agency may suffer as a result of any infringement or 
alleged infringement of any patent, utility model, registered design, 
trademark, copyright or other intellectual property right registered or 
otherwise existing at the date of the Agreement by reason of  the setting up 
of the Project by the TSP. 

 Such indemnity shall not cover any use of the Project or any part thereof 
other than for the purpose indicated by or to be reasonably inferred from the 
Agreement, any infringement resulting from the misuse of the Project or any 
part thereof, or any products produced in association or combination with 
any other equipment, plant or materials not supplied by the TSP, pursuant 
to the Agreement. 

(b) If any proceedings are brought or any claim is made against the Nodal 
Agency arising out of the matters referred to in Article 14.2.1(a), the Nodal 
Agency shall promptly give the TSP a notice thereof, and the TSP shall at 
its own expense take necessary steps and attend such proceedings or claim 
and any negotiations for the settlement of any such proceedings or claim. 
The TSP shall promptly notify the Nodal Agency of all actions taken in such 
proceedings or claims. 
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(c) If the TSP fails to notify the Nodal Agency   within twenty-eight (28) days 
after receipt of such notice from the Nodal Agency under Article 14.2.1(b) 
above, that it intends to attend any such proceedings or claim, then the Nodal 
Agency  shall be free to attend the same on their own behalf at the cost of 
the TSP. Unless the TSP has so failed to notify the Nodal Agency within the 
twenty eight (28) days period, the Nodal Agency  shall make no admission 
that may be prejudicial to the defence of any such proceedings or claims. 

(d) The Nodal Agency shall, at the TSP’s request, afford all available assistance 
to the TSP in attending to such proceedings or claim, and shall be 
reimbursed by the TSP for all reasonable expenses incurred in so doing. 

14.2.2  

(a) The Nodal Agency, in accordance with the Regulations framed by CERC in 
this regard, subject to the TSP’s compliance with Article 14.2.2(b) shall 
indemnify and hold harmless the TSP and its employees, officers from and 
against any and all suits, actions or administrative proceedings, claims, 
demands, losses, damages, costs and expenses of whatsoever nature, 
including attorney’s fees and expenses, which the TSP may suffer as a result 
of any infringement or alleged infringement of any patent, utility model, 
registered design, trademark, copyright or other intellectual property right 
registered or otherwise existing at the date of the Agreement by reason of  
the setting up of the Project by the TSP. 

(b) If any proceedings are brought or any claim is made against the TSP arising 
out of the matters referred to in Article 14.2.2 (a) the TSP shall promptly 
give the Nodal Agency a notice thereof, and the Nodal Agency   shall at its 
own expense take necessary steps and attend such proceedings or claim and 
any negotiations for the settlement of any such proceedings or claim. The 
Nodal Agency shall promptly notify the TSP of all actions taken in such 
proceedings or claims. 

(c) If the Nodal Agency fails to notify the TSP within twenty-eight (28) days 
after receipt of such notice from the TSP under Article 14.2.2(b) above, that 
it intends to attend any such proceedings or claim, then the TSP shall be free 
to attend the same on its own behalf at the cost of the Nodal Agency. Unless 
the Nodal Agency has so failed to notify the TSP within the twenty (28) 
days period, the TSP shall make no admission that may be prejudicial to the 
defence of any such proceedings or claim. 

(d) The TSP shall, at the Nodal Agency request, afford all available assistance 
to the Nodal Agency in attending to such proceedings or claim, and shall be 
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reimbursed by the Nodal Agency for all reasonable expenses incurred in so 
doing. 

14.3 Monetary Limitation of liability  

14.3.1 A Party ("Indemnifying Party") shall be liable to indemnify the other Party 
("Indemnified Party") under this Article 14 for any indemnity claims made in a 
Contract Year only up to an amount of Rupees Four Crore Fifty Three Lakh Only 
(Rs. 4.53 Crore).  

14.4 Procedure for claiming indemnity 

14.4.1 Where the Indemnified Party is entitled to indemnification from the Indemnifying 
Party pursuant to Articles 14.1 or 14.2 the Indemnified Party shall promptly notify 
the Indemnifying Party of such claim, proceeding, action or suit referred to in 
Articles 14.1 or 14.2 in respect of which it is entitled to be indemnified. Such 
notice shall be given as soon as reasonably practicable after the Indemnified Party 
becomes aware of such claim, proceeding, action or suit. The Indemnifying Party 
shall be liable to settle the indemnification claim within thirty (30) days of receipt 
of the above notice.  

Provided however that, if: 

i. the Parties choose to contest, defend or litigate such claim, action, suit or 
proceedings in accordance with  Article 14.4.3 below; and  

ii. the claim amount is not required to be paid/deposited to such third party 
pending the resolution of the Dispute,  

the Indemnifying Party shall become liable to pay the claim amount to the 
Indemnified Party or to the third party, as the case may be, promptly following 
the resolution of the Dispute, if such Dispute is not settled in favour of the 
Indemnified Party. 

14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, suit or 
proceeding for which it is entitled to be indemnified under Articles 14.1 or 14.2 
and the Indemnifying Party shall reimburse to the Indemnified Party all 
reasonable costs and expenses incurred by the Indemnified Party. However, such 
Indemnified Party shall not settle or compromise such claim, action, suit or 
proceedings without first getting the consent of the Indemnifying Party, which 
consent shall not be unreasonably withheld or delayed. 

14.4.3 An Indemnifying Party may, at its own expense, assume control of the defence of 
any proceedings brought against the Indemnified Party if it acknowledges its 



Transmission Service Agreement 

Rajasthan IV A Power Transmission Limited 59 

 

obligation to indemnify such Indemnified Party, gives such Indemnified Party 
prompt notice of its intention to assume control of the defence, and employs an 
independent legal counsel at its own cost that is reasonably satisfactory to the 
Indemnified Party. 

14.5 Limitation on Liability 

14.5.1 Except as expressly provided in this Agreement, neither the TSP nor the Nodal 
Agency nor their respective officers, directors, agents, employees or Affiliates 
(including, officers, directors, agents or employees of such Affiliates), shall be 
liable or responsible to the other Party or its Affiliates including its officers, 
directors, agents, employees, successors, insurers or permitted assigns for 
incidental, indirect or consequential, punitive or exemplary damages, connected 
with or resulting from performance or non-performance of this Agreement, or 
anything done in connection herewith, including claims in the nature of lost 
revenues, income or profits (other than payments expressly required and properly 
due under this Agreement), any increased expense of, reduction in or loss of 
transmission capacity or equipment used therefore, irrespective of whether such 
claims are based upon breach of warranty, tort (including negligence, whether of 
the  Nodal Agency, the TSP or others), strict liability, contract, breach of statutory 
duty, operation of law or otherwise.  

14.5.2 The Nodal Agency shall have no recourse against any officer, director or 
shareholder of the TSP or any Affiliate of the TSP or any of its officers, directors 
or shareholders for such claims excluded under this Article. The TSP shall also 
have no recourse against any officer, director or shareholder of the Nodal Agency, 
or any Affiliate of the Nodal Agency or any of its officers, directors or 
shareholders for such claims excluded under this Article. 

14.6 Duty to Mitigate 

The party entitled to the benefit of an indemnity under this Article 14 shall take all 
reasonable measures to mitigate any loss or damage which has occurred. If the 
Party fails to take such measures, the other Party’s liabilities shall be 
correspondingly reduced. 
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ARTICLE: 15 

15 ASSIGNMENTS AND CHARGES 

15.1 Assignments: 

15.1.1 This Agreement shall be binding upon, and inure to the benefit of the Parties and 
their respective successors and permitted assigns. This Agreement shall not be 
assigned by any Party, except as provided in Article 15.3. 

15.2 Permitted Charges: 

15.2.1 Neither Party shall create or permit to subsist any encumbrance over all or any of 
its rights and benefits under this Agreement.  

15.2.2 However, the TSP may create any encumbrance over all or part of the receivables, 
or the Project Assets of the Project in favour of the Lenders or the Lenders’ 
Representative on their behalf, as security for amounts payable under the 
Financing Agreements and any other amounts agreed by the Parties. 

Provided that: 

i. the Lenders or the Lenders’ Representative on their behalf shall have entered 
into the Financing Agreements and agreed in writing to the provisions of this 
Agreement; and 

ii. any encumbrance granted by the TSP in accordance with this Article 15.2.2 
shall contain provisions pursuant to which the Lenders or the Lender’s 
Representative on their behalf agrees unconditionally with the TSP to release 
from such encumbrances upon payment by the TSP to the Lenders of all 
amounts due under the Financing Agreements. 

15.2.3 Article 15.2.1 does not apply to: 

a. liens arising by operation of law (or by an agreement evidencing the same) in 
the ordinary course of the TSP developing and operating the Project; 

b. pledges of goods, the related documents of title and / or other related 
documents, arising or created in the ordinary course of the TSP developing 
and operating the Project; or 

c. security arising out of retention of title provisions in relation to goods acquired 
in the ordinary course of the TSP developing and operating the Project.  
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15.3 Substitution Rights of the Lenders  

15.3.1 The TSP would need to operate and maintain the Project under the provisions of 
this Agreement and cannot assign the Transmission License or transfer the Project 
or part thereof to any person by sale, lease, exchange or otherwise, without the 
prior approval of the Nodal Agency. 

15.3.2 However, in the case of default by the TSP in debt repayments or in the case of 
default by the TSP as per Article 13 of this Agreement during the debt 
repayments, the Commission may, on an application from the Lenders, assign the 
Transmission License to the nominee of the Lenders subject to the fulfilment of 
the qualification requirements and provisions of the Central Electricity 
Regulatory Commission (Procedure, terms and Conditions for grant of 
Transmission License and other related matters) Regulations, 2006 and as 
amended from time to time.
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ARTICLE: 16 

16 GOVERNING LAW AND DISPUTE RESOLUTION 

16.1 Governing Law:  

This Agreement shall be governed by and construed in accordance with the Laws 
of India. Any legal proceedings in respect of any matters, claims or disputes under 
this Agreement shall be under the jurisdiction of appropriate courts in Delhi. 

16.2 Amicable Settlement:   

16.2.1 Either Party is entitled to raise any claim, dispute or difference of whatever nature 
arising under, out of or in connection with this Agreement, including its existence 
or validity or termination or whether during the execution of the Project or after 
its completion and whether prior to or after the abandonment of the Project or 
termination or breach of the Agreement by giving a written notice to the other 
Party, which shall contain: 

(i) a description of the Dispute; 

(ii) the grounds for such Dispute; and 

(iii) all written material in support of its claim. 

16.2.2 The other Party shall, within thirty (30) days of issue of notice issued under 
Article 16.2.1, furnish: 

(i)  counter-claim and defences, if any, regarding the Dispute; and 

(ii) all written material in support of its defences and counter-claim. 

16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 16.2.1, 
if the other Party does not furnish any counter claim or defense under Article 
16.2.2, or thirty (30) days from the date of furnishing counter claims or defence 
by the other Party, both the Parties to the Dispute shall meet to settle such Dispute 
amicably.  If the Parties fail to resolve the Dispute amicably within thirty (30) 
days from the later of the dates mentioned in this Article 16.2.3, the Dispute shall 
be referred for dispute resolution in accordance with Article 16.3. 

16.3 Dispute Resolution: 

All Disputes shall be adjudicated by the Commission.  

16.4 Parties to Perform Obligations: 

Notwithstanding the existence of any Dispute and difference referred to the 
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Commission as provided in Article 16.3 and save as the Commission may 
otherwise direct by a final or interim order, the Parties hereto shall continue to 
perform their respective obligations/ roles (which are not in dispute) under this 
Agreement.    
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ARTICLE: 17 

17 REPRESENTATION AND WARRANTIES 

17.1 Representation and warranties of the Nodal Agency 

17.1.1 The Nodal Agency hereby represents and warrants to and agrees with the TSP as 
follows and acknowledges and confirms that the TSP is relying on such 
representations and warranties in connection with the transactions described in 
this Agreement: 

a. It has all requisite powers and authority to execute and consummate 
this Agreement; 

b. This Agreement is enforceable against the Nodal Agency in 
accordance with its terms;  

c. The consummation of the transactions contemplated by this 
Agreement on the part of Nodal Agency will not violate any provision 
of nor constitute a default under, nor give rise to a power to cancel any 
charter, mortgage, deed of trust or lien, lease, agreement, license, 
permit, evidence of indebtedness, restriction, or other contract to 
which the Nodal Agency is a Party or to which the Nodal Agency is 
bound, which violation, default or power has not been waived; 

17.2 Representation and Warranties of the TSP: 

17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal Agency as 
follows and acknowledges and confirms that the Nodal Agency is relying on such 
representations and warranties in connection with the transactions described in 
this Agreement: 

a. It has all requisite powers and has been duly authorized to execute and 
consummate this Agreement; 

b. This Agreement is enforceable against it, in accordance with its terms;  

c. The consummation of the transactions contemplated by this Agreement on the 
part of the TSP will not violate any provision of nor constitute a default 
under, nor give rise to a power to cancel any charter, mortgage, deed of trust 
or lien, lease, agreement, license, permit, evidence of indebtedness, 
restriction, or other contract to which the TSP is a Party or to which the TSP 
is bound which violation, default or power has not been waived; 

d. The TSP is not insolvent and no insolvency proceedings have been instituted, 
nor threatened or pending by or against the TSP; 
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e. There are no actions, suits, claims, proceedings or investigations pending or, 
to the best of the TSP’s  knowledge, threatened in writing against the TSP at 
law, in equity, or otherwise, and whether civil or criminal in nature, before 
or by, any court, commission, arbitrator or governmental agency or authority, 
and there are no outstanding judgments, decrees or orders of any such courts, 
commission, arbitrator or governmental agencies or authorities, which 
materially adversely affect its ability to execute the Project or to comply with 
its obligations under this Agreement. 

17.2.2 The TSP makes all the representations and warranties above to be valid as on the 
Effective Date of this Agreement. 
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ARTICLE: 18 

18 INDEPENDENT ENGINEER  

18.1 Appointment of Independent Engineer 

The Nodal Agency shall appoint an agency/ company as Independent Engineer as per 
framework provided in the Guidelines for Encouraging Competition in Development 
of Transmission Projects for selection of Independent Engineer. 

18.2 Roles and functions of Independent Engineer 

The role and functions of the Independent Engineer shall include the following: 

a. Progress Monitoring as required under this Agreement; 

b. Ensuring Quality as required under this Agreement; 

c. determining, as required under the Agreement, the costs of any works or services 
and/or their reasonableness during construction phase; 

d. determining, as required under the Agreement, the period or any extension 
thereof, for performing any duty or obligation during construction phase; 

e. determining, as required under the Agreement, the valuation of the Project 
Assets. 

f. Assisting the Parties in resolution of Disputes and 

g. Undertaking all other duties and functions in accordance with the Agreement.  

18.3 Remuneration of Independent Engineer 

The fee and charges of the Independent Engineer shall be paid by the Nodal Agency 
as per terms & conditions of appointment. 

18.4 Termination of appointment 

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the 
Independent Engineer at any time, but only after appointment of another Independent 
Engineer. 

18.4.2 If the TSP has reason to believe that the Independent Engineer is not discharging its 
duties and functions in a fair, efficient and diligent manner, it may make a written 
representation to the Nodal Agency and seek termination of the appointment of the 
Independent Engineer. Upon receipt of such representation, the Nodal Agency shall 
hold a tripartite meeting with the TSP and Independent Engineer for an amicable 
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resolution, and the decision of Nodal agency is final. In the event that the appointment 
of the Independent Engineer is terminated hereunder, the Nodal Agency shall appoint 
forthwith another Independent Engineer. 

18.5 Authorised signatories 

The Nodal Agency shall require the Independent Engineer to designate and notify to 
the Nodal Agency up to 2 (two) persons employed in its firm to sign for and on behalf 
of the Independent Engineer, and any communication or document required to be 
signed by the Independent Engineer shall be valid and effective only if signed by any 
of the designated persons; provided that the Independent Engineer may, by notice in 
writing, substitute any of the designated persons by any of its employees. 



Transmission Service Agreement 

Rajasthan IV A Power Transmission Limited 68 

 

ARTICLE: 19 

19 MISCELLANEOUS PROVISIONS 

19.1 Equity Lock-in Commitment: 

19.1.1 The aggregate equity share holding of the Selected Bidder in the issued and paid 
up equity share capital of Rajasthan IV A Power Transmission Limited shall not 
be less than Fifty-one percent (51%) up to a period of one (1) year after COD of 
the Project.  

Provided that, in case the Lead Member or Bidding Company is holding equity 
through Affiliate/s, Ultimate Parent Company or Parent Company, such 
restriction as specified above shall apply to such entities. 

Provided further, that in case the Selected Bidder is a Bidding Consortium, the 
Lead Member shall continue to hold equity of at least twenty-six percent (26%) 
upto a period of one (1) year after COD of the Project and any Member of such 
Bidding Consortium shall be allowed to divest its equity as long as the other 
remaining Members (which shall always include the Lead Member) hold the 
minimum equity specified above.  

19.1.2 If equity is held by the Affiliates, Parent Company or Ultimate Parent Company 
of the Selected Bidder, then, subject to the second proviso to Article 19.1.1, such 
Affiliate, Parent Company or Ultimate Parent Company shall be eligible to 

transfer its shareholding in Rajasthan IV A Power Transmission Limited  to 
another Affiliate or to the Parent Company / Ultimate Parent Company of the 
Selected Bidder. If any such shareholding entity, qualifying as an Affiliate / Parent 
Company / Ultimate Parent Company, is likely to cease to meet the criteria to 
qualify as an Affiliate / Parent Company / Ultimate Parent Company, the shares 
held by such entity shall be transferred to another Affiliate / Parent Company / 
Ultimate Parent Company of the Selected Bidder.  

19.1.3 Subject to Article 19.1.1, all transfer(s) of shareholding of Rajasthan IV A Power 
Transmission Limited  by any of the entities referred to in Article 19.1.1 and 
19.1.2 above, shall be after prior written intimation to the Nodal Agency.  

19.1.4 For computation of effective Equity holding, the Equity holding of the Selected 
Bidder or its Ultimate Parent Company in such Affiliate(s) or Parent Company 
and the equity holding of such Affiliate(s) or Ultimate Parent Company in 
Rajasthan IV A Power Transmission Limited shall be computed in accordance 
with the example given below:  

If the Parent Company or the Ultimate Parent Company of the Selected Bidder A 
directly holds thirty percent (30%) of the equity in Rajasthan IV A Power 
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Transmission Limited, then holding of Selected Bidder A in Rajasthan IV A 
Power Transmission Limited shall be thirty percent (30%); 

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the 
Affiliate holds fifty percent (50%) equity in Rajasthan IV A Power Transmission 
Limited, then, for the purposes of ascertaining the minimum equity/equity lock-
in requirements specified above, the effective holding of Bidder A in Rajasthan 
IV A Power Transmission Limited shall be fifteen percent (15%), (i.e., 30% x 
50%) 

19.1.5 The provisions as contained in this Article 19.1 shall override the terms of the 
consortium agreement submitted as part of the Bid. 

19.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30) days 
from the occurrence of any event that would result in any change in its equity 
holding structure from that which existed as on the date of signing of the Share 
Purchase Agreement. In such cases, the Nodal Agency would reserve the right to 
ascertain the equity holding structure and to call for all such required documents 
/ information / clarifications as may be required.  

19.2 Commitment of maintaining Qualification Requirement 

19.2.1 The Selected Bidder will be required to continue to maintain compliance with the 
Qualification Requirements, as stipulated in RFP Document, till the COD of the 
Project. Where the Technically Evaluated Entity and/or the Financially Evaluated 
Entity is not the Bidding Company or a Member in a Bidding Consortium, as the 
case may be, the Bidding Company or Member shall continue to be an Affiliate 
of the Technically Evaluated Entity and/or Financially Evaluated Entity till the 
COD of the Project.  

19.2.2 Failure to comply with the aforesaid provisions shall be dealt in the same manner 
as TSP’s Event of Default as under Article 13 of this Agreement. 

19.3 Language:  

19.3.1 All agreements, correspondence and communications between the Parties relating 
to this Agreement and all other documentation to be prepared and supplied under 
the Agreement shall be written in English, and the Agreement shall be construed 
and interpreted in accordance with English language. 

19.3.2 If any of the agreements, correspondence, communications or documents are 
prepared in any language other than English, the English translation of such 
agreements, correspondence, communications or documents shall prevail in 
matters of interpretation. 

19.4 Affirmation 
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The TSP and the Nodal Agency, each affirm that: 

1. neither it nor its respective directors, employees, or agents has paid or 
undertaken to pay or shall in the future pay any unlawful commission, bribe, 
pay-off or kick-back; and  

2. it has not in any other manner paid any sums, whether in Indian currency or 
foreign currency and whether in India or abroad to the other Party to procure 
this Agreement, and the TSP and the Nodal Agency hereby undertake not to 
engage in any similar acts during the Term of Agreement. 

19.5 Severability 

The invalidity or enforceability, for any reason, of any part of this Agreement shall 
not prejudice or affect the validity or enforceability of the remainder of this 
Agreement, unless the part held invalid or unenforceable is fundamental to this 
Agreement. 

19.6 Counterparts 

This Agreement may be executed in one or more counterparts, each of which shall 
be deemed an original and all of which collectively shall be deemed one and the 
same Agreement. 

19.7 Breach of Obligations/ Roles 

The Parties acknowledge that a breach of any of the obligations/ roles contained 
herein would result in injuries. The Parties further acknowledge that the amount of 
the liquidated damages or the method of calculating the liquidated damages 
specified in this Agreement is a genuine and reasonable pre-estimate of the 
damages that may be suffered by the non-defaulting Party in each case specified 
under this Agreement. 

19.8 Restriction of Shareholders / Owners Liability  

19.8.1 Parties expressly agree and acknowledge that none of the shareholders of the 
Parties hereto shall be liable to the other Parties for any of the contractual 
obligations of the concerned Party under this Agreement.   

19.8.2 Further, the financial liabilities of the shareholder(s) of each Party to this 
Agreement shall be restricted to the extent provided in the Indian Companies Act, 
1956 / Companies Act, 2013 (as the case may be). 

19.9 Taxes and Duties: 

19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies and cess, 
assessed/levied on the TSP, its Contractors or their employees that are required to 
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be paid by the TSP as per the Law in relation to the execution of the Project and 
for providing Transmission Service as per the terms of this Agreement. 

19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP against 
any claims that may be made against the Nodal Agency in relation to the matters 
set out in Article 19.9.1. 

19.9.3 The Nodal Agency shall not be liable for any payment of, taxes, duties, levies, 
cess whatsoever for discharging any obligation of the TSP by the Nodal Agency 
on behalf of TSP or its personnel, provided the TSP has consented in writing to 
the Nodal Agency for such work, for which consent shall not be unreasonably 
withheld. 

19.10 No Consequential or Indirect Losses 

The liability of the TSP shall be limited to that explicitly provided in this 
Agreement.  

Provided that, notwithstanding anything contained in this Agreement, under no 
event shall the Nodal Agency or the TSP claim from one another any indirect or 
consequential losses or damages. 

19.11 Discretion: 

Except where this Agreement expressly requires a Party to act fairly or reasonably, 
a Party may exercise any discretion given to it under this Agreement in any way it 
deems fit. 

19.12 Confidentiality 

19.12.1 The Parties undertake to hold in confidence this Agreement and RFP Project 
Documents and not to disclose the terms and conditions of the transaction 
contemplated hereby to third parties, except:  

(a) to their professional advisors;  

(b) to their officers, contractors, employees, agents or representatives, 
financiers, who need to have access to such information for the proper 
performance of their activities; or 

(c) disclosures required under Law, 

without the prior written consent of the other Parties. 

Provided that, the TSP agrees and acknowledges that the Nodal Agency, may, at 
any time, disclose the terms and conditions of the Agreement and the RFP Project 
Documents to any person, to the extent stipulated under the Law and the 
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Competitive Bidding Guidelines. 

19.13 Order of priority in application: 

Save as provided in Article 2.5, in case of inconsistencies between the terms and 
conditions stipulated in Transmission License issued by the Commission to the 
TSP, agreement(s) executed between the Parties, applicable Law including rules 
and regulations framed thereunder, the order of priority as between them shall be 
the order in which they are placed below: 

 terms and conditions of Transmission License; 

 applicable Law, rules and regulations framed thereunder; 

 this Agreement; 

 Agreement(s), if any, under Sharing Regulations. 

19.14 Independent Entity: 

19.14.1 The TSP shall be an independent entity performing its obligations pursuant to the 
Agreement. 

19.14.2 Subject to the provisions of the Agreement, the TSP shall be solely responsible 
for the manner in which its obligations under this Agreement are to be performed. 
All employees and representatives of the TSP or Contractors engaged by the TSP 
in connection with the performance of the Agreement shall be under the complete 
control of the TSP and shall not be deemed to be employees, representatives, 
Contractors of the Nodal Agency and nothing contained in the Agreement or in 
any agreement or contract awarded by the TSP shall be construed to create any 
contractual relationship between any such employees, representatives or 
Contractors and the Nodal Agency. 

19.15 Amendments: 

19.15.1 This Agreement may only be amended or supplemented by a written agreement 
between the Parties. 

19.16  Waiver: 

19.16.1 No waiver by either Party of any default or breach by the other Party in the 
performance of any of the provisions of this Agreement shall be effective unless 
in writing duly executed by an authorised representative of such Party. 

19.16.2 Neither the failure by either Party to insist on any occasion upon the performance 
of the terms, conditions and provisions of this Agreement nor time or other 
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indulgence granted by one Party to the other Parties shall act as a waiver of such 
breach or acceptance of any variation or the relinquishment of any such right or 
any other right under this Agreement, which shall remain in full force and effect. 

19.17 Relationship of the Parties: 

This Agreement shall not be interpreted or construed to create an association, joint 
venture, or partnership or agency or any such other relationship between the Parties 
or to impose any partnership obligation or liability upon either Party and neither 
Party shall have any right, power or authority to enter into any agreement or 
undertaking for, or act on behalf of, or to act as or be an agent or representative of, 
or to otherwise bind, the other Party. 

19.18 Entirety: 

19.18.1 This Agreement along with its sections, schedules and appendices is intended by 
the Parties as the final expression of their agreement and is intended also as a 
complete and exclusive statement of the terms of their agreement. 

19.18.2 Except as provided in this Agreement, all prior written or oral understandings, 
offers or other communications of every kind pertaining to this Agreement or the 
provision of Transmission Service under this Agreement to the Nodal Agency by 
the TSP shall stand superseded and abrogated.  

19.19 Notices: 

19.19.1 All notices or other communications which are required to be given under this 
Agreement shall be in writing and in the English language 

19.19.2 If to the TSP, all notices or communications must be delivered personally or by 
registered post or facsimile or any other mode duly acknowledged to the addressee 
below: 

 Address  :  

 Attention  : 

 Email   : 

 Fax. No.  : 

 Telephone No. : 

19.19.3 If to the Nodal Agency, all notices or communications must be delivered 
personally or by registered post or facsimile or any other mode duly 
acknowledged to the addresses below: 

(i) …………… [Insert Name of the Nodal Agency] 
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Address  :   

Attention 

Email   :   

Fax. No.  :  

Telephone No. : 

19.19.4 All notices or communications given by facsimile shall be confirmed by sending 
a copy of the same via post office in an envelope properly addressed to the 
appropriate Party for delivery by registered mail.  All notices shall be deemed 
validly delivered upon receipt evidenced by an acknowledgement of the recipient, 
unless the Party delivering the notice can prove in case of delivery through the 
registered post that the recipient refused to acknowledge the receipt of the notice 
despite efforts of the postal authorities. 

19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party change the 
address and/or addresses to which such notices and communications to it are to 
be delivered or mailed. 

19.20 Fraudulent and Corrupt Practices 

19.20.1 The TSP and its respective officers, employees, agents and advisers shall observe 
the highest standard of ethics during the subsistence of this Agreement. 
Notwithstanding anything to the contrary contained in the Agreement, the Nodal 
Agency may terminate the Agreement without being liable in any manner 
whatsoever to the TSP, if it determines that the TSP has, directly or indirectly or 
through an agent, engaged in corrupt practice, fraudulent practice, coercive 
practice, undesirable practice or restrictive practice in the Bid process. In such an 
event, the Nodal Agency shall forfeit the Contract Performance Guarantee of the 
TSP, without prejudice to any other right or remedy that may be available to the 
Nodal Agency hereunder or subsistence otherwise. 

19.20.2 Without prejudice to the rights of the Nodal Agency under Clause 19.20.1 
hereinabove and the rights and remedies which the Nodal Agency may have under 
this Agreement, if a TSP is found by the Nodal Agency to have directly or 
indirectly or through an agent, engaged or indulged in any corrupt practice, 
fraudulent practice, coercive practice, undesirable practice or restrictive practice 
during the Bid process, or after the issue of Letter of Intent (hereinafter referred 
to as LoI) or after the execution of the agreement(s) required under Sharing 
Regulations, the Nodal Agency may terminate the Agreement without being liable 
in any manner whatsoever to the TSP. Further, the TSP & its Affiliates shall not 
be eligible to participate in any tender or RFP issued by any BPC for an indefinite 
period from the date such TSP is found by the Nodal Agency to have directly or 
indirectly or through an agent, engaged or indulged in any corrupt practice, 
fraudulent practice, coercive practice, undesirable practice or restrictive practices, 
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as the case may be. 

19.20.3 For the purposes of this Clause 19.20, the following terms shall have the meaning 
hereinafter respectively assigned to them: 

(a) “corrupt practice” means (i) the offering, giving, receiving, or soliciting, 
directly or indirectly, of anything of value to influence the actions of any person 
connected with the Bid process (for avoidance of doubt, offering of employment 
to or employing or engaging in any manner whatsoever, directly or indirectly, any 
official of the BPC who is or has been associated or dealt in any manner, directly 
or indirectly with the Bid process or the LoI or has dealt with matters concerning 
the RFP Project Documents or arising there from, before or after the execution 
thereof, at any time prior to the expiry of one year from the date such official 
resigns or retires from or otherwise ceases to be in the service of the BPC, shall 
be deemed to constitute influencing the actions of a person connected with the 
Bid Process); or (ii) engaging in any manner whatsoever, whether during the Bid 
Process or after the issue of the LoI or after the execution of the RFP Project 
Documents, as the case may be, any person in respect of any matter relating to the 
Project or the LoI or the RFP Project Documents, who at any time has been or is 
a legal, financial or technical adviser of the BPC in relation to any matter 
concerning the Project; 

(b)“fraudulent practice” means a misrepresentation or omission of facts or 
suppression of facts or disclosure of incomplete facts, in order to influence the 
Bid process; 

(c) “coercive practice” means impairing or harming, or threatening to impair or 
harm, directly or indirectly, any person or property to influence any person’s 
participation or action in the Bid process; 

(d) “undesirable practice” means (i) establishing contact with any person 
connected with or employed or engaged by the BPC with the objective of 
canvassing, lobbying or in any manner influencing or attempting to influence the 
Bid process; or (ii) having a Conflict of Interest; and 

(e) “restrictive practice” means forming a cartel or arriving at any understanding 
or arrangement among Bidders with the objective of restricting or manipulating a 
full and fair competition in the Bid process; 

19.21 Compliance with Law: 

Despite anything contained in this Agreement but without prejudice to Article 12, 
if any provision of this Agreement shall be in deviation or inconsistent with or 
repugnant to the provisions contained in the Electricity Act, 2003, or any rules and 
regulations made there under, such provision shall be deemed to be amended to the 
extent required to bring it into compliance with the aforesaid relevant provisions 
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as amended from time to time. 

IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS 
AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED 
REPRESENTATIVES AS OF THE DATE AND PLACE SET FORTH 
ABOVE.  

1.                      For and on behalf of TSP 

 

   ……………………………..  

[Signature, Name, Designation and Address] 

 

 

2. For and on behalf of .........................[Insert name of the 
Nodal Agency] 

 

……………………………..  

[Signature, Name, Designation and Address] 

 

WITNESSES: 

 1.  For and on behalf of 

           : BPC    

…………………………… 
       [Signature] 

 

 

............................................................... 
[Insert, Name, Designation and Address of the Witness] 

 

2. For and on behalf of 

: Nodal Agency                 

…………………………… 
       [Signature] 

              ........................................................... 
[Insert Name, Designation and Address of the Witness]
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Schedule: 1 

Project Description and Scope of Project 

Scope of the Project: 

Sl. 
No. 

Scope of the Transmission Scheme Scheduled COD in 
months from Effective 
Date 

1 Establishment of 4x1500 MVA, 765/400 kV and 
5x500 MVA, 400/220 kV Fatehgarh-IV 
(Section-2) Pooling Station along with 2x240 
MVAR (765 kV) Bus Reactor and 2x125 
MVAR (420 kV) Bus Reactor 

 765/400 kV, 1500 MVA ICT- 4 Nos. (13x500 
MVA including one spare unit) 

 765 kV ICT bays- 4 Nos. 

 240 MVAR, 765 kV Bus Reactor- 2 Nos. 
(7x80 MVAR including one spare unit) 

 765 kV Bus reactor bays-2 Nos. 

 765 kV line bays - 4 Nos. [for LILO of 
Fatehgarh-III - Beawar 765 kV D/c line at 
Fatehgarh-IV (Section-2) PS] 

 400/220 kV, 500 MVA ICT -5 Nos. 

 400 kV ICT bays- 9 Nos. 

 400 kV line bays - 2 Nos. [For Fatehgarh-IV 
(Sec-2) - Bhinmal (PG) D/c line] 

 125 MVAR, 420 kV Bus Reactor-2 Nos. 

 400 kV Bus reactor bays- 2 Nos. 

 400 kV Sectionalization bay: 1 set 

 220 kV ICT bays- 5 Nos. 

 220 kV line bays: 6 Nos. (for RE connectivity) 

 220 kV BC (2 Nos.) and 220 kV TBC (2 Nos.) 

 220 kV Sectionalization bay: 1 set. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   

         
 
 
 
 
 
 
 
 
 
 
 
 

2 Fatehgarh-IV (Section-2) PS – Bhinmal (PG) 
400 kV D/c line (Twin HTLS*) along with 50 
MVAR switchable line reactor on each ckt at 
each end. 

 50 MVAR, 420 kV switchable line reactors at 
Fatehgarh-IV (Section-2) PS – 2 Nos. 
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Sl. 
No. 

Scope of the Transmission Scheme Scheduled COD in 
months from Effective 
Date 

 50 MVAR, 420 kV, switchable line reactors at 
Bhinmal (PG) – 2 Nos. 

 Switching equipment for 420 kV, 50 MVAR 
switchable line reactors at Fatehgarh-IV 
(Section-2) PS – 2 Nos. 

 Switching equipment for 420 kV, 50 MVAR 
switchable line reactors at Bhinmal (PG) – 2 
Nos. 

 
 
 
 
 
    24 Months 

3 LILO of both ckts of 765 kV Fatehgarh-III- 
Beawar D/c line at Fatehgarh-IV (Section-2) PS 
along with 330 MVAR switchable line reactor at 
Fatehgarh-IV PS end of each ckt of 765 kV 
Fatehgarh-IV-Beawar D/c line (formed after 
LILO) 

 330 MVAR, 765 kV switchable line reactors 
at Fatehgarh-IV (Section-2) PS – 2 Nos. 

 Switching equipment for 330 MVAR, 765 kV 
switchable line reactors at Fatehgarh-IV 
(Section-2) PS – 2 Nos. 

 110 MVAR (765 kV) spare reactor single 
phase unit at Fatehgarh-IV (Section-2) PS end 
– 1 No. 

4 2 Nos. of 400 kV line bays at Bhinmal (PG) 

 400 kV line bays - 2 Nos. 
* with minimum capacity of 2100 MVA on each circuit at nominal voltage 

 
Note:  
1. Transmission system for evacuation of about 2 GW RE power from REZ in Rajasthan (20 

GW) under Phase-III Part A1 at Fatehgarh-IV (Section-1) is under implementation. 
2. Implementation of A, B, C, D, E, F, H1 and H2 packages shall be aligned. 
3. Transmission system under Phase-IV (Part 2) is for evacuating 4-5 GW RE potential at 

Fatehgarh-IV (Section 2), which is utilizing the future provision (approved in 8th NCT 
meeting dated 25.03.22) at Fatehgarh-IV approved under Phase-III scheme. 

4. POWERGRID to provide space for 2 Nos. of 400 kV line bays at Bhinmal (PG) along with 
the space for switchable line reactors without any cost implications. 

5. Switchable line reactors to be implemented with NGR bypass arrangement. 
6. Implementation timeframe: 24 months from date of SPV acquisition*. 

*(Timeframe of the transmission scheme may be reviewed depending on the survey report) 
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Project Description 
 
Renewable Energy Zones (REZs) were identified by MNRE/SECI with a total capacity of 181.5 
GW for likely benefits by the year 2030 in eight states. This includes 75 GW REZ potential in 
Rajasthan comprising of 15 GW Wind and 60 GW Solar. In this regard, a Comprehensive 
transmission scheme for evacuation of 75 GW RE potential (45GW evacuation capacity) from 
Rajasthan is already evolved, which includes transmission scheme for total evacuation 
requirement of 5.5 GW (Ph-IV:Part-2) from Jaisalmer/Bamer Complex (Fatehgarh-IV: 4 GW, 
Barmer-I : 1.5 GW).  
 
As part of comprehensive system, 765/400/220 kV Fatehgarh-IV (Sec-2) and 765/400/220 kV 
Barmer-I PS is being established for RE injection. For evacuation of power from above pooling 
stations, 765/400 kV Sirohi and Rishabdeo S/s is being established along with interconnections 
through 765 kV lines i.e. 765 kV Fatehgarh-IV-Sirohi and Barmer-I PS – Sirohi, LILO of both 
ckts of 765 kV Fatehgarh III- Beawar D/c line at Fatehgarh-IV (Sec-2) PS and 765 kV Sirohi 
PS- Rishabdeo as well as 400 kV interconnections i.e. Fatehgarh-IV (Sec-2) PS – Bhinmal (PG).  
 
For further dispersal of power towards load centers, 765 kV high-capacity corridor i.e. 
Rishabdeo -Mandsaur (WR), Beawar -Mandsaur (WR), LILO of one circuit of 765 kV 
Chittorgarh - Banaskanta D/c line at Rishabdeo as well as 400 kV interconnections i.e. Sirohi 
PS-Chittorgarh (PG) is also being implemented. Further 765/400/220 kV Mandsaur and 765/400 
kV Kurawar S/s and associated transmission scheme in Western region is also being 
implemented as part of comprehensive scheme.  
 
The subject transmission scheme i.e. Transmission system for evacuation of power from 
Rajasthan REZ Ph-IV (Part-2: 5.5 GW) (Jaisalmer/Barmer Complex): Part-A involves 
establishment of 765/400/220 kV pooling station at Fatehgarh-IV (Section-2) along with 
Fatehgarh-IV (Section-2) PS – Bhinmal (PG) 400 kV D/c (Twin HTLS) line and LILO of both 
ckts of 765 kV Fatehgarh- III- Beawar D/c line at Fatehgarh-IV (Section-2) PS. 
 
Above transmission system was agreed in the 14th and 18th CMETS-NR meeting held on 
23.12.22 and 28.04.23 respectively. The scheme was also agreed in in 61st and 65th NRPC 
meeting held on 26.12.22 and 21.04.23 respectively and 14th National Committee on 
Transmission (NCT) held on 09/06/23. Subsequently, Ministry of Power, Government of 
India, vide its Gazette Notification_________dated______ declared establishment of 
Transmission system for evacuation of power from Rajasthan REZ Ph-IV (Part-2: 5.5 GW) 
(Jaisalmer/Barmer Complex): Part A through tariff based competitive bidding process route 
as part of “Transmission system for evacuation of power from Rajasthan REZ Ph-IV (Part-2: 
5.5 GW) (Jaisalmer/Barmer Complex)”.  
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 SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINE 
 

A.1.0 The design, routing and construction of transmission lines shall be in accordance with 
Chapter V, Part A of CEA (Technical Standards for Construction of Electrical Plants 
and Electric Lines) Regulations 2022, as amended from time to time. Other CEA 
Regulations and MoP guidelines, as applicable, shall also be followed. 

A.2.0     Selection of tower type shall be made as per CEA Regulations, however in case lattice 
type towers are used, the following shall also be applicable: 

A.2.1     Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are permitted for 
use in towers, extensions, gantry structures and stub setting templates. For towers in 
snowbound areas, steel sections shall conform to Grade-C of IS-2062. 

A.2.2     Towers shall be designed as per IS-802:2015, however the drag coefficient of the tower 
shall be as follows: - 

Solidity Ratio Drag Coefficient 

Up to 0.05 3.6 

0.1 3.4 

0.2 2.9 

0.3 2.5 

0.4 2.2 

0.5 and above 2.0 

  

A.3.0 Transmission Service Provider (TSP) shall adopt any additional loading/design 
criteria for ensuring reliability of the line, if so desired and /or deemed necessary. 

A.4.0    Transmission line shall be designed considering wind zones as specified in wind map 
given in National Building Code 2016, Vol.1. The developer shall also make his own 
assessment of local wind conditions and frequent occurrences of high intensity winds 
(HIW) due to thunderstorms, dust-storms, downburst etc. along the line route and 
wherever required, higher wind zone than that given in wind map shall be considered 
for tower design for ensuring reliability of line. Further, for transmission line sections 
passing within a distance of 50 km from the boundary of two wind zones, higher of 
the two wind zones shall be considered for design of towers located in such sections. 
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A.5.0    Selection of reliability level for design of tower shall be as per CEA Regulation 
(Technical Standards for Construction of Electrical Plants and Electric Lines) 
Regulations 2022, as amended from time to time. 

A.6.0    A) For power line crossing of 400 kV or above voltage level large angle and dead end 
towers (i.e. D/DD/QD) shall be used on either side of power line crossing. 

               B) For power line crossing of 132 kV and 220 kV (or 230 kV) voltage level, angle 
towers(B/C/D/DB/DC/DD/QB/QC/QD) shall be used on either side of power line 
crossing depending upon the merit of the prevailing site condition and line 
deviation requirement. 

                C) For power line crossing of 66 kV and below voltage level, suspension/tension 
towers shall be provided on either side of power line crossing depending upon the 
merit of the prevailing site condition and line deviation requirement. 

                D) For crossing of railway tracks, national highways and state highways, the 
Rules/Regulations of appropriate authorities shall be followed. 

A.7.0   The relevant conductor configuration shall be as follows: - 

A. For 765 kV Transmission Line: 
Type of conductor: ACSR / AAAC / AL59 

Basic parameters: 

Transmission 
line 

ACSR 
Conductor 

specified 

Equivalent AAAC 
conductor based on 
53.5% conductivity 
of Al Alloy 

Equivalent 
minimum size of 

AL59 conductor 
based on 59% 
conductivity of AL 
Alloy* 

Sub-
conductor 
Spacing 

765 kV D/C 
(Hexa 
Bundle) 
transmission 
lines 

Zebra: 
Stranding 
54/3.18 mm-
Al + 7/3.18 
mm-Steel, 428 
sq. mm, 
Aluminium 
area, 

28.62 mm 
diameter 

Maximum DC 
Resistance at 

Stranding details:  

61/3.19 mm, 

28.71 mm diameter;  

487.5 sq.mm 
Aluminium alloy 
area 

Maximum DC 
Resistance at 20°C 
(Ω/km): 0.06815 

Minimum UTS:  

Stranding details:  

61/3.08 mm, 

27.72 mm diameter;  

454 sq.mm 
Aluminium alloy area 

Maximum DC 
Resistance at 20°C 
(Ω/km): 0.0653 

Minimum UTS: 108 
kN 

 

 

 

 

457 mm 
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Transmission 
line 

ACSR 
Conductor 

specified 

Equivalent AAAC 
conductor based on 
53.5% conductivity 
of Al Alloy 

Equivalent 
minimum size of 

AL59 conductor 
based on 59% 
conductivity of AL 
Alloy* 

Sub-
conductor 
Spacing 

20°C (Ω/km): 
0.06868 

Minimum 
UTS: 130.32 
kN 

135.6 kN 

Note:  

1.  *To select any size above the minimum, the sizes mentioned in the Indian standard 
IS-398(part-6) shall be followed. 

2.  The transmission lines shall have to be designed for a maximum operating 
conductor temperature of 85 deg C. 

B. For 400 kV Twin HTLS Transmission Line: 
 

  Type of conductor: HTLS (High Temp low Sag) 

Basic parameters: 

 

 

Transmission Line 

Parameter of single conductor Sub-
conductor 
Spacing 
(mm) 

Ampacity 
of HTLS 
conductor 

Minimum 
Conductor 
diameter 
(mm) 

Maximum DC 
Resistance at 
20°C (Ω/km) 

400 kV 
Transmission line 
with Twin HTLS 
conductor 

1516 A* 

 

28.62 0.05552 450 

   

* Considering minimum 2100 MVA per circuit capacity at nominal voltage level.  
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A.8.0 The required phase to phase spacing and horizontal spacing for 765 kV and 400 kV 
line shall be governed by the tower design as well as minimum live metal clearances 
for 765 kV and 400 kV voltage level under different insulator swing angles. However, 
the phase to phase spacing for 765 kV and 400 kV lines shall not be less than 15m 
and 8m respectively. 

A.9.0 Electrical clearances including minimum live metal clearance, ground clearance and 
minimum mid span separation between earth wire and conductor as given below shall 
be considered: 

I. Minimum live metal clearances for 765 kV line:  

a) (i) Under stationary conditions: 

From tower body:  For 765 kV D/C: 6.1 m  

    For 765 kV S/C: 5.6 m      

(ii) Under Swing conditions 

Wind Pressure 
Condition      

Minimum Electrical 
Clearance 

a) Swing angle (25º)  4.4 m 

b) Swing angle (55º)  1.3 m 

b) Minimum ground clearance for 765 kV line: 18 m 

c) Minimum mid span separation between earth-wire and conductor for 765 kV line: 
9.0 m 

II. Minimum live metal clearances for 400 kV line: 

a)  (i)  Under stationary conditions: 

                            From tower body: 3.05 m  

                    (ii)   Under Swing conditions 

Wind Pressure Condition Minimum Electrical Clearance 

a) Swing angle (22º) 3.05 m 
b) Swing angle (44º) 1.86 m 

b) Minimum ground clearance for 400 kV line: 8.84 m 
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c) Minimum mid span separation between earth-wire and conductor for 400 kV line: 
9.0 m 

A.10.0   Shielding angle shall not exceed 10 deg for 765 kV D/C transmission line and 20 deg    
for    400 kV transmission line. 

A.11.0 The Fault current for design of line shall be 50 kA for 1 sec for 765 kV and 63 kA for 
1 sec for 400 kV.  

A.12.0 In case of 765 kV and 400 kV voltage class lines, at least one out of two earth wires 
shall be OPGW and second earth wire, if not OPGW, shall be either of galvanized 
standard steel (GSS) or Aluminum Alloy Conductor Steel Reinforced (AACSR) 
conductor type or any other suitable conductor type depending upon span length and 
other technical consideration. 

A.13.0 Each tower shall be earthed such that tower footing impedance does not exceed 10 
ohms. Pipe type or Counterpoise type earthing shall be provided in accordance with 
relevant IS. Additional earthing shall be provided on every 7 to 8 km distance for 
direct earthing of both shield wires. If site condition demands, multiple earthing or 
use of earthing enhancement compound shall be used. 

A14.0 Pile type foundation shall be used for towers located in river or creek bed or on bank 
of river having scourable strata or in areas where river flow or change in river course 
is anticipated, based on detailed soil investigation and previous years’ maximum flood 
discharge of the river, maximum velocity of water, highest flood level, scour depth 
and anticipated change in course of river based on river morphology data of at least 
past 20 years to ensure availability and reliability of the transmission line. 

A.15.0 Transmission line route shall be finalized, in consultation with appropriate 
authorities so as to avoid the habitant zones of endangered species and other protected 
species. Bird diverters, wherever required, shall be provided on the line. 

A.16.0 Wherever, transmission lines are passing through cyclone prone areas i.e. areas up to 
60 km from coast following shall also be applicable:  

a) Terrain category-I, with terrain roughness factor (K2) of 1.08 shall be considered for 
tower design for exposed open terrain with few or no obstruction which also includes 
open sea coasts, open stretch of water, desert and flat treeless plains  

b) Importance factor for cyclonic region (K4) of 1.3 shall be considered for tower 
design.  

c) The number of consecutive spans between the section points/ angle point shall not 
exceed 10 spans or 3 km instead of conventional practice of 15 spans or 5km, in order 
to reduce the failure of such towers in coastal areas due to cascading effect. The 
section shall be terminated with tension tower/ angle tower and angle of deviation 
should be based on the site requirement. 
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A.17.0  Wherever, transmission lines are passing through cyclone prone areas (i.e. areas up to 
60 km from coast)/ creek regions/ aggressive soil areas following shall also be 
applicable: 

a) The fabricated tower parts and stubs shall have a minimum overall zinc coating 
of 900 g/m2 of surface area except for plates and sections below 5 mm which 
shall have a minimum overall zinc coating of 610 g/m2 of surface area. The 
average zinc coating for all sections and plates 5mm and above shall be 
maintained as 127 microns and that for plates and sections below 5 mm shall be 
maintained as 87 microns. 

b) Ready mix concrete of M30 Grade shall be used to avoid use of locally available 
saline water. However, design mix concrete of M30 Grade conforming to IS 456 
with potable water can be used at locations where transportation of ready-mix 
concrete is not feasible. Minimum cement content in any case shall not be less 
than 330 kg/m3. 

c) The surface of the reinforced steel may be treated with epoxy-based coating to 
enhance corrosion performance of foundation. Use of epoxy coated 
reinforcement in foundation shall be as per IS 13620. In addition, two (2) coats 
of bituminous painting of minimum 1.6 kg/m2 per coat shall be applied on all 
exposed faces of foundation (i.e. pedestal and base slab). 

d) Double coat 20 mm thick cement plaster shall be provided on all exposed 
concrete surface as well up to 300 mm below ground level to give protection to 
concrete surface from environmental and saline effect. 

e) Before coping of chimney top portion, three coats of anti-corrosive paint of 
minimum 30-35 microns dry film thickness each shall be applied on the stub in 
the 50 mm coping portion as well as up to 350 mm above CL portion. 

 

A.18.0 The raised chimney foundation is to be provided in areas prone to flooding/water 
stagnation like paddy field /agricultural field and undulated areas to avoid direct 
contact of water with steel part of tower. The top of the chimney of foundation should 
be at least above HFL (High Flood Level) or the historical water stagnation/ logging 
level (based on locally available data) or above High Tide Level or 500 mm above 
Natural Ground level (whichever is higher). 

A.19.0 Routing of transmission line through protected areas of India shall be avoided to the 
extent possible. In case, it is not possible to avoid protected areas, the towers of the 
transmission line up to 400 kV level which are installed in protected areas shall be 
designed for Multi-circuit (4 circuits) configuration of same voltage level considering 
reliability level of at least two (2). The top two circuits of these multi-circuit towers 
shall be used for stringing of the transmission line under present scope and the bottom 
two circuits shall be made available for stringing of any future transmission line of 
any transmission service providers/ State transmission utilities/Central transmission 



Transmission Service Agreement 

Rajasthan IV A Power Transmission Limited 87 

 

utilities passing through the same protected area. Further, the configuration and 
coordinates of such transmission towers shall be submitted to CEA, CTU and BPC by 
the TSP. 

A.20.0   The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission lines for 
NHAI projects and other projects. 

A 21.0 Safety precautions in regards to gas/oil pipe lines in vicinity of Transmission lines 
shall be taken in coordination with gas/ petroleum authorities 
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SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION 
 

The proposed 765/400/220 kV substation Fatehgarh-IV (section-2) s/s shall be 
conventional AIS type generally conforming to the requirements of CEA (Technical 
Standards for Construction of Electrical Plants and Electric Lines) Regulations 2022, as 
amended from time to time. Other CEA Regulations and MoP guidelines, as applicable, 
shall also be followed. Fatehgarh-IV (section-2) s/s shall be within the premises of 
existing Fatehgarh-IV s/s being constructed under “Transmission system for evacuation 
of power from REZ in Rajasthan (20 GW) under phase III – Part A1” scheme. 
 
Extension of 400 kV Bhinmal s/s substation shall be conventional AIS type generally 
conforming to the requirements of CEA (Technical Standards for Construction of 
Electrical Plants and Electric Lines) Regulations 2022, as amended from time to time. 
Other CEA Regulations and MoP guidelines, as applicable, shall also be followed. 

B.1.0  Salient features of Substation Equipment and Facilities 

The design and specification of substation equipment are to be governed by the 
following factors: 

B.1.1  Insulation Coordination 

The system design parameters for substations/switchyards shall be as given below: 

Sl 
No 

Description of 
parameters 

765/400/220 kV Fatehgarh-IV s/s Extn. of 
400 kV 

Bhinmal 
s/s 

765 kV 
System 

400 kV 
System 

220 kV 
System 

400 kV 
System 

1. System operating 
voltage 

765 kV 400 kV 220 kV 400 kV 

2. Maximum voltage of 
the system (rms) 

800 kV 420 kV 245 kV 420 kV 

3. Rated frequency 50 Hz 50 Hz 50 Hz 50 Hz 
4. No. of phases 3 3 3 3 
5. Rated Insulation 

levels 
    

i) Lightning Impulse 
withstand voltage 
for (1.2/50 micro 
sec.) 
- for Equipment 

other than 
Transformer and 
Reactors 

 

 
 
 

2100 kVp 
 
 
 

  
2100 kVp 

 
 
 

1425 kVp 
 
 
 
 

1550 kVp 

 
 
 

1050 kVp 
 
 
 
 

1050 kVp 

 
 
 

1425 kVp 
 
 
 
 

1550 kVp 
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Sl 
No 

Description of 
parameters 

765/400/220 kV Fatehgarh-IV s/s Extn. of 
400 kV 

Bhinmal 
s/s 

765 kV 
System 

400 kV 
System 

220 kV 
System 

400 kV 
System 

- for Insulator String  

ii) 
 

Switching impulse 
withstand voltage 
(250/2500 micro 
sec.) dry and wet 

1550 kVp 
 

1050 kVp 
 

- 1050 kVp 
 

iii) One-minute power 
frequency dry 
withstand voltage 
(rms) 

830 kV 
 

630 kV 
 

- 630 kV 
 

iv) One minute power 
frequency dry and 
wet withstand 
voltage (rms) 

- - 460 kV - 

6. Corona extinction 
voltage 

508 kV 320 kV - 320 kV 

7. Max. radio 
interference voltage 
for frequency 
between 0.5 MHz 
and 2 MHz  

2500 
micro-
volts at  
508 kV 

rms 

1000 
micro-
volts at 
266 kV 

rms 

1000 
micro- 
volts at 

156kV rms 

1000 
micro-volts 
at 266kV 

rms 

8. Minimum creepage 
distance for insulator 
string/ longrod 
insulators/ outdoor 
bushings 

24800 mm 
(31mm/kV

) 

13020 mm 
(31mm/k

V) 

7595 mm 
(31mm/ 

kV) 

13020 mm 
(31mm/kV) 

9. Minimum creepage 
distance for 
switchyard 
equipment  

20000 mm 
(25mm/k

V) 

10500 mm 
(25mm/k

V) 

6125 mm 
(25mm/ 

kV) 

10500 mm 
(25mm/kV) 

10. Max. fault current 50 kA 63 kA 50 kA 63 kA 
11. Duration of fault

  
1 sec 1 Sec 1 Sec 1 Sec 
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B.1.2  Switching Scheme 

The switching schemes, as mentioned below, shall be adopted at various voltage levels of 
substation/switchyard: 

Substation 765kV side 400kV side 220kV side 
765/400/220 kV 
Fatehgarh-IV (section-
2) s/s 

One and Half 
breaker  

One and Half 
breaker  

Double Main and Transfer  

Extn. of 400 kV 
Bhinmal s/s 

---- One and Half 
breaker 

---- 

        Notes: - 

 
i) For one and half breaker switching scheme, any double circuit line consisting of two 

numbers of feeders and originating from a transmission or generating switchyard 
shall not be terminated in one diameter.  

ii) Two transformers of same HV rating shall not be connected in the same diameter and 
similarly, two bus reactors of same HV rating shall also not be connected in the same 
diameter.  

iii) A diameter in one and half breaker scheme is a set of 3 circuit breakers with 
associated isolators, earth switches, current transformers etc. for controlling of 2 
numbers of feeders.  

iv) Connection arrangement of Switchable Line reactors shall be such that it can be used 
as Line reactor as well as Bus reactor with suitable NGR bypass arrangement. 
Further, Spare 1-phase Shunt Reactor unit shall be placed and connected in such a 
way that the spare unit can be utilized for all the bus and switchable line reactor banks 
(including future reactor banks) without its physical movement. 

v) One (1) set of bus sectionalizer shall comprise 2 nos. of bus sectionalizer bays with 
associated Circuit Breakers, Isolators and Current Transformers for both Main-I and 
Main-II buses for 400 kV.  

vi) One (1) set of bus sectionalizer for 220 kV shall comprise 2 nos. of bus sectionalizer 
bays with associated Circuit Breakers, Isolators and Current Transformers for both 
buses.  

vii) Extn. of 400 kV Bhinmal s/s: Single Line Diagram (DRG No. 
C/ENGG/NR1/BHINMAL/EXTN./SLD/01) is attached with the RfP. TSP is to 
execute two nos. of 400 kV line bays along with associated tie bays with reference to 
single line diagram.  

viii) TSP shall plan distribution of line and transformer feeders to bus bar in such a way 
that all power can be evacuated successfully without crossing the thermal limit at any 
point of bus bar. 

ix) TSP shall execute one set of 400 kV bus sectionaliser between the 400 kV bus 
section-2 under present scope of work and existing 400 kV bus of developer of  
Fatehehgarh-4 s/s under "Transmission system for evacuation of power from REZ in 
Rajasthan (20 GW) under phase III - Part A1". 
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x) Fatehgarh-IV (section-2) s/s:  

 
Provision of 220 kV Bus Sectionalization shall be with the following feeder 
distribution. 

220 kV Bus Section-1 220 kV Bus Section-2  

a) 3 nos. of 400/220 kV ICT 
b) 3 nos. of future 220 kV Line 
c) 1 no. Bus coupler and 1 no. Transfer bus 

coupler 

a) 2 nos. of 400/220 kV ICT 
b) 3 nos. of future 220 kV Line 
c) 1 no. Bus coupler and 1 no. 

Transfer bus coupler 

 

B.2.0  Substation Equipment and facilities (Voltage level as applicable): 

The switchgear shall be designed and specified to withstand operating conditions and duty 
requirements. All equipment shall be designed considering the following capacity. 

Sl. No Description of bay 765/400/220 kV Fatehgarh-IV 
(section-2) s/s 

Extn. of 400 
kV Bhinmal s/s 

765 kV 400 kV 220 kV 400 kV 

1. Bus Bar  4000 A 4000 A 3000 A 4000 A 

2. Line bay  3150 A  3150 A 1600 A  3150 A  

3. ICT bay 3150 A 3150 A 1600 A  3150 A 

4. Bus Reactor bay 3150 A 3150 A -- 3150 A 

5. 
Switched Line 
Reactor Bay 

3150 A 3150 A --  3150 A 

6. Bus Coupler bay -- -- 3000 A -- 

7. Transfer Bus 
coupler bay 

-- -- 1600 A -- 
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B.2.1 (765/3)/ (400/3)/33 kV, Single Phase Autotransformer 

500 MVA, (765/3)/ (400/3)/33 kV, 1-phase Transformer (including arrangement for 
3-phase bank formation of 1500 MVA) shall conform to CEA’s “Standard Specifications 
and Technical Parameters for Transformers and Reactors (66 kV and above Voltage 
Class)” available on CEA website and as amended up to date. 

Spare 1-phase Transformer unit shall be placed and connected in such a way that in case 
of fault in any unit of any of the transformer banks (including for future transformer 
banks) can be replaced by spare unit without physically moving it. 

B.2.2 400/220 kV Autotransformer 

500 MVA 400/220 kV, 3-phase Transformer shall conform to CEA’s “Standard 
Specifications and Technical Parameters for Transformers and Reactors (66 kV and 
above Voltage Class)” available on CEA website and as amended up to date. 

B.2.3 (765/3) kV, Single Phase Shunt Reactor  

80 MVAR, 765/3 kV, 1-Phase Reactor (including arrangement for 3-phase bank 
formation of 240 MVAR) shall conform to CEA’s “Standard Specifications and 
Technical Parameters for Transformers and Reactors (66 kV and above Voltage class)” 
available on CEA website and as amended up to date. 

110 MVAR, 765/3 kV, 1-Phase Reactor (including arrangement for 3-phase bank 
formation of 330 MVAR) shall conform to CEA’s “Standard Specifications and 
Technical Parameters for Transformers and Reactors (66 kV and above voltage class)” 
available on CEA website and as amended up to date. 

Spare 1-phase Shunt Reactor unit shall be placed and connected in such a way that the 
spare unit can be utilized for all the bus and switchable line reactor banks (including 
for future reactor banks) without its physical movement. 

The resistive value of NGR for each circuit of 765 kV D/c Beawar-Fatehgarh-
IV(section-2) shall be 450 ohms at Fatehgarh-IV(section-2) ends. 

Neutral Grounding Reactor and Surge Arrester for 765 kV Line Reactors (as 
applicable): 

The neutral of the line reactors (wherever provided) shall be grounded through 
adequately rated Neutral Grounding Reactors (NGR) to facilitate single phase auto-
reclosure, provided that the NGR shall be provided with bypass arrangement through a 
breaker so that the line reactor can be used as Bus reactor as and when required. The 
neutral of bus reactor shall be solidly grounded.  

NGR shall be oil filled or dry type air core for outdoor application.  NGR shall conform 
to CEA’s “Standard Specifications and Technical Parameters of Transformers and 
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Reactors (66 kV and above Voltage Class)” as amended up to date. Technical 
parameters of NGR shall be as specified in Annexure-A of above-mentioned document. 

The surge arresters (rated voltage of arrester in co-ordination with ohmic value of NGR 
shall be decided by the TSP) shall be provided and physically located between the 
neutral of shunt reactor (brought out at 145kV class bushing) and neutral grounding 
reactor. The surge arresters shall be of heavy duty station class gapless Metal oxide 
(ZnO) type conforming in general to IEC-60099-4. Surge arresters shall be hermetically 
sealed units, of self-supporting construction, suitable for mounting on structures. 

B.2.4 420 kV, 3-phase, Shunt Reactor  

125 MVAR, 420 kV, 3-Phase Reactor shall conform to CEA’s “Standard Specifications 
and Technical Parameters for Transformers and Reactors (66 kV and above Voltage 
Class)” available on CEA website and as amended up to date.  

50 MVAR, 420 kV, 3-Phase Reactor shall conform to CEA’s “Standard Specifications 
and Technical Parameters for Transformers and Reactors (66 kV and above Voltage 
Class)” available on CEA website and as amended up to date.  

The resistive value of NGR for each circuit at both ends of 400 kV D/c Fatehgarh-
IV(section -2) -Bhinmal (PG) line shall be 450 ohms. 

B.2.5 765 kV, 400 kV and 220 kV AIS Substation equipment (as applicable) 

B.2.5.1 Circuit Breakers (AIS)  

The circuit breakers and accessories shall conform to IEC: 62271-100, IEC: 62271-1 
and shall be of SF6 Type. The circuit breakers shall be of class C2-M2 (as per IEC) with 
regard to restrike probability during capacitive current breaking and mechanical 
endurance. The rated break time shall not exceed 40 ms for 765 kV and 400 kV circuit 
breakers and 60 ms for 220 kV circuit breakers. 765 kV, 400 kV and 220 kV Circuit 
breakers shall be provided with single phase and three phase auto reclosing. Each 
breaker would have two sets of trip circuits which would be connected to separate DC 
supplies for greater reliability. The Circuit breakers controlling 765 kV lines shall be 
provided either with pre-insertion closing resistor of about 450 ohms maximum with 9 
ms insertion time or with Controlled Switching Device. The Circuit breakers controlling 
400 kV lines shall be provided with pre insertion closing resistor of about 400 ohms 
with 8 ms insertion time or Controlled Switching Device (CSD) for lines longer than 
200 km. The short line fault capacity shall be same as the rated capacity and this is 
proposed to be achieved without use of opening resistors. The controlled switching 
device shall be provided in Circuit breakers of switchable line reactor and in Main and 
Tie circuit breakers of line with non-switchable line reactors and Bus reactors and 
765/400 kV Transformers. 

.  

B.2.5.2 Isolators (AIS)  
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The isolators shall comply to IEC 62271-102 in general.765 kV Isolator design shall be 
double break or vertical break or knee-type. 400 kV and 220 kV shall be double break 
type. All Isolators and earth switches shall be motor operated. Earth switches shall be 
provided at various locations to facilitate maintenance. Isolator rated for 765 kV, 400 
kV and 220 kV shall be of extended mechanical endurance class - M2 and suitable for 
bus transfer current switching duty as per IEC-62271-102. Main blades and earth blades 
shall be interlocked and interlock shall be fail safe type. 765 kV, 400 kV and 220 kV 
earth switches for line isolator shall be suitable for induced current switching duty as 
defined for Class-B. 

B.2.5.3 Current Transformers (AIS)  

Current Transformers shall comply with IEC 61869 in general. All ratios shall be 
obtained by secondary taps only. Generally, Current Transformers (CT) for 765 kV and 
400 kV shall have six cores (four for protection and two for metering) and 220 kV 
Current Transformers shall have five cores (four for protection and one for metering). 
The burden and knee point voltage shall be in accordance with the requirements of the 
system including possible feeds for telemetry. Accuracy class for protection core shall 
be PX and for metering core it shall be 0.2S. The rated burden of cores shall be closer 
to the maximum burden requirement of metering and protection system (not more than 
20 VA for metering core) for better sensitivity and accuracy. The instrument security 
factor shall be less than 5 for CTs upto 400 kV and less than 10 for CTs of 765 kV 
voltage class. 

B.2.5.4 Capacitive Voltage Transformers (AIS) 

Capacitive Voltage transformers shall comply with IEC 61869 in general. These shall 
have three secondaries out of which two shall be used for protection and one for 
metering. Accuracy class for protection cores shall be 3P and for metering core shall be 
0.2. The Capacitive voltage transformers on lines shall be suitable for Carrier Coupling. 
The Capacitance of CVT for 400 kV and 220 kV shall be of 4400/8800 pF depending 
on PLCC requirements whereas the Capacitance of CVT for 765 kV shall be 8800 pF. 
The rated burden of cores shall be closer to the maximum burden requirement of 
metering and protection system (not more than 50 VA for metering core) for better 
sensitivity and accuracy. 

B.2.5.5 Surge Arresters (AIS) 

624 kV, 336 kV Station High (SH) duty and 216 kV Station Medium (SM) duty gapless 
type Surge arresters with thermal energy (Wth) of minimum 13 kJ/kV, 12 kJ/kV and 7 
kJ/kV conforming to IEC 60099-4 in general shall be provided for 800 kV, 420 kV and 
245 kV systems respectively. Other characteristics of Surge arrester shall be chosen in 
accordance with system requirements. Surge arresters shall be provided near line 
entrances, Transformers and Reactor so as to achieve proper insulation coordination. 
Surge Arresters shall be provided with porcelain/ polymer housing fitted with pressure 



Transmission Service Agreement 

Rajasthan IV A Power Transmission Limited 95 

 

relief devices. A leakage current monitor with surge counter shall be provided with each 
surge arrester. 

B.2.6 Protection Relaying and Control System  

The protective relaying system proposed to be provided for transmission lines, auto-
transformers, reactors and bus bars to minimize the damage to the equipment in the 
events of faults and abnormal conditions, is dealt in this section. All main protective 
relays shall be numerical type with IEC 61850 communication interface and should 
have Interoperability during integration of numerical relays to communicate over 
IEC61850 protocol with RTU/SAS/IEDs of different OEMs All numerical relays shall 
have built in disturbance recording feature. 

The protection circuits and relays of transformer and reactor shall be electrically and 
physically segregated into two groups each being independent and capable of providing 
uninterrupted protection even in the event of one of the protection groups failing, to 
obtain redundancy, and to take protection systems out for maintenance while the 
equipment remains in service. 

a. Transmission Lines Protection 

765 kV, 400 kV and 220 kV shall have Main-I numerical three zone distance 
protection scheme with carrier aided inter-tripping feature. 765 kV, 400 kV and 220 
kV lines shall also have Main-II numerical distance protection scheme like Main-I 
but from different make that of Main-I. The Main-I and Main-II protection relays of 
same make may be provided only if they are of different hardware and manufacturing 
platform or different principle of operation. 

However, Line Current Differential relay (with back up distance protection feature) 
as Main–I and Main-II shall be considered at both ends for short lines (line length 
below 30 km) having Fiber Optic communication link. Differential relay at remote 
end shall be provided by the TSP. Associated power and control cabling and 
integration with SAS at remote end shall be provided by respective bay owner. 

Further, all 765 kV, 400 kV and 220 kV lines shall be provided with single and three 
phase auto-reclosing facility to allow reclosing of circuit breakers in case of transient 
faults.  These lines shall also be provided with distance to fault locators to identify 
the location of fault on transmission lines. 

All 765 kV and 400 kV lines shall also be provided with two stages over voltage 
protection. Over voltage protection and distance to fault locator may be provided as 
in-built feature of Main-I and Main-II protection relays. Auto reclose as built-in 
function of Bay Control Unit (BCU) is also acceptable.  

The Main-I and Main-II protection relays shall be fed from separate DC sources and 
shall be mounted in separate panels. 
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For 765 kV, 400 kV and 220 kV transmission lines, directional IDMT earth fault relay 
should be provided as standalone unit or in-built feature of Main-I and Main -II 
feature.  

In case of 220 kV line bays where the line lengths are not indicated, Numerical 
Distance protection relay as Main–I and Line Current differential relay (with back up 
distance protection feature) as Main-II shall be provided. Further, in such case, the 
matching line current differential relay for remote end shall be provided by the remote 
end bay owner. 

In case of loop in loop out of transmission lines, the existing protection scheme shall 
be studied and suitable up-gradation (if required) shall be carried out. 

b. Auto Transformer Protection 

These shall have the following protections: 

i)    Numerical Differential protection 

ii)   Numerical Restricted earth fault protection 

iii)  Numerical Back-up Over-current and earth fault protection on High Voltage 
(HV) and Intermediate Voltage (IV) side  

iv)  Numerical Over fluxing protection on HV and IV side 

v)   Numerical Overload alarm 

Further, Numerical Back-up Over-current and earth fault protection on HV and IV 
side of autotransformer shall not be combined with other protective functions in the 
main relays and shall be independent relays. Besides these, power transformers shall 
also be provided with Buchholz relay, protection against high oil and winding 
temperature and pressure relief device etc. 

Suitable monitoring, control (operation of associated circuit breaker and isolator) and 
protection for LT auxiliary transformer connected to tertiary winding of auto-
transformer for the purpose of auxiliary supply shall be provided. The Over current 
and other necessary protection shall be provided for the auxiliary transformer. These 
protection and control may be provided as built in feature either in the bay controller 
to be provided for the auxiliary system or in the control and protection IEDs to be 
provided for autotransformer. 

c. 765 kV and 400 kV Reactor Protection  

Reactor shall be provided with the following protections: 

i)    Numerical Differential protection. 
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ii)   Numerical Restricted earth fault protection 

iii)  Numerical Back-up impedance protection 

Besides these, reactors shall also be provided with Buchholz relay, MOG with low 
oil level alarm, protection against oil and winding temperatures and pressure relief 
device, etc. 

d. Bus Bar Protection 

The high-speed low impedance type bus bar differential protection, which is essential 
to minimize the damage and maintain system stability at the time of bus bar faults, 
shall be provided for 765 kV, 400 kV and 220 kV buses. Duplicated bus bar 
protection is envisaged for 765 kV and 400 kV bus-bar protection. Bus bar protection 
scheme shall be such that it operates selectively for each bus and incorporate 
necessary features required for ensuring security. The scheme shall have complete 
bus bar protection for present as well as future bays envisaged i.e. input / output 
modules for future bays shall also be provided.  

Bus Bar protection system for new substation shall be de-centralized (distributed) 
type. 

In case, the bus section is provided, then each side of bus section shall have separate 
set of bus bar protection schemes. 

For existing substations, the existing bus bar protection shall be augmented as per 
requirement. 

e. Local Breaker Back up Protection 

This shall be provided for each 765 kV, 400 kV and 220 kV circuit breakers and will 
be connected to de-energize the affected stuck breaker from both sides. 

Notes: 

1. LBB and REF relays shall be provided separately from transformer differential 
relay.  

2. LBB relay may also be provided as built-in protection function of distributed 
bus bar protection scheme; however, in such case separate LBB relay shall be 
provided for tie bays (in case of One and Half breaker scheme).  

3. Over fluxing and overload protection can be provided as built-in feature of 
differential relay.  

4.  In 765 kV and 400 kV switchyard, if spare bay of half diameter is identified as 
future, Tie CB relay panel shall be with Auto-reclosure feature. 

B.2.7 Substation Automation System  
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a) For all the new substations, state of art Substation Automation System (SAS) 
conforming to IEC-61850 shall be provided. The distributed architecture shall be 
used for Substation Automation system, where the controls shall be provided 
through Bay control units. The Bay control unit is to be provided bay wise for 
voltage level 220 kV and above. All bay control units as well as protection units 
are normally connected through an Optical fiber high speed network. The control 
and monitoring of circuit breaker, dis-connector, re-setting of relays etc. can be 
done from Human Machine Interface (HMI) from the Control Room.  

 

The functions of control, annunciation, disturbance recording, event logging and 
measurement of electrical parameters shall be integrated in Substation 
Automation System. 

At new substations, the Substation Automation System (SAS) shall be suitable 
for operation and monitoring of the complete substation including proposed future 
bays/elements. 

In existing substations with Substation automation system (SAS), augmentation 
of existing SAS shall be done for bays under present scope. 

In existing Substations where Substation automation is not provided, control 
functions shall be done through control panels. 

Necessary gateway and modems (as required) shall be provided to send data to 
RLDC/SLDC as per their requirement. Any augmentation work at RLDC/SLDC 
is excluded from TSP’s scope. However, all the configuration work at substation 
end required to send data to RLDC/SLDC shall be in the scope of TSP. 

b) Time synchronization equipment 

Time synchronization equipment complete in all respect including antenna, cable, 
processing equipment required to receive time signal through GPS or from 
National Physical Laboratory (NPL) through INSAT shall be provided at new 
substations. This equipment shall be used to synchronize SAS and IEDs etc. 

B.3.0 Substation Support facilities 

Certain facilities required for operation and maintenance of substations as described 
below shall be provided at new substation. In existing substation, these facilities have 
already been provided and would be extended/ augmented as per requirement. 

B.3.1 AC and DC power supplies 

For catering the requirements of three phase and single-phase AC supply and DC 
supply for various substation equipment, the following arrangement is envisaged: - 
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i) For LT Supply at each new Substation, two (2) nos. of LT Transformers 
(minimum 800 kVA for substations with highest voltage rating as 765 kV) shall 
be provided which shall be fed from two independent sources as per the CEA 
(Technical Standards for Connectivity to the Grid) Regulations, 2007. 
  
Metering arrangement with Special Energy Meters (SEMs) shall be provided by 
TSP at 33 kV tertiary of Transformer for drawing auxiliary supply at new 
substation. Such SEMs shall be provided by CTU at the cost of the TSP. 
Accounting of such energy drawn by the TSP shall be done by RLDC/RPC as 
part of Regional Energy Accounting.  
 

Additionally, Active Energy Meters may be provided at the same point in the 
33kV tertiary of Transformer by local SEB/DISCOM for energy accounting. 
 

ii) 2 sets of 220 V battery banks for control and protection and 2 sets of 48V battery 
banks for PLCC/communication equipment shall be provided at each new 
Substation. Each battery bank shall have a float-cum-boost charger.  
 
At new substation, sizing of 220 V battery and battery charger shall be done 
based on the number of bays specified (including future bays) as per CEA 
Regulations and relevant IS. 2 sets of 48 V battery banks for PLCC and 
communication equipment for present and future scope shall be provided at each 
new Substation with at least 10-hour battery backup and extended backup, if 
required. 
 

iii) Suitable AC and DC distribution boards and associated LT Switchgear shall be 
provided at new substation.  

 
For new substation, following switch boards shall be considered with duplicate 
supply with bus coupler/ sectionalizer and duplicate outgoing feeders except for 
Emergency lighting distribution board which shall have only one incoming 
feeder: 

(a) 415V Main Switch board – 1 no.  
(b) AC distribution board – 1 no.  
(c) Main lighting distribution board – 1 no.  
(d) Emergency lighting distribution board – 1 no.  
(e) 220 Volt DC distribution board – 2 nos.  
(f) 48 Volt DC distribution board – 2 nos. 
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Sizing of LT Switchgear shall be suitable to cater the requirement for all present 
and future bays. AC and DC distribution boards shall have modules for all the 
feeders (including future as specified). 
 

iv) At new Substation, one no. of DG set (minimum 500 kVA for substations with 
highest voltage rating as 765 kV) shall be provided for emergency applications. 
 

v) At new substation, sizing of battery and battery charger shall be done based on 
the number of bays specified (including future bays). 

 
vi) For substation extensions, existing facilities shall be augmented as required. 

B.3.2 Fire Fighting System 

Fire-fighting system for substation including transformer and reactor shall conform 
to CEA (Measures Relating to Safety and Electric Supply) Regulations, 2023 as 
amended from time to time.  

Further, adequate water hydrants and portable fire extinguishers shall be provided in 
the substations. The main header of firefighting system shall be suitable for extension 
to bays covered under the future scope; necessary piping interface in this regard shall 
be provided. 

At existing substations, the fire-fighting systems as available shall be extended to 
meet the additional requirements. 

B.3.3 Oil evacuating, filtering, testing and filling apparatus 

To monitor the quality of oil for satisfactory performance of Transformers, Shunt 
Reactors and for periodical maintenance necessary oil evacuating, filtering, testing 
and filling apparatus would be provided at new substations. Oil storage tanks of 
adequate capacities for storage of transformer oil would be provided.   

Online Transformer Oil Drying Out System shall be provided in line with the 
provisions of Standard Specification and Technical Parameters for Transformers and 
Reactors (66 kV & above Voltage Class) as amended up to date available on CEA 
website.  

B.3.4 Illumination  

Normal and emergency AC and DC illumination shall be provided adequately in the 
control room and other buildings of the substation. The switchyard shall also be 
provided with adequate illumination.  
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Lighting of the entire control room building, fire-fighting pump house, other building 
(if any) and switchyard shall be done by LED based low power consumption 
luminaires.  

B.3.5 Control Room 

For new substation, substation control room shall be provided to house substation 
work stations for station level control (SAS) along with its peripheral and recording 
equipment, AC and DC distribution boards, DC batteries and associated battery 
chargers, Fire Protection panels, Telecommunication panels and other panels as per 
requirements. Air conditioning shall be provided in the building as functional 
requirements. Main cable trenches from the control room shall have adequate space 
provision for laying of cables from control room for all the future bays also. 

At existing substations, the adequacy of size of control room shall be ascertained and 
the same shall be augmented as per requirement.  

B.3.6 Control Concept 

All the EHV circuit breakers in substation/switching stations shall be controlled and 
synchronized from the switchyard control room/remote control center. All the 
isolators shall have control from remote/local whereas the earth switches shall have 
local control only.  

B.3.7 Visual monitoring system (VMS) for watch and ward of substation premises: 

Visual monitoring system for effective watch and ward of substation premises shall 
cover all the transformers and reactors, all other major AIS Equipment (such as CB, 
isolators, CT, CVT, SA etc. as applicable), GIS bays, panel room, all the gates of 
switchyard and all entry and exit points of control room building and accordingly the 
location of cameras shall be decided. In addition to the gates of the switchyard, the 
cameras shall also be located around the boundaries at suitable locations. The camera 
shall be high definition color CCD camera with night vision feature. The VMS data 
partly/completely shall be recorded (minimum for 15 days) at least @25fps (or better) 
and stored on network video recorder. The system shall use video signals from various 
cameras installed at different locations, process them for viewing on 
workstations/monitors in the control room and simultaneously record all the cameras. 
The VMS data should go only to the intended personnel/facility and not to the remote 
server of the Camera (VMS supplier). 

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of 
the desired camera. The Visual Monitoring System shall have provision of WAN 
connectivity for remote monitoring. 
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All camera recordings shall have Camera ID and location/area of recording as well as 
date/time stamp. The equipment should generally conform to Electromagnetic 
compatibility requirement for outdoor equipment in EHV substation. 

At existing substations, the visual monitoring system if available shall be augmented 
as per existing or better specification as required. 

B.4 General Facilities  

a) Line Gantry/Towers are envisaged for bays under present scope only. However, 
for adjacent future line bay, tower shall be designed for extension (considering 
Quad conductors for 765 kV and 400 kV future lines) wherever applicable. 

b) Bay extension works at existing substation shall be executed by TSP in 
accordance with the requirement/provisions mentioned above. However, 
interface points shall be considered keeping in view the existing 
design/arrangement at the substation.  

c) TSP has to arrange for construction power and water on its own. 

d) All outdoor steel structures including anchor/foundation bolts shall be fully 
galvanized. The weight of the zinc coating shall be at least 610 g/m2 and 900 
g/m2 for coastal/creek regions (if applicable). 

e) In 765 kV and 400 kV switchyard, if spare bay of half diameter is identified as 
future, all the equipment for Tie and Future bay shall be designed considering 
the current rating of line bay i.e. 3150 A. 

f) All electrical equipment shall be installed above the Highest Flood Level (HFL) 
and where such equipment is not possible to be installed above the Highest 
Flood Level (HFL), it shall be ensured that there is no seepage, leakage or 
logging of water. 

B.5 EXTENSION OF EXISTING SUBSTATION 

The following drawings/details of the existing substation is attached with the RFP 
documents for further engineering by the bidder. 

Sl. No. Drawing Title  Drawing No./Details Rev. 
No. 

A. 400 kV Fatehgarh-IV s/s  

1.0 Single Line Diagram Yet to be finalized by the 
developer. The same may be 
availed from the developer 
on finalization.  

-- 
2.0 General Arrangement 
3.0 Earthmat Layout 
4.0 Visual Monitoring System 
5.0 Bus Bar Protection  
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6.0 Substation Automation 
System (SAS) 

B. Extn. of 400 kV Bhinmal s/s   

1.0 Single Line Diagram C/ENGG/NR1/BHINMAL/
EXTN./SLD/01 

0 

2.0 General Arrangement C/ENGG/NR1/BHINMAL/
EXTN./GA/01 

0 

3.0 Visual Monitoring System Make : QOGNIFY  
Model: NICEVISION Net 
3.1  

-- 

4.0 Bus Bar Protection  Make : Siemens  

Model: 
7SS52X  

 

 

-- 

5.0 Substation Automation 
System (SAS) 

Make : Siemens  
Model: SICAM  

-- 

 

Bidder is also advised to visit the substation sites and acquaint themselves with the 
topography, infrastructure such as requirement of roads, cable trench, drainage etc. 
and also the design philosophy.  
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SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION 
 

The communication requirement shall be in accordance to CEA (Technical Standards for 
Communication System in Power System Operations) Regulations, 2020, CEA (Technical 
Standards for Construction of Electrical Plants and Electric Lines) Regulations, 2022, 
CERC (Communication System for inter-State transmission of electricity) Regulations, 
2017, and CEA (Cyber Security in Power Sector) Guidelines, 2021, all above documents 
as amended from time to time. 

The complete ISTS communication system commissioned by TSP under the RFP shall be 
the asset of ISTS and shall be available for usage of ISTS requirements as suggested by 
CTU from time to time.  

The protections for transmission line and the line compensating equipment shall have 
hundred percent back up communication channels i.e. two channels for tele- protection in 
addition to one channel for speech plus data for each direction. 

In order to meet the requirement for grid management and operation of substations, 
Transmission Service Provider (TSP) shall provide the following:   

C.1.0   Establishment of 400/220 kV Fatehgarh-IV (Section-2) Pooling Station  

(i) TSP shall supply, install and commission 3 no. FODP (96F or higher) along with 
panel and approach Cable (24F each) with all associated hardware fittings from 
gantry tower to Control Room for all the incoming lines envisaged under the 
present scope. 
 

(ii) TSP shall supply, install and commission one or more STM-16 (FOTE) equipment 
alongwith panel/s supporting minimum twelve (12) directions with MSP 
(Multiplex Section Protection – 1+1). These directions shall exclude protected 
(1+1) local patching among equipment (if any). Communication Equipment shall 
be provided with necessary interfaces to meet the voice and data communication 
requirement among Fatehgarh-IV (section-II) PS, Bhinmal S/s, Fatehgarh-III S/s, 
Beawar S/s, 6 nos. 220 kV RE Generators and local patching with Sirohi PS Bay 
Kiosk FOTE.  The suitable DC Power Supply and backup to be provided for 
communication equipment. 

 
(iii) FODP and FOTE equipment with panels shall be provided in Control Room of 

Fatehgarh-IV (Section-II) PS. FOTE and FODP Eq can be accommodated in same 
panel to optimize space.  

 
(iv) The new communication equipment under the present scope shall be compatible 

for integration with existing regional level centralized NMS. The local 
configuration of the new communication equipment shall be the responsibility of 
TSP. The configuration work in the existing centralized NMS for integration of 
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new Communication equipment shall be done by Regional ULDC Team, however 
all the necessary support in this regard shall be ensured by TSP.  

 
(v) TSP shall supply, install and commission Firewall in redundant mode (1+1) in 

line with the specification attached at Annexure F.1.  
 

(vi) The maintenance of all the communication equipment and software thereof 
including FOTE, FODP, PMU, approach cable, DCPS alongwith Battery Bank 
and Firewall shall be the responsibility of TSP.  

 

C.2.0 Fatehgarh-IV (Section-2) PS – Bhinmal (PG) 400 kV D/c line. 

On Fatehgarh-IV (Section-2) PS – Bhinmal (PG) 400 kV D/c line, TSP shall supply, 
install and commission One (1) no. OPGW cable containing 24 Fibres (24F) on one 
E/W peak and conventional earth wire on other E/W peak.   

The TSP shall install this OPGW from gantry of Fatehgarh-IV PS up to the gantry of 
Bhinmal (PG) S/s with all associated hardware including Vibration Dampers, mid-
way and gantry Joint Boxes (called OPGW Hardware hereafter) and finally 
terminate in Joint Boxes at end Substations. The transmission line length is 200 km 
(approx.), if after survey repeater is required to meet the link budget requirement of 
Fatehgarh-IV (Section-2) PS – Bhinmal (PG) 400 kV link the same shall be provided 
by TSP.  

TSP shall finalize the location of repeater station depending upon the actual site 
conditions.  Further TSP shall comply to the requirements mentioned as per 
Appendix-F.1 

Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP. 

C.3.0 LILO of 765 kV Fatehgarh- III- Beawar D/c line at Fatehgarh-IV (Section-II) 
PS 

On LILO of Fatehgarh- III- Beawar D/c line at Fatehgarh-IV (Section-II) PS, TSP 
shall supply, install and commission OPGW and earthwire as per Tower 
Configurations: 

(i) For Multi Circuit Tower Configuration: Two (2) no. OPGW cable containing 
24 Fibres (24F) to be installed and commissioned by the TSP on both the 
Earthwire peaks. 
 

(ii) For Double Circuit Tower configuration (for both Loop In and Loop Out 
portion): One (1) no. OPGW cable containing 24 Fibres (24F) on one 
earthwire peak and conventional earthwire on other E/W peak for both Loop 
In and Loop Out Lines. 



Transmission Service Agreement 

Rajasthan IV A Power Transmission Limited 106 

 

 

 

The TSP shall install OPGW cables from gantry of Fatehgarh-IV (Section-II) PS up 
to the LILO tower with all associated hardware including Vibration Dampers, mid-
way and gantry Joint Boxes (called OPGW Hardware hereafter) and finally terminate 
in Joint Boxes at Fatehgarh-IV (Section-II) PS. The transmission line length is 15 km 
(approx.). After LILO, if fiber length for links Fatehgarh-IV (Section-II) (PS) to 
Fatehgarh-III S/s and Fatehgarh-IV (Section-II) (PS) to Beawar S/s is above 225 km 
then repeater shall be envisaged, otherwise line can be managed as a repeater less 
link. 

TSP shall finalize the location of repeater station depending upon the actual site 
conditions.  Further TSP shall comply to the requirements mentioned as per 
Appendix-F.1 

Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP. 

C.4.0 2 Nos. of 400 kV line bays at Bhinmal (PG) 

(i) TSP shall supply, install and commission 1 no. FODP (72F or higher) along 
with panel and required Approach Cable (24F) with all associated hardware 
fittings from gantry tower to Bay Kiosk and from the Bay Kiosk to Control 
room. 

(ii) TSP shall supply, install and commission One STM-16 (FOTE) equipment 
along with panel/s supporting minimum three (3) directions with MSP 
(Multiplex Section Protection – 1+1) with necessary interfaces to meet the 
voice and data communication requirement between Bhinmal (PG) S/s and 
Fatehgarh-IV (Section-II) PS. The suitable DC Power Supply and backup to 
be provided for communication equipment. 

 
(iii) FOTE/FODP panel shall be installed in the new Bay Kiosk (Switchyard Panel 

Room (SPR)). The FOTE under present scope shall be integrated by TSP with 
the existing FOTE at control room of Bhinmal (PG) S/s which shall be 
communicating with respective control center. TSP to provide necessary 
FODP sub rack / Splice trays/ Patch cords etc.  and optical 
interfaces/equipment in the existing FOTE/FODP panels in control room for 
integration with the existing FOTE for onwards data transmission. 

 
In case spare optical direction is not available in the existing FOTE at the 
control room, the TSP shall coordinate with station owner to reconfigure the 
directions in existing FOTE at control room. Alternatively, The TSP may 
integrate the FOTE under the present scope with existing FOTE in the nearby 
Kiosk connected to the control room FOTE (if available with spare direction). 
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For this purpose, TSP shall provide necessary FODP sub rack / Splice trays/ 
Patch cords etc. and suitable optical interfaces/ equipment in the existing 
FOTE/FODP panels in another Kiosk (SPR).  
 

(iv) FOTE and FODP can be accommodated in same panel to optimize space. 
 

(v) The new communication equipment under the present scope shall be 
compatible for integration with existing regional level centralized NMS. The 
local configuration of the new communication equipment shall be the 
responsibility of TSP. The configuration work in the existing centralized 
NMS for integration of new Communication equipment shall be done by 
Regional ULDC Team, however all the necessary support in this regard shall 
be ensured by TSP.  

 
(vi) The maintenance of all the communication equipment and software thereof 

including FOTE, FODP, approach cable, PMU, DCPS along with Battery 
Bank shall be the responsibility of TSP.  

 

C.5.0 Specific Requirement for Phasor Measurement Units (PMUs) 

 

TSP shall supply, install and commission the required number of Phasor 
Measurement Units (PMUs) at all the locations under the scope of TSP under this 
RFP as per CEA (Technical Standards for Construction of Electrical Plants and 
Electric Lines) Regulations, 2022 (along with all amendments if any), and all the 
applicable Regulations, Standards, Guidelines issued time to time. These PMUs 
shall be provided with GPS clock and LAN switch and shall connect with LAN 
switch of the control room of respective substations/ generating stations with Fibre 
Optic cable. These PMUs shall be connected with the FOTE at Substation/ 
generating stations for onward data transmission to the PDC (Phasor Data 
Concentrator) located at respective RLDC. Configuration work in existing PDC 
at RLDC for new PMU integration shall be done by respective RLDC, however 
all the necessary support in this regard shall be ensured by TSP.  The maintenance 
of all the PMUs and associated equipment shall be the responsibility of TSP. 

Note: Existing Station owner/s to provide necessary support to integrate different 
equipment and applications of new extended bays with the existing substation e.g. 
Communication (through FOTE), Voice etc. for smooth operation and monitoring 
of new added grid elements. 
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Appendix-F.1 

 

Repeater Requirements  

 

 If the repeater location is finalized in the Control Room of a nearby substation, TSP shall 
provide 1 no. OPGW (48F) on a single Earthwire peak with OPGW Hardware and mid-way 
Joint Boxes etc. of the line crossing the main line and 1 no. Approach Cable (48F) with all 
associated hardware fittings, to establish connectivity between crossing point of main 
transmission line up to the repeater equipment in substation control room.  

TSP shall co-ordinate for Space and DC power supply sharing for repeater 
equipment. 

TSP shall provide FODP, FOTE (with STM-16 capacity) with suitable interfaces 
require for link budget of respective link. 

OR 
 

 If the repeater location is finalized in the nearby substation premises, the TSP shall 
identify the Space for repeater shelter in consultation with station owner. Further 
TSP shall provide 1 no. OPGW (48F) on a single Earthwire peak with OPGW 
Hardware and mid-way Joint Boxes etc. of the line crossing the main line and 1 no. 
Approach Cable (48F) / UGFO (48F) with all associated hardware fittings, to 
establish connectivity between crossing point of main transmission line up to the 
substation where the repeater shelter is to be housed.  
 TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 
capacity) with suitable interfaces require for link budget of respective link, reliable 
power supply provisioning for AC and DC supply, battery bank, Air Conditioner 
and other associated systems. 

                 OR 

 

 If the repeater location is finalized on land near the transmission tower. TSP shall 
make the provisions for Land at nearby tower for repeater shelter. Further TSP shall 
provide 1 no. Approach Cable (48F) / UGFO (48F) with all associated hardware 
fittings to establish connectivity up to the location of repeater shelter. 
TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 capacity) 
with suitable interfaces require for link budget of respective link, reliable power 
supply provisioning for AC and DC supply, battery bank, Air Conditioner and other 
associated systems. 

 Maintenance of OPGW Cable and OPGW Hardware, repeater equipment and items 
associated with repeater shelter shall be responsibility of TSP. 
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FigureF.1
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Annexure-F.1 

 

Next Generation Firewall (NGFW)  

 

TSP shall provide 2 NGFW one in Main and another in Standby mode having 
electrical ethernet interfaces/ports and placed between FOTE and SAS gateway/s at 
the substation. All ethernet based applications shall be terminated in the firewall ports 
directly (e.g. PMU, AMR, VOIP, SAS/SCADA etc.). Each port of firewall shall work 
as a separate zone. Firewall shall be hardware based with features of 
Block/Allow/drop and IPSec VPN (network encryption). 
 
The number of ports/interfaces in each firewall (i.e. Main and Standby) shall be 
minimum 16 nos. TSP shall provide either single firewall or multiple firewalls to 
meet this interfaces requirement, each for main as well as standby firewall. Minimum 
throughput of firewall shall be 300 Mbps.  
 
The Firewall shall be managed/ configured as standalone at present and shall also 
have compatibility to manage/configure through Centralized Management Console 
(CMC) remotely in future.  
 
Firewall shall be tested and certified for ISO15408 Common Criteria for least EAL4+. 
Further, the OEM must certify that it conforms to Secure Product Development Life 
Cycle requirements as per IEC62443-4-1. The firewall shall generate reports for 
NERC-CIP Compliance. 
 
The specifications for the firewalls are given at Annexure-F.2 and schematic 
diagram showing firewall placement given at Figure F.2. 
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Annexure F.2 

Specifications of Next Generation Firewall (NGFW) 

1. NGFW shall have following features including but not limited to: 
Encryption through IPSec VPN (Virtual Private Network), Deep Packet Inspection 
(DPI), Denial of service (DoS) and Distributed Denial of Service (DDoS) prevention, 
Port Block/ Allow, rules/ policies for block/allow, IP (Internet Protocol) and Media 
Access Control (MAC) spoofing protection, threat detection, Intrusion Prevention 
System (IPS), Anti-Virus, Anti-Spyware, Man In The Middle (MITM) attack 
prevention. 

2. The proposed firewall shall be able to handle (alert, block or allow) unknown 
/unidentified applications e.g. unknown TCP and UDP packets. It shall have the 
provision to define application control list based on application group and/or list. 

3. Firewall shall have feature and also have capability to update the definition/ Signatures 
of Anti-Virus online as well as offline. Firewall shall also be compatible to update the 
definitions/signatures through CMC. There shall be a defined process for security 
patching and firmware up-gradation. There shall be a feature to field validate firmware 
checksum. The same shall also be validated before using the OEM provided file/binary 
in the process of firmware up-gradation and security patching 

4. Firewall shall have Management Console port to configure remotely. 
5. Firewall shall be EMI/EMC compliant in Substation environment as per IEC 61850-

3.  
6. Firewall shall be rack mounted in existing standard equipment cabinets.  
7. Firewall shall have support of SCADA applications (IEC-60870-5-104), ICCP, PMU 

(IEEE C37.118), Sub-Station Automation System (IEC 61850), Ethernet and other 
substation environment protocols. 

8. Client based Encryption/ VPN must support different Operating System platforms e.g. 
Windows, Linux and Mac.  

9. The solution must have content and comprehensive file detection policies, blocking 
the files as function of their types, protocols and directions. 

10. Firewall shall have logging facility as per standard logs/events format. Firewall shall 
have features to export the generated/stored logs/events in csv (Comma Separated 
Value) and also any other standard formats for offline usage, analysis and compliance. 
Firewall shall have suitable memory architecture and solution to store and be enable 
to export all logs/events for a period of last 90 days at any given time. 

11. Firewall shall have features and be compatible with local as well as central 
authentication system (RADIUS, LDAP, or TACACS+) for user account and access 
right management. It shall also have Role Based User management feature.   

12. Firewall shall have the capability to configure sufficient number of VLANs. 
13. Firewall shall have the capability to support sufficient number of sessions. 
14. Firewall shall have provision to configure multiple IP Sec VPNs, at least 100 nos., 

(one-to-many or many-to-one). Shall support redundant operation with a similar router 
after creation of all the IP Sec VPN. IPSec VPN shall support encryption protocols as 
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AES128, AES256 and hashing algorithms as MD5 and SHA1. IPSec VPN throughput 
shall support at least 300 Mbps 

15. Firewall shall be capable of SNMP v3 for monitoring from Network Management 
system. It shall also have SNMPv3 encrypted authentication and access security 

16. Firewall shall support in Active/Passive or Active-Active mode with High Availability 
features like load balancing, failover for firewall and IPsec VPN without losing the 
session connectivity.  

17. Firewall should have integrated traffic shaping (bandwidth, allocation, prioritisation, 
etc.)  functionality 

18. Shall support simultaneous operation with both IPv4 and IPv6 traffic  
19. Firewall shall be compatible with SNTP/NTP or any other standards for clock 

synchronization 
20. Firewall shall have the features of port as well as MAC based security 
21. Firewall shall support exporting of logs to a centralized log management system (e.g. 

syslog) for security event and information management.  
22. Firewall time shall be kept synchronised to official Indian Timekeeping agency, 

time.nplindia.org. 
23. Firewall product shall be provided with all applicable updates at least until 36 months 

since the applicable date of product shipping to the concerned utility. 
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Figure F.2 
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C.12.0 PLCC and PABX: 

Power line carrier communication (PLCC) equipment complete for speech, tele-
protection commands and data channels shall be provided on each transmission line. 
The protections for transmission line and the line compensating equipment shall 
have hundred percent back up communication channels i.e. two channels for tele- 
protection in addition to one channel for speech plus data for each direction. The 
PLCC equipment shall in brief include the following: - 

- Coupling device, Coupling filters, line traps, carrier terminals, protection 
couplers, HF cables, PABX (if applicable) and maintenance and testing 
instruments. 

- At the new substation, a telephone exchange (PABX) of 24 lines shall be provided 
at as means of effective communication among various buildings of the 
substation, remote end substations and with control centers (RLDC/SLDC) etc. 

- Coupling devices shall be suitable for phase to phase coupling for 400 kV 
Transmission lines. The pass band of coupling devices shall have sufficient 
margin for adding a communication channel in the future if required. Necessary 
protection devices for the safety of personnel and low voltage part against power 
frequency voltages and transient over voltage shall also be provided. 

- The line traps shall be broad band tuned suitable for blocking the complete range 
of carrier frequencies. Line Trap shall have necessary protective devices such as 
lightning arresters for the protection of tuning device. A decoupling network 
consisting of line traps and coupling capacitors may also be required at certain 
substations in case of extreme frequency congestion. 

- The carrier terminals shall be of single side-band (SSB) amplitude modulation 
(AM) type and shall have 4 kHz band width. PLCC Carrier terminals and 
Protection couplers shall be considered for both ends of the line. 

- PLCC equipment for all the transmission lines covered under the scheme 
(consisting of one set of analog PLCC channel along with circuit protection 
coupler and one set of Digital protection coupler for both ends) shall be provided 
by TSP. CVT and Wave trap for all the line bays under present scope shall be 
provided by TSP. 

- TSP shall provide/ undertake necessary addition/ modification/ shifting/ re-
commissioning etc. of PLCC equipment due to LILO of transmission lines 
(wherever applicable). The make and model of existing PLCC system is as 
follows: 
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Sl. No. Name of the existing line PLCC configuration 

1. Fatehgarh-IV (Section-2) 
PS – Bhinmal (PG) 400 kV 
D/c line 

1 set Analog PLCC + 1 set Digital 
Protection Coupler for each circuit at 
both ends.   

2. 765 kV Fatehgarh-III- 
Fatehgarh-IV (Section-2) 
PS line  

1 set Analog PLCC + 1 set Digital 
Protection Coupler for each circuit at 
both ends after LILO. Existing PLCC 
panels can also be utilized.   

3. 765 kV Beawar- 
Fatehgarh-IV (Section-2) 
PS line  

1 set Analog PLCC + 1 set Digital 
Protection Coupler for each circuit at 
both ends after LILO.  Existing PLCC 
panels can also be utilized. 

- All other associated equipment like cabling, coupling device and HF cable shall 
also be provided by the TSP. 

- 2 sets of 48 V battery banks for PLCC and communication equipment shall be 
provided at each new Substation with at least 10 hours battery backup and 
extended backup, if required. 
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          Annexure-F 

 Frequently Asked Queries: 

1.0 Transmission Line: 

1.1 Please clarify that whether shutdowns for crossing of existing transmission   lines 
of POWERGRID/STUs/ Power Evacuation Lines from Generation Plants/ Any 
other Transmission Licensee will be given to TSP on chargeable basis or free of 
cost. 

Reply: Shutdowns for crossing of existing transmission lines of POWERGRID/ STUs/ 
Power Evacuation Lines from Generation Plants/ Any other Transmission Licensee 
will be given to TSP by the concerned owner of the lines as per their own terms and 
conditions. As far as shutdown of ISTS lines are concerned the same can be availed 
by approaching respective Regional Power Committee. 

 
1.2  We understand that the suggested swing angle criteria are applicable for 

Suspension Insulator in Suspension Tower. Further, you are requested to provide 
similar swing angle and clearance criteria for Pilot Insulator with Jumper and 
Jumper. 

Reply: It is clarified that the swing angle criteria (as mentioned in RFP) for transmission 
lines is applicable for Suspension Insulator in Suspension Tower. Further, as per 
Clause 3.0 of Specific Technical Requirements for transmission lines, 
Transmission service Provider (TSP) shall adopt any additional loading/design 
criteria for ensuring reliability of the line, if so desired and /or deemed necessary. 

 
1.3  We request you to kindly allow that use of diamond configuration at Power line 

crossings and the existing owner of the lines may be directed to allow the same 
for the successful bidders. 

Reply: Power line crossing including Diamond configuration is responsibility of the 
TSP.  TSP shall formally submit the profile of the crossing section to the owner 
of the existing line suggesting proposed crossing alternatives. The crossing will 
have to be carried out as per approval of owner of the existing line. 

 
1.4  It is requested you to kindly provide present status of Forest Clearances if any 

transmission line corridor area falling in wildlife forest / reserve forest/ 
mangroves. 

Reply: Based on the preliminary route survey, the process of initiation of forest clearance 
for the forest stretches, if any, enroute the proposed line alignment will be 
initiated by way of writing letters to the concerned authority (ies). However, it 
may be noted that it will be the responsibility of TSP for obtaining forest 
clearance for the forest stretches as provided in the survey report and also for any 
forest area encountered during detailed survey. 
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2.0 Substation 

2.1  We understand that space for storage of O&M spare shall be provided by existing 
owner within the station boundary without any cost. Kindly confirm. 

Reply: Space for storage of O&M spares shall be arranged by TSP on its own. 

2.2  We presume that the O&M for the end Termination bays will be in the scope of 
the TSP and TSP shall not be liable for any payment towards O&M to the existing 
owner of the substation. Kindly confirm. 

Reply: Operation and maintenance of the bays is solely responsibility of the TSP. TSP 
shall  follow CEA,s  “Operation and Maintenance (O&M) guidelines and 
Standard Format for Memorandum of Understating between New TSP and 
Existing TSP” issued by CEA vide its letter No. I/28514/2023 dated 22.06.2023. 
Copy of the guideline is available on CEA website at following link:  

    https://cea.nic.in/wp-content/uploads/pse___td/2023/06/om_guidelines.pdf  
 
2.3  With reference to subject scheme of existing sub-station, we assumed following 

scope of work: 

(a)   We assumed internal road is available and need not to consider in the 
present scope of work. 

(b)  Drainage is available and need not to consider in the present scope of 
work. 

©  Cable trench extension in adjacent to Main cable trench only under present 
scope of work. 

(d)  Levelled area being provided by developer for bay extension. 

Reply: Regarding requirement of internal road, drainage, cable trench, leveling of the 
bay extension area, bidder is advised to visit site and acquaint themselves with 
the provisions/facilities available at substation. 

 
2.4  Kindly provide the soil investigation report of soil parameters of existing 

substation. 
Reply: Bidder is advised to visit the substation site and ascertain the requisite 

parameters.  
 
2.5  Kindly confirm, energy accounting of aux. power consumption. Whether it will 

be on chargeable basis or part of transmission loss. 
Reply:  It will be on chargeable basis. 
 
2.6  We understand that VMS requirement is for unmanned stations only. For Manned 

stations VMS is not compulsory. 
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Reply: VMS shall be provided in line with requirements of RfP document. 
 
2.7  It is understood that Construction water and power shall be provided free of cost 

to TSP by respective substation owner for construction of new bays. 
Reply: Arrangement of construction power and water is in the scope of TSP. 
 
2.8  It is understood that existing fire hydrant system shall be extended by the TSP for 

bay extension. 
Reply: Existing fire hydrant system shall be extended from existing system (if required) 
 
2.9  Please clarify that Status of land acquisition for Substations. Whether the lands 

have been acquired by BPC and will be transferred to TSP. 
Reply: The acquisition of land for substation is in the scope of TSP. 
 
2.10  We understood that no any dedicated metering CT and CVT required for 

Line/feeders. Further, we understood that requisite Energy meters for various 765 
kV, 400 kV and 220 kV Feeders shall be provided and installed by CTU free of 
cost to TSP.  

Reply: Dedicated metering CT and CVT are not required for line/feeders. Metering core 
of existing CT/CVT can be used provided accuracy class is matching with 
metering requirement. Requisite Special Energy Meters shall be provided and 
installed by CTU at the cost of TSP in C&P panel subject to space availability, 
else, in separate metering panel (to be provided by TSP at its cost). 

3.0 Communication  

3.1  What are the usage of OPGW, FOTE, PMU etc. under communication 
requirement of RFP? 

Reply: User shall be responsible for providing compatible equipment along with 
appropriate interface for uninterrupted communication with the concerned 
control center and shall be responsible for successful integration with the 
communication system provided by CTU. 
Communication systems e.g. OPGW, FOTE, PMU etc. are required for grid 
operation through RLDC/SLDC, speech communication, tele-protection and 
tele-metering.  
 

3.2  Is space for installation of communication panels are provided to TSP in existing 
Substations incase new bays are in the scope of TSP? 

Reply: The space related issues are deliberated in the RFP itself. TSP to carry out survey 
of the existing substation for physical space requirement. In case space is not 
available in the existing substation then TSP shall accommodate the same in the 
respective bay SPR (Switchyard Panel Room)/Bay Kiosk/ Relay panel room in 
case of GIS s/s. Further, TSP to connect and integrate the proposed FOTE with 
the existing FOTE in the control room. 
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In Case 132 kV Substation TSP shall accommodate the said panels either 
by extension of existing control room or other arrangements.   
 

3.3  How is the OPGW laying done in case of LILO lines? 
Reply: In case LILO lines are on same towers (e.g. both Line in and Line Out portion 

are on same towers, generally done LILO of S/C lines). Then 2x24F OPGW shall 
be required to install by TSP on both earthwire peak on 400 kV and 765 kV lines 
where two E/W peaks are available. On 220 kV and 132 kV lines where only 
one E/W peak is available TSP to install one no. 48F OPGW. 
 

Incase LILO lines are on different towers (e.g. both Line In and Line Out portion 
are on different towers, generally done LILO of D/C lines). Then 1x24F OPGW 
shall be required to install by TSP on one earthwire peak, on both Line In and 
Line Out portions of 400 kV and 765 kV lines. On 220 kV and 132 kV lines 
where only one E/W peak is available TSP to install one no. 24F OPGW in place 
of conventional earthwire. 
 

 3.4  How is the OPGW laying done in case Multi circuit Towers? 
Reply: In case two different lines are using common multi circuit portion for some 

distance (originating from different stations, may be terminating on same or on 
different stations). Two no. 24F OPGW to be installed on both E/W peaks for 
common M/C portion of 765 kV and 400 kV lines.  
Incase 220/132 kV lines using multi circuit portion where single E/W peak is 
available one no. 48F may be installed for common multi circuit portion.  
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Schedule: 2 

Scheduled COD 

[Note: As referred to in the definition of “Element”, “Scheduled COD”, and in Articles 
3.1.3 (c), 4.1 (b) and 4.3 (a) of this Agreement] 

Sl. 
No. 

Name of the Transmission 
Element 

Scheduled 
COD 

Percentage of 
Quoted 
Transmission 
Charges 
recoverable 
on Scheduled 
COD of the 
Element of 
the Project 

Element(s) 
which are pre-
required for 
declaring the 
commercial 
operation 
(COD) of the 
respective 
Element 

 

1.  Establishment of 4x1500 MVA, 
765/400 kV and 5x500 MVA, 
400/220 kV Fatehgarh-IV 
(Section-2) Pooling Station 
along with 2x240 MVAR (765 
kV) Bus Reactor and 2x125 
MVAR (420 kV) Bus Reactor 

24 months from 
SPV transfer* 

100% All elements of 
the scheme are 
required to be 
commissioned 
simultaneously as 
their utilization is 
dependent on each 
other. 

2.  Fatehgarh-IV (Section-2) PS – 
Bhinmal (PG) 400 kV D/c line 
(Twin HTLS*) along with 50 
MVAR switchable line reactor 
on each ckt at each end 

3.  LILO of both ckts of 765 kV 
Fatehgarh-III- Beawar D/c line 
at Fatehgarh-IV (Section-2) PS 
along with 330 MVAR 
switchable line reactor at 
Fatehgarh-IV PS end of each ckt 
of 765 kV Fatehgarh-IV-Beawar 
D/c line (formed after LILO) 

4.  2 Nos. of 400 kV line bays at 
Bhinmal (PG) 

* with minimum capacity of 2100 MVA on each circuit at nominal voltage 
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Schedule: 3 

Safety Rules and Procedures 

[Note: As referred to in Articles 5.6 of this Agreement] 

1: Site Regulations and Safety: 

The TSP shall establish Site regulations within sixty (60) days from fulfilment of 
conditions subsequent, as per Prudent Utility Practices setting out the rules to be 
observed till expiry of the Agreement at the Site and shall comply therewith.  

Such Site regulations shall include, but shall not be limited to, rules in respect of 
security, safety of the Project, gate control, sanitation, medical care, and fire 
prevention, public health, environment protection, security of public life, etc. 

Copies of such Site regulations shall be provided to the Nodal Agency and the CEA 
for the purpose of monitoring of the Project. 

2: Emergency Work: 

In cases of any emergency, the TSP shall carry out all necessary remedial work as 
may be necessary.  

If the work done or caused to be done by any entity , other than the TSP, the TSP 
shall, reimburse the actual costs incurred, to the other Party carrying out such 
remedial works. 

3: Site Clearance: 

In the course of execution of the Agreement, the TSP shall keep the Site reasonably 
free from all unnecessary obstruction, storage, remove any surplus materials, clear 
away any wreckage, rubbish and temporary works from the Site, and remove any 
equipment no longer required for execution of the Agreement. After completion of 
all Elements of the Project, the TSP shall clear away and remove all wreckage, 
rubbish and debris of any kind from the Site, and shall leave the Site clean and safe. 

4: Watching and Lighting: 

The TSP shall provide and maintain at its own expense all lighting, fencing, and 
watching when and where necessary for the proper construction, operation, 
maintenance / repair of any of the Elements of the Project, or for the safety of the 
owners and occupiers of adjacent property and for the safety of the public, during 
such maintenance / repair. 
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Schedule: 4 

Computation of Transmission Charges 

1.1 General  

The Monthly Transmission Charges to be paid to the TSP for providing Transmission Service 
for any Contract Year during the term of the Agreement shall be computed in accordance 
with this Schedule and paid as per Sharing Regulations.  

Illustration regarding payment of Transmission Charges under various scenarios (considering 
definitions of Contract Year, Expiry Date & Monthly Transmission Charges above) is as 
below: - 

Illustration-1:  In case the Project Elements achieve COD as per Schedule  

Quoted Transmission Charges: Rs. 140 Million  
 
Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled CoD 
of the Element 

Actual CoD of the 
Element 

% Charges 
recoverable on 

Scheduled CoD of 
the 

Element 
Element 1 28 1-Feb-2018 1-Feb-2018 25% 
Element 2 38 1-Dec-2018 1-Dec-2018 75% 

 
Tariff Payable as follows:  

 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Feb-18 to 
31-Mar-18 

140 X 25% X 
((28+31)/365)  

5.65  -- 0.00 

1-Apr-18 to 
30-Nov-18 

140 X 25% X 
(244/365) 

23.39  -- 0.00 

1-Dec-18 to 
31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 
4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   
……………..   

36 
(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 
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Illustration-2: In case of extension of Scheduled COD as per Article 4.4.1 & 4.4.2 of 
this Agreement 

 
Quoted Transmission Charges: Rs. 140 Million  
 
Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled CoD 
of the Element 

Actual CoD of the 
Element 

% Charges 
recoverable on 

Scheduled CoD of 
the 

Element 
Element 1 20 1-Feb-2018 1-Jul-2018 25% 
Element 2 28 1-Oct-2018 1-Dec-2018 75% 

 
Tariff Payable as follows: 

 

 

 

 

 

 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Feb-18 to 
31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 
30-Jun-18 

-- 0.00  -- 0.00 

1-Jul-18 to 
30-Nov-18 

140 X 25% X 
(153/365) 

14.67  -- 0.00 

1-Dec-18 to 
31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 
4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   
……………..   

36 
(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 
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Illustration-3: In case of delay in achieving COD of Project & all individual Elements 
(COD of the Project achieved in Contract Year 1)  

 
Quoted Transmission Charges: Rs. 140 Million  
 
Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled CoD 
of the Element 

Actual CoD of the 
Element 

% Charges 
recoverable on 

Scheduled CoD of 
the 

Element 
Element 1 20 1-Feb-2018 1-Dec-2018 25% 
Element 2 28 1-Oct-2018 1-Dec-2018 75% 

 
Tariff Payable as follows: 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Feb-18 to 
31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 
30-Sept-18 

-- 0.00  -- 0.00 

1-Oct-18 to 
30-Nov-18 

-- 0.00 1-Oct-18 to 
30-Nov-18 

-- 0.00 

1-Dec-18 to 
31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 
4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   
……………..   

36 
(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 
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Illustration-4: In case of delay in achieving COD of Project & all individual Elements 
(COD of the Project achieved in Contract Year other than Contact Year 1)  

 
Quoted Transmission Charges: Rs. 140 Million  
 
Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled CoD 
of the Element 

Actual CoD of the 
Element 

% Charges 
recoverable on 

Scheduled CoD of 
the 

Element 
Element 1 38 1-Oct-2019 1-May-2020 25% 
Element 2 38 1-Oct-2019 1-May-2020 75% 

 
Tariff Payment to be paid as: 
 

 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Oct-19 to 
31-Mar-20 

-- 0.00 1-Oct-19 to 
31-Mar-20 

-- 0.00 

1-Apr-20 to 
30-Apr-20 

- 0.00 1-Apr-20 to 
30-Apr-20 

- 0.00 

1-May-20 to 
31-Mar-21 

140 X 100% X (335/365) 128.49 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 
4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   
……………..   

36 
(1-Apr to 30-

Apr) 

140 X 100% X (30/ 365) 
 

11.51 
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Illustration5: In case of delay in achieving COD of Element but Project COD achieved 
on time 

 
Quoted Transmission Charges: Rs. 140 Million  
 
Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled CoD 
of the Element 

Actual CoD of the 
Element 

% Charges 
recoverable on 

Scheduled CoD of 
the 

Element 
Element 1 20 1-Feb-2018 1-Jul-2018 25% 
Element 2 30 1-Dec-2018 1-Dec-2018 75% 

 
 
Tariff Payable as follows: 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Feb-18 to 
31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 
30-Jun-18 

-- 0.00  -- 0.00 

1-Jul-18 to 
30-Nov-18 

140 X 25% X 
(153/365) 

14.67  -- 0.00 

1-Dec-18 to 
31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 
4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   
……………..   

36 
(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 
 

93.59 
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Illustration-6: In case of early commissioning of Project  

Quoted Transmission Charges: Rs. 140 Million  
 
Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled CoD 
of the Element 

Actual CoD of the 
Element 

% Charges 
recoverable on 

Scheduled CoD of 
the 

Element 
Element 1 38 1-Oct-2019 1-Jul-2019 25% 
Element 2 38 1-Oct-2019 1-Jul-2019 75% 

 
Tariff Payment to be paid as: 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-July-19 to 
31-Mar-20 

140 X 100% X (274/365) 105.09 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 
4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   
……………..   

36 
(1-Apr to 30-

Jun) 

140 X 100% X (91/365) 
 

34.91 
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 Illustration-7: In case of early commissioning of an element  

Quoted Transmission Charges: Rs. 140 Million  
Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled CoD 
of the Element 

Actual CoD of the 
Element 

% Charges 
recoverable on 

Scheduled CoD of 
the 

Element 
Element 1 38 1-Oct-2019 1-Apr-2019 25% 
Element 2 38 1-Jul-2019 1-Jul-2019 75% 

 
 

 
Tariff Payment to be paid as: 
 

 

The Transmission Charges shall be payable on monthly basis as computed above.  

1.2 Computation of Monthly Transmission Charges  

The Monthly Transmission Charges for any month m in a Contract Year n shall be 
calculated as below:  

For AC System: 

a.  If Actual Transmission System Availability for the month m of contract year n is 
greater than or equal to 98% and less than or equal to 98.5%; 

Monthly Transmission Charges MTC(m) = Tmn *1 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Apr-2019 to 
30-Jun-19 

140 X 25% X 
(91/365) 

8.72 1-Apr-2019 to 
30-Jun-19 

-- 0.00 

1-July-19 to 
31-Mar-20 

140 X 100% X (274/ 365) 105.09 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 
4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   
……………..   

36 
(1-Apr-30-

Jun) 

140 X 100% X (91/365) 
 

34.91 
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a. If Actual Transmission System Availability for the month m of contract year n exceeds 
98.5% and less than or equal to 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%)  

c. If Actual Transmission System Availability for the month m of contract year n is 
greater than 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%) 

d. If Actual Transmission System Availability for the month m of contract year n is less 
than 98%and greater than or equal to 95.00%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) 

e. If Actual Transmission System Availability for the month m of contract year falls 
below 95%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn * (AA/ 
95%) 

For DC System: 

a.  If Actual Transmission System Availability for the month m of contract year n is 
greater than or equal to 95% and less than or equal to 96%; 

Monthly Transmission Charges MTC(m) = Tmn *1 

b. If Actual Transmission System Availability for the month m of contract year n exceeds 
96% and less than or equal to 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%)  

c. If Actual Transmission System Availability for the month m of contract year n is 
greater than 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 96%) 

d. If Actual Transmission System Availability for the month m of contract year n is less 
than 95% and greater than or equal to 92.00%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) 

e. If Actual Transmission System Availability for the month m of contract year falls 
below 92%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn * (AA/ 
92%) 

where:  
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 AA is the actual Availability, as certified by RPC, as per procedure provided in 
Schedule 6. 

 m is the month in Contract Year ‘n’  

 Tmn= Transmission Charges for the month ‘m’ in Contract Year ‘n’ = 
(=Transmission Charge/ no. of days in the Year n)* no. of days in month m 

Provided, no Transmission Charges shall be paid during the period for which the RLDC has 
not allowed the operation of the Element/Project due to the failure of the TSP to operate it as 
per the provisions of the Grid Code. 

1.3 RLDC Fee & Charges  

The payment of RLDC fee & charges, in accordance with relevant regulations of CERC, 
shall be the responsibility of the TSP. 
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Schedule: 5 

Quoted Transmission Charges 

[Quoted Transmission Charges from Annexure - 21 of the RFP of the Selected Bidder 
to be inserted here] 

[To be incorporated from the Bid of the Selected Bidder submitted during the e-reverse 
auction after its selection] 

 Quoted Transmission Charges: Rs. ……………… Million 

Proportionate Transmission Charges payable for each Element of the Project: 

 

Sl. No. 
Name of the Transmission 
Element 

Percentage of 
Quoted 
Transmission 
Charges 
recoverable 
on Scheduled 
COD of the 
Element of 
the Project 

Element(s) 
which are pre-
required for 
declaring the 
commercial 
operation 
(COD) of the 
respective 
Element 

 

1.  Establishment of 4x1500 MVA, 
765/400 kV and 5x500 MVA, 
400/220 kV Fatehgarh-IV 
(Section-2) Pooling Station 
along with 2x240 MVAR (765 
kV) Bus Reactor and 2x125 
MVAR (420 kV) Bus Reactor 

100% All elements of 
the scheme are 
required to be 
commissioned 
simultaneously as 
their utilization is 
dependent on each 
other. 

2.  Fatehgarh-IV (Section-2) PS – 
Bhinmal (PG) 400 kV D/c line 
(Twin HTLS*) along with 50 
MVAR switchable line reactor 
on each ckt at each end 

3.  LILO of both ckts of 765 kV 
Fatehgarh-III- Beawar D/c line 
at Fatehgarh-IV (Section-2) PS 
along with 330 MVAR 
switchable line reactor at 
Fatehgarh-IV PS end of each 
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Sl. No. 
Name of the Transmission 
Element 

Percentage of 
Quoted 
Transmission 
Charges 
recoverable 
on Scheduled 
COD of the 
Element of 
the Project 

Element(s) 
which are pre-
required for 
declaring the 
commercial 
operation 
(COD) of the 
respective 
Element 

 

ckt of 765 kV Fatehgarh-IV-
Beawar D/c line (formed after 
LILO) 

4.  2 Nos. of 400 kV line bays at 
Bhinmal (PG) 

* with minimum capacity of 2100 MVA on each circuit at nominal voltage 
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Schedule: 6 

 
Appendix II of the Central Electricity Regulatory Commission (Terms and Conditions 

of Tariff) Regulations 2019 
 

Procedure for Calculation of Transmission System Availability Factor for a Month 
 

1. Transmission system availability factor for nth calendar month (“TAFPn”) shall be 
calculated by the respective transmission licensee, got verified by the concerned 
Regional Load Dispatch Centre (RLDC) and certified by the Member-Secretary, 
Regional Power Committee of the region concerned, separately for each AC and 
HVDC transmission system and grouped according to sharing of transmission 
charges. In case of AC system, transmission System Availability shall be calculated 
separately for each Regional Transmission System and inter-regional transmission 
system. In case of HVDC system, transmission System Availability shall be 
calculated on consolidate basis for all inter-state HVDC system.  
 

2. Transmission system availability factor for nth calendar month (“TAFPn”) shall be 
calculated by consider following:  
 
i) AC transmission lines: Each circuit of AC transmission line shall be 

considered as one element;  
ii) Inter-Connecting Transformers (ICTs): Each ICT bank (three single phase 

transformer together) shall form one element;  
iii) Static VAR Compensator (SVC): SVC along with SVC transformer shall 

form one element;  
iv) Bus Reactors or Switchable line reactors: Each Bus Reactors or Switchable 

line reactors shall be considered as one element;  
v) HVDC Bi-pole links: Each pole of HVDC link along with associated 

equipment at both ends shall be considered as one element;  
vi) HVDC back-to-back station: Each block of HVDC back-to-back station 

shall be considered as one element. If associated AC line (necessary for 
transfer of inter- regional power through HVDC back-to-back station) is not 
available, the HVDC back-to-back station block shall also be considered as 
unavailable;  

vii) Static Synchronous Compensation (“STATCOM”): Each STATCOM 
shall be considered as separate element.  

 
3. The Availability of AC and HVDC portion of Transmission system shall be calculated 

by considering each category of transmission elements as under: 
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4.  The availability for each category of transmission elements shall be calculated based on 

the weightage factor, total hours under consideration and non-available hours for each 
element of that category. The formulae for calculation of Availability of each category of 
the transmission elements are as per Appendix-III. The weightage factor for each 
category of transmission elements shall be considered asunder:  

 
(a) For each circuit of AC line – Number of sub-conductors in the line multiplied by ckt-

km; 
(b) For each HVDC pole- The rated MW capacity x ckt-km; 
(c) For each ICT bank – The rated MVA capacity; 
(d) For SVC- The rated MVAR capacity (inductive and capacitive); 
(e) For Bus Reactor/switchable line reactors – The rated MVAR capacity; 
(f) For HVDC back-to-back station connecting two Regional grids- Rated MW capacity 

of each block; and 
(g) For STATCOM – Total rated MVAR Capacity. 

 
5.  The transmission elements under outage due to following reasons shall be deemed to be 

available: 
 
i.  Shut down availed for maintenance of another transmission scheme or construction 

of new element or renovation/upgradation/additional capitalization in existing system 
approved by the Commission. If the other transmission scheme belongs to the 
transmission licensee, the Member Secretary, RPC may restrict the deemed 
availability period to that considered reasonable by him for the work involved. In case 
of dispute regarding deemed availability, the matter may be referred to Chairperson, 
CEA within 30 days. 

 
ii.  Switching off of a transmission line to restrict over voltage and manual tripping of 

switched reactors as per the directions of concerned RLDC. 
 
6.  For the following contingencies, outage period of transmission elements, as certified 

by the Member Secretary, RPC, shall be excluded from the total time of the element 
under period of consideration for the following contingencies: 

 
i) Outage of elements due to acts of God and force majeure events beyond the control of the 

transmission licensee. However, whether the same outage is due to force majeure (not 
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design failure) will be verified by the Member Secretary, RPC.A reasonable restoration 
time for the element shall be considered by Member Secretary, RPC and any additional 
time taken by the transmission licensee for restoration of the element beyond the 
reasonable time shall be treated as outage time attributable to the transmission licensee. 
Member Secretary, RPC may consult the transmission licensee or any expert for 
estimation of reasonable restoration time. Circuits restored through ERS (Emergency 
Restoration System) shall be considered as available; 

 
ii) Outage caused by grid incident/disturbance not attributable to the transmission licensee, 

e.g. faults in substation or bays owned by other agency causing outage of the transmission 
licensee’s elements, and tripping of lines, ICTs, HVDC, etc. due to grid disturbance. 
However, if the element is not restored on receipt of direction from RLDC while 
normalizing the system following grid incident/disturbance within reasonable time, the 
element will be considered not available for the period of outage after issuance of 
RLDC’s direction for restoration; 

 
Provided that in case of any disagreement with the transmission licensee regarding reason 
for outage, same may be referred to Chairperson, CEA within 30 days. The above need 
to be resolved within two months: 

 
Provided further that where there is a difficulty or delay beyond sixty days, from the 
incidence in finalizing the recommendation, the Member Secretary of concerned RPC 
shall allow the outage hours on provisional basis till the final view. 

 
7. Time frame for certification of transmission system availability: (1) Following schedule 

shall be followed for certification of availability by Member Secretary of concerned 
RPC: 

 
 Submission of outage data by Transmission Licensees to RLDC/ constituents  

– By 5th of the following month; 
 Review of the outage data by RLDC / constituents and forward the same to respective 

RPC – by 20th of the month; 
 Issue of availability certificate by respective RPC – by 3rd of the next month. 
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Schedule: 7 

 

Entire Bid (both financial bid and technical bid) of the Selected Bidder to be 
attached here 
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Schedule: 8 

Contract Performance Guarantee 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act 
relevant to place of execution. Foreign entities submitting Bids are required to 
follow the applicable law in their country.) 

   

In consideration of the ……………………..[Insert name of the SPV or Selected 
Bidder on behalf of the TSP, or Lead Member in case of the Consortium, with 
address] agreeing to undertake the obligations under the Transmission Service 
Agreement dated ……….and the other RFP Project Documents and the Nodal 
Agency and the ……………………..[Insert the name of the BPC], agreeing to 
execute the RFP Project Documents with the Selected Bidder, regarding setting up 
the Project, the ………………………………. [Insert name and address of the bank 
issuing the guarantee and address of the head office] (hereinafter referred to as 
“Guarantor Bank”) hereby agrees unequivocally, irrevocably and unconditionally to 
pay to …………… (being the Nodal Agency)  at ……………………[Insert the Place 
from the address of the Nodal Agency indicated in the TSA] forthwith on demand in 
writing from the Nodal Agency or any Officer authorized by it in this behalf, any 
amount up to and not exceeding Rupees ………………………….. Crores (Rs. 
……….) only [Insert the amount of the bank guarantee] on behalf of M/s. 
…………………………………. [Insert name of the Selected Bidder or SPV]. 

 

This guarantee shall be valid and binding on the Guarantor Bank up to and including 
……………………….and shall not be terminable by notice or any change in the 
constitution of the Bank or the term of the Transmission Service Agreement or by any 
other reasons whatsoever and our liability hereunder shall not be impaired or 
discharged by any extension of time or variations or alternations made, given, or 
agreed with or without our knowledge or consent, by or between parties to the 
respective agreement. 

 

Our liability under this Guarantee is restricted to Rs. ………………….. Crores (Rs. 
……………………………..) only. Our Guarantee shall remain in force until 
……………………………………….. [Insert the date of validity of the Guarantee as 
per Article 3.1.2 of this Agreement]. The Nodal Agency, shall be entitled to invoke 
this Guarantee up to three hundred sixty five (365) days of the last date of the validity 
of this Guarantee. 

The Guarantor Bank hereby expressly agrees that it shall not require any proof in 
addition to the written demand from …………… (in its roles as the Nodal Agency), 
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made in any format, raised at the above mentioned address of the Guarantor Bank, in 
order to make the said payment to Nodal Agency. 

The Guarantor Bank shall make payment hereunder on first demand without 
restriction or conditions and notwithstanding any objection by 
...................................... [Insert name of the Selected Bidder], ……………………….. 
[Insert name of the TSP] and / or any other person. The Guarantor Bank shall not 
require Nodal Agency to justify the invocation of this BANK GUARANTEE, nor 
shall the Guarantor Bank have any recourse against Nodal Agency in respect of any 
payment made hereunder.  

THIS BANK GUARANTEE shall be interpreted in accordance with the laws of 
India.  

The Guarantor Bank represents that this BANK GUARANTEE has been established 
in such form and with such content that it is fully enforceable in accordance with its 
terms as against the Guarantor Bank in the manner provided herein. 

THIS BANK GUARANTEE shall not be affected in any manner by reason of 
merger, amalgamation, restructuring, liquidation, winding up, dissolution or any 
other change in the constitution of the Guarantor Bank. 

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor Bank 
and accordingly Nodal Agency shall not be obliged before enforcing this BANK 
GUARANTEE to take any action in any court or arbitral proceedings against 
…………………… [Insert name of the SPV] or the Selected Bidder, as the case may 
be, to make any claim against or any demand on …………………… [Insert name of 
the SPV] or the Selected Bidder, as the case may be, or to give any notice to 
…………………… [Insert name of the SPV] or the Selected Bidder, as the case may 
be, or to enforce any security held by the Nodal Agency or to exercise, levy or enforce 
any distress, diligence or other process against …………………… [Insert name of 
the SPV] or the Selected Bidder, as the case may be. 

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to 
Nodal Agency and may be assigned, in whole or in part, (whether absolutely or by 
way of security) by Nodal Agency to any entity to whom the Nodal Agency is entitled 
to assign its rights and obligations under the Transmission Service Agreement. 

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency shall have 
a right to invoke this Bank Guarantee either in part or in full, as it may deem fit. 

Notwithstanding anything contained hereinabove, our liability under this Guarantee 
is restricted to Rs. ………………….. Crores (Rs. …………………..) only and it shall 
remain in force until ………………………[Date to be inserted on the basis of Article 
3.1.2of the Transmission Service Agreement], with an additional claim period of three 
hundred sixty five (365) days thereafter. This BANK GUARANTEE shall be 
extended from time to time for such period, as may be desired by 
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…………………………………….. [Insert name of the Selected Bidder or Lead 
Member in case of the Consortium or SPV]. We are liable to pay the guaranteed 
amount or any part thereof under this Bank Guarantee only if Nodal Agency serves 
upon us a written claim or demand. 

 

In witness where of: 

 

Signature .............................................. 

 

Name: ................................................... 

Power of attorney No.: ……………………………… 

 

For: 

………………………………….. [Insert Name of the Bank] 

Banker's Seal and Full Address, including mailing address of the Head Office
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Schedule: 9 

Methodology for determining the Relief Under Force Majeure Event & Change in 
Law during Construction Period 

 

The relief in the form of revision in tariff due to Force Majeure Event leading to extension of 

Scheduled COD for a period beyond one hundred eighty (180) days and/ or Change in Law 

during the construction period shall be as under: 

ΔT = [(P x d)]÷[1-(1+ d)^(-n)] 

Where, 

ΔT = Change in Transmission Charges for each year   

P = Sum of cumulative increase or decrease in the cost of the Project due to Change in Law 

and interest cost during construction corresponding to the period exceeding one hundred 

eighty (180) due to Force Majeure Event leading to extension of Scheduled COD for a period 

beyond one hundred eighty (180) days  

n = number of years over which the Transmission Charges has to be paid 

d = Discount rate as notified by the CERC, applicable on the Bid Deadline 

The increase in Transmission Charges as stated above shall be applicable only if the value of 

increase in Transmission Charges as calculated above exceeds 0.30% (zero point three 

percent) of the quoted Transmission Charges of the TSP. 

 


