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.....................[Insert the name of the SPV] 

THIS TRANSMISISON SERVICE AGREEMENT (hereinafter referred to as 

“TSA” or “Agreement” or "the Agreement” or “this Agreement") is made on the 

………… [Insert day] of…………. [Insert month] of Two Thousand and………… 

[Insert Year] 

 

BETWEEN: 

 

The ………………..[Insert name and registered address of Nodal Agency for the 

project], acting as a Nodal Agency (referred to as the “Nodal Agency”), which 

expression shall unless repugnant to the context or meaning thereof include its 

successors, and permitted assigns) as Party of the one part; 

 

AND 

 

………………………. [Insert Name of the Transmission Service Provider], 

incorporated under the Companies Act, 1956/ Companies Act, 2013 (as the case may 

be), having its registered office at …………………….. (herein after referred to as 

“Transmission Service Provider” or “TSP” or “ISTS Licensee”, which expression 

shall unless repugnant to the context or meaning thereof include its successors, and 

permitted assigns) as Party of the other part; 

(“Nodal Agency” and “TSP” are individually referred to as “Party” and 

collectively as the “Parties”) 

 

AND WHEREAS: 

 

A) In accordance with the Bidding Guidelines, the Bid Process Coordinator (hereinafter 

referred to as BPC) had initiated a competitive e-reverse bidding process through 

issue of RFP for selecting a Successful Bidder to build, own, operate and transfer the 

Project comprising of the Elements mentioned in Schedule 1 (hereinafter referred to 

as the Project) 

B) Pursuant to the said e-reverse bidding process, the BPC has identified the Successful 

Bidder, who will be responsible to set up the Project on build, own, operate and 

transfer basis to provide Transmission Service in accordance with the terms of this 

Agreement and the Transmission License. 
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C) The Selected Bidder have submitted the Contract Performance Guarantee and 

acquired one hundred percent (100%) of the equity shareholding of 

.....................[Insert the name of the SPV], along with all its related assets and 

liabilities in terms of the provisions of the Share Purchase Agreement. 

D) The TSP has agreed to make an application for a Transmission License to the 

Commission for setting up the Project on build, own, operate and transfer basis.  

E) The TSP has further agreed to make an application to the Commission for the 

adoption of the Transmission Charges under Section 63 of the Electricity Act, 2003, 

along with a certification from the Bid Evaluation Committee in accordance with the 

Bidding Guidelines issued by Ministry of Power, Government of India.   

F) The TSP has agreed to execute the agreement(s) required, if any, under Sharing 

Regulations within fifteen (15) days from the date of grant of Transmission License 

from the Commission. 

G) The TSP agrees to the terms and conditions laid down under Sharing Regulations, for 

making available the ISTS and charge the Transmission Charges in accordance with 

the terms and conditions of Sharing Regulations. 

H) The billing, collection and disbursement of the Transmission Charges by the CTU to 

the ISTS Licensee shall be governed as per Sharing Regulations.   

I) The terms and conditions stipulated in the Transmission License issued by the 

Commission to the TSP shall be applicable to this Agreement and the TSP agrees to 

comply with these terms and conditions. In case of inconsistency between the 

Transmission License terms & conditions and the conditions of this Agreement, the 

conditions stipulated in the Transmission License granted by the Commission shall 

prevail. 

NOW, THEREFORE, IN CONSIDERATION OF THE PREMISES AND 

MUTUAL AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH 

HEREIN, IT IS HEREBY AGREED BY AND BETWEEN THE PARTIES 

HERETO AS FOLLOWS: 

 



Transmission Service Agreement 

.....................[Insert the name of the SPV]  5 

ARTICLE: 1 

1 DEFINITIONS AND INTERPRETATIONS 

1.1 Definitions: 

1.1.1 The words / expressions used in this Agreement, unless as defined below or 

repugnant to the context, shall have the same meaning as assigned to them by the 

Electricity Act, 2003 and the rules or regulations framed there under including 

those issued / framed by the Commission (as defined hereunder), as amended or 

re-enacted from time to time or the General Clauses Act, failing which it shall 

bear its ordinary English meaning. 

The words/expressions when used in this Agreement shall have the respective 

meanings as specified below: 

“Acquisition Price” shall have the same meaning as defined in the Share Purchase 

Agreement; 

“Act” or "Electricity Act" or “Electricity Act 2003” shall mean the Electricity 

Act, 2003 and any amendments made to the same or any succeeding enactment 

thereof; 

“Affiliate” shall mean a company that either directly or indirectly 

i. controls or  

ii. is controlled by or 

iii. is under common control with 

a Bidding Company (in the case of a single company) or a Member (in the case of 

a Consortium) and “control” means ownership by one entity of at least twenty-six 

percent (26%) of the voting rights of the other entity;  

“Availability” in relation to the Project or in relation to any Element of the Project, 

for a given period shall mean the time in hours during that period the Project is 

capable to transmit electricity at its Rated Voltage and shall be expressed in 

percentage of total hours in the given period and shall be calculated as per the 

procedure contained in Appendix –II to Central Electricity Regulatory Commission 

(Terms and Conditions of Tariff) Regulations, 2019, attached herewith in Schedule 

6; 

“Bid” shall mean technical bid and financial bid submitted by the Bidder, in 

response to the RFP, in accordance with the terms and conditions of the RFP; 

“Bid Deadline” shall mean the last date and time for submission of the Bid in 

response to RFP, as specified in the RFP; 
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“Bidding Company” shall refer to such single company that has made a Response 

to RFP for the Project; 

“Bidding Consortium / Consortium” shall refer to a group of companies that has 

collectively made a Response to RFP for the Project; 

“Bid Documents” or “Bidding Documents” shall mean the RFP, along with all 

attachments thereto or clarifications thereof; 

“Bidding Guidelines” shall mean the “Tariff Based Competitive Bidding 

Guidelines for Transmission Service” and “Guidelines for Encouraging 

Competition in Development of Transmission Projects” issued by Government of 

India, Ministry of Power under Section – 63 of the Electricity Act as amended from 

time to time; 

“Bid Process Coordinator” or “BPC” shall mean a person or its authorized 

representative as notified by the Government of India, responsible for carrying out 

the process for selection of Bidder who will acquire Transmission Service 

Provider; 

“Bill” shall mean any bill raised by the CTU on the DICs to recover the 

Transmission Charges pursuant to the Sharing Regulations; 

“Business Day” shall mean a day other than Sunday or a statutory holiday, on 

which the banks remain open for business in the State in which the Nodal Agency’s 

registered office is located and the concerned TSP are located; 

“CEA” shall mean the Central Electricity Authority constituted under Section -70 

of the Electricity Act; 

“Change in law” shall have the meaning ascribed thereto in Article 12; 

“Commercial Operation Date” or “COD” shall mean the date as per Article 6.2; 

 “Commission” or “CERC” shall mean the Central Electricity Regulatory 

Commission referred to   in   sub-section (1)   of Section   76   of the Electricity 

Act, 2003 or its successors and assigns; 

“Competent Court of Law” shall mean the Supreme Court or any High Court, or 

any tribunal or any similar judicial or quasi-judicial body in India that has 

jurisdiction to adjudicate upon issues relating to the Project; 

“Connection Agreement” shall mean the agreement between the CTU or STU or 

any other concerned parties and the TSP, setting out the terms relating to the 

connection of the Project to the Inter-connection Facilities and use of the Inter State 

Transmission System as per the provisions of the IEGC, as the case may be; 
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“Consultation Period” shall mean the period of sixty (60) days or such longer 

period as the Parties may agree, commencing from the date of issue of a TSP’s 

Preliminary Notice or a Nodal Agency’s Preliminary Termination Notice, as 

provided in Article 13 of this Agreement, for consultation between the Parties to 

mitigate the consequence of the relevant event having regard to all the 

circumstances; 

“Consents, Clearances and Permits” shall mean all authorizations, licenses, 

approvals, registrations, permits, waivers, privileges, acknowledgements, 

agreements, or concessions required to be obtained from or provided by any 

concerned authority for the development, execution and operation of Project 

including without any limitation for the construction, ownership, operation and 

maintenance of the Transmission Lines and/or sub-stations; 

“Construction Period” shall mean the period from (and including) the Effective 

Date of the Transmission Service Agreement up to (but not including) the COD of 

the Element of the Project in relation to an Element and up to (but not including) 

the COD of the Project in relation to the Project;  

“Contractors” shall mean the engineering, procurement, construction, operation 

& maintenance contractors, surveyors, advisors, consultants, designers, suppliers 

to the TSP and each of their respective sub-contractors (and each of their respective 

successors and permitted assigns) in their respective capacities as such; 

“Contract Performance Guarantee” shall mean the irrevocable unconditional 

bank guarantee, submitted and to be submitted by the TSP or by the Selected 

Bidder on behalf of the TSP to the Nodal Agency from a bank mentioned in 

Annexure 17 of the RFP, in the form attached here to as Schedule 8, in accordance 

with Article 3 of this Agreement and which shall include the additional bank 

guarantee furnished by the TSP under this Agreement;  

“Contract Year”, for the purpose of payment of Transmission Charges, shall 

mean the period beginning on the COD, and ending on the immediately succeeding 

March 31 and thereafter each period of 12 months beginning on April 1 and ending 

on March 31 provided that the last Contract Year shall end on the last day of the 

term of the TSA;  

“CTU” or “Central Transmission Utility” shall have same meaning as defined 

in the Electricity Act, 2003; 

“Day” shall mean a day starting at 0000 hours and ending at 2400 hours; 

“D/C” shall mean Double Circuit; 
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“Designated ISTS Customers” or “DICs” shall have the meaning as ascribed in 

the Sharing Regulations; 

“Dispute” shall mean any dispute or difference of any kind between the Parties, in 

connection with or arising out of this Agreement including any issue on the 

interpretation and scope of the terms of this Agreement as provided in Article 16; 

 “Effective Date” for the purposes of this Agreement, shall have the same meaning 

as per Article 2.1 of this Agreement; 

“Electrical Inspector” shall mean a person appointed as such by the Government 

under sub-section (1) of Section 162 of the Electricity Act 2003 and also includes 

Chief Electrical Inspector; 

“Electricity Rules 2005” shall mean the rules framed pursuant to the Electricity 

Act 2003 and as amended from time to time; 

“Element” shall mean each Transmission Line or each circuit of the Transmission 

Lines (where there are more than one circuit) or each bay of Sub-station or 

switching station or HVDC terminal or inverter station of the Project, including 

ICTs, Reactors, SVC, FSC, etc. forming part of the ISTS, which will be owned, 

operated and maintained by the concerned ISTS Licensee, and which has a separate 

Scheduled COD as per Schedule 2 of this Agreement and has a separate percentage 

for recovery of Transmission Charges on achieving COD as per Schedule 5 of this 

Agreement; 

“Event of Default” shall mean the events as defined in Article 13 of this 

Agreement; 

“Expiry Date” shall be the date which is thirty-five (35) years from the COD of 

the Project; 

“Financial Closure” shall mean the first Business Day on which funds are made 

available to the TSP pursuant to the Financing Agreements; 

“Financially Evaluated Entity” shall mean the company which has been 

evaluated for the satisfaction of the financial requirement set forth in the RFP; 

“Financing Agreements” shall mean the agreements pursuant to which the TSP 

is to finance the Project including the loan agreements, security documents, notes, 

indentures, security agreements, letters of credit and other documents, as may be 

amended, modified, or replaced from time to time, but without in anyway 

increasing the liabilities of the Designated ISTS Customers / Nodal Agency; 
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“Financial Year” shall mean a period of twelve months at midnight Indian 

Standard Time (IST) between 1st April & 31st March; 

“Force Majeure” and “Force Majeure Event” shall have the meaning assigned 

thereto in Article 11; 

“GOI” shall mean Government of India; 

“Grid Code” / “IEGC” shall mean the Grid Code specified by the Central 

Commission under Clause (h) of sub-section (1) of Section 79 of the Electricity 

Act;  

“Independent Engineer” shall mean an agency/ company, appointed by Nodal 

Agency in accordance with the Guidelines for Encouraging Competition in 

Development of Transmission Projects. 

“Indian Governmental Instrumentality” shall mean Government of India, 

Government of any State in India or any ministry, department, board, authority, 

agency, corporation, commission under the direct or indirect control of 

Government of India or any State Government or both, any political sub-division 

of any of them including any court or Commission or tribunal or judicial or quasi-

judicial body in India but excluding the CTU, TSP and the Designated ISTS 

Customers; 

“Insurances” shall mean the insurance cover to be obtained and maintained by the 

TSP in accordance with Article 9 of this Agreement; 

“Interconnection Facilities” shall mean the facilities as may be set up for 

transmission of electricity through the use of the Project, on either one or both side 

of generating station’s / CTU’s / STU’s / ISTS Licensee’s / Designated ISTS 

Customer’s substations (as the case may be) which shall include, without 

limitation, all other transmission lines, gantries, sub-stations and associated 

equipments not forming part of the Project; 

“ISTS Licensee” shall be the TSP under this Agreement, consequent to having 

been awarded a Transmission License by the CERC and shall be referred to as the 

TSP or the ISTS Licensee, as the context may require in this Agreement; 

“Law” or “Laws” in relation to this Agreement, shall mean all laws including 

electricity laws in force in India and any statute, ordinance, rule, regulation, 

notification, order or code, or any interpretation of any of them by an Indian 

Governmental Instrumentality having force of law and shall include all rules, 

regulations, decisions and orders of the Commission; 
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“Lead Member of the Bidding Consortium” or “Lead Member” shall mean a 

company who commits at least 26% equity stake in the Project, meets the technical 

requirement as specified in the RFP and so designated by other Member(s) in 

Bidding Consortium; 

“Lenders” means the banks, financial institutions, multilateral funding agencies, 

non-banking financial companies registered with the Reserve Bank of India (RBI), 

insurance companies registered with the Insurance Regulatory & Development 

Authority (IRDA), pension funds regulated by the Pension Fund Regulatory & 

Development Authority (PFRDA),mutual funds registered with Securities & 

Exchange Board of India (SEBI), etc., including their successors and assigns, who 

have agreed on or before COD of the Project to provide the TSP with the debt 

financing described in the capital structure schedule, and any successor banks or 

financial institutions to whom their interests under the Financing Agreements may 

be transferred or assigned; 

Provided that, such assignment or transfer shall not relieve the TSP of its 

obligations to the Nodal Agency under this Agreement in any manner and shall 

also does not lead to an increase in the liability of the Nodal Agency; 

“Lenders Representative” shall mean the person notified by the Lender(s) in 

writing as being the representative of the Lender(s) or the Security Trustee and 

such person may from time to time be replaced by the Lender(s) pursuant to the 

Financing Agreements by written notice to the TSP; 

“Letter of Intent” or “LOI” shall have the same meaning as in the RFP; 

“Member in a Bidding Consortium / Member” shall mean each company in the 

Bidding Consortium; 

“Month” shall mean a period of thirty (30) days from (and excluding) the date of 

the event;  

“Monthly Transmission Charges” for any Element of the Project, after COD of 

the Element till COD of the Project, and for the Project after COD of the Project, 

shall mean the amount of Transmission Charges as specified in Schedule 5 of this 

Agreement multiplied by no. of days in the relevant month and divided by no. of 

days in the year;  

“National Load Despatch Centre” shall mean the centre established as per sub-

section (1) of Section 26 of the Electricity Act 2003; 

“Nodal Agency” shall mean CTU, which shall execute and implement the 

Transmission Service Agreement (TSA);  
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Provided that while taking major decisions, CTU shall consult CEA on technical 

matters and any other matter it feels necessary. 

“Notification” shall mean any notification, issued in the Gazette of India; 

 “Operating Period” for any Element of the Project shall mean the period from 

(and including) the COD of such Element of the Project, up to (and including) the 

Expiry Date and for the Project, shall mean the period from (and including) the 

COD of the Project, up to (and including) the Expiry Date; 

“Parent Company” shall mean an entity that holds at least twenty-six percent 

(26%) of the paid - up equity capital directly or indirectly in the Bidding Company 

or in the Member in a Bidding Consortium, as the case may be; 

 “Preliminary Termination Notice” shall mean a Nodal Agency’s Preliminary 

Termination Notice as defined in Article 13 of this Agreement; 

“Project” shall mean Eastern Region Expansion Scheme-XXXIX (ERES – 

XXXIX)", as detailed in Schedule 1 of this Agreement; 

“Project Assets” shall mean all physical and other assets relating to and forming 

part of the Project including: 

(a) rights over the Site for substations, ROW for transmission lines; 

(b) tangible & intangible assets such as civil works and equipment including 

foundations, embankments, pavements, electrical systems, communication 

systems, relief centres, administrative offices, Sub-stations, software, tower and 

sub-stations designs etc; 

(c) project facilities situated on the Site; 

(d) all rights of the TSP under the project agreements; 

(e) financial assets, such as receivables, security deposits etc;  

(f) insurance proceeds; and 

(g) Applicable Permits and authorisations relating to or in respect of the 

Transmission System;” 

“Project Execution Plan” shall mean the plan referred to in Article 3.1.3(c) 

hereof; 

 “Prudent Utility Practices” shall mean the practices, methods and standards that 

are generally accepted internationally from time to time by electric transmission 
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utilities for the purpose of ensuring the safe, efficient and economic design, 

construction, commissioning, operation, repair and maintenance of the Project and 

which practices, methods and standards shall be adjusted as necessary, to take 

account of: 

(i) operation, repair and maintenance guidelines given by the manufacturers 

to be incorporated in the Project, 

(ii) the requirements of Law, and 

(iii) the physical conditions at the Site; 

(iv) the safety of operating personnel and human beings; 

“Rated Voltage” shall mean voltage at which the Transmission System is designed 

to operate or such lower voltage at which the line is charged, for the time being, in 

consultation with the Central Transmission Utility; 

“Rebate” shall have the meaning as ascribed to in Article 10.3 of this Agreement; 

 “RFP” shall mean Request for Proposal dated 16.03.2024 along with all 

schedules, annexures and RFP Project Documents attached thereto, issued by the 

BPC for tariff based competitive bidding process for selection of Bidder as TSP to 

execute the Project, including any modifications, amendments or alterations 

thereto; 

“RFP Project Documents” shall mean the following documents to be entered into 

in respect of the Project, by the Parties to the respective agreements: 

a. Transmission Service Agreement, 

b. Share Purchase Agreement, 

c. Agreement(s) required under Sharing Regulations and   

d. Any other agreement as may be required; 

 “RLDC” shall mean the relevant Regional Load Dispatch Centre as defined in the 

Electricity Act, 2003, in the region(s) in which the Project is located; 

“RPC” shall mean the relevant Regional Power Committee established by the 

Government of India for the specific Region(s) in accordance with the Electricity 

Act, 2003 for facilitating integrated operation of the Power System in that Region; 

“Scheduled COD” in relation to an Element(s) shall mean the date(s) as mentioned 

in Schedule 2 as against such Element(s) and in relation to the Project, shall mean 
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the date as mentioned in Schedule 2 as against such Project, subject to the 

provisions of Article 4.4 of this Agreement, or such date as may be mutually agreed 

among the Parties; 

“Scheduled Outage" shall mean the final outage plan as approved by the RPC as 

per the provisions of the Grid Code;   

“Selected Bid” shall mean the technical Bid and the Final Offer of the Selected 

Bidder submitted during e-reverse bidding, which shall be downloaded and 

attached in Schedule 7 on or prior to the Effective Date; 

“Share Purchase Agreement” shall mean the agreement amongst REC Power 

Development and Consultancy Limited, .....................[Insert the name of the 

SPV] and the Successful Bidder for the purchase of one hundred (100%) per cent 

of the shareholding of the .....................[Insert the name of the SPV] for the 

Acquisition Price, by the Successful Bidder on the terms and conditions as 

contained therein; 

“Sharing Regulations” shall mean the Central Electricity Regulatory Commission 

(Sharing of Inter-State Transmission Charges and Losses) Regulations, 2020 and 

as amended from time to time; 

 “Site” in relation to a substation, switching station or HVDC terminal or inverter 

station, shall mean the land and other places upon which such station / terminal is 

to be established; 

“SLDC” shall mean the State Load Despatch Centre established as per sub-section 

(1) of Section 31 of the Electricity Act 2003; 

“STU” or “State Transmission Utility” shall be the Board or the Government 

company, specified as such by the State Government under sub-section (1) of 

Section 39 of the Electricity Act 2003; 

“Successful Bidder” or “Selected Bidder” shall mean the Bidder selected 

pursuant to the RFP and who has to acquire one hundred percent (100%) equity 

shares of .....................[Insert the name of the SPV] along with all its related 

assets and liabilities, which will be responsible as the TSP to establish the Project 

on build, own, operate and transfer basis as per the terms of the TSA and other RFP 

Project Documents; 

“TSP’s Preliminary Notice” shall mean a notice issued by the TSP in pursuant to 

the provisions of Article 13.3 of this Agreement; 

“Target Availability” shall have the meaning as ascribed hereto in Article 8.2 of 

this Agreement; 
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“Technically Evaluated Entity” shall mean the company which has been 

evaluated for the satisfaction of the technical requirement set forth in RFP; 

“Termination Notice” shall mean a Nodal Agency’s Termination Notice given by 

the Nodal Agency to the TSP pursuant to the provisions of Articles 3.3.2, 3.3.4, 

4.4.2, 5.8, 13.2 and 13.3 of this Agreement for the termination of this Agreement;  

“Term of Agreement” for the purposes of this Agreement shall have the meaning 

ascribed thereto in Article 2.2 of this Agreement; 

“Transmission Charges” shall mean the Final Offer of the Selected Bidder during 

the e-reverse bidding and adopted by the Commission, payable to the TSP as per 

Sharing Regulations; 

“Transmission License” shall mean the license granted by the Commission in 

terms of the relevant regulations for grant of such license issued under the 

Electricity Act; 

 “Transmission Service” shall mean making the Project available as per the terms 

and conditions of this Agreement and Sharing Regulations;   

“Unscheduled Outage” shall mean an interruption resulting in reduction of the 

Availability of the Element(s) / Project (as the case may be) that is not a result of a 

Scheduled Outage or a Force Majeure Event. 

“Ultimate Parent Company” shall mean an entity which owns at least twenty six 

percent (26%) equity in the Bidding Company or Member of a Consortium, (as the 

case may be) and in the Technically Evaluated Entity and / or Financially Evaluated 

Entity (as the case may be) and such Bidding Company or Member of a 

Consortium, (as the case may be) and the Technically Evaluated Entity and / or 

Financially Evaluated Entity (as the case may be) shall be under the direct control 

or indirectly under the common control of such entity; 

1.2 Interpretation: 

Save where the contrary is indicated, any reference in this Agreement to: 

“Agreement" shall be construed as including a reference to its Schedules, 

Appendices and Annexures; 

"Rupee", "Rupees" and “Rs.” shall denote lawful currency of India; 

“crore” shall mean a reference to ten million (10,000,000) and a “lakh” shall mean 

a reference to one tenth of a million (1,00,000); 

"encumbrance" shall be construed as a reference to a mortgage, charge, pledge, 

lien or other encumbrance securing any obligation of any person or any other type 
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of preferential arrangement (including, without limitation, title transfer and 

retention arrangements) having a similar effect; 

"holding company" of a company or corporation shall be construed as a reference 

to any company or corporation of which the other company or corporation is a 

subsidiary; 

"indebtedness" shall be construed so as to include any obligation (whether 

incurred as principal or surety) for the payment or repayment of money, whether 

present or future, actual or contingent; 

"person" shall have the meaning as defined in Section 2 (49) of the Act; 

"subsidiary" of a company or corporation (the holding company) shall be 

construed as a reference to any company or corporation: 

(i) which is controlled, directly or indirectly, by the holding company, or 

(ii) more than half of the issued share capital of which is beneficially owned, 

directly or indirectly, by the holding company, or 

(iii) which is a subsidiary of another subsidiary of the holding company,  

for these purposes, a company or corporation shall be treated as being 

controlled by another if that other company or corporation is able to direct 

its affairs and/or to control the composition of its board of directors or 

equivalent body;  

"winding-up", "dissolution", "insolvency", or "reorganization" in the context 

of a company or corporation shall have the same meaning as defined in the 

Companies Act, 1956/ Companies Act, 2013 (as the case may be). 

1.2.1 Words importing the singular shall include the plural and vice versa. 

1.2.2 This Agreement itself or any other agreement or document shall be construed as 

a reference to this or to such other agreement or document as it may have been, 

or may from time to time be, amended, varied, novated, replaced or supplemented. 

1.2.3 A Law shall be construed as a reference to such Law including its amendments or 

re-enactments from time to time. 

1.2.4 A time of day shall, save as otherwise provided in any agreement or document be 

construed as a reference to Indian Standard Time. 
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1.2.5 Different parts of this Agreement are to be taken as mutually explanatory and 

supplementary to each other and if there is any inconsistency between or among 

the parts of this Agreement, they shall be interpreted in a harmonious manner so 

as to give effect to each part.  

1.2.6 The tables of contents and any headings or sub-headings in this Agreement have 

been inserted for ease of reference only and shall not affect the interpretation of 

this Agreement. 

1.2.7 All interest payable under this Agreement shall accrue from day to day and be 

calculated on the basis of a year of three hundred and sixty five (365) days. 

1.2.8 The words “hereof” or “herein”, if and when used in this Agreement shall mean 

a reference to this Agreement.  

1.2.9 The contents of Schedule 7 shall be referred to for ascertaining accuracy and 

correctness of the representations made by the Selected Bidder in Article 17.2.1  

hereof.  
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ARTICLE: 2 

2 EFFECTIVENESS AND TERM OF AGREEMENT 

2.1 Effective Date:  

This Agreement shall be effective from later of the dates of the following events: 

a. The Selected Bidder, on behalf of the TSP, has provided the Contract 

Performance Guarantee, as per terms of Article 3.1 of this Agreement; 

and 

b. The Selected Bidder has acquired for the Acquisition Price, one 

hundred percent (100%) of the equity shareholding of REC Power 

Development and Consultancy Limited in .....................[Insert the 

name of the SPV] along with all its related assets and liabilities as per 

the provisions of the Share Purchase Agreement. and 

c. The Agreement is executed and delivered by the Parties; 

2.2 Term and Termination: 

2.2.1 Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to be 

effective in relation to the Project until the Expiry Date, when it shall 

automatically terminate. 

2.2.2 Post the Expiry Date of this Agreement, the TSP shall ensure transfer of Project 

Assets to CTU or its successors or an agency as decided by the Central 

Government at zero cost and free from any encumbrance and liability. The 

transfer shall be completed within 90 days of expiry of this Agreement failing 

which CTU shall be entitled to take over the Project Assets Suo moto. 

2.2.3 This Agreement shall terminate before the Expiry Date in accordance with Article 

13 or Article 3.3.2 or Article 3.3.4. 

2.3 Conditions prior to the expiry of the Transmission License 

2.3.1 In order to continue the Project beyond the expiry of the Transmission License, 

the TSP shall be obligated to make an application to the Commission at least two 

(2) years before the date of expiry of the Transmission License, seeking the 

Commission’s approval for the extension of the term of the Transmission License 

up to the Expiry Date. 
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2.3.2 The TSP shall timely comply with all the requirements that may be laid down by 

the Commission for extension of the term of the Transmission License beyond 

the initial term of twenty-five (25) years & upto the Expiry Date and the TSP shall 

keep the Nodal Agency fully informed about the progress on its application for 

extension of the term of the Transmission License. 

2.4 Survival: 

The expiry or termination of this Agreement shall not affect any accrued rights, 

obligations/ roles and liabilities of the Parties under this Agreement, including the 

right to receive liquidated damages as per the terms of this Agreement, nor shall it 

effect the survival of any continuing obligations/ roles for which this Agreement 

provides, either expressly or by necessary implication, which are to survive after 

the Expiry Date or termination including those under Articles 3.3.3, 3.3.5, Article 

9.3 (Application of Insurance Proceeds), Article 11 (Force Majeure), Article 13 

(Events of Default and Termination), Article 14 (Liability & Indemnification), 

Article 16 (Governing Law & Dispute Resolution), Article 19 (Miscellaneous). 

2.5 Applicability of the provisions of this Agreement 

2.5.1 For the purpose of Availability, Target Availability and the computation of 

Availability, Incentive, Penalty, the provisions provided in this Agreement shall 

apply and any future modifications in the relevant Rules and Regulations shall not 

be applicable for this Project. 

2.5.2 For the purposes of this Agreement for ISTS systems developed under the tariff 

based competitive bidding framework, the provisions relating to the definitions 

(Availability and COD), Article 3 (Contract Performance Guarantee and 

Conditions Subsequent), Article 5 (Construction of the Project), Article 6 

(Connection and Commissioning of the Project), Article 8 (Target Availability 

and calculation of Availability), Article 11 (Force Majeure), Article 12 (Change 

in Law), Article 13 (Event of Default), Article 14 (Indemnification), Article 15 

(Assignment and Charges), Articles 16.1, 16.2  and 16.4 (Governing Laws and 

Dispute Resolution) and Article 17 (representation and warranties of the ISTS 

Licensee) of this agreement shall supersede the corresponding provisions under 

Sharing Regulations. 
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ARTICLE: 3  

3 CONDITIONS SUBSEQUENT 

3.1 Satisfaction of conditions subsequent by the TSP  

3.1.1 Within ten (10) days from the date of issue of Letter of Intent, the Selected Bidder, 

shall: 

a. Provide the Contract Performance Guarantee, and 

b. Acquire, for the Acquisition Price, one hundred percent (100%) equity 

shareholding of .....................[Insert the name of the SPV] from REC 

Power Development and Consultancy Limited, who shall sell to the Selected 

Bidder, the equity shareholding of .....................[Insert the name of the 

SPV], along with all its related assets and liabilities. 

c. Execute this Agreement; 

The TSP shall, within five (5) working days from the date of acquisition of SPV 

by the Selected Bidder, undertake to apply to the Commission for the grant of 

Transmission License and for the adoption of tariff as required under section-63 

of the Electricity Act. 

The Selected Bidder, on behalf of the TSP, will provide to the Central 

Transmission Utility of India Limited (being the Nodal Agency) the Contract 

Performance Guarantee for an amount of Rs. 58 Crore (Rupees Fifty-Eight Crore 

only).  

3.1.2 The Contract Performance Guarantee shall be initially valid for a period up to 

three (3) months after the Scheduled COD of the Project and shall be extended 

from time to time to be valid for a period up to three (3) months after the COD of 

the Project. In case the validity of the Contract Performance Guarantee is expiring 

before the validity specified in this Article, the TSP shall, at least thirty (30) days 

before the expiry of the Contract Performance Guarantee, replace the Contract 

Performance Guarantee with another Contract Performance Guarantee or extend 

the validity of the existing Contract Performance Guarantee until the validity 

period specified in this Article.  

3.1.3 The TSP agrees and undertakes to duly perform and complete the following 

activities within six (6) months from the Effective Date (except for c) below), 

unless such completion is affected due to any Force Majeure Event, or if any of 

the activities is specifically waived in writing by the Nodal Agency: 

a. To obtain the Transmission License for the Project from the Commission; 
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b. To obtain the order for adoption of Transmission Charges by the Commission, 

as required under Section 63 of the Electricity Act 2003; 

c. To submit to the Nodal Agency, CEA & Independent Engineer, the Project 

Execution Plan, immediately after award of contract(s) and maximum within 

one hundred and twenty (120) days from the Effective Date. Also, an 

approved copy each of Manufacturing Quality Plan (MQP) and Field Quality 

Plan (FQP) would be submitted to Independent Engineer & Nodal Agency in 

the same time period. The TSP’s Project Execution Plan should be in 

conformity with the Scheduled COD as specified in Schedule 2 of this 

Agreement, and shall bring out clearly the organization structure, time plan 

and methodology for executing the Project, award of major contracts, 

designing, engineering, procurement, shipping, construction, testing and 

commissioning to commercial operation;  

d. To submit to the Nodal Agency, CEA & Independent Engineer a detailed bar 

(GANTT) chart of the Project outlining each activity (taking longer than one 

Month), linkages as well as durations; 

e. To submit to the Nodal Agency, CEA & Independent Engineer detailed 

specifications of conductor meeting the functional specifications specified in 

RFP; 

f. To achieve Financial Closure;  

g. To provide an irrevocable letter to the Lenders duly accepting and 

acknowledging the rights provided to the Lenders under the provisions of 

Article 15.3 of this Agreement and all other RFP Project Documents; 

h. To award the Engineering, Procurement and Construction contract (“EPC 

contract”) for the design and construction of the Project and shall have given 

to such Contractor an irrevocable notice to proceed; and 

i. To sign the Agreement(s) required, if any, under Sharing Regulations. 

3.2 Recognition of Lenders’ Rights by the Nodal Agency 

3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided to the 

Lenders as per Article 15.3 of this Agreement and all other RFP Project 

Documents. 

3.3 Consequences of non-fulfilment of conditions subsequent  

3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the TSP 

even within three (3) Months after the time specified therein, then on and from 

the expiry of such period and until the TSP has satisfied all the conditions 



Transmission Service Agreement 

.....................[Insert the name of the SPV]  21 

specified in Article 3.1.3, the TSP shall, on a monthly basis, be liable to furnish 

to  Central Transmission Utility of India Limited (being the Nodal Agency) 

additional Contract Performance Guarantee of Rupees Five Crore Eighty Lakh 

Only (Rs. 5.80 Crore) within two (2) Business Days of expiry of every such 

Month. Such additional Contract Performance Guarantee shall be provided to 

Central Transmission Utility of India Limited (being the Nodal Agency) in the 

manner provided in Article 3.1.1 and shall become part of the Contract 

Performance Guarantee and all the provisions of this Agreement shall be 

construed accordingly. Central Transmission Utility of India Limited (being the 

Nodal Agency) shall be entitled to hold and / or invoke the Contract Performance 

Guarantee, including such additional Contract Performance Guarantee, in 

accordance with the provisions of this Agreement.    

3.3.2 Subject to Article 3.3.4, if:  

(i) the fulfilment of any of the conditions specified in Article 3.1.3 is delayed 

beyond nine (9) Months from the Effective Date and the TSP fails to furnish 

additional Contract Performance Guarantee to the Nodal Agency in 

accordance with Article 3.3.1 hereof; or  

(ii) the TSP furnishes additional Performance Guarantee to the Nodal Agency in 

accordance with Article 3.3.1 hereof but fails to fulfil the conditions specified 

in Article 3.1.3 within a period of twelve (12) months from the Effective Date, 

the Nodal Agency shall have the right to terminate this Agreement, by giving a 

Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy 

to CEA and the Lenders’ Representative in order to enable the Lenders 

to exercise right of substitution in accordance with Article 15.3 of this 

Agreement.   

3.3.3 If the Nodal Agency elects to terminate this Agreement as per the provisions of 

Article 3.3.2, the TSP shall be liable to pay to the Nodal Agency an amount of Rs. 

58 Crore (Rupees Fifty Eight Crore Only) as liquidated damages. The Nodal 

Agency shall be entitled to recover this amount of damages by invoking the 

Contract Performance Guarantee to the extent of liquidated damages, which shall 

be required by the Nodal Agency, and the balance shall be returned to TSP, if any.  

It is clarified for removal of doubt that this Article shall survive the termination 

of this Agreement. 

3.3.4 In case of inability of the TSP to fulfil the conditions specified in Article 3.1.3 

due to any Force Majeure Event, the time period for fulfilment of the condition 

subsequent as mentioned in Article 3.1.3, may be extended for a period of such 

Force Majeure Event. Alternatively, if deemed necessary, this Agreement may be 
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terminated by the Nodal Agency by giving a Termination Notice to the TSP, in 

writing, of at least seven (7) days, with a copy to CEA and the Lenders’ 

Representative in order to enable the Lenders to exercise right of substitution in 

accordance with Article 15.3 of this Agreement and the Contract Performance 

Guarantee shall be returned as per the provisions of Article 6.5.1.  

 

Provided, that due to the provisions of this Article 3.3.4, any increase in the time 

period for completion of conditions subsequent mentioned under Article 3.1.3, 

shall lead to an equal increase in the time period for the Scheduled COD. If the 

Scheduled COD is extended beyond a period of one hundred eighty (180) days 

due to the provisions of this Article 3.3.4, the TSP will be allowed to recover the 

interest cost during construction corresponding to the period exceeding one 

hundred eighty (180) days by adjustment in the Transmission Charges in 

accordance with Schedule 9.  

3.3.5 Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the Nodal 

Agency may take steps to bid out the Project again.  

3.3.6 The Nodal agency, on the failure of the TSP to fulfil its obligations, if it considers 

that there are sufficient grounds for so doing, apart from invoking the Contract 

Performance Guarantee under para 3.3.3 may also initiate proceedings for 

blacklisting the TSP as per provisions of Article 13.2 of TSA.  

3.4 Progress Reports 

The TSP shall notify the Nodal Agency and CEA in writing at least once a Month 

on the progress made in satisfying the conditions subsequent in Articles 3.1.3. 
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ARTICLE: 4 

4 DEVELOPMENT OF THE PROJECT 

4.1 TSP's obligations in development of the Project: 

Subject to the terms and conditions of this Agreement, the TSP at its own cost and 

expense shall observe, comply with, perform, undertake and be responsible: 

a. for procuring and maintaining in full force and effect all Consents, 

Clearances and Permits, required in accordance with Law for 

development of the Project; 

b. for financing, constructing, owning and commissioning each of the 

Element of the Project for the scope of work set out in Schedule 1 of 

this Agreement in accordance with: 

i. the Electricity Act and the Rules made thereof; 

ii. the Grid Code; 

iii. the CEA Regulations applicable, and as amended from time to 

time, for Transmission Lines and sub-stations: 

• the Central Electricity Authority (Technical Standards 

for Connectivity to the Grid) Regulations, 2007; 

• Central Electricity Authority (Technical Standards for 

construction of Electrical Plants and Electric Lines) 

Regulation, 2010; 

• Central Electricity Authority (Grid Standard) 

Regulations, 2010; 

• Central Electricity Authority (Safety requirements for 

construction, operation and maintenance of Electrical 

Plants and Electrical Lines) Regulation, 2011; 

• Central Electricity Authority (Measures relating to 

Safety and Electricity Supply) Regulation, 2010; 

• Central Electricity Authority (Technical Standards for 

Communication System in Power System Operation) 

Regulations, 2020. 

iv. Safety/ security Guidelines laid down by the Government; 

v. Prudent Utility Practices, relevant Indian Standards and the 

Law; 

not later than the Scheduled COD as per Schedule 2 of this Agreement; 
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c. for entering into a Connection Agreement with the concerned parties 

in accordance with the Grid Code.  

d. for owning the Project throughout the term of this Agreement free and 

clear of any encumbrances except those expressly permitted under 

Article 15 of this Agreement; 

e. to co-ordinate and liaise with concerned agencies and provide on a 

timely basis relevant information with regard to the specifications of 

the Project that may be required for interconnecting the Project with 

the Interconnection Facilities; 

f. for providing all assistance to the Arbitrators as they may require for 

the performance of their duties and responsibilities; 

g. to provide to the Nodal Agency and CEA, on a monthly basis, progress 

reports with regard to the Project and its execution (in accordance with 

prescribed form) to enable the CEA to monitor and co-ordinate the 

development of the Project matching with the Interconnection 

Facilities;  

h. to comply with Ministry of Power order no. 25-11/6/2018 – PG dated 

02.07.2020 as well as other Guidelines issued by Govt. of India 

pertaining to this; 

i. to procure the products associated with the Transmission System as 

per provisions of Public Procurement (Preference to Make in India) 

orders issued by Ministry of Power vide orders No. 11/5/2018 - Coord. 

dated 28.07.2020 for transmission sector, as amended from time to 

time read with Department for Promotion of Industry and Internal 

Trade (DPIIT) orders in this regard (Procuring Entity as defined in 

above orders shall deemed to have included Selected Bidder and/ or 

TSP).  

Also, to comply with Department of Expenditure, Ministry of Finance 

vide Order (Public Procurement No 1) bearing File No. 6/18/2019-

PPD dated 23.07.2020, Order (Public Procurement No 2) bearing File 

No. 6/18/2019-PPD dated 23.07.2020 and Order (Public Procurement 

No. 3) bearing File No. 6/18/2019-PPD, dated 24.07.2020, as amended 

from time to time, regarding public procurement from a bidder of a 

country, which shares land border with India; 

j. to submit to Nodal Agency information in the prescribed format [To 

be devised by Nodal Agency] for ensuring compliance to Article 4.1 

i) above. 

k. to comply with all its obligations undertaken in this Agreement. 
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4.2 Roles of the Nodal Agency in implementation of the Project: 

4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency shall be 

the holder and administrator of this Agreement and shall inter alia:   

a. appoint an Independent Engineer within 90 days of the Effective Date 

b. provide letters of recommendation to the concerned Indian 

Governmental Instrumentality, as may be requested by the TSP from 

time to time, for obtaining the Consents, Clearances and Permits 

required for the Project; 

c. coordinate among TSP and upstream/downstream entities   in respect 

of Interconnection Facilities; and 

d. monitor the implementation of the Agreement and take appropriate 

action for breach thereof including revocation of guarantees, 

cancellation of Agreement, blacklisting etc 

e. provide all assistance to the Arbitrators as required for the 

performance of their duties and responsibilities; and 

f. perform any other responsibility (ies) as specified in this Agreement. 

4.3 Time for Commencement and Completion: 

a. The TSP shall take all necessary steps to commence work on the Project 

from the Effective Date of the Agreement and shall achieve Scheduled 

COD of the Project in accordance with the time schedule specified in 

Schedule 2 of this Agreement; 

b. The COD of each Element of the Project shall occur no later than the 

Scheduled COD or within such extended time to which the TSP shall be 

entitled under Article 4.4 hereto. 

4.4 Extension of time: 

4.4.1 In the event that the TSP is unable to perform its obligations for the reasons solely 

attributable to the Nodal Agency, the Scheduled COD shall be extended, by a ‘day 

to day’ basis, subject to the provisions of Article 13. 

4.4.2 In the event that an Element or the Project cannot be commissioned by its 

Scheduled COD on account of any Force Majeure Event as per Article 11, the 

Scheduled COD shall be extended, by a ‘day to day’ basis for a period of such 

Force Majeure Event.  Alternatively, if deemed necessary, the Nodal Agency may 

terminate the Agreement as per the provisions of Article 13.4 by giving a 

Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy 

to CEA and the Lenders’ Representative in order to enable the Lenders to exercise 

right of substitution in accordance with Article 15.3 of this Agreement.  
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4.4.3 If the Parties have not agreed, within thirty (30) days after the affected Party’s 

performance has ceased to be affected by the relevant circumstance, on how long 

the Scheduled COD should be deferred by, any Party may raise the Dispute to be 

resolved in accordance with Article 16. 

4.5 Metering Arrangements: 

4.5.1 The TSP shall comply with all the provisions of the IEGC and the Central 

Electricity Authority (Installation and Operation of Meters) Regulations, 2006 as 

amended from time to time, with regard to the metering arrangements for the 

Project. The TSP shall fully cooperate with the CTU / STU / RLDC and extend 

all necessary assistance in taking meter readings. 

4.6 Interconnection Facilities: 

4.6.1 Subject to the terms and conditions of this Agreement, the TSP shall be 

responsible for connecting the Project with the interconnection point(s) specified 

in Schedule 1 of this Agreement. The Interconnection Facilities shall be 

developed as per the scope of work and responsibilities assigned in Schedule 1 of 

this Agreement. The Nodal Agency shall be responsible for coordinating to make 

available the Interconnection Facilities. 

4.6.2 In order to remove any doubts, it is made clear that the obligation of the TSP 

within the scope of the project is to construct the Project as per Schedule-1 of this 

Agreement and in particular to connect it to the Interconnection Facilities as 

specified in this Agreement.
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ARTICLE: 5 

5 CONSTRUCTION OF THE PROJECT 

5.1 TSP’s Construction Responsibilities: 

5.1.1 The TSP, at its own cost and expense, shall be responsible for designing, 

constructing, erecting, testing and commissioning each Element of the Project by 

the Scheduled COD in accordance with the Regulations and other applicable 

Laws specified in Article 4.1 of this Agreement.  

5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any of its 

obligations under this Agreement or be entitled to any extension of time or any 

compensation whatsoever by reason of the unsuitability of the Site or 

Transmission Line route(s).  

5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and Permits 

related but not limited to road / rail / river / canal / power line / crossings, Power 

and Telecom Coordination Committee (PTCC), defence, civil aviation, right of 

way / way-leaves and environmental & forest clearances from relevant authorities 

required for developing, financing, constructing, maintaining/ renewing all such 

Consents, Clearances and Permits in order to carry out its obligations under this 

Agreement in general and shall furnish to the Nodal Agency such copy/ies of each 

Consents, Clearances and Permits, on demand. Nodal Agency shall provide letters 

of recommendation to the concerned Indian Governmental Instrumentality, as 

may be requested by the TSP from time to time, for obtaining the Consents, 

Clearances and Permits required for the Project. 

5.1.4 The TSP shall be responsible for: 

(a) [To be deleted by the BPC in case no land acquisition is involved 

in the Project and replaced by “deleted”] acquisition of land for 

location specific substations, switching stations or HVDC terminal or 

inverter stations. Also, the actual location of Greenfield substations 

(Switching Stations or HVDC Terminal or Inverter Stations) for a 

generation pooling substation and for load serving substations in the 

scope of TSP shall not be beyond 3 Km radius of the location proposed 

by the BPC in the survey report. However, actual location of any 

Greenfield Intermediate Substations in the scope of TSP shall not be 

beyond 10 Km radius of the location proposed by the BPC in the 

Survey Report; 
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(b) [To be deleted by the BPC in case no land acquisition is involved 

in the Project and replaced by “deleted”] final selection of Site 

including its geo-technical investigation; 

(c) survey and geo-technical investigation of line route in order to 

determine the final route of the Transmission Lines; 

(d) seeking access to the Site and other places where the Project is being 

executed, at its own risk and costs, including payment of any crop, tree 

compensation or any other compensation as may be required.  

5.1.5 In case the Project involves any resettlement and rehabilitation, the resettlement 

and rehabilitation package will be implemented by the State Government 

authorities, for which the costs is to be borne by the TSP and no changes would 

be allowed in the Transmission Charges on account of any variation in the 

resettlement and rehabilitation cost. The TSP shall provide assistance on best 

endeavour basis, in implementation of the resettlement and rehabilitation 

package, if execution of such package is in the interest of expeditious 

implementation of the Project and is beneficial to the Project affected persons. 

5.2 Appointing Contractors: 

5.2.1 The TSP shall conform to the requirements as provided in this Agreement while 

appointing Contractor(s) for procurement of goods & services. 

5.2.2 The appointment of such Contractor(s) shall neither relieve the TSP of any of its 

obligations under this Agreement nor make the Nodal Agency liable for the 

performance of such Contractor(s). 

5.3 Monthly Progress Reporting: 

The TSP shall provide to the CEA, Nodal Agency & Independent Engineer, on a 

monthly basis, progress reports along with likely completion date of each Element 

with regard to the Project and its execution (in accordance with prescribed form). 

The Nodal Agency/ CEA shall monitor the development of the Project for its timely 

completion for improving and augmenting the electricity system as a part of its 

statutory responsibility. 

5.4 Quality of Workmanship: 

The TSP shall ensure that the Project is designed, built and completed in a good 

workmanship using sound engineering and construction practices, and using only 

materials and equipment that are new and manufactured as per the MQP and 

following approved FQP for erection, testing & commissioning and complying 
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with Indian /International Standards such that, the useful life of the Project will be 

at least thirty-five (35) years from the COD of the Project. 

The TSP shall ensure that all major substation equipment / component (e.g. 

transformers, reactors, Circuit Breakers, Instrument Transformers (IT), Surge 

Arresters (SA), Protection relays, clamps & connectors etc.), equipment in terminal 

stations of HVDC installations including Thyristor/ IGBT valves, Converter 

Transformers, smoothing reactors, Transformer bushings and wall bushings, GIS 

bus ducts, towers and gantry structures and transmission towers or poles and line 

materials (conductors, earthwire, OPGW, insulator, accessories for conductors, 

OPGW & earthwires, hardware fittings for insulators, aviation lights etc), facilities 

and system shall be designed, constructed and tested (Type test, Routine tests, 

Factory Acceptance Test (FAT)) in accordance with relevant CEA Regulations and 

Indian Standards. In case Indian Standards for any particular equipment/ system/ 

process is not available, IEC/ IEEE or equivalent International Standards and 

Codes shall be followed.   

5.5 Progress Monitoring & Quality Assurance: 

5.5.1 The Project Execution Plan submitted by the TSP in accordance with Article 3.1.3 c) 

shall comprise of detailed schedule of all the equipments/items /materials required for 

the Project, right from procurement of raw material till the dispatch from works and 

receipt at the site. Further, it should also include various stages of the construction 

schedule up to the commissioning of the Project. 

5.5.2 Nodal Agency, CEA & Independent Engineer shall have access at all reasonable 

times to the Site and to the Manufacturer’s works and to all such places where the 

Project is being executed.  

5.5.3 Independent Engineer shall ensure conformity of the conductor specifications with 

the functional specifications specified in RFP.  

5.5.4 The Independent Engineer shall monitor the following during construction of the 

Project: 

a) Quality of equipments, material, foundation, structures and workmanship etc. as 

laid down in Article 5.4 and 6.1.4 of the TSA. Specifically, quality of Sub-station 

equipments, transmission line material and workmanship etc. would be checked in 

accordance with the Article 5.4.  

b) Progress in the activities specified in Condition Subsequent  

c) Verification of readiness of the elements including the statutory clearances & 

completion of civil works, fixing of all components and finalisation of punch 

points (if any) prior to charging of the elements  
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d) Progress of construction of substation and Transmission Lines 

5.5.5  The progress shall be reviewed by the Independent Engineer against the Project 

Execution Plan. The Independent Engineer shall prepare its report on monthly 

basis and submit the same to Nodal Agency highlighting the progress achieved till 

the end of respective month vis-à-vis milestone activities, areas of concern, if any, 

which may result in delay in the timely completion of the Project. Based on the 

progress, Nodal Agency and/ or CEA shall issue written instructions to the TSP to 

take corrective measures, as may be prudent for the timely completion of the 

Project. In case of any deficiency, the Nodal Agency would be at liberty to take 

action in accordance with the procedure of this Agreement.  

5.5.6  For any delay in commissioning any critical Element(s), as identified in Schedule 

1 & Schedule 2 of this Agreement, beyond a period of 45 days shall lead to a 

sequestration of 10% of the Contract Performance Guarantee. 

5.6 Site regulations and Construction Documents 

The TSP shall abide by the Safety Rules and Procedures as mentioned in Schedule 

3 of this Agreement 

The TSP shall retain at the Site and make available for inspection at all reasonable 

times, copies of the Consents, Clearances and Permits, construction drawings and 

other documents related to construction. 

5.7 Supervision of work: 

The TSP shall provide all necessary superintendence for execution of the Project 

and its supervisory personnel shall be available to provide full-time 

superintendence for execution of the Project. The TSP shall provide skilled 

personnel who are experienced in their respective fields.  

5.8 Remedial Measures: 

The TSP shall take all necessary actions for remedying the shortfall in achievement 

of timely progress in execution of the Project, if any, as intimated by the 

Independent Engineer and/ or CEA and/ or the Nodal Agency. However, such 

intimation by the Independent Engineer and/ or CEA and/ or the Nodal Agency 

and the subsequent effect of such remedial measures carried out by the TSP shall 

not relieve the TSP of its obligations in the Agreement. Independent Engineer and/ 

or CEA and/ or the Nodal Agency may carry out random inspections during the 

Project execution, as and when deemed necessary by it. If the shortfalls as 

intimated to the TSP are not remedied to the satisfaction of the CEA and/ or the 

Nodal Agency, this Agreement may be terminated by the Nodal Agency by giving 

a Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy 
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to CEA and the Lenders’ Representative in order to enable the Lenders to exercise 

right of substitution in accordance with Article 15.3 of this Agreement. 
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ARTICLE: 6  

6 CONNECTION AND COMMISSIONING OF THE PROJECT 

6.1 Connection with the Inter-Connection Facilities: 

6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and any other 

agencies as required, at least sixty (60) days advance written notice of the date 

on which it intends to connect an Element of the Project, which date shall not be 

earlier than its Scheduled COD or Schedule COD extended as per Article 4.4.1 

& 4.4.2 of this Agreement, unless mutually agreed to by Parties. Further, any 

preponing of COD of any element prior to Scheduled COD must be approved by 

the Nodal Agency. 

6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may be), 

for reasonable cause, including non-availability of   Interconnection Facilities as 

per Article 4.2, can defer the connection for up to fifteen (15) days from the date 

notified by the TSP pursuant to Article 6.1.1, if it notifies to the TSP in writing, 

before the date of connection, of the reason for the deferral and when the 

connection is to be rescheduled.  However, no such deferment on one or more 

occasions would be for more than an aggregate period of thirty (30) days.  

Further, the Scheduled COD would be extended as required, for all such 

deferments on “day to day” basis. 

6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be connected 

with the Interconnection Facilities when: 

a. it has been completed in accordance with this Agreement and the 

Connection Agreement;  

b. it meets the Grid Code, Central Electricity Authority (Technical 

Standards for Connectivity to the Grid) Regulations, 2007 as amended 

from time to time and all other Indian legal requirements, and  

c. The TSP has obtained the approval in writing of the Electrical 

Inspector certifying that the Element is ready from the point of view 

of safety of supply and can be connected with the Interconnection 

Facilities. 

d. It has satisfactorily met all the testing requirements as per Articles 

6.1.4 

6.1.4 Site Acceptance Test (SAT)/ pre-commissioning tests of all major substation 

equipment, component, system, facilities shall be successfully carried out before 

commissioning. The Type tests, FAT and SAT reports should be available at the 

substation / terminal station of HVDC installations for ready reference of 
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operation and maintenance staff and has to be made available to the Independent 

Engineer appointed for quality monitoring or their authorised representatives, as 

and when they wish to examine the same. 

6.2 Commercial Operation: 

6.2.1 An Element of the Project shall be declared to have achieved COD twenty-four 

(24) hours following the connection of the Element with the Interconnection 

Facilities pursuant to Article 6.1 or seven (7) days after the date on which it is 

declared by the TSP to be ready for charging but is not able to be charged for 

reasons not attributable to the TSP subject to Article 6.1.2. 

Provided that an Element shall be declared to have achieved COD only after all 

the Element(s), if any, which are pre-required to have achieved COD as defined 

in Schedule 2 of this Agreement, have been declared to have achieved their 

respective COD. 

6.2.2 Once any Element of the Project has been declared to have achieved deemed COD 

as per Article 6.2.1 above, such Element of the Project shall be deemed to have 

Availability equal to the Target Availability till the actual charging of the Element 

and to this extent, TSP shall be eligible for the Monthly Transmission Charges 

applicable for such Element  

6.3 Compensation for Direct Non Natural Force Majeure Event or Indirect Non 

Natural Force Majeure Event or Natural Force Majeure Event (affecting the 

Nodal Agency)  

6.3.1 If the TSP is otherwise ready to connect the Element(s) of the Project  and has 

given due notice, as per provisions of Article 6.1.1, to the concerned agencies of 

the date of intention to connect the Element(s) of the Project, where such date is 

not before the Scheduled COD, but is not able to connect the Element(s) of the 

Project by the said date specified in the notice, due to Direct Non Natural Force 

Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force 

Majeure Event affecting the  Nodal Agency, provided such Direct Non Natural 

Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural 

Force Majeure Event affecting the  Nodal Agency has continued for a period of 

more than three (3) continuous or non-continuous Months, the TSP shall, until the 

effects of the Direct Non Natural Force Majeure Event or of Indirect Non Natural 

Force Majeure Event or Natural Force Majeure Event affecting the  Nodal Agency 

no longer prevent the TSP from connecting the Element(s) of the Project, be 

deemed to have achieved COD relevant to that date and to this extent, be deemed 

to have been providing Transmission Service with effect from the date notified, 

and shall be treated as follows:  
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a. In case of delay due to Direct Non Natural Force Majeure Event, TSP is 

entitled for Transmission Charges calculated on Target Availability for 

the period of such events in excess of three (3) continuous or non-

continuous Months in the manner provided in (c) below. 

b. In case of delay due to Indirect Non Natural Force Majeure Event or 

Natural Force Majeure Event affecting the Nodal Agency, TSP is entitled 

for payment for debt service which is due under the Financing 

Agreements, subject to a maximum of Transmission Charges calculated 

on Target Availability, for the period of such events in excess of three (3) 

continuous or non-continuous Months in the manner provided in (c) 

below.  

c. In case of delay due to Direct Non Natural Force Majeure Event or Indirect 

Non Natural Force Majeure Event or Natural Force Majeure Event 

affecting the Nodal Agency, the TSP is entitled for payments mentioned 

in (a) and (b) above, after commencement of Transmission Service, in the 

form of an increase in Transmission Charges. These amounts shall be paid 

from the date, being the later of a) the date of cessation of such Indirect 

Non Natural Force Majeure Event or Natural Force Majeure Event 

affecting the Nodal Agency and b) the completion of sixty (60) days from 

the receipt of the Financing Agreements by the Nodal Agency from the 

TSP.  

Provided such increase in Transmission Charges shall be so as to put the 

TSP in the same economic position as the TSP would have been in case 

the TSP had been paid amounts mentioned in (a) and (b) above in a 

situation where the Force Majeure Event had not occurred.   

For the avoidance of doubt, it is clarified that the charges payable under this Article 

6.3.1 shall be recovered as per Sharing Regulations.  

6.4 Liquidated Damages for Delay in achieving COD of Project:  

6.4.1 If the TSP fails to achieve COD of any Element of the Project or the Project, by 

the Element’s / Project’s Scheduled COD or such Scheduled COD as extended 

under Articles 4.4.1 and 4.4.3, then the TSP shall pay to the  Nodal Agency, a 

sum equivalent to 3.33% of Monthly Transmission Charges  applicable for the 

Element of the Project [in case where no Elements have been defined, to be on 

the Project as a whole] / Project, for each day of delay up to sixty (60) days of 

delay and beyond that time limit, at the rate of five percent (5%) of the Monthly 

Transmission Charges applicable to such Element / Project, as liquidated damages 

for such delay and not as penalty, without prejudice to any rights of the Nodal 

Agency under the Agreement.  
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6.4.2 The TSP’s maximum liability under this Article 6.4 shall be limited to the amount 

of liquidated damages calculated in accordance with Article 6.4.1 for and up to 

six (6) months of delay for the Element or the Project. 

Provided that, in case of failure of the TSP to achieve COD of the Element of the 

Project even after the expiry of six (6) months from its Scheduled COD, the 

provisions of Article 13 shall apply.  

6.4.3 The TSP shall make payment to the Nodal Agency of the liquidated damages 

calculated pursuant to Article 6.4.1 within ten (10) days of the earlier of:  

a. the date on which the applicable Element achieves COD; or 

b. the date of termination of this Agreement.  

The payment of such damages shall not relieve the TSP from its obligations to 

complete the Project or from any other obligation and liabilities under the 

Agreement. 

6.4.4 If the TSP fails to pay the amount of liquidated damages to the Nodal Agency 

within the said period of ten (10) days, the Nodal Agency shall be entitled to 

recover the said amount of the liquidated damages by invoking the Contract 

Performance Guarantee. If the then existing Contract Performance Guarantee is 

for an amount which is less than the amount of the liquidated damages payable 

by the TSP to the Nodal Agency under this Article 6.3 and  the TSP fails to make 

payment of the balance amount of the liquidated damages not covered by the 

Contract Performance Guarantee, then such balance amount shall be deducted  

from the Transmission Charges payable to the TSP. The right of the Nodal 

Agency to encash the Contract Performance Guarantee is without prejudice to the 

other rights of the Nodal Agency under this Agreement. 

6.4.5 For avoidance of doubt, it is clarified that amount payable by TSP under this 

Article is over and above the penalty payable by TSP under Article 5.5.6 of this 

Agreement.  

6.5 Return of Contract Performance Guarantee 

6.5.1 The Contract Performance Guarantee as submitted by TSP in accordance with 

Article 3.1.1 shall be released by the Nodal Agency within three (3) months from 

the COD of the Project.  In the event of delay in achieving Scheduled COD of any 

of the Elements by the TSP (otherwise than due to reasons as mentioned in Article 

3.1.3 or Article 11) and consequent part invocation of the Contract Performance 

Guarantee by the Nodal Agency, Nodal Agency shall release the Contract 

Performance Guarantee, if any remaining unadjusted, after the satisfactory 

completion by the TSP of all the requirements regarding achieving the Scheduled 
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COD of the remaining Elements of the Project.  It is clarified that the Nodal 

Agency shall also return / release the Contract Performance Guarantee in the event 

of (i) applicability of Article 3.3.2 to the extent the Contract Performance 

Guarantee is valid for an amount in excess of Rs. 58 Crore (Rupees Fifty Eight 

Crore only), or (ii) termination of this Agreement by the Nodal Agency as 

mentioned under Article 3.3.4 of this Agreement.  

6.5.2 The release of the Contract Performance Guarantee shall be without prejudice to 

other rights of the Nodal Agency under this Agreement. 
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ARTICLE: 7 

7 OPERATION AND MAINTENANCE OF THE PROJECT 

7.1 Operation and Maintenance of the Project: 

The TSP shall be responsible for ensuring that the Project is operated and 

maintained in accordance with the regulations made by the Commission and CEA 

from time to time and provisions of the Act.      
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ARTICLE: 8 

8 AVAILABILITY OF THE PROJECT 

8.1 Calculation of Availability of the Project: 

Calculation of Availability for the Elements and for the Project, as the case may 

be, shall be as per Appendix –II to Central Electricity Regulatory Commission 

(Terms and Conditions of Tariff) Regulations, 2019, as applicable on the Bid 

Deadline and as appended in Schedule 6 of this Agreement. 

8.2 Target Availability: 

The Target Availability of each Element and the Project shall be 98%. 

Payment of monthly Transmission charges based on actual availability will be 

calculated as per para 1.2 of Schedule 4 of this Agreement. 

If the availability of any Element or the Project is below the Target Availability, 

for six consecutive months in a Contract Year, the DIC(s) or the Nodal Agency 

may issue a show cause notice to the TSP, asking them to show cause as to why 

the Transmission Service Agreement be not terminated, and if no satisfactory cause 

is shown it may terminate the Agreement. If the Nodal Agency is of the opinion 

that the transmission system is of critical importance, it may carry out or cause to 

carry the operation and maintenance of transmission system at the risk and cost of 

TSP. 
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ARTICLE: 9 

9 INSURANCES 

9.1 Insurance: 

9.1.1 The TSP shall effect and maintain or cause to be effected and maintained during 

the Construction Period and the Operating Period, adequate Insurances against 

such risks, with such deductibles including but not limited to any third party 

liability and endorsements and co-beneficiary/insured, as may be necessary under  

a. any of the Financing Agreements,  

b. the Laws, and 

c. in accordance with Prudent Utility Practices. 

The Insurances shall be taken effective from a date prior to the date of the 

Financial Closure till the Expiry Date. 

9.2 Evidence of Insurance cover: 

9.2.1 The TSP shall furnish to the Nodal Agency copies of certificates and policies of 

the Insurances, as and when the Nodal Agency may seek from the TSP as per the 

terms of Article 9.1 

9.3 Application of Insurance Proceeds: 

9.3.1 Save as expressly provided in this Agreement, the policies of Insurances and the 

Financing Agreements, the proceeds of any insurance claim made due to loss or 

damage to the Project or any part of the Project shall be first applied to 

reinstatement, replacement or renewal of such loss or damage. 

9.3.2 If a Natural Force Majeure Event renders the Project no longer economically and 

technically viable and the insurers under the Insurances make payment on a “total 

loss” or equivalent basis, the portion of the proceeds of such Insurance available 

to the TSP (after making admissible payments to the Lenders as per the Financing 

Agreements) shall be allocated only to the TSP. Nodal Agency and / or concerned 

Designated ISTS Customers shall have no claim on such proceeds of the 

Insurance.   

9.3.3 Subject to the requirements of the Lenders under the Financing Agreements, any 

dispute or difference between the Parties as to whether the Project is no longer 

economically and technically viable due to a Force Majeure Event or whether that 

event was adequately covered in accordance with this Agreement by the 

Insurances shall be determined in accordance with Article 16. 
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9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers  

9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no 

financial obligations or liability whatsoever towards the TSP in respect of this 

Article 9. 
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ARTICLE: 10 

10 BILLING AND PAYMENT OF TRANSMISSION CHARGES 

10.1 Subject to provisions of this Article 10, the Monthly Transmission Charges shall 

be paid to the TSP, in Indian Rupees, on monthly basis as per the provisions of the 

Sharing Regulations, from the date on which an Element(s) has achieved COD until 

the Expiry Date of this Agreement, unless terminated earlier and in line with the 

provisions of Schedule 4 of this Agreement. 

10.2 Calculation of Monthly Transmission Charges: 

The Monthly Transmission Charges for each Contract Year including Incentive & 

Penalty payment shall be calculated in accordance with the provisions of Schedule 

4 of this Agreement.  

10.3 Rebate & Late Payment Surcharge: 

The rebate and late payment surcharge shall be governed as per Sharing 

Regulations. 

10.4 Disputed Bills, Default in payment by the Designated ISTS Customers & 

Annual Reconciliation: 

Any Disputed Bill, Default in payment by the Designated ISTS Customers & 

Annual Reconciliation shall be governed as per Sharing Regulations. 

 

 

 

 

 

 

 

 

 

 

 

ARTICLE: 11 
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11 FORCE MAJEURE 

11.1 Definitions 

11.1.1 The following terms shall have the meanings given hereunder. 

11.2 Affected Party 

11.2.1 An Affected Party means any Party whose performance has been affected by an 

event of Force Majeure.  

11.2.2 Any event of Force Majeure shall be deemed to be an event of Force Majeure 

affecting the TSP only if the Force Majeure event affects and results in, late 

delivery of machinery and equipment for the Project or construction, completion, 

commissioning of the Project by Scheduled COD and/or operation thereafter; 

11.3 Force Majeure 

A ‘Force Majeure’ means any event or circumstance or combination of events and 

circumstances including those stated below that wholly or partly prevents or 

unavoidably delays an Affected Party in the performance of its obligations/ roles 

under this Agreement, but only if and to the extent that such events or 

circumstances are not within the reasonable control, directly or indirectly, of the 

Affected Party and could not have been avoided if the Affected Party had taken 

reasonable care or complied with Prudent Utility Practices:  

(a) Natural Force Majeure Events: 

i. act of God, including, but not limited to drought, fire and explosion (to 

the extent originating from a source external to the Site), earthquake, 

volcanic eruption, landslide, flood, cyclone, typhoon, tornado, or 

exceptionally adverse weather conditions, which are in excess of the 

statistical measures for the last hundred (100) years; and 

ii. epidemic/ pandemic notified by Indian Governmental Instrumentality. 

(b) Non-Natural Force Majeure Events :  

i. Direct Non–Natural Force Majeure Events 

▪ Nationalization or compulsory acquisition by any Indian 

Governmental Instrumentality of any material assets or rights of the 

Affected Party; or 

▪ the unlawful, unreasonable or discriminatory revocation of, or refusal 

to renew, any Consents, Clearances and Permits required by the 
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Affected Party to perform their obligations/ roles under the RFP 

Project Documents or any unlawful, unreasonable or discriminatory 

refusal to grant any other Consents, Clearances and Permits required 

for the development/ operation of the Project, provided that a 

Competent Court of Law declares the revocation or refusal to be 

unlawful, unreasonable and discriminatory and strikes the same down; 

or 

▪ any other unlawful, unreasonable or discriminatory action on the part 

of an Indian Governmental Instrumentality which is directed against 

the Project, provided that a Competent Court of Law declares the 

action to be unlawful, unreasonable and discriminatory and strikes the 

same down. 

ii. Indirect Non - Natural Force Majeure Events  

▪ act of war (whether declared or undeclared), invasion, armed conflict 

or act of foreign enemy, blockade, embargo, revolution, riot, 

insurrection, terrorist or military action; or  

▪ radio active contamination or ionising radiation originating from a 

source in India or resulting from any other Indirect Non Natural Force 

Majeure Event mentioned above, excluding circumstances where the 

source or cause of contamination or radiation is brought or has been 

brought into or near the Site by the Affected Party or those employed 

or engaged by the Affected Party; or 

▪ industry-wide strikes and labour disturbances, having a nationwide 

impact in India. 

11.4 Force Majeure Exclusions 

11.4.1 Force Majeure shall not include (i) any event or circumstance which is within the 

reasonable control of the Parties and (ii) the following conditions, except to the 

extent that they are consequences of an event of Force Majeure: 

(a) Unavailability, late delivery, or changes in cost of the machinery, equipment, 

materials, spare parts etc. for the Project; 

(b) Delay in the performance of any Contractors or their agents; 

(c) Non-performance resulting from normal wear and tear typically experienced 

in transmission materials and equipment;   

(d) Strikes or labour disturbance at the facilities of the Affected Party; 
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(e) Insufficiency of finances or funds or the Agreement becoming onerous to 

perform; and 

(f) Non-performance caused by, or connected with, the Affected Party’s: 

i. negligent or intentional acts, errors or omissions;  

ii. failure to comply with an Indian Law; or  

iii. breach of, or default under this Agreement or any Project    Documents. 

(g) Any error or omission in the survey report provided by BPC during the 

bidding process. 

11.5 Notification of Force Majeure Event 

11.5.1 The Affected Party shall give notice to the other Party of any event of Force 

Majeure as soon as reasonably practicable, but not later than seven (7) days after 

the date on which such Party knew or should reasonably have known of the 

commencement of the event of Force Majeure.  If an event of Force Majeure 

results in a breakdown of communications rendering it unreasonable to give 

notice within the applicable time limit specified herein, then the Party claiming 

Force Majeure shall give such notice as soon as reasonably practicable after 

reinstatement of communications, but not later than one (1) day after such 

reinstatement.  

Provided that, such notice shall be a pre-condition to the Affected Party’s 

entitlement to claim relief under this Agreement. Such notice shall include full 

particulars of the event of Force Majeure, its effects on the Party claiming relief 

and the remedial measures proposed. The Affected Party shall give the other Party 

regular reports on the progress of those remedial measures and such other 

information as the other Party may reasonably request about the Force Majeure. 

11.5.2 The Affected Party shall give notice to the other Party of (i) the cessation of the 

relevant event of Force Majeure; and (ii) the cessation of the effects of such event 

of Force Majeure on the performance of its rights or obligations/ roles under this 

Agreement, as soon as practicable after becoming aware of each of these 

cessations. 

11.6 Duty to perform and duty to mitigate 

To the extent not prevented by a Force Majeure Event, the Affected Party shall 

continue to perform its obligations/ roles as provided in this Agreement. The 

Affected Party shall use its reasonable efforts to mitigate the effect of any event 

of Force Majeure as soon as practicable.  
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11.7 Available Relief for a Force Majeure Event 

Subject to this Article 11, 

(a) no Party shall be in breach of its obligations/ roles pursuant to this Agreement 

to the extent that the performance of its obligations/ roles was prevented, 

hindered or delayed due to a Force Majeure Event;  

(b) each Party shall be entitled to claim relief for a Force Majeure Event affecting 

its performance in relation to its obligations/ roles under Articles 3.3.4, 4.4.2 

and 6.3.1 of this Agreement. 

(c) For the avoidance of doubt, it is clarified that the computation of Availability 

of the Element(s) under outage due to Force Majeure Event, as per Article 

11.3  affecting the TSP shall be as per Appendix –II to Central Electricity 

Regulatory Commission (Terms and Conditions of Tariff) Regulations, 2019 

as on  Bid Deadline. For the event(s) for which the Element(s) is/are deemed 

to be available as per Appendix –II to Central Electricity Regulatory 

Commission (Terms and Conditions of Tariff) Regulations, 2019, then the 

Transmission Charges, as applicable to such Element(s), shall be payable as 

per Schedule 4, for the duration of such event(s).  

(d) For so long as the TSP is claiming relief due to any Force Majeure Event under 

this Agreement, the Nodal Agency may, if it so desires, from time to time on 

one (1) day notice, inspect the Project and the TSP shall provide the Nodal 

Agency’s personnel with access to the Project to carry out such inspections. 

(e) For avoidance of doubt, the TSP acknowledges that for extension of 

Scheduled COD a period up to one hundred eighty (180) days due to Force 

Majeure event, no compensation on the grounds such as interest cost, incident 

expenditure, opportunity cost will be made to the TSP. However, if Scheduled 

COD is extended beyond a period of one hundred eighty (180) days due to 

Force Majeure event, the TSP will be allowed to recover the interest cost 

during construction corresponding to the period exceeding one hundred eighty 

(180) days by adjustment in the Transmission Charges in accordance with 

Schedule 9.  
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ARTICLE: 12 

12 CHANGE IN LAW 

12.1 Change in Law  

12.1.1 Change in Law means the occurrence of any of the following after the Bid 

Deadline resulting into any additional recurring / non-recurring expenditure by 

the TSP or any savings of the TSP: 

• the enactment, coming into effect, adoption, promulgation, 

amendment, modification or repeal (without re-enactment or 

consolidation) in India, of any Law, including rules and regulations 

framed pursuant to such Law, subject to the provisions under Article 

12.1.2;  

• a change in the interpretation or application of any Law by any Indian 

Governmental Instrumentality having the legal power to interpret or 

apply such Law, or any Competent Court of Law; 

• the imposition of a requirement for obtaining any Consents, 

Clearances and Permits which was not required earlier; 

• a change in the terms and conditions prescribed for obtaining any 

Consents, Clearances and Permits or the inclusion of any new terms 

or conditions for obtaining such Consents, Clearances and Permits;  

• any change in the licensing regulations of the Commission, under 

which the Transmission License for the Project was granted if made 

applicable by such Commission to the TSP;  

• change in wind zone; or  

• any change in tax or introduction of any tax made applicable for 

providing Transmission Service by the TSP as per the terms of this 

Agreement.  

12.1.2 Notwithstanding anything contained in this Agreement, Change in Law shall not 

cover any change: 

a) Taxes on corporate income; and 

b) Withholding tax on income or dividends distributed to the 

shareholders of the TSP. 
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12.2 Relief for Change in Law 

12.2.1 During Construction Period, the impact of increase/decrease in the cost of the 

Project on the Transmission Charges shall be governed by the formula given in 

Schedule 9 of this Agreement. 

12.2.2 During the Operation Period: 

During the operation period, if as a result of Change in Law, the TSP suffers or is 

benefited from a change in costs or revenue, the aggregate financial effect of 

which exceeds 0.30% (zero point three percent) of the Annual Transmission 

Charges in aggregate for a Contract Year, the TSP may notify so to the Nodal 

Agency and propose amendments to this Agreement so as to place the TSP in the 

same financial position as it would have enjoyed had there been no such Change 

in Law resulting in change in costs or revenue as aforesaid.  

 

12.2.3 For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP shall 

provide to the Nodal Agency documentary proof of such increase / decrease in 

cost of the Project / revenue for establishing the impact of such Change in Law. 

In cases where Change in Law results in decrease of cost and it comes to the notice 

of Nodal Agency that TSP has not informed Nodal Agency about such decrease 

in cost, Nodal Agency may initiate appropriate claim.  

12.3 Notification of Change in Law: 

12.3.1 If the TSP is affected by a Change in Law in accordance with Article 12.1 and 

wishes to claim relief for such Change in Law under this Article 12, it shall give 

notice to Nodal Agency of such Change in Law as soon as reasonably practicable 

after becoming aware of the same.  

12.3.2 The TSP shall also be obliged to serve a notice to the Nodal Agency even when 

it is beneficially affected by a Change in Law. 

12.3.3 Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, amongst 

other things, precise details of the Change in Law and its estimated impact on the 

TSP. 

12.4 Payment on account of Change in Law 

12.4.1 The payment for Change in Law shall be through a separate Bill. However, in 

case of any change in Monthly Transmission Charges by reason of Change in 

Law, as determined in accordance with this Agreement, the Bills to be raised by 

the Nodal Agency after such change in Transmission Charges shall appropriately 

reflect the changed Monthly Transmission Charges.  
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ARTICLE: 13 

13 EVENTS OF DEFAULT AND TERMINATION 

13.1 TSP’s Event of Default 

The occurrence and continuation of any of the following events shall constitute a 

TSP Event of Default, unless any such TSP Event of Default occurs as a result of 

any non-fulfilment of its obligations as prescribed under this Agreement by the 

Nodal Agency or a Force Majeure Event: 

a. After having taken up the construction of the Project, the abandonment 

by the TSP or the TSP's Contractors of the construction of the Project 

for a continuous period of two (2) months and such default is not 

rectified within thirty (30) days from the receipt of notice from the 

Nodal Agency in this regard;  

b. The failure to commission any Element of the Project by the date 

falling six (6) months after its Scheduled COD unless extended by 

Nodal Agency as per provisions of this Agreement; 

c. If the TSP: 

i. assigns, mortgages or charges or purports to assign, mortgage 

or charge any of its assets or rights related to the Project in 

contravention of the provisions of this Agreement; or  

ii. transfers or novates any of its obligations pursuant to this 

Agreement, in a manner contrary to the provisions of this 

Agreement; 

Except where such transfer is in pursuance of a Law and   

• it does not affect the ability of the transferee to perform, 

and such transferee has the financial and technical 

capability to perform, its obligations under this 

Agreement; 

• is to a transferee who assumes such obligations under 

the Project and this Agreement remains effective with 

respect to the transferee; 

d. If:  

i. The TSP becomes voluntarily or involuntarily the subject of any 

bankruptcy or insolvency or winding up proceedings and such 

proceedings remain uncontested for a period of thirty (30) days; 

or  
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ii. any winding up or bankruptcy or insolvency order is passed 

against the TSP; or  

iii. the TSP goes into liquidation or dissolution or a receiver or any 

similar officer is appointed over all or substantially all of its 

assets or official liquidator is appointed to manage its affairs, 

pursuant to Law,  

     Provided that a dissolution or liquidation of the TSP will not be 

a TSP’s Event of Default, where such dissolution or liquidation 

of the TSP is for the purpose of a merger, consolidation or 

reorganization with the prior approval of the Commission as per 

the provisions of Central Electricity Regulatory Commission 

(Procedure, terms and Conditions for grant of Transmission 

License and other related matters) Regulations, 2006 or as 

amended from time to time; or 

e. Failure on the part of the TSP to comply with the provisions of Article 

19.1 of this Agreement; or 

f. the TSP repudiates this Agreement and does not rectify such breach 

even within a period of thirty (30) days from a notice from the Nodal 

Agency in this regard; or 

g. after Commercial Operation Date of the Project, the TSP fails to 

achieve monthly Target Availability of 98%, for a period of six (6) 

consecutive months or within a non-consecutive period of  six (6) 

months within any continuous aggregate period of eighteen(18) 

months except where the Availability is affected by Force Majeure 

Events as per Article 11; or 

h. any of the representations and warranties made by the TSP in Article 

17 of this Agreement being found to be untrue or inaccurate. Further, 

in addition to the above, any of the undertakings submitted by the 

Selected Bidder at the time of submission of the Bid being found to be 

breached or inaccurate, including but not limited to undertakings from 

its Parent Company / Affiliates related to the minimum equity 

obligation; or 

i. the TSP fails to complete / fulfil all the activities / conditions within 

the specified period as per Article 3; or 

j. except for the reasons solely attributable to Nodal Agency, the TSP is 

in material breach of any of its obligations under this Agreement and 

such material breach is not rectified by the TSP within thirty (30) days 

of receipt of notice in this regard from the Nodal Agency; or  
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k. the TSP fails to take the possession of the land required for location 

specific substations, switching stations or HVDC terminal or inverter 

stations and / or fails to pay the requisite price to the parties and / or 

any State Government authority from whom the land is acquired, 

within twelve (12) months from the Effective Date. 

13.2 Termination Procedure for TSP Event of Default 

a. Upon the occurrence and continuance of any TSP’s Event of Default under 

Article 13.1 the Nodal Agency may serve notice on the TSP, with a copy 

to the CEA and the Lenders’ Representative, of their intention to terminate 

this Agreement (a "Nodal Agency’s Preliminary Termination Notice"), 

which shall specify in reasonable detail, the circumstances giving rise to 

such Nodal Agency’s Preliminary Termination Notice.  

b. Following the issue of a Nodal Agency’s Preliminary Termination Notice, 

the Consultation Period shall apply and would be for the Parties to discuss 

as to what steps shall be taken with a view to mitigate the consequences of 

the relevant Event of Default having regard to all the circumstances.  

c. During the Consultation Period, the Parties shall, save as otherwise 

provided in this Agreement, continue to perform their respective 

obligations/ roles under this Agreement, and the TSP shall not remove any 

material, equipment or any part of the Project, without prior consent of the 

Nodal Agency. 

 Following the expiry of the Consultation Period, unless the Parties shall 

have otherwise agreed to the contrary or the circumstances giving rise to 

Nodal Agency’s Preliminary Termination Notice shall have ceased to exist 

or shall have been remedied, this Agreement may be terminated by the 

Nodal Agency by giving a Termination Notice to the TSP, in writing, of at 

least seven (7) days, with a copy to CEA and the Lenders’ Representative 

in order to enable the Lenders to exercise right of substitution in 

accordance with Article 15.3 of this Agreement.  

 Further, the Nodal Agency may also initiate proceedings to blacklist the 

TSP & its Affiliates from participation in any RFP issued by BPCs for a 

period of 5 years.  

13.3 Procedure for Nodal Agency’s non-fulfilment of Role 

a. Upon the Nodal Agency not being able to fulfil its role under Article 4.2, 

the TSP may serve notice on the Nodal Agency, with a copy to CEA and 

the Lenders’ Representative (a "TSP’s Preliminary Notice"), which notice 

shall specify in reasonable detail the circumstances giving rise to such 

non-fulfilment of role by the Nodal Agency.  
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b. Following the issue of a TSP’s Preliminary Notice, the Consultation 

Period shall apply.  

c. The Consultation Period would be for the Parties to discuss as to what 

steps shall be taken with a view to mitigate the consequences of the 

relevant non-fulfilment of role by the Nodal Agency including giving time 

extension to TSP, having regard to all the circumstances.  

d. During the Consultation Period, both Parties shall, save as otherwise 

provided in this Agreement, continue to perform their respective 

obligations/ roles under this Agreement. 

13.4 Termination due to Force Majeure 

13.4.1 In case the Parties could not reach an agreement pursuant to Articles 3.3.4 and 

4.4.2 of this Agreement and the Force Majeure Event or its effects continue to be 

present, the Nodal Agency shall have the right to cause termination of the 

Agreement. In case of such termination, the Contract Performance Guarantee 

shall be returned to the TSP as per the provisions of Article 6.5.1. 

13.4.2 In case of termination of this Agreement, the TSP shall provide to the Nodal 

Agency the full names and addresses of its Contractors as well as complete 

designs, design drawings, manufacturing drawings, material specifications and 

technical information, as required by the Nodal Agency within thirty (30) days of 

Termination Notice. 

13.5 Termination or amendment due to non-requirement of any Element or 

Project during construction 

13.5.1 In case any Element or Project, which is under construction, is no longer required 

due to any reason whatsoever, the Nodal Agency may issue a notice to this effect 

to the TSP.  

13.5.2 Nodal agency may also issue notice to the TSP seeking their response to the 

proposed termination/ amendment (as the case may be) of the Agreement. The 

Nodal Agency shall issue copy of such notice to Lenders. In the notice, Nodal 
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Agency shall also include an assessment of the physical progress made by TSP 

in the Element/ Project (as the case may be) that is no longer required.   

13.5.3 The TSP shall neither carry out further investment nor carry out any work on the 

Element/ Project (as the case may be) that is no longer required after delivery of 

the notice.  

13.5.4 After taking into account the comments of the TSP, the Nodal Agency may 

terminate the Agreement or amend it if both Parties agree to the amendment. 

13.6 Revocation of the Transmission License 

13.6.1 The Commission may, as per the provisions of the Electricity Act, 2003, revoke 

the Transmission License of the ISTS Licensee. Further, in such a case, the 

Agreement shall be deemed to have been terminated. 

13.7 Termination Payment  

13.7.1 If Agreement is terminated on account of Force Majeure Events, non-requirement 

of any Element or Project during Construction, Nodal Agency’s non-fulfilment of 

Role & TSP’s Event of Default, the TSP shall be entitled for Termination Payment 

equivalent to valuation of Project Assets. Upon payment, the Nodal Agency shall 

take over the Project Assets.  
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ARTICLE: 14 

14 LIABILITY AND INDEMNIFICATION 

14.1 Indemnity  

14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless against: 

(a) any and all third party claims, actions, suits or proceedings against the Nodal 

Agency for any loss of or damage to property of such third party, or death 

or injury to such third party, arising out of a breach by the TSP of any of its 

obligations under this Agreement, except to the extent that any such claim, 

action, suit or proceeding has arisen due to a negligent act or omission, 

breach of this Agreement or non-fulfilment of statutory duty on the part of 

Nodal Agency; and 

(b) any and all losses, damages, costs and expenses including legal costs, fines, 

penalties and interest actually suffered or incurred by the Nodal Agency 

from third party claims arising by reason of: 

i. a breach by the TSP of any of its obligations under this Agreement, 

(provided that this Article 14 shall not apply to such breaches by the 

TSP, for which specific remedies have been provided for under this 

Agreement) except to the extent that any such losses, damages, costs and 

expenses including legal costs, fines, penalties and interest (together to 

constitute “Indemnifiable Losses”) has arisen due to a negligent act or 

omission, breach of this Agreement or non-fulfilment of statutory duty 

on the part of the Nodal Agency, or  

ii. any of the representations and warranties of the TSP under this 

Agreement being found to be inaccurate or untrue. 

14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by CERC in 

this regard, indemnify, defend and hold the TSP harmless against: 

(a) any and all third party claims, actions, suits or proceedings against the TSP, 

for any loss of or damage to property of such third party, or death or injury 

to such third party, arising out of any material breach by the Nodal Agency 

of any of their roles under this Agreement, except to the extent that any such 

claim, action, suit or proceeding has arisen due to a negligent act or 

omission, breach of this Agreement or breach of statutory duty on the part 

of the TSP, its Contractors, servants or agents; and 

(b) any and all losses, damages, costs and expenses including legal costs, fines, 

penalties and interest (‘Indemnifiable Losses’) actually suffered or incurred 
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by the TSP from third party claims arising by reason of: 

i. any material breach by the Nodal Agency of any of its roles under this 

Agreement (provided that, this Article 14 shall not apply to such 

breaches by the Nodal Agency, for which specific remedies have been 

provided for under this Agreement), except to the extent that any such 

Indemnifiable Losses have arisen due to a negligent act or omission, 

breach of this Agreement or breach of statutory duty on the part of the 

TSP, its Contractors, servants or agents or  

ii. any of the representations and warranties of the Nodal Agency under 

this Agreement being found to be inaccurate or untrue. 

14.2 Patent Indemnity: 

14.2.1  

(a) The TSP shall, subject to the Nodal Agency’s compliance with Article 

14.2.1 (b), indemnify and hold harmless the Nodal Agency and its 

employees and officers from and against any and all suits, actions or 

administrative proceedings, claims, demands, losses, damages, costs, and 

expenses of whatsoever nature, including attorney’s fees and expenses, 

which the Nodal Agency may suffer as a result of any infringement or 

alleged infringement of any patent, utility model, registered design, 

trademark, copyright or other intellectual property right registered or 

otherwise existing at the date of the Agreement by reason of  the setting up 

of the Project by the TSP. 

 Such indemnity shall not cover any use of the Project or any part thereof 

other than for the purpose indicated by or to be reasonably inferred from the 

Agreement, any infringement resulting from the misuse of the Project or any 

part thereof, or any products produced in association or combination with 

any other equipment, plant or materials not supplied by the TSP, pursuant 

to the Agreement. 

(b) If any proceedings are brought or any claim is made against the Nodal 

Agency arising out of the matters referred to in Article 14.2.1(a), the Nodal 

Agency shall promptly give the TSP a notice thereof, and the TSP shall at 

its own expense take necessary steps and attend such proceedings or claim 

and any negotiations for the settlement of any such proceedings or claim. 

The TSP shall promptly notify the Nodal Agency of all actions taken in such 

proceedings or claims. 

(c) If the TSP fails to notify the Nodal Agency   within twenty-eight (28) days 
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after receipt of such notice from the Nodal Agency under Article 14.2.1(b) 

above, that it intends to attend any such proceedings or claim, then the Nodal 

Agency  shall be free to attend the same on their own behalf at the cost of 

the TSP. Unless the TSP has so failed to notify the Nodal Agency within the 

twenty eight (28) days period, the Nodal Agency  shall make no admission 

that may be prejudicial to the defence of any such proceedings or claims. 

(d) The Nodal Agency shall, at the TSP’s request, afford all available assistance 

to the TSP in attending to such proceedings or claim, and shall be 

reimbursed by the TSP for all reasonable expenses incurred in so doing. 

14.2.2  

(a) The Nodal Agency, in accordance with the Regulations framed by CERC in 

this regard, subject to the TSP’s compliance with Article 14.2.2(b) shall 

indemnify and hold harmless the TSP and its employees, officers from and 

against any and all suits, actions or administrative proceedings, claims, 

demands, losses, damages, costs and expenses of whatsoever nature, 

including attorney’s fees and expenses, which the TSP may suffer as a result 

of any infringement or alleged infringement of any patent, utility model, 

registered design, trademark, copyright or other intellectual property right 

registered or otherwise existing at the date of the Agreement by reason of  

the setting up of the Project by the TSP. 

(b) If any proceedings are brought or any claim is made against the TSP arising 

out of the matters referred to in Article 14.2.2 (a) the TSP shall promptly 

give the Nodal Agency a notice thereof, and the Nodal Agency   shall at its 

own expense take necessary steps and attend such proceedings or claim and 

any negotiations for the settlement of any such proceedings or claim. The 

Nodal Agency shall promptly notify the TSP of all actions taken in such 

proceedings or claims. 

(c) If the Nodal Agency fails to notify the TSP within twenty-eight (28) days 

after receipt of such notice from the TSP under Article 14.2.2(b) above, that 

it intends to attend any such proceedings or claim, then the TSP shall be free 

to attend the same on its own behalf at the cost of the Nodal Agency. Unless 

the Nodal Agency has so failed to notify the TSP within the twenty (28) 

days period, the TSP shall make no admission that may be prejudicial to the 

defence of any such proceedings or claim. 

(d) The TSP shall, at the Nodal Agency request, afford all available assistance 

to the Nodal Agency in attending to such proceedings or claim, and shall be 

reimbursed by the Nodal Agency for all reasonable expenses incurred in so 

doing. 
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14.3 Monetary Limitation of liability  

14.3.1 A Party ("Indemnifying Party") shall be liable to indemnify the other Party 

("Indemnified Party") under this Article 14 for any indemnity claims made in a 

Contract Year only up to an amount of Rupees Three Crore Eighty Seven Lakhs 

Only (Rs. 3.87 Crore).  

14.4 Procedure for claiming indemnity 

14.4.1 Where the Indemnified Party is entitled to indemnification from the Indemnifying 

Party pursuant to Articles 14.1 or 14.2 the Indemnified Party shall promptly notify 

the Indemnifying Party of such claim, proceeding, action or suit referred to in 

Articles 14.1 or 14.2 in respect of which it is entitled to be indemnified. Such 

notice shall be given as soon as reasonably practicable after the Indemnified Party 

becomes aware of such claim, proceeding, action or suit. The Indemnifying Party 

shall be liable to settle the indemnification claim within thirty (30) days of receipt 

of the above notice.  

Provided however that, if: 

i. the Parties choose to contest, defend or litigate such claim, action, suit or 

proceedings in accordance with  Article 14.4.3 below; and  

ii. the claim amount is not required to be paid/deposited to such third party 

pending the resolution of the Dispute,  

the Indemnifying Party shall become liable to pay the claim amount to the 

Indemnified Party or to the third party, as the case may be, promptly following 

the resolution of the Dispute, if such Dispute is not settled in favour of the 

Indemnified Party. 

14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, suit or 

proceeding for which it is entitled to be indemnified under Articles 14.1 or 14.2 

and the Indemnifying Party shall reimburse to the Indemnified Party all 

reasonable costs and expenses incurred by the Indemnified Party. However, such 

Indemnified Party shall not settle or compromise such claim, action, suit or 

proceedings without first getting the consent of the Indemnifying Party, which 

consent shall not be unreasonably withheld or delayed. 

14.4.3 An Indemnifying Party may, at its own expense, assume control of the defence of 

any proceedings brought against the Indemnified Party if it acknowledges its 

obligation to indemnify such Indemnified Party, gives such Indemnified Party 

prompt notice of its intention to assume control of the defence, and employs an 

independent legal counsel at its own cost that is reasonably satisfactory to the 
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Indemnified Party. 

14.5 Limitation on Liability 

14.5.1 Except as expressly provided in this Agreement, neither the TSP nor the Nodal 

Agency nor their respective officers, directors, agents, employees or Affiliates 

(including, officers, directors, agents or employees of such Affiliates), shall be 

liable or responsible to the other Party or its Affiliates including its officers, 

directors, agents, employees, successors, insurers or permitted assigns for 

incidental, indirect or consequential, punitive or exemplary damages, connected 

with or resulting from performance or non-performance of this Agreement, or 

anything done in connection herewith, including claims in the nature of lost 

revenues, income or profits (other than payments expressly required and properly 

due under this Agreement), any increased expense of, reduction in or loss of 

transmission capacity or equipment used therefore, irrespective of whether such 

claims are based upon breach of warranty, tort (including negligence, whether of 

the  Nodal Agency, the TSP or others), strict liability, contract, breach of statutory 

duty, operation of law or otherwise.  

14.5.2 The Nodal Agency shall have no recourse against any officer, director or 

shareholder of the TSP or any Affiliate of the TSP or any of its officers, directors 

or shareholders for such claims excluded under this Article. The TSP shall also 

have no recourse against any officer, director or shareholder of the Nodal Agency, 

or any Affiliate of the Nodal Agency or any of its officers, directors or 

shareholders for such claims excluded under this Article. 

14.6 Duty to Mitigate 

The party entitled to the benefit of an indemnity under this Article 14 shall take all 

reasonable measures to mitigate any loss or damage which has occurred. If the 

Party fails to take such measures, the other Party’s liabilities shall be 

correspondingly reduced. 
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ARTICLE: 15 

15 ASSIGNMENTS AND CHARGES 

15.1 Assignments: 

15.1.1 This Agreement shall be binding upon, and inure to the benefit of the Parties and 

their respective successors and permitted assigns. This Agreement shall not be 

assigned by any Party, except as provided in Article 15.3. 

15.2 Permitted Charges: 

15.2.1 Neither Party shall create or permit to subsist any encumbrance over all or any of 

its rights and benefits under this Agreement.  

15.2.2 However, the TSP may create any encumbrance over all or part of the receivables, 

or the Project Assets of the Project in favour of the Lenders or the Lenders’ 

Representative on their behalf, as security for amounts payable under the 

Financing Agreements and any other amounts agreed by the Parties. 

Provided that: 

i. the Lenders or the Lenders’ Representative on their behalf shall have entered 

into the Financing Agreements and agreed in writing to the provisions of this 

Agreement; and 

ii. any encumbrance granted by the TSP in accordance with this Article 15.2.2 

shall contain provisions pursuant to which the Lenders or the Lender’s 

Representative on their behalf agrees unconditionally with the TSP to release 

from such encumbrances upon payment by the TSP to the Lenders of all 

amounts due under the Financing Agreements. 

15.2.3 Article 15.2.1 does not apply to: 

a. liens arising by operation of law (or by an agreement evidencing the same) in 

the ordinary course of the TSP developing and operating the Project; 

b. pledges of goods, the related documents of title and / or other related 

documents, arising or created in the ordinary course of the TSP developing 

and operating the Project; or 

c. security arising out of retention of title provisions in relation to goods acquired 

in the ordinary course of the TSP developing and operating the Project.  
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15.3 Substitution Rights of the Lenders  

15.3.1 The TSP would need to operate and maintain the Project under the provisions of 

this Agreement and cannot assign the Transmission License or transfer the Project 

or part thereof to any person by sale, lease, exchange or otherwise, without the 

prior approval of the Nodal Agency. 

15.3.2 However, in the case of default by the TSP in debt repayments or in the case of 

default by the TSP as per Article 13 of this Agreement during the debt 

repayments, the Commission may, on an application from the Lenders, assign the 

Transmission License to the nominee of the Lenders subject to the fulfilment of 

the qualification requirements and provisions of the Central Electricity 

Regulatory Commission (Procedure, terms and Conditions for grant of 

Transmission License and other related matters) Regulations, 2006 and as 

amended from time to time.
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ARTICLE: 16 

16 GOVERNING LAW AND DISPUTE RESOLUTION 

16.1 Governing Law:  

This Agreement shall be governed by and construed in accordance with the Laws 

of India. Any legal proceedings in respect of any matters, claims or disputes under 

this Agreement shall be under the jurisdiction of appropriate courts in Delhi. 

16.2 Amicable Settlement:   

16.2.1 Either Party is entitled to raise any claim, dispute or difference of whatever nature 

arising under, out of or in connection with this Agreement, including its existence 

or validity or termination or whether during the execution of the Project or after 

its completion and whether prior to or after the abandonment of the Project or 

termination or breach of the Agreement by giving a written notice to the other 

Party, which shall contain: 

(i) a description of the Dispute; 

(ii) the grounds for such Dispute; and 

(iii) all written material in support of its claim. 

16.2.2 The other Party shall, within thirty (30) days of issue of notice issued under 

Article 16.2.1, furnish: 

(i)  counter-claim and defences, if any, regarding the Dispute; and 

(ii) all written material in support of its defences and counter-claim. 

16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 16.2.1, 

if the other Party does not furnish any counter claim or defense under Article 

16.2.2, or thirty (30) days from the date of furnishing counter claims or defence 

by the other Party, both the Parties to the Dispute shall meet to settle such Dispute 

amicably.  If the Parties fail to resolve the Dispute amicably within thirty (30) 

days from the later of the dates mentioned in this Article 16.2.3, the Dispute shall 

be referred for dispute resolution in accordance with Article 16.3. 

16.3 Dispute Resolution: 

All Disputes shall be adjudicated by the Commission.  

16.4 Parties to Perform Obligations: 

Notwithstanding the existence of any Dispute and difference referred to the 

Commission as provided in Article 16.3 and save as the Commission may 
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otherwise direct by a final or interim order, the Parties hereto shall continue to 

perform their respective obligations/ roles (which are not in dispute) under this 

Agreement.    
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ARTICLE: 17 

17 REPRESENTATION AND WARRANTIES 

17.1 Representation and warranties of the Nodal Agency 

17.1.1 The Nodal Agency hereby represents and warrants to and agrees with the TSP as 

follows and acknowledges and confirms that the TSP is relying on such 

representations and warranties in connection with the transactions described in 

this Agreement: 

a. It has all requisite powers and authority to execute and consummate 

this Agreement; 

b. This Agreement is enforceable against the Nodal Agency in 

accordance with its terms;  

c. The consummation of the transactions contemplated by this 

Agreement on the part of Nodal Agency will not violate any provision 

of nor constitute a default under, nor give rise to a power to cancel any 

charter, mortgage, deed of trust or lien, lease, agreement, license, 

permit, evidence of indebtedness, restriction, or other contract to 

which the Nodal Agency is a Party or to which the Nodal Agency is 

bound, which violation, default or power has not been waived; 

17.2 Representation and Warranties of the TSP: 

17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal Agency as 

follows and acknowledges and confirms that the Nodal Agency is relying on such 

representations and warranties in connection with the transactions described in 

this Agreement: 

a. It has all requisite powers and has been duly authorized to execute and 

consummate this Agreement; 

b. This Agreement is enforceable against it, in accordance with its terms;  

c. The consummation of the transactions contemplated by this Agreement on the 

part of the TSP will not violate any provision of nor constitute a default 

under, nor give rise to a power to cancel any charter, mortgage, deed of trust 

or lien, lease, agreement, license, permit, evidence of indebtedness, 

restriction, or other contract to which the TSP is a Party or to which the TSP 

is bound which violation, default or power has not been waived; 

d. The TSP is not insolvent and no insolvency proceedings have been instituted, 

nor threatened or pending by or against the TSP; 

e. There are no actions, suits, claims, proceedings or investigations pending or, 

to the best of the TSP’s  knowledge, threatened in writing against the TSP at 
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law, in equity, or otherwise, and whether civil or criminal in nature, before 

or by, any court, commission, arbitrator or governmental agency or authority, 

and there are no outstanding judgments, decrees or orders of any such courts, 

commission, arbitrator or governmental agencies or authorities, which 

materially adversely affect its ability to execute the Project or to comply with 

its obligations under this Agreement. 

17.2.2 The TSP makes all the representations and warranties above to be valid as on the 

Effective Date of this Agreement. 
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ARTICLE: 18 

18 INDEPENDENT ENGINEER  

18.1 Appointment of Independent Engineer 

The Nodal Agency shall appoint an agency/ company as Independent Engineer as per 

framework provided in the Guidelines for Encouraging Competition in Development 

of Transmission Projects for selection of Independent Engineer. 

18.2 Roles and functions of Independent Engineer 

The role and functions of the Independent Engineer shall include the following: 

a. Progress Monitoring as required under this Agreement; 

b. Ensuring Quality as required under this Agreement; 

c. determining, as required under the Agreement, the costs of any works or services 

and/or their reasonableness during construction phase; 

d. determining, as required under the Agreement, the period or any extension 

thereof, for performing any duty or obligation during construction phase; 

e. determining, as required under the Agreement, the valuation of the Project 

Assets. 

f. Assisting the Parties in resolution of Disputes and 

g. Undertaking all other duties and functions in accordance with the Agreement.  

18.3 Remuneration of Independent Engineer 

The fee and charges of the Independent Engineer shall be paid by the Nodal Agency 

as per terms & conditions of appointment. 

18.4 Termination of appointment 

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the 

Independent Engineer at any time, but only after appointment of another Independent 

Engineer. 

18.4.2 If the TSP has reason to believe that the Independent Engineer is not discharging its 

duties and functions in a fair, efficient and diligent manner, it may make a written 

representation to the Nodal Agency and seek termination of the appointment of the 

Independent Engineer. Upon receipt of such representation, the Nodal Agency shall 

hold a tripartite meeting with the TSP and Independent Engineer for an amicable 

resolution, and the decision of Nodal agency is final. In the event that the appointment 
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of the Independent Engineer is terminated hereunder, the Nodal Agency shall appoint 

forthwith another Independent Engineer. 

18.5 Authorised signatories 

The Nodal Agency shall require the Independent Engineer to designate and notify to 

the Nodal Agency up to 2 (two) persons employed in its firm to sign for and on behalf 

of the Independent Engineer, and any communication or document required to be 

signed by the Independent Engineer shall be valid and effective only if signed by any 

of the designated persons; provided that the Independent Engineer may, by notice in 

writing, substitute any of the designated persons by any of its employees. 
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ARTICLE: 19 

19 MISCELLANEOUS PROVISIONS 

19.1 Equity Lock-in Commitment: 

19.1.1 The aggregate equity share holding of the Selected Bidder in the issued and paid 

up equity share capital of .....................[Insert the name of the SPV] shall not be 

less than Fifty-one percent (51%) up to a period of one (1) year after COD of the 

Project.  

Provided that, in case the Lead Member or Bidding Company is holding equity 

through Affiliate/s, Ultimate Parent Company or Parent Company, such 

restriction as specified above shall apply to such entities. 

Provided further, that in case the Selected Bidder is a Bidding Consortium, the 

Lead Member shall continue to hold equity of at least twenty-six percent (26%) 

upto a period of one (1) year after COD of the Project and any Member of such 

Bidding Consortium shall be allowed to divest its equity as long as the other 

remaining Members (which shall always include the Lead Member) hold the 

minimum equity specified above.  

19.1.2 If equity is held by the Affiliates, Parent Company or Ultimate Parent Company 

of the Selected Bidder, then, subject to the second proviso to Article 19.1.1, such 

Affiliate, Parent Company or Ultimate Parent Company shall be eligible to 

transfer its shareholding in .....................[Insert the name of the SPV]  to another 

Affiliate or to the Parent Company / Ultimate Parent Company of the Selected 

Bidder. If any such shareholding entity, qualifying as an Affiliate / Parent 

Company / Ultimate Parent Company, is likely to cease to meet the criteria to 

qualify as an Affiliate / Parent Company / Ultimate Parent Company, the shares 

held by such entity shall be transferred to another Affiliate / Parent Company / 

Ultimate Parent Company of the Selected Bidder.  

19.1.3 Subject to Article 19.1.1, all transfer(s) of shareholding of .....................[Insert 

the name of the SPV]  by any of the entities referred to in Article 19.1.1 and 

19.1.2 above, shall be after prior written intimation to the Nodal Agency.  

19.1.4 For computation of effective Equity holding, the Equity holding of the Selected 

Bidder or its Ultimate Parent Company in such Affiliate(s) or Parent Company 

and the equity holding of such Affiliate(s) or Ultimate Parent Company in 

.....................[Insert the name of the SPV]  shall be computed in accordance with 

the example given below:  

If the Parent Company or the Ultimate Parent Company of the Selected Bidder A 

directly holds thirty percent (30%) of the equity in .....................[Insert the name 

of the SPV] , then holding of Selected Bidder A in .....................[Insert the name 
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of the SPV] shall be thirty percent (30%); 

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the 

Affiliate holds fifty percent (50%) equity in .....................[Insert the name of the 

SPV], then, for the purposes of ascertaining the minimum equity/equity lock-in 

requirements specified above, the effective holding of Bidder A in 

.....................[Insert the name of the SPV] shall be fifteen percent (15%), (i.e., 

30% x 50%) 

19.1.5 The provisions as contained in this Article 19.1 shall override the terms of the 

consortium agreement submitted as part of the Bid. 

19.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30) days 

from the occurrence of any event that would result in any change in its equity 

holding structure from that which existed as on the date of signing of the Share 

Purchase Agreement. In such cases, the Nodal Agency would reserve the right to 

ascertain the equity holding structure and to call for all such required documents 

/ information / clarifications as may be required.  

19.2 Commitment of maintaining Qualification Requirement 

19.2.1 The Selected Bidder will be required to continue to maintain compliance with the 

Qualification Requirements, as stipulated in RFP Document, till the COD of the 

Project. Where the Technically Evaluated Entity and/or the Financially Evaluated 

Entity is not the Bidding Company or a Member in a Bidding Consortium, as the 

case may be, the Bidding Company or Member shall continue to be an Affiliate 

of the Technically Evaluated Entity and/or Financially Evaluated Entity till the 

COD of the Project.  

19.2.2 Failure to comply with the aforesaid provisions shall be dealt in the same manner 

as TSP’s Event of Default as under Article 13 of this Agreement. 

19.3 Language:  

19.3.1 All agreements, correspondence and communications between the Parties relating 

to this Agreement and all other documentation to be prepared and supplied under 

the Agreement shall be written in English, and the Agreement shall be construed 

and interpreted in accordance with English language. 

19.3.2 If any of the agreements, correspondence, communications or documents are 

prepared in any language other than English, the English translation of such 

agreements, correspondence, communications or documents shall prevail in 

matters of interpretation. 

19.4 Affirmation 

The TSP and the Nodal Agency, each affirm that: 
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1. neither it nor its respective directors, employees, or agents has paid or 

undertaken to pay or shall in the future pay any unlawful commission, bribe, 

pay-off or kick-back; and  

2. it has not in any other manner paid any sums, whether in Indian currency or 

foreign currency and whether in India or abroad to the other Party to procure 

this Agreement, and the TSP and the Nodal Agency hereby undertake not to 

engage in any similar acts during the Term of Agreement. 

19.5 Severability 

The invalidity or enforceability, for any reason, of any part of this Agreement shall 

not prejudice or affect the validity or enforceability of the remainder of this 

Agreement, unless the part held invalid or unenforceable is fundamental to this 

Agreement. 

19.6 Counterparts 

This Agreement may be executed in one or more counterparts, each of which shall 

be deemed an original and all of which collectively shall be deemed one and the 

same Agreement. 

19.7 Breach of Obligations/ Roles 

The Parties acknowledge that a breach of any of the obligations/ roles contained 

herein would result in injuries. The Parties further acknowledge that the amount of 

the liquidated damages or the method of calculating the liquidated damages 

specified in this Agreement is a genuine and reasonable pre-estimate of the 

damages that may be suffered by the non-defaulting Party in each case specified 

under this Agreement. 

19.8 Restriction of Shareholders / Owners Liability  

19.8.1 Parties expressly agree and acknowledge that none of the shareholders of the 

Parties hereto shall be liable to the other Parties for any of the contractual 

obligations of the concerned Party under this Agreement.   

19.8.2 Further, the financial liabilities of the shareholder(s) of each Party to this 

Agreement shall be restricted to the extent provided in the Indian Companies Act, 

1956 / Companies Act, 2013 (as the case may be). 

19.9 Taxes and Duties: 

19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies and cess, 

assessed/levied on the TSP, its Contractors or their employees that are required to 

be paid by the TSP as per the Law in relation to the execution of the Project and 

for providing Transmission Service as per the terms of this Agreement. 



Transmission Service Agreement 

.....................[Insert the name of the SPV]  69 

19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP against 

any claims that may be made against the Nodal Agency in relation to the matters 

set out in Article 19.9.1. 

19.9.3 The Nodal Agency shall not be liable for any payment of, taxes, duties, levies, 

cess whatsoever for discharging any obligation of the TSP by the Nodal Agency 

on behalf of TSP or its personnel, provided the TSP has consented in writing to 

the Nodal Agency for such work, for which consent shall not be unreasonably 

withheld. 

19.10 No Consequential or Indirect Losses 

The liability of the TSP shall be limited to that explicitly provided in this 

Agreement.  

Provided that, notwithstanding anything contained in this Agreement, under no 

event shall the Nodal Agency or the TSP claim from one another any indirect or 

consequential losses or damages. 

19.11 Discretion: 

Except where this Agreement expressly requires a Party to act fairly or reasonably, 

a Party may exercise any discretion given to it under this Agreement in any way it 

deems fit. 

19.12 Confidentiality 

19.12.1 The Parties undertake to hold in confidence this Agreement and RFP Project 

Documents and not to disclose the terms and conditions of the transaction 

contemplated hereby to third parties, except:  

(a) to their professional advisors;  

(b) to their officers, contractors, employees, agents or representatives, 

financiers, who need to have access to such information for the proper 

performance of their activities; or 

(c) disclosures required under Law, 

without the prior written consent of the other Parties. 

Provided that, the TSP agrees and acknowledges that the Nodal Agency, may, at 

any time, disclose the terms and conditions of the Agreement and the RFP Project 

Documents to any person, to the extent stipulated under the Law and the 

Competitive Bidding Guidelines. 

19.13 Order of priority in application: 
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Save as provided in Article 2.5, in case of inconsistencies between the terms and 

conditions stipulated in Transmission License issued by the Commission to the 

TSP, agreement(s) executed between the Parties, applicable Law including rules 

and regulations framed thereunder, the order of priority as between them shall be 

the order in which they are placed below: 

• terms and conditions of Transmission License; 

• applicable Law, rules and regulations framed thereunder; 

• this Agreement; 

• Agreement(s), if any, under Sharing Regulations. 

19.14 Independent Entity: 

19.14.1 The TSP shall be an independent entity performing its obligations pursuant to the 

Agreement. 

19.14.2 Subject to the provisions of the Agreement, the TSP shall be solely responsible 

for the manner in which its obligations under this Agreement are to be performed. 

All employees and representatives of the TSP or Contractors engaged by the TSP 

in connection with the performance of the Agreement shall be under the complete 

control of the TSP and shall not be deemed to be employees, representatives, 

Contractors of the Nodal Agency and nothing contained in the Agreement or in 

any agreement or contract awarded by the TSP shall be construed to create any 

contractual relationship between any such employees, representatives or 

Contractors and the Nodal Agency. 

19.15 Amendments: 

19.15.1 This Agreement may only be amended or supplemented by a written agreement 

between the Parties. 

19.16  Waiver: 

19.16.1 No waiver by either Party of any default or breach by the other Party in the 

performance of any of the provisions of this Agreement shall be effective unless 

in writing duly executed by an authorised representative of such Party. 

19.16.2 Neither the failure by either Party to insist on any occasion upon the performance 

of the terms, conditions and provisions of this Agreement nor time or other 

indulgence granted by one Party to the other Parties shall act as a waiver of such 

breach or acceptance of any variation or the relinquishment of any such right or 

any other right under this Agreement, which shall remain in full force and effect. 

19.17 Relationship of the Parties: 
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This Agreement shall not be interpreted or construed to create an association, joint 

venture, or partnership or agency or any such other relationship between the Parties 

or to impose any partnership obligation or liability upon either Party and neither 

Party shall have any right, power or authority to enter into any agreement or 

undertaking for, or act on behalf of, or to act as or be an agent or representative of, 

or to otherwise bind, the other Party. 

19.18 Entirety: 

19.18.1 This Agreement along with its sections, schedules and appendices is intended by 

the Parties as the final expression of their agreement and is intended also as a 

complete and exclusive statement of the terms of their agreement. 

19.18.2 Except as provided in this Agreement, all prior written or oral understandings, 

offers or other communications of every kind pertaining to this Agreement or the 

provision of Transmission Service under this Agreement to the Nodal Agency by 

the TSP shall stand superseded and abrogated.  

19.19 Notices: 

19.19.1 All notices or other communications which are required to be given under this 

Agreement shall be in writing and in the English language 

19.19.2 If to the TSP, all notices or communications must be delivered personally or by 

registered post or facsimile or any other mode duly acknowledged to the addressee 

below: 

 Address  :  

 Attention  : 

 Email   : 

 Fax. No.  : 

 Telephone No. : 

19.19.3 If to the Nodal Agency, all notices or communications must be delivered 

personally or by registered post or facsimile or any other mode duly 

acknowledged to the addresses below: 

(i) …………… [Insert Name of the Nodal Agency] 

Address  :   

Attention 

Email   :   

Fax. No.  :  

Telephone No. : 
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19.19.4 All notices or communications given by facsimile shall be confirmed by sending 

a copy of the same via post office in an envelope properly addressed to the 

appropriate Party for delivery by registered mail.  All notices shall be deemed 

validly delivered upon receipt evidenced by an acknowledgement of the recipient, 

unless the Party delivering the notice can prove in case of delivery through the 

registered post that the recipient refused to acknowledge the receipt of the notice 

despite efforts of the postal authorities. 

19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party change the 

address and/or addresses to which such notices and communications to it are to 

be delivered or mailed. 

19.20 Fraudulent and Corrupt Practices 

19.20.1 The TSP and its respective officers, employees, agents and advisers shall observe 

the highest standard of ethics during the subsistence of this Agreement. 

Notwithstanding anything to the contrary contained in the Agreement, the Nodal 

Agency may terminate the Agreement without being liable in any manner 

whatsoever to the TSP, if it determines that the TSP has, directly or indirectly or 

through an agent, engaged in corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practice in the Bid process. In such an 

event, the Nodal Agency shall forfeit the Contract Performance Guarantee of the 

TSP, without prejudice to any other right or remedy that may be available to the 

Nodal Agency hereunder or subsistence otherwise. 

19.20.2 Without prejudice to the rights of the Nodal Agency under Clause 19.20.1 

hereinabove and the rights and remedies which the Nodal Agency may have under 

this Agreement, if a TSP is found by the Nodal Agency to have directly or 

indirectly or through an agent, engaged or indulged in any corrupt practice, 

fraudulent practice, coercive practice, undesirable practice or restrictive practice 

during the Bid process, or after the issue of Letter of Intent (hereinafter referred 

to as LoI) or after the execution of the agreement(s) required under Sharing 

Regulations, the Nodal Agency may terminate the Agreement without being liable 

in any manner whatsoever to the TSP. Further, the TSP & its Affiliates shall not 

be eligible to participate in any tender or RFP issued by any BPC for an indefinite 

period from the date such TSP is found by the Nodal Agency to have directly or 

indirectly or through an agent, engaged or indulged in any corrupt practice, 

fraudulent practice, coercive practice, undesirable practice or restrictive practices, 

as the case may be. 

19.20.3 For the purposes of this Clause 19.20, the following terms shall have the meaning 

hereinafter respectively assigned to them: 

(a) “corrupt practice” means (i) the offering, giving, receiving, or soliciting, 

directly or indirectly, of anything of value to influence the actions of any person 

connected with the Bid process (for avoidance of doubt, offering of employment 
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to or employing or engaging in any manner whatsoever, directly or indirectly, any 

official of the BPC who is or has been associated or dealt in any manner, directly 

or indirectly with the Bid process or the LoI or has dealt with matters concerning 

the RFP Project Documents or arising there from, before or after the execution 

thereof, at any time prior to the expiry of one year from the date such official 

resigns or retires from or otherwise ceases to be in the service of the BPC, shall 

be deemed to constitute influencing the actions of a person connected with the 

Bid Process); or (ii) engaging in any manner whatsoever, whether during the Bid 

Process or after the issue of the LoI or after the execution of the RFP Project 

Documents, as the case may be, any person in respect of any matter relating to the 

Project or the LoI or the RFP Project Documents, who at any time has been or is 

a legal, financial or technical adviser of the BPC in relation to any matter 

concerning the Project; 

(b)“fraudulent practice” means a misrepresentation or omission of facts or 

suppression of facts or disclosure of incomplete facts, in order to influence the 

Bid process; 

(c) “coercive practice” means impairing or harming, or threatening to impair or 

harm, directly or indirectly, any person or property to influence any person’s 

participation or action in the Bid process; 

(d) “undesirable practice” means (i) establishing contact with any person 

connected with or employed or engaged by the BPC with the objective of 

canvassing, lobbying or in any manner influencing or attempting to influence the 

Bid process; or (ii) having a Conflict of Interest; and 

(e) “restrictive practice” means forming a cartel or arriving at any understanding 

or arrangement among Bidders with the objective of restricting or manipulating a 

full and fair competition in the Bid process; 

19.21 Compliance with Law: 

Despite anything contained in this Agreement but without prejudice to Article 12, 

if any provision of this Agreement shall be in deviation or inconsistent with or 

repugnant to the provisions contained in the Electricity Act, 2003, or any rules and 

regulations made there under, such provision shall be deemed to be amended to the 

extent required to bring it into compliance with the aforesaid relevant provisions 

as amended from time to time. 

IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS 

AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED 

REPRESENTATIVES AS OF THE DATE AND PLACE SET FORTH 

ABOVE.  
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1.                      For and on behalf of TSP 

 

   ……………………………..  

[Signature, Name, Designation and Address] 

 

 

2. For and on behalf of .........................[Insert name of the 

Nodal Agency] 

 

……………………………..  

[Signature, Name, Designation and Address] 

 

WITNESSES: 

 1.  For and on behalf of 

           : BPC    

…………………………… 

       [Signature] 

 

 

............................................................... 

[Insert, Name, Designation and Address of the Witness] 

 

2. For and on behalf of 

: Nodal Agency                 

…………………………… 

       [Signature] 

              ........................................................... 

[Insert Name, Designation and Address of the Witness]
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Schedule: 1 

Project Description and Scope of Project 

Scope of the Project:   

Sl. No. Scope of the Transmission Scheme Scheduled COD in 

months from 

Effective Date 

1.  
Establishment of new 765/400 kV, 2x1500 MVA GIS 

substation at Gopalpur in Odisha 

• 765/400 kV, 1500 MVA ICTs: 2 nos. (7x500MVA 

single phase units including one spare) 

• 765 kV ICT bays: 2 nos. 

• 400 kV ICT bays: 2 nos.  

• 765 kV, 330 MVAr Bus reactor: 2 nos. (7x110 

MVAr single phase units including one spare unit 

for both bus and line reactors) 

• 765 kV Bus reactor bays: 2 nos. 

• 420 kV, 125 MVAr Bus reactor: 2 nos. 

• 400 kV Bus reactor bays: 2 nos. 

• 765 kV line bays: 2 nos. 

[for termination of Angul (POWERGRID) – 

Gopalpur 765 kV D/c line along with 765 kV, 1x330 

MVAr switchable line reactor at Gopalpur end in 

both circuits] 

• 400 kV line bays: 2 nos. 

[for termination of Gopalpur – Gopalpur (OPTCL) 

400 kV D/c (Quad) line] 

• 765 kV, 330 MVAr (3x110 MVAr single phase 

units) switchable line reactor along with associated 

bay and 500 ohm NGR (with NGR bypass 

arrangement) [at Gopalpur end in both circuits of 

Angul (POWERGRID) – Gopalpur 765 kV D/c 

line]: 2 nos. 

 

 

30.06.2026 
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Sl. No. Scope of the Transmission Scheme Scheduled COD in 

months from 

Effective Date 

Additional space for future expansion: 

• 765/400 kV, 4x1500 MVA ICTs (12x500MVA 

single phase units) along with associated ICT bays 

at both voltage levels 

• 400/220 kV, 4x500 MVA ICTs along with 

associated ICT bays at both voltage levels 

• 765 kV, 2x330 MVAr (6x110 MVAr single phase 

units) bus reactor along with associated bays 

• 420 kV, 2x125 MVAr bus reactor along with 

associated bays 

• 8 nos. of 765 kV line bays (along with space for 

switchable line reactor) for future lines 

• 10 nos. of 400 kV line bays (along with space for 

switchable line reactor) for future lines 

• 12 nos. of 220 kV line bays for future lines 

• 765 kV bus sectionaliser bay: 1 set 

• 400 kV bus sectionaliser bay: 1 set 

• 220 kV bus sectionaliser bay :1 set 

• 220 kV bus coupler bay: 2 no. 

2.  
Angul – Gopalpur 765 kV D/c line 

3.  
Extension at 765 kV level at Angul (POWERGRID) 

S/s including bus extension in GIS 

• 765 kV AIS line bays (along with space for future 

switchable line reactor): 2 nos. [for termination of 

Angul (POWERGRID) – Gopalpur 765 kV D/c 

line] including bus extension in GIS of about 3000 

m 

4.  
Gopalpur – Gopalpur (OPTCL) 400 kV D/c (Quad) 

line@ 

5.  
Extension at 400 kV level at #Gopalpur (OPTCL) GIS 

S/s 

• 400 kV GIS line bays: 2 nos. [for termination of 

Gopalpur – Gopalpur (OPTCL) 400 kV D/c 

(Quad) line] + #2 nos. for diameter completion 
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Note:  

a) @Gopalpur (OPTCL) is being taken up for implementation and is expected to be awarded 

by Mar 2024. As per OPTCL's input 20 km line has been considered between 765/400 kV 

(ISTS) and 400/220 kV (Intra-state) substations at Gopalpur. 

b) #The bus scheme of 400 kV level at Gopalpur (OPTCL) GIS S/s shall be one and half 

breaker scheme, 2 nos. full diameter i.e. 4 nos. of GIS bays needs to be implemented in the 

scheme for requirement of 2 nos. GIS bays for termination of Gopalpur (OPTCL) - 

Gopalpur 400 kV D/c (Quad) line in two different diameters. Utilisation of other 2 nos. 

GIS bays of these diameters shall be identified in future. 

c) OPTCL shall provide space at under implementation Gopalpur (OPTCL) 400/220 kV GIS 

S/s for implementation of 2 nos. of 400 kV GIS line bays for termination of Gopalpur 

(ISTS) - Gopalpur (OPTCL) 400 kV D/c (Quad) line. 2 nos. full diameter i.e. 4 nos. GIS 

bays shall be established. 

d) POWERGRID shall provide space at Angul (POWERGRID) 765/400 kV S/s for 

implementation of 2 nos. of 765 kV line bays (along with space for future switchable line 

reactor) along with bus extension in GIS for termination Angul (POWERGRID) - 

Gopalpur 765 kV D/c line.  

 

Project Description 

 

In view of upcoming Green Hydrogen and Green Ammonia plants/industries in Gopalpur, 

Odisha area with cumulative demand of about 3 GW by 2025-26 and Gopalpur’s locational 

advantage, Govt. of Odisha proposed for establishment of a new 765 kV S/s in the area under 

ISTS. It was also mentioned that there is a requirement of ISTS corridor to supply RE power 

from outside Odisha to such industries, to meet their Renewable Purchase Obligation (RPO). 

Thus, keeping in view critical nature of large industrial demand and quantum of power 

requirement it was essential that Gopalpur S/s is feed reliably from ISTS and with high capacity 

transmission lines. 

As Gopalpur is in coastal area and within 60 km from coastline, Gopalpur (ISTS) S/s is planned 

to be implemented in GIS in line with the recommendation of Report of Task Force on Cyclone 

Resilient Robust Electricity Transmission and Distribution Infrastructure in Coastal Area 

published by CEA in May 2021 for construction of new substations up to 60 km from the 

coastline. 

After exploring various alternatives for establishment of Gopalpur 765 kV ISTS S/s, the present 

scheme for establishment of Gopalpur 765/400 kV new substation along with Angul – Gopalpur 

765 kV D/c line and Gopalpur – Gopalpur (OPTCL) 400 kV D/c (Quad) line was approved in 

the 18th CMETS-ER held on 27th Apr 2023. Further, the scheme has also been recommended 

by ERPC in its 50th meeting held on 11-08-2023. Thereafter, NCT in its 16th meeting held on 

30-11-2023 has also recommended the implementation of the subject ISTS scheme. 
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 SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINE 

A.1.0  The design, routing and construction of transmission lines shall be in accordance with 

Chapter V, Part A of CEA (Technical Standards for Construction of Electrical Plants 

and Electric Lines) Regulations 2022, as amended from time to time. Other CEA 

Regulations and MoP guidelines, as applicable, shall also be followed. 

A.2.0  Selection of tower type shall be made as per CEA Regulations, however in case lattice 

type towers are used, the following shall also be applicable: 

A.2.1  Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are permitted 

for use in towers, extensions, gantry structures and stub setting templates. For towers 

in snowbound areas, steel sections shall conform to Grade-C of IS-2062. 

A.2.2  Towers shall be designed as per IS-802:2015, however the drag coefficient of the 

tower shall be as follows: - 

Solidity Ratio Drag Coefficient 

Up to 0.05 3.6 

0.1 3.4 

0.2 2.9 

0.3 2.5 

0.4 2.2 

0.5 and above 2.0 

A.3.0  Transmission Service Provider (TSP) shall adopt any additional loading/design 

criteria for ensuring reliability of the line, if so desired and /or deemed necessary. 

A.4.0  Transmission line shall be designed considering wind zones as specified in wind map 

given in National Building Code 2016, Vol.1. The developer shall also make his own 

assessment of local wind conditions and frequent occurrences of high intensity winds 

(HIW) due to thunderstorms, dust-storms, downburst etc. along the line route and 

wherever required, higher wind zone than that given in wind map shall be considered 

for tower design for ensuring reliability of line. Further, for transmission line sections 

passing within a distance of 50 km from the boundary of two wind zones, higher of 

the two wind zones shall be considered for design of towers located in such sections. 

A.5.0  Selection of reliability level for design of tower shall be as per CEA Regulation 

(Technical Standards for Construction of Electrical Plants and Electric Lines) 

Regulations 2022, as amended from time to time. 

A.6.0  A) For power line crossing of 400 kV or above voltage level, large angle and dead 

end towers (i.e. D/DD/QD) shall be used on either side of power line crossing. 

B) For power line crossing of 132 kV and 220 kV voltage level, angle towers 

(B/C/D/DB/DC/DD/ QB/QC/QD) shall be used on either side of power line 
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crossing depending upon the merit of the prevailing site condition and line 

deviation requirement. 

C) For power line crossing of 66 kV and below voltage level, suspension/tension 

towers shall be provided on either side of power line crossing depending upon the 

merit of the prevailing site condition and line deviation requirement. 

D) For crossing of railway tracks, national highways and state highways, 

rules/regulations of appropriate authorities shall be followed. 

A.7.0 The relevant conductor configuration shall be as follows: - 

Transmission 

line 

ACSR 

Conductor 

specified 

Equivalent 

AAAC 

conductor based 

on 53.5% 

conductivity of 

Al Alloy 

Equivalent 

minimum size of 

AL59 conductor 

based on 59% 

conductivity of 

AL Alloy* 

Sub-

conductor 

Spacing 

765 kV D/C 

(Hexa Zebra) 

Transmission 

Lines 

Zebra : Stranding 

54/3.18 mm-Al + 

7/3.18 mm-Steel, 

428 mm2, 

Aluminium area, 

28.62 mm 

diameter 

Maximum DC 

Resistance at 

20°C (Ω/km): 

0.06868 

Minimum UTS: 

130.32 kN 

Stranding details: 

61/3.19 mm, 

28.71 mm 

diameter;  

487.5 mm2 

Aluminium alloy 

area 

Maximum DC 

Resistance at 

20°C (Ω/km): 

0.06815 

Minimum UTS:  

135.6 kN 

Stranding details: 

61/3.08mm, 

27.72 mm 

diameter;  

454 mm2 

Aluminium alloy 

area 

Maximum DC 

Resistance at 

20°C (Ω/km): 

0.0653 

 

Minimum UTS:  

108 kN 

 

 

 

 

457 mm 

400 kV D/C 

(Quad 

Moose) 

Transmission 

Lines 

Moose: 

Stranding 

54/3.53mm-Al + 

7/3.53 mm-Steel, 

 Stranding 

details:   

61/3.55mm 

31.95mm 

diameter;  

Stranding 

details:  

61/3.31 mm 

 

 

 

 

457 mm 
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Transmission 

line 

ACSR 

Conductor 

specified 

Equivalent 

AAAC 

conductor based 

on 53.5% 

conductivity of 

Al Alloy 

Equivalent 

minimum size of 

AL59 conductor 

based on 59% 

conductivity of 

AL Alloy* 

Sub-

conductor 

Spacing 

31.77 mm 

diameter 

528.5 mm2, 

Aluminium area, 

 

Maximum DC 

Resistance at 

20°C (Ω/km): 

0.05552 

Minimum UTS: 

 161.20 kN 

604 mm2 

Aluminium alloy 

area 

Maximum DC     

Resistance at 

20°C (Ω/km): 

0.05506 

Minimum 

UTS: 

 159.80 

kN 

29.79 mm 

diameter;  

 

525 mm2 

Aluminium alloy 

area  

Maximum DC 

Resistance at 

20°C (Ω/km): 

0.0566 

Minimum UTS: 

 124.70 kN 

 

Note:  

1. *To select any size above the minimum, the sizes mentioned in the Indian 

standard IS-398 (part-6) shall be followed. 

2. The transmission lines shall have to be designed for a maximum operating 

conductor temperature of 85 deg C. 

A.8.0  The required phase to phase spacing and horizontal spacing for 765 kV and 400 kV 

line shall be governed by the tower design as well as minimum live metal clearances 

for 765 kV and 400 kV voltage level under different insulator swing angles. However, 

the phase to phase spacing for 765 kV and 400 kV lines shall not be less than 15 m 

and 8 m respectively. 

A.9.0  All electrical clearances including minimum live metal clearance, ground clearance 

and minimum mid span separation between earth wire and conductor as given below 

shall be considered: 

I. Minimum live metal clearances for 765 kV line:  

a) (i)   Under stationary conditions  
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  From tower body:  For 765 kV D/C: 6.1 m  

     For 765 kV S/C: 5.6 m 

(ii)   Under swing conditions 

 

Wind Pressure 

Condition 

Minimum Electrical 

Clearance 

a)    Swing angle (25º)  4.4 m 

b)    Swing angle (55º) 1.3 m 

b)   Minimum ground clearance for 765 kV line: 18 m 

c)   Minimum mid span separation between earth wire and conductor for 765 kV 

line: 9.0 m 

II. Minimum live metal clearances for 400 kV line: 

a)  (i)  Under stationary conditions: 

                            From tower body: 3.05 m  

                    (ii)   Under Swing conditions 

Wind Pressure 

Condition 

Minimum Electrical Clearance 

a) Swing angle (22º) 3.05 m 

b) Swing angle (44º) 
1.86 m 

b) Minimum ground clearance for 400 kV line: 8.84 m 

c) Minimum mid span separation between earthwire and conductor for 400 kV line: 

9.0 m 

A.10.0  Shielding angle shall not exceed 10 deg for 765 kV D/C and 20 deg for 400 kV 

transmission line. 

A.11.0  The Fault current for design of line shall be 50 kA for 1 sec for 765 kV and 63 kA for 

1 sec for 400 kV. 

A.12.0  In case of 765 kV and 400 kV voltage class lines, at least one out of two earth wires 

shall be OPGW and second earth wire, if not OPGW, shall be either of galvanized 

standard steel (GSS) or Aluminum Alloy Conductor Steel Reinforced (AACSR) 
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conductor type or any other suitable conductor type depending upon span length and 

other technical consideration. 

A.13.0  Each tower shall be earthed such that tower footing impedance does not exceed 10 

ohms. Pipe type or Counterpoise type earthing shall be provided in accordance with 

relevant IS. Additional earthing shall be provided on every 7 to 8 km distance at 

tension tower for direct earthing of both shield wires. If site condition demands, 

multiple earthing or use of earthing enhancement compound shall be used. 

A.14.0  Pile type foundation shall be used for towers located in river or creek bed or on bank 

of river having scourable strata or in areas where river flow or change in river course 

is anticipated, based on detailed soil investigation and previous years’ maximum 

flood discharge of the river, maximum velocity of water, highest flood level, scour 

depth and anticipated change in course of river based on river morphology data of at 

least past 20 years to ensure availability and reliability of the transmission line. 

A.15.0  Transmission line route shall be finalized, in consultation with appropriate authorities 

so as to avoid the habitant zones of endangered species and other protected species. 

Bird diverters, wherever required, shall be provided on the line.  

A.16.0  Wherever, transmission lines are passing through cyclone prone areas i.e. areas up to 

60 km from coast following shall also be applicable:  

a) Terrain category-I, with terrain roughness factor (K2) of 1.08 shall be 

considered for tower design for exposed open terrain with few or no obstruction 

which also includes open sea coasts, open stretch of water, desert and flat 

treeless plains.  

b) Importance factor for cyclonic region (K4) of 1.3 shall be considered for tower 

design. 

c) The number of consecutive spans between the section points/ angle point shall 

not exceed 10 spans or 3 km instead of conventional practice of 15 spans or 5 

km, in order to reduce the failure of such towers in coastal areas due to cascading 

effect. The section shall be terminated with tension tower/ angle tower and angle 

of deviation should be based on the site requirement. 

A.17.0  Wherever, transmission lines are passing through cyclone prone areas (i.e. areas up 

to 60 km from coast)/ creek regions/ aggressive soil areas following shall also be 

applicable: 

a) The fabricated tower parts and stubs shall have a minimum overall zinc coating 

of 900 g/m2 of surface area except for plates and sections below 5 mm which 

shall have a minimum overall zinc coating of 610 g/ m2 of surface area. The 

average zinc coating for all sections and plates 5 mm and above shall be 

maintained as 127 microns and that for plates and sections below 5 mm shall be 

maintained as 87 microns. 
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b) Ready mix concrete of M30 Grade shall be used to avoid use of locally available 

saline water. However, design mix concrete of M30 Grade conforming to IS 

456 with potable water can be used at locations where transportation of ready-

mix concrete is not feasible. Minimum cement content in any case shall not be 

less than 330 kg/m3. 

c) The surface of the reinforced steel shall be treated with epoxy-based coating to 

enhance corrosion performance of foundation. Use of epoxy coated 

reinforcement in foundation shall be as per IS 13620. In addition, two (2) coats 

of bituminous painting of minimum 1.6 kg/m2 per coat shall be applied on all 

exposed faces of foundation (i.e. pedestal and base slab). 

d) Double coat 20 mm thick cement plaster shall be provided on all exposed 

concrete surface as well up to 300 mm below ground level to give protection to 

concrete surface from environmental and saline effect. 

e) Before coping of chimney top portion, three coats of anti-corrosive paint of 

minimum 30-35 microns dry film thickness each shall be applied on the stub in 

the 50 mm coping portion as well as up to 350 mm above CL portion. 

A.18.0 The raised chimney foundation is to be provided in areas prone to flooding/water 

stagnation like paddy field /agricultural field and undulated areas to avoid direct 

contact of water with steel part of tower. The top of the chimney of foundation should 

be at least above HFL (High Flood Level) or the historical water stagnation/ logging 

level (based on locally available data) or above High Tide Level or 500 mm above 

Natural Ground level (whichever is higher).  

A.19.0    Routing of transmission line through protected areas of India shall be avoided to the 

extent possible. In case, it is not possible to avoid protected areas, the towers of the 

transmission line up to 400 kV level which are installed in protected areas shall be 

designed for Multi-circuit (4 circuits) configuration of same voltage level considering 

reliability level of at least two (2). The top two circuits of these multi-circuit towers 

shall be used for stringing of the transmission line under present scope and the bottom 

two circuits shall be made available for stringing of any future transmission line of 

any transmission service providers/ State transmission utilities/Central transmission 

utilities passing through the same protected area. Further, the configuration and 

coordinates of such transmission towers shall be submitted to CEA, CTU and BPC 

by the TSP. 

A.20.0   The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission lines for 

NHAI projects and other projects. 

A.21.0   Safety precautions in regards to gas/oil pipe lines in vicinity of Transmission lines 

shall be taken in coordination with gas/ petroleum authorities. 
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SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION 

 

The proposed Gopalpur substation shall be Gas Insulated Switchgear (GIS) type 

generally conforming to the requirements of CEA (Technical Standards for 

Construction of Electrical Plants and Electric Lines) Regulations 2022, as amended 

from time to time. 

 

Extension of 765 kV Angul substation shall be conventional AIS type generally 

conforming to the requirements of CEA (Technical Standards for Construction of 

Electrical Plants and Electric Lines) Regulations 2022, as amended from time to time. 

 

All other CEA Regulations/guidelines as amended up to date and MoP guidelines shall 

also be followed. 

B.1.0  Salient features of Substation Equipment and Facilities 

The design and specification of substation equipment are to be governed by the 

following factors: 

B.1.1  Insulation Coordination 

The system design parameters for substations/switchyards shall be as given below: 

 

Sl No Description of parameters 765/400 kV Gopalpur 

(GIS) s/s 

Extn. of 

765 kV 

Angul S/s 

Extn. of 

400 kV 

Gopalpur 

GIS 

(OPTCL) 

S/s 

765 kV 

System 

400 kV 

System 

765 kV 

System 

400 kV 

System 

1. System operating voltage 765 kV 400 kV 765 kV 400 kV 

2. Maximum voltage of the 

system (rms) 

800 kV 420 kV 800 kV 420 kV 
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Sl No Description of parameters 765/400 kV Gopalpur 

(GIS) s/s 

Extn. of 

765 kV 

Angul S/s 

Extn. of 

400 kV 

Gopalpur 

GIS 

(OPTCL) 

S/s 

765 kV 

System 

400 kV 

System 

765 kV 

System 

400 kV 

System 

3. Rated frequency 50 Hz 50 Hz 50 Hz 50 Hz 

4. No. of phases 3 3 3 3 

5. Rated Insulation levels     

i) Lightning Impulse 

withstand voltage for 

(1.2/50 micro sec.) 

- for Equipment other 

than Transformer 

and Reactors 

- for Insulator String  

 

 

 

2100 kVp 

 

2100 kVp 

 

 

 

1425 kVp 

 

1550 kVp 

 

 

 

2100 kVp 

 

2100 kVp 

 

 

 

1425 kVp 

 

1550 kVp 

ii) 

 

Switching impulse 

withstand voltage 

(250/2500 micro sec.) dry 

and wet 

1425 kVp 

 

1050 kVp 

 

1550 kVp 

 

1050 kVp 

 

iii) One minute power 

frequency dry 

withstand voltage 

(rms) 

830 kV 

(AIS) 

960 kV 

(GIS) 

630 kV 

(AIS) 

650 kV 

(GIS) 

830 kV 

 

630 kV 

(AIS) 

650 kV 

(GIS) 

6. Corona extinction voltage 508 kV 320 kV 508 kV 320 kV 
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Sl No Description of parameters 765/400 kV Gopalpur 

(GIS) s/s 

Extn. of 

765 kV 

Angul S/s 

Extn. of 

400 kV 

Gopalpur 

GIS 

(OPTCL) 

S/s 

765 kV 

System 

400 kV 

System 

765 kV 

System 

400 kV 

System 

7. Max. radio interference 

voltage for frequency 

between 0.5 MHz and 2 

MHz  

2500 

micro-

volts at  

508 kV 

rms 

1000 

micro-volts 

at 266 kV 

rms 

2500 

micro-volts 

at  508 kV 

rms 

1000 micro-

volts at 266 

kV rms 

8. Minimum creepage 

distance for insulator 

string/ longrod insulators/ 

outdoor bushings 

24800 mm 

(31mm/kV) 

13020 mm 

(31mm/kV) 

24800 mm 

(31mm/kV) 

13020 mm 

(31mm/kV) 

9. Minimum creepage 

distance for switchyard 

equipment  

24800 mm 

(31mm/kV

) 

13020 mm 

(31mm/kV) 

24800 mm 

(31mm/kV) 

13020 mm 

(31mm/kV) 

10. Max. fault current 50 kA 63 kA 50 kA 63 kA 

11. Duration of fault  1 sec 1 sec 1 sec 1 Sec 

B.1.2  Switching Scheme 

The switching schemes, as mentioned below, shall be adopted at various voltage levels 

of substation/switchyard: 

Substation 765 kV side 400 kV side 220 kV side 

(Future) 

765/400 kV Gopalpur 

(GIS) s/s 

One and half 

breaker 

One and half 

breaker  

Double Main  
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Extn. of 765 kV Angul 

S/s (AIS) 
One and half 

breaker 

-- -- 

 

Notes: - 

(i) For one and half breaker switching scheme, any double circuit line consisting of 

two numbers feeders and originating from a transmission or generating switchyard 

shall not be terminated in one diameter.  

(ii)  Transformers and bus reactors of same HV rating shall be placed in different 

diameters (i.e. transformers of same HV rating shall not be in the same diameter 

and similarly bus reactors of same HV rating shall also not be in the same 

diameter). 

(iii)GIS substation with the bus scheme as One and Half breaker scheme, the diameters 

(diameter is a set of 3 circuit breakers with associated isolators, earth switches, 

current transformers etc. for controlling of 2 numbers of feeders).  

(iv) In case of GIS substation where the bus scheme is One and Half breaker scheme, the 

diameters shall be complete with feeder/line side isolator to be used for any future 

line with switchable line reactor bay and GIS duct of the future bay shall be brought 

outside the GIS hall/building with extension/interface module suitably.  

(v)  Bay configuration at Gopalpur s/s :  

765 kV: TSP shall implement 3 nos. diameters with following bay configuration: 

a.  Line- Tie- ICT – 1 no. 

b. Line- Tie- Bus Reactor- 1 no. 

c. ICT- Tie- Bus Reactor- 1 no. 

400 kV: TSP shall implement 3 nos. diameters with following bay configuration: 

a. Line- Tie- ICT – 1 no. 

b. Line- Tie- Bus Reactor- 1 no. 

c. ICT- Tie- Bus Reactor- 1 no. 

(vi) Connection arrangement of Switchable Line reactors shall be such that it can be 

used as Line reactor as well as Bus reactor with suitable NGR bypass arrangement.  

(vii) Extn. of 765 kV Angul s/s:  Single Line Diagram is attached with the RfP. 

Associated Tie Bay shall also be under the present scope.  TSP shall also keep space 

provision for an Auxiliary switching scheme for the installation of future Line 

Reactors.  

 

B.2.0  Substation Equipment and facilities (Voltage level as applicable): 

The switchgear shall be designed and specified to withstand operating conditions and 

duty requirements. All equipment shall be designed considering the following capacity. 
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 Sl. 

No 

Description 

of bay 

765/400 kV Gopalpur 

(GIS) s/s 

Extn. of 765 

kV Angul 

S/s 

Extn. of 400 kV 

Gopalpur GIS 

(OPTCL) S/s 

765 kV 400 kV 765 kV 400 kV 

1. Bus Bar  4000 A 4000 A Quad bull As per existing 

2. Line bay  3150 A 3150 A 3150 A 3150A 

3. ICT bay 3150 A 3150 A 3150 A -- 

4. Bus Reactor 

bay 

3150 A 3150 A -- -- 

5. 
Switched Line 

Reactor Bay  

3150 A  

 

-- -- -- 

 

B.2.1 Power Transformers 

B.2.1.1 (765/3)/ (400/3)/33 kV Single Phase Autotransformer 

500 MVA (765/3)/ (400/3)/33 kV, 1-phase autotransformer (including arrangement 

for 3-phase bank formation of 1500 MVA) shall conform to CEA’s “Standard 

Specifications and Technical Parameters for Transformers and Reactors (66 kV and 

above voltage class)” as amended up to date, available on CEA website. 

Spare transformer (1-phase) unit shall be placed and connected in such a way that in 

case of fault in any unit of any of the transformer banks (including for future 

transformer banks) can be replaced by spare unit without physically moving it.  

 B.2.2 Shunt Reactors  

B.2.2.1 (765/3) kV Single Phase Shunt Reactor 110 MVAR 765/3 kV, 1-phase Reactor   

shall conform to CEA’s “Standard Specifications and Technical Parameters for 

Transformers and Reactors (66 kV and above voltage class)” as amended up to date, 

available on CEA website.   

Spare 1-phase unit of 110 MVAR, 765/√3 Shunt Reactor shall be placed and connected 

in such a way that the spare unit can be utilized for all the bus and switchable line 

reactor banks (including for future reactor banks) without its physical movement.   
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Neutral Grounding Reactor and Surge Arrester for 765 kV Line Reactors (as 

applicable):  

The neutral of the line reactors (wherever provided) shall be grounded through 

adequately rated Neutral Grounding Reactors (NGR) to facilitate single phase auto-

reclosure, provided that the NGR shall be provided with suitable bypass arrangement 

so that the line reactor can be used as Bus reactor as and when required. The neutral of 

bus reactor shall be solidly grounded.    

NGR shall be oil filled or dry type air core for outdoor application.  NGR shall conform 

to CEA’s “Standard Specifications and Technical Parameters of Transformers and 

Reactors (66 kV and above voltage class)” as amended up to date. Technical parameters 

of NGR shall be as specified in Annexure-A of the above mentioned document.   

The surge arresters (rated voltage of arrester in co-ordination with ohmic value of NGR 

shall be decided by the TSP) shall be provided and physically located between the 

neutral of shunt reactor (brought out at 145 kV class bushing) and neutral grounding 

reactor. The surge arresters shall be of heavy duty station class gapless Metal oxide 

(ZnO) type conforming in general to IEC-60099-4. Arresters shall be hermetically 

sealed units, of self-supporting construction, suitable for mounting on structures.   

Sl. No. Line Name NGR Value 

1.  330 MVAr switchable line reactor on each 

circuit of Angul – Gopalpur 765 kV D/c line 

at Gopalpur end  

500 Ohm 

B.2.2.2 420 kV, 3-Phase, Shunt Reactor  

125 MVAR, 420 KV, 3-Phase Reactor shall conform to CEA’s “Standard 

Specifications and Technical Parameters for Transformers and Reactors (66 kV and 

above voltage class)”  as amended up to date, available on CEA website.   

 

B.2.3 765 kV and 400 kV GIS Substation equipment 

 

GIS (Gas Insulated Switchgear) shall be Indoor type in accordance to IEC: 62271-203. 

The switchgear shall be designed and specified to withstand operating conditions and 

duty requirements. All the switchgear such as Circuit Breaker, isolator, earth switch 

including CT, PT etc. shall be GIS type. The Surge Arrestor and Voltage Transformer 

shall be either GIS or outdoor AIS type. 
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The GIS assembly shall consist of separate modular compartments e.g. Circuit Breaker 

compartment, Bus bar compartment filled with SF6 Gas and separated by gas tight 

partitions so as to minimize risk to human life, allow ease of maintenance and limit the 

effects of gas leaks failures and internal arcs etc. These compartments shall be designed 

to minimize the risk of damage to adjacent sections and protection of personnel in the 

event of a failure occurring within the compartments. Rupture diaphragms with suitable 

deflectors shall be provided to prevent uncontrolled bursting pressures developing 

within the enclosures under worst operating conditions, thus providing controlled 

pressure relief in the affected compartment. The arrangement of gas sections or 

compartments shall be such as to facilitate future extension of any make without any 

drilling, cutting or welding on the existing equipment. To add equipment, it shall not 

be necessary to move or dislocate the existing switchgear bays. The layout of Gas 

Insulated Bus Ducts shall be properly planned to optimize the length of bus ducts and 

for easy accessibility for maintenance. The length of busbars, bus ducts, isolator 

sections shall be optimized considering effects of fast transient voltage due to isolator 

operations. 

 

The bus bar modules including auxiliary bus modules (wherever applicable) shall be 

provided with a suitable End Piece (Interface) module with the test link facility for 

future extension on both sides as per provisions of future requirements. The end piece 

module shall be designed in such a way so that future GIS modules may be tested 

without extending test voltage to existing bus and vice-versa by removing the test link.  

 

TSP shall make available the complete details for the design of interface module such 

as cross section, enclosure material, enclosure dimensions (inner and outer), Flange 

diameter (inner and outer), conductor cross-section and connection arrangement, bolt 

spacing and dimension, rated gas pressure, Gasket detail etc. Further, adequate space 

for GIS busbar interface module shall be taken into account for future scope. 

 

Each section shall have plug-in or easily removable connection pieces to allow for easy 

replacement of any component with the minimum disturbance to the remainder of the 

equipment. Inspection windows (View Ports) shall be provided for Disconnector 

Switches and both types of earth switches i.e. Maintenance and fast operating. 

 

Local control cabinets (LCC) shall be provided as per requirement. The alarm and 

annunciation of GIS equipment shall be wired to the SCADA System.  

 

The material and thickness of the enclosures shall be such as to withstand an internal 

flashover without burns through for a period of 300 ms at rated short time withstand 

current. The material shall be such that it has no effect of environment as well as from 

the by-products of SF6 breakdown under arcing conditions. This shall be validated with 

Type Test. 
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Service continuity requirement for GIS: 

The GIS equipment with the given bus switching arrangement shall be divided into 

different gas compartments. During the work such as a fault repair or major 

maintenance, requiring the dismantling of a gas compartment for which more than one 

compartments may need to be de-gassed. 

TSP shall meet the following Service continuity conditions (to the extent possible) with 

ensuring equipment and operating personnel’s safety: 

 

•     For One and half breaker bus switching scheme, during a fault in Circuit Breaker 

compartment, no bus bar and feeder is permitted out of service during maintenance 

and repair/replacement. 

 

•     During a fault in a GIS compartment other than Circuit Breaker compartment, 

maximum of one bus bar and/or one feeder is permitted out of service during 

maintenance and repair/replacement. 

 

UHF sensors in GIS for PD (Partial Discharge) detection:  

 

The adequate number of Ultra High Frequency (UHF) sensors shall be provided in the 

offered GIS along with suitable portable type Partial Discharge (PD) measuring 

instrument for detection of Partial discharge (of 5 pC and above as per IEC 60270). The 

number and location of these sensors shall be based on laboratory test on the typical 

design of GIS as per recommendations of CIGRE Document No. 654 (Application 

Guide for sensitivity verification for UHF Partial discharge detection system for GIS).  

 

B.2.3.1  Circuit Breakers (GIS) 

GIS Circuit breakers shall in general be of C2-M2 class and comply with IEC-62271-

100. The rated break time shall not exceed 40 ms (milli second) for 765 kV and 400 

kV. Circuit breakers shall be provided with single phase and three phase auto reclosing. 

Each breaker shall have two sets of trip circuits which would be connected to separate 

DC supplies for greater reliability. The Circuit breakers controlling 765 kV lines shall 

be provided with pre-insertion closing resistor of about 450 ohms with 9 ms insertion 

time or Controlled Switching Device (CSD). The Circuit breakers controlling 400 kV 

lines wherever required shall be provided with pre-insertion closing resistor of about 

400 ohms with 8 ms insertion time or Controlled Switching Device (CSD) for lines 

longer than 200 km. The short line fault capacity shall be same as the rated capacity 

and this is proposed to be achieved without use of opening resistors. Controlled 

switching device shall be provided in the Circuit Breaker of the switchable line reactor 

bay and in Main and Tie bay circuit breakers of line with non-switchable line reactors, 

Bus reactors and Transformers of 400 kV and above voltage class. 

 

B.2.3.2 Isolators (GIS) 



Transmission Service Agreement  

 

 

.....................[Insert the name of the SPV]  93 

 

 

The isolators shall comply to IEC 62271-102 in general. Earth switches shall be 

provided at various locations to facilitate maintenance.  Main blades and earth blades 

shall be interlocked and interlock shall be fail safe type. All isolators and earth switches 

shall be motor operated type.   

 

The isolator shall be of extended mechanical endurance class-M2 and suitable for Bus 

Transfer Current Switching duty as per IEC standards. High speed earthing switches 

shall be provided for grounding purposes at overhead line terminations and cable 

terminations and shall have fault making capability as specified. Earth switch for line 

isolator shall be of earthing switch class E1 and shall be suitable for induced current 

switching duty as defined for Class-B as per relevant standard. 

 

B.2.3.3 Current Transformers (GIS) 

Current Transformers shall comply with IEC 61869 in general. All ratios shall be 

obtained by secondary taps only.  Generally, Current Transformers (CT) shall have five 

cores (four for protection and one for metering) whereas; CT in Tie bays shall have six 

cores (four for protections and two for metering) suitably distributed on both sides of 

CB (for 400 kV and above voltage class). The burden and knee point voltage shall be 

in accordance with the requirements of the system including possible feeds for 

telemetry. The accuracy class for protection core shall be PX and for the metering core 

it shall be 0.2S. The rated burden of cores shall be closer to the maximum burden 

requirement of metering and protection system (not more than 20 VA for metering core) 

for better sensitivity and accuracy.  

The instrument security factor shall be less than 5 for CTs up to 400 kV voltage class 

and less than 10 for CTs of 765 kV voltage class. 

B.2.3.4 Voltage Transformer (GIS) 

The voltage transformers shall conform to IEC-61869. Voltage transformers shall be of 

electromagnetic type with SF6 gas insulation. The earth end of the high voltage winding 

and the ends of the secondary winding shall be brought out in the terminal box. The 

voltage transformers shall be located as a separate bay module and will be connected 

phase to ground and shall be used for protection, metering and synchronization. The 

voltage transformers shall be of inductive type, nonresistant and shall be contained in 

their own-SF6 compartment, separated from other parts of the installation. The voltage 

transformer shall be effectively shielded against high frequency electromagnetic 

transients. The voltage transformer shall have three secondary windings out of which 

two shall be used for protection and one for metering. The voltage transformer should 

be thermally and dielectrically safe when the secondary terminals are loaded with the 

guaranteed thermal burdens. The accuracy class for protection cores shall be 3P. The 

accuracy of 0.2 on metering core should be maintained throughout the entire burden 

range on all the three windings without any adjustments during operation. The rated 
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burden of cores shall be closer to the maximum burden requirement of the metering and 

protection system (not more than 50 VA for metering core) for better sensitivity and 

accuracy. 

B.2.3.5 Surge Arresters (GIS) 

624 kV and 336 kV Station High (SH) duty gapless type Surge arresters with thermal 

energy (Wth) of minimum 13 kJ/kV and 12 kJ/kV conforming to IEC 60099-4 in 

general shall be provided for 800 kV and 420 kV system respectively. Other 

characteristics of Surge arrester shall be chosen in accordance with system 

requirements. Surge arresters shall be provided at line entrances near transformers and 

reactors so as to achieve proper insulation coordination. Surge Arresters shall be 

provided with porcelain/ polymer housing fitted with pressure relief devices. A leakage 

current monitor with surge counter shall be provided with each surge arrester. 

 

B.2.3.6 SF6 to Air Bushing 

Outdoor bushings, for the connection of conventional external conductors to the SF6 

metal enclosed switchgear, shall be provided. Bushings shall generally be in accordance 

with the requirements of IEC-60137. The creepage distance over the external surface 

of outdoor bushings shall not be less than 31 mm/kV. SF6 to air Bushing shall be of 

Polymer / composite type and shall be robust and designed for adequate cantilever 

strength to meet the requirement of seismic conditions. The electrical and mechanical 

characteristics of bushings shall be in accordance with IEC-60137. Polymer/composite 

insulator shall be seamless sheath of silicon rubber compound. The housing and weather 

sheds should have silicon content of minimum 30% by weight. It should protect the 

bushing against environmental influences, external pollution and humidity. The hollow 

silicon composite insulators shall comply with the requirements of IEC 61462 and the 

relevant parts of IEC-62217. 

 

B.2.4 765 kV and 400 kV AIS Substation equipment (as applicable) 

B.2.4.1  Circuit Breakers (AIS)  

The circuit breakers and accessories shall conform with IEC: 62271-100, IEC: 62271-

1 and shall be of SF6 Type. The circuit breakers shall be of class C2-M2 (as per IEC) 

with regard to restrike probability during capacitive current breaking and mechanical 

endurance. Each breaker would have two sets of trip circuits which would be connected 

to separate DC supplies for greater reliability.  The rated break time shall not exceed 40 

ms for 765 kV circuit breakers. 765 kV Circuit breakers shall be provided with single 

phase and three phase auto reclosing. The Circuit breakers controlling 765 kV lines 

shall be provided either with pre-insertion closing resistor of about 450 ohms maximum 

with 9 ms minimum insertion time or with Controlled Switching Device. The short line 

fault capacity shall be same as the rated capacity and this is proposed to be achieved 

without use of opening resistors. Control switching device shall be provided in Circuit 
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Breaker of switchable line reactor bay and in Main and Tie bay circuit breakers of line 

with non-switchable line reactors, Bus reactors and Transformers of 400 kV and above 

voltage class. 

B.2.4.2 Isolators (AIS)  

The isolators shall comply with IEC 62271-102 in general. 765 kV isolator design shall 

be double break or vertical break or knee-type. All Isolators and earth switches shall be 

motor operated. Earth switches shall be provided at various locations to facilitate 

maintenance. Isolator rated for 765 kV shall be of extended mechanical endurance class-

M2 and suitable for bus transfer current switching duty as per IEC-62271-102. Main 

blades and earth blades shall be interlocked and interlock shall be fail safe type. 765 kV 

earth switch for line isolator shall be suitable for induced current switching duty as 

defined for Class-B. 

B.2.4.3 Current Transformers (AIS)  

Current Transformers shall comply with IEC 61869 in general. All ratios shall be 

obtained by secondary taps only. Generally, Current Transformers (CT) for 765 kV shall 

have six cores (four for protection and two for metering). The burden and knee point 

voltage shall be in accordance with the requirements of the system including possible 

feeds for telemetry. The accuracy class for protection core shall be PX and for metering 

core it shall be 0.2S. The rated burden of cores shall be closer to the maximum burden 

requirement of metering and protection system (not more than 20 VA for metering core) 

for better sensitivity and accuracy. The instrument security factor shall be less than 10 

for CTs of 765 kV voltage class. 

 

B.2.4.4 Capacitive Voltage Transformers (AIS) 

Capacitive Voltage transformers shall comply with IEC 61869 in general. These shall 

have three secondaries out of which two shall be used for protection and one for 

metering. Accuracy class for protection cores shall be 3P and for metering core it shall 

be 0.2. The Capacitive voltage transformers on lines shall be suitable for Carrier 

Coupling. The Capacitance of CVT for 765 kV shall be 8800 pF. The Capacitance of 

CVT for 400 kV shall be of 4400/8800 pF depending on PLCC requirements. The rated 

burden of cores shall be closer to the maximum burden requirement of metering and 

protection system (not more than 50 VA for metering core) for better sensitivity and 

accuracy.  

 

B.2.4.5 Surge Arresters (AIS) 

624 kV and 336 kV Station High (SH) duty gapless type Surge arresters with thermal 

energy (Wth) of minimum 13 kJ/kV and 12 kJ/kV conforming to IEC 60099-4 in 

general shall be provided for 800 kV and 420 kV system respectively. Other 

characteristics of Surge arrester shall be chosen in accordance with system 
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requirements. Surge arresters shall be provided at line entrances near transformers and 

reactors so as to achieve proper insulation coordination. Surge Arresters shall be 

provided with porcelain/ polymer housing fitted with pressure relief devices. A leakage 

current monitor with surge counter shall be provided with each surge arrester. 

 

B.2.5 Protection Relaying and Control System  

The protective relaying system proposed to be provided for transmission lines, auto-

transformers, reactors and bus bars to minimize the damage to the equipment in the 

events of faults and abnormal conditions, is dealt in this section. All main protective 

relays shall be numerical type with IEC 61850 communication interface and should 

have interoperability during integration of numerical relays to communicate over IEC 

61850 protocol with RTU/SAS/IEDs of different OEMs. All numerical relays shall 

have built in disturbance recording feature. 

The protection circuits and relays of transformer and reactor shall be electrically and 

physically segregated into two groups each being independent and capable of providing 

uninterrupted protection even in the event of one of the protection groups failing, to 

obtain redundancy, and to take protection systems out for maintenance while the 

equipment remains in service. 

a) Transmission Lines Protection 

765 kV and 400 kV lines shall have Main-I numerical three zone distance protection 

scheme with carrier aided inter-tripping feature. 765 kV and 400 kV lines shall also 

have Main-II numerical distance protection scheme like Main-I but from different make 

that of Main-I. The Main-I and Main-II protection relays of same make may be provided 

only if they are of different hardware and manufacturing platform or different principle 

of operation. 

However, Line Current Differential relay (with back up distance protection feature) as 

Main–I and Main-II shall be considered at both ends for short lines (line length below 

30 km) having Fibre Optic communication link. Differential relay at remote end shall 

be provided by the TSP. Associated power and control cabling and integration with 

SAS at remote end shall be provided by respective bay owner. 

Further, all 765 kV and 400 kV lines shall be provided with single and three phase auto-

reclosing facility to allow reclosing of circuit breakers in case of transient faults.  These 

lines shall also be provided with distance to fault locators to identify the location of 

fault on transmission lines. 

All 765 kV and 400 kV lines shall also be provided with two stages over voltage 

protection. Over voltage protection and distance to fault locator may be provided as in-
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built feature of Main-I and Main-II protection relays. Auto reclose as built-in function 

of Bay Control Unit (BCU) is also acceptable. 

The Main-I and Main-II protection relays shall be fed from separate DC sources and 

shall be mounted in separate panels. 

For 765 kV and 400 kV transmission lines, directional IDMT earth fault relay should 

be provided as standalone unit or in-built feature of Main-I and Main -II feature.  

b) Auto Transformer Protection 

These shall have the following protections: 

i)    Numerical Differential protection 

ii)   Numerical Restricted earth fault protection 

iii)  Numerical Back-up Over-current and earth fault protection on HV and IV side  

iv)  Numerical Over fluxing protection on HV and IV side 

v)   Numerical Overload alarm 

Further, Numerical Back-up Over-current and earth fault protection on HV and IV side 

of autotransformer shall not be combined with other protective functions in the main 

relays and shall be independent relays. Besides these, power transformers shall also be 

provided with Buchholz relay, Magnetic oil Gauge (MOG) with low oil level alarm, 

protection against high oil and winding temperature and pressure relief device etc. 

 

Suitable monitoring, control (operation of associated circuit breaker and isolator) and 

protection for LT auxiliary transformer connected to tertiary winding of auto-

transformer for the purpose of auxiliary supply shall be provided. The Over current and 

other necessary protection shall be provided for the auxiliary transformer. These 

protection and control may be provided as built in feature either in the bay controller to 

be provided for the auxiliary system or in the control and protection IEDs to be provided 

for autotransformer. 

c) 765 kV and 400 kV Reactor Protection  

 

Reactor shall be provided with the following protections: 

i)    Numerical Differential protection. 

ii)   Numerical Restricted earth fault protection 

iii)  Numerical Back-up impedance protection 
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Besides these, reactors shall also be provided with Buchholz relay, MOG with low oil 

level alarm, protection against oil and winding temperatures and pressure relief device, 

etc. 

d) Bus bar Protection 

The high speed low impedance type bus bar differential protection, which is essential 

to minimize the damage and maintain system stability at the time of bus bar faults, shall 

be provided for 765 kV and 400 kV buses. Duplicated bus bar protection is envisaged 

for 765 kV and 400 kV bus-bar protection. Bus bar protection scheme shall be such that 

it operates selectively for each bus and incorporate necessary features required for 

ensuring security.  

The scheme shall have complete bus bar protection for present as well as envisaged 

future bays i.e. input / output modules for future bays for the bus sections under present 

scope and PUs shall be provided. 

Bus Bar protection system for new substation shall be de-centralized (distributed) type. 

In case, the bus section is provided, then each side of bus section shall have separate 

set of bus bar protection schemes. 

For existing substations, the existing bus bar protection shall be augmented as per 

requirement. 

e) Local Breaker Back up Protection 

This shall be provided for each 765 kV and 400 kV circuit breakers and will be con-

nected to de-energize the affected stuck breaker from both sides. 

Notes: 

1. LBB and REF relays shall be provided separately from transformer differential 

relay.  

2. LBB relay may also be provided as built-in protection function of distributed bus 

bar protection scheme; however, in such case separate LBB relay shall be 

provided for tie bays (in case of One and Half breaker scheme).  

3. Over fluxing and overload protection can be provided as built-in feature of 

differential relay.  

4. In 765 kV and 400 kV switchyard, if spare bay of half diameter is identified as 

future, Tie CB relay panel shall be with Auto-reclosure feature. 

 

B.2.6  Substation Automation System  

a) For all the new substations, state of art Substation Automation System (SAS) 

conforming to IEC-61850 shall be provided. The distributed architecture shall be used 
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for Substation Automation system, where the controls shall be provided through Bay 

control units. The Bay control unit is to be provided bay wise for voltage level 400 kV 

and above. All bay control units as well as protection units are normally connected 

through an Optical fibre high speed network. The control and monitoring of circuit 

breaker, dis-connector, re-setting of relays etc. can be done from Human Machine 

Interface (HMI) from the Control Room.  

 

The functions of control, annunciation, disturbance recording, event logging and 

measurement of electrical parameters shall be integrated in Substation Automation 

System. 

At new substations, the Substation Automation System (SAS) shall be suitable for 

operation and monitoring of the complete substation including proposed future 

bays/elements. 

In existing substations with Substation automation system (SAS), augmentation of 

existing SAS shall be done for bays under present scope. 

In existing Substations where Substation automation is not provided, control functions 

shall be done through control panels. 

Necessary gateway and modems (as required) shall be provided to send data to 

RLDC/SLDC as per their requirement and shall be provisioned with 2+2 redundancy 

i.e. 2 channels for Main Control Centre and 2 channels for Backup Control Centre. In 

order to meet this requirement, suitable redundancy at port and card level need to be 

ensured by the TSP to avoid any single point of failure which may lead to interruption 

in real-time grid operation. Accordingly, all the hardware for communication services 

of station as stated above shall support dual redundancy for data transmission of station 

to respective main and backup RLDCs. Any augmentation work at RLDC/SLDC is 

excluded from TSP’s scope. However, all the configuration work at substation end 

required to send data to RLDC/SLDC shall be in the scope of TSP. 

b) Time synchronisation equipment 

Time synchronization equipment complete in all respect including antenna, cable, pro-

cessing equipment required to receive time signal through GPS or from National Physi-

cal Laboratory (NPL) through INSAT shall be provided at new substations. This 

equipment shall be used to synchronize SAS and IEDs etc. 

B.3.0 Substation Support facilities 

 

Certain facilities required for operation and maintenance of substations as described 

below shall be provided at new substation. In existing substation, these facilities have 

already been provided and would be extended/ augmented as per requirement. 

 



Transmission Service Agreement  

 

 

.....................[Insert the name of the SPV]  100 

 

 

B.3.1 AC and DC power supplies 

For catering the requirements of three phase and single-phase AC supply and DC supply 

for various substation equipment, the following arrangement is envisaged: - 

(i) For LT Supply at each new Substation, two (2) nos. of LT Transformers 

(minimum 800 kVA for substations with highest voltage rating as 765 kV) shall 

be from two independent sources as per the CEA (Technical Standards for 

Connectivity to the Grid) Regulations, 2007.  

Metering arrangement with Special Energy Meters (SEMs) shall be provided by 

TSP at 33 kV tertiary of 765/400 kV Transformer for drawing auxiliary supply at 

new substation. Such SEMs shall be provided by CTU at the cost of the TSP. 

Accounting of such energy drawn by the TSP shall be done by RLDC/RPC as 

part of Regional Energy Accounting.  

Additionally, Active Energy Meters may be provided at the same point in the 33 

kV tertiary of 765/400/33 kV Transformer by local SEB/DISCOM for energy 

accounting. 

(ii) 2 sets of 220 V battery banks for control and protection and 2 sets of 48 V battery 

banks for PLCC/ communication equipment shall be provided at each new 

Substation. Each battery bank shall have a float-cum-boost charger.  

At new substation, sizing of 220 V battery and battery charger shall be done based 

on the number of bays specified (including future bays) as per CEA Regulations 

and relevant IS. 2 sets of 48 V battery banks for PLCC and communication 

equipment for present and future scope shall be provided at each new Substation 

with at least 10-hour battery backup and extended backup, if required. 48 V DC 

can be achieved from 220 V DC battery bank using adapter, if so desired by TSP, 

without compromising backup time.  

(iii) Suitable AC and DC distribution boards and associated LT Switchgear shall be 

provided at new substation.  

(iv) For new substation, following switch boards shall be considered with duplicate 

supply with bus coupler/ sectionalizer and duplicate outgoing feeders except for 

Emergency lighting distribution board which shall have only one incoming 

feeder: 

(a) 415 V Main Switch board – 1 no.  

(b) AC distribution board – 1 no.  
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(c) Main lighting distribution board – 1 no.  

(d) Emergency lighting distribution board – 1 no.  

(e) 220 Volt DC distribution board – 2 nos.  

(f) 48 Volt DC distribution board – 2 nos. 

Sizing of LT Switchgear shall be suitable to cater the requirement for all present 

and future bays. AC and DC distribution boards shall have modules for all the 

feeders (including future as specified). 

(v) At new Substation, one no. of DG set (minimum 500 kVA for substations with 

highest voltage rating as 765 kV) shall be provided for emergency applications. 

(vi) At new substation, sizing of battery and battery charger shall be done based on 

the number of bays specified (including future bays). 

B.3.2 Fire Fighting System 

Fire-fighting system for substation including Transformer and Reactor shall conform 

to CEA (Measures Relating to Safety and Electric Supply) Regulations, 2023 as 

amended from time to time.  

Further, adequate water hydrants and portable fire extinguishers shall be provided in 

the substations. The main header of firefighting system shall be suitable for extension 

to bays covered under the future scope; necessary piping interface in this regard shall 

be provided. 

Optical Beam type heat detection for GIS hall fire protection system shall be provided 

for all the GIS halls.  

At existing substations, the fire-fighting systems as available shall be extended to meet 

the additional requirements. 

B.3.3 Oil evacuating, filtering, testing and filling apparatus 

To monitor the quality of oil for satisfactory performance of transformers, shunt 

reactors and for periodical maintenance necessary oil evacuating, filtering, testing and 

filling apparatus would be provided at new substations. Oil storage tanks of adequate 

capacities for storage of transformer oil would be provided.    

Online Transformer Oil Drying Out System shall be provided in line with the provisions 

of Standard Specification and Technical Parameters for Transformers and Reactors (66 

kV and above Voltage Class) as amended up to date available on CEA website. 
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B.3.4 Illumination  

Normal and emergency AC and DC illumination shall be provided adequately in the 

control room and other buildings of the substation. The switchyard shall also be 

provided with adequate illumination.  

Lighting of the entire control room building, fire-fighting pump house, other building 

(if any) and switchyard shall be done by LED based low power consumption 

luminaries.  

B.3.5 Control Room 

For new substation, substation control room shall be provided to house substation work 

stations for station level control (SAS) along with its peripheral and recording 

equipment, AC and DC distribution boards, DC batteries and associated battery 

chargers, Fire Protection panels, Telecommunication panels and other panels as per 

requirements. Air conditioning shall be provided in the building as functional 

requirements. Main cable trenches from the control room shall have adequate space 

provision for laying of cables from control room for all the future bays also. 

At existing substations, the adequacy of size of control room shall be ascertained and 

the same shall be augmented as per requirement.  

B.3.6 GIS hall  

The Gas Insulated Switchgear (GIS) of each voltage level along with other associated 

equipment shall be housed inside the GIS building. Independent single storeyed GIS 

building shall be provided for each voltage class.  The panels i.e. Bay level units, bay 

mimic, relay and protection panels, RTCC panels, PLCC panels, panels for tele-

communication system etc. are to be placed in a separate room in the GIS building. The 

size of the room shall be such that all the panels for the bays under present scope shall 

be accommodated. The panel room shall be air-conditioned. Further, the temperature 

of the room shall be monitored through substation automation system by providing 

necessary temperature transducers. Ventilation system of suitable capacity shall be 

provided for each GIS hall. 

One EOT Crane of suitable capacity for erection and Maintenance of largest GIS 

component/assembly and all plant installed in the GIS switchgear room shall be 

provided in each GIS hall. The crane shall be capable of fulfilling all special 

requirements for erection and maintenance of GIS equipment. The capacity of the crane 

shall be sized to lift the heaviest GIS switchgear component. 

 

Further, both the 765kV & 400kV GIS building shall be suitable for expansion such 

that future adjacent GIS bays can be installed from either side of GIS building as per 

layout requirement. 
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B.3.7 Control Concept 

All the EHV circuit breakers in substation/switching stations shall be controlled and 

synchronized from the switchyard control room/remote control center. All the isolators 

shall have control from remote/local whereas the earth switches shall have local control 

only.  

B.3.8 Visual monitoring system (VMS) for watch and ward of substation premises: 

Visual monitoring system for effective watch and ward of substation premises shall 

cover all the transformers and reactors, all other major AIS Equipment (such as CB, 

isolators, CT, CVT, SA etc. as applicable), GIS bays, panel room, all the gates of 

switchyard and all entry and exit points of control room building and accordingly the 

location of cameras shall be decided. In addition to the gates of the switchyard, the 

cameras shall also be located around the boundaries at suitable locations. The camera 

shall be high definition color CCD camera with night vision feature. The VMS data 

partly/completely shall be recorded (minimum for 15 days) at least @25fps (or better) 

and stored on network video recorder. The system shall use video signals from various 

cameras installed at different locations, process them for viewing on 

workstations/monitors in the control room and simultaneously record all the cameras. 

The VMS data should go only to the intended personnel/facility and not to the remote 

server of the Camera (VMS supplier). 

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of the 

desired camera. The Visual Monitoring System shall have provision of WAN 

connectivity for remote monitoring. 

All camera recordings shall have Camera ID and location/area of recording as well as 

date/time stamp. The equipment should generally conform to Electromagnetic 

compatibility requirement for outdoor equipment in EHV substation. 

At existing substations, the visual monitoring system if available shall be augmented as 

per existing or better specification as required. 

B.4 General Facilities  

a) Line Gantry/Towers are envisaged for bays under present scope only. However, 

for adjacent future line bay, tower shall be designed for extension (considering 

Quad conductors for 765 kV and 400 kV future lines) wherever applicable. 

b) Bay extension works at existing substation shall be executed by TSP in 

accordance with the requirement/provisions mentioned above. However, 

interface points shall be considered keeping in view the existing 

design/arrangement at the substation.  
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c) TSP has to arrange for construction power and water on its own. 

d) All outdoor steel structures including anchor/foundation bolts shall be fully 

galvanized. The weight of the zinc coating shall be at least 610 g/m2 and 900 

g/m2 for coastal/ creek regions. 

e)  In 765 kV and 400 kV switchyard, if spare bay of half diameter is identified as 

future, all the equipment for Tie and Future bay shall be designed considering 

the current rating of line bay i.e. 3150 A. 

f) Boundary wall shall be brick masonry wall with RCC frame or Stone masonry 

wall or Precast RCC wall under present scope along the property line of complete 

substation area including future switchyard area to prevent encroachment and 

unauthorized access. Minimum height of the boundary wall shall be of 1.8 m 

from finished ground level (FGL). 

All electrical equipment shall be installed above the Highest Flood Level and where such 

equipment is not possible to be installed above the Highest Flood Level, it shall be 

ensured that there is no seepage or leakage or logging of water. 

B.5         EXTENSION OF EXISTING SUBSTATION  

The following drawings/details of existing substation is attached with the RFP 

documents for further engineering by the bidder. 

Sl. 

No. 

Drawing Title  Drawing No./Details Rev. 

No. 

A. 765 kV Angul s/s 

1.0 Single Line Diagram C/ENGG/ER/ANGUL/ ERESXXXIX 

/SLD/01 

00 

2.0 General Arrangement C/ENGG/ER/ANGUL/ERESXXXIX/GA/01 00 

3.0 Visual Monitoring 

System 

Make: Nice Vision 

Camera Model: Sony 

-- 

4.0 Bus Bar Protection  Make: Siemens 

Model: 7SS522 

-- 

5.0 Substation Automation 

System (SAS) 

Make: Siemens, 

Model: SICAM 

PAS 

 

 

-- 
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B. 400 kV Gopalpur (OPTCL) s/s 

1.0 Single Line Diagram 
 

 

To be obtained from OPTCL  

 

2.0 General Arrangement  

3.0 Visual Monitoring 

System 

 

4.0 Bus Bar Protection   

5.0 Substation Automation 

System (SAS) 

 

  

Bidders are also advised to visit the substation sites and acquaint themselves with the 

topography, infrastructure such as requirement of roads, cable trench, drainage etc. 

and also the design philosophy. 
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SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICTION 

The communication requirement shall be in accordance to CEA (Technical Standards 

for Communication System in Power System Operations) Regulations, 2020, CERC 

(Communication System for inter-State transmission of electricity) Regulations, 2017, 

and CEA (Cyber Security in Power Sector) Guidelines, 2021, all above documents as 

amended from time to time. 

The complete ISTS communication system commissioned by TSP under the RFP shall 

be the asset of ISTS and shall be available for usage of ISTS requirements as suggested 

by CTU from time to time. 

The communication services viz. SCADA, VoIP, PMU, AGC and AMR (wherever 

applicable) have been identified as critical services and therefore shall be provisioned 

with 2+2 redundancy i.e. 2 channels for Main Control Centre and 2 channels for Backup 

Control Centre. In order to meet this requirement, suitable redundancy at port and card 

level need to be ensured by the TSP to avoid any single point of failure which may lead 

to interruption in real-time grid operation.  

PMU to PDC communication (wherever required) shall be through 2 channels to the 

PDC (main) as there is no backup PDC at present.   

Accordingly, all the hardware for communication services of the station as stated above 

shall support dual redundancy for data transmission of station to respective main and 

backup RLDCs. 

The protections for transmission line and the line compensating equipment shall have 

hundred percent back up communication channels i.e. two channels for tele- protection 

in addition to one channel for speech plus data for each direction. 

In order to meet the requirement for grid management and operation of substations, 

Transmission Service Provider (TSP) shall provide following requirements:   

  

C.1.0   Establishment of Gopalpur 765/400 kV,2x1500 MVA GIS substation. 

 

(i) TSP shall supply, install and commission 1 no. FODP (96 F) along with panel and 

approach Cables (24F) with all associated hardware fittings from gantry tower to 

Control Room for all the incoming lines envisaged under the present scope. 

 

(ii) TSP shall supply, install and commission One or more STM-16 (FOTE) equipment 

along with panel/s supporting minimum four directions with MSP (Multiplex Section 

Protection – 1+1). These directions shall exclude protected (1+1) local patching among 

equipment (if any) at Gopalpur 765 kV S/s. Communication Equipment shall be 

provided with necessary interfaces to meet the voice and data communication 

requirement among Gopalpur 765 kV,  Gopalpur(OPTCL) and Angul(POWERGRID) 

S/s. TSP to also provide suitable optical interfaces/equipment at Angul and 
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Gopalpur(OPTCL) Substations FOTE to meet link budget requirement for 

connectivity with Gopalpur 765 kV Station if required.  The suitable DC Power Supply 

and backup to be provided for communication equipment. 

 

(iii) FODP and FOTE equipment with panels shall be provided in Control Room of 

Gopalpur 765 kV S/s. FOTE and FODP can be accommodated in same panel to 

optimize space.  

 

(iv) The new communication equipment under the present scope shall be compatible for 

integration with existing regional level centralized NMS. The local configuration of 

the new communication equipment shall be the responsibility of TSP. The 

configuration work in the existing centralized NMS for integration of new 

Communication equipment shall be done by Regional ULDC Team, however all the 

necessary support in this regard shall be ensured by TSP.  

  

(v) TSP shall supply, install and commission Firewall in redundant mode (1+1) in line 

with the specification attached at Annexure F.1.  

 

The maintenance of all the communication equipment and software thereof including 

FOTE, FODP, approach cable, PMUs, DCPS along with Battery Bank and Firewall 

shall be the responsibility of TSP.  

Note: Existing Station owner/s to provide necessary support to integrate different equipment 

and applications of new extended bays with the existing substation e.g. Communication 

(through FOTE), Voice etc. for smooth operation and monitoring of new added grid elements.. 

 

C.2.0   (Angul (POWERGRID) – Gopalpur 765 kV D/c line  

On Angul (POWERGRID) – Gopalpur 765 kV D/c line(205 km), TSP shall   supply, 

install and commission One (1) no. OPGW cable containing 24 Fibres (24F) on one  

E/W peak and conventional earthwire on other E/W peak. 

 

The TSP shall install this OPGW from gantry of Angul (POWERGRID) up to the 

gantry of Gopalpur 765 kV S/s with all associated hardware including Vibration 

Dampers, mid-way and gantry Joint Boxes (called OPGW Hardware hereafter) and 

finally terminate in Joint Boxes at end Substations. The transmission line length is 205 

kms  which can be managed as a repeater less link, however after survey line length 

may exceed from 205 kms. To meet link budget requirement of Angul (POWERGRID) 

– Gopalpur 765 kV link (including service loops and sag etc.) repeater may be required 

to be provided by TSP. 
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TSP shall finalize the location of repeater station depending upon the actual site 

conditions.  Further TSP shall comply to the requirements mentioned as per Appendix-

F.1. 

 

Maintenance of OPGW Cable, repeater if any and OPGW Hardware shall be the 

responsibility of TSP. 

 

Maintenance of OPGW Cable, OPGW Hardware and repeater equipment and items associated 

with repeater shelter shall be responsibility of TSP. 

 

C.3.0 Extension at 765 kV level at Angul (POWERGRID) S/s including bus extension in 

GIS:- 2 nos. of 765 kV GIS/Hybrid line bays (along with space for future 

switchable line reactor) 

(I) TSP shall supply, install and commission 1 no. FODP (72 F or higher) along with panel 

and required approach Cables (24F) with all associated hardware fittings from gantry 

tower to Bay Kiosk and from the Bay Kiosk to Control room. 

 

(II) TSP shall supply, install and commission One STM-16 (FOTE) equipment along with 

panel/s supporting minimum three (3) directions with MSP (Multiplex Section 

Protection (1+1)) with necessary interfaces to meet the voice and data communication 

requirement between Angul (POWERGRID), Gopalpur 765 kV S/s. The suitable DC 

Power Supply and backup to be provided for communication equipment. 

 

(III) FOTE/FODP panel shall be installed in any new Bay Kiosk of Angul (POWERGRID). 

The FOTE under present scope shall be integrated by TSP with the existing FOTE at 

control room of Angul (POWERGRID) which is communicating / to be communicated 

with respective control center. TSP to provide necessary FODP sub rack / Splice trays/ 

Patch cords etc. and optical interfaces/equipment in the existing FOTE/FODP panels 

in control room for integration with the existing FOTE for onwards data transmission. 

 

In case spare optical direction is not available in the existing FOTE at the control room, 

the TSP shall coordinate with station owner to reconfigure the directions in existing 

FOTE at control room. Alternatively, the TSP may integrate the FOTE under the present 

scope with FOTE in the nearby Kiosk connected to the control room (if available with 

spare direction). For this purpose, TSP shall provide necessary FODP sub rack / Splice 

trays/ Patch cords etc. and suitable optical interfaces/ equipment in the existing 

FOTE/FODP panels in another Kiosk (SPR).  

 

(IV) FOTE and FODP can be accommodated in same panel to optimize space. 
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(V) The new communication equipment under the present scope shall be compatible for 

integration with existing regional level centralized NMS. The local configuration of the 

new communication equipment shall be the responsibility of TSP. The configuration 

work in the existing centralized NMS for integration of new Communication equipment 

shall be done by Regional ULDC Team, however all the necessary support in this 

regard shall be ensured by TSP.  

  

(VI) The maintenance of all the communication equipment and software thereof including 

FOTE, FODP, approach cable, PMU,DCPS along with Battery Bank shall be the 

responsibility of TSP. 

Note: Existing Station owner/s to provide necessary support to integrate different 

equipment and applications of new extended bays with the existing substation e.g. 

Communication (through FOTE), Voice etc. for smooth operation and monitoring of 

new added grid elements. 

 

C.4.0   Gopalpur-Gopalpur (OPTCL) 400 kV D/c(quad) line  

 

On Gopalpur-Gopalpur (OPTCL) 400 kV D/c(quad) line (20 km approx), TSP shall supply, 

install and commission One (1) no. OPGW cable containing 24 Fibres  (24F) on one E/W 

peak. 

The TSP shall install this OPGW from gantry of Gopalpur 765/400 kV S/s up to the gantry 

of Gopalpur(OPTCL) S/s with all associated hardware including Vibration Dampers, mid-

way and gantry Joint Boxes (called OPGW Hardware hereafter) and finally terminate in Joint 

Boxes at end Substations.  

Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP. 

C.5.0 Extension at 400 kV level at Gopalpur (OPTCL)GIS S/s:- 400 kV GIS line bays:2 

Nos. [for termination of Gopalpur – Gopalpur (OPTCL) 400 kV D/c (Quad) line]+2 nos. 

for diameter completion 

(i) TSP shall supply, install and commission 1 no. FODP (72 F or higher) along with panel 

and required approach Cables (24f) with all associated hardware fittings from gantry 

tower to Bay Kiosk and from the Bay Kiosk to Control room. 

(ii) TSP shall supply, install and commission One STM-16 (FOTE) equipment along with 

panel/s supporting minimum three (3) directions with MSP (Multiplex Section 

Protection (1+1) with necessary interfaces to meet the voice and data communication 

requirement between Gopalpur (OPTCL), Gopalpur 765 kV S/s. The suitable DC 

Power Supply and backup to be provided for communication equipment. 

(iii) FOTE/FODP panel shall be installed in any new Bay Kiosk of Gopalpur (OPTCL). The 

FOTE under present scope shall be integrated by TSP with the existing FOTE at control 

room of Gopalpur (OPTCL) which is communicating / to be communicated with 

respective control center. TSP to provide necessary FODP sub rack / Splice trays/ Patch 
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cords etc. and optical interfaces/equipment in the existing FOTE/FODP panels in 

control room for integration with the existing FOTE for onwards data transmission. 

In case spare optical direction is not available in the existing FOTE at the control 

room, the TSP shall coordinate with station owner to reconfigure the directions in 

existing FOTE at control room. Alternatively, the TSP may integrate the FOTE under 

the present scope with FOTE in the nearby Kiosk connected to the control room (if 

available with spare direction). For this purpose, TSP shall provide necessary FODP 

sub rack / Splice trays/ Patch cords etc. and suitable optical interfaces/ equipment in 

the existing FOTE/FODP panels in another Kiosk (SPR).  

(iv) FOTE and FODP can be accommodated in same panel to optimize space. 

(v) The new communication equipment under the present scope shall be compatible for 

integration with existing regional level centralized NMS. The local configuration of the 

new communication equipment shall be the responsibility of TSP. The configuration 

work in the existing centralized NMS for integration of new Communication equipment 

shall be done by Regional ULDC Team, however all the necessary support in this 

regard shall be ensured by TSP.  

  

(vi) The maintenance of all the communication equipment and software thereof including 

FOTE, PMU, FODP, approach cable, DCPS along with Battery Bank shall be the 

responsibility of TSP. 

 

C.6.0 Specific Requirement for Phasor Measurement Units (PMUs) 

 

TSP shall supply, install and commission required no. of Phasor Measurement Units 

(PMUs) PMUs at all the locations under the scope of TSP under this RFP as per CEA 

(Technical Standards for Construction of Electrical Plants and Electric Lines) 

Regulations, 2022 (along with all amendments if any), and all the  applicable 

Regulations, Standards, Guidelines issued time to time. These PMUs shall be provided 

with GPS clock and LAN switch and shall connect with LAN switch of control room 

of respective substations/ generating stations with Fibre Optic cable. These PMUs shall 

be connected with the FOTE at Substation/ generating stations for onwards data 

transmission to the PDC (Phasor Data Concentrator) located at respective RLDC. 

Configuration work in existing PDC at RLDC for new PMU integration shall be done 

by respective RLDC, however all the necessary support in this regard shall be ensured 

by TSP.  The maintenance of all the PMUs and associated equipment shall be the 

responsibility of TSP. 

 

Note: Existing Station owner/s to provide necessary support to integrate different 

equipment and applications of new extended bays with the existing substation e.g. 



Transmission Service Agreement  

 

 

.....................[Insert the name of the SPV]  111 

 

 

Communication (through FOTE), Voice etc. for smooth operation and monitoring of 

new added grid elements. 

 

C.7.0 PLCC and PABX: 

Power line carrier communication (PLCC) equipment complete for speech, tele-protection 

commands and data channels shall be provided on each transmission line. The protections 

for transmission line and the line compensating equipment shall have hundred percent back 

up communication channels i.e. two channels for tele- protection in addition to one channel 

for speech plus data for each direction. The PLCC equipment shall in brief include the 

following: - 

- Coupling device, line traps, carrier terminals, protection couplers, HF cables, PABX (if 

applicable) and maintenance and testing instruments. 

- At new substation, a telephone exchange (PABX) of 24 lines shall be provided at as means 

of effective communication among various buildings of the substation, remote end 

substations and with control centres (RLDC/SLDC) etc. 

- Coupling devices shall be suitable for phase to phase coupling for 765 kV and 400 kV 

Transmission lines. The pass band of coupling devices shall have sufficient margin for 

adding communication channel in future if required. Necessary protection devices for 

safety of personnel and low voltage part against power frequency voltages and transient 

over voltage shall also be provided. 

- The line traps shall be broad band tuned suitable for blocking the complete range of carrier 

frequencies. Line Trap shall have necessary protective devices such as lightning arresters 

for the protection of tuning device. Decoupling network consisting of line traps and 

coupling capacitors may also be required at certain substation in case of extreme frequency 

congestion. 

- The carrier terminals shall be of single side-band (SSB) amplitude modulation (AM) type 

and shall have 4 kHz band width. PLCC Carrier terminals and Protection couplers shall be 

considered for both ends of the line. 

- PLCC equipment for all the transmission lines covered under the scheme (consisting of 

one set of analog PLCC channel along with circuit protection coupler and one set of Digital 

protection coupler for both ends) shall be provided by TSP. CVT and Wave trap for all the 

line bays under present scope shall be provided by TSP. 

 

Sl. No Line Section PLCC configuration 

1. Angul (POWERGRID) – 

Gopalpur 765 kV D/c line 

1 set Analog PLCC + 1 set Digital 

Protection Coupler for each circuit at 

both ends.   

2. Gopalpur – Gopalpur 1 set Analog PLCC + 1 set Digital 
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(OPTCL) 400 kV D/c   line Protection Coupler for each circuit at 

both ends.   

- All other associated equipment like cabling, coupling device and HF cable shall also be 

provided by the TSP. 

- 2 sets of 48 V battery banks for PLCC and communication equipment shall be provided at 

each new Substation with at least 10-hour battery backup and extended backup, if required. 
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Appendix-F.1 

Repeater Requirements  

 

• If the repeater location is finalized in the Control Room of a nearby substation, TSP 

shall provide 1 no. OPGW (48F) on a single Earthwire peak with OPGW Hardware 

and mid-way Joint Boxes etc. of the line crossing the main line and 1 no. Approach 

Cable (48F) with all associated hardware fittings, to establish connectivity between 

crossing point of main transmission line up to the repeater equipment in substation 

control room.  

TSP shall co-ordinate for Space and DC power supply sharing for repeater equipment. 

TSP shall provide FODP, FOTE (with STM-16/suitable capacity) with suitable 

interfaces require for link budget of respective link. 

  

OR 

 

• If the repeater location is finalized in the nearby substation premises, the TSP shall 

identify the Space for repeater shelter in consultation with station owner. Further TSP 

shall provide 1 no. OPGW (48F) on a single Earthwire peak with OPGW Hardware 

and mid-way Joint Boxes etc. of the line crossing the main line and 1 no. Approach 

Cable (48F) / UGFO (48F) with all associated hardware fittings, to establish 

connectivity between crossing point of main transmission line up to the substation 

where the repeater shelter is to be housed.  

 TSP shall provide repeater shelter along with FODP, FOTE (with STM-16/suitable 

capacity) with suitable interfaces require for link budget of respective link, reliable 

power supply provisioning for AC and DC supply, battery bank, Air Conditioner and 

other associated systems. 

           OR 

 

• If the repeater location is finalized on land near the transmission tower. TSP shall 

make the provisions for Land at nearby tower for repeater shelter. Further TSP shall 

provide 1 no. Approach Cable (48F) / UGFO (48F) with all associated hardware 

fittings to establish connectivity up to the location of repeater shelter. 

TSP shall provide repeater shelter along with FODP, FOTE (with STM-16/suitable 

capacity) with suitable interfaces require for link budget of respective link, reliable 

power supply provisioning for AC and DC supply, battery bank, Air Conditioner and 

other associated systems 

 Maintenance of OPGW Cable and OPGW Hardware, repeater equipment and items 

associated with repeater shelter shall be responsibility of TSP.  
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Note: Existing Station owner/s to provide necessary support to integrate different 

equipment and applications of new extended bays with the existing substation e.g. 

Communication (through FOTE), PMUs, Voice etc. for smooth operation and 

monitoring of new added grid elements. 
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                Annexure-F.1 

Next Generation Firewall (NGFW)  

TSP shall provide 2 nos. Next Generation Firewalls (NGFW); one no. Main and one 

no.  Standby mode having electrical ethernet interfaces/ports and placed between 

FOTE and SAS gateway/s at the substation. All ethernet based applications shall be 

terminated in the firewall ports directly (e.g. PMU, AMR, VOIP, SAS/SCADA etc.). 

Each port of firewall shall work as a separate zone. Firewall shall be hardware based 

with features of Block/Allow/drop and IPSec VPN (network encryption). 

 

Minimum 16 nos. of ports/interfaces in each firewall (i.e. Main and Standby). TSP 

can use either single firewall or multiple firewalls to meet this interfaces requirement, 

each for main as well as standby firewall. Minimum throughput of firewall shall be 

300 Mbps.  

 

The Firewall shall be managed/ configured as standalone at present and shall also have 

compatibility to manage/configure through Centralized Management Console (CMC) 

remotely in future.  

 

Firewall shall be tested and certified for ISO15408 Common Criteria for least EAL4+. 

Further, the OEM must certify that it conforms to Secure Product Development Life 

Cycle requirements as per IEC62443-4-1. The firewall shall generate reports for 

NERC-CIP Compliance. 

The specifications for the firewalls are given at Annexure-F.2 and schematic diagram 

showing firewall placement given at Figure F.2. 
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Annexure F.2 

Specifications of Next Generation Firewall (NGFW) 

1. NGFW shall have following features including but not limited to: 

Encryption through IPSec VPN (Virtual Private Network), Deep Packet Inspection 

(DPI), Denial of service (DoS) and Distributed Denial of Service (DDoS) prevention, 

Port Block/ Allow, rules/ policies for block/allow, IP (Internet Protocol) and Media 

Access Control (MAC) spoofing protection, threat detection, Intrusion Prevention 

System (IPS), Anti-Virus, Anti-Spyware, Man In The Middle (MITM) attack 

prevention. 

2. The proposed firewall shall be able to handle (alert, block or allow) unknown 

/unidentified applications e.g. unknown TCP and UDP packets. It shall have the 

provision to define application control list based on application group and/or list. 

3. Firewall shall have feature and also have capability to update the definition/ Signatures 

of Anti-Virus online as well as offline. Firewall shall also be compatible to update the 

definitions/signatures through CMC. There shall be a defined process for security 

patching and firmware up-gradation. There shall be a feature to field validate firmware 

checksum. The same shall also be validated before using the OEM provided file/binary 

in the process of firmware up-gradation and security patching 

4. Firewall shall have Management Console port to configure remotely. 

5. Firewall shall be EMI/EMC compliant in Substation environment as per IEC 61850-

3.  

6. Firewall shall be rack mounted in existing standard equipment cabinets.  

7. Firewall shall have support of SCADA applications (IEC-60870-5-104), ICCP, PMU 

(IEEE C37.118), Sub-Station Automation System (IEC 61850), Ethernet and other 

substation environment protocols. 

8. Client based Encryption/ VPN must support different Operating System platforms e.g. 

Windows, Linux and Mac.  

9. The solution must have content and comprehensive file detection policies, blocking 

the files as function of their types, protocols and directions. 

10. Firewall shall have logging facility as per standard logs/events format. Firewall shall 

have features to export the generated/stored logs/events in csv (Comma Separated 

Value) and also any other standard formats for offline usage, analysis and compliance. 
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Firewall shall have suitable memory architecture and solution to store and be enable 

to export all logs/events for a period of last 90 days at any given time. 

11. Firewall shall have features and be compatible with local as well as central 

authentication system (RADIUS, LDAP, or TACACS+) for user account and access 

right management. It shall also have Role Based User management feature.   

12. Firewall shall have the capability to configure sufficient number of VLANs. 

13. Firewall shall have the capability to support sufficient number of sessions. 

14. Firewall shall have provision to configure multiple IP Sec VPNs, at least 100 nos., 

(one-to-many or many-to-one). Shall support redundant operation with a similar router 

after creation of all the IP Sec VPN. IPSec VPN shall support encryption protocols as 

AES128, AES256 and hashing algorithms as MD5 and SHA1. IPSec VPN throughput 

shall support at least 300 Mbps 

15. Firewall shall be capable of SNMP v3 for monitoring from Network Management 

system. It shall also have SNMPv3 encrypted authentication and access security 

16. Firewall shall support in Active/Passive or Active-Active mode with High Availability 

features like load balancing, failover for firewall and IPsec VPN without losing the 

session connectivity.  

17. Firewall should have integrated traffic shaping (bandwidth, allocation, prioritisation, 

etc.)  functionality 

18. Shall support simultaneous operation with both IPv4 and IPv6 traffic  

19. Firewall shall be compatible with SNTP/NTP or any other standards for clock 

synchronization 

20. Firewall shall have the features of port as well as MAC based security 

21. Firewall shall support exporting of logs to a centralized log management system (e.g. 

syslog) for security event and information management.  

22. Firewall time shall be kept synchronised to official Indian Timekeeping agency, 

time.nplindia.org. 

23. Firewall product shall be provided with all applicable updates at least until 36 months 

since the applicable date of product shipping to the concerned utility. 
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Figure F.2 
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Figure F.1
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                                                                                                                                    Annexure-F 

Frequently Asked Queries: 

1.0  Transmission Line: 

1.1 Please clarify that whether shutdowns for crossing of existing transmission lines of 

POWERGRID/STUs/ Power Evacuation Lines from Generation Plants/ Any other 

Transmission Licensee will be given to TSP on chargeable basis or free of cost. 

Reply: Shutdowns for crossing of existing transmission lines of POWERGRID/ STUs/ Power 

Evacuation Lines from Generation Plants/ Any other Transmission Licensee will be given 

to TSP by the concerned owner of the lines as per their own terms and conditions. As far 

as shutdown of ISTS lines are concerned the same can be availed by approaching respective 

Regional Power Committee. 

1.2  We understand that the suggested swing angle criteria are applicable for Suspension 

Insulator in Suspension Tower. Further, you are requested to provide similar swing 

angle and clearance criteria for Pilot Insulator with Jumper and Jumper. 

Reply:  It is clarified that the swing angle criteria (as mentioned in RFP) for transmission lines 

is applicable for Suspension Insulator in Suspension Tower. Further, as per Clause 3.0 

of Specific Technical Requirements for transmission lines, Transmission service 

Provider (TSP) shall adopt any additional loading/design criteria for ensuring 

reliability of the line, if so desired and /or deemed necessary. 

1.3 We request you to kindly allow that use of diamond configuration at Power line 

crossings and the existing owner of the lines may be directed to allow the same for the 

successful bidders. 

Reply: Power line crossing including Diamond configuration is responsibility of the TSP.  TSP 

shall formally submit the profile of the crossing section to the owner of the existing 

line suggesting proposed crossing alternatives. The crossing will have to be carried out 

as per approval of owner of the existing line. 

1.4 It is requested you to kindly provide present status of Forest Clearances if any 

transmission line corridor area falling in wildlife forest / reserve forest/ mangroves. 

Reply: Based on the preliminary route survey, the process of initiation of forest clearance for 

the forest stretches, if any, enroute the proposed line alignment will be initiated by way 

of writing letters to the concerned authority (ies). However, it may be noted that it will 

be the responsibility of TSP for obtaining forest clearance for the forest stretches as 

provided in the survey report and also for any forest area encountered during detailed 

survey. 

2.0 Substation 

2.1 We understand that space for storage of O&M spare shall be provided by existing 

owner within the station boundary without any cost. Kindly confirm. 
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Reply:  Space for storage of O&M spares shall be arranged by TSP on its own. 

2.2 We presume that the O&M for the end Termination bays will be in the scope of the 

TSP and TSP shall not be liable for any payment towards O&M to the existing owner 

of the substation. Kindly confirm. 

Reply:  Operation and maintenance of the bays is solely responsibility of the TSP. TSP shall  

follow CEA’s  “ Operation and Maintenance (O&M) guidelines and Standard Format 

for Memorandum of Understating between New TSP and Existing TSP” issued by 

CEA vide its letter No. I/28514/2023 dated 22.06.2023. Copy of the guideline is 

available on CEA website at following link:  

https://cea.nic.in/wp-content/uploads/pse___td/2023/06/om_guidelines.pdf  

2.3  With reference to subject scheme of existing sub-station, we assumed following scope 

of work: 

(a)   We assumed internal road is available and need not to consider in the 

present scope of work. 

(b)  Drainage is available and need not to consider in the present scope of 

work. 

(c)  Cable trench extension in adjacent to Main cable trench only under present 

scope of work. 

(d)  Levelled area being provided by developer for bay extension. 

Reply: Regarding requirement of internal road, drainage, cable trench, leveling of the bay 

extension area, bidder is advised to visit site and acquaint themselves with the 

provisions/facilities available at substation. 

2.4 Kindly provide the soil investigation report of soil parameters of existing substation. 

Reply: Bidder is advised to visit the substation site and ascertain the requisite parameters.  

2.5 Kindly confirm, energy accounting of aux. power consumption. Whether it will be on 

chargeable basis or part of transmission loss. 

Reply:  It will be on chargeable basis. 

2.6 We understand that VMS requirement is for unmanned stations only. For Manned 

stations VMS is not compulsory. 

Reply: VMS shall be provided in line with requirements of RfP document. 

2.7 It is understood that Construction water and power shall be provided free of cost to 

TSP by respective substation owner for construction of new bays. 

https://cea.nic.in/wp-content/uploads/pse___td/2023/06/om_guidelines.pdf
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Reply: Arrangement of construction power and water is in the scope of TSP. 

2.8 It is understood that existing fire hydrant system shall be extended by the TSP for bay 

extension. 

Reply: Existing fire hydrant system shall be extended from existing system (if required) 

2.9 Please clarify that Status of land acquisition for Substations. Whether the lands have 

been acquired by BPC and will be transferred to TSP. 

Reply: The acquisition of land for substation is in the scope of TSP. 

2.10 We understood that no any dedicated metering CT and CVT required for Line/feeders. 

Further, we understood that requisite Energy meters for various 765 kV, 400 kV and 

220 kV Feeders shall be provided and installed by CTU free of cost to TSP.  

Reply: Dedicated metering CT and CVT are not required for line/feeders. Metering core of 

existing CT/CVT can be used provided accuracy class is matching with metering 

requirement. Requisite Special Energy Meters shall be provided and installed by CTU 

at the cost of TSP in C&P panel subject to space availability, else, in separate metering 

panel (to be provided by TSP at its cost). 

3.0 Communication  

3.1 What is the usage of OPGW, FOTE, PMU etc. under communication requirement of 

RFP?             

Reply: User shall be responsible for providing compatible equipment along with appropriate 

interface for uninterrupted communication with the concerned control center and shall 

be responsible for successful integration with the communication system provided by 

CTU. 

   Communication systems e.g. OPGW, FOTE, PMU etc. are required for grid operation 

through RLDC/SLDC, speech communication, tele-protection and tele-metering.  

3.2 Is space for installation of communication panels are provided to TSP in existing 

Substations incase new bays are in the scope of TSP?              

Reply:  The space related issues are deliberated in the RFP itself. TSP to carry out survey of 

the existing substation for physical space requirement. In case space is not available in 

the existing substation then TSP shall accommodate the same in the respective bay 

SPR (Switchyard Panel Room)/Bay Kiosk/ Relay panel room in case of GIS s/s. 

Further, TSP to connect and integrate the proposed FOTE with the existing FOTE in 

the control room. 

In Case 132 kV Substation TSP shall accommodate the said panels either by extension 

of existing control room or other arrangements.   

3.3  How is the OPGW laying done in case of LILO lines?           
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Reply:  In case LILO lines are on same towers (e.g. both Line in and Line Out portion are on 

same towers, generally done LILO of S/C lines). Then 2x24F OPGW shall be required 

to install by TSP on both earthwire peak on 400 kV and 765 kV lines where two E/W 

peaks are available. On 220 kV and  133 kV lines where only one E/W peak is available 

TSP to install one no. 48F OPGW. 

   Incase LILO lines are on different towers (e.g. both Line in and Line Out portion are 

on different towers, generally done LILO of D/C lines). Then 1x24F OPGW shall be 

required to install by TSP on one earthwire peak, on both Line In and Line Out portions 

of 400 kV and 765 kV lines. On 220 kV and 132 kV lines where only one E/W peak is 

available TSP to install one no. 24F OPGW in place of conventional earthwire. 

3.4  How is the OPGW laying done in case Multi circuit Towers? 

Reply:  In case two different lines are using common multi circuit portion for some distance 

(originating from different stations, may be terminating on same or on different 

stations). Two no. 24F OPGW to be installed on both E/W peaks for common M/C 

portion of 765 kV and 400 kV lines. 

   Incase 220/132 kV lines using multi circuit portion where single E/W peak is available 

one no. 48F may be installed for common multi circuit portion.  
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Schedule: 2 

Scheduled COD 

[Note: As referred to in the definition of “Element”, “Scheduled COD”, and in Articles 

3.1.3 (c), 4.1 (b) and 4.3 (a) of this Agreement] 

No. Name of the Transmission 

Element 

Scheduled 

COD 

Percentage of 

Quoted 

Transmission 

Charges recoverable 

on Scheduled COD of 

the Element of the 

Project 

Element(s) which are 

pre-required for 

declaring the 

commercial 

operation (COD) of 

the respective 

Element 

 

1.  
Establishment of new 

765/400 kV, 2x1500MVA 

GIS substation at Gopalpur in 

Odisha 

30-06-2026 29.50% All elements at Sl. 

No. 1 to 5 are 

required to be 

commissioned 

simultaneously as 

their utilization is 

dependent on 

commissioning of 

each other 

 

2.  
Angul (POWERGRID) – 

Gopalpur 765 kV D/c line 

along with 765 kV, 1x330 

MVAr switchable line reactor 

with 500 ohm NGR (with 

NGR bypass arrangement) at 

Gopalpur end in both circuits 

57.31% 

3.  
Gopalpur – Gopalpur 

(OPTCL) 400 kV D/c (Quad) 

line@ 

7.66% 

 

4.  
Extension at 765 kV level at 

Angul (POWERGRID) S/s 

including bus extension in 

GIS  

3.11% 

5.  
Extension at 400 kV level at 
#Gopalpur (OPTCL) GIS S/s 

2.42% 
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Note: 

(a) @Gopalpur (OPTCL) is being taken up for implementation and is expected to be 

awarded by Mar 2024. As per OPTCL’s input 20km line has been considered between 

765/400 kV (ISTS) and 400/220 kV (Intra-state) substations at Gopalpur. 

(b) #The bus scheme of 400 kV level at Gopalpur (OPTCL) GIS S/s shall be one and half 

breaker scheme, 2 nos. full diameter i.e. 4 nos. of GIS bays needs to be implemented in 

the scheme for requirement of 2 nos. GIS bays for termination of Gopalpur (OPTCL) – 

Gopalpur 400 kV D/c (Quad) line in two different diameters. Utilisation of other 2 nos. 

GIS bays of these diameters shall be identified in future. 

(c) OPTCL shall provide space at under implementation Gopalpur (OPTCL) 400/220 kV 

GIS S/s for implementation of 2 nos. of 400 kV GIS line bays for termination of 

Gopalpur (ISTS) – Gopalpur (OPTCL) 400 kV D/c (Quad) line. 2 nos. full diameter i.e. 

4 nos. GIS bays shall be established. 

(d) POWERGRID shall provide space at Angul (POWERGRID) 765/400 kV S/s for 

implementation of 2 nos. of 765 kV line bays (along with space for future switchable 

line reactor) along with bus extension in GIS for termination Angul (POWERGRID) – 

Gopalpur 765 kV D/c line. 
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Schedule: 3 

Safety Rules and Procedures 

[Note: As referred to in Articles 5.6 of this Agreement] 

1: Site Regulations and Safety: 

The TSP shall establish Site regulations within sixty (60) days from fulfilment of 

conditions subsequent, as per Prudent Utility Practices setting out the rules to be 

observed till expiry of the Agreement at the Site and shall comply therewith.  

Such Site regulations shall include, but shall not be limited to, rules in respect of 

security, safety of the Project, gate control, sanitation, medical care, and fire 

prevention, public health, environment protection, security of public life, etc. 

Copies of such Site regulations shall be provided to the Nodal Agency and the CEA 

for the purpose of monitoring of the Project. 

2: Emergency Work: 

In cases of any emergency, the TSP shall carry out all necessary remedial work as 

may be necessary.  

If the work done or caused to be done by any entity , other than the TSP, the TSP 

shall, reimburse the actual costs incurred, to the other Party carrying out such 

remedial works. 

3: Site Clearance: 

In the course of execution of the Agreement, the TSP shall keep the Site reasonably 

free from all unnecessary obstruction, storage, remove any surplus materials, clear 

away any wreckage, rubbish and temporary works from the Site, and remove any 

equipment no longer required for execution of the Agreement. After completion of 

all Elements of the Project, the TSP shall clear away and remove all wreckage, 

rubbish and debris of any kind from the Site, and shall leave the Site clean and safe. 

4: Watching and Lighting: 

The TSP shall provide and maintain at its own expense all lighting, fencing, and 

watching when and where necessary for the proper construction, operation, 

maintenance / repair of any of the Elements of the Project, or for the safety of the 

owners and occupiers of adjacent property and for the safety of the public, during 

such maintenance / repair. 
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Schedule: 4 

Computation of Transmission Charges 

1.1 General  

The Monthly Transmission Charges to be paid to the TSP for providing Transmission Service 

for any Contract Year during the term of the Agreement shall be computed in accordance 

with this Schedule and paid as per Sharing Regulations.  

Illustration regarding payment of Transmission Charges under various scenarios (considering 

definitions of Contract Year, Expiry Date & Monthly Transmission Charges above) is as 

below: - 

Illustration-1:  In case the Project Elements achieve COD as per Schedule  

Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  

 

Element No. Completion 

Schedule in 

Months 

Scheduled CoD 

of the Element 

Actual CoD of the 

Element 

% Charges 

recoverable on 

Scheduled CoD of 

the 

Element 

Element 1 28 1-Feb-2018 1-Feb-2018 25% 

Element 2 38 1-Dec-2018 1-Dec-2018 75% 

 

Tariff Payable as follows:  

 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 

 

1-Feb-18 to 

31-Mar-18 

140 X 25% X 

((28+31)/365)  

5.65  -- 0.00 

1-Apr-18 to 

30-Nov-18 

140 X 25% X 

(244/365) 

23.39  -- 0.00 

1-Dec-18 to 

31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 

(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 
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Illustration-2: In case of extension of Scheduled COD as per Article 4.4.1 & 4.4.2 of 

this Agreement 

 

Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  

 

Element No. Completion 

Schedule in 

Months 

Scheduled CoD 

of the Element 

Actual CoD of the 

Element 

% Charges 

recoverable on 

Scheduled CoD of 

the 

Element 

Element 1 20 1-Feb-2018 1-Jul-2018 25% 

Element 2 28 1-Oct-2018 1-Dec-2018 75% 

 

Tariff Payable as follows: 

 

Illustration-3: In case of delay in achieving COD of Project & all individual Elements 

(COD of the Project achieved in Contract Year 1)  

 

Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  

 

Transmission Charges for Element 1  Transmission Charges for Element 2 

 

1-Feb-18 to 

31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 

30-Jun-18 

-- 0.00  -- 0.00 

1-Jul-18 to 

30-Nov-18 

140 X 25% X 

(153/365) 

14.67  -- 0.00 

1-Dec-18 to 

31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 

(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 
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Element No. Completion 

Schedule in 

Months 

Scheduled CoD 

of the Element 

Actual CoD of the 

Element 

% Charges 

recoverable on 

Scheduled CoD of 

the 

Element 

Element 1 20 1-Feb-2018 1-Dec-2018 25% 

Element 2 28 1-Oct-2018 1-Dec-2018 75% 

 

Tariff Payable as follows: 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 

 

1-Feb-18 to 

31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 

30-Sept-18 

-- 0.00  -- 0.00 

1-Oct-18 to 

30-Nov-18 

-- 0.00 1-Oct-18 to 

30-Nov-18 

-- 0.00 

1-Dec-18 to 

31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 

(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 
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Illustration-4: In case of delay in achieving COD of Project & all individual Elements 

(COD of the Project achieved in Contract Year other than Contact Year 1)  

 

Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  

 

Element No. Completion 

Schedule in 

Months 

Scheduled CoD 

of the Element 

Actual CoD of the 

Element 

% Charges 

recoverable on 

Scheduled CoD of 

the 

Element 

Element 1 38 1-Oct-2019 1-May-2020 25% 

Element 2 38 1-Oct-2019 1-May-2020 75% 

 

Tariff Payment to be paid as: 

 

 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 

 

1-Oct-19 to 

31-Mar-20 

-- 0.00 1-Oct-19 to 

31-Mar-20 

-- 0.00 

1-Apr-20 to 

30-Apr-20 

- 0.00 1-Apr-20 to 

30-Apr-20 

- 0.00 

1-May-20 to 

31-Mar-21 

140 X 100% X (335/365) 128.49 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 

(1-Apr to 30-

Apr) 

140 X 100% X (30/ 365) 

 

11.51 
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Illustration5: In case of delay in achieving COD of Element but Project COD achieved 

on time 

 

Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  

 

Element No. Completion 

Schedule in 

Months 

Scheduled CoD 

of the Element 

Actual CoD of the 

Element 

% Charges 

recoverable on 

Scheduled CoD of 

the 

Element 

Element 1 20 1-Feb-2018 1-Jul-2018 25% 

Element 2 30 1-Dec-2018 1-Dec-2018 75% 

 

 

Tariff Payable as follows: 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 

 

1-Feb-18 to 

31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 

30-Jun-18 

-- 0.00  -- 0.00 

1-Jul-18 to 

30-Nov-18 

140 X 25% X 

(153/365) 

14.67  -- 0.00 

1-Dec-18 to 

31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 

(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 

 

93.59 
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Illustration-6: In case of early commissioning of Project  

Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  

 

Element No. Completion 

Schedule in 

Months 

Scheduled CoD 

of the Element 

Actual CoD of the 

Element 

% Charges 

recoverable on 

Scheduled CoD of 

the 

Element 

Element 1 38 1-Oct-2019 1-Jul-2019 25% 

Element 2 38 1-Oct-2019 1-Jul-2019 75% 

 

Tariff Payment to be paid as: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Transmission Charges for Element 1  Transmission Charges for Element 2 

 

1-July-19 to 

31-Mar-20 

140 X 100% X (274/365) 105.09 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 

(1-Apr to 30-

Jun) 

140 X 100% X (91/365) 

 

34.91 
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 Illustration-7: In case of early commissioning of an element  

Quoted Transmission Charges: Rs. 140 Million  

Completion Schedule:  

 

Element No. Completion 

Schedule in 

Months 

Scheduled CoD 

of the Element 

Actual CoD of the 

Element 

% Charges 

recoverable on 

Scheduled CoD of 

the 

Element 

Element 1 38 1-Oct-2019 1-Apr-2019 25% 

Element 2 38 1-Jul-2019 1-Jul-2019 75% 

 

 

 

Tariff Payment to be paid as: 

 

 

The Transmission Charges shall be payable on monthly basis as computed above.  

1.2 Computation of Monthly Transmission Charges  

The Monthly Transmission Charges for any month m in a Contract Year n shall be 

calculated as below:  

For AC System: 

a.  If Actual Transmission System Availability for the month m of contract year n is 

greater than or equal to 98% and less than or equal to 98.5%; 

Monthly Transmission Charges MTC(m) = Tmn *1 

Transmission Charges for Element 1  Transmission Charges for Element 2 

 

1-Apr-2019 to 

30-Jun-19 

140 X 25% X 

(91/365) 

8.72 1-Apr-2019 to 

30-Jun-19 

-- 0.00 

1-July-19 to 

31-Mar-20 

140 X 100% X (274/ 365) 105.09 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 

(1-Apr-30-

Jun) 

140 X 100% X (91/365) 

 

34.91 
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a. If Actual Transmission System Availability for the month m of contract year n exceeds 

98.5% and less than or equal to 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%)  

c. If Actual Transmission System Availability for the month m of contract year n is 

greater than 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%) 

d. If Actual Transmission System Availability for the month m of contract year n is less 

than 98%and greater than or equal to 95.00%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) 

e. If Actual Transmission System Availability for the month m of contract year falls 

below 95%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn * (AA/ 

95%) 

For DC System: 

a.  If Actual Transmission System Availability for the month m of contract year n is 

greater than or equal to 95% and less than or equal to 96%; 

Monthly Transmission Charges MTC(m) = Tmn *1 

b. If Actual Transmission System Availability for the month m of contract year n exceeds 

96% and less than or equal to 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%)  

c. If Actual Transmission System Availability for the month m of contract year n is 

greater than 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 96%) 

d. If Actual Transmission System Availability for the month m of contract year n is less 

than 95% and greater than or equal to 92.00%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) 

e. If Actual Transmission System Availability for the month m of contract year falls 

below 92%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn * (AA/ 

92%) 

where:  
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• AA is the actual Availability, as certified by RPC, as per procedure provided in 

Schedule 6. 

• m is the month in Contract Year ‘n’  

• Tmn= Transmission Charges for the month ‘m’ in Contract Year ‘n’ = 

(=Transmission Charge/ no. of days in the Year n)* no. of days in month m 

Provided, no Transmission Charges shall be paid during the period for which the RLDC has 

not allowed the operation of the Element/Project due to the failure of the TSP to operate it as 

per the provisions of the Grid Code. 

1.3 RLDC Fee & Charges  

The payment of RLDC fee & charges, in accordance with relevant regulations of CERC, 

shall be the responsibility of the TSP. 
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Schedule: 5 

Quoted Transmission Charges 

[Quoted Transmission Charges from Annexure - 21 of the RFP of the Selected Bidder 

to be inserted here] 

[To be incorporated from the Bid of the Selected Bidder submitted during the e-reverse 

auction after its selection] 

 Quoted Transmission Charges: Rs. ……………… Million 

Proportionate Transmission Charges payable for each Element of the Project: 

Sl. No. Name of the Transmission 

Element 

Scheduled 

COD 

Percentage of Quoted 

Transmission Charges 

recoverable on 

Scheduled COD of the 

Element of the Project 

Element(s) which 

are pre-required for 

declaring the 

commercial 

operation (COD) of 

the respective 

Element 

1. Establishment of new 

765/400 kV, 2x1500MVA 

GIS substation at Gopalpur in 

Odisha 

30-06-2026 29.50% All elements at Sl. 

No. 1 to 5 are 

required to be 

commissioned 

simultaneously as 

their utilization is 

dependent on 

commissioning of 

each other 

 

2. 
Angul (POWERGRID) – 

Gopalpur 765 kV D/c line 

along with 765 kV, 1x330 

MVAr switchable line reactor 

with 500 ohm NGR (with 

NGR bypass arrangement) at 

Gopalpur end in both circuits 

57.31% 

3. 
Gopalpur – Gopalpur 

(OPTCL) 400 kV D/c (Quad) 

line@ 

7.66% 

 

4. Extension at 765 kV level at 

Angul (POWERGRID) S/s 

including bus extension in 

GIS  

3.11% 
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Sl. No. Name of the Transmission 

Element 

Scheduled 

COD 

Percentage of Quoted 

Transmission Charges 

recoverable on 

Scheduled COD of the 

Element of the Project 

Element(s) which 

are pre-required for 

declaring the 

commercial 

operation (COD) of 

the respective 

Element 

5. Extension at 400 kV level at 
#Gopalpur (OPTCL) GIS S/s 

2.42% 

Note: 

(e) @Gopalpur (OPTCL) is being taken up for implementation and is expected to be 

awarded by Mar 2024. As per OPTCL’s input 20km line has been considered between 

765/400 kV (ISTS) and 400/220 kV (Intra-state) substations at Gopalpur. 

(f) #The bus scheme of 400 kV level at Gopalpur (OPTCL) GIS S/s shall be one and half 

breaker scheme, 2 nos. full diameter i.e. 4 nos. of GIS bays needs to be implemented in 

the scheme for requirement of 2 nos. GIS bays for termination of Gopalpur (OPTCL) – 

Gopalpur 400 kV D/c (Quad) line in two different diameters. Utilisation of other 2 nos. 

GIS bays of these diameters shall be identified in future. 

(g) OPTCL shall provide space at under implementation Gopalpur (OPTCL) 400/220 kV 

GIS S/s for implementation of 2 nos. of 400 kV GIS line bays for termination of 

Gopalpur (ISTS) – Gopalpur (OPTCL) 400 kV D/c (Quad) line. 2 nos. full diameter i.e. 

4 nos. GIS bays shall be established. 

(h) POWERGRID shall provide space at Angul (POWERGRID) 765/400 kV S/s for 

implementation of 2 nos. of 765 kV line bays (along with space for future switchable 

line reactor) along with bus extension in GIS for termination Angul (POWERGRID) – 

Gopalpur 765 kV D/c line. 
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Schedule: 6 

 

Appendix II of the Central Electricity Regulatory Commission (Terms and Conditions 

of Tariff) Regulations 2019 

 

Procedure for Calculation of Transmission System Availability Factor for a Month 

 

1. Transmission system availability factor for nth calendar month (“TAFPn”) shall be 

calculated by the respective transmission licensee, got verified by the concerned 

Regional Load Dispatch Centre (RLDC) and certified by the Member-Secretary, 

Regional Power Committee of the region concerned, separately for each AC and 

HVDC transmission system and grouped according to sharing of transmission 

charges. In case of AC system, transmission System Availability shall be calculated 

separately for each Regional Transmission System and inter-regional transmission 

system. In case of HVDC system, transmission System Availability shall be 

calculated on consolidate basis for all inter-state HVDC system.  

 

2. Transmission system availability factor for nth calendar month (“TAFPn”) shall be 

calculated by consider following:  

 

i) AC transmission lines: Each circuit of AC transmission line shall be 

considered as one element;  

ii) Inter-Connecting Transformers (ICTs): Each ICT bank (three single phase 

transformer together) shall form one element;  

iii) Static VAR Compensator (SVC): SVC along with SVC transformer shall 

form one element;  

iv) Bus Reactors or Switchable line reactors: Each Bus Reactors or Switchable 

line reactors shall be considered as one element;  

v) HVDC Bi-pole links: Each pole of HVDC link along with associated 

equipment at both ends shall be considered as one element;  

vi) HVDC back-to-back station: Each block of HVDC back-to-back station 

shall be considered as one element. If associated AC line (necessary for 

transfer of inter- regional power through HVDC back-to-back station) is not 

available, the HVDC back-to-back station block shall also be considered as 

unavailable;  

vii) Static Synchronous Compensation (“STATCOM”): Each STATCOM 

shall be considered as separate element.  

 

3. The Availability of AC and HVDC portion of Transmission system shall be calculated 

by considering each category of transmission elements as under: 
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4.  The availability for each category of transmission elements shall be calculated based on 

the weightage factor, total hours under consideration and non-available hours for each 

element of that category. The formulae for calculation of Availability of each category of 

the transmission elements are as per Appendix-III. The weightage factor for each 

category of transmission elements shall be considered asunder:  

 

(a) For each circuit of AC line – Number of sub-conductors in the line multiplied by ckt-

km; 

(b) For each HVDC pole- The rated MW capacity x ckt-km; 

(c) For each ICT bank – The rated MVA capacity; 

(d) For SVC- The rated MVAR capacity (inductive and capacitive); 

(e) For Bus Reactor/switchable line reactors – The rated MVAR capacity; 

(f) For HVDC back-to-back station connecting two Regional grids- Rated MW capacity 

of each block; and 

(g) For STATCOM – Total rated MVAR Capacity. 

 

5.  The transmission elements under outage due to following reasons shall be deemed to be 

available: 

 

i.  Shut down availed for maintenance of another transmission scheme or construction 

of new element or renovation/upgradation/additional capitalization in existing system 

approved by the Commission. If the other transmission scheme belongs to the 

transmission licensee, the Member Secretary, RPC may restrict the deemed 

availability period to that considered reasonable by him for the work involved. In case 

of dispute regarding deemed availability, the matter may be referred to Chairperson, 

CEA within 30 days. 

 

ii.  Switching off of a transmission line to restrict over voltage and manual tripping of 

switched reactors as per the directions of concerned RLDC. 

 

6.  For the following contingencies, outage period of transmission elements, as certified 

by the Member Secretary, RPC, shall be excluded from the total time of the element 

under period of consideration for the following contingencies: 

 

i) Outage of elements due to acts of God and force majeure events beyond the control of the 

transmission licensee. However, whether the same outage is due to force majeure (not 
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design failure) will be verified by the Member Secretary, RPC.A reasonable restoration 

time for the element shall be considered by Member Secretary, RPC and any additional 

time taken by the transmission licensee for restoration of the element beyond the 

reasonable time shall be treated as outage time attributable to the transmission licensee. 

Member Secretary, RPC may consult the transmission licensee or any expert for 

estimation of reasonable restoration time. Circuits restored through ERS (Emergency 

Restoration System) shall be considered as available; 

 

ii) Outage caused by grid incident/disturbance not attributable to the transmission licensee, 

e.g. faults in substation or bays owned by other agency causing outage of the transmission 

licensee’s elements, and tripping of lines, ICTs, HVDC, etc. due to grid disturbance. 

However, if the element is not restored on receipt of direction from RLDC while 

normalizing the system following grid incident/disturbance within reasonable time, the 

element will be considered not available for the period of outage after issuance of 

RLDC’s direction for restoration; 

 

Provided that in case of any disagreement with the transmission licensee regarding reason 

for outage, same may be referred to Chairperson, CEA within 30 days. The above need 

to be resolved within two months: 

 

Provided further that where there is a difficulty or delay beyond sixty days, from the 

incidence in finalizing the recommendation, the Member Secretary of concerned RPC 

shall allow the outage hours on provisional basis till the final view. 

 

7. Time frame for certification of transmission system availability: (1) Following schedule 

shall be followed for certification of availability by Member Secretary of concerned 

RPC: 

 

• Submission of outage data by Transmission Licensees to RLDC/ constituents  

– By 5th of the following month; 

• Review of the outage data by RLDC / constituents and forward the same to respective 

RPC – by 20th of the month; 

• Issue of availability certificate by respective RPC – by 3rd of the next month. 
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Schedule: 7 

 

Entire Bid (both financial bid and technical bid) of the Selected Bidder to be 

attached here 
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Schedule: 8 

Contract Performance Guarantee 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act 

relevant to place of execution. Foreign entities submitting Bids are required to 

follow the applicable law in their country.) 

   

In consideration of the ……………………..[Insert name of the SPV or Selected 

Bidder on behalf of the TSP, or Lead Member in case of the Consortium, with 

address] agreeing to undertake the obligations under the Transmission Service 

Agreement dated ……….and the other RFP Project Documents and the Nodal 

Agency and the ……………………..[Insert the name of the BPC], agreeing to 

execute the RFP Project Documents with the Selected Bidder, regarding setting up 

the Project, the ………………………………. [Insert name and address of the bank 

issuing the guarantee and address of the head office] (hereinafter referred to as 

“Guarantor Bank”) hereby agrees unequivocally, irrevocably and unconditionally to 

pay to …………… (being the Nodal Agency)  at ……………………[Insert the Place 

from the address of the Nodal Agency indicated in the TSA] forthwith on demand in 

writing from the Nodal Agency or any Officer authorized by it in this behalf, any 

amount up to and not exceeding Rupees ………………………….. Crores (Rs. 

……….) only [Insert the amount of the bank guarantee] on behalf of M/s. 

…………………………………. [Insert name of the Selected Bidder or SPV]. 

 

This guarantee shall be valid and binding on the Guarantor Bank up to and including 

……………………….and shall not be terminable by notice or any change in the 

constitution of the Bank or the term of the Transmission Service Agreement or by any 

other reasons whatsoever and our liability hereunder shall not be impaired or 

discharged by any extension of time or variations or alternations made, given, or 

agreed with or without our knowledge or consent, by or between parties to the 

respective agreement. 

 

Our liability under this Guarantee is restricted to Rs. ………………….. Crores (Rs. 

……………………………..) only. Our Guarantee shall remain in force until 

……………………………………….. [Insert the date of validity of the Guarantee as 

per Article 3.1.2 of this Agreement]. The Nodal Agency, shall be entitled to invoke 

this Guarantee up to three hundred sixty five (365) days of the last date of the validity 

of this Guarantee. 
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The Guarantor Bank hereby expressly agrees that it shall not require any proof in 

addition to the written demand from …………… (in its roles as the Nodal Agency), 

made in any format, raised at the above mentioned address of the Guarantor Bank, in 

order to make the said payment to Nodal Agency. 

The Guarantor Bank shall make payment hereunder on first demand without 

restriction or conditions and notwithstanding any objection by 

...................................... [Insert name of the Selected Bidder], ……………………….. 

[Insert name of the TSP] and / or any other person. The Guarantor Bank shall not 

require Nodal Agency to justify the invocation of this BANK GUARANTEE, nor 

shall the Guarantor Bank have any recourse against Nodal Agency in respect of any 

payment made hereunder.  

THIS BANK GUARANTEE shall be interpreted in accordance with the laws of 

India.  

The Guarantor Bank represents that this BANK GUARANTEE has been established 

in such form and with such content that it is fully enforceable in accordance with its 

terms as against the Guarantor Bank in the manner provided herein. 

THIS BANK GUARANTEE shall not be affected in any manner by reason of 

merger, amalgamation, restructuring, liquidation, winding up, dissolution or any 

other change in the constitution of the Guarantor Bank. 

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor Bank 

and accordingly Nodal Agency shall not be obliged before enforcing this BANK 

GUARANTEE to take any action in any court or arbitral proceedings against 

…………………… [Insert name of the SPV] or the Selected Bidder, as the case may 

be, to make any claim against or any demand on …………………… [Insert name of 

the SPV] or the Selected Bidder, as the case may be, or to give any notice to 

…………………… [Insert name of the SPV] or the Selected Bidder, as the case may 

be, or to enforce any security held by the Nodal Agency or to exercise, levy or enforce 

any distress, diligence or other process against …………………… [Insert name of 

the SPV] or the Selected Bidder, as the case may be. 

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to 

Nodal Agency and may be assigned, in whole or in part, (whether absolutely or by 

way of security) by Nodal Agency to any entity to whom the Nodal Agency is entitled 

to assign its rights and obligations under the Transmission Service Agreement. 

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency shall have 

a right to invoke this Bank Guarantee either in part or in full, as it may deem fit. 
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Notwithstanding anything contained hereinabove, our liability under this Guarantee 

is restricted to Rs. ………………….. Crores (Rs. …………………..) only and it shall 

remain in force until ………………………[Date to be inserted on the basis of Article 

3.1.2of the Transmission Service Agreement], with an additional claim period of three 

hundred sixty five (365) days thereafter. This BANK GUARANTEE shall be 

extended from time to time for such period, as may be desired by 

…………………………………….. [Insert name of the Selected Bidder or Lead 

Member in case of the Consortium or SPV]. We are liable to pay the guaranteed 

amount or any part thereof under this Bank Guarantee only if Nodal Agency serves 

upon us a written claim or demand. 

 

In witness where of: 

 

Signature .............................................. 

 

Name: ................................................... 

Power of attorney No.: ……………………………… 

 

For: 

………………………………….. [Insert Name of the Bank] 

Banker's Seal and Full Address, including mailing address of the Head Office
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Schedule: 9 

Methodology for determining the Relief Under Force Majeure Event & Change in 

Law during Construction Period 

 

The relief in the form of revision in tariff due to Force Majeure Event leading to extension of 

Scheduled COD for a period beyond one hundred eighty (180) days and/ or Change in Law 

during the construction period shall be as under: 

ΔT = [(P x d)]÷[1-(1+ d)^(-n)] 

Where, 

ΔT = Change in Transmission Charges for each year   

P = Sum of cumulative increase or decrease in the cost of the Project due to Change in Law 

and interest cost during construction corresponding to the period exceeding one hundred 

eighty (180) due to Force Majeure Event leading to extension of Scheduled COD for a period 

beyond one hundred eighty (180) days  

n = number of years over which the Transmission Charges has to be paid 

d = Discount rate as notified by the CERC, applicable on the Bid Deadline 

The increase in Transmission Charges as stated above shall be applicable only if the value of 

increase in Transmission Charges as calculated above exceeds 0.30% (zero point three 

percent) of the quoted Transmission Charges of the TSP. 

 


