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THIS TRANSMISISON SERVICE AGREEMENT (hereinafter referred to as 

“TSA” or “Agreement” or "the Agreement” or “this Agreement") is made on the 

………… [Insert day] of…………. [Insert month] of Two Thousand and………… 

[Insert Year] 

 

BETWEEN: 

 

The ……………….. [Insert name and registered address of Nodal Agency for the 

project], acting as a Nodal Agency (referred to as the “Nodal Agency”), which 

expression shall unless repugnant to the context or meaning thereof include its 

successors, and permitted assigns) as Party of the one part; 

 

AND 

 

………………………. [Insert Name of the Transmission Service Provider], 

incorporated under the Companies Act, 1956/ Companies Act, 2013 (as the case 

may be), having its registered office at …………………….. (herein after referred 

to as “Transmission Service Provider” or “TSP” or “ISTS Licensee”, which 

expression shall unless repugnant to the context or meaning thereof include its 

successors, and permitted assigns) as Party of the other part; 

(“Nodal Agency” and “TSP” are individually referred to as “Party” and 

collectively as the “Parties”) 

 

AND WHEREAS: 

 

A) In accordance with the Bidding Guidelines, the Bid Process Coordinator 

(hereinafter referred to as BPC) had initiated a competitive e-reverse bidding 

process through issue of RFP for selecting a Successful Bidder to build, own, 

operate and transfer the Project comprising of the Elements mentioned in Schedule 

1 (hereinafter referred to as the Project) 

B) Pursuant to the said e-reverse bidding process, the BPC has identified the 

Successful Bidder, who will be responsible to set up the Project on build, own, 

operate and transfer basis to provide Transmission Service in accordance with the 

terms of this Agreement and the Transmission License. 
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C) The Selected Bidder have submitted the Contract Performance Guarantee and 

acquired one hundred percent (100%) of the equity shareholding of Bikaner B 

Power Transmission Limited, along with all its related assets and liabilities in terms 

of the provisions of the Share Purchase Agreement. 

D) The TSP has agreed to make an application for a Transmission License to the 

Commission for setting up the Project on build, own, operate and transfer basis.  

E) The TSP has further agreed to make an application to the Commission for the 

adoption of the Transmission Charges under Section 63 of the Electricity Act, 2003, 

along with a certification from the Bid Evaluation Committee in accordance with 

the Bidding Guidelines issued by Ministry of Power, Government of India.   

F) The TSP has agreed to execute the agreement(s) required, if any, under Sharing 

Regulations within fifteen (15) days from the date of grant of Transmission License 

from the Commission. 

G) The TSP agrees to the terms and conditions laid down under Sharing Regulations, 

for making available the ISTS and charge the Transmission Charges in accordance 

with the terms and conditions of Sharing Regulations. 

H) The billing, collection and disbursement of the Transmission Charges by the CTU 

to the ISTS Licensee shall be governed as per Sharing Regulations.   

I) The terms and conditions stipulated in the Transmission License issued by the 

Commission to the TSP shall be applicable to this Agreement and the TSP agrees to 

comply with these terms and conditions. In case of inconsistency between the 

Transmission License terms & conditions and the conditions of this Agreement, the 

conditions stipulated in the Transmission License granted by the Commission shall 

prevail. 

NOW, THEREFORE, IN CONSIDERATION OF THE PREMISES AND 

MUTUAL AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH 

HEREIN, IT IS HEREBY AGREED BY AND BETWEEN THE PARTIES 

HERETO AS FOLLOWS: 
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ARTICLE: 1 

1 DEFINITIONS AND INTERPRETATIONS 

1.1 Definitions: 

1.1.1 The words / expressions used in this Agreement, unless as defined below or 

repugnant to the context, shall have the same meaning as assigned to them by 

the Electricity Act, 2003 and the rules or regulations framed there under 

including those issued / framed by the Commission (as defined hereunder), as 

amended or re-enacted from time to time or the General Clauses Act, failing 

which it shall bear its ordinary English meaning. 

The words/expressions when used in this Agreement shall have the respective 

meanings as specified below: 

“Acquisition Price” shall have the same meaning as defined in the Share 

Purchase Agreement; 

“Act” or "Electricity Act" or “Electricity Act 2003” shall mean the Electricity 

Act, 2003 and any amendments made to the same or any succeeding enactment 

thereof; 

“Affiliate” shall mean a company that either directly or indirectly 

i. controls or  

ii. is controlled by or 

iii. is under common control with 

a Bidding Company (in the case of a single company) or a Member (in the case of 

a Consortium) and “control” means ownership by one entity of at least twenty six 

percent (26%) of the voting rights of the other entity;  

“Availability” in relation to the Project or in relation to any Element of the 

Project, for a given period shall mean the time in hours during that period the 

Project is capable to transmit electricity at its Rated Voltage and shall be 

expressed in percentage of total hours in the given period and shall be calculated 

as per the procedure contained in Appendix –IV to Central Electricity Regulatory 

Commission (Terms and Conditions of Tariff) Regulations, 2024, attached 

herewith in Schedule 6; 

“Bid” shall mean technical bid and financial bid submitted by the Bidder, in 

response to the RFP, in accordance with the terms and conditions of the RFP; 

“Bid Deadline” shall mean the last date and time for submission of the Bid in 

response to RFP, as specified in the RFP; 
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“Bidding Company” shall refer to such single company that has made a 

Response to RFP for the Project; 

“Bidding Consortium / Consortium” shall refer to a group of companies that 

has collectively made a Response to RFP for the Project; 

“Bid Documents” or “Bidding Documents” shall mean the RFP, along with all 

attachments thereto or clarifications thereof; 

“Bidding Guidelines” shall mean the “Tariff Based Competitive Bidding 

Guidelines for Transmission Service” and “Guidelines for Encouraging 

Competition in Development of Transmission Projects” issued by Government of 

India, Ministry of Power under Section – 63 of the Electricity Act as amended 

from time to time; 

“Bid Process Coordinator” or “BPC” shall mean a person or its authorized 

representative as notified by the Government of India, responsible for carrying 

out the process for selection of Bidder who will acquire Transmission Service 

Provider; 

“Bill” shall mean any bill raised by the CTU on the DICs to recover the 

Transmission Charges pursuant to the Sharing Regulations; 

“Business Day” shall mean a day other than Sunday or a statutory holiday, on 

which the banks remain open for business in the State in which the Nodal 

Agency’s registered office is located and the concerned TSP are located; 

“CEA” shall mean the Central Electricity Authority constituted under Section -

70 of the Electricity Act; 

“Change in law” shall have the meaning ascribed thereto in Article 12; 

“Commercial Operation Date” or “COD” shall mean the date as per Article 

6.2; 

 “Commission” or “CERC” shall mean the Central Electricity Regulatory 

Commission referred to   in   sub-section (1)   of Section   76   of the Electricity 

Act, 2003 or its successors and assigns; 

“Competent Court of Law” shall mean the Supreme Court or any High Court, 

or any tribunal or any similar judicial or quasi-judicial body in India that has 

jurisdiction to adjudicate upon issues relating to the Project; 

“Connection Agreement” shall mean the agreement between the CTU or STU 

or any other concerned parties and the TSP, setting out the terms relating to the 
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connection of the Project to the Inter-connection Facilities and use of the Inter 

State Transmission System as per the provisions of the IEGC, as the case may be; 

“Consultation Period” shall mean the period of sixty (60) days or such longer 

period as the Parties may agree, commencing from the date of issue of a TSP’s 

Preliminary Notice or a Nodal Agency’s Preliminary Termination Notice, as 

provided in Article 13 of this Agreement, for consultation between the Parties to 

mitigate the consequence of the relevant event having regard to all the 

circumstances; 

“Consents, Clearances and Permits” shall mean all authorizations, licenses, 

approvals, registrations, permits, waivers, privileges, acknowledgements, 

agreements, or concessions required to be obtained from or provided by any 

concerned authority for the development, execution and operation of Project 

including without any limitation for the construction, ownership, operation and 

maintenance of the Transmission Lines and/or sub-stations; 

“Construction Period” shall mean the period from (and including) the Effective 

Date of the Transmission Service Agreement up to (but not including) the COD 

of the Element of the Project in relation to an Element and up to (but not 

including) the COD of the Project in relation to the Project;  

“Contractors” shall mean the engineering, procurement, construction, operation 

& maintenance contractors, surveyors, advisors, consultants, designers, suppliers 

to the TSP and each of their respective sub-contractors (and each of their 

respective successors and permitted assigns) in their respective capacities as such; 

“Contract Performance Guarantee” shall mean the irrevocable unconditional 

bank guarantee, submitted and to be submitted by the TSP or by the Selected 

Bidder on behalf of the TSP to the Nodal Agency from a bank mentioned in 

Annexure 17 of the RFP, in the form attached here to as Schedule 8, in 

accordance with Article 3 of this Agreement and which shall include the 

additional bank guarantee furnished by the TSP under this Agreement;  

“Contract Year”, for the purpose of payment of Transmission Charges, shall 

mean the period beginning on the COD, and ending on the immediately 

succeeding March 31 and thereafter each period of 12 months beginning on April 

1 and ending on March 31 provided that the last Contract Year shall end on the 

last day of the term of the TSA;  

“CTU” or “Central Transmission Utility” shall have same meaning as defined 

in the Electricity Act, 2003; 

“Day” shall mean a day starting at 0000 hours and ending at 2400 hours; 
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“D/C” shall mean Double Circuit; 

“Designated ISTS Customers” or “DICs” shall have the meaning as ascribed in 

the Sharing Regulations; 

“Dispute” shall mean any dispute or difference of any kind between the Parties, 

in connection with or arising out of this Agreement including any issue on the 

interpretation and scope of the terms of this Agreement as provided in Article 16; 

 “Effective Date” for the purposes of this Agreement, shall have the same 

meaning as per Article 2.1 of this Agreement; 

“Electrical Inspector” shall mean a person appointed as such by the 

Government under sub-section (1) of Section 162 of the Electricity Act 2003 and 

also includes Chief Electrical Inspector; 

“Electricity Rules 2005” shall mean the rules framed pursuant to the Electricity 

Act 2003 and as amended from time to time; 

“Element” shall mean each Transmission Line or each circuit of the 

Transmission Lines (where there are more than one circuit) or each bay of Sub-

station or switching station or HVDC terminal or inverter station of the Project, 

including ICTs, Reactors, SVC, FSC, etc. forming part of the ISTS, which will be 

owned, operated and maintained by the concerned ISTS Licensee, and which has 

a separate Scheduled COD as per Schedule 2 of this Agreement and has a 

separate percentage for recovery of Transmission Charges on achieving COD as 

per Schedule 5 of this Agreement; 

“Event of Default” shall mean the events as defined in Article 13 of this 

Agreement; 

“Expiry Date” shall be the date which is thirty five (35) years from the COD of 

the Project; 

“Financial Closure” shall mean the first Business Day on which funds are made 

available to the TSP pursuant to the Financing Agreements; 

“Financially Evaluated Entity” shall mean the company which has been 

evaluated for the satisfaction of the financial requirement set forth in the RFP; 

“Financing Agreements” shall mean the agreements pursuant to which the TSP 

is to finance the Project including the loan agreements, security documents, notes, 

indentures, security agreements, letters of credit and other documents, as may be 

amended, modified, or replaced from time to time, but without in anyway 

increasing the liabilities of the Designated ISTS Customers / Nodal Agency; 
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“Financial Year” shall mean a period of twelve months at midnight Indian 

Standard Time (IST) between 1st April & 31st March; 

“Force Majeure” and “Force Majeure Event” shall have the meaning assigned 

thereto in Article 11; 

“GOI” shall mean Government of India; 

“Grid Code” / “IEGC” shall mean the Grid Code specified by the Central 

Commission under Clause (h) of sub-section (1) of Section 79 of the Electricity 

Act;  

“Independent Engineer” shall mean an agency/ company, appointed by Nodal 

Agency in accordance with the Guidelines for Encouraging Competition in 

Development of Transmission Projects. 

“Indian Governmental Instrumentality” shall mean Government of India, 

Government of any State in India or any ministry, department, board, authority, 

agency, corporation, commission under the direct or indirect control of 

Government of India or any State Government or both, any political sub-division 

of any of them including any court or Commission or tribunal or judicial or quasi-

judicial body in India but excluding the CTU, TSP and the Designated ISTS 

Customers; 

“Insurances” shall mean the insurance cover to be obtained and maintained by 

the TSP in accordance with Article 9 of this Agreement; 

“Interconnection Facilities” shall mean the facilities as may be set up for 

transmission of electricity through the use of the Project, on either one or both 

side of generating station’s / CTU’s / STU’s / ISTS Licensee’s / Designated ISTS 

Customer’s substations (as the case may be) which shall include, without 

limitation, all other transmission lines, gantries, sub-stations and associated 

equipments not forming part of the Project; 

“ISTS Licensee” shall be the TSP under this Agreement, consequent to having 

been awarded a Transmission License by the CERC and shall be referred to as the 

TSP or the ISTS Licensee, as the context may require in this Agreement; 

“Law” or “Laws” in relation to this Agreement, shall mean all laws including 

electricity laws in force in India and any statute, ordinance, rule, regulation, 

notification, order or code, or any interpretation of any of them by an Indian 

Governmental Instrumentality having force of law and shall include all rules, 

regulations, decisions and orders of the Commission; 
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“Lead Member of the Bidding Consortium” or “Lead Member” shall mean a 

company who commits at least 26% equity stake in the Project, meets the 

technical requirement as specified in the RFP and so designated by other 

Member(s) in Bidding Consortium; 

“Lenders” means the banks, financial institutions, multilateral funding agencies, 

non banking financial companies registered with the Reserve Bank of India 

(RBI), insurance companies registered with the Insurance Regulatory & 

Development Authority (IRDA), pension funds regulated by the Pension Fund 

Regulatory & Development Authority (PFRDA),mutual funds registered with 

Securities & Exchange Board of India (SEBI), etc., including their successors and 

assigns, who have agreed on or before COD of the Project to provide the TSP 

with the debt financing described in the capital structure schedule, and any 

successor banks or financial institutions to whom their interests under the 

Financing Agreements may be transferred or assigned; 

Provided that, such assignment or transfer shall not relieve the TSP of its 

obligations to the Nodal Agency under this Agreement in any manner and shall 

also does not lead to an increase in the liability of the Nodal Agency; 

“Lenders Representative” shall mean the person notified by the Lender(s) in 

writing as being the representative of the Lender(s) or the Security Trustee and 

such person may from time to time be replaced by the Lender(s) pursuant to the 

Financing Agreements by written notice to the TSP; 

“Letter of Intent” or “LOI” shall have the same meaning as in the RFP; 

“Member in a Bidding Consortium / Member” shall mean each company in 

the Bidding Consortium; 

“Month” shall mean a period of thirty (30) days from (and excluding) the date of 

the event;  

“Monthly Transmission Charges” for any Element of the Project, after COD of 

the Element till COD of the Project, and for the Project after COD of the Project, 

shall mean the amount of Transmission Charges as specified in Schedule 5 of this 

Agreement multiplied by no. of days in the relevant month and divided by no. of 

days in the year;  

“National Load Despatch Centre” shall mean the centre established as per sub-

section (1) of Section 26 of the Electricity Act 2003; 

“Nodal Agency” shall mean CTU, which shall execute and implement the 

Transmission Service Agreement (TSA);  
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Provided that while taking major decisions, CTU shall consult CEA on technical 

matters and any other matter it feels necessary. 

“Notification” shall mean any notification, issued in the Gazette of India; 

 “Operating Period” for any Element of the Project shall mean the period from 

(and including) the COD of such Element of the Project, up to (and including) the 

Expiry Date and for the Project, shall mean the period from (and including) the 

COD of the Project, up to (and including) the Expiry Date; 

“Parent Company” shall mean an entity that holds at least twenty six percent 

(26%) of the paid-up equity capital directly or indirectly in the Bidding Company 

or in the Member in a Bidding Consortium, as the case may be; 

 “Preliminary Termination Notice” shall mean a Nodal Agency’s Preliminary 

Termination Notice as defined in Article 13 of this Agreement; 

“Project” shall mean Transmission system for evacuation of power from 

Rajasthan REZ Ph-IV (Part-3: 6 GW) [Bikaner complex]: Part B, as detailed in 

Schedule 1 of this Agreement; 

“Project Assets” shall mean all physical and other assets relating to and forming 

part of the Project including: 

(a) rights over the Site for substations, ROW for transmission lines; 

(b) tangible & intangible assets such as civil works and equipment including 

foundations, embankments, pavements, electrical systems, communication 

systems, relief centres, administrative offices, Sub-stations, software, tower and 

sub-stations designs etc; 

(c) project facilities situated on the Site; 

(d) all rights of the TSP under the project agreements; 

(e) financial assets, such as receivables, security deposits etc;  

(f) insurance proceeds; and 

(g) Applicable Permits and authorisations relating to or in respect of the 

Transmission System;” 

“Project Execution Plan” shall mean the plan referred to in Article 3.1.3(c) 

hereof; 

 “Prudent Utility Practices” shall mean the practices, methods and standards 

that are generally accepted internationally from time to time by electric 
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transmission utilities for the purpose of ensuring the safe, efficient and economic 

design, construction, commissioning, operation, repair and maintenance of the 

Project and which practices, methods and standards shall be adjusted as 

necessary, to take account of: 

(i) operation, repair and maintenance guidelines given by the manufacturers 

to be incorporated in the Project, 

(ii) the requirements of Law, and 

(iii) the physical conditions at the Site; 

(iv) the safety of operating personnel and human beings; 

“Rated Voltage” shall mean voltage at which the Transmission System is 

designed to operate or such lower voltage at which the line is charged, for the 

time being, in consultation with the Central Transmission Utility; 

“Rebate” shall have the meaning as ascribed to in Article 10.3 of this 

Agreement; 

 “RFP” shall mean Request for Proposal dated 06.06.2024 along with all 

schedules, annexures and RFP Project Documents attached thereto, issued by the 

BPC for tariff based competitive bidding process for selection of Bidder as TSP 

to execute the Project, including any modifications, amendments or alterations 

thereto; 

“RFP Project Documents” shall mean the following documents to be entered 

into in respect of the Project, by the Parties to the respective agreements: 

a. Transmission Service Agreement, 

b. Share Purchase Agreement, 

c. Agreement(s) required under Sharing Regulations and   

d. Any other agreement as may be required; 

 “RLDC” shall mean the relevant Regional Load Dispatch Centre as defined in 

the Electricity Act, 2003, in the region(s) in which the Project is located; 

“RPC” shall mean the relevant Regional Power Committee established by the 

Government of India for the specific Region(s) in accordance with the Electricity 

Act, 2003 for facilitating integrated operation of the Power System in that 

Region; 
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“Scheduled COD” in relation to an Element(s) shall mean the date(s) as 

mentioned in Schedule 2 as against such Element(s) and in relation to the Project, 

shall mean the date as mentioned in Schedule 2 as against such Project, subject to 

the provisions of Article 4.4 of this Agreement, or such date as may be mutually 

agreed among the Parties; 

“Scheduled Outage" shall mean the final outage plan as approved by the RPC as 

per the provisions of the Grid Code;   

“Selected Bid” shall mean the technical Bid and the Final Offer of the Selected 

Bidder submitted during e-reverse bidding, which shall be downloaded and 

attached in Schedule 7 on or prior to the Effective Date; 

“Share Purchase Agreement” shall mean the agreement amongst REC Power 

Development and Consultancy Limited, Bikaner B Power Transmission Limited 

and the Successful Bidder for the purchase of one hundred (100%) per cent of the 

shareholding of the Bikaner B Power Transmission Limited for the Acquisition 

Price, by the Successful Bidder on the terms and conditions as contained therein; 

“Sharing Regulations” shall mean the Central Electricity Regulatory 

Commission (Sharing of Inter-State Transmission Charges and Losses) 

Regulations, 2020 and as amended from time to time; 

 “Site” in relation to a substation, switching station or HVDC terminal or inverter 

station, shall mean the land and other places upon which such station / terminal is 

to be established; 

“SLDC” shall mean the State Load Despatch Centre established as per sub-

section (1) of Section 31 of the Electricity Act 2003; 

“STU” or “State Transmission Utility” shall be the Board or the Government 

company, specified as such by the State Government under sub-section (1) of 

Section 39 of the Electricity Act 2003; 

“Successful Bidder” or “Selected Bidder” shall mean the Bidder selected 

pursuant to the RFP and who has to acquire one hundred percent (100%) equity 

shares of Bikaner B Power Transmission Limited, along with all its related assets 

and liabilities, which will be responsible as the TSP to establish the Project on 

build, own, operate and transfer basis as per the terms of the TSA and other RFP 

Project Documents; 

“TSP’s Preliminary Notice” shall mean a notice issued by the TSP in pursuant 

to the provisions of Article 13.3 of this Agreement; 
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“Target Availability” shall have the meaning as ascribed hereto in Article 8.2 of 

this Agreement; 

“Technically Evaluated Entity” shall mean the company which has been 

evaluated for the satisfaction of the technical requirement set forth in RFP; 

“Termination Notice” shall mean a Nodal Agency’s Termination Notice given 

by the Nodal Agency to the TSP pursuant to the provisions of Articles 3.3.2, 

3.3.4, 4.4.2, 5.8, 13.2 and 13.3 of this Agreement for the termination of this 

Agreement;  

“Term of Agreement” for the purposes of this Agreement shall have the 

meaning ascribed thereto in Article 2.2 of this Agreement; 

“Transmission Charges” shall mean the Final Offer of the Selected Bidder 

during the e-reverse bidding and adopted by the Commission, payable to the TSP 

as per Sharing Regulations; 

“Transmission License” shall mean the license granted by the Commission in 

terms of the relevant regulations for grant of such license issued under the 

Electricity Act; 

 “Transmission Service” shall mean making the Project available as per the 

terms and conditions of this Agreement and Sharing Regulations;   

“Unscheduled Outage” shall mean an interruption resulting in reduction of the 

Availability of the Element(s) / Project (as the case may be) that is not a result of 

a Scheduled Outage or a Force Majeure Event. 

“Ultimate Parent Company” shall mean an entity which owns at least twenty 

six percent (26%) equity in the Bidding Company or Member of a Consortium, 

(as the case may be) and in the Technically Evaluated Entity and / or Financially 

Evaluated Entity (as the case may be) and such Bidding Company or Member of 

a Consortium, (as the case may be) and the Technically Evaluated Entity and / or 

Financially Evaluated Entity (as the case may be) shall be under the direct control 

or indirectly under the common control of such entity; 

1.2 Interpretation: 

Save where the contrary is indicated, any reference in this Agreement to: 

“Agreement" shall be construed as including a reference to its Schedules, 

Appendices and Annexures; 

"Rupee", "Rupees" and “Rs.” shall denote lawful currency of India; 
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“crore” shall mean a reference to ten million (10,000,000) and a “lakh” shall 

mean a reference to one tenth of a million (1,00,000); 

"encumbrance" shall be construed as a reference to a mortgage, charge, pledge, 

lien or other encumbrance securing any obligation of any person or any other type 

of preferential arrangement (including, without limitation, title transfer and 

retention arrangements) having a similar effect; 

"holding company" of a company or corporation shall be construed as a 

reference to any company or corporation of which the other company or 

corporation is a subsidiary; 

"indebtedness" shall be construed so as to include any obligation (whether 

incurred as principal or surety) for the payment or repayment of money, whether 

present or future, actual or contingent; 

"person" shall have the meaning as defined in Section 2 (49) of the Act; 

"subsidiary" of a company or corporation (the holding company) shall be 

construed as a reference to any company or corporation: 

(i) which is controlled, directly or indirectly, by the holding company, or 

(ii) more than half of the issued share capital of which is beneficially owned, 

directly or indirectly, by the holding company, or 

(iii) which is a subsidiary of another subsidiary of the holding company,  

for these purposes, a company or corporation shall be treated as being 

controlled by another if that other company or corporation is able to 

direct its affairs and/or to control the composition of its board of 

directors or equivalent body;  

"winding-up", "dissolution", "insolvency", or "reorganization" in the 

context of a company or corporation shall have the same meaning as defined in 

the Companies Act, 1956/ Companies Act, 2013 (as the case may be). 

1.2.1 Words importing the singular shall include the plural and vice versa. 

1.2.2 This Agreement itself or any other agreement or document shall be construed as 

a reference to this or to such other agreement or document as it may have been, 

or may from time to time be, amended, varied, novated, replaced or 

supplemented. 

1.2.3 A Law shall be construed as a reference to such Law including its amendments 

or re-enactments from time to time. 
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1.2.4 A time of day shall, save as otherwise provided in any agreement or document 

be construed as a reference to Indian Standard Time. 

1.2.5 Different parts of this Agreement are to be taken as mutually explanatory and 

supplementary to each other and if there is any inconsistency between or among 

the parts of this Agreement, they shall be interpreted in a harmonious manner so 

as to give effect to each part.  

1.2.6 The tables of contents and any headings or sub-headings in this Agreement have 

been inserted for ease of reference only and shall not affect the interpretation of 

this Agreement. 

1.2.7 All interest payable under this Agreement shall accrue from day to day and be 

calculated on the basis of a year of three hundred and sixty five (365) days. 

1.2.8 The words “hereof” or “herein”, if and when used in this Agreement shall mean 

a reference to this Agreement.  

1.2.9 The contents of Schedule 7 shall be referred to for ascertaining accuracy and 

correctness of the representations made by the Selected Bidder in Article 17.2.1  

hereof.  
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ARTICLE: 2 

2 EFFECTIVENESS AND TERM OF AGREEMENT 

2.1 Effective Date:  

This Agreement shall be effective from later of the dates of the following events: 

a. The Selected Bidder, on behalf of the TSP, has provided the Contract 

Performance Guarantee, as per terms of Article 3.1 of this 

Agreement; and 

b. The Selected Bidder has acquired for the Acquisition Price, one 

hundred percent (100%) of the equity shareholding of REC Power 

Development and Consultancy Limited in Bikaner B Power 

Transmission Limited along with all its related assets and liabilities 

as per the provisions of the Share Purchase Agreement. and 

c. The Agreement is executed and delivered by the Parties; 

2.2 Term and Termination: 

2.2.1 Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to be 

effective in relation to the Project until the Expiry Date, when it shall 

automatically terminate. 

2.2.2 Post the Expiry Date of this Agreement, the TSP shall ensure transfer of Project 

Assets to CTU or its successors or an agency as decided by the Central 

Government at zero cost and free from any encumbrance and liability. The 

transfer shall be completed within 90 days of expiry of this Agreement failing 

which CTU shall be entitled to take over the Project Assets Suo moto. 

2.2.3 This Agreement shall terminate before the Expiry Date in accordance with 

Article 13 or Article 3.3.2 or Article 3.3.4. 

2.3 Conditions prior to the expiry of the Transmission License 

2.3.1 In order to continue the Project beyond the expiry of the Transmission License, 

the TSP shall be obligated to make an application to the Commission at least 

two (2) years before the date of expiry of the Transmission License, seeking the 

Commission’s approval for the extension of the term of the Transmission 

License up to the Expiry Date. 
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2.3.2 The TSP shall timely comply with all the requirements that may be laid down by 

the Commission for extension of the term of the Transmission License beyond 

the initial term of twenty-five (25) years & upto the Expiry Date and the TSP 

shall keep the Nodal Agency fully informed about the progress on its application 

for extension of the term of the Transmission License. 

2.4 Survival: 

The expiry or termination of this Agreement shall not affect any accrued rights, 

obligations/ roles and liabilities of the Parties under this Agreement, including the 

right to receive liquidated damages as per the terms of this Agreement, nor shall it 

effect the survival of any continuing obligations/ roles for which this Agreement 

provides, either expressly or by necessary implication, which are to survive after 

the Expiry Date or termination including those under Articles 3.3.3, 3.3.5, Article 

9.3 (Application of Insurance Proceeds), Article 11 (Force Majeure), Article 13 

(Events of Default and Termination), Article 14 (Liability & Indemnification), 

Article 16 (Governing Law & Dispute Resolution), Article 19 (Miscellaneous). 

2.5 Applicability of the provisions of this Agreement 

2.5.1 For the purpose of Availability, Target Availability and the computation of 

Availability, Incentive, Penalty, the provisions provided in this Agreement shall 

apply and any future modifications in the relevant Rules and Regulations shall 

not be applicable for this Project. 

2.5.2 For the purposes of this Agreement for ISTS systems developed under the tariff 

based competitive bidding framework, the provisions relating to the definitions 

(Availability and COD), Article 3 (Contract Performance Guarantee and 

Conditions Subsequent), Article 5 (Construction of the Project), Article 6 

(Connection and Commissioning of the Project), Article 8 (Target Availability 

and calculation of Availability), Article 11 (Force Majeure), Article 12 (Change 

in Law), Article 13 (Event of Default), Article 14 (Indemnification), Article 15 

(Assignment and Charges), Articles 16.1, 16.2  and 16.4 (Governing Laws and 

Dispute Resolution) and Article 17 (representation and warranties of the ISTS 

Licensee) of this agreement shall supersede the corresponding provisions under 

Sharing Regulations. 
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ARTICLE: 3  

3 CONDITIONS SUBSEQUENT 

3.1 Satisfaction of conditions subsequent by the TSP  

3.1.1 Within ten (10) days from the date of issue of Letter of Intent, the Selected 

Bidder, shall: 

a. Provide the Contract Performance Guarantee, and 

b. Acquire, for the Acquisition Price, one hundred percent (100%) equity 

shareholding of Bikaner B Power Transmission Limited from REC Power 

Development and Consultancy Limited, who shall sell to the Selected 

Bidder, the equity shareholding of Bikaner B Power Transmission Limited, 

along with all its related assets and liabilities. 

c. Execute this Agreement; 

The TSP shall, within five (5) working days from the date of acquisition of SPV 

by the Selected Bidder, undertake to apply to the Commission for the grant of 

Transmission License and for the adoption of tariff as required under section-63 

of the Electricity Act. 

The Selected Bidder, on behalf of the TSP, will provide to the Central 

Transmission Utility of India Limited (being the Nodal Agency) the Contract 

Performance Guarantee for an amount of Rs. 139.50 Crore (Rupees One 

Hundred Thirty Nine Crore Fifty Lakh only).  

3.1.2 The Contract Performance Guarantee shall be initially valid for a period up to 

three (3) months after the Scheduled COD of the Project and shall be extended 

from time to time to be valid for a period up to three (3) months after the COD 

of the Project. In case the validity of the Contract Performance Guarantee is 

expiring before the validity specified in this Article, the TSP shall, at least thirty 

(30) days before the expiry of the Contract Performance Guarantee, replace the 

Contract Performance Guarantee with another Contract Performance Guarantee 

or extend the validity of the existing Contract Performance Guarantee until the 

validity period specified in this Article.  

3.1.3 The TSP agrees and undertakes to duly perform and complete the following 

activities within six (6) months from the Effective Date (except for c) below), 

unless such completion is affected due to any Force Majeure Event, or if any of 

the activities is specifically waived in writing by the Nodal Agency: 

a. To obtain the Transmission License for the Project from the Commission; 
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b. To obtain the order for adoption of Transmission Charges by the 

Commission, as required under Section 63 of the Electricity Act 2003; 

c. To submit to the Nodal Agency, CEA & Independent Engineer, the Project 

Execution Plan, immediately after award of contract(s) and maximum within 

one hundred and twenty (120) days from the Effective Date. Also, an 

approved copy each of Manufacturing Quality Plan (MQP) and Field 

Quality Plan (FQP) would be submitted to Independent Engineer & Nodal 

Agency in the same time period. The TSP’s Project Execution Plan should 

be in conformity with the Scheduled COD as specified in Schedule 2 of this 

Agreement, and shall bring out clearly the organization structure, time plan 

and methodology for executing the Project, award of major contracts, 

designing, engineering, procurement, shipping, construction, testing and 

commissioning to commercial operation;  

d. To submit to the Nodal Agency, CEA & Independent Engineer a detailed bar 

(GANTT) chart of the Project outlining each activity (taking longer than one 

Month), linkages as well as durations; 

e. To submit to the Nodal Agency, CEA & Independent Engineer detailed 

specifications of conductor meeting the functional specifications specified in 

RFP; 

f. To achieve Financial Closure;  

g. To provide an irrevocable letter to the Lenders duly accepting and 

acknowledging the rights provided to the Lenders under the provisions of 

Article 15.3 of this Agreement and all other RFP Project Documents; 

h. To award the Engineering, Procurement and Construction contract (“EPC 

contract”) for the design and construction of the Project and shall have given 

to such Contractor an irrevocable notice to proceed; and 

i. To sign the Agreement(s) required, if any, under Sharing Regulations. 

 

 

3.2 Recognition of Lenders’ Rights by the Nodal Agency 

3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided to the 

Lenders as per Article 15.3 of this Agreement and all other RFP Project 

Documents. 

3.3 Consequences of non-fulfilment of conditions subsequent  
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3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the TSP 

even within three (3) Months after the time specified therein, then on and from 

the expiry of such period and until the TSP has satisfied all the conditions 

specified in Article 3.1.3, the TSP shall, on a monthly basis, be liable to furnish 

to Central Transmission Utility of India Limited (being the Nodal Agency) 

additional Contract Performance Guarantee of Rupees Thirteen Crore Ninety 

Five Lakh Only (Rs. 13.95 Crore) within two (2) Business Days of expiry of 

every such Month. Such additional Contract Performance Guarantee shall be 

provided to Central Transmission Utility of India Limited (being the Nodal 

Agency) in the manner provided in Article 3.1.1 and shall become part of the 

Contract Performance Guarantee and all the provisions of this Agreement shall 

be construed accordingly. Central Transmission Utility of India Limited (being 

the Nodal Agency) shall be entitled to hold and / or invoke the Contract 

Performance Guarantee, including such additional Contract Performance 

Guarantee, in accordance with the provisions of this Agreement.    

3.3.2 Subject to Article 3.3.4, if:  

(i) the fulfilment of any of the conditions specified in Article 3.1.3 is delayed 

beyond nine (9) Months from the Effective Date and the TSP fails to furnish 

additional Contract Performance Guarantee to the Nodal Agency in 

accordance with Article 3.3.1 hereof; or  

(ii) the TSP furnishes additional Performance Guarantee to the Nodal Agency in 

accordance with Article 3.3.1 hereof but fails to fulfil the conditions 

specified in Article 3.1.3 within a period of twelve (12) months from the 

Effective Date, 

the Nodal Agency shall have the right to terminate this Agreement, by giving a 

Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy 

to CEA and the Lenders’ Representative in order to enable the Lenders 

to exercise right of substitution in accordance with Article 15.3 of this 

Agreement.   

3.3.3 If the Nodal Agency elects to terminate this Agreement as per the provisions of 

Article 3.3.2, the TSP shall be liable to pay to the Nodal Agency an amount of 

Rs. 139.50 Crore (Rupees One Hundred Thirty Nine Crore Fifty Lakh only) as 

liquidated damages. The Nodal Agency shall be entitled to recover this amount 

of damages by invoking the Contract Performance Guarantee to the extent of 

liquidated damages, which shall be required by the Nodal Agency, and the 

balance shall be returned to TSP, if any.  

It is clarified for removal of doubt that this Article shall survive the termination 
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of this Agreement. 

3.3.4 In case of inability of the TSP to fulfil the conditions specified in Article 3.1.3 

due to any Force Majeure Event, the time period for fulfilment of the condition 

subsequent as mentioned in Article 3.1.3, may be extended for a period of such 

Force Majeure Event. Alternatively, if deemed necessary, this Agreement may 

be terminated by the Nodal Agency by giving a Termination Notice to the TSP, 

in writing, of at least seven (7) days, with a copy to CEA and the Lenders’ 

Representative in order to enable the Lenders to exercise right of substitution in 

accordance with Article 15.3 of this Agreement and the Contract Performance 

Guarantee shall be returned as per the provisions of Article 6.5.1.  

 

Provided, that due to the provisions of this Article 3.3.4, any increase in the time 

period for completion of conditions subsequent mentioned under Article 3.1.3, 

shall lead to an equal increase in the time period for the Scheduled COD. If the 

Scheduled COD is extended beyond a period of one hundred eighty (180) days 

due to the provisions of this Article 3.3.4, the TSP will be allowed to recover the 

interest cost during construction corresponding to the period exceeding one 

hundred eighty (180) days by adjustment in the Transmission Charges in 

accordance with Schedule 9.  

3.3.5 Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the Nodal 

Agency may take steps to bid out the Project again.  

3.3.6 The Nodal agency, on the failure of the TSP to fulfil its obligations, if it 

considers that there are sufficient grounds for so doing, apart from invoking the 

Contract Performance Guarantee under para 3.3.3 may also initiate proceedings 

for blacklisting the TSP as per provisions of Article 13.2 of TSA.  

 

3.4 Progress Reports 

The TSP shall notify the Nodal Agency and CEA in writing at least once a Month 

on the progress made in satisfying the conditions subsequent in Articles 3.1.3. 
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ARTICLE: 4 

4 DEVELOPMENT OF THE PROJECT 

4.1 TSP's obligations in development of the Project: 

Subject to the terms and conditions of this Agreement, the TSP at its own cost 

and expense shall observe, comply with, perform, undertake and be responsible: 

a. for procuring and maintaining in full force and effect all Consents, 

Clearances and Permits, required in accordance with Law for 

development of the Project; 

b. for financing, constructing, owning and commissioning each of the 

Element of the Project for the scope of work set out in Schedule 1 of 

this Agreement in accordance with: 

i. the Electricity Act and the Rules made thereof; 

ii. the Grid Code; 

iii. the CEA Regulations applicable, and as amended from time 

to time, for Transmission Lines and sub-stations: 

• the Central Electricity Authority (Technical Standards 

for Connectivity to the Grid) Regulations, 2007; 

• Central Electricity Authority (Technical Standards for 

construction of Electrical Plants and Electric Lines) 

Regulation, 2010; 

• Central Electricity Authority (Grid Standard) 

Regulations, 2010; 

• Central Electricity Authority (Safety requirements for 

construction, operation and maintenance of Electrical 

Plants and Electrical Lines) Regulation, 2011; 

• Central Electricity Authority (Measures relating to 

Safety and Electricity Supply) Regulation, 2010; 

• Central Electricity Authority (Technical Standards for 

Communication System in Power System Operation) 

Regulations, 2020. 

iv. Safety/ security Guidelines laid down by the Government; 

v. Prudent Utility Practices, relevant Indian Standards and the 

Law; 
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not later than the Scheduled COD as per Schedule 2 of this 

Agreement; 

c. for entering into a Connection Agreement with the concerned parties 

in accordance with the Grid Code.  

d. for owning the Project throughout the term of this Agreement free 

and clear of any encumbrances except those expressly permitted 

under Article 15 of this Agreement; 

e. to co-ordinate and liaise with concerned agencies and provide on a 

timely basis relevant information with regard to the specifications of 

the Project that may be required for interconnecting the Project with 

the Interconnection Facilities; 

f. for providing all assistance to the Arbitrators as they may require for 

the performance of their duties and responsibilities; 

g. to provide to the Nodal Agency and CEA, on a monthly basis, 

progress reports with regard to the Project and its execution (in 

accordance with prescribed form) to enable the CEA to monitor and 

co-ordinate the development of the Project matching with the 

Interconnection Facilities;  

h. to comply with Ministry of Power order no. 25-11/6/2018 – PG dated 

02.07.2020 as well as other Guidelines issued by Govt. of India 

pertaining to this; 

i. to procure the products associated with the Transmission System as 

per provisions of Public Procurement (Preference to Make in India) 

orders issued by Ministry of Power vide orders No. 11/5/2018 - 

Coord. dated 28.07.2020 for transmission sector, as amended from 

time to time read with Department for Promotion of Industry and 

Internal Trade (DPIIT) orders in this regard (Procuring Entity as 

defined in above orders shall deemed to have included Selected 

Bidder and/ or TSP).  

Also, to comply with Department of Expenditure, Ministry of 

Finance vide Order (Public Procurement No 1) bearing File No. 

6/18/2019-PPD dated 23.07.2020, Order (Public Procurement No 2) 

bearing File No. 6/18/2019-PPD dated 23.07.2020 and Order (Public 

Procurement No. 3) bearing File No. 6/18/2019-PPD, dated 

24.07.2020, as amended from time to time, regarding public 

procurement from a bidder of a country, which shares land border 

with India; 
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j. to submit to Nodal Agency information in the prescribed format [To 

be devised by Nodal Agency] for ensuring compliance to Article 4.1 

i) above. 

k. to comply with all its obligations undertaken in this Agreement. 

4.2 Roles of the Nodal Agency in implementation of the Project: 

4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency shall 

be the holder and administrator of this Agreement and shall inter alia:   

a. appoint an Independent Engineer within 90 days of the Effective 

Date 

b. provide letters of recommendation to the concerned Indian 

Governmental Instrumentality, as may be requested by the TSP from 

time to time, for obtaining the Consents, Clearances and Permits 

required for the Project; 

c. coordinate among TSP and upstream/downstream entities   in respect 

of Interconnection Facilities; and 

d. monitor the implementation of the Agreement and take appropriate 

action for breach thereof including revocation of guarantees, 

cancellation of Agreement, blacklisting etc 

e. provide all assistance to the Arbitrators as required for the 

performance of their duties and responsibilities; and 

f. perform any other responsibility (ies) as specified in this Agreement. 

4.3 Time for Commencement and Completion: 

a. The TSP shall take all necessary steps to commence work on the Project 

from the Effective Date of the Agreement and shall achieve Scheduled 

COD of the Project in accordance with the time schedule specified in 

Schedule 2 of this Agreement; 

b. The COD of each Element of the Project shall occur no later than the 

Scheduled COD or within such extended time to which the TSP shall be 

entitled under Article 4.4 hereto. 

4.4 Extension of time: 

4.4.1 In the event that the TSP is unable to perform its obligations for the reasons 

solely attributable to the Nodal Agency, the Scheduled COD shall be extended, 

by a ‘day to day’ basis, subject to the provisions of Article 13. 
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4.4.2 In the event that an Element or the Project cannot be commissioned by its 

Scheduled COD on account of any Force Majeure Event as per Article 11, the 

Scheduled COD shall be extended, by a ‘day to day’ basis for a period of such 

Force Majeure Event.  Alternatively, if deemed necessary, the Nodal Agency 

may terminate the Agreement as per the provisions of Article 13.4 by giving a 

Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy 

to CEA and the Lenders’ Representative in order to enable the Lenders to 

exercise right of substitution in accordance with Article 15.3 of this Agreement.  

4.4.3 If the Parties have not agreed, within thirty (30) days after the affected Party’s 

performance has ceased to be affected by the relevant circumstance, on how 

long the Scheduled COD should be deferred by, any Party may raise the Dispute 

to be resolved in accordance with Article 16. 

4.5 Metering Arrangements: 

4.5.1 The TSP shall comply with all the provisions of the IEGC and the Central 

Electricity Authority (Installation and Operation of Meters) Regulations, 2006 

as amended from time to time, with regard to the metering arrangements for the 

Project. The TSP shall fully cooperate with the CTU / STU / RLDC and extend 

all necessary assistance in taking meter readings. 

4.6 Interconnection Facilities: 

4.6.1 Subject to the terms and conditions of this Agreement, the TSP shall be 

responsible for connecting the Project with the interconnection point(s) specified 

in Schedule 1 of this Agreement. The Interconnection Facilities shall be 

developed as per the scope of work and responsibilities assigned in Schedule 1 

of this Agreement. The Nodal Agency shall be responsible for coordinating to 

make available the Interconnection Facilities. 

4.6.2 In order to remove any doubts, it is made clear that the obligation of the TSP 

within the scope of the project is to construct the Project as per Schedule-1 of 

this Agreement and in particular to connect it to the Interconnection Facilities as 

specified in this Agreement. 
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ARTICLE: 5 

5 CONSTRUCTION OF THE PROJECT 

5.1 TSP’s Construction Responsibilities: 

5.1.1 The TSP, at its own cost and expense, shall be responsible for designing, 

constructing, erecting, testing and commissioning each Element of the Project 

by the Scheduled COD in accordance with the Regulations and other applicable 

Laws specified in Article 4.1 of this Agreement.  

5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any of its 

obligations under this Agreement or be entitled to any extension of time or any 

compensation whatsoever by reason of the unsuitability of the Site or 

Transmission Line route(s).  

5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and Permits 

related but not limited to road / rail / river / canal / power line / crossings, Power 

and Telecom Coordination Committee (PTCC), defence, civil aviation, right of 

way / way-leaves and environmental & forest clearances from relevant 

authorities required for developing, financing, constructing, maintaining/ 

renewing all such Consents, Clearances and Permits in order to carry out its 

obligations under this Agreement in general and shall furnish to the Nodal 

Agency such copy/ies of each Consents, Clearances and Permits, on demand. 

Nodal Agency shall provide letters of recommendation to the concerned Indian 

Governmental Instrumentality, as may be requested by the TSP from time to 

time, for obtaining the Consents, Clearances and Permits required for the 

Project. 

5.1.4 The TSP shall be responsible for: 

(a) acquisition of land for location specific substations, switching 

stations or HVDC terminal or inverter stations. Also, the actual 

location of Greenfield substations (Switching Stations or HVDC 

Terminal or Inverter Stations) for a generation pooling substation and 

for load serving substations in the scope of TSP shall not be beyond 

3 Km radius of the location proposed by the BPC in the survey 

report. However, actual location of any Greenfield Intermediate 

Substations in the scope of TSP shall not be beyond 10 Km radius of 

the location proposed by the BPC in the Survey Report; 

(b) final selection of Site including its geo-technical investigation; 
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(c) survey and geo-technical investigation of line route in order to 

determine the final route of the Transmission Lines; 

(d) seeking access to the Site and other places where the Project is being 

executed, at its own risk and costs, including payment of any crop, 

tree compensation or any other compensation as may be required.  

5.1.5 In case the Project involves any resettlement and rehabilitation, the resettlement 

and rehabilitation package will be implemented by the State Government 

authorities, for which the costs is to be borne by the TSP and no changes would 

be allowed in the Transmission Charges on account of any variation in the 

resettlement and rehabilitation cost. The TSP shall provide assistance on best 

endeavour basis, in implementation of the resettlement and rehabilitation 

package, if execution of such package is in the interest of expeditious 

implementation of the Project and is beneficial to the Project affected persons. 

5.2 Appointing Contractors: 

5.2.1 The TSP shall conform to the requirements as provided in this Agreement while 

appointing Contractor(s) for procurement of goods & services. 

5.2.2 The appointment of such Contractor(s) shall neither relieve the TSP of any of its 

obligations under this Agreement nor make the Nodal Agency liable for the 

performance of such Contractor(s). 

5.3 Monthly Progress Reporting: 

The TSP shall provide to the CEA, Nodal Agency & Independent Engineer, on a 

monthly basis, progress reports along with likely completion date of each 

Element with regard to the Project and its execution (in accordance with 

prescribed form). The Nodal Agency/ CEA shall monitor the development of the 

Project for its timely completion for improving and augmenting the electricity 

system as a part of its statutory responsibility. 

5.4 Quality of Workmanship: 

The TSP shall ensure that the Project is designed, built and completed in a good 

workmanship using sound engineering and construction practices, and using only 

materials and equipment that are new and manufactured as per the MQP and 

following approved FQP for erection, testing & commissioning and complying 

with Indian /International Standards such that, the useful life of the Project will 

be at least thirty five (35) years from the COD of the Project. 
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The TSP shall ensure that all major substation equipment / component (e.g. 

transformers, reactors, Circuit Breakers, Instrument Transformers (IT), Surge 

Arresters (SA), Protection relays, clamps & connectors etc.), equipment in 

terminal stations of HVDC installations including Thyristor/ IGBT valves, 

Converter Transformers, smoothing reactors, Transformer bushings and wall 

bushings, GIS bus ducts, towers and gantry structures and transmission towers or 

poles and line materials (conductors, earthwire, OPGW, insulator, accessories for 

conductors, OPGW & earthwires, hardware fittings for insulators, aviation lights 

etc), facilities and system shall be designed, constructed and tested (Type test, 

Routine tests, Factory Acceptance Test (FAT)) in accordance with relevant CEA 

Regulations and Indian Standards. In case Indian Standards for any particular 

equipment/ system/ process is not available, IEC/ IEEE or equivalent 

International Standards and Codes shall be followed.   

5.5 Progress Monitoring & Quality Assurance: 

5.5.1 The Project Execution Plan submitted by the TSP in accordance with Article 3.1.3 

c) shall comprise of detailed schedule of all the equipments/items /materials 

required for the Project, right from procurement of raw material till the dispatch 

from works and receipt at the site. Further, it should also include various stages of 

the construction schedule up to the commissioning of the Project. 

5.5.2 Nodal Agency, CEA & Independent Engineer shall have access at all reasonable 

times to the Site and to the Manufacturer’s works and to all such places where the 

Project is being executed.  

5.5.3 Independent Engineer shall ensure conformity of the conductor specifications with 

the functional specifications specified in RFP.  

5.5.4 The Independent Engineer shall monitor the following during construction of the 

Project: 

a) Quality of equipments, material, foundation, structures and workmanship etc. as 

laid down in Article 5.4 and 6.1.4 of the TSA. Specifically, quality of Sub-station 

equipments, transmission line material and workmanship etc. would be checked 

in accordance with the Article 5.4.  

b) Progress in the activities specified in Condition Subsequent  

c) Verification of readiness of the elements including the statutory clearances & 

completion of civil works, fixing of all components and finalisation of punch 

points (if any) prior to charging of the elements  

d) Progress of construction of substation and Transmission Lines 
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5.5.5  The progress shall be reviewed by the Independent Engineer against the Project 

Execution Plan. The Independent Engineer shall prepare its report on monthly 

basis and submit the same to Nodal Agency highlighting the progress achieved 

till the end of respective month vis-à-vis milestone activities, areas of concern, if 

any, which may result in delay in the timely completion of the Project. Based on 

the progress, Nodal Agency and/ or CEA shall issue written instructions to the 

TSP to take corrective measures, as may be prudent for the timely completion of 

the Project. In case of any deficiency, the Nodal Agency would be at liberty to 

take action in accordance with the procedure of this Agreement.  

5.5.6  For any delay in commissioning any critical Element(s), as identified in Schedule 

1 & Schedule 2 of this Agreement, beyond a period of 45 days shall lead to a 

sequestration of 10% of the Contract Performance Guarantee. 

5.6 Site regulations and Construction Documents 

The TSP shall abide by the Safety Rules and Procedures as mentioned in 

Schedule 3 of this Agreement 

The TSP shall retain at the Site and make available for inspection at all 

reasonable times, copies of the Consents, Clearances and Permits, construction 

drawings and other documents related to construction. 

5.7 Supervision of work: 

The TSP shall provide all necessary superintendence for execution of the Project 

and its supervisory personnel shall be available to provide full-time 

superintendence for execution of the Project. The TSP shall provide skilled 

personnel who are experienced in their respective fields.  

5.8 Remedial Measures: 

The TSP shall take all necessary actions for remedying the shortfall in 

achievement of timely progress in execution of the Project, if any, as intimated by 

the Independent Engineer and/ or CEA and/ or the Nodal Agency. However, such 

intimation by the Independent Engineer and/ or CEA and/ or the Nodal Agency 

and the subsequent effect of such remedial measures carried out by the TSP shall 

not relieve the TSP of its obligations in the Agreement. Independent Engineer 

and/ or CEA and/ or the Nodal Agency may carry out random inspections during 

the Project execution, as and when deemed necessary by it. If the shortfalls as 

intimated to the TSP are not remedied to the satisfaction of the CEA and/ or the 

Nodal Agency, this Agreement may be terminated by the Nodal Agency by 

giving a Termination Notice to the TSP, in writing, of at least seven (7) days, 

with a copy to CEA and the Lenders’ Representative in order to enable the 
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Lenders to exercise right of substitution in accordance with Article 15.3 of this 

Agreement. 
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ARTICLE: 6  

6 CONNECTION AND COMMISSIONING OF THE PROJECT 

6.1 Connection with the Inter-Connection Facilities: 

6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and any 

other agencies as required, at least sixty (60) days advance written notice of the 

date on which it intends to connect an Element of the Project, which date shall 

not be earlier than its Scheduled COD or Schedule COD extended as per 

Article 4.4.1 & 4.4.2 of this Agreement, unless mutually agreed to by Parties. 

Further, any preponing of COD of any element prior to Scheduled COD must 

be approved by the Nodal Agency. 

6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may 

be), for reasonable cause, including non-availability of   Interconnection 

Facilities as per Article 4.2, can defer the connection for up to fifteen (15) days 

from the date notified by the TSP pursuant to Article 6.1.1, if it notifies to the 

TSP in writing, before the date of connection, of the reason for the deferral and 

when the connection is to be rescheduled.  However, no such deferment on one 

or more occasions would be for more than an aggregate period of thirty (30) 

days.  Further, the Scheduled COD would be extended as required, for all such 

deferments on “day to day” basis. 

6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be connected 

with the Interconnection Facilities when: 

a. it has been completed in accordance with this Agreement and the 

Connection Agreement;  

b. it meets the Grid Code, Central Electricity Authority (Technical 

Standards for Connectivity to the Grid) Regulations, 2007 as 

amended from time to time and all other Indian legal requirements, 

and  

c. The TSP has obtained the approval in writing of the Electrical 

Inspector certifying that the Element is ready from the point of view 

of safety of supply and can be connected with the Interconnection 

Facilities. 

d. It has satisfactorily met all the testing requirements as per Articles 

6.1.4. 
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6.1.4 Site Acceptance Test (SAT)/ pre-commissioning tests of all major substation 

equipment, component, system, facilities shall be successfully carried out before 

commissioning. The Type tests, FAT and SAT reports should be available at the 

substation / terminal station of HVDC installations for ready reference of 

operation and maintenance staff and has to be made available to the Independent 

Engineer appointed for quality monitoring or their authorised representatives, as 

and when they wish to examine the same. 

6.2 Commercial Operation: 

6.2.1 An Element of the Project shall be declared to have achieved COD twenty four 

(24) hours following the connection of the Element with the Interconnection 

Facilities pursuant to Article 6.1 or seven (7) days after the date on which it is 

declared by the TSP to be ready for charging but is not able to be charged for 

reasons not attributable to the TSP subject to Article 6.1.2. 

Provided that an Element shall be declared to have achieved COD only after all 

the Element(s), if any, which are pre-required to have achieved COD as defined 

in Schedule 2 of this Agreement, have been declared to have achieved their 

respective COD. 

6.2.2 Once any Element of the Project has been declared to have achieved deemed 

COD as per Article 6.2.1 above, such Element of the Project shall be deemed to 

have Availability equal to the Target Availability till the actual charging of the 

Element and to this extent, TSP shall be eligible for the Monthly Transmission 

Charges applicable for such Element  

6.3 Compensation for Direct Non Natural Force Majeure Event or Indirect Non 

Natural Force Majeure Event or Natural Force Majeure Event (affecting the 

Nodal Agency)  

6.3.1 If the TSP is otherwise ready to connect the Element(s) of the Project  and has 

given due notice, as per provisions of Article 6.1.1, to the concerned agencies of 

the date of intention to connect the Element(s) of the Project, where such date is 

not before the Scheduled COD, but is not able to connect the Element(s) of the 

Project by the said date specified in the notice, due to Direct Non Natural Force 

Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force 

Majeure Event affecting the  Nodal Agency, provided such Direct Non Natural 

Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural 

Force Majeure Event affecting the  Nodal Agency has continued for a period of 

more than three (3) continuous or non-continuous Months, the TSP shall, until 

the effects of the Direct Non Natural Force Majeure Event or of Indirect Non 

Natural Force Majeure Event or Natural Force Majeure Event affecting the  
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Nodal Agency no longer prevent the TSP from connecting the Element(s) of the 

Project, be deemed to have achieved COD relevant to that date and to this 

extent, be deemed to have been providing Transmission Service with effect from 

the date notified, and shall be treated as follows:  

a. In case of delay due to Direct Non Natural Force Majeure Event, TSP is 

entitled for Transmission Charges calculated on Target Availability for 

the period of such events in excess of three (3) continuous or non 

continuous Months in the manner provided in (c) below. 

b. In case of delay due to Indirect Non Natural Force Majeure Event or 

Natural Force Majeure Event affecting the Nodal Agency, TSP is 

entitled for payment for debt service which is due under the Financing 

Agreements, subject to a maximum of Transmission Charges calculated 

on Target Availability, for the period of such events in excess of three 

(3) continuous or non continuous Months in the manner provided in (c) 

below.  

c. In case of delay due to Direct Non Natural Force Majeure Event or 

Indirect Non Natural Force Majeure Event or Natural Force Majeure 

Event affecting the Nodal Agency, the TSP is entitled for payments 

mentioned in (a) and (b) above, after commencement of Transmission 

Service, in the form of an increase in Transmission Charges. These 

amounts shall be paid from the date, being the later of a) the date of 

cessation of such Indirect Non Natural Force Majeure Event or Natural 

Force Majeure Event affecting the Nodal Agency and b) the completion 

of sixty (60) days from the receipt of the Financing Agreements by the 

Nodal Agency from the TSP.  

Provided such increase in Transmission Charges shall be so as to put the 

TSP in the same economic position as the TSP would have been in case 

the TSP had been paid amounts mentioned in (a) and (b) above in a 

situation where the Force Majeure Event had not occurred.   

For the avoidance of doubt, it is clarified that the charges payable under this 

Article 6.3.1 shall be recovered as per Sharing Regulations.  

6.4 Liquidated Damages for Delay in achieving COD of Project:  

6.4.1 If the TSP fails to achieve COD of any Element of the Project or the Project, by 

the Element’s / Project’s Scheduled COD or such Scheduled COD as extended 

under Articles 4.4.1 and 4.4.3, then the TSP shall pay to the  Nodal Agency, a 

sum equivalent to 3.33% of Monthly Transmission Charges  applicable for the 

Element of the Project [in case where no Elements have been defined, to be on 



Transmission Service Agreement 

Bikaner B Power Transmission Limited  35 

 

the Project as a whole] / Project, for each day of delay up to sixty (60) days of 

delay and beyond that time limit, at the rate of five percent (5%) of the Monthly 

Transmission Charges applicable to such Element / Project, as liquidated 

damages for such delay and not as penalty, without prejudice to any rights of the 

Nodal Agency under the Agreement.  

6.4.2 The TSP’s maximum liability under this Article 6.4 shall be limited to the 

amount of liquidated damages calculated in accordance with Article 6.4.1 for 

and up to six (6) months of delay for the Element or the Project. 

Provided that, in case of failure of the TSP to achieve COD of the Element of 

the Project even after the expiry of six (6) months from its Scheduled COD, the 

provisions of Article 13 shall apply.  

6.4.3 The TSP shall make payment to the Nodal Agency of the liquidated damages 

calculated pursuant to Article 6.4.1 within ten (10) days of the earlier of:  

a. the date on which the applicable Element achieves COD; or 

b. the date of termination of this Agreement.  

The payment of such damages shall not relieve the TSP from its obligations to 

complete the Project or from any other obligation and liabilities under the 

Agreement. 

6.4.4 If the TSP fails to pay the amount of liquidated damages to the Nodal Agency 

within the said period of ten (10) days, the Nodal Agency shall be entitled to 

recover the said amount of the liquidated damages by invoking the Contract 

Performance Guarantee. If the then existing Contract Performance Guarantee is 

for an amount which is less than the amount of the liquidated damages payable 

by the TSP to the Nodal Agency under this Article 6.3 and  the TSP fails to 

make payment of the balance amount of the liquidated damages not covered by 

the Contract Performance Guarantee, then such balance amount shall be 

deducted  from the Transmission Charges payable to the TSP. The right of the 

Nodal Agency to encash the Contract Performance Guarantee is without 

prejudice to the other rights of the Nodal Agency under this Agreement. 

6.4.5 For avoidance of doubt, it is clarified that amount payable by TSP under this 

Article is over and above the penalty payable by TSP under Article 5.5.6 of this 

Agreement.  

6.5 Return of Contract Performance Guarantee 

6.5.1 The Contract Performance Guarantee as submitted by TSP in accordance with 
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Article 3.1.1 shall be released by the Nodal Agency within three (3) months 

from the COD of the Project.  In the event of delay in achieving Scheduled COD 

of any of the Elements by the TSP (otherwise than due to reasons as mentioned 

in Article 3.1.3 or Article 11) and consequent part invocation of the Contract 

Performance Guarantee by the Nodal Agency, Nodal Agency shall release the 

Contract Performance Guarantee, if any remaining unadjusted, after the 

satisfactory completion by the TSP of all the requirements regarding achieving 

the Scheduled COD of the remaining Elements of the Project.  It is clarified that 

the Nodal Agency shall also return / release the Contract Performance Guarantee 

in the event of (i) applicability of Article 3.3.2 to the extent the Contract 

Performance Guarantee is valid for an amount in excess of Rs. 139.50 Crore 

(Rupees One hundred Thirty Nine Crore Fifty Lakh only), or (ii) termination of 

this Agreement by the Nodal Agency as mentioned under Article 3.3.4 of this 

Agreement.  

6.5.2 The release of the Contract Performance Guarantee shall be without prejudice to 

other rights of the Nodal Agency under this Agreement. 
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ARTICLE: 7 

7 OPERATION AND MAINTENANCE OF THE PROJECT 

7.1 Operation and Maintenance of the Project: 

The TSP shall be responsible for ensuring that the Project is operated and 

maintained in accordance with the regulations made by the Commission and CEA 

from time to time and provisions of the Act.      
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ARTICLE: 8 

8 AVAILABILITY OF THE PROJECT 

8.1 Calculation of Availability of the Project: 

Calculation of Availability for the Elements and for the Project, as the case may 

be, shall be as per Appendix –IV to Central Electricity Regulatory Commission 

(Terms and Conditions of Tariff) Regulations, 2024, as applicable on the Bid 

Deadline and as appended in Schedule 6 of this Agreement. 

8.2 Target Availability: 

The Target Availability of each Element and the Project shall be 98%. 

Payment of monthly Transmission charges based on actual availability will be 

calculated as per para 1.2 of Schedule 4 of this Agreement. 

If the availability of any Element or the Project is below the Target Availability, 

for six consecutive months in a Contract Year, the DIC(s) or the Nodal Agency 

may issue a show cause notice to the TSP, asking them to show cause as to why 

the Transmission Service Agreement be not terminated, and if no satisfactory 

cause is shown it may terminate the Agreement. If the Nodal Agency is of the 

opinion that the transmission system is of critical importance, it may carry out or 

cause to carry the operation and maintenance of transmission system at the risk 

and cost of TSP. 
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ARTICLE: 9 

9 INSURANCES 

9.1 Insurance: 

9.1.1 The TSP shall effect and maintain or cause to be effected and maintained during 

the Construction Period and the Operating Period, adequate Insurances against 

such risks, with such deductibles including but not limited to any third party 

liability and endorsements and co-beneficiary/insured, as may be necessary 

under  

a. any of the Financing Agreements,  

b. the Laws, and 

c. in accordance with Prudent Utility Practices. 

The Insurances shall be taken effective from a date prior to the date of the 

Financial Closure till the Expiry Date. 

9.2 Evidence of Insurance cover: 

9.2.1 The TSP shall furnish to the Nodal Agency copies of certificates and policies of 

the Insurances, as and when the Nodal Agency may seek from the TSP as per 

the terms of Article 9.1 

9.3 Application of Insurance Proceeds: 

9.3.1 Save as expressly provided in this Agreement, the policies of Insurances and the 

Financing Agreements, the proceeds of any insurance claim made due to loss or 

damage to the Project or any part of the Project shall be first applied to 

reinstatement, replacement or renewal of such loss or damage. 

9.3.2 If a Natural Force Majeure Event renders the Project no longer economically 

and technically viable and the insurers under the Insurances make payment on a 

“total loss” or equivalent basis, the portion of the proceeds of such Insurance 

available to the TSP (after making admissible payments to the Lenders as per 

the Financing Agreements) shall be allocated only to the TSP. Nodal Agency 

and / or concerned Designated ISTS Customers shall have no claim on such 

proceeds of the Insurance.   

 

9.3.3 Subject to the requirements of the Lenders under the Financing Agreements, any 
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dispute or difference between the Parties as to whether the Project is no longer 

economically and technically viable due to a Force Majeure Event or whether 

that event was adequately covered in accordance with this Agreement by the 

Insurances shall be determined in accordance with Article 16. 

9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers  

9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no 

financial obligations or liability whatsoever towards the TSP in respect of this 

Article 9. 
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ARTICLE: 10 

10 BILLING AND PAYMENT OF TRANSMISSION CHARGES 

10.1 Subject to provisions of this Article 10, the Monthly Transmission Charges shall 

be paid to the TSP, in Indian Rupees, on monthly basis as per the provisions of 

the Sharing Regulations, from the date on which an Element(s) has achieved 

COD until the Expiry Date of this Agreement, unless terminated earlier and in 

line with the provisions of Schedule 4 of this Agreement. 

10.2 Calculation of Monthly Transmission Charges: 

The Monthly Transmission Charges for each Contract Year including Incentive & 

Penalty payment shall be calculated in accordance with the provisions of 

Schedule 4 of this Agreement.  

10.3 Rebate & Late Payment Surcharge: 

The rebate and late payment surcharge shall be governed as per Sharing 

Regulations. 

10.4 Disputed Bills, Default in payment by the Designated ISTS Customers & 

Annual Reconciliation: 

Any Disputed Bill, Default in payment by the Designated ISTS Customers & 

Annual Reconciliation shall be governed as per Sharing Regulations. 

 

 

 

 

 

 

 

 

 

ARTICLE: 11 
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11 FORCE MAJEURE 

11.1 Definitions 

11.1.1 The following terms shall have the meanings given hereunder. 

11.2 Affected Party 

11.2.1 An Affected Party means any Party whose performance has been affected by an 

event of Force Majeure.  

11.2.2 Any event of Force Majeure shall be deemed to be an event of Force Majeure 

affecting the TSP only if the Force Majeure event affects and results in, late 

delivery of machinery and equipment for the Project or construction, 

completion, commissioning of the Project by Scheduled COD and/or operation 

thereafter; 

11.3 Force Majeure 

A ‘Force Majeure’ means any event or circumstance or combination of events 

and circumstances including those stated below that wholly or partly prevents or 

unavoidably delays an Affected Party in the performance of its obligations/ roles 

under this Agreement, but only if and to the extent that such events or 

circumstances are not within the reasonable control, directly or indirectly, of the 

Affected Party and could not have been avoided if the Affected Party had taken 

reasonable care or complied with Prudent Utility Practices:  

(a) Natural Force Majeure Events: 

i. act of God, including, but not limited to drought, fire and explosion (to 

the extent originating from a source external to the Site), earthquake, 

volcanic eruption, landslide, flood, cyclone, typhoon, tornado, or 

exceptionally adverse weather conditions, which are in excess of the 

statistical measures for the last hundred (100) years; and 

ii. epidemic/ pandemic notified by Indian Governmental Instrumentality. 

(b) Non-Natural Force Majeure Events :  

i. Direct Non–Natural Force Majeure Events 

▪ Nationalization or compulsory acquisition by any Indian 

Governmental Instrumentality of any material assets or rights of the 

Affected Party; or 
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▪ the unlawful, unreasonable or discriminatory revocation of, or refusal 

to renew, any Consents, Clearances and Permits required by the 

Affected Party to perform their obligations/ roles under the RFP 

Project Documents or any unlawful, unreasonable or discriminatory 

refusal to grant any other Consents, Clearances and Permits required 

for the development/ operation of the Project, provided that a 

Competent Court of Law declares the revocation or refusal to be 

unlawful, unreasonable and discriminatory and strikes the same 

down; or 

▪ any other unlawful, unreasonable or discriminatory action on the part 

of an Indian Governmental Instrumentality which is directed against 

the Project, provided that a Competent Court of Law declares the 

action to be unlawful, unreasonable and discriminatory and strikes 

the same down. 

ii. Indirect Non - Natural Force Majeure Events  

▪ act of war (whether declared or undeclared), invasion, armed conflict 

or act of foreign enemy, blockade, embargo, revolution, riot, 

insurrection, terrorist or military action; or  

▪ radio active contamination or ionising radiation originating from a 

source in India or resulting from any other Indirect Non Natural 

Force Majeure Event mentioned above, excluding circumstances 

where the source or cause of contamination or radiation is brought or 

has been brought into or near the Site by the Affected Party or those 

employed or engaged by the Affected Party; or 

▪ industry-wide strikes and labour disturbances, having a nationwide 

impact in India. 

11.4 Force Majeure Exclusions 

11.4.1 Force Majeure shall not include (i) any event or circumstance which is within 

the reasonable control of the Parties and (ii) the following conditions, except to 

the extent that they are consequences of an event of Force Majeure: 

(a) Unavailability, late delivery, or changes in cost of the machinery, 

equipment, materials, spare parts etc. for the Project; 

(b) Delay in the performance of any Contractors or their agents; 

(c) Non-performance resulting from normal wear and tear typically experienced 
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in transmission materials and equipment;   

(d) Strikes or labour disturbance at the facilities of the Affected Party; 

(e) Insufficiency of finances or funds or the Agreement becoming onerous to 

perform; and 

(f) Non-performance caused by, or connected with, the Affected Party’s: 

i. negligent or intentional acts, errors or omissions;  

ii. failure to comply with an Indian Law; or  

iii. breach of, or default under this Agreement or any Project    Documents. 

(g) Any error or omission in the survey report provided by BPC during the 

bidding process. 

11.5 Notification of Force Majeure Event 

11.5.1 The Affected Party shall give notice to the other Party of any event of Force 

Majeure as soon as reasonably practicable, but not later than seven (7) days after 

the date on which such Party knew or should reasonably have known of the 

commencement of the event of Force Majeure.  If an event of Force Majeure 

results in a breakdown of communications rendering it unreasonable to give 

notice within the applicable time limit specified herein, then the Party claiming 

Force Majeure shall give such notice as soon as reasonably practicable after 

reinstatement of communications, but not later than one (1) day after such 

reinstatement.  

Provided that, such notice shall be a pre-condition to the Affected Party’s 

entitlement to claim relief under this Agreement. Such notice shall include full 

particulars of the event of Force Majeure, its effects on the Party claiming relief 

and the remedial measures proposed. The Affected Party shall give the other 

Party regular reports on the progress of those remedial measures and such other 

information as the other Party may reasonably request about the Force Majeure. 

11.5.2 The Affected Party shall give notice to the other Party of (i) the cessation of the 

relevant event of Force Majeure; and (ii) the cessation of the effects of such 

event of Force Majeure on the performance of its rights or obligations/ roles 

under this Agreement, as soon as practicable after becoming aware of each of 

these cessations. 

11.6 Duty to perform and duty to mitigate 
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To the extent not prevented by a Force Majeure Event, the Affected Party shall 

continue to perform its obligations/ roles as provided in this Agreement. The 

Affected Party shall use its reasonable efforts to mitigate the effect of any event 

of Force Majeure as soon as practicable.  

11.7 Available Relief for a Force Majeure Event 

Subject to this Article 11, 

(a) no Party shall be in breach of its obligations/ roles pursuant to this 

Agreement to the extent that the performance of its obligations/ roles was 

prevented, hindered or delayed due to a Force Majeure Event;  

(b) each Party shall be entitled to claim relief for a Force Majeure Event 

affecting its performance in relation to its obligations/ roles under Articles 

3.3.4, 4.4.2 and 6.3.1 of this Agreement. 

(c) For the avoidance of doubt, it is clarified that the computation of 

Availability of the Element(s) under outage due to Force Majeure Event, as 

per Article 11.3  affecting the TSP shall be as per Appendix –IV to Central 

Electricity Regulatory Commission (Terms and Conditions of Tariff) 

Regulations, 2024 as on  Bid Deadline. For the event(s) for which the 

Element(s) is/are deemed to be available as per Appendix –IV to Central 

Electricity Regulatory Commission (Terms and Conditions of Tariff) 

Regulations, 2024, then the Transmission Charges, as applicable to such 

Element(s), shall be payable as per Schedule 4, for the duration of such 

event(s).  

(d) For so long as the TSP is claiming relief due to any Force Majeure Event 

under this Agreement, the Nodal Agency may, if it so desires, from time to 

time on one (1) day notice, inspect the Project and the TSP shall provide the 

Nodal Agency’s personnel with access to the Project to carry out such 

inspections. 

(e) For avoidance of doubt, the TSP acknowledges that for extension of 

Scheduled COD a period up to one hundred eighty (180) days due to Force 

Majeure event, no compensation on the grounds such as interest cost, 

incident expenditure, opportunity cost will be made to the TSP. However, if 

Scheduled COD is extended beyond a period of one hundred eighty (180) 

days due to Force Majeure event, the TSP will be allowed to recover the 

interest cost during construction corresponding to the period exceeding one 

hundred eighty (180) days by adjustment in the Transmission Charges in 

accordance with Schedule 9.  
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ARTICLE: 12 

12 CHANGE IN LAW 

12.1 Change in Law  

12.1.1 Change in Law means the occurrence of any of the following after the Bid 

Deadline resulting into any additional recurring / non-recurring expenditure by 

the TSP or any savings of the TSP: 

• the enactment, coming into effect, adoption, promulgation, 

amendment, modification or repeal (without re-enactment or 

consolidation) in India, of any Law, including rules and regulations 

framed pursuant to such Law, subject to the provisions under Article 

12.1.2;  

• a change in the interpretation or application of any Law by any 

Indian Governmental Instrumentality having the legal power to 

interpret or apply such Law, or any Competent Court of Law; 

• the imposition of a requirement for obtaining any Consents, 

Clearances and Permits which was not required earlier; 

• a change in the terms and conditions prescribed for obtaining any 

Consents, Clearances and Permits or the inclusion of any new terms 

or conditions for obtaining such Consents, Clearances and Permits;  

• any change in the licensing regulations of the Commission, under 

which the Transmission License for the Project was granted if made 

applicable by such Commission to the TSP;  

• change in wind zone; or  

• any change in tax or introduction of any tax made applicable for 

providing Transmission Service by the TSP as per the terms of this 

Agreement.  

12.1.2 Notwithstanding anything contained in this Agreement, Change in Law shall not 

cover any change: 

a) Taxes on corporate income; and 

b) Withholding tax on income or dividends distributed to the 

shareholders of the TSP. 
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12.2 Relief for Change in Law 

12.2.1 During Construction Period, the impact of increase/decrease in the cost of the 

Project on the Transmission Charges shall be governed by the formula given in 

Schedule 9 of this Agreement. 

12.2.2 During the Operation Period: 

During the operation period, if as a result of Change in Law, the TSP suffers or 

is benefited from a change in costs or revenue, the aggregate financial effect of 

which exceeds 0.30% (zero point three percent) of the Annual Transmission 

Charges in aggregate for a Contract Year, the TSP may notify so to the Nodal 

Agency and propose amendments to this Agreement so as to place the TSP in 

the same financial position as it would have enjoyed had there been no such 

Change in Law resulting in change in costs or revenue as aforesaid.  

 

12.2.3 For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP shall 

provide to the Nodal Agency documentary proof of such increase / decrease in 

cost of the Project / revenue for establishing the impact of such Change in Law. 

In cases where Change in Law results in decrease of cost and it comes to the 

notice of Nodal Agency that TSP has not informed Nodal Agency about such 

decrease in cost, Nodal Agency may initiate appropriate claim.  

 

12.3 Notification of Change in Law: 

12.3.1 If the TSP is affected by a Change in Law in accordance with Article 12.1 and 

wishes to claim relief for such Change in Law under this Article 12, it shall give 

notice to Nodal Agency of such Change in Law as soon as reasonably 

practicable after becoming aware of the same.  

12.3.2 The TSP shall also be obliged to serve a notice to the Nodal Agency even when 

it is beneficially affected by a Change in Law. 

12.3.3 Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, amongst 

other things, precise details of the Change in Law and its estimated impact on 

the TSP. 

12.4 Payment on account of Change in Law 

12.4.1 The payment for Change in Law shall be through a separate Bill. However, in 

case of any change in Monthly Transmission Charges by reason of Change in 
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Law, as determined in accordance with this Agreement, the Bills to be raised by 

the Nodal Agency after such change in Transmission Charges shall 

appropriately reflect the changed Monthly Transmission Charges.  
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ARTICLE: 13 

13 EVENTS OF DEFAULT AND TERMINATION 

13.1 TSP’s Event of Default 

The occurrence and continuation of any of the following events shall constitute 

a TSP Event of Default, unless any such TSP Event of Default occurs as a result 

of any non-fulfilment of its obligations as prescribed under this Agreement by 

the Nodal Agency or a Force Majeure Event: 

a. After having taken up the construction of the Project, the 

abandonment by the TSP or the TSP's Contractors of the construction 

of the Project for a continuous period of two (2) months and such 

default is not rectified within thirty (30) days from the receipt of 

notice from the Nodal Agency in this regard;  

b. The failure to commission any Element of the Project by the date 

falling six (6) months after its Scheduled COD unless extended by 

Nodal Agency as per provisions of this Agreement; 

c. If the TSP: 

i. assigns, mortgages or charges or purports to assign, mortgage 

or charge any of its assets or rights related to the Project in 

contravention of the provisions of this Agreement; or  

ii. transfers or novates any of its obligations pursuant to this 

Agreement, in a manner contrary to the provisions of this 

Agreement; 

Except where such transfer is in pursuance of a Law and   

• it does not affect the ability of the transferee to 

perform, and such transferee has the financial and 

technical capability to perform, its obligations under 

this Agreement; 

• is to a transferee who assumes such obligations under 

the Project and this Agreement remains effective with 

respect to the transferee; 

 

d. If:  
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i. The TSP becomes voluntarily or involuntarily the subject of 

any bankruptcy or insolvency or winding up proceedings and 

such proceedings remain uncontested for a period of thirty (30) 

days; or  

ii. any winding up or bankruptcy or insolvency order is passed 

against the TSP; or  

iii. the TSP goes into liquidation or dissolution or a receiver or any 

similar officer is appointed over all or substantially all of its 

assets or official liquidator is appointed to manage its affairs, 

pursuant to Law,  

     Provided that a dissolution or liquidation of the TSP will not be 

a TSP’s Event of Default, where such dissolution or liquidation 

of the TSP is for the purpose of a merger, consolidation or 

reorganization with the prior approval of the Commission as 

per the provisions of Central Electricity Regulatory 

Commission (Procedure, terms and Conditions for grant of 

Transmission License and other related matters) Regulations, 

2006 or as amended from time to time; or 

e. Failure on the part of the TSP to comply with the provisions of 

Article 19.1 of this Agreement; or 

f. the TSP repudiates this Agreement and does not rectify such breach 

even within a period of thirty (30) days from a notice from the Nodal 

Agency in this regard; or 

g. after Commercial Operation Date of the Project, the TSP fails to 

achieve monthly Target Availability of 98%, for a period of six (6) 

consecutive months or within a non-consecutive period of  six (6) 

months within any continuous aggregate period of eighteen(18) 

months except where the Availability is affected by Force Majeure 

Events as per Article 11; or 

h. any of the representations and warranties made by the TSP in Article 

17 of this Agreement being found to be untrue or inaccurate. Further, 

in addition to the above, any of the undertakings submitted by the 

Selected Bidder at the time of submission of the Bid being found to 

be breached or inaccurate, including but not limited to undertakings 

from its Parent Company / Affiliates related to the minimum equity 

obligation; or 
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i. the TSP fails to complete / fulfil all the activities / conditions within 

the specified period as per Article 3; or 

j. except for the reasons solely attributable to Nodal Agency, the TSP 

is in material breach of any of its obligations under this Agreement 

and such material breach is not rectified by the TSP within thirty (30) 

days of receipt of notice in this regard from the Nodal Agency; or  

k. the TSP fails to take the possession of the land required for location 

specific substations, switching stations or HVDC terminal or inverter 

stations and / or fails to pay the requisite price to the parties and / or 

any State Government authority from whom the land is acquired, 

within twelve (12) months from the Effective Date. 

13.2 Termination Procedure for TSP Event of Default 

a. Upon the occurrence and continuance of any TSP’s Event of Default 

under Article 13.1 the Nodal Agency may serve notice on the TSP, with a 

copy to the CEA and the Lenders’ Representative, of their intention to 

terminate this Agreement (a "Nodal Agency’s Preliminary Termination 

Notice"), which shall specify in reasonable detail, the circumstances 

giving rise to such Nodal Agency’s Preliminary Termination Notice.  

b. Following the issue of a Nodal Agency’s Preliminary Termination Notice, 

the Consultation Period shall apply and would be for the Parties to discuss 

as to what steps shall be taken with a view to mitigate the consequences 

of the relevant Event of Default having regard to all the circumstances.  

c. During the Consultation Period, the Parties shall, save as otherwise 

provided in this Agreement, continue to perform their respective 

obligations/ roles under this Agreement, and the TSP shall not remove 

any material, equipment or any part of the Project, without prior consent 

of the Nodal Agency. 

 Following the expiry of the Consultation Period, unless the Parties shall 

have otherwise agreed to the contrary or the circumstances giving rise to 

Nodal Agency’s Preliminary Termination Notice shall have ceased to 

exist or shall have been remedied, this Agreement may be terminated by 

the Nodal Agency by giving a Termination Notice to the TSP, in writing, 

of at least seven (7) days, with a copy to CEA and the Lenders’ 

Representative in order to enable the Lenders to exercise right of 

substitution in accordance with Article 15.3 of this Agreement.  
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 Further, the Nodal Agency may also initiate proceedings to blacklist the 

TSP & its Affiliates from participation in any RFP issued by BPCs for a 

period of 5 years.  

13.3 Procedure for Nodal Agency’s non-fulfilment of Role 

a. Upon the Nodal Agency not being able to fulfil its role under Article 4.2, 

the TSP may serve notice on the Nodal Agency, with a copy to CEA and 

the Lenders’ Representative (a "TSP’s Preliminary Notice"), which 

notice shall specify in reasonable detail the circumstances giving rise to 

such non-fulfilment of role by the Nodal Agency.  

b. Following the issue of a TSP’s Preliminary Notice, the Consultation 

Period shall apply.  

c. The Consultation Period would be for the Parties to discuss as to what 

steps shall be taken with a view to mitigate the consequences of the 

relevant non-fulfilment of role by the Nodal Agency including giving 

time extension to TSP, having regard to all the circumstances.  

d. During the Consultation Period, both Parties shall, save as otherwise 

provided in this Agreement, continue to perform their respective 

obligations/ roles under this Agreement. 

13.4 Termination due to Force Majeure 

13.4.1 In case the Parties could not reach an agreement pursuant to Articles 3.3.4 and 

4.4.2 of this Agreement and the Force Majeure Event or its effects continue to 

be present, the Nodal Agency shall have the right to cause termination of the 

Agreement. In case of such termination, the Contract Performance Guarantee 

shall be returned to the TSP as per the provisions of Article 6.5.1. 
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13.4.2 In case of termination of this Agreement, the TSP shall provide to the Nodal 

Agency the full names and addresses of its Contractors as well as complete 

designs, design drawings, manufacturing drawings, material specifications and 

technical information, as required by the Nodal Agency within thirty (30) days 

of Termination Notice. 

13.5 Termination or amendment due to non-requirement of any Element or 

Project during construction 

13.5.1 In case any Element or Project, which is under construction, is no longer 

required due to any reason whatsoever, the Nodal Agency may issue a notice to 

this effect to the TSP.  

13.5.2 Nodal agency may also issue notice to the TSP seeking their response to the 

proposed termination/ amendment (as the case may be) of the Agreement. The 

Nodal Agency shall issue copy of such notice to Lenders. In the notice, Nodal 

Agency shall also include an assessment of the physical progress made by TSP 

in the Element/ Project (as the case may be) that is no longer required.   

13.5.3 The TSP shall neither carry out further investment nor carry out any work on 

the Element/ Project (as the case may be) that is no longer required after 

delivery of the notice.  

13.5.4 After taking into account the comments of the TSP, the Nodal Agency may 

terminate the Agreement or amend it if both Parties agree to the amendment. 

13.6 Revocation of the Transmission License 

13.6.1 The Commission may, as per the provisions of the Electricity Act, 2003, revoke 

the Transmission License of the ISTS Licensee. Further, in such a case, the 

Agreement shall be deemed to have been terminated. 

13.7 Termination Payment  

13.7.1 If Agreement is terminated on account of Force Majeure Events, non-

requirement of any Element or Project during Construction, Nodal Agency’s 

non-fulfilment of Role & TSP’s Event of Default, the TSP shall be entitled for 

Termination Payment equivalent to valuation of Project Assets. Upon payment, 

the Nodal Agency shall take over the Project Assets.  

  

ARTICLE: 14 
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14 LIABILITY AND INDEMNIFICATION 

14.1 Indemnity  

14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless against: 

(a) any and all third party claims, actions, suits or proceedings against the 

Nodal Agency for any loss of or damage to property of such third party, or 

death or injury to such third party, arising out of a breach by the TSP of 

any of its obligations under this Agreement, except to the extent that any 

such claim, action, suit or proceeding has arisen due to a negligent act or 

omission, breach of this Agreement or non-fulfilment of statutory duty on 

the part of Nodal Agency; and 

(b) any and all losses, damages, costs and expenses including legal costs, 

fines, penalties and interest actually suffered or incurred by the Nodal 

Agency from third party claims arising by reason of: 

i. a breach by the TSP of any of its obligations under this Agreement, 

(provided that this Article 14 shall not apply to such breaches by the 

TSP, for which specific remedies have been provided for under this 

Agreement) except to the extent that any such losses, damages, costs 

and expenses including legal costs, fines, penalties and interest 

(together to constitute “Indemnifiable Losses”) has arisen due to a 

negligent act or omission, breach of this Agreement or non-fulfilment 

of statutory duty on the part of the Nodal Agency, or  

ii. any of the representations and warranties of the TSP under this 

Agreement being found to be inaccurate or untrue. 

14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by CERC 

in this regard, indemnify, defend and hold the TSP harmless against: 

(a) any and all third party claims, actions, suits or proceedings against the 

TSP, for any loss of or damage to property of such third party, or death or 

injury to such third party, arising out of any material breach by the Nodal 

Agency of any of their roles under this Agreement, except to the extent 

that any such claim, action, suit or proceeding has arisen due to a negligent 

act or omission, breach of this Agreement or breach of statutory duty on 

the part of the TSP, its Contractors, servants or agents; and 

(b) any and all losses, damages, costs and expenses including legal costs, 

fines, penalties and interest (‘Indemnifiable Losses’) actually suffered or 
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incurred by the TSP from third party claims arising by reason of: 

i. any material breach by the Nodal Agency of any of its roles under this 

Agreement (provided that, this Article 14 shall not apply to such 

breaches by the Nodal Agency, for which specific remedies have been 

provided for under this Agreement), except to the extent that any such 

Indemnifiable Losses have arisen due to a negligent act or omission, 

breach of this Agreement or breach of statutory duty on the part of the 

TSP, its Contractors, servants or agents or  

ii. any of the representations and warranties of the Nodal Agency under 

this Agreement being found to be inaccurate or untrue. 

14.2 Patent Indemnity: 

14.2.1  

(a) The TSP shall, subject to the Nodal Agency’s compliance with Article 

14.2.1 (b), indemnify and hold harmless the Nodal Agency and its 

employees and officers from and against any and all suits, actions or 

administrative proceedings, claims, demands, losses, damages, costs, and 

expenses of whatsoever nature, including attorney’s fees and expenses, 

which the Nodal Agency may suffer as a result of any infringement or 

alleged infringement of any patent, utility model, registered design, 

trademark, copyright or other intellectual property right registered or 

otherwise existing at the date of the Agreement by reason of  the setting up 

of the Project by the TSP. 

 Such indemnity shall not cover any use of the Project or any part thereof 

other than for the purpose indicated by or to be reasonably inferred from 

the Agreement, any infringement resulting from the misuse of the Project 

or any part thereof, or any products produced in association or 

combination with any other equipment, plant or materials not supplied by 

the TSP, pursuant to the Agreement. 

(b) If any proceedings are brought or any claim is made against the Nodal 

Agency arising out of the matters referred to in Article 14.2.1(a), the 

Nodal Agency shall promptly give the TSP a notice thereof, and the TSP 

shall at its own expense take necessary steps and attend such proceedings 

or claim and any negotiations for the settlement of any such proceedings or 

claim. The TSP shall promptly notify the Nodal Agency of all actions 

taken in such proceedings or claims. 
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(c) If the TSP fails to notify the Nodal Agency   within twenty-eight (28) days 

after receipt of such notice from the Nodal Agency under Article 14.2.1(b) 

above, that it intends to attend any such proceedings or claim, then the 

Nodal Agency  shall be free to attend the same on their own behalf at the 

cost of the TSP. Unless the TSP has so failed to notify the Nodal Agency 

within the twenty eight (28) days period, the Nodal Agency  shall make no 

admission that may be prejudicial to the defence of any such proceedings 

or claims. 

(d) The Nodal Agency shall, at the TSP’s request, afford all available 

assistance to the TSP in attending to such proceedings or claim, and shall 

be reimbursed by the TSP for all reasonable expenses incurred in so doing. 

14.2.2  

(a) The Nodal Agency, in accordance with the Regulations framed by CERC 

in this regard, subject to the TSP’s compliance with Article 14.2.2(b) shall 

indemnify and hold harmless the TSP and its employees, officers from and 

against any and all suits, actions or administrative proceedings, claims, 

demands, losses, damages, costs and expenses of whatsoever nature, 

including attorney’s fees and expenses, which the TSP may suffer as a 

result of any infringement or alleged infringement of any patent, utility 

model, registered design, trademark, copyright or other intellectual 

property right registered or otherwise existing at the date of the Agreement 

by reason of  the setting up of the Project by the TSP. 

(b) If any proceedings are brought or any claim is made against the TSP 

arising out of the matters referred to in Article 14.2.2 (a) the TSP shall 

promptly give the Nodal Agency a notice thereof, and the Nodal Agency   

shall at its own expense take necessary steps and attend such proceedings 

or claim and any negotiations for the settlement of any such proceedings or 

claim. The Nodal Agency shall promptly notify the TSP of all actions 

taken in such proceedings or claims. 

(c) If the Nodal Agency fails to notify the TSP within twenty-eight (28) days 

after receipt of such notice from the TSP under Article 14.2.2(b) above, 

that it intends to attend any such proceedings or claim, then the TSP shall 

be free to attend the same on its own behalf at the cost of the Nodal 

Agency. Unless the Nodal Agency has so failed to notify the TSP within 

the twenty (28) days period, the TSP shall make no admission that may be 

prejudicial to the defence of any such proceedings or claim. 

(d) The TSP shall, at the Nodal Agency request, afford all available assistance 
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to the Nodal Agency in attending to such proceedings or claim, and shall 

be reimbursed by the Nodal Agency for all reasonable expenses incurred 

in so doing. 

14.3 Monetary Limitation of liability  

14.3.1 A Party ("Indemnifying Party") shall be liable to indemnify the other Party 

("Indemnified Party") under this Article 14 for any indemnity claims made in a 

Contract Year only up to an amount of Rupees Nine Crore Thirty Lakh Only 

(Rs. 9.30 Crore).  

14.4 Procedure for claiming indemnity 

14.4.1 Where the Indemnified Party is entitled to indemnification from the 

Indemnifying Party pursuant to Articles 14.1 or 14.2 the Indemnified Party shall 

promptly notify the Indemnifying Party of such claim, proceeding, action or suit 

referred to in Articles 14.1 or 14.2 in respect of which it is entitled to be 

indemnified. Such notice shall be given as soon as reasonably practicable after 

the Indemnified Party becomes aware of such claim, proceeding, action or suit. 

The Indemnifying Party shall be liable to settle the indemnification claim within 

thirty (30) days of receipt of the above notice.  

Provided however that, if: 

i. the Parties choose to contest, defend or litigate such claim, action, suit or 

proceedings in accordance with Article 14.4.3 below; and  

ii. the claim amount is not required to be paid/deposited to such third party 

pending the resolution of the Dispute,  

the Indemnifying Party shall become liable to pay the claim amount to the 

Indemnified Party or to the third party, as the case may be, promptly following 

the resolution of the Dispute, if such Dispute is not settled in favour of the 

Indemnified Party. 

14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, suit or 

proceeding for which it is entitled to be indemnified under Articles 14.1 or 14.2 

and the Indemnifying Party shall reimburse to the Indemnified Party all 

reasonable costs and expenses incurred by the Indemnified Party. However, 

such Indemnified Party shall not settle or compromise such claim, action, suit or 

proceedings without first getting the consent of the Indemnifying Party, which 

consent shall not be unreasonably withheld or delayed. 

14.4.3 An Indemnifying Party may, at its own expense, assume control of the defence 
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of any proceedings brought against the Indemnified Party if it acknowledges its 

obligation to indemnify such Indemnified Party, gives such Indemnified Party 

prompt notice of its intention to assume control of the defence, and employs an 

independent legal counsel at its own cost that is reasonably satisfactory to the 

Indemnified Party. 

14.5 Limitation on Liability 

14.5.1 Except as expressly provided in this Agreement, neither the TSP nor the Nodal 

Agency nor their respective officers, directors, agents, employees or Affiliates 

(including, officers, directors, agents or employees of such Affiliates), shall be 

liable or responsible to the other Party or its Affiliates including its officers, 

directors, agents, employees, successors, insurers or permitted assigns for 

incidental, indirect or consequential, punitive or exemplary damages, connected 

with or resulting from performance or non-performance of this Agreement, or 

anything done in connection herewith, including claims in the nature of lost 

revenues, income or profits (other than payments expressly required and 

properly due under this Agreement), any increased expense of, reduction in or 

loss of transmission capacity or equipment used therefore, irrespective of 

whether such claims are based upon breach of warranty, tort (including 

negligence, whether of the  Nodal Agency, the TSP or others), strict liability, 

contract, breach of statutory duty, operation of law or otherwise.  

 

14.5.2 The Nodal Agency shall have no recourse against any officer, director or 

shareholder of the TSP or any Affiliate of the TSP or any of its officers, 

directors or shareholders for such claims excluded under this Article. The TSP 

shall also have no recourse against any officer, director or shareholder of the 

Nodal Agency, or any Affiliate of the Nodal Agency or any of its officers, 

directors or shareholders for such claims excluded under this Article. 

14.6 Duty to Mitigate 

The party entitled to the benefit of an indemnity under this Article 14 shall take 

all reasonable measures to mitigate any loss or damage which has occurred. If the 

Party fails to take such measures, the other Party’s liabilities shall be 

correspondingly reduced. 
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ARTICLE: 15 

15 ASSIGNMENTS AND CHARGES 

15.1 Assignments: 

15.1.1 This Agreement shall be binding upon, and inure to the benefit of the Parties and 

their respective successors and permitted assigns. This Agreement shall not be 

assigned by any Party, except as provided in Article 15.3. 

15.2 Permitted Charges: 

15.2.1 Neither Party shall create or permit to subsist any encumbrance over all or any 

of its rights and benefits under this Agreement.  

15.2.2 However, the TSP may create any encumbrance over all or part of the 

receivables, or the Project Assets of the Project in favour of the Lenders or the 

Lenders’ Representative on their behalf, as security for amounts payable under 

the Financing Agreements and any other amounts agreed by the Parties. 

Provided that: 

i. the Lenders or the Lenders’ Representative on their behalf shall have entered 

into the Financing Agreements and agreed in writing to the provisions of this 

Agreement; and 

ii. any encumbrance granted by the TSP in accordance with this Article 15.2.2 

shall contain provisions pursuant to which the Lenders or the Lender’s 

Representative on their behalf agrees unconditionally with the TSP to 

release from such encumbrances upon payment by the TSP to the Lenders of 

all amounts due under the Financing Agreements. 

15.2.3 Article 15.2.1 does not apply to: 

a. liens arising by operation of law (or by an agreement evidencing the same) 

in the ordinary course of the TSP developing and operating the Project; 

b. pledges of goods, the related documents of title and / or other related 

documents, arising or created in the ordinary course of the TSP developing 

and operating the Project; or 

c. security arising out of retention of title provisions in relation to goods 

acquired in the ordinary course of the TSP developing and operating the 

Project.  
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15.3 Substitution Rights of the Lenders  

15.3.1 The TSP would need to operate and maintain the Project under the provisions of 

this Agreement and cannot assign the Transmission License or transfer the 

Project or part thereof to any person by sale, lease, exchange or otherwise, 

without the prior approval of the Nodal Agency. 

15.3.2 However, in the case of default by the TSP in debt repayments or in the case of 

default by the TSP as per Article 13 of this Agreement during the debt 

repayments, the Commission may, on an application from the Lenders, assign 

the Transmission License to the nominee of the Lenders subject to the fulfilment 

of the qualification requirements and provisions of the Central Electricity 

Regulatory Commission (Procedure, terms and Conditions for grant of 

Transmission License and other related matters) Regulations, 2006 and as 

amended from time to time.
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ARTICLE: 16 

16 GOVERNING LAW AND DISPUTE RESOLUTION 

16.1 Governing Law:  

This Agreement shall be governed by and construed in accordance with the Laws 

of India. Any legal proceedings in respect of any matters, claims or disputes 

under this Agreement shall be under the jurisdiction of appropriate courts in 

Delhi. 

16.2 Amicable Settlement:   

16.2.1 Either Party is entitled to raise any claim, dispute or difference of whatever 

nature arising under, out of or in connection with this Agreement, including its 

existence or validity or termination or whether during the execution of the 

Project or after its completion and whether prior to or after the abandonment of 

the Project or termination or breach of the Agreement by giving a written notice 

to the other Party, which shall contain: 

(i) a description of the Dispute; 

(ii) the grounds for such Dispute; and 

(iii) all written material in support of its claim. 

16.2.2 The other Party shall, within thirty (30) days of issue of notice issued under 

Article 16.2.1, furnish: 

(i)  counter-claim and defences, if any, regarding the Dispute; and 

(ii) all written material in support of its defences and counter-claim. 

16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 16.2.1, 

if the other Party does not furnish any counter claim or defense under Article 

16.2.2, or thirty (30) days from the date of furnishing counter claims or defence 

by the other Party, both the Parties to the Dispute shall meet to settle such 

Dispute amicably.  If the Parties fail to resolve the Dispute amicably within 

thirty (30) days from the later of the dates mentioned in this Article 16.2.3, the 

Dispute shall be referred for dispute resolution in accordance with Article 16.3. 

16.3 Dispute Resolution: 

All Disputes shall be adjudicated by the Commission.  

16.4 Parties to Perform Obligations: 
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Notwithstanding the existence of any Dispute and difference referred to the 

Commission as provided in Article 16.3 and save as the Commission may 

otherwise direct by a final or interim order, the Parties hereto shall continue to 

perform their respective obligations/ roles (which are not in dispute) under this 

Agreement.    
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ARTICLE: 17 

17 REPRESENTATION AND WARRANTIES 

17.1 Representation and warranties of the Nodal Agency 

17.1.1 The Nodal Agency hereby represents and warrants to and agrees with the TSP as 

follows and acknowledges and confirms that the TSP is relying on such 

representations and warranties in connection with the transactions described in 

this Agreement: 

a. It has all requisite powers and authority to execute and consummate 

this Agreement; 

b. This Agreement is enforceable against the Nodal Agency in 

accordance with its terms;  

c. The consummation of the transactions contemplated by this 

Agreement on the part of Nodal Agency will not violate any 

provision of nor constitute a default under, nor give rise to a power to 

cancel any charter, mortgage, deed of trust or lien, lease, agreement, 

license, permit, evidence of indebtedness, restriction, or other 

contract to which the Nodal Agency is a Party or to which the Nodal 

Agency is bound, which violation, default or power has not been 

waived; 

17.2 Representation and Warranties of the TSP: 

17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal Agency as 

follows and acknowledges and confirms that the Nodal Agency is relying on 

such representations and warranties in connection with the transactions 

described in this Agreement: 

a. It has all requisite powers and has been duly authorized to execute and 

consummate this Agreement; 

b. This Agreement is enforceable against it, in accordance with its terms; 

c. The consummation of the transactions contemplated by this Agreement on 

the part of the TSP will not violate any provision of nor constitute a default 

under, nor give rise to a power to cancel any charter, mortgage, deed of 

trust or lien, lease, agreement, license, permit, evidence of indebtedness, 

restriction, or other contract to which the TSP is a Party or to which the 

TSP is bound which violation, default or power has not been waived; 

d. The TSP is not insolvent and no insolvency proceedings have been 

instituted, nor threatened or pending by or against the TSP; 
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e. There are no actions, suits, claims, proceedings or investigations pending or, 

to the best of the TSP’s  knowledge, threatened in writing against the TSP 

at law, in equity, or otherwise, and whether civil or criminal in nature, 

before or by, any court, commission, arbitrator or governmental agency or 

authority, and there are no outstanding judgments, decrees or orders of any 

such courts, commission, arbitrator or governmental agencies or authorities, 

which materially adversely affect its ability to execute the Project or to 

comply with its obligations under this Agreement. 

17.2.2 The TSP makes all the representations and warranties above to be valid as on 

the Effective Date of this Agreement. 
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ARTICLE: 18 

18 INDEPENDENT ENGINEER  

18.1 Appointment of Independent Engineer 

The Nodal Agency shall appoint an agency/ company as Independent Engineer as 

per framework provided in the Guidelines for Encouraging Competition in 

Development of Transmission Projects for selection of Independent Engineer. 

18.2 Roles and functions of Independent Engineer 

The role and functions of the Independent Engineer shall include the following: 

a. Progress Monitoring as required under this Agreement; 

b. Ensuring Quality as required under this Agreement; 

c. determining, as required under the Agreement, the costs of any works or 

services and/or their reasonableness during construction phase; 

d. determining, as required under the Agreement, the period or any extension 

thereof, for performing any duty or obligation during construction phase; 

e. determining, as required under the Agreement, the valuation of the Project 

Assets. 

f. Assisting the Parties in resolution of Disputes and 

g. Undertaking all other duties and functions in accordance with the Agreement.  

18.3 Remuneration of Independent Engineer 

The fee and charges of the Independent Engineer shall be paid by the Nodal Agency 

as per terms & conditions of appointment. 

18.4 Termination of appointment 

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the 

Independent Engineer at any time, but only after appointment of another 

Independent Engineer. 

18.4.2 If the TSP has reason to believe that the Independent Engineer is not discharging its 

duties and functions in a fair, efficient and diligent manner, it may make a written 

representation to the Nodal Agency and seek termination of the appointment of the 

Independent Engineer. Upon receipt of such representation, the Nodal Agency shall 

hold a tripartite meeting with the TSP and Independent Engineer for an amicable 
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resolution, and the decision of Nodal agency is final. In the event that the 

appointment of the Independent Engineer is terminated hereunder, the Nodal 

Agency shall appoint forthwith another Independent Engineer. 

18.5 Authorised signatories 

The Nodal Agency shall require the Independent Engineer to designate and notify to 

the Nodal Agency up to 2 (two) persons employed in its firm to sign for and on 

behalf of the Independent Engineer, and any communication or document required 

to be signed by the Independent Engineer shall be valid and effective only if signed 

by any of the designated persons; provided that the Independent Engineer may, by 

notice in writing, substitute any of the designated persons by any of its employees. 
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ARTICLE: 19 

19 MISCELLANEOUS PROVISIONS 

19.1 Equity Lock-in Commitment: 

19.1.1 The aggregate equity share holding of the Selected Bidder in the issued and paid 

up equity share capital of Bikaner B Power Transmission Limited shall not be 

less than Fifty one percent (51%) up to a period of one (1) year after COD of the 

Project. 

Provided that, in case the Lead Member or Bidding Company is holding equity 

through Affiliate/s, Ultimate Parent Company or Parent Company, such 

restriction as specified above shall apply to such entities. 

Provided further, that in case the Selected Bidder is a Bidding Consortium, the 

Lead Member shall continue to hold equity of at least twenty six percent (26%) 

upto a period of one (1) year after COD of the Project and any Member of such 

Bidding Consortium shall be allowed to divest its equity as long as the other 

remaining Members (which shall always include the Lead Member) hold the 

minimum equity specified above.  

19.1.2 If equity is held by the Affiliates, Parent Company or Ultimate Parent Company 

of the Selected Bidder, then, subject to the second proviso to Article 19.1.1, 

such Affiliate, Parent Company or Ultimate Parent Company shall be eligible to 

transfer its shareholding in Bikaner B Power Transmission Limited to another 

Affiliate or to the Parent Company / Ultimate Parent Company of the Selected 

Bidder. If any such shareholding entity, qualifying as an Affiliate / Parent 

Company / Ultimate Parent Company, is likely to cease to meet the criteria to 

qualify as an Affiliate / Parent Company / Ultimate Parent Company, the shares 

held by such entity shall be transferred to another Affiliate / Parent Company / 

Ultimate Parent Company of the Selected Bidder.  

19.1.3 Subject to Article 19.1.1, all transfer(s) of shareholding of Bikaner B Power 

Transmission Limited by any of the entities referred to in Article 19.1.1 and 

19.1.2 above, shall be after prior written intimation to the Nodal Agency. 

19.1.4 For computation of effective Equity holding, the Equity holding of the Selected 

Bidder or its Ultimate Parent Company in such Affiliate(s) or Parent Company 

and the equity holding of such Affiliate(s) or Ultimate Parent Company in 

Bikaner B Power Transmission Limited shall be computed in accordance with 

the example given below:  

If the Parent Company or the Ultimate Parent Company of the Selected Bidder 

A directly holds thirty percent (30%) of the equity in Bikaner B Power 
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Transmission Limited then holding of Selected Bidder A in Bikaner B Power 

Transmission Limited shall be thirty percent (30%); 

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the 

Affiliate holds fifty percent (50%) equity in Bikaner B Power Transmission 

Limited, then, for the purposes of ascertaining the minimum equity/equity lock-

in requirements specified above, the effective holding of Bidder A in Bikaner B 

Power Transmission Limited shall be fifteen percent (15%), (i.e., 30% x 50%) 

19.1.5 The provisions as contained in this Article 19.1 shall override the terms of the 

consortium agreement submitted as part of the Bid. 

19.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30) days 

from the occurrence of any event that would result in any change in its equity 

holding structure from that which existed as on the date of signing of the Share 

Purchase Agreement. In such cases, the Nodal Agency would reserve the right 

to ascertain the equity holding structure and to call for all such required 

documents / information / clarifications as may be required.  

19.2 Commitment of maintaining Qualification Requirement 

19.2.1 The Selected Bidder will be required to continue to maintain compliance with 

the Qualification Requirements, as stipulated in RFP Document, till the COD of 

the Project. Where the Technically Evaluated Entity and/or the Financially 

Evaluated Entity is not the Bidding Company or a Member in a Bidding 

Consortium, as the case may be, the Bidding Company or Member shall 

continue to be an Affiliate of the Technically Evaluated Entity and/or 

Financially Evaluated Entity till the COD of the Project.  

19.2.2 Failure to comply with the aforesaid provisions shall be dealt in the same 

manner as TSP’s Event of Default as under Article 13 of this Agreement. 

19.3 Language:  

19.3.1 All agreements, correspondence and communications between the Parties 

relating to this Agreement and all other documentation to be prepared and 

supplied under the Agreement shall be written in English, and the Agreement 

shall be construed and interpreted in accordance with English language. 

19.3.2 If any of the agreements, correspondence, communications or documents are 

prepared in any language other than English, the English translation of such 

agreements, correspondence, communications or documents shall prevail in 

matters of interpretation. 

19.4 Affirmation 
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The TSP and the Nodal Agency, each affirm that: 

1. neither it nor its respective directors, employees, or agents has paid or 

undertaken to pay or shall in the future pay any unlawful commission, bribe, 

pay-off or kick-back; and  

2. it has not in any other manner paid any sums, whether in Indian currency or 

foreign currency and whether in India or abroad to the other Party to procure 

this Agreement, and the TSP and the Nodal Agency hereby undertake not to 

engage in any similar acts during the Term of Agreement. 

19.5 Severability 

The invalidity or enforceability, for any reason, of any part of this Agreement 

shall not prejudice or affect the validity or enforceability of the remainder of this 

Agreement, unless the part held invalid or unenforceable is fundamental to this 

Agreement. 

19.6 Counterparts 

This Agreement may be executed in one or more counterparts, each of which 

shall be deemed an original and all of which collectively shall be deemed one and 

the same Agreement. 

19.7 Breach of Obligations/ Roles 

The Parties acknowledge that a breach of any of the obligations/ roles contained 

herein would result in injuries. The Parties further acknowledge that the amount 

of the liquidated damages or the method of calculating the liquidated damages 

specified in this Agreement is a genuine and reasonable pre-estimate of the 

damages that may be suffered by the non-defaulting Party in each case specified 

under this Agreement. 

19.8 Restriction of Shareholders / Owners Liability  

19.8.1 Parties expressly agree and acknowledge that none of the shareholders of the 

Parties hereto shall be liable to the other Parties for any of the contractual 

obligations of the concerned Party under this Agreement.   

19.8.2 Further, the financial liabilities of the shareholder(s) of each Party to this 

Agreement shall be restricted to the extent provided in the Indian Companies 

Act, 1956 / Companies Act, 2013 (as the case may be). 

19.9 Taxes and Duties: 

19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies and cess, 

assessed/levied on the TSP, its Contractors or their employees that are required 
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to be paid by the TSP as per the Law in relation to the execution of the Project 

and for providing Transmission Service as per the terms of this Agreement. 

19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP against 

any claims that may be made against the Nodal Agency in relation to the matters 

set out in Article 19.9.1. 

19.9.3 The Nodal Agency shall not be liable for any payment of, taxes, duties, levies, 

cess whatsoever for discharging any obligation of the TSP by the Nodal Agency 

on behalf of TSP or its personnel, provided the TSP has consented in writing to 

the Nodal Agency for such work, for which consent shall not be unreasonably 

withheld. 

19.10 No Consequential or Indirect Losses 

The liability of the TSP shall be limited to that explicitly provided in this 

Agreement.  

Provided that, notwithstanding anything contained in this Agreement, under no 

event shall the Nodal Agency or the TSP claim from one another any indirect or 

consequential losses or damages. 

19.11 Discretion: 

Except where this Agreement expressly requires a Party to act fairly or 

reasonably, a Party may exercise any discretion given to it under this Agreement 

in any way it deems fit. 

19.12 Confidentiality 

19.12.1 The Parties undertake to hold in confidence this Agreement and RFP Project 

Documents and not to disclose the terms and conditions of the transaction 

contemplated hereby to third parties, except:  

(a) to their professional advisors;  

(b) to their officers, contractors, employees, agents or representatives, 

financiers, who need to have access to such information for the proper 

performance of their activities; or 

(c) disclosures required under Law, 

without the prior written consent of the other Parties. 

Provided that, the TSP agrees and acknowledges that the Nodal Agency, may, at 

any time, disclose the terms and conditions of the Agreement and the RFP 

Project Documents to any person, to the extent stipulated under the Law and the 
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Competitive Bidding Guidelines. 

19.13 Order of priority in application: 

Save as provided in Article 2.5, in case of inconsistencies between the terms and 

conditions stipulated in Transmission License issued by the Commission to the 

TSP, agreement(s) executed between the Parties, applicable Law including rules 

and regulations framed thereunder, the order of priority as between them shall be 

the order in which they are placed below: 

• terms and conditions of Transmission License; 

• applicable Law, rules and regulations framed thereunder; 

• this Agreement; 

• Agreement(s), if any, under Sharing Regulations. 

19.14 Independent Entity: 

19.14.1 The TSP shall be an independent entity performing its obligations pursuant to 

the Agreement. 

19.14.2 Subject to the provisions of the Agreement, the TSP shall be solely responsible 

for the manner in which its obligations under this Agreement are to be 

performed. All employees and representatives of the TSP or Contractors 

engaged by the TSP in connection with the performance of the Agreement shall 

be under the complete control of the TSP and shall not be deemed to be 

employees, representatives, Contractors of the Nodal Agency and nothing 

contained in the Agreement or in any agreement or contract awarded by the TSP 

shall be construed to create any contractual relationship between any such 

employees, representatives or Contractors and the Nodal Agency. 

19.15 Amendments: 

19.15.1 This Agreement may only be amended or supplemented by a written agreement 

between the Parties. 

19.16  Waiver: 

19.16.1 No waiver by either Party of any default or breach by the other Party in the 

performance of any of the provisions of this Agreement shall be effective unless 

in writing duly executed by an authorised representative of such Party. 

19.16.2 Neither the failure by either Party to insist on any occasion upon the 

performance of the terms, conditions and provisions of this Agreement nor time 
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or other indulgence granted by one Party to the other Parties shall act as a 

waiver of such breach or acceptance of any variation or the relinquishment of 

any such right or any other right under this Agreement, which shall remain in 

full force and effect. 

19.17 Relationship of the Parties: 

This Agreement shall not be interpreted or construed to create an association, 

joint venture, or partnership or agency or any such other relationship between the 

Parties or to impose any partnership obligation or liability upon either Party and 

neither Party shall have any right, power or authority to enter into any agreement 

or undertaking for, or act on behalf of, or to act as or be an agent or representative 

of, or to otherwise bind, the other Party. 

19.18 Entirety: 

19.18.1 This Agreement along with its sections, schedules and appendices is intended by 

the Parties as the final expression of their agreement and is intended also as a 

complete and exclusive statement of the terms of their agreement. 

19.18.2 Except as provided in this Agreement, all prior written or oral understandings, 

offers or other communications of every kind pertaining to this Agreement or 

the provision of Transmission Service under this Agreement to the Nodal 

Agency by the TSP shall stand superseded and abrogated.  

19.19 Notices: 

19.19.1 All notices or other communications which are required to be given under this 

Agreement shall be in writing and in the English language 

19.19.2 If to the TSP, all notices or communications must be delivered personally or by 

registered post or facsimile or any other mode duly acknowledged to the 

addressee below: 

 Address  :  

 Attention  : 

 Email   : 

 Fax. No.  : 

 Telephone No. : 

19.19.3 If to the Nodal Agency, all notices or communications must be delivered 

personally or by registered post or facsimile or any other mode duly 

acknowledged to the addresses below: 
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(i) …………… [Insert Name of the Nodal Agency] 

Address  :   

Attention 

Email   :   

Fax. No.  :  

Telephone No. : 

19.19.4 All notices or communications given by facsimile shall be confirmed by sending 

a copy of the same via post office in an envelope properly addressed to the 

appropriate Party for delivery by registered mail.  All notices shall be deemed 

validly delivered upon receipt evidenced by an acknowledgement of the 

recipient, unless the Party delivering the notice can prove in case of delivery 

through the registered post that the recipient refused to acknowledge the receipt 

of the notice despite efforts of the postal authorities. 

19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party change 

the address and/or addresses to which such notices and communications to it are 

to be delivered or mailed. 

19.20 Fraudulent and Corrupt Practices 

19.20.1 The TSP and its respective officers, employees, agents and advisers shall 

observe the highest standard of ethics during the subsistence of this Agreement. 

Notwithstanding anything to the contrary contained in the Agreement, the Nodal 

Agency may terminate the Agreement without being liable in any manner 

whatsoever to the TSP, if it determines that the TSP has, directly or indirectly or 

through an agent, engaged in corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practice in the Bid process. In such 

an event, the Nodal Agency shall forfeit the Contract Performance Guarantee of 

the TSP, without prejudice to any other right or remedy that may be available to 

the Nodal Agency hereunder or subsistence otherwise. 

19.20.2 Without prejudice to the rights of the Nodal Agency under Clause 19.20.1 

hereinabove and the rights and remedies which the Nodal Agency may have 

under this Agreement, if a TSP is found by the Nodal Agency to have directly or 

indirectly or through an agent, engaged or indulged in any corrupt practice, 

fraudulent practice, coercive practice, undesirable practice or restrictive practice 

during the Bid process, or after the issue of Letter of Intent (hereinafter referred 

to as LoI) or after the execution of the agreement(s) required under Sharing 

Regulations, the Nodal Agency may terminate the Agreement without being 

liable in any manner whatsoever to the TSP. Further, the TSP & its Affiliates 

shall not be eligible to participate in any tender or RFP issued by any BPC for 

an indefinite period from the date such TSP is found by the Nodal Agency to 
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have directly or indirectly or through an agent, engaged or indulged in any 

corrupt practice, fraudulent practice, coercive practice, undesirable practice or 

restrictive practices, as the case may be. 

19.20.3 For the purposes of this Clause 19.20, the following terms shall have the 

meaning hereinafter respectively assigned to them: 

(a) “corrupt practice” means (i) the offering, giving, receiving, or soliciting, 

directly or indirectly, of anything of value to influence the actions of any person 

connected with the Bid process (for avoidance of doubt, offering of employment 

to or employing or engaging in any manner whatsoever, directly or indirectly, 

any official of the BPC who is or has been associated or dealt in any manner, 

directly or indirectly with the Bid process or the LoI or has dealt with matters 

concerning the RFP Project Documents or arising there from, before or after the 

execution thereof, at any time prior to the expiry of one year from the date such 

official resigns or retires from or otherwise ceases to be in the service of the 

BPC, shall be deemed to constitute influencing the actions of a person connected 

with the Bid Process); or (ii) engaging in any manner whatsoever, whether 

during the Bid Process or after the issue of the LoI or after the execution of the 

RFP Project Documents, as the case may be, any person in respect of any matter 

relating to the Project or the LoI or the RFP Project Documents, who at any time 

has been or is a legal, financial or technical adviser of the BPC in relation to any 

matter concerning the Project; 

(b) “fraudulent practice” means a misrepresentation or omission of facts or 

suppression of facts or disclosure of incomplete facts, in order to influence the 

Bid process; 

(c) “coercive practice” means impairing or harming, or threatening to impair or 

harm, directly or indirectly, any person or property to influence any person’s 

participation or action in the Bid process; 

(d) “undesirable practice” means (i) establishing contact with any person 

connected with or employed or engaged by the BPC with the objective of 

canvassing, lobbying or in any manner influencing or attempting to influence 

the Bid process; or (ii) having a Conflict of Interest; and 

(e) “restrictive practice” means forming a cartel or arriving at any 

understanding or arrangement among Bidders with the objective of restricting or 

manipulating a full and fair competition in the Bid process; 

19.21 Compliance with Law: 

Despite anything contained in this Agreement but without prejudice to Article 12, 

if any provision of this Agreement shall be in deviation or inconsistent with or 

repugnant to the provisions contained in the Electricity Act, 2003, or any rules 
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and regulations made there under, such provision shall be deemed to be amended 

to the extent required to bring it into compliance with the aforesaid relevant 

provisions as amended from time to time. 

IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS 

AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED 

REPRESENTATIVES AS OF THE DATE AND PLACE SET FORTH 

ABOVE.  

1.                      For and on behalf of TSP 

 

   ……………………………..  

[Signature, Name, Designation and Address] 

 

 

2. For and on behalf of .........................[Insert name of 

the Nodal Agency] 

 

……………………………..  

[Signature, Name, Designation and Address] 

WITNESSES: 

 1.  For and on behalf of 

           : BPC    

…………………………… 

       [Signature] 

 

 

............................................................... 

[Insert, Name, Designation and Address of the Witness] 

 

2. For and on behalf of 

: Nodal Agency                 

…………………………… 

       [Signature] 

              ........................................................... 

[Insert Name, Designation and Address of the Witness]
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Schedule: 1 

Project Description and Scope of Project 

Scope of the Project: 

 

Sl. 

No. 

Scope of the Transmission Scheme Scheduled COD 

in months from 

Effective Date 

1. 
Establishment of 765/400kV, 6x1500 MVA S/s at suitable 

location near Siwani (Distt. Bhiwani) along with 2x240 

MVAr (765kV) Bus Reactor & 2x125 MVAr (420kV) Bus 

Reactor 

 

Siwani S/s- AIS 

• 765/400 kV 1500 MVA ICTs- 6 nos. (19x500 MVA 

including one spare unit) 

• 765 kV ICT bays-6 no. 

• 400 kV ICT bays- 6 no. 

• 765 kV line bays – 2 nos. (for 765kV interconnection 

with Bikaner-IV PS) 

• 400 kV line bays – 4 nos. (for 400kV interconnections) 

• 240 MVAr Bus Reactor-2 no. (7x80 MVAr, including 

one spare unit) 

• 765 kV Bus reactor bays-2 no. 

• 125 MVAr Bus Reactor-2 nos. 

• 400 kV Bus reactor bays- 2 nos. 

• 400kV Sectionalizer bay- 1 set 

• 400kV bays - 2 nos. (for STATCOM) 

 

Future provisions at Siwani S/s: 

Space for 

• 765 kV line bays along with switchable line reactors – 8 

• 765kV Bus Reactor along with bay: 1 nos. 

• 400 kV line bays along with switchable line reactor –8 

nos. 

• 400 kV Bus Reactor along with bays: 1 no. 

• 400kV Sectionalizer bay: 1 set 

24 months from 

SPV transfer 

2. 
Bikaner-IV PS – Siwani 765 kV D/c (2nd) line along with 

240 MVAr switchable line reactor for each circuit at each 

end 

• 765 kV, 240 MVAr switchable line reactors at Bikaner-

IV PS end– 2 nos. 

• 765 kV, 240 MVAr switchable line reactors at Siwani S/s 

end– 2 nos. 
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Sl. 

No. 

Scope of the Transmission Scheme Scheduled COD 

in months from 

Effective Date 

• Switching equipment for 765kV, 240 MVAr switchable 

line reactors at Bikaner-IV PS end – 2 nos. 

• Switching equipment for 765kV, 240 MVAr switchable 

line reactors at Siwani S/s end – 2 nos 

3. 
STATCOM (2x+300MVAr) along with MSC (4x125 MVAr) 

& MSR (2x125 MVAr) at Siwani S/s 

4. 
Siwani – Sonipat (PG) 400 kV D/c line (Quad) along with 63 

MVAr switchable line reactor for each circuit at Siwani S/s 

end 

• 420 kV, 63 MVAr switchable line reactors at Siwani S/s 

end– 2 nos. 

• Switching equipment for 420kV, 63 MVAr switchable 

line reactors at Siwani S/s end – 2 nos. 

5. 
Siwani – Jind (PG) 400 kV D/c line (Quad) 

6. 
2 nos. 400 kV line bays each at Jind(PG) & Sonipat (PG) S/s 

• 400 kV line bays at Jind (PG) S/s – 2 nos. 

• 400 kV line bays at Sonipat (PG) S/s – 2 nos. 

7. 
2 nos. 765 kV line bays at Bikaner-IV PS 

• 765 kV line bays at Bikaner-IV PS – 2 nos. 

 

 

Project Description 

Transmission scheme for evacuation requirement of additional 6 GW RE potential from 

Bikaner Complex (Bikaner-IV) has been evolved. 

As part of the above comprehensive scheme, 765/400/220 kV Bikaner-IV PS is being 

established for RE injection along with its 400 kV D/C interconnections to Bikaner-II PS and 

Bikaner-III PS (through LILO). For onwards evacuation of power from Bikaner-IV PS, 

765/400 kV Siwani S/s is being established along with 765 kV interconnections with 

Bikaner-IV PS through 2xD/C lines. For further dispersal of power towards load centers, 400 

kV D/C interconnections with Jind (PG), Sonipat (PG), Patran (Indi Grid) and Fatehabad 

(PG) S/s are also being implemented. 

tehabad (PG) S/s are also being implemented. 

ehabad (PG) S/s are also being implemented. 

The subject transmission scheme i.e. from Rajasthan REZ Ph-IV (Part-3: 6GW) [Bikaner 

complex] : Part-B involves establishment of 765/400/220 kV Siwani S/s and its 765 kV D/C 

(2nd) interconnections to Bikaner-IV PS. Siwani S/s is being interconnected with Jind (PG) 
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and Sonipat (PG) S/s through 400 kV D/C lines. STATCOM (2x+300MVAr) along with 

MSC/MSR at Siwani S/s is also being implemented as part of the above scheme. 

The above transmission scheme was agreed in the 27th CMETS-NR meeting held on 

10.01.2024 and 71st NRPC meeting held on 29.01.2024. Transmission System was further 

agreed in 18th National Committee on Transmission (NCT) held on 05.03.2024. 

Subsequently, Ministry of Power, Government of India, vide its Gazette Notification CG-

DL-E-15032024-253080 dated 15.03.24 declared establishment of Transmission system for 

evacuation of power from Rajasthan REZ Ph-IV (Part-3: 6GW) [Bikaner complex]: Part-B 

through tariff based competitive bidding process route. 
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SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINE 

ON LINE 

 

A.1.0        The design, routing and construction of transmission lines shall be in accordance with 

Chapter V, Part-A of CEA (Technical Standards for Construction of Electrical Plants and 

Electric Lines) Regulations 2022, as amended from time to time. Other CEA Regulations 

and MoP guidelines, as applicable, shall also be followed. 

A.2.0 Selection of tower type shall be made as per CEA Regulations, however in case lattice 

type towers are used, the following shall also be applicable: 

A.2.1 Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are permitted for 

use in towers, extensions, gantry structures and stub setting templates. For towers in 

snowbound areas, steel sections shall conform to Grade-C of IS-2062. 

A.2.2 Towers shall be designed as per IS-802:2015, however the drag coefficient of the tower 

shall be as follows: - 

 Solidity Ratio Drag Coefficient 

Up to 0.05 3.6 

0.1 3.4 

0.2 2.9 

0.3 2.5 

0.4 2.2 

0.5 and above 2.0 

A.3.0 Transmission Service Provider (TSP) shall adopt any additional loading/design criteria 

for ensuring reliability of the line, if so desired and /or deemed necessary. 

A.4.0 Transmission line shall be designed considering wind zones as specified in wind map 

given in National Building Code 2016, Vol.1. The developer shall also make his own 

assessment of local wind conditions and frequent occurrences of high intensity winds 

(HIW) due to thunderstorms, dust-storms, downburst etc. along the line route and 

wherever required, higher wind zone than that given in wind map shall be considered for 

tower design for ensuring reliability of line. Further, for transmission line sections 

passing within a distance of 50 km from the boundary of two wind zones, higher of the 

two wind zones shall be considered for design of towers located in such sections. 

A.5.0 Selection of reliability level for design of tower shall be as per CEA Regulation 

(Technical Standards for Construction of Electrical Plants and Electric Lines) 

Regulations 2022, as amended from time to time. 

A.6.0 A) For power line crossing of 400 kV or above voltage level, large angle and dead end 

towers (i.e. D/DD/QD) shall be used on either side of power line crossing. 

 B) For power line crossing of 132 kV and 220 kV voltage level, angle towers 

(B/C/D/DB/DC/DD/ QB/QC/QD) shall be used on either side of power line crossing 

depending upon the merit of the prevailing site condition and line deviation requirement. 
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 C)   For power line crossing of 66 kV and below voltage level, suspension/tension towers 

shall be provided on either side of power line crossing depending upon the merit of the 

prevailing site condition and line deviation requirement. 

 D)  For crossing of railways, national highways and state highways, the rules/regulations 

of appropriate authorities shall be followed. 

A.7.0 (a) The relevant conductor configuration shall be as follows: - 

 Name of line: Bikaner-IV PS – Siwani 765 kV D/C (2nd) line 

 Type of conductor: ACSR / AAAC / AL59 

 Basic parameters: 

Transmission 

line 

 

ACSR 

Conductor 

specified 

Equivalent 

AAAC 

conductor based 

on 53.5% 

conductivity of 

Al Alloy 

Equivalent 

minimum size of   

AL59 conductor 

based on 59% 

conductivity of 

AL Alloy* 

Sub-

conductor 

Spacing 

765 kV D/C 

(Hexa Bundle) 

Transmission 

Lines 

Zebra: 

Stranding 

54/3.18 mm-Al 

+ 7/3.18 mm-

Steel,  

28.62 mm 

diameter 

428 mm2, 

Aluminium 

area, 

Maximum DC 

Resistance at 

20°C (Ω/km): 

0.06868 

Minimum 

UTS: 130.32 

kN 

 

Stranding details: 

61/3.19 mm, 

 

28.71 mm 

diameter.  

487.5 mm2 

Aluminium alloy 

area 

Maximum DC 

Resistance at 

20°C (Ω/km) : 

0.06815 

Minimum UTS:  

135.6 kN 

Stranding details: 

61/3.08 mm, 

27.72 mm 

diameter.  

454 mm2 

Aluminium alloy 

area 

Maximum DC 

Resistance at 

20°C (Ω/km) : 

0.0653 

Minimum UTS:  

108 kN 

 

 

 

 

457 mm 

 

(b)      The relevant conductor configuration of below lines shall be as follows: - 
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 (i) Siwani – Sonipat (PG) 400 kV D/C line (Quad) 

(ii) Siwani – Jind (PG) 400 kV D/C line (Quad) 

Type of conductor: ACSR / AAAC / AL59 

Basic parameters: 

Transmission 

line 

ACSR 

Conductor 

specified 

Equivalent 

AAAC 

conductor based 

on 53% 

conductivity of 

Al Alloy 

Equivalent 

minimum size 

of 

AL59 conductor 

based on 59% 

conductivity of 

AL Alloy* 

Sub-

conductor 

Spacing 

400 kV D/C 

(Quad Bundle) 

transmission 

lines 

Moose: 

Stranding 

54/3.53 mm-Al + 

7/3.53 mm-Steel, 

31.77 mm 

diameter 

528.5 mm2, 

Aluminium area, 

 

Maximum DC 

Resistance at 

20°C (Ω/km): 

0.05552 

Minimum UTS: 

 161.20 kN 

 Stranding 

details:   

61/3.55 mm 

31.95 mm 

diameter;  

604 mm2 

Aluminium 

alloy area 

 

Maximum DC     

Resistance at 

20°C (Ω/km): 

0.05506 

 

Minimum UTS: 

 159.80 kN 

Stranding 

details:  

61/3.31 mm 

29.79 mm 

diameter;  

525 mm2 

Aluminium 

alloy area  

Maximum DC 

Resistance at 

20°C (Ω/km): 

0.0566 

Minimum UTS: 

 124.70 kN 

 

 

 

 

457 mm 

Note:  

1. *To select any size above the minimum, the sizes mentioned in the Indian standard 

IS-398(part-6) shall be followed. 

2. The transmission lines shall have to be designed for a maximum operating 

conductor temperature of 85 deg C. 

A.8.0 The required phase to phase spacing and horizontal spacing for 765 kV and 400   kV 

line(s) shall be governed by the tower design as well as minimum live metal clearances 

for 765 kV and 400 kV voltage level under different insulator swing angles. However, 

the phase to phase spacing for 765 kV and 400 kV lines shall not be less than 15 m and 8 

m respectively. 
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A.9.0 All electrical clearances including minimum live metal clearance, ground clearance and 

minimum mid span separation between earth wire and conductor as given below shall be 

considered: 

 I. Minimum live metal clearances for 765 kV line: 

          a)   (i)  Under stationary conditions  

                         From tower body:  For 765 kV D/C: 6.1 m  

                            For 765 kV S/C: 5.6 m 

 (ii)  Under swing conditions 

Wind Pressure Condition Minimum Electrical 

Clearance 

a)    Swing angle (25º)  4.4 m 

b)    Swing angle (55º) 1.3 m 

           b) Minimum ground clearance for 765 kV: 18 m 

      c)  Minimum mid span separation between earthwire and conductor for 765 kV: 9.0 

m 

II. Minimum live metal clearances for 400 kV line: 

a)   (i)  Under stationary conditions: 

                            From tower body: 3.05 m  

             (ii)   Under Swing conditions 

Wind Pressure Condition Minimum Electrical Clearance 

a) Swing angle (22º) 3.05 m 

b) Swing angle (44º) 
1.86 m 

b) Minimum ground clearance for 400 kV: 8.84 m 

   c)   Minimum mid span separation between earthwire and conductor for 400 kV: 9.0 m 

A.10.0 Shielding angle shall not exceed 10 deg for 765 kV D/C and 20 deg for 400 kV 

transmission line. 

A.11.0 The Fault current for design of line shall be 50 kA for 1 sec for 765 kV and 63 kA for 1 

sec for 400 kV. 

A.12.0 In case of 765 kV and 400 kV voltage class lines, at least one out of two earth wires shall 

be OPGW and second earth wire, if not OPGW, shall be either of Galvanized Stranded 

Steel (GSS) or Aluminum Alloy Conductor Steel Reinforced (AACSR) conductor type or 
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any other suitable conductor type depending upon span length and other technical 

consideration. 

A.13.0 Each tower shall be earthed such that tower footing impedance does not exceed 10 ohm. 

Pipe type or Counterpoise type earthing shall be provided in accordance with relevant IS. 

Additional earthing shall be provided on every 7 to 8 kms distance for direct earthing 

of both shield wires. If site condition demands, multiple earthing or use of earthing 

enhancement compound shall be used. 

A.14.0 Pile type foundation shall be used for towers located in river or creek bed or on bank of 

river having scourable strata or in areas where river flow or change in river course is 

anticipated, based on detailed soil investigation and previous years’ maximum flood 

discharge of the river, maximum velocity of water, highest flood level, scour depth and 

anticipated change in course of river based on river morphology data of at least past 20 

years to ensure availability and reliability of the transmission line. 

A.15.0 Transmission line route shall be finalized, in consultation with appropriate authorities so 

as to avoid the habitant zones of endangered species and other protected species. Bird 

diverters, wherever required, shall be provided on the line. In order to optimize the route 

use of GATISHAKTI platform shall also be made. 

A.16.0 Wherever, transmission lines are passing through cyclone prone areas (i.e. areas up to 60 

km from coast)/ creek regions/ aggressive soil areas following shall also be applicable: 

a) The fabricated tower parts and stubs shall have a minimum overall zinc coating of 

900 g/m2 of surface area except for plates and sections below 5 mm which shall have 

a minimum overall zinc coating of 610 g/ m2 of surface area. The average zinc 

coating for all sections and plates 5 mm and above shall be maintained as 127 

microns and that for plates and sections below 5 mm shall be maintained as 87 

microns. 

b) Ready mix concrete of M30 Grade shall be used to avoid use of locally available 

saline water. However, design mix concrete of M30 Grade conforming to IS 456 

with potable water can be used at locations where transportation of ready-mix 

concrete is not feasible. Minimum cement content in any case shall not be less than 

330 kg/m3. 

c) The surface of the reinforced steel shall be treated with epoxy-based coating to 

enhance corrosion performance of foundation. Use of epoxy coated reinforcement in 

foundation shall be as per IS 13620. In addition, two (2) coats of bituminous painting 

of minimum 1.6 kg/m2 per coat shall be applied on all exposed faces of foundation 

(i.e. pedestal and base slab). 

d) Double coat 20 mm thick cement plaster shall be provided on all exposed concrete 

surface as well up to 300 mm below ground level to give protection to concrete 

surface from environmental and saline effect. 
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e) Before coping of chimney top portion, three coats of anti-corrosive paint of 

minimum 30-35 microns dry film thickness each shall be applied on the stub in the 

50 mm coping portion as well as up to 350 mm above CL portion. 

A.17.0 The raised chimney foundation is to be provided in areas prone to flooding/water 

stagnation like paddy field /agricultural field and undulated areas to avoid direct contact 

of water with steel part of tower. The top of the chimney of foundation should be at least 

above HFL (High Flood Level) or the historical water stagnation/ logging level (based on 

locally available data) or above High Tide Level or 500 mm above Natural Ground level 

(whichever is higher). 

A.18.0 Routing of transmission line through protected areas of India shall be avoided to the 

extent possible. In case, it is not possible to avoid protected areas, the towers of the 

transmission line up to 400 kV level which are installed in protected areas shall be 

designed for Multi-circuit (4 circuits) configuration of same voltage level considering 

reliability level of at least two (2). The top two circuits of these multi-circuit towers shall 

be used for stringing of the transmission line under present scope and the bottom two 

circuits shall be made available for stringing of any future transmission line of any 

transmission service providers/ State transmission utilities/Central transmission utilities 

passing through the same protected area. Further, the configuration and coordinates of 

such transmission towers shall be submitted to CEA, CTU and BPC by the TSP. 

scope and the bottom two circuits shall be made available for stringing of any future transmission 

line of any transmission service providers/ State transmission utilities/Central 

transmission utilities passing through the same protected area. Further, the configuration 

and coordinates of such transmission towers shall be submitted to CEA, CTU and BPC 

by the TSP. 

nd the bottom two circuits shall be made available for stringing of any future transmission line of any 

transmission service providers/ State transmission utilities/Central transmission utilities 

passing through the same protected area. Further, the configuration and coordinates of 

such transmission towers shall be submitted to CEA, CTU and BPC by the TSP. 

A.19.0 The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission lines for 

NHAI projects and other projects. 

A.20.0 Safety precautions in regard to gas/oil pipelines in vicinity of Transmission lines shall be 

taken in coordination with gas/ petroleum authorities. 
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SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION 

The proposed new 765/400 kV substation at Siwani (AIS) generally conforms to the 

requirements of CEA (Technical Standards for Construction of Electrical Plants and 

Electric Lines) Regulations 2022, as amended from time to time. 

Extension of 765 kV Bikaner-IV substation shall be conventional AIS type generally 

conforming to the requirements of CEA (Technical Standards for Construction of 

Electrical Plants and Electric Lines) Regulations 2022, as amended from time to time.  

Extension of 400 kV Sonipat (PG), 400 kV Jind (PG) substation shall be conventional 

AIS type generally conforming to the requirements of CEA (Technical Standards for 

Construction of Electrical Plants and Electric Lines) Regulations 2022, as amended from 

time to time.  

Other CEA Regulations/guidelines as amended up to date and MoP guidelines,             as 

applicable, shall also be followed. 

B.1.0  Salient features of Substation Equipment and Facilities 

The design and specification of substation equipment are to be governed by the following 

factors: 

B.1.1  Insulation Coordination 

The system design parameters for substations/switchyards shall be as given below: 

Sl. 

No. 

Description of 

parameters 

765/400 kV Siwani S/s Extn. of 400 kV 

Sonipat (PG)/ 

Jind (PG) 

Extn. of 765 

kV Bikaner-

IV S/s 

765 kV 

System 

400 kV 

System 

400 kV 

System 

765 kV 

System 

1. System operating 

voltage 

765 kV 400 kV 400 kV 765 kV 

2. Maximum voltage of 

the system (rms) 

800 kV 420 kV 420 kV 800 kV 

3. Rated frequency 50 Hz 50 Hz 50 Hz 50 Hz 

4. No. of phases 3 3 3 3 

5. Rated Insulation 

levels 

    

i) Lightning Impulse 

withstand voltage for 

(1.2/50 micro sec.) 

- for Equipment other 

 

 

 

2100 kVp 

 

 

 

1425 kVp 

 

 

 

1425 kVp 

 

 

 

2100 kVp 
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Sl. 

No. 

Description of 

parameters 

765/400 kV Siwani S/s Extn. of 400 kV 

Sonipat (PG)/ 

Jind (PG) 

Extn. of 765 

kV Bikaner-

IV S/s 

765 kV 

System 

400 kV 

System 

400 kV 

System 

765 kV 

System 

than Transformer and 

Reactor 

- for Insulator String  

 

 

2100 kVp 

 

 

1550 kVp 

 

 

1550 kVp 

 

 

2100 kVp 

ii) 

 

Switching impulse 

withstand voltage 

(250/2500 micro sec.) 

dry and wet 

1550 kVp 

 

1050 kVp 

 

1050 kVp 

 

1550 kVp 

 

iii) One-minute power 

frequency dry 

withstand voltage 

(rms) 

830 kV 

 

630 kV 

 

630 kV 

 

830 kV 

 

6. Corona extinction 

voltage 

508 kV 320 kV 320 kV 508 kV 

7. Max. radio 

interference voltage 

for frequency between 

0.5 MHz and 2 MHz  

2500 micro-

volts at  508 

kV rms 

1000 

micro-volts 

at 266 kV 

rms 

1000  

micro-volts at 

266 kV rms 

2500  

micro-volts at  

508 kV rms 

8. Minimum creepage 

distance for insulator 

string/ longrod 

insulators/ outdoor 

bushings 

24800 mm 

(31 mm/ 

kV) 

13020 mm 

(31 mm/ 

kV) 

13020 mm  

(31 mm/ 

kV) 

24800 mm 

(31 mm/ 

kV) 

9. Minimum creepage 

distance for 

switchyard equipment  

20000 mm 

(25 mm/ 

kV) 

10500 mm 

(25 mm/ 

kV) 

10500 mm  

(25 mm/ 

kV) 

20000 mm 

(25 mm/ 

kV) 

10. Max. fault current 50 kA 63 kA 63 kA 50 kA 

11. Duration of fault

  

1 sec 1 Sec 1 Sec 1 sec 

 

B.1.2  Switching Scheme 

The switching schemes, as mentioned below, shall be adopted at various voltage levels of 

substation/switchyard: 
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Notes: - 

i)   For one and half breaker switching scheme, any double circuit line consisting of 

two numbers of feeders and originating from the same transmission or generating 

switchyard shall not be terminated in one diameter.  

ii)  Two transformers of same HV rating shall not be connected in the same diameter 

and similarly, two bus reactors of same HV rating shall also not be connected in the 

same diameter.  

iii) 400 kV Bus Sectionalizers shall be placed such that each section shall have even 

distribution of Poles, ICT, Feeders and filter bank(s)/sub-bank(s) so as to have 

maximum operational flexibility. 

iv)  A diameter in one and half breaker scheme is a set of 3 circuit breakers with 

associated isolators, earth switches, current transformers etc. for controlling 2 (two) 

numbers of feeders. 

v) Connection arrangement of Switchable Line reactors shall be such that it can be 

used as Line reactor as well as Bus reactor with suitable NGR bypass arrangement. 

Further, Spare 1-phase Shunt Reactor unit along with required 1-phase circuit 

breaker shall be placed and connected in such a way that the spare unit can be 

utilized for all the bus and switchable line reactor banks (including future reactor 

banks) without its physical movement.  

vi) ed for all the bus and switchable line reactor banks (including future reactor banks) 

without its physical movement.  

vii)  One (1) set of bus sectionalizer for 400 kV shall comprise 2 Nos. of bus sectionalizer 

bays with associated Circuit Breakers, Isolators and Current Transformers for both 

Main-I and Main-II buses.  

viii) TSP shall plan distribution of line and transformer feeders to bus bar in such a way 

that all power can be evacuated successfully without crossing the thermal limit at 

any point of bus bar. 

ix)  Siwani S/s: 

400 kV Bus Sections shall be provided with the following feeder distribution. 

 

400 kV Bus Section-1  400 kV Bus Section-2  

a) 3 Nos. of 765/400 kV ICT bay 

b) 2 Nos. 400 kV Line (for Siwani -

Jind/ Sonipat D/C line) 

c) 1 No. Bus Reactor 

d) 1 No. STATCOM 

e) Provision for 2 Nos. 400 kV Line 

(for upcoming Siwani -Fatehabad/ 

a) 3 Nos. of 765/400 kV ICT 

b) 2 Nos. 400 kV Line (for Siwani -

Jind/ Sonipat D/C line) 

c) 1 No. Bus Reactor 

d) 1 No. STATCOM 

e) Provision for 2 Nos. 400 kV Line (for 

upcoming Siwani -Fatehabad/ 
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Patran D/C line) 

f) Provision for 1 No. Future Bus 

Reactor  

Patran D/C line) 

In line with the above feeder distribution, three (03) number full diameters and one 

(01) number half diameters (with associated tie bay) shall be provided in each 400 

kV Sections. In half diameters, one circuit of upcoming each Fatehabad and Patran 

D/C transmission line shall be terminated under “Transmission system for 

evacuation of power from Rajasthan REZ Ph-IV (Part- 3:6 GW) [Bikaner complex]: 

Part-A. 

x) Extension of Sonipat (PG) S/s: 

For termination of Siwani- Sonipat 400 kV D/C transmission line at Sonipat S/s, one 

circuit shall be terminated in new half diameter (consisting of Main and associated 

Tie Bay) and other circuit shall be terminated in existing diameter where tie bay 

shall be available at Sonipat S/s. Further, all associated interconnection work shall 

also be in the present scope of TSP. Bidder shall refer the Single Line Diagram 

(SLD) and General Arrangements (GA) drawing of the substation provided with the 

RfP. 

xi) Extension of Jind (PG) S/s: 

For termination of Siwani- Jind 400 kV D/C line at Jind S/s, both circuits shall be 

terminated in existing diameter where tie bays shall be available at Jind S/s. 

Further, all associated interconnection work shall also be in the present scope of 

TSP. Bidder shall refer the Single Line Diagram (SLD) and General Arrangements 

(GA) drawing of the substation provided with the RfP. 

xii) Extension of Bikaner-IV S/s: 

For termination of Bikaner-IV- Siwani 765 kV D/C line at Bikaner-IV S/s, both 

circuits shall be terminated in existing diameter where tie bays shall be available at 

Bikaner-IV S/s. Further, all associated interconnection work shall also be in the 

present scope of TSP. 

     B.2.0  Substation Equipment and facilities : 

The switchgear shall be designed and specified to withstand operating conditions and duty 

requirements. All equipment shall be designed considering the following capacity. 

 

 

 

Sl. No Description of bay 765/400 kV Siwani S/s  Extn. of 765 kV 

Bikaner-IV S/s 

765 kV 400 kV 765 kV 

1. Bus Bar  4000 A 4000 A 4000 A 

2. Line bay  3150 A  3150 A 3150 A  
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3. ICT bay 3150 A 3150 A -- 

4. Bus Reactor Bay 3150 A 3150 A -- 

5. Switched Line Reactor 

Bay 

3150 A 3150 A 3150 A 

6. STATCOM bay -- 3150 A -- 

     

Sl. No Description of bay Extn. of  

400 kV Sonipat (PG) 

Extn. of  

400 kV Jind (PG) S/s 

400 kV 400 kV 

1. Bus Bar  Existing Existing 

2. Line bay   3150 A   3150 A  

 

 

B.2.1 (765/3)/ (400/3)/ 33 kV, Single Phase Autotransformer  

 

500 MVA, (765/3)/ (400/3)/33 kV, 1-phase Autotransformer (including arrangement for 

3-phase bank formation of 1500 MVA) shall conform to CEA’s “Standard Specifications 

and Technical Parameters for Transformers and Reactors (66 kV and above Voltage 

Class)” available on CEA website and as amended up to date. 

Spare 1-phase Transformer unit shall be placed and connected in such a way that in case 

of fault in any unit of any of the transformer banks (including for future transformer 

banks) can be replaced by spare unit without physically moving it. 

 

B.2.2 (765/3) kV, Single Phase Shunt Reactor  

 

80 MVAr, 765/3 kV, 1-Phase Reactor (including arrangement for 3-phase bank formation 

of 240 MVAr) shall conform to CEA’s “Standard Specifications and Technical Parameters 

for Transformers and Reactors (66 kV and above Voltage class)” available on CEA 

website and as amended up to date. 

Spare 1-phase Shunt Reactor unit shall be placed and connected in such a way that the 

spare unit can be utilized for all the bus and switchable line reactor banks (including for 

future reactor banks) without its physical movement. 

The resistive value of NGR for each circuit at each end of Bikaner-IV PS – Siwani 765        

kV D/C (2nd) line shall be 450 ohm. 

 

Neutral Grounding Reactor and Surge Arrester for 765 kV Switchable Line 

Reactors (as applicable): 
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The neutral of the switchable line reactors (wherever provided) shall be grounded through 

adequately rated Neutral Grounding Reactors (NGR) to facilitate single phase auto-

reclosure, provided that the NGR shall be provided with suitable bypass arrangement so 

that the switchable line reactor can be used as Bus Reactor as and when required. The 

neutral of bus reactor shall be solidly grounded.  

NGR shall be oil filled or dry type air core for outdoor application.  NGR shall conform to 

CEA’s “Standard Specifications and Technical Parameters of Transformers and Reactors 

(66 kV and above Voltage Class)” as amended up to date. Technical parameters of NGR 

shall be as specified in Annexure-A of above-mentioned document. 

ations and Technical Parameters of Transformers and Reactors (66 kV and above Voltage 

Class)” as amended up to date. Technical parameters of NGR shall be as specified in 

Annexure-A of above-mentioned document. 

The surge arresters (rated voltage of arrester in co-ordination with ohmic value of NGR 

shall be decided by the TSP) shall be provided and physically located between the neutral 

of shunt reactor (brought out at 145 kV class bushing) and neutral grounding reactor. The 

surge arresters shall be of heavy duty station class gapless Metal oxide (ZnO) type 

conforming in general to IEC-60099-4. Surge Arresters shall be hermetically sealed units, 

of self-supporting construction, suitable for mounting on structures.  

 

B.2.3 420 kV, 3-phase, Shunt Reactor  

63 MVAR, 420 kV, 3-Phase Reactor shall conform to CEA’s “Standard Specifications and 

Technical Parameters for Transformers and Reactors (66 kV and above Voltage Class)” 

available on CEA website and as amended up to date.  

The resistive value of NGR for each circuit at Siwani end of 400 kV D/C Siwani-Sonipat 

line shall be 350 Ohm. 

B.2.4 765 kV and 400 kV AIS Substation equipment (as applicable) 

 

B.2.4.1 Circuit Breakers (AIS) 

 

 The circuit breakers and accessories shall conform to IEC: 62271-100, IEC: 62271-1 and 

shall be of SF6 Type. The circuit breakers shall be of class C2-M2 (as per IEC) with 

regard to restrike probability during capacitive current breaking and mechanical 

endurance. The rated break time shall not exceed 40 ms for 765 kV and 400 kV circuit 

breakers. The 765 kV and 400 kV Circuit breakers shall be provided with single phase and 

three phase auto reclosing. Each breaker would have two sets of trip circuits which would 

be connected to separate DC supplies for greater reliability. The Circuit breakers 

controlling 765 kV lines shall be provided either with pre-insertion closing resistor of 

about 450 ohm maximum with 9 ms insertion time or with Controlled Switching Device. 

The Circuit breakers controlling 400 kV lines shall be provided with pre insertion closing 
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resistor of about 400 ohm with 8 ms insertion time or Controlled Switching Device (CSD) 

for lines longer than 200 km. The short line fault capacity shall be same as the rated 

capacity and this is proposed to be achieved without use of opening resistors. The 

controlled switching device shall be provided in Circuit breakers of switchable line reactor 

and in Main and Tie circuit breakers of line with non-switchable line reactors and Bus 

reactors and 765/400 kV Transformers. 

 

B.2.4.2 Isolators (AIS) 

 

The isolators shall comply with IEC 62271-102 in general. 765 kV Isolator design shall be 

double break or vertical break or knee-type. 400 kV Isolators shall be double break type. 

All Isolators and earth switches shall be motor operated. Earth switches shall be provided 

at various locations to facilitate maintenance. Isolator rated for 400 kV shall be of 

extended mechanical endurance class - M2 as per IEC-62271-102. Main blades and earth 

blades shall be interlocked and interlock shall be fail safe type. 765 kV and 400 kV earth 

switches for line isolator shall be suitable for induced current switching duty as defined 

for Class-B. 

 

B.2.4.3 Current Transformers (AIS) 

 

Current Transformers shall comply with IEC 61869 in general. All ratios shall be obtained 

by secondary taps only. Generally, Current Transformers (CT) for 765 kV and 400 kV 

shall have six cores (four for protection and two for metering). The burden and knee point 

voltage shall be in accordance with the requirements of the system including possible 

feeds for telemetry. The accuracy class for protection core shall be PX and for metering 

core it shall be 0.2S. The rated burden of cores shall be closer to the maximum burden 

requirement of metering and protection system (not more than 20 VA for metering core) 

for better sensitivity and accuracy. The instrument security factor shall be less than 5 for 

CTs up to 400 kV and less than 10 for CTs of 765 kV voltage class.  

 

B.2.4.4 Capacitive Voltage Transformers (AIS) 

 

Capacitive Voltage transformers shall comply with IEC 61869 in general. These shall 

have three secondaries out of which two shall be used for protection and one for metering. 

The accuracy class for protection cores shall be 3P and for metering core shall be 0.2. The 

Capacitive voltage transformers on lines shall be suitable for Carrier Coupling. The 

Capacitance of CVT for 400 kV shall be of 4400/ 8800 pF depending on PLCC 

requirements whereas the Capacitance of CVT for 765 kV shall be 8800 pF. The rated 

burden of cores shall be closer to the maximum burden requirement of metering and 

protection system (not more than 50 VA for metering core) for better sensitivity and 

accuracy. 
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B.2.4.5 Surge Arresters (AIS)  

 

624 kV and 336 kV Station High (SH) duty gapless type Surge arresters with thermal 

energy (Wth) of minimum 13 kJ/kV and 12 kJ/kV conforming to IEC 60099-4 in general 

shall be provided for 800 kV and 420 kV systems respectively. Other characteristics of 

Surge arrester shall be chosen in accordance with system requirements. Surge arresters 

shall be provided near line entrances, near Transformer and Reactor so as to achieve 

proper insulation coordination. Surge Arresters shall be provided with porcelain/ polymer 

housing fitted with pressure relief devices. A leakage current monitor with surge counter 

shall be provided with each surge arrester. 

 

B.2.5 Protection Relaying and Control System  

The protective relaying system proposed to be provided for transmission lines, auto-

transformers, reactors and bus bars to minimize the damage to the equipment in the events 

of faults and abnormal conditions, is dealt within this section. All main protective relays 

shall be numerical type with IEC 61850 communication interface and should have 

interoperability during integration of numerical relays to communicate over IEC 61850 

protocol with RTU/ SAS/ IEDs of different OEMs. All numerical relays shall have built in 

disturbance recording feature. 

The protection circuits and relays of the transformer and reactor shall be electrically and 

physically segregated into two groups each being independent and capable of providing 

uninterrupted protection even in the event of one of the protection groups failing, to obtain 

redundancy, and to take protection systems out for maintenance while the equipment 

remains in service. 

 

a) Transmission Lines Protection 

 

765 kV and 400 kV lines shall have Main-I numerical three zone distance protection 

scheme with carrier-aided inter-tripping feature. 765 kV and 400 kV lines shall also have 

Main-II numerical distance protection schemes like Main-I but from a different make that 

of Main-I. The Main-I and Main-II protection relays of the same make may be provided 

only if they are of different hardware and manufacturing platforms or have different 

principles of operation. 

 

However, Line Current Differential relay (with back up distance protection feature) as 

Main–I and Main-II shall be considered at both ends for short lines (line length below 30 

km) having Fibre Optic Communication Link. Differential relay at the remote end shall be 

provided by the TSP. Associated power  and control cabling and integration with SAS at 

the remote end shall be provided by the respective bay owner. 
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In case of loop in loop out of transmission lines, the existing protection scheme shall be 

studied and suitable up-gradation (if required) shall be carried out. 

 

Further, all 765 kV and 400 kV lines shall be provided with single and three phase auto-

reclosing facilities to allow reclosing of circuit breakers in case of transient faults. These 

lines shall also be provided with distance to fault locators to identify the location of faults 

on transmission lines. 

 

All 765 kV and 400 kV lines shall also be provided with two stages over voltage 

protection. Over voltage protection and distance to fault locator may be provided as in-

built features of Main-I & Main-II protection relays. Auto reclose as built-in function of 

Bay Control Unit (BCU) is also acceptable.  

 

The Main-I and Main-II protection relays shall be fed from separate DC sources and shall 

be mounted in separate panels. 

 

For 765 kV and 400 kV transmission lines, directional IDMT earth fault relay should be 

provided as a standalone unit or in-built feature of Main-I and Main -II feature.  

 

b) Auto Transformer Protection 

These shall have the following protections: 

i)    Numerical Differential protection 

ii)   Numerical Restricted earth fault protection 

iii)  Numerical Back-up Over-current and earth fault protection on High Voltage 

(HV) and Intermediate Voltage (IV) side  

iv)  Numerical Over fluxing protection on HV and IV side 

v)   Numerical Overload alarm 

Further, Numerical Back-up Over-current and earth fault protection on HV and IV side of 

autotransformer shall not be combined with other protective functions in the main relays 

and shall be independent relays. Besides these, power transformers shall also be provided 

with Buchholz relay, Magnetic Oil Gauge (MOG) with low oil level alarm, protection 

against high oil and winding temperature and pressure relief device etc. 

Suitable monitoring, control (operation of associated circuit breaker and isolator) and 

protection for LT auxiliary transformer connected to tertiary winding of auto-transformer for 

the purpose of auxiliary supply shall be provided. The over current and other necessary 

protection shall be provided for the auxiliary transformer. These protection and control may 

be provided as built in feature either in the bay controller to be provided for the auxiliary 

system or in the control and protection IEDs to be provided for autotransformer. 

 

C)     765 kV and 400 kV Reactor Protection  
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Reactor shall be provided with the following protections: 

i)    Numerical Differential protection. 

ii)   Numerical Restricted earth fault protection 

iii)  Numerical Back-up impedance protection 

 

Besides these, reactors shall also be provided with Buchholz relay, Magnetic Oil Gauge 

(MOG) with low oil level alarm, protection against oil and winding temperatures and pressure 

relief device, etc. 

 

d)     Bus bar Protection 

 

The high-speed low impedance type bus bar differential protection, which is essential to 

minimize the damage and maintain system stability at the time of bus bar faults, shall be 

provided for 765 kV and 400 kV buses. Duplicated bus bar protection is envisaged for 

765 kV and 400 kV bus-bar protection. Bus bar protection scheme shall be such that it 

operates selectively for each bus and incorporates necessary features required for ensuring 

security. The scheme shall have complete bus bar protection for present as well as future 

bays envisaged i.e. input / output modules for future bays shall also be provided.  

 

Bus Bar protection system for new substation shall be de-centralized (distributed) type. 

In case, the bus section is provided, then each side of bus section shall have separate set of 

bus bar protection schemes. 

For existing substations, the existing bus bar protection shall be augmented as per 

requirement 

 

e)      Local Breaker Back up Protection 

 

This shall be provided for each 765 kV and 400 kV circuit breakers and will be connected 

to de-energize the affected stuck breaker from both sides. 

Notes: 

1. LBB and REF relays shall be provided separately from transformer differential relay.  

2. LBB relay may also be provided as built-in protection function of distributed bus bar 

protection scheme; however, in such case separate LBB relay shall be provided for tie 

bays (in case of One and Half breaker scheme).  

3. Over fluxing and overload protection can be provided as built-in feature of 

differential relay.  

4. In 765 kV and 400 kV switchyard, if spare bay of half diameter is identified as future, 

Tie CB relay panel shall be with Auto-reclosure feature. 
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B.2.6  Substation Automation System  

 

a) For all the new substations, a state-of-the-art Substation Automation System (SAS) 

conforming to IEC-61850 shall be provided. The distributed architecture shall be used for 

Substation Automation system, where the controls shall be provided through Bay control 

units. The Bay control unit is to be provided bay-wise for voltage levels 400 kV and above. 

All bay control units as well as protection units are normally connected through an Optical 

fibre high-speed network. The control and monitoring of circuit breaker, dis-connector, re-

setting of relays etc. can be done from Human Machine Interface (HMI) in theControl room.  

 

The functions of control, annunciation, disturbance recording, event logging and measurement 

of electrical parameters shall be integrated in the Substation Automation System. 

 

At new substations, the Substation Automation System (SAS) shall be suitable for the 

operation and monitoring of the complete substation including proposed future bays/elements. 

 

In existing substations with a Substation automation system (SAS), augmentation of existing 

SAS shall be done for bays under the present scope. 

 

In existing Substations where Substation automation is not provided, control functions shall 

be done through control panels. 

 

Necessary gateway and modems (as required) shall be provided to send data to RLDC/SLDC 

as per their requirement. Any augmentation work at RLDC/SLDC is excluded from TSP’s 

scope. However, all the configuration work at the substation end required to send data to 

RLDC/SLDC shall be in the scope of TSP. 

 

b) Time synchronization equipment 

 

Time synchronization equipment complete in all respects including antenna, cable and 

processing equipment required to receive time signal through GPS or from National Physical 

Laboratory (NPL) through INSAT shall be provided at new substations. This equipment shall 

be used to synchronize SAS and IEDs etc. 

 

B.3.0 Substation Support Facilities 

 

Certain facilities required for the operation and maintenance of substations as described below 

shall be provided at the new substation. In existing substation, these facilities have already 

been provided and will be extended/ augmented as per requirement. 

 

B.3.1 AC and DC power supplies 
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For catering the requirements of three phase and single-phase AC supply and DC supply 

for various substation equipment (for present and future scope), the following arrangement 

is envisaged: - 

 

(i) For LT Supply at each new Substation, two (2) Nos. of LT Transformers (minimum 

800 kVA for substations with highest voltage rating as 765 kV) shall be provided 

which shall be fed from two independent sources as per the CEA (Technical Standards 

for Connectivity to the Grid) Regulations, 2007. 

  

Metering arrangement with Special Energy Meters (SEMs) shall be provided by TSP 

at 33 kV tertiary of Transformer for drawing auxiliary supply at new substation. Such 

SEMs shall be provided by CTU at the cost of the TSP. Accounting of such energy 

drawn by the TSP shall be done by RPC as part of Regional Energy Accounting.  

 

Additionally, Active Energy Meters may be provided at the same point in the 33 kV 

tertiary of Transformer by local SEB/ DISCOM for energy accounting. 

 

(ii) 2 sets of 220 V battery banks for control and protection and 2 sets of 48 V battery 

banks for PLCC/ communication equipment shall be provided at each new Substation. 

Each battery bank shall have a float-cum-boost charger.  

 

At new substation, sizing of 220 V battery and battery charger shall be done based on 

the number of bays specified (including future bays) as per CEA Regulations and 

relevant IS. Two (2) sets of 48 V battery banks for PLCC and communication 

equipment for present and future scope shall be provided at each new Substation with 

at least 10-hour battery backup and extended backup, if required. 48 V DC can be 

achieved from 220 V DC battery bank using adapter, if so desired by TSP, without 

compromising backup time. 

 

(iii) Suitable AC and DC distribution boards and associated LT Switchgear shall be 

provided at new substation.  

 

For new substation, following switch boards shall be considered with duplicate supply 

with bus coupler/ sectionalizer and duplicate outgoing feeders except for Emergency 

lighting distribution board which shall have only one incoming feeder: 

(a) 415 V Main Switch board – 1 No.  

(b) AC distribution board – 1 No.  

(c) Main lighting distribution board – 1 No.  

(d) Emergency lighting distribution board – 1 No.  

(e) 220 Volt DC distribution board – 2 Nos.  

(f) 48 Volt DC distribution board – 2 Nos. 
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Sizing of LT Switchgear shall be suitable to cater the requirement for all present 

and future bays. AC and DC distribution boards shall have equipped modules for 

all the feeders (including future as specified). 

 

(iv) At new Substation, one No. of DG set (minimum 500 kVA for substations with 

highest voltage rating as 765 kV) shall be provided for emergency applications. 

 

(v)  At new substation, sizing of battery and battery charger shall be done based on the 

number of bays specified (including future bays). 

 

(vi) For substation extensions, existing facilities shall be augmented as required. 

 

B.3.2 Fire Fighting System 

 

Fire-fighting system for substation including Transformer and Reactor shall conform to 

CEA (Measures Relating to Safety and Electric Supply) Regulations, 2023 as amended 

from time to time.  

 

Further, adequate water hydrants and portable fire extinguishers shall be provided in the 

substations. The main header of the firefighting system shall be suitable for extension to 

bays covered under the future scope; necessary piping interface in this regard shall be 

provided. 

 

At existing substations, the fire-fighting systems as available shall be extended to meet the 

additional requirements. 

 

B.3.3 Oil evacuating, filtering, testing and filling apparatus 

 

To monitor the quality of oil for satisfactory performance of Transformers, Shunt Reactors 

and for periodical maintenance necessary oil evacuating, filtering, testing and filling 

apparatus would be provided at new substations. Oil storage tanks of adequate capacities 

for storage of transformer oil would be provided.   

acuating, filtering, testing and filling apparatus would be provided at new substations. Oil 

storage tanks of adequate capacities for storage of transformer oil would be provided.   

 

Online Transformer Oil Drying Out System shall be provided in line with the provisions 

of Standard Specification and Technical Parameters for Transformers and Reactors (66 kV 

and above Voltage Class) as amended up to date available on CEA website. 

 

 

B.3.4 Illumination  
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Normal and emergency AC and DC illumination shall be provided adequately in the 

control room and other buildings of the substation. The switchyard shall also be provided 

with adequate illumination.  

 

The lighting of the entire control room building, fire-fighting pump house, other building (if 

any) and switchyard shall be done by LED based low power consumption luminaries.  

 

B.3.5 Control Room 

 

For the new substation, substation control room shall be provided to house substation work 

stations for station level control (SAS) along with its peripheral and recording equipment, 

AC and DC distribution boards, DC batteries and associated battery chargers, Fire 

Protection panels, Telecommunication panels and other panels as per requirements. Air 

conditioning shall be provided in the building as functional requirements. Main cable 

trenches from the control room shall have adequate space provision for laying of cables 

from the control room for all the future bays. 

 

At existing substations, the adequacy of size of control room shall be ascertained and the same 

shall be augmented as per requirement.  

 

B.3.6 Control Concept  

 

All the EHV circuit breakers in substation/switching stations shall be controlled and 

synchronized from the switchyard control room/remote control center. All the isolators shall 

have control from remote/local whereas the earth switches shall have local control only. 

 

B.3.7 Visual monitoring system (VMS) for watch and ward of substation premises: 

 

Visual monitoring system for effective watch and ward of substation premises shall cover 

all the transformers and reactors, all other major AIS Equipment (such as CB, isolators, 

CT, CVT, SA etc. as applicable), GIS bays, panel room, all the gates of switchyard and all 

entry and exit points of control room building and accordingly the location of cameras 

shall be decided. In addition to the gates of the switchyard, the cameras shall also be 

located around the boundaries at suitable locations. The camera shall be high definition 

color CCD camera with night vision feature. The VMS data partly/completely shall be 

recorded (minimum for 15 days) at least @25fps (or better) and stored on network video 

recorder. The system shall use video signals from various cameras installed at different 

locations, process them for viewing on workstations/monitors in the control room and 

simultaneously record all the cameras. The VMS data should go only to the intended 

personnel/facility and not to the remote server of the Camera (VMS supplier). 

g system for effective watch and ward of substation premises shall cover all the 

transformers and reactors, all other major AIS Equipment (such as CB, isolators, CT, 
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CVT, SA etc. as applicable), GIS bays, panel room, all the gates of switchyard and all 

entry and exit points of control room building and accordingly the location of cameras 

shall be decided. In addition to the gates of the switchyard, the cameras shall also be 

located around the boundaries at suitable locations. The camera shall be high definition 

color CCD camera with night vision feature. The VMS data partly/completely shall be 

recorded (minimum for 15 days) at least @25fps (or better) and stored on network video 

recorder. The system shall use video signals from various cameras installed at different 

locations, process them for viewing on workstations/monitors in the control room and 

simultaneously record all the cameras. The VMS data should go only to the intended 

personnel/facility and not to the remote server of the Camera (VMS supplier). 

l be high definition color CCD camera with night vision feature. The VMS data 

partly/completely shall be recorded (minimum for 15 days) at least @25fps (or better) and 

stored on network video recorder. The system shall use video signals from various cameras 

installed at different locations, process them for viewing on workstations/monitors in the 

control room and simultaneously record all the cameras. The VMS data should go only to 

the intended personnel/facility and not to the remote server of the Camera (VMS supplier). 

tion color CCD camera with night vision feature. The VMS data partly/completely shall be 

recorded (minimum for 15 days) at least @25fps (or better) and stored on network video 

recorder. The system shall use video signals from various cameras installed at different 

locations, process them for viewing on workstations/monitors in the control room and 

simultaneously record all the cameras. The VMS data should go only to the intended 

personnel/facility and not to the remote server of the Camera (VMS supplier). 

VMS supplier). 

 

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of the 

desired camera. The Visual Monitoring System shall have provision of WAN connectivity 

for remote monitoring. 

 

All camera recordings shall have Camera ID and location/area of recording as well as 

date/time stamp. The equipment should generally conform to Electromagnetic 

compatibility requirement for outdoor equipment in EHV substation. 

 

At existing substations, the visual monitoring system if available shall be augmented as 

per existing or better specification as required. 

 

B.4.0 General Facilities  

 

a) Line Gantry/ Towers are envisaged for bays under the present scope only. 

However, for the adjacent future line bay, tower shall be designed for extension 

(considering Quad conductors for 765 kV and 400 kV future lines) wherever 

applicable. 
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b) Bay extension works at existing substation shall be executed by TSP in 

accordance with the requirements/provisions mentioned above. However, 

interface points shall be considered keeping in view the existing 

design/arrangement at the substation.  

 

c) TSP has to arrange for construction power and water on its own. 

 

d) All outdoor steel structures including anchor/foundation bolts shall be fully 

galvanized. The weight of the zinc coating shall be at least 610 gm/m2 and 900 

gm/m2 for coastal/ creek regions (if applicable). 

 

e) In 765 kV and 400 kV switchyard, if spare bay of half diameter is identified as 

future, all the equipment for Tie and Future Bay shall be designed considering the 

current rating of line bay i.e. 3150 A. 

 

f) Boundary wall shall be brick masonry wall with RCC frame or Stone masonry 

wall or Precast RCC wall under present scope along the property line of the 

complete substation area including future switchyard area to prevent 

encroachment and unauthorized access. Minimum height of the boundary wall 

shall be of 1.8 m from finished ground level (FGL). 

 

g) All electrical equipment shall be installed above the Highest Flood Level (HFL) 

and where such equipment is not possible to be installed above HFL, it shall be 

ensured that there is no seepage or leakage or logging of water. 

 

h) As per CEA (Technical Standards for Construction of Electrical Plants and 

Electric Lines) Regulations, 2022 and CEA Manual on Transmissions Planning 

criteria, 2023, Line approaching substation shall normally be perpendicular to the 

substation boundary for a stretch of 2-3 kms.  Accordingly, TSP shall ensure that 

line terminations at substations are arranged in a manner to avoid hindrance to 

future line terminations at the substations.  

 

B.5 EXTENSION OF EXISTING SUBSTATION 

 

The following drawings/details of the existing substation are attached with the RFP 

documents for further engineering by the bidder. 

 

Sl. No. Drawing Title  Drawing No./Details Rev. No. 

A. 400 kV Sonipat S/s  

1.0 Single Line Diagram C/ENGG-SS/NR- 00 



Transmission Service Agreement 

 

 

Bikaner B Power Transmission Limited  102 

I/JIND/SONEPAT/EXT/SLD/01 

2.0 General Arrangement C/ENGG-SS/NR-

I/JIND/SONEPAT/EXT/GA/01 

--` 

3.0 Earthmat Layout SIPS-PGCIL-SNP-400-SYD-LAY-

003 

01 

4.0 Visual Monitoring 

System 
Make: Qognify 

Model: Nice Vision Control 

-- 

5.0 Bus Bar Protection  
Make: ALSTOM 

Model: P741 

-- 

6.0 Substation 

Automation System 

(SAS) 

Make: Alstom 

Model: DS agile aview 

--` 

B. 400 kV Jind S/s 

1.0 Single Line Diagram C/ENGG-SS/NR-

I/JIND/EXT/SLD/01 

 

00 

2.0 General Arrangement C/ENGG-SS/NR-

I/JIND/EXT/GA/01 

00 

3.0 Earthmat Layout 5427PS088-JND-E-SYD-0005-GA  R0  

4.0 Visual Monitoring 

System 

Nice vision software/PTZ Dome 

Camera 

-- 

5.0 Bus Bar Protection  
Make: Schneider electric 

Model: MICOM P741 

-- 

6.0 Substation 

Automation System 

(SAS) 

Make: GE 

Model: DS Agile 

-- 

Bidder is advised to visit the substation sites and acquaint themselves with the topography, 

infrastructure such as requirement of roads, cable trench, drainage, space availability in 

control rooms and LT panel room etc. and also the design philosophy. 



Transmission Service Agreement 

 

 

Bikaner B Power Transmission Limited  103 

SPECIFIC TECHNICAL REQUIREMENTS FOR STATCOM 

The proposed STATCOMs shall be generally conforming to the requirements of CEA 

(Technical Standards for Connectivity to Grid) Regulations, 2007 including amendments 

and CEA (Technical Standards for Construction of Electrical Plants and Electric Lines) 

Regulations, 2022, as amended from time to time. Other CEA Regulations and MoP 

guidelines, as applicable, shall also be followed and complied with. 

C.1 Introduction: 

This technical specification for a STATCOM Station consists of STATCOM, 

Mechanically Switched Capacitors (MSCs) and Mechanically Switched Reactors 

(MSRs) (to be installed at MV bus) including associated coupling Transformer (rated 

400/ xx kV) and other equipment connected to the 400 kV bus. MV voltage level (xx 

kV) of the coupling Transformer can be chosen by the TSP to optimize the offered 

solution which meets functional requirement of this Technical Specification. 

The STATCOM station shall operate asymmetrically in the leading and lagging MVAr 

regions as applicable to reach the dynamic range specified. The purpose of the 

STATCOM station is to regulate the voltage of 400 kV Bus Point of Common Coupling 

(PCC). The Configuration and the nominal rating of the STATCOM station is specified 

in this document. 

rically in the leading and lagging MVAr regions as applicable to reach the dynamic 

range specified. The purpose of the STATCOM station is to regulate the voltage of 400 

kV Bus Point of Common Coupling (PCC). The Configuration and the nominal rating of 

the STATCOM station is specified in this document. 

The main building block of the STATCOM should be single phase Voltage Source 

Converter (VSC) based convertor valve (multi-level) operating in a way to eliminate or 

minimize AC filter requirement to High pass filter only and connected to the xx kV bus 

through air core reactors.  

ilter only and connected to the xx kV bus through air core reactors.  

C.1.1  Definitions and Abbreviations 

For the purpose of this specification, the following definitions / abbreviations are used: 

PCC: Point of Common Coupling (herein also called as Point of Interconnection (POI) ). 

The connection point between the STATCOM and the ISTS at which performance 

requirements are defined. 

Reference Voltage (Vref): The Point on the voltage/current (V/I) characteristics where 

the static synchronous compensator (STATCOM) is at zero output (i.e. where no reactive 



Transmission Service Agreement 

 

 

Bikaner B Power Transmission Limited  104 

power is absorbed from, or supplied to, the transmission system where the voltage is 

controlled) 

MV: Medium Voltage. 

STATCOM Unit: Static Synchronous Compensator based on Multi-Module technology 

and including air cored reactors as needed, Valve cooling, switchgear and its control and 

protection. 

STATCOM: Static Synchronous Compensator consisting of STATCOM Unit(s) 

connected to a common coupling Transformer. A static synchronous generator operated 

as a shunt connected compensator, whose capacitive or inductive output current can be 

controlled independently of the AC system voltage. 

MSC: Mechanically Switched Capacitor (Including Switchgear). A shunt-connected 

circuit containing a mechanical power-switching device in series with a capacitor bank 

and a current limiting reactor. 

MSR: Mechanically Switched Reactor (Including Switchgear). A shunt-connected 

circuit containing a mechanical power-switching device in series with a reactor. 

Sub Module: Basic single power module of a Multi Module STATCOM unit Valve. It is 

a Part of a STATCOM unit valve comprising controllable switches and diodes connected 

in full bridge arrangement, together with their immediate auxiliaries, and storage 

capacitor, if any, where each controllable switch consists of one or more switched valve 

device(s) connected in series. 

Valve: Electrically and mechanically combined assembly comprising of forced 

commutated devices [for example insulated-gate bipolar transistor (IGBT)] assembled in 

levels, complete with all connections, auxiliary components, and mechanical structures, 

which can be connected in series with each phase of the reactor of a STATCOM unit. 

Valve Section: Electrical assembly defined for test purposes, comprising one of several 

sub-modules. 

Valve Structure: Physical structure holding valve(s), which is insulated to the full 

system voltage above earth potential. 

STATCOM Station: STATCOM Station includes 400 kV Switchgear, Coupling 

Transformer, STATCOM, MSCs (as applicable), MSRs (as applicable) along with its 

switchgear and complete integrated control and protection whose outputs are 

coordinated. (Complete turnkey delivery at site). 

CT: Current Transformer. 

VT: Voltage Transformer.  

SAS: Substation Automation System. 
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Response Time: The duration from a step change in control signal until the voltage 

changes by 90% of its final change, before any overshoot. 

Settling Time: The duration from a step change in control signal input until the 

STATCOM output settles to within +5% of the required control output. 

Slope: The ratio of the voltage change to the current change over a defined controlled 

range of the STATCOM, normally the full (inductive plus capacitive) range at nominal 

voltage, expressed as a percentage. 

VSC: Voltage Source Convertor, a forced commutated device (for example, IGBT) 

based self-commutated convertor that is capable of generating AC voltage from DC 

capacitor. 

Voltage/Current (V/I) Characteristic: The relationship between the current of the 

STATCOM and the voltage at the point of connection. 

Lagging Operation: Inductive operation or reactive power absorption of the STATCOM 

similar to a shunt reactor. 

Leading Operation: Capacitive operation or reactive power generation of the 

STATCOM similar to a shunt Capacitor. 

TSP: Transmission Service Provider 

C.2 Relevant Standard: 

STATCOM Station shall comply with the following standards (latest edition): 

Sl. No. Description Standards 

1 Voltage Source Converter (VSC) valves for 

STATCOM  

IEC- 62927 

IEEE- 1052 

IEC-60747 

2   Control, protection and monitoring  IEC-61000 

IEC-60255 

3 Valve Hall for housing the equipment as above 

comprising of:  

- wall bushings for connection between 

converter phases and decoupling reactors,  

- piping and tubing connections of the cooling 

system to converter  

- connection of the control cabinet with the 

IEC-60071 

IEC-60270 

IEC-60137 
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Sl. No. Description Standards 

converter through optical fibers  

- internal lighting, auxiliary power supply (AC 

and DC) and power socket system  

- internal HVAC system  

4 X kV, dry insulated, air core and air self-cooled 

decoupling reactors. Mechanically Switched 

Reactors, half-reactors stacked on above the 

other, Outdoor installation, Complete with 

supporting structures 

IEC- 60076 

5 Power Capacitors (MSC, etc.) IEC-60871-1 

6 400 kV Power transformer (Coupling 

Transformer) 

IEC-60076 

IEC-60354 

7   CT’s and VT’s IEC- 61869 

8   Dis-connectors and Earthing Switches IEC- 62271 

9   HV and MV Circuit Breakers IEC- 62271 

10   Surge Arresters IEC- 60099 

11   Auxiliary and grounding transformer IEC- 60076 

IEEE C57.32 

IS- 5553 (Part 6) 

12  Neutral Grounding Resistor, charging resistor IEEE- C57.32 

13   UPS, SMPS and Other Power supply units IEC- 62040 

IEC- 61558 

14   Cyber Security IEC-62243 

 

 

C.3 Scope of work for STATCOM 

The scope of work with regard to the works associated with the STATCOM shall 

comprise ±300 MVAR Modular Multi-level Voltage Source Converter (MMC-VSC) 
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based STATCOM along with 2x125 MVAR MSC (Mechanically Switched Capacitors) 

and 1x125 MVAR MSR (Mechanically Switched Reactors).  

STATCOM can either be Single/ multiple units. The minimum size of a unit allowed is 

150 – 200 MVAr. TSP shall ensure that there are no coordination issues between 

multiple STATCOM branches of STATCOM station. Further complete Dynamic range 

for STATCOM may also be installed based on appropriate studies instead of combination 

of VSC with MSC/MSR technology. Minimum MV bus voltage is to be decided by 

OEMs. 

c range for STATCOM may also be installed based on appropriate studies instead of 

combination of VSC with MSC/MSR technology. Minimum MV bus voltage is to be 

decided by OEMs. 

The TSP shall be responsible for the complete installation of STATCOM station along 

with the substation works as specified in the complete scope of work.  

The TSP shall also perform the system studies (steady state and dynamic) according to 

the requirement mentioned and documentation of the same shall be preserved by TSP 

and to be submitted to CEA/CTU/GRID-INDIA, as per their request. 

TSP shall carry out a detailed study on prevailing system conditions before 

interconnection of the STATCOM to assess the performance of the STATCOM. 

Parameters tuning to avoid any adverse impact on the grid with integration of the 

STATCOM shall also be identified and implemented at this stage. TSP shall carry out 

tuning of Power Oscillation damping (POD) along with an interaction study with nearby 

HVDC/FACTS controllers. In line with previously executed projects in India, the tuned 

network file ‘no initial conditions suspects’ and a converged file shall be provided by 

CTU to TSP. These files shall be made available within 60 days from award of the 

contract.  

TSP shall ensure interconnection study at the time of commissioning and shall also be 

responsible for tuning the POD during the license period as per relevant standards (e.g. 

IEEE 1052). 

The switchgear for connection of STATCOM units, MSCs and MSRs provided on the 

secondary side of the coupling transformer shall be of standard voltage rating as per 

relevant IEC. The switchgear, structure, control, protection and substation automation on 

the 400 kV side shall be as per applicable Technical Specification of the substation 

equipment. 

he substation equipment. 

Generally, the purpose of STATCOM is to improve system stability, provide damping, 

and smooth out the step voltage change associated with MSCs, MSRs and external 
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compensating equipment (i.e. any existing capacitor and reactor banks) switching and 

provide steady state VARs as needed to support the 400 kV bus voltage. 

In order to get optimum control of MVAR, the control of MSCs and MSRs, as well as 

reactor banks connected on the 400 kV HV side, may be integrated along with 

STATCOM control to provide steady state 400 kV bus voltage control in a smooth 

manner. MSRs and MSCs are to be switched to relieve the STATCOM from high level 

operation, reduce its continuous losses and maximize its dynamic control potential. There 

should be a provision for the independent operation of MSC/ MSR after delinking it with 

STATCOM controls when STATCOM is out of service due to any reason. Switching of 

MSC/ MSR shall be based on value of external bus voltage. 

ate 400 kV bus voltage control in a smooth manner. MSRs and MSCs are to be switched 

to relieve the STATCOM from high level operation, reduce its continuous losses and 

maximize its dynamic control potential. There should be a provision for the independent 

operation of MSC/ MSR after delinking it with STATCOM controls when STATCOM is 

out of service due to any reason. Switching of MSC/ MSR shall be based on value of 

external bus voltage. 

when STATCOM is out of service due to any reason. Switching of MSC/ MSR shall be 

based on value of external bus voltage. 

The operating functions of the STATCOM Station shall include: 

• Steady state voltage control of 400 kV bus,  

• Balance steady state voltage at 400 kV bus,  

• Dynamic over-voltage control, 

• Transient and Dynamic stability control  

• Damping of Power Oscillations 

It is assumed that the arresters will limit any transient and switching surge over voltages 

and may also, by design, limit dynamic over voltages. 

The requirement of reactive power compensation (as defined above) guaranteed by the 

TSP shall not be less than the levels specified considering following. 

• The total cumulative Capacitive (+) and Inductive (-) MVAR rated Capacity of 

STATCOM Station as defined above comprising of STATCOM, MSCs (as 

applicable), MSRs (as applicable) coupling transformer, coupling reactor or any 

filter (if applicable) shall be rated at 1 p.u. voltage, 1 p.u. frequency and 50 oC 

(Celsius) ambient temperature at 400 kV Bus (Referred to as “Point of Common 

Coupling” or PCC). 
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• Capacity of one or more branches of MSC, MSR in STATCOM Station can be 

included in the STATCOM with equivalent capacity. Accordingly, ratings of 

STATCOM Unit/Branch equipment may be designed.  

 

Example of equivalent acceptable solutions for each STATCOM Station is given below: 

For ±300 MVAR STATCOM: 

Option 1:  ±300 MVAr STATCOM, 2x125 MVAr Mechanically switched Shunt 

Capacitor (MSC), 1x125 MVAr Mechanically switched Shunt Reactor (MSR). 

Option 2:  +425/-300 MVAr STATCOM, 1x125 MVAr Mechanically switched 

Shunt Capacitor (MSC), 1x125 MVAr Mechanically switched Shunt Reactor 

(MSR). 

Option 3:  +300/-425 MVAr STATCOM, 2x125MVAr Mechanically switched 

Shunt Capacitor (MSC). 

Option 4:  ±425 MVAr STATCOM, 1x125 MVAr Mechanically switched Shunt 

Capacitor (MSC) 

Option 5:  +550/-425 MVAr STATCOM 

• The rated capability of STATCOM, MSC (as applicable) and MSR (as applicable) 

shall be at 400 kV (Referred to as “Point of Common Coupling” or PCC) and in the 

steady state frequency range of 48.5 Hz-50.5 Hz. 

 

• The STATCOM Station including STATCOM Units, MSCs and MSRs shall be 

designed to operate continuously under the worst possible combination of steady 

state voltage range of 360-440 kV and frequency range of 47.5 Hz – 52.5 Hz 

respectively and transient and temporary over voltages defined in Clause C.6.1-f). 

 

• The AC voltage unbalance at fundamental frequency shall be assumed equivalent to 

a negative phase sequence component of 1.5% for equipment rating purposes. 

 

• The reactive power compensation levels shall be determined by manufacturing 

tolerances of the components and measurements carried out using metering 

accuracy instrumentation at the 400 kV feed points to the STATCOM Station. 

 

• The reactive power capability shall also be determined by calculations based on test 

values of appropriate quantities at the discretion of the owner. 
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• In calculations of capability and availability, the owner shall assume the most 

unfavourable combinations of control, manufacturing and measurement tolerances. 

 

• In case more than one STATCOM Station are installed in a particular substation, 

each STATCOM Station shall be connected to 400 kV bus individually with 

complete separate downstream system. Each individual STATCOM station shall 

have complete independent yet coordinated control system to avoid simultaneous 

tripping of both STATCOM Stations. The system shall be design in such a way that 

single common contingency (other than loss of 400 kV voltage, abnormal system 

events) will not cause tripping of both STATCOM Stations. 

 

• Operation of STATCOM Station shall not excite any resonance condition in 

connected Power System. 

 

• Control of STATCOM Station shall be designed to prevent hunting between MSRs, 

MSCs and STATCOM. 

C.3.1 STATCOM building 

The STATCOM station shall have an independent building including a separate control 

room different from the main control room building of the 765/400 kV Substation.  

The STATCOM Building shall comprise of following facilities: 

1. Control and Relay Panel room 

2. ACDB and DCDB room 

3. Battery room 

4. Service Room cum workshop 

5. Conference room 

6. Valve hall 

7. Cooling system room 

8. Lobby 

9. Corridor with minimum width of 1600 mm 

10. Portico 

11. Common Toilet 

12. Provision of shaft for electrical, sanitary, water supply facilities 

13. Other facilities as per functional requirement of building 

14. AHU Room 

C.4 Ambient Condition 

STATCOM Station should be designed to perform at 50 °C ambient temperature.  

C.5 Power System Characteristic 
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The following AC power system characteristics apply at the point of connection i.e. 

point of common coupling in this case (PCC). STATCOM station operation is required 

within the parameter value and duration given in following table: 

S. No Power System Characteristic Value unit 

1. Nominal ac system voltage, line-to-line 400 kV 

2. Maximum continuous ac system voltage, 

line-to-line 

420 kV 

3. Minimum continuous ac system voltage, 

line-to-line 

380 kV 

4. Maximum short-term ac system voltage, 

line-to-line 

448 kV 

5. Maximum duration of item 4 10 s 

6 Continuous negative-sequence voltage 

component (used for performance 

calculation) 

1 % 

7 Continuous negative-sequence voltage 

component (used for rating calculation) 

1.5 % 

8. Continuous zero-sequence voltage 

component 

1 % 

9. Nominal ac system frequency 50 Hz 

10. Maximum continuous ac system frequency 

(for rated output) 

50.5 Hz 

11. Minimum continuous ac system frequency 

(for rated output) 

48.5  Hz 

12. Maximum short-term ac system frequency  52.5  Hz 

13. Minimum short-term ac system frequency  47.5  Hz 

14. Basic Insulation Level (BIL) 1550 kV peak 

15. Switching Impulse Level (SIL) 1050 kV peak 

16. Power Frequency Withstand voltage 630 kV 

17.     Maximum three-phase fault current  

      a) for performance requirements  

      b) for rating of STATCOM  

 

X/R (Positive/Negative Seq)* 

X/R (Zero Seq)* 

Clearing time - normal  

Clearing time – backup  

 

 

a) _____ 

     b)  _____ 

 

______ 

______ 

______ 

______ 

 

kA  

kA for 1s 

 

 

 

s  

s  

  

18. Maximum three-phase fault current ______ kA  

19. Minimum three-phase fault current # 

-for performance requirements  

______ 

______ 

 

kA  
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S. No Power System Characteristic Value unit 

-for safe operation 

 

______ 

 

  

kA  

 

 

20. Maximum single-phase fault current _____ kA  

21. Minimum single-phase fault current# 

 

_____ 

 

 

kA 

 

22. Harmonic impedance sectors for each 

harmonic number up to the 49th  

harmonic or system impedance data as R-

X values with frequency steps not larger 

than 1 Hz (for performance and/or 

STATCOM system component rating) 

Chapter 7.3 of CIGRE 

Publication 139 

23. Background harmonic voltage (or 

current) spectrum (for STATCOM 

components rating) (Distortion up to 15th 

Harmonic 

5th Harmonic 1.5%  

7th Harmonic 1.0%  

Other Harmonics 0.5%  

(each) 

24. 

 

 

Power System Phase Rotation CCW 

Note: Parameter Values for S.No. 19 to 23 shall be provided at later stage  along with  

Network file (PSS/E) 

For STATCOMs near RE complex: 

The STATCOMs shall remain connected to the grid and shall be able to operate at rated 

reactive power capability when voltage at the interconnection point, on any single phase 

or all three phases dips up to the level depicted by the thick lines in the following curve 

(for specified time) and up to at least 0.3 pu in case of two phase faults:  

VT : Actual Voltage; Vn: Nominal Voltage 
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C.6 STATCOM Station Characteristics 

 

      Figure-1: Conceptual Indicative Schematic diagram of STATCOM Station 

 

                                      

                                      

 

 

 

 

 

 

Figure-2: VI Curve of the VSC Portion 

 

 

 

 

 

 

 

 

 

Figure-3: VI Curve of the STATCOM Station 
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C.6.1  STATCOM Station Ratings 

The output of a STATCOM Station shall be adjusted continuously over the range 

illustrated in Figure-3. 

The following items define the ratings of the STATCOM station equipment. 

a) The STATCOM Station should regulate the 400 kV bus voltage to a reference voltage of 

400 kV (1.0 per unit, Point L Figure-3), continuously adjustable between 0.95 per unit 

and 1.05 per unit. 

b) The nominal capacitive and inductive reactive power output of the STATCOM should be 

as defined in the scope, at 1.0 pu ac bus voltage and nominal system frequency f, and 

50°C ambient temperature (Point A and point B of figure-2). 

c) The slope of the STATCOM Station characteristic should be adjustable in steps of not 

greater than 0.5% between 1% and 8%, on a basis of cumulative MVA capacity of 

STATCOM Station (A+B in Figure-3). 

d) The STATCOM Stations near RE Complex shall continue to inject reactive power 

during temporary under voltage down to 60 kV (0.15 pu) for the duration 0.3 sec (Point 

C) and STATCOM behavior for voltages above 0.15 pu shall be as specified under 

section C.5 above; the STATCOM system may be tripped (or blocked) if the under 

voltage persists for time beyond limits specified under section C.5 above. 

e) e under voltage persists for time beyond limits specified under section C.5 above. 

The STATCOM Stations (other than RE Complex) shall continue to inject reactive 

power during temporary under voltage down to 120 kV (0.3pu) (Point-C) for the 

duration 5sec; the STATCOM system may be tripped (or blocked) if the under voltage 

persists for time beyond limits specified under section C.5 above. 

f) The STATCOM shall continue to absorb reactive power during HVRT Conditions in a 

controlled manner as per the following. 

 

Nominal Voltage (pu) 
Minimum time for remaining connected to the 

Grid 

V > 1.50 Instantaneous trip 

1.50 ≥ V > 1.30 100 milli seconds 

1.30 ≥ V > 1.10                              10 seconds 

V ≤ 1.10                    Continuous 

STATCOM Station may be tripped if the respective temporary over voltages as 

mentioned above persists for more than its respective mentioned duration.  

g) The STATCOM Station should be capable of repeating temporary operation as defined 

in any one of item (d) and (e) as above for at least 3 charging cycles in 60 mins.  
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h) The coupling transformer and all bus equipment, such as filter branches (if applicable), 

MSC and MSR branches etc. and the MV Bus should be rated to withstand the specified 

continuous and short-term operation, and to withstand or be protected against voltage 

and current stresses that exceed these conditions. 

i) All equipment in the STATCOM Station should be capable of sustaining, without 

damage, any fault limited by the maximum design short circuit level of the system and 

the Coupling transformer impedance. 

j) The TSP shall assume the negative sequence voltage of 1% at rated short circuit level 

and provide control to reduce this unbalance. 

k) The injected harmonic current distortion by STATCOM Station under the full operating 

range measured at 400 kV Bus (PCC) in accordance with IEEE – 2800 Standard.  

l) The STATCOM controls should be designed to correct negative sequence voltage during 

steady state operation.  

m) The switching module design should include an appropriate allowance for stray 

capacitance and component tolerances. 

n) The STATCOM should be designed to prevent, or alternatively to withstand, false firing 

events, i.e., the firing of any valve at an incorrect time in the cycle or when not ordered. 

C.6.2  Control Objectives 

The control system shall control the STATCOM, MSCs, MSRs required under this 

specification, as well as all bus reactors on the 400 kV HV bus of the substation. 

Operation logic for the breakers, disconnectors and earth-switches in the STATCOM 

Station shall also be incorporated in the control system. The control shall be 

programmable and shall have sufficient scope and flexibility (software programming 

margin of at least 20%) to permit re-programming according to future changes/ addition 

in the power system. The operator interface must be integrated in a latest version of 

Windows environment. 

The operator interface must be integrated in a latest version of Windows environment. 

C.6.2.1  STATCOM Station Functions and Applications 

C.6.2.1.1  Voltage Control mode (Automatic and Manual) 

The control of the positive sequence component of the fundamental frequency voltage in 

steady state at POI, with slope in the range as specified at clause 6.1 c) above. 

        There shall be following provisions in STATCOM System to operate in Voltage Control 

Mode: 

     a)   To adjust the reference voltage for changes by Grid operator. 
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     b)   To adjust the value of reactive power droop in pu to provide a stable,  coordinated 

and dynamic response. 

      c)   To adjust the voltage dead band with a minimum magnitude of ±0.05pu 

C.6.2.1.2 Fixed Reactive Power Mode 

In this mode, the STATCOM system shall maintain a specified constant reactive power 

output at the POI under continuous/ steady state operating region. The target reactive 

power level and mode (injection or absorption) shall be specified by the Grid Operator. 

There shall be a provision to adjust the reactive power set point. The dynamic response 

of the STATCOM system to any changes in reactive power shall be positively damped 

with a damping ratio of 0.3 or better. 

C.6.2.1.3  Steady State Condition 

The STATCOM Station (STATCOM along with MSCs and MSRs) shall provide 

necessary reactive power support to the 400 kV bus (PCC) to compensate for voltage 

variation under steady state. 

C.6.2.1.4  Dynamic Over-voltage Control Performance 

The STATCOM shall be required to provide necessary reactive power support with fast 

and smooth variation so that over-voltages under dynamic conditions are controlled. 

STATCOM shall smooth out the step caused by the switching of MSCs and MSRs. 

The operation of each STATCOM over its range of MVAR from full capacitive to full 

Inductive capacity and vice-versa shall be on the basis of smooth variation. 

C.6.2.1.5   Transient and Dynamic Stability Performances 

The STATCOM Station shall provide necessary reactive power so that the transient and 

dynamic stability of the Owner’s system is enhanced. 

C.6.2.1.6  Damping of Power Oscillations 

The STATCOM shall provide necessary damping to power oscillations by modulating its 

output in its entire range based on the measured rate of change of power/frequency at the 

400 kV bus. The damping controller would track local area oscillations as well as wide 

area oscillations and control would include several loops each focused on different 

frequencies. 

TSP shall ensure the damping of oscillation during the entire license period including the 

pre–commissioning period as per relevant standards. (e.g. IEEE 1052). 

1052). 

C.6.2.1.7   Facility for compensation of phase imbalance 
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Provide negative phase sequence voltage control to minimize the presence of negative 

sequence content of the 400 kV bus voltage. 

C.6.2.1.8   Start up and Initial Switching 

The operation of STATCOM Station during start-up/initial switching on should not 

create significant energizing transients causing voltage drop, voltage distortion and 

swinging of transmission voltage angle at the PCC bus by more than +/-5%. TSP shall 

have to ensure this analytically during the design phase and also in the field after the 

commissioning of the facility. TSP shall prepare the design documentation and the same 

shall be preserved by TSP and to be submitted to CEA/ CTU/ GRID-INDIA, as per their 

requirement. 

equirement. 

C.6.2.1.9   Gain Supervision and Control 

To control the regulator gain in order to prevent oscillations and excessive overshoot in 

the STATCOM response, a gain supervision function shall be implemented. This shall be 

an essential function for the supervision of stability of closed-loop voltage control. The 

function of this controller is that when the supervision of the gain in the voltage regulator 

detects oscillations in the voltage controller output, the gain shall gradually be reduced 

until stability is reached. Normally it is a changed condition in the transmission system 

contribution to the closed loop gain that results in instability. The reduction in the 

voltage regulator gain shall only balance the external change. The control should be 

adaptive in order to maximize its effectiveness. The gain reductions should be indicated 

and the reduction of the gain shall be able to be reset to nominal value by means of 

commands from the operator interface or automatically. A relative gain factor shall also 

be able to be changed from a gain optimizer. 

ion in the transmission system contribution to the closed loop gain that results in 

instability. The reduction in the voltage regulator gain shall only balance the external 

change. The control should be adaptive in order to maximize its effectiveness. The gain 

reductions should be indicated and the reduction of the gain shall be able to be reset to 

nominal value by means of commands from the operator interface or automatically. A 

relative gain factor shall also be able to be changed from a gain optimizer. 

on in the transmission system contribution to the closed loop gain that results in 

instability. The reduction in the voltage regulator gain shall only balance the external 

change. The control should be adaptive in order to maximize its effectiveness. The gain 

reductions should be indicated and the reduction of the gain shall be able to be reset to 

nominal value by means of commands from the operator interface or automatically. A 

relative gain factor shall also be able to be changed from a gain optimizer. 

C.6.2.1.10 Coordinated reactive power control of external devices 
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To optimize the use of dynamic VARs versus steady state VARs, control of externally 

connected shunt capacitor or reactor banks shall be implemented. Such banks will be 

connected locally to a HV bus or/ and at MV bus. For simultaneous control with the 

supplementary VSC current controller, coordination for the two functions shall be 

provided. External devices like Mechanically Switched Capacitors (MSC)/ Mechanically 

Switched Reactors (MSR) can be switched ON or OFF to position the steady state 

operating point of the VSC so as to extend its dynamic range. There should be a 

provision for independent operation of MSC/ MSR after delinking it with STATCOM 

controls when STATCOM is out of service due to any reason. The threshold values for 

switching the MSC/MSR on/off shall be configurable in all modes of operation. 

C.6.2.1.11 Supplementary VSC current controller 

To optimize the use of dynamic VARs versus steady state VARs, a control function that 

slowly reduces or offsets the STATCOM point of operation shall be implemented. By 

deliberately adjusting the voltage reference setting within a narrow window the 

STATCOM system output is pushed towards either a specific point or towards a window 

to preserve dynamic range. This slow operating function is meant to provide for slower 

controllers, such as externally connected shunt banks to operate and meet the slower long 

term voltage variations caused by daily or weekly load variations. Rapid changes in the 

system voltage that call for dynamic compensation will have priority over this type of 

controller. 

rm voltage variations caused by daily or weekly load variations. Rapid changes in the 

system voltage that call for dynamic compensation will have priority over this type of 

controller. 

m voltage variations caused by daily or weekly load variations. Rapid changes in the 

system voltage that call for dynamic compensation will have priority over this type of 

controller. 

C.6.2.1.12  Gain optimization 

To provide operation at optimal regulator gain, a fully automatic optimizing function 

shall be implemented. This function operates by inducing a small change in the 

STATCOM output. The gain is adjusted based on the network response signal. 

C.6.2.1.13  Control of Direct Current 

During STATCOM operations, any flow of direct current to the transformer’s MV side 

must be less than 25% of the transformer magnetizing current. DC current flow in the 

transformer should be minimized by an independent control function that minimizes DC 

current. For presence of up to 0.2% second harmonic in 400 kV system, the STATCOM 

control should minimize DC current flow in the transformer. 
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C.6.2.2 Under Voltage Strategy 

It is essential that the STATCOM Station operates in a robust manner when transmission 

system under voltages appears. For transmission system voltages down to 0.15  p.u., the 

STATCOM units must operate unrestricted, producing its rated capacitive current. The 

STATCOM must be designed to operate at transmission system under voltage, even 

considering that severe voltage unbalances can appear. The STATCOM must not be 

restricted by short term negative sequence voltages up to 1.5%, appearing in conjunction 

with under voltages. 

 under voltages. 

under voltages. 

Transmission system under voltages below 0.15 p.u. will appear in conjunction with 

transmission system faults. The STATCOM must ride through during faults and post 

fault under voltages. The minimum trip delay for the STATCOM Station, upon complete 

loss of the transmission system voltage shall not be less than 5 seconds. If station AC 

auxiliary power distribution is affected, critical loads must be fed from DC station 

batteries, Uninterrupted Power Supply (UPS) without tripping the STATCOM Station. 

Adequate capacity must be kept in DC station batteries, UPS to feed critical loads for the 

smooth operation of the STATCOM Station facility. There must be redundant station 

battery system with each station battery system capable of delivering 100% load. 

ation. Adequate capacity must be kept in DC station batteries, UPS to feed critical loads 

for the smooth operation of the STATCOM Station facility. There must be redundant 

station battery system with each station battery system capable of delivering 100% load. 

capacity must be kept in DC station batteries, UPS to feed critical loads for the smooth 

operation of the STATCOM Station facility. There must be redundant station battery 

system with each station battery system capable of delivering 100% load. 

At under voltage conditions for the transmission system voltage, special control 

strategies are activated which override the normal control modes presented above. 

Normally if the voltage is low, the output from the STATCOM will be capacitive. If the 

voltage in all three phases goes below a level, but not greater than 0.15 p.u., a special 

under voltage strategy may be activated that controls the STATCOM output to 0 MVAr. 

As soon as the voltage goes higher than 0.15 p.u., the under voltage strategy is 

deactivated and the normal control will be in operation (for the specified duration). 

ree phases goes below a level, but not greater than 0.15 p.u., a special under voltage 

strategy may be activated that controls the STATCOM output to 0 MVAr. As soon as the 

voltage goes higher than 0.15 p.u., the under voltage strategy is deactivated and the 

normal control will be in operation (for the specified duration). 

ated and the normal control will be in operation (for the specified duration). 
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The STATCOM Station must not be tripped or shut down automatically due to under 

voltages appearing for specified duration as specified under section C.5 above. 

STATCOM Station must continue to operate when AC system Voltage on any or all 

phases dips down to 0.15 p.u. voltage as per the characteristic given at section C.5.  

C.6.2.3  Over Voltage Strategy 

C.6.2.3.1   The TSP shall carry out dynamic stability study upfront in order to assess the dynamic 

overvoltage requirements. These studies shall include conditions with maximum and 

minimum short circuit system MVA conditions, single phase and three phase faults as 

well as stuck breaker, outage of the nearby generator and also with the outage of parts of 

the STATCOM Station. It is important that the STATCOM Station rides through 

temporary over voltages and not trip when it is needed the most. 

C.6.2.3.2 The system should be able to withstand any 3 phase, 5 cycle (100 ms) and single phase 10 

cycles (200 ms) fault with consequent loss of a 400 kV double circuit line and loss of a 

500 MW generator. The fault duration mentioned above corresponds to time assumed for 

the persistence of fault. For other system parameters refer clause 5 above (Power System 

Characteristics). In addition to above requirement, system contingency cases as provided 

in Annexure-I need to be considered and satisfied. 

C.6.2.3.3  The 400 kV system and equipment to which the STATCOM Station is connected is 

designed to withstand switching surge overvoltage up to 2.5 p u and power frequency 

over voltages up to 1.5 p u with initial value of the temporary overvoltage up to 2.0 p u 

for 1-2 cycles. Based on arrestor coordination and under the worst case scenario the 400 

kV system phase to ground peak over voltages may be expected as follows 

i) 650 kVp for 03 peaks 

ii) 575 kVp up to 5 cycles 

iii) 530 kVp up to 1 second 

iv) 475 kVp up to 10 seconds 

a) The STATCOM Station shall be designed to withstand these sequential over voltages. 

b) If the over voltages greater than 1.1 pu are exceeded in magnitude and duration due to 

any system contingencies, suitable control action shall be taken by STATCOM Station to 

bear this kind of contingency. 

c) The TSP shall evolve the insulation co-ordination of the components of the STATCOM 

Station after studies have been conducted to determine the over- voltage profile with the 

STATCOM connected to the system. 

d) The TSP shall ensure that STATCOM Station will not excite ferro-resonance and sub-

synchronous oscillation in the AC system. The study report in this regard shall be 

preserved and to be submitted to CEA/ CTU/ GRID-INDIA, if required. 



Transmission Service Agreement 

 

 

Bikaner B Power Transmission Limited  121 

e) It may also be noted that the tripping action for 400 kV lines is initiated if the 

overvoltage exceeds 1.1 p.u. for 10 seconds. The tripping of 400 kV lines is initiated if 

1.3 p.u. voltage persists for more than 100 milli seconds. The over voltage strategy shall 

be coordinated with these settings such that the STATCOM Station rides through up to 

these levels. 

f) with these settings such that the STATCOM Station rides through up to these levels. 

C.6.2.4  STATCOM Station Over load/ Over Current 

The overvoltage cycles mentioned in clause 6.2.3.3 above create a corresponding current 

overload in the STATCOM Station components; the STATCOM Station and its 

components shall be designed to withstand these. 

In addition to the above the STATCOM Station and its components shall be designed to 

withstand overloading caused due to the following eventualities. 

i) Short circuits and ground faults in the 400 kV system especially those occurring 

near the STATCOM Station and medium voltage bus of the STATCOM Station. 

ii) Transient overvoltage due to switching operations and atmospheric effects. 

iii) Temporary over voltages. 

iv) Short circuits in the transformer secondary circuit such as: 

• Bushing terminal fault 

• Flashover across a reactor, Bus Bar and other connected 

components/switchgear etc. 

v) Protection system faults. 

If the rated overvoltage is exceeded as a result of prolonged stressing or for other 

reasons, the protection specified elsewhere in the specification shall come into effect to 

prevent damage. 

C.6.2.5  Dynamic Performance Controls of STATCOM Station 

The TSP must describe in detail, the dynamic reactive power controls for enhancing 

stability margin and also damp oscillations of any critical frequencies. The dead band for 

continuous damping control must be very small so that there are no discernible sustained 

oscillations. 

C.6.2.6  Protective Control Functions 

TSP shall provide all necessary protections including Main and Back-up protections for 

all protective zones and equipment like transformers, STATCOM Units, MSCs (if 

applicable), MSRs (if applicable), MV Bus Bar etc. TSP shall provide any protective 

control functions to meet the performance requirement of STATCOM under the scope of 

the TSP. 
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a) Overvoltage Protection 

TSP shall provide adequate overvoltage protection as a result of any normal operation, 

mal-operation or system event. 

b) Over current Protection 

TSP shall provide adequate over-current protection for the STATCOM Station as a result 

of any abnormal operation, mal-operation or system event. 

c) Gate level control Supervision 

TSP shall provide adequate Sub module Gate level control supervision. 

C.6.2.7  STATCOM Station Response 

STATCOM station response shall be such that the change in measured system voltage to 

small disturbance should reach 90% of the desired total change within 30 ms of initiating 

a 5% step change of voltage reference. The maximum overshoot should not exceed 

120% of the total change and the settling time should not exceed 100 ms, after which the 

voltage should be within  ±5% of the final value. This response characteristic within 

these limits must be respected when the system’s three-phase fault MVA is between the 

minimum and maximum value defined in clause-5. The response of the system voltage 

using the actual controller should be validated on a real time simulator during the factory 

acceptance test (FAT) at the manufacturer’s premises. For the purpose of STATCOM 

Station, response time measurement and signal conversion of the voltage, the error 

should not exceed 0.3%. The voltage response acquisition circuit should have a response 

time of no longer than 10 ms. However, time longer than 10 ms can be allowed provided 

the requirement of STATCOM response time is met. 

or during the factory acceptance test (FAT) at the manufacturer’s premises. For the 

purpose of STATCOM Station, response time measurement and signal conversion of the 

voltage, the error should not exceed 0.3%. The voltage response acquisition circuit 

should have a response time of no longer than 10 ms. However, time longer than 10 ms 

can be allowed provided the requirement of STATCOM response time is met. 

ing the factory acceptance test (FAT) at the manufacturer’s premises. For the purpose of 

STATCOM Station, response time measurement and signal conversion of the voltage, 

the error should not exceed 0.3%. The voltage response acquisition circuit should have a 

response time of no longer than 10 ms. However, time longer than 10 ms can be allowed 

provided the requirement of STATCOM response time is met. 
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Figure-4 Response and Settling time 

C.6.3 Harmonic performance and AC harmonic filter design 

It is likely that with multi-level VSC based technology, no filters or only a small high-

pass filter will be needed. The STATCOM shall be operable without AC filters. The 

STATCOM Station should be designed to eliminate the effects of any harmonic 

resonance between its MSRs, MSCs banks, filter branches, and the AC system. To limit 

the harmonic distortion imposed on the 400 kV transmission system, the additional 

contribution of harmonic distortion from the STATCOM Station to 400 kV system 

(PCC) should not exceed 1% for the total and 0.5% for any specific harmonic. 

ceed 1% for the total and 0.5% for any specific harmonic. 

eed 1% for the total and 0.5% for any specific harmonic. 

C.6.3.1 Filter performance 

The distortion levels as specified should be met for the following: 

a) The continuous range of all system and environmental conditions. 

b) Variation in total filter capacitance due to manufacturing tolerance, ambient 

temperature, aging, and changes in capacitance up to alarm level. 

c) Variation in tolerance for STATCOM parameters, such as transformer winding 

unbalances, valve firing variations MSC and MSR unequal reactor and capacitor 

reactance between phases. 

d) System frequency in the range of 48.5 Hz to 50.5 Hz. Calculation should take into 

account all possible combinations of STATCOMs, MSCs and MSRs. 

C.6.3.2  Filter component rating 

The harmonic filter components (and other STATCOM components) should be rated to 

carry continuously the harmonic currents caused by the background harmonic distortion 

of the system and the harmonic currents produced by the STATCOM itself. Unless 
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otherwise specified, harmonic currents from the system and the STATCOM of the same 

order should be added arithmetically. All filter harmonic currents of different order 

should be added quadratically (root sum of squares). 

The rated voltage of capacitors should be derived from the largest arithmetic sum of the 

power-frequency and individual harmonic voltages obtained from stress calculations in 

continuous operating conditions (Note: Maximum fundamental voltage and maximum 

harmonic contributions may not exist at the same time for STATCOM configurations 

including MSRs or MSCs). 

rived from the largest arithmetic sum of the power-frequency and individual harmonic 

voltages obtained from stress calculations in continuous operating conditions (Note: 

Maximum fundamental voltage and maximum harmonic contributions may not exist at 

the same time for STATCOM configurations including MSRs or MSCs). 

For filter capacitor voltage rating, the loss of capacitor unit or elements should be 

considered up to the trip level. 

The rated voltage of so-called "low voltage" capacitors (e.g. in double or triple tuned 

filters) should be chosen such as to also withstand imposed transient stresses from faults, 

energization, or other switching events. 

C.6.3.3  Harmonics at PCC 

The STATCOM Station’s contribution to the harmonic distortion levels at the 

STATCOM Station connection point (PCC) to the transmission system shall not exceed 

the limits defined in IEEE-2800 standard. 

C.6.3.4 Harmonic calculation: 

Chapter 7.3 of CIGRE Publication 139 together with information in PSSE network files 

given shall be used for the Network harmonic impedance. 

C.6.4  MV Switchyard 

•  Medium Voltage (MV) delta bus shall be grounded through a Grounding 

Transformer (i.e. zig-zag winding Transformer) along with a suitable resistor in the 

neutral. 

•  MV Switchyard of different STATCOM Station branches shall be fenced with a 

fence height of 3 meter. To minimize the probability of electrical fault suitable 

arrangement i.e. electrified fence shall be done to prevent the encroachment of 

unwanted animals or other to minimize the probability of electrical faults (Ph-E, Ph-

Ph). Further bus bar arrangements shall be made in a way to minimize the probability 

of electrical faults. 

rrangements shall be made in a way to minimize the probability of electrical faults. 
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•  Secondary side of the Coupling Transformer shall be provided with suitable surge 

capacitors to mitigate transfer surges.  

•  For MV bus bar, an Aluminum conductor (Tube, Rectangular Hollow Section or C 

Section) may be used, however, a suitable bus bar end cover/cap shall be provided to 

avoid any animal/bird entering the hollow space. 

C.6.5  Broadband Interference 

C.6.5.1  Radio Interference 

The TSP shall take necessary precautions in the form of shielding of valve hall and 

building or Containers to meet its own requirement together with any requirements that 

may be specified in Section-Project. Further, the following requirements shall also be 

met: 

a) With the STATCOM Station operating at any load upto rated value and within the 

design range of firing angle, the radio interference level from electromagnetic or 

electrostatic inductions generated by the STATCOM station shall not exceed 100 

micro-volts/m, under fair weather conditions, at any point outside the station fence. 

The Radio Interference Level (RIL) criteria shall be achieved at all frequencies 

within the range of 150 kHz to 300 MHz and with the STATCOM operation at any 

level up to and including rated value, the design shall provide correcting measures, 

should the specified design not being realized in the final installation. 

b) under fair weather conditions, at any point outside the station fence. The Radio 

Interference Level (RIL) criteria shall be achieved at all frequencies within the range 

of 150 kHz to 300 MHz and with the STATCOM operation at any level up to and 

including rated value, the design shall provide correcting measures, should the 

specified design not being realized in the final installation. 

c) ated value, the design shall provide correcting measures, should the specified design 

not being realized in the final installation. 

d) Measurements of actual RI at STATCOM Station shall be made by the TSP, at points 

along the above defined contour and at other critical points. 

e) RIV (Radio Interference voltage) measured at a phase to ground voltage (266 kV 

rms) in accordance to NEMA-107 shall not be more than 500 micro-volts for 400 kV 

system. For other system voltages, IEC/NEMA in the order of preference shall be 

applicable. 

C.6.5.2  Interference with Power Line carrier and open wire carrier system 

The TSP shall take the necessary precautions in the form of noise suppression 

techniques and filtering devices to prevent harmful interferences from STATCOM 

Station to the power line carrier communication (PLCC) system operating on 

connected AC transmission network. 
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The frequency spectra to be protected are: 

System                Frequency spectrum 

Power Line carrier    30 kHz to 500 kHz 

Open wire carrier    5 kHz to 30 kHz 

C.6.6  Audible Noise 

The TSP shall limit the audible noise in various areas of the STATCOM Station 

buildings and containers to the following values. 

Valve hall (Inside) 90 dBA 

Mechanical equipment areas indoor (measured at 2 meter distance)  75 dBA 

Mechanical equipment outdoor (Measured at 15 m distance) 75 dBA 

Control Room Building* 60 dBA 

At the limits of the STATCOM STATION perimeter fence 80 dBA 

*This is the background noise from the ventilation system in adjacent rooms, control 

cubicles etc. Printers, recorders may be switched off during the measurement. 

C.6.7  Loss Requirements 

C.6.7.1 The TSP must guarantee the total losses of STATCOM Station, be less than 1% of the 

reactive power output individually at its inductive limit (STATCOM+MSRs) and 

capacitive limit (STATCOM+MSCs) for the cumulative highest reactive power output of 

STATCOM Station at PCC with the worse combination of manufacturing tolerances for 

the Option-1 to 4 as provided in clause C.3. In case of Option 5 as provided in clause A.3 

i.e. +550/-425 MVAr STATCOM without MSC and MSR, the TSP must guarantee the 

total losses of STATCOM Station will be less than 1.5% of the reactive power output 

individually at its inductive limit and capacitive limit for the cumulative highest reactive 

power output of STATCOM Station at PCC with the worse combination of 

manufacturing tolerances. For the purpose of total loss measurements, it should be 

assumed that the ambient temperature is 20 °C, the PCC voltage is 1 per unit, and the 

slope setting is 1%. The STATCOM system may not operate under these conditions, but 

they provide a common base. 

C.6.7.2 The total losses shall include all components, as well as different parts or subsystems of 

the complete STATCOM Station such as coupling transformer, All VSC systems and 

components, MSC and MSR, Control and protection systems, including ancillary devices 

such as HMI, fault recorders, and SCADA, Auxiliary Power supply systems, cooling 

systems, Building ancillary services such as lighting, air conditioning, heating, and 

ventilation. It may be noted that for the redundant VSC valve levels and dual/redundant 
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control and protection systems, the losses of redundant VSC valve levels and dual control 

and protection systems shall be considered during loss measurement. 

C.6.7.3 For the dual or redundant systems design of STATCOM Station, such as dual pumps or 

redundant fans, dual systems losses are to be excluded, if the dual system is not in service 

during the normal operation of the STATCOM Station. However, dual systems should be 

included if they are required to be in service under the defined operating conditions. The 

same methodology shall be applied for HVAC (heating ventilation and air conditioning 

systems). 

C.6.7.4 The TSP is required to prepare documentation for the detailed calculation of total losses 

based on measurement during Factory Acceptance Tests of major equipment and systems 

mentioned above as per relevant IS/IEC/IEEE standards and the  same shall be preserved 

and to be submitted to CEA/ CTU/ GRID-INDIA, as per their requirement. Further for 

equipment/systems, whose loss measurement cannot be done during Factory Acceptance 

Test, the same can be measured at the  site, and a combination of calculation and 

measurement shall be used to derive the total losses as specified above. During Loss 

measurement, all fans, and pumps; valve room and control room air-conditioning system 

shall be switched on. However, redundant fans, pumps and air-conditioners shall be kept 

off during loss measurement 

C.6.7.5 During the factory tests the losses for the following equipment shall be measured/ 

assessed as detailed below: 

Coupling transformer: 

Losses shall be measured at factory/lab at the maximum rating, at power frequency as 

per relevant IEC/IS under below mentioned conditions: 

i. No load loss (Iron loss) at rated voltage and fundamental frequency. 

ii. Load loss (copper loss) at rating corresponding to maximum continuous current 

and at 75 °C. 

iii. Transformer cooling equipment’s loss (Auxiliary loss) at rated voltage and 

fundamental frequency. 

Reactors: 

The losses shall be measured at the factory/lab at the maximum rating at power 

frequency as per relevant IEC/IS. 

VSC Valves:  

Converter losses comprise the losses in power electronic switches [insulated gate bipolar 

transistor (IGBT) or equivalent], made up of conduction and switching losses, and the 
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losses in DC capacitors, resistors, and inductors used within the converter system. Refer 

IEEE-1052 for calculating VSC losses. 

Capacitor: 

The capacitor losses shall be measured at the manufacturer’s works at power frequency 

as well as calculated to obtain the losses in the complete bank on the basis of factory 

measurement. 

Auxiliary System: 

Aux. power losses shall be calculated from the kW and efficiency of all motors (name 

plate rating) of the cooling system, air conditioning, ventilation etc. The higher of the 

total losses for the entire auxiliary systems occurring at full capacitive capacity MVAr or 

full Inductive MVAr as the case may be shall be considered for arriving at the total 

losses. 

Harmonic Filters, if any: 

The losses shall be calculated at the maximum STATCOM Station loading at 400 kV 

and 50 Hz. 

The calculations shall be on the basis of the tested results of the components. 

C.6.8  Selection of Insulation Levels 

C.6.8.1 Arresters: 

Protective levels of arresters connected to the 400 kV AC Bus Bars of the STATCOM 

Station shall be coordinated with the insulation and surge arrester Characteristics of the 

400 kV AC systems to which the STATCOM Station is to be connected. The 

specification and characteristics of the surge arresters installed in 400 kV AC system is 

given in the Substation specifications. The front of wave (FWWL), lightning impulse 

(LIWL) and switching impulse withstand levels (SIWL) shall be determined by the 

following margins: 

lowing margins: 

ins: 

a) A SIWL at least 1.15 times the switching impulse protection level. 

b) A LIWL which is an IEC standard level corresponding to the SIWL and shall be 

at least 1.25 times the lightning impulse protection level. 

c) A FWWL which is at least 1.25 times the front of wave protection level. 
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In addition to the above minimum basic requirement, the various insulation level of 400 

kV equipment shall be as below. The STATCOM Station equipment, coupling 

transformers etc. shall be co-ordinated accordingly. 

Description SIWL LIWL 

All equipment including Transformer Bushing 

and winding 

1050 kVp 1425 kVp 

C.6.8.2  Valves  

The requirement of insulation levels of the valves shall be as per the design requirement.  

C.6.8.3  Air clearances  

The air clearances shall be determined by the TSP based on the required withstand levels 

for all waveforms in order to limit the probability of flashover within the STATCOM 

Station to a target value of one flashover in 15 years. 

C.6.8.4 Switchyard 

The air clearances for switchyard equipment shall be equal to or greater than the 

minimum values as specified in IEC-60071. Altitude correction factor (if any) shall also 

be considered as per IEC. 

C.6.8.5 Leakage distances 

The Creepage/leakage distance across insulation shall be determined by the TSP and 

shall be adequate to ensure that under conditions of heavy pollution, the probability of a 

flashover of an insulator does not exceed one in 15 years. However, the leakage distance 

for all AC insulators for outdoor installation shall not be less than 25 mm/kV of the 

maximum operating phase to earth rms voltage at the insulator. The leakage distance of 

equipment connected to 400 kV systems shall not be less than 10500 mm. 

 less than 10500 mm. 

Specific creepage distance for outdoor bushings, insulator strings and long rod insulators 

shall be a minimum 31 mm/kV. 

C.6.9  STATCOM Station availability and reliability 

The following definitions apply: 

C.6.9.1 Outage terms: 

a) Outage 
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The stage in which equipment is unavailable for normal operation due to an event 

directly related to the equipment which results in a reduction in STATCOM Station 

capacity. 

b) Scheduled Outage 

An outage that can be scheduled at least one week in advance. 

c) Forced outage 

The stage in which the equipment is unavailable for normal operation but is not in the 

scheduled outage stage and which results in a reduction in STATCOM Station capacity 

i.e. an outage which is not scheduled outage. 

C.6.9.2 Capacity terms 

Maximum Continuous Capacity (Pm) 

The maximum STATCOM Station capacity (MVAR) for which continuous operation 

under normal conditions is possible. 

C.6.9.3 Outage duration terms 

Actual outage duration (AOD) 

The time elapsed in hours between the start and end of an outage. 

C.6.9.4 Time Categories 

a) The number of hours in the reporting period in a full year, the period year is 8760 hours. 

If the equipment is commissioned, part way through a year, the period hours will be 

proportionately less than 8760 hours. 

b) Total Outage Hour (TOH) 

 The sum of all outage duration within the reporting period. TOH = AOD 

 

C.6.9.5 Availability and Reliability Terms 

Unavailability: 

Unavailability is the duration for which the STATCOM Station is not available with a 

specified rating due to forced outages per year. If part of the station is unavailable, then 

the unavailability duration shall be counted proportionally. However, if STATCOM is 

out then its duration shall count as a fully unavailable STATCOM Station. However, if 

the STATCOM unit is out then the STATCOM Station unavailability shall be counted 
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proportionally to STATCOM capacity. STATCOM Station Control system outage shall 

count as full STATCOM Station unavailability.  

outage shall count as full STATCOM Station unavailability.  

nt as full STATCOM Station unavailability.  

‘OF’ is the outage frequency which will be the number of forced outages per year. 

The period basis for availability and reliability calculations shall be 12 months. The TSP 

shall ensure that the design will meet the specified guaranteed and design target value of 

availability and reliability. 

Outage times for repair, maintenance and replacement of components shall be based on 

the premise that all items in the list of recommended spare parts are on hand, and that all 

maintenance schedules of recommended maintenance are adhered to. Reliability 

calculations shall be made and shall be presented as the expected frequency of 

unscheduled loss of STATCOM Station capacity. For simultaneous occurrence of events, 

for either of which a loss of capacity would result, the longer repair time shall be 

counted. 

ted as the expected frequency of unscheduled loss of STATCOM Station capacity. For 

simultaneous occurrence of events, for either of which a loss of capacity would result, 

the longer repair time shall be counted. 

The facilities shall be assumed to be utilized 100% of the time at 100% load, regardless 

of the actual reactive power generated/absorbed by the STATCOM Station. Hence the 

availability and reliability assessment will be based on the capability of STATCOM 

Station to generate/absorb the rated reactive power regardless of whether, it is in service 

or not. 

power regardless of whether, it is in service or not. 

C.6.9.6 Availability Requirement 

The calculated availability of the system considered on an annual basis shall be equal to 

or exceed the following target values. 

Minimum availability requirement of each complete STATCOM Station 

➢ Guaranteed for STATCOM Station - 98%  

The outages of STATCOM Station capacity caused by the failure of equipment outside 

the scope of the TSP shall not be considered for the calculation of availability and 

reliability guarantee. However, such outages shall be restricted to 

1) Complete loss to 400 kV supply (at PCC) 

2) Human Error. 
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Circumstances causing curtailment of STATCOM Station capacity that will be included 

in reliability and availability assessment and which can lead to forced outages shall 

include but not be limited to the following: 

a) Failure of equipment 

b) Mal-operation of control and protection system 

c) Failure to start 

d) Reduction in capacity. 

C.6.9.7 Reliability Requirement 

a) Reliability 

In the assessment of reliability, the following events shall also be considered to 

constitute a STATCOM Station outage: 

i) A STATCOM Station shut down. 

ii) A reduction of STATCOM Station capacity due to an outage of any component of 

STATCOM Station 

The calculated reliability of the complete STATCOM Station shall be equal to or 

exceed the following design target values. 

The average outage frequency per year for each STATCOM Station shall not exceed 

the following values: 

 Design target for 

STATCOM Station 

Max acceptable Guaranteed 

value for STATCOM Station 

Total Number of 

Forced Outages 

3 x Nos. of STATCOM 

Station 

5 x Nos. of STATCOM 

Station 

 

C.6.9.8 GUARANTEED FAILURE RATE OF Sub-modules. (Including all components and 

electronic). The maximum annual guaranteed failure rate of sub module (including all 

components and electronic) shall not exceed 1.0% per STATCOM. The failure rate shall 

not include failures directly attributable to operation and maintenance errors. 

C.6.9.9 GUARANTEED VALUE OF FAILURE RATE OF AC POWER CAPACITOR 

The maximum guaranteed annual capacitor failure rate shall not exceed 0.15% except for 

first unit failure. The capacitor shall be considered as failed if its Capacitance value 

varies more than ±5% of the (actually measured) name plate value. Leakage of oil from 

the capacitor and the deformation of the capacitor unit shall be considered as a failure 

even if the capacitance value is within the tolerance limits. 

C.7 Design Principles 
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The objective for the design of the STATCOM Station shall be to achieve a high level of 

availability and reliability as specified. Special attention shall be given to designing the 

STATCOM Station to avoid forced outages. The TSP shall conduct thorough design 

reviews to ensure the minimum risk of such outages. The TSP shall give careful attention 

to related factors affecting STATCOM Station performance such as subsystem and 

system testing, protective relays co-ordination and proper setting of relays. 

 

Except where greater reliability requirements are specified in these specifications, the 

design basis for STATCOM Station shall be such that no single contingency downstream 

from the medium voltage bus shall cause a total outage of the STATCOM Station. The 

following general criteria shall be followed for the design of the control system: 

a) Use of components similar to those whose reliability has already been proved in 

use. 

b) Use of good design practices, surge protection, filtering, and interference buffers 

to assure Immunity to sensitive components and circuits against damage and 

interference by induced voltages and currents in the external cabling and cubicle 

wiring. 

c) Use of fail-safe and self-checking design features. 

d) Use of component and equipment redundancy, by means of either duplication or 

triplication with automatic transfer facilities wherever necessary to meet the 

requirement of these specifications. 

e) Design which in the event of component failures, provides for transfer to a less 

complex operating mode. 

f) Provision of alarm, fault diagnosis and indication 

C.8 STATCOM Station Main Components 

C.8.1  STATCOM Unit  

The main electrical data of the STATCOM Units are the following:  

o  Rated voltage          20 kV Minimum  

o  Rated frequency                     50 Hz  

o  Redundancy (Sub Module)        2 Nos. or 5% whichever is higher  

o  Rated Power of each STATCOM unit/Branch       50 MVAR Minimum  

o  Valve Cooling          Deionized/ Demineralized water  

In general, the STATCOM units shall equally share the load however under contingency 

conditions it should be possible to run the units with unequal load. Charging of the DC 
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capacitors of Sub module during the initial start-up shall be achieved by means of 

Resistors and bypass breaker arrangement. The charging resistor for DC capacitor of the 

STATCOM Sub module should be designed for three charges per hour followed by the 

appropriate cooling time. Power for the gate level control shall be derived internally 

control shall be derived internally from Sub module. The offered STATCOM Units with 

their Control system shall be suitably located inside the STATCOM Station Building. 

from Sub module. The offered STATCOM Units with their Control system shall be 

suitably located inside the STATCOM Station Building. 

C.8.1.1 STATCOM Valve 

The valve shall be designed to meet the performance requirements described in this 

specification and as described below. 

In order to ensure a modern low loss and reliable solution, the STATCOM valve 

assembly shall use the multi-module (including redundant sub-modules) approach. 

The valves shall be designed to ensure satisfactory operation according to the overall 

performance requirements and include all necessary auxiliary equipment required for 

smooth and reliable operation. The valves shall be indoor air-insulated and cooled by de-

mineralized water. The valves shall be of modular design and have removable Sub-

Module for ease of maintenance. The valves shall be mounted to allow easy access for 

visual inspection, routine maintenance and replacement, and facilities shall be provided 

to enable easy access. 

ed to enable easy access. 

d to enable easy access. 

C.8.1.2 Semiconductor Switches 

The electronic switches should be designed with the aim to achieve operation according 

to the overall performance requirements of the STATCOM Station. The valve shall be 

designed with individual semiconductor switches applied in a conservative manner with 

regard to their basic design parameters. The semiconductor switch shall meet the 

requirements of IEC 60747 except where otherwise specified herein.  

The semiconductor switches shall be designed to withstand all stresses expected under 

steady state, transient and temporary overvoltage conditions. Basic semiconductor 

devices shall be of the Press Pack type, or packaged to provide short circuit means in 

case of device failure such that the STATCOM can continue to operate without 

interruption. The adjacent sub-module should be protected against the possible explosion 

of the semiconductor switch. 

Under the restriction of redundancy (minimum two or 5% whichever is higher) i.e. the 

failure of any semiconductor switch or sub module or monitoring device etc shall not 
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prevent continued system operation. In the event of any of the above failures, the 

STATCOM shall annunciate and identify the specific location of the failed device and 

continue operation until such time as repairs can be scheduled. During such time the next 

shutdown can be availed, the STATCOM must continue to operate without downgrading 

STATCOM capability. 

er is higher) i.e. the failure of any semiconductor switch or sub module or monitoring 

device etc shall not prevent continued system operation. In the event of any of the above 

failures, the STATCOM shall annunciate and identify the specific location of the failed 

device and continue operation until such time as repairs can be scheduled. During such 

time the next shutdown can be availed, the STATCOM must continue to operate without 

downgrading STATCOM capability. 

ATCOM capability. 

The switching device’s design should include an appropriate allowance for unequal 

voltage distribution across individual devices in the valve due to the stray capacitor and 

component tolerances. 

The switching device’s design should include an appropriate allowance for unequal 

voltage distribution across individual devices in the valve due to the stray capacitor and 

component tolerances. 

Each switching device should be able to operate within component ratings, generally 

with at least two failed sub-module or levels. The number of possible failed sub-modules 

or levels as specified shall be consistent with the availability requirements of the 

STATCOM system. 

C.8.1.3 Sub module for Multi-Module Topology 

The key element of the multi-module topology shall be the sub-module. By increasing 

the number of these sub-modules, it is possible to obtain high voltage with extremely 

low harmonic distortion and very low dv/dt using a low switching frequency that reduces 

power losses. Sub-module shall have the following characteristics: 

VSC sub-modules should be protected against over voltages with appropriate strategies. 

A description of the failure mode of the switching device and the strategies used for 

failure should be provided. 

In each fiber optic cable (having multiple fiber cores) used for control/communication 

purposes of sub-module at least two fiber cores shall remain available as spare for future 

use. 

C.8.1.4  The STATCOM sub-module has DC capacitors that require a charge to allow full 

functionality and performance. At the startup of the STATCOM Station, the capacitors 

are discharged. During the energization sequence of the STATCOM, Capacitors are 
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charged from the main power grid via resistor operated in series to the main connection 

circuits. Once the desired charging voltages are reached, the charging resistor circuit is 

bypassed using a bypass switch/breaker. 

The Type and Rating of the charging resistor and associated bypass switch shall be 

designed with the aim to achieve operation according to the overall performance 

requirements of the STATCOM Station and shall conform to the relevant Standard. 

associated bypass switch shall be designed with the aim to achieve operation according 

to the overall performance requirements of the STATCOM Station and shall conform to 

the relevant Standard. 

C.8.1.5 STATCOM Valve Cooling System 

A closed-loop recirculating system shall be provided with full heat rejection capacity 

with redundancy for pumps, heat exchangers, and fans, appropriate to the STATCOM 

Station availability requirements. The cooling system should be able to maintain full 

capacity at maximum ambient temperature and maximum STATCOM reactive power 

output. The cooling system should be able to operate at the lowest ambient temperature 

and zero output specified. The Valve cooling system shall have black start capability and 

necessary Uninterruptible Power Supply (UPS)/ Uninterruptible Motor Drives (UMD) 

shall be provided separately for each STATCOM Unit. 

The valve cooling system shall be designed to meet the performance requirements 

described in this specification and as described below. 

a) Each STATCOM Unit shall have its own de-ionized water valve cooling system with 

redundant pumps. 

b) For cooling the STATCOM valves, a deionized re-circulating (closed loop) water system 

shall be used. 

c) Water to air heat exchanger shall be used for cooling of this de-ionized water. Water to 

water heat exchanger shall not be employed. 

d) System shall be designed such that no shut down of STATCOM be resorted to for 

making up the deionized water in the system. The make-up water should comply with the 

recommended pH and purity. 

e) Cooling water shall have a constant flow rate irrespective of loading. The flow rate shall 

be decided on the basis of extreme operating conditions. 

f) The control system for the cooling system shall be redundant type including the 

provision of redundant control supply and main power supply. However, in place of the 

redundant control system for the cooling system, suitable alternate mode is also 

acceptable meeting the requirement of fulfilling cooling system operation even if failure 

of cooling control system. 
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g) 2x100% pumps with one as standby shall be provided for the primary. Should a pump 

failure occur, the second pump should automatically switch in without shutting down the 

STATCOM. An alarm shall be displayed at the control panel for the failure of the first 

pump and standby pump in operation. 

h) out shutting down the STATCOM. An alarm shall be displayed at the control panel for 

the failure of the first pump and standby pump in operation. 

i) Each cooling system shall be provided with an independent/dedicated UMD supply 

however common battery for both UMD power supply may be accepted. An UMD 

system will provide an extended capability of the STATCOM Station to deliver reactive 

power without any interruption, adding a buffer against the system faults or during 

events such as delayed voltage recovery or Transient over Voltage (TOV). 

j) ansient over Voltage (TOV). 

k) The secondary cooling system shall be a redundant type such that it shall be possible to 

take out 10% (minimum one number) of the cooler module (fan unit) of secondary 

cooling system without affecting the rated performance of STATCOM). 

l) Normally no make-up water shall be required however in case of expansion vessel level 

going low; the same shall be replenished automatically by means the of make-up water 

tank and make up water pump to be supplied with the system. 

m) TSP shall provide a water treatment plant of sufficient capacity. The purification 

(treatment) system shall be designed to maintain conductivity below 1 micro Siemens. A 

resistivity cell in the outgoing water from the deionizer should detect the depletion of 

ionized material. Filters and deionizers shall be designed to allow replacement during 

operation. Normal replacement shall not be required more than once every year. 

n) Filters and deionizer/deoxidizer material shall be designed to allow replacement within 

minutes without shutdown of the cooling unit. (Normal replacement should not be 

required more than once/year). 

o)  minutes without shutdown of the cooling unit. (Normal replacement should not be 

required more than once/year). 

p) Primary cooling system shall monitor its own operation and condition of cooling water. 

q) The protection system of the cooling cycle shall have minimum following alarms: 

i) Depleted deionizing cell 

ii) Low water resistivity 

iii) High water temperature 

iv) Primary pump stopped 

v) Fan stopped 

vi) Primary pump or fan interlock circuits faulty 
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vii) Primary cycle (Make-up water) tank level low 

viii) Failure of control supply. 

ix) UMD/ UPS fault. 

r) Following shutdown alarms/ TRIP shall be provided with cooling system protection. 

Excessive low water resistivity Excessive high water temperature, complete loss of 

auxiliary supply to primary pumps, low flow, Low Pressure etc. 

s) The dissipative components of the converter are cooled with deionized water. 

t) The power losses are transferred to the external ambient by means of a deionized water 

/air heat exchanger. All the piping and other components Complete instrumentation set 

have been mounted on board in order to check the status of the cooling system: 

▪ Conductivity gauge system. 

▪ Flow meter equipped with two set points (alarm and trip).  

▪ Pressure meter 

▪ Two thermometers for the inlet and two thermometers for the outlet (two set 

points for alarm and trip) 

▪ Thermostat 

u) The status of the cooling system is monitored by means of the control system. 

v) Replacement of certain cooling equipment (e.g. pumps, fans, cooler unit etc.), if 

defective, should be possible while the cooling system still operates. 

 

C.8.1.6 Tests on STATCOM Unit Valve 

All applicable tests i.e. Operational Type Tests, Dielectric Type Tests and Test for valve 

insensitivity to electromagnetic disturbance and Production tests shall be done as per the 

latest edition of IEC 62927.  

C.8.2 STATCOM Station Control equipment and operator interface 

C.8.2.1 Control Equipment 

The control systems should achieve the functional objectives given in 6.2. The accuracy 

of voltage should be within ± 1% of the reference voltage. The accuracy of the gradient 

and linearity of the slope delivered by the STATCOM Station should be defined in 

relation to the current deviation from the theoretical slope defined in 3.1. The maximum 

deviation should be less than ± 5% of the nominal current. 

The control system design shall be based on a single fail criterion i.e. failure of any one 

component in the system should not result into outage of the complete system. As a 

minimum, a dual (hot standby) digital programmable controller shall be supplied for 
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each STATCOM unit/branch and STATCOM Station to control the STATCOM, MSRs 

and MSCs completely including the functions listed as mentioned below: 

e system should not result into outage of the complete system. As a minimum, a dual 

(hot standby) digital programmable controller shall be supplied for each STATCOM 

unit/branch and STATCOM Station to control the STATCOM, MSRs and MSCs 

completely including the functions listed as mentioned below: 

a. The controller shall have diagnostic and self-checking features for both itself and for 

valves, gate firing and drive circuits, interface hardware, and software. This is required to 

reduce outage times and to facilitate fault finding. 

b. tate fault finding. 

c. The Controller shall be reprogrammable. The Owner shall have at least the following 

possibility for changing the following reference and limit values via HMI: 

d. Closed loop Controllers: 

The STATCOM Station controller shall have the means to modify the reference set 

points. This refers to the functionality that will allow all the control parameters to be 

adjustable within selectable limits and is inclusive of, but not limited to following: 

o Voltage controller 

o Q controller (reactive power controller).  

o  Supplementary VSC current controller.  

o  Other supplementary control functions. 

e. Sequence Controllers: 

The sequence control and open-loop controllers shall include the control of all 

switchgears and associated control gear and external devices. 

f. The Controller shall have at least 10% excess I/O capacity to allow future program 

upgrades to satisfy the changing requirements of the power systems or future extensions 

to the STATCOM Stations. As a minimum, a control of up to 4 future HV shunt devices 

(reactors or capacitors) shall be included in the offer. 

g. All control signals available for remote control must also be available locally so as to 

ensure that a local operator can operate the STATCOM Station if the communications 

link between STATCOM Station and remote control centers is lost. 

h.  and remote control centers is lost. 

i. A changeover switch shall be provided for control of the selection of local or remote 

control. 
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j. TSP shall provide the equipment necessary for the purpose of control, protection and 

interlocking of all equipment within the scope of supply. 

k. TSP shall be responsible for the design and coordination of control, protection and 

interlocking system and switching sequences within the STATCOM Station. All 

necessary interfacing required between AC switchyard equipment and STATCOM 

Station for the above purpose shall also be included in the scope of TSP. 

l. It is proposed to control STATCOM through a Supervisory Control and Monitoring 

System (SCADA). All the data shall be acquired through suitable means from the field 

and various components and control is executed through the redundant HMI. The local 

STATCOM Station Control system shall consist of a redundant STATCOM Station 

controller, redundant HMI workstation, Gateway, STATCOM Station Control System 

Engineering cum Disturbance Recorder (DR), PC which can also be used as standby 

HMI workstations in case of emergency with associated peripheral equipment such as 

color laser log Printers, Color laser jet fault record printer, GPS System, Inverter / UPS 

etc. all interconnected via redundant Ethernet based Station LAN Network. Each work-

stations and PCs at STATCOM Station shall have at least 19” LED display. 

m. xecuted through the redundant HMI. The local STATCOM Station Control system shall 

consist of a redundant STATCOM Station controller, redundant HMI workstation, 

Gateway, STATCOM Station Control System Engineering cum Disturbance Recorder 

(DR), PC which can also be used as standby HMI workstations in case of emergency 

with associated peripheral equipment such as color laser log Printers, Color laser jet fault 

record printer, GPS System, Inverter / UPS etc. all interconnected via redundant Ethernet 

based Station LAN Network. Each work-stations and PCs at STATCOM Station shall 

have at least 19” LED display. 

n. mergency with associated peripheral equipment such as color laser log Printers, Color 

laser jet fault record printer, GPS System, Inverter / UPS etc. all interconnected via 

redundant Ethernet based Station LAN Network. Each work-stations and PCs at 

STATCOM Station shall have at least 19” LED display. 

o. on LAN Network. Each work-stations and PCs at STATCOM Station shall have at least 

19” LED display. 

p. In addition to the above, HMI workstation (identical to HMI Workstation provided in the 

STATCOM Station control room) should also be provided  in the control room of the 

main 400  kV substation. This HMI workstation should be powered from an independent 

UPS system adequate enough to provide power to the HMI workstation for a minimum 

two hours in case of auxiliary power failure. 

q. The control equipment shall satisfy the reliability and availability requirements specified 

in this specification 
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r. All necessary measures shall be taken to ensure satisfactory operation in the presence of 

harmonic current and voltage, noise and radio interference signals. The equipment shall 

be designed to operate in the environmental conditions specified in the specification. 

s. There should be a provision for independent operation of MSC/MSR after delinking it 

with STATCOM controls when STATCOM is out of service due to any reason. 

t. The threshold values for switching the MSC/MSR on/off shall be configurable in all 

modes of operation.  

C.8.2.2 Operator Interface 

a) Each STATCOM Station shall have a SCADA consisting of an HMI which shall provide 

a Centralized (local) operator control of the STATCOM Station functions. All human 

interface operations necessary for the control and monitoring of the STATCOM shall be 

provided at this point. 

b) Any abnormal condition requiring operator action or intervention or maintenance on any 

of the STATCOM Station subsystems shall be annunciated at the STATCOM Station 

control room and the Substation control room. 

c) The local HMI shall include the following diagrams as different screens in the display 

system: 

i. Complete STATCOM Units and STATCOM Station single line diagram including EHV 

and MV buses 

ii. AC Auxiliary supply and distribution 

iii. DC Auxiliary supply and distribution 

iv. STATCOM Valve cooling systems 

v. Interlocking system. 

d) These diagrams shall indicate status, alarms, voltages, currents, etc. The HMI shall 

provide complete diagnostics on alarm and trip indications as required and discussed in 

this specification, including SER information. 

e) A facility shall be provided whereby the local HMI features and functions shall be 

accessible from remote. A remote user shall be able to view screens and change 

STATCOM Station parameter settings. 

f) As Siwani substation where STATCOM Station shall be installed, will be equipped with 

Sub-Station Automation System (SAS) conforming to IEC 61850, it is required that 

STATCOM Station control and monitoring shall be integrated with SAS already 

provided at the main 400 kV Sub-station by the TSP. It is proposed to connect 

STATCOM Station’s SCADA with SAS through a Gateway and the database, 
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configuration etc of the main substation SAS shall be upgraded to incorporate 

STATCOM Station events, alarms, Controls (both switchgear and control functions of 

STATCOM Station like the setting of parameters etc.) so that STATCOM Station can be 

effectively monitored and controlled from main substation SAS and shall be monitored 

from Load Dispatch Center (WRLDC). 

C.8.3  STATCOM Station Protection System  

C.8.3.1 Protection system Design 

a) To ensure that faults are cleared within stability critical clearing time, to minimize 

damage to the plant, and to avoid voltage collapse, loss of load, or load limitations, 

TSP shall provide a high speed main protection scheme. An independent (having a 

separate measurement system) back-up protection scheme shall be provided in the 

event of the main protection scheme failing or taken out for maintenance. 

b) The STATCOM Station shall be completely self-protecting (unit protection). 

STATCOM Station shall be protected from damage for all conditions of over-

current, overvoltage, excessive reactive power loading, unbalance due to loss of 

capacitor elements, phase-to-phase and phase-to-ground faults, three phase faults, 

loss of cooling, semiconductor valve or control malfunction, faults (STATCOM, MV 

system) in individual primary connected components of the STATCOM, HV system 

faults, etc. The STATCOM Station shall withstand the maximum fault current for a 

period of the maximum fault clearing time as specified, considering second 

contingency cases due to the previously mentioned conditions. 

c) ected from damage for all conditions of over-current, overvoltage, excessive reactive 

power loading, unbalance due to loss of capacitor elements, phase-to-phase and 

phase-to-ground faults, three phase faults, loss of cooling, semiconductor valve or 

control malfunction, faults (STATCOM, MV system) in individual primary 

connected components of the STATCOM, HV system faults, etc. The STATCOM 

Station shall withstand the maximum fault current for a period of the maximum fault 

clearing time as specified, considering second contingency cases due to the 

previously mentioned conditions. 

d) thstand the maximum fault current for a period of the maximum fault clearing time as 

specified, considering second contingency cases due to the previously mentioned 

conditions. 

e) ing second contingency cases due to the previously mentioned conditions. 

f) All protection equipment and systems should be properly co-ordinated to prevent 

incorrect operations of the protection equipment or systems during normal 
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STATCOM Station operation, including anticipated abnormal conditions on the 

transmission system, as specified. Fail-safe principles should be applied throughout. 

C.8.3.2 The basic principle and order of precedence for the control and protection shall be, to 

take care of the following: 

• Correctly identify a fault, problem or error condition, 

• Only if necessary, isolate the minimum number of components, subsystems 

whenever possible, 

• Utilize degraded modes to the maximum extent possible either directly (no 

interruption of the STATCOM Station operation) or indirectly (by tripping the 

STATCOM Station momentarily in order to isolate the branch and re-

energization of the STATCOM Station). 

• Trip STATCOM Station and Block. 

a) Failure of the STATCOM Station Interface (SCADA interface) shall not result 

in a Protection trip of the STATCOM Station. A fail-safe philosophy shall be 

implemented to allow the STATCOM Station to operate safely and 

independently from the STATCOM Station Interface (SCADA interface). 

b) Protection equipment shall be designed and applied to provide maximum 

discrimination between faulty and healthy circuits. 

c) The Protection shall be sufficiently sensitive to cater to the full range from 

maximum to minimum fault level conditions. The Protection shall also be 

suitable for a system fault level equal to the maximum short circuit capacity of 

the substation. All current transformer designs shall be based on these fault 

levels. 

d) All required protective, control devices, etc including auxiliary instrument 

transformers and panels, relays, cabling, wiring, indication, and all other 

associated plant and material necessary for the effective operation of the 

protection systems shall be supplied and installed by TSP. 

e) The protective relays shall be microprocessor based. Relays shall have 

approved characteristics and be mounted in dust and moisture-proof cases. The 

protective relays shall be provided with visual indications for starting, tripping 

and failure of the protective function. The LEDs shall be reset without opening 

the covers. The protection relays shall also be equipped with HMI facilities 

suitable for manual parameter settings and viewing of the settings. Relays with 

provision for manual operation from outside the case, other than for resetting, 

are not acceptable. Relay settings shall be visible and readable without having 

to remove the relay cover. Relays shall be of approved construction and shall 

be arranged so that adjustments, testing and replacement can be effected with 

the minimum of time and labor. Auxiliary Relays of the hand reset type, if 
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provided shall be capable of being reset without opening the case. Electrically 

reset tripping relays shall be provided as necessitated by the system of control, 

such as for those circuits subject to remote supervisory control. 

f) Relay contacts shall be suitable for making and breaking the maximum currents 

which, they may be required to control in normal service but where contacts of 

the protective relays are unable to deal directly with the tripping currents, 

approved Auxiliary tripping relays shall be provided. In such cases, the number 

of auxiliary tripping relays operating in tandem shall be kept to a minimum in 

order to achieve fast and reliable fault clearance times. Separate contacts shall 

be provided for alarm and tripping functions. Relay contacts shall make firmly 

without bounce and the whole of the relay mechanisms shall be as far as 

possible unaffected by vibration or external magnetic fields 

g) Steps shall be taken to protect the circuitry from externally impressed transient 

voltages which could reach the circuitry via connections to instrument 

transformers or the station battery. The routing of cables should be such as to 

limit interference to a minimum. Any auxiliary supplies necessary to power 

solid-state circuits shall be derived from the main station battery and not from 

batteries internal to the protection. 

h) Relay communication 

The Relays shall also have a communication port provided on the front of the 

relay for configuration and parameter settings as well as downloading of data. 

A direct port suitable for remote communication shall also be provided at the 

back of the Relay. This port shall conform to IEC - 61850. 

i) Tripping schemes 

▪ Tripping of MV circuit breakers shall be done by means of two-separated trip 

signals. 

▪ Duplicate high security tripping circuits for MV Circuit Breaker shall 

comprise two independent high speed (less than 10 ms) high burden (greater 

than 150 W) tripping relays for each circuit, each with its own independent 

DC supply. The trip circuits for all circuit breakers need to be equipped with 

a “lockout” function and it shall be possible for this to be reset manually and 

remotely by the operator. 

j) The protection for the power system is based on a normal switching state and 

an occurrence of a single fault. This means that faults resulting from 

maintenance as well as the simultaneous occurrence of two or more faults are 

not taken into account. 

k) The input circuits of the digital protections shall be monitored by means of a 

plausibility check. If any incorrect information is found, the protection function 

shall be blocked by the protection system. All protection relays shall have 
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facilities for monitoring trip circuits. Detection of an interruption in the case of 

a switched on circuit breaker shall be signaled. 

 

l) Test facilities 

▪ It shall be possible to test the protective device during operation without 

causing trips. Links shall be provided for the isolation of individual protection 

trip circuits and the common protection trip circuit to each circuit breaker trip 

coil. 

▪ Separate test facilities shall be provided for each current and voltage 

transformer secondary circuit so as to give access for testing of protection 

relays and associated circuits. The Test facility to be supplied shall have two 

selectable positions, a Service and a Test position. In the service Position, the 

test switch connects CTs and VTs signals to the Relays and trip commands to 

the circuit breaker trip coils. In the Test Position, the test switch applies a 

short-circuit to the Current Transformer (CT) secondary windings and open 

circuits the VT secondary cores and allow injection of secondary current and 

voltage into the relay. At the same time, the Trip commands to the Circuit 

Breaker Trip Coils are isolated. The test switch supplied shall be to the 

Approval of the Owner. 

m) The protection of the electrical system shall be designed and installed in such a 

way that the failed equipment is disconnected selectively and automatically. All 

equipment have to remain operative during transient phenomena, which may 

arise during switching or other disturbances to the system. 

n) Auxiliary DC Supplies 

▪ The protection concept has to be designed in a way so that back-up protection 

is provided at all times. All protection relays shall be configured in a way that 

failure of one Auxiliary DC system will not affect the relay. If all DC 

supplies to the controllers are lost, the STATCOM Station breaker must be 

tripped via the protection panel. 

o) Electromagnetic Compatibility 

▪ Electronic Relays and other electronic devices and the ancillary circuits 

connected to them, such as power supplies, current and voltage transformer 

secondaries, status or tripping or alarm circuits shall be designed to ensure 

that they are compatible for use in the hostile electrical environment found in 

an MV or HV substation.  

▪ Adequate steps by means of suitable design, shall be taken to prevent 

Electromagnetic Interference (EMI), (generated by sources such as circuit 

breakers, disconnectors, lightning, radio or radar emissions, switching 

contactors in DC circuits etc) or Electrostatic Discharges (ESD) from 

affecting relay performance or causing damage to components. 
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▪ radio or radar emissions, switching contactors in DC circuits etc) or 

Electrostatic Discharges (ESD) from affecting relay performance or causing 

damage to components. 

▪ All relays offered shall therefore have been type-tested to meet the current 

requirements of IEC Standards with respect to High Frequency disturbance, 

Fast Transients, Electrostatic Discharge, Radio Frequency Interference testing 

etc. 

p) List of Protection functions for STATCOM Station 

Coupling Transformer Protection: 

i) Biased Differential protection (87T) 

ii) REF protection (64T) 

iii) Overcurrent protection (50, 51) 

iv) Ground Overcurrent (51N) 

v) Over flux protection (HV and MV) 

vi) Transformer mechanical trips 

STATCOM MV Bus Protection: 

i) Bus Differential protection (87) 

ii) Ground over current protection (51N), used with a neutral Grounding 

Transformer 

iii) Under / Over Voltage (59 Ph-Ph) protection 

iv) Over voltage (Open Delta) protection 

STATCOM Branch Protection: 

i) Differential protection (87) 

ii) Overload protection (49) 

iii) Overcurrent protection inside delta (50, 51) 

iv) Negative phase sequence protection (46) 

v) STATCOM branch overcurrent protection (50, 51, 50N, 51N) 

MSR Branch Protection: 

i) Differential protection (87) 

ii) Ground over current protection (51N) 

iii) Reactor branch unbalance protection (Negative Phase Sequence) 

iv) Thermal Overload protection 

MSC Branch Protection: 

i) Ground over current protection (51N) 

ii) Capacitor Overvoltage (Using current signal) protection. 
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iii) Capacitor unbalance protection (60C) 

iv) Over current protection (50, 51) 

• The protection functions listed above are the minimum set of function to be 

provided, any additional protection required to fulfill the requirement of the 

protection system shall also be provided. 

• Further protection functions of individual branch (STATCOM, MSC, MSR) shall 

trip the respective branch MV CB (Circuit Breaker). 

• All CBs shall be provided with individual Breaker Failure protection relays. 

Breaker Failure relay shall have the logic based on the current signal or CB close 

open status. 

• Any fault on MV bus will trip the 400 kV breaker. However, any branch fault 

shall be cleared by the respective MV branch Circuit Breaker. 

• Protection System for the STATCOM valve portion of the STATCOM station 

shall be provided in the redundant controllers to isolate the STACOM valve 

during internal overload/overvoltage, ground fault etc. 

C.8.4 STATCOM Station Fault Recording System 

An integrated Transient Fault Recording (TFR) System shall be supplied, installed and 

commissioned. This shall include trigger level settings for analog signal, etc subject to 

review and comment. Disturbance and event recording facilities are required for local 

monitoring of the STATCOM following a disturbance on the power system or the 

STATCOM System. The TFR shall be GPS synchronized. 

 The following inputs are required: 

• All analog signals (output signals) including 3-ph and sequence values of voltage, 

control. 

• All digital signals (control outputs, status indications, commands, alarms, and trip 

indications). Internal STATCOM Station control signals/variables to be 

selectable. 

• The accuracy of the TFR for event inputs shall be at least 100 μs (sampling rate 

of minimum 10 kHz). 

• The TFR shall have provision for remote access and retrieval of recorded 

information onto a PC. For this purpose, a communication link to the substation 

LAN shall be implemented. 

• The remote software application for data retrieval shall be included. 

• There shall be multiple channels to view 3-ph and sequence values of voltage, 

current. 

• TFR file shall be viewable in any open source software. 

C.8.5 Mechanically Switched Reactor (MSR) 
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MSR is a fixed source of inductive reactive power connected in shunt to the MV bus of 

STATCOM Station and switched by means of a circuit breaker (with a control switching 

device) based on the command from the STATCOM Station control system. The rated 

capability of MSRs shall be at 400 kV (Referred to as “Point of Common Coupling” or 

PCC) and in the steady state frequency range of 48.5 Hz - 50.5 Hz. However, The MSR 

Components shall be designed with the aim to achieve operation according to the overall 

performance requirements of the STATCOM Station. The individual components of 

MSR shall be able to withstand the onerous conditions imposed by system overvoltage 

and harmonics. The MSR consists of 3-ph Air Core Reactor, 3-ph MV Circuit breaker 

(SF6/ Vacuum type), associated current transformer, 3-ph Disconnector and associated 

safety grounding switch. The MSR area shall be fenced and a castle key interlock with 

safety grounding switch shall be provided for human safety. 

ormance requirements of the STATCOM Station. The individual components of MSR 

shall be able to withstand the onerous conditions imposed by system overvoltage and 

harmonics. The MSR consists of 3-ph Air Core Reactor, 3-ph MV Circuit breaker (SF6/ 

Vacuum type), associated current transformer, 3-ph Disconnector and associated safety 

grounding switch. The MSR area shall be fenced and a castle key interlock with safety 

grounding switch shall be provided for human safety. 

rmance requirements of the STATCOM Station. The individual components of MSR 

shall be able to withstand the onerous conditions imposed by system overvoltage and 

harmonics. The MSR consists of 3-ph Air Core Reactor, 3-ph MV Circuit breaker (SF6/ 

Vacuum type), associated current transformer, 3-ph Disconnector and associated safety 

grounding switch. The MSR area shall be fenced and a castle key interlock with safety 

grounding switch shall be provided for human safety. 

Specifications for individual components like Air core reactors etc are provided in the 

subsequent clause. 

C.8.6 Mechanically switched capacitor (MSC) 

MSC is a switched 3-phase capacitor bank connected in shunt to the MV bus of 

STATCOM station and switched automatically by means of a circuit breaker (with 

control switching device) based on the command from STATCOM Station control 

system. The rated capability of MSCs shall be at 400 kV (Referred to as “Point of 

Common Coupling” or PCC) and in the steady state frequency range of 48.5 Hz-50.5 Hz. 

However, TSP will ensure the corresponding values at PCC (400 kV) for possible 

operating condition measured at PCC. The MSC Components shall be designed with the 

aim to achieve operation according to the overall performance requirements of the 

STATCOM Station. The individual components of MSC shall be able to withstand the 

onerous conditions imposed by system overvoltages and harmonics. The MSC consists 

of 3-ph AC power capacitor bank, a current limiting air core reactor as required, 3-ph 

MV Circuit breaker (SF6/Vacuum type), associated current transformer, 3-ph 

Disconnector and associated safety grounding switch. The MSC area shall be fenced and 
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a castle key interlock with safety grounding switch shall be provided for human safety. 

Specifications for individual components like Capacitors, Air core reactors etc are 

provided in the subsequent clauses. 

CC. The MSC Components shall be designed with the aim to achieve operation 

according to the overall performance requirements of the STATCOM Station. The 

individual components of MSC shall be able to withstand the onerous conditions 

imposed by system overvoltages and harmonics. The MSC consists of 3-ph AC power 

capacitor bank, a current limiting air core reactor as required, 3-ph MV Circuit breaker 

(SF6/Vacuum type), associated current transformer, 3-ph Disconnector and associated 

safety grounding switch. The MSC area shall be fenced and a castle key interlock with 

safety grounding switch shall be provided for human safety. Specifications for individual 

components like Capacitors, Air core reactors etc are provided in the subsequent clauses. 

C. The MSC Components shall be designed with the aim to achieve operation according 

to the overall performance requirements of the STATCOM Station. The individual 

components of MSC shall be able to withstand the onerous conditions imposed by 

system overvoltages and harmonics. The MSC consists of 3-ph AC power capacitor 

bank, a current limiting air core reactor as required, 3-ph MV Circuit breaker 

(SF6/Vacuum type), associated current transformer, 3-ph Disconnector and associated 

safety grounding switch. The MSC area shall be fenced and a castle key interlock with 

safety grounding switch shall be provided for human safety. Specifications for individual 

components like Capacitors, Air core reactors etc are provided in the subsequent clauses. 

e MSC area shall be fenced and a castle key interlock with safety grounding switch shall 

be provided for human safety. Specifications for individual components like Capacitors, 

Air core reactors etc are provided in the subsequent clauses. 

 MSC area shall be fenced and a castle key interlock with safety grounding switch shall 

be provided for human safety. Specifications for individual components like Capacitors, 

Air core reactors etc are provided in the subsequent clauses. 

C.8.7 Air Core Reactors 

a) Reactors shall be air core, dry type, be suitable for outdoor installation and there shall be 

no tapping on the reactors. The insulation level shall be adequate and TSP has to ensure 

proper insulation coordination. 

b) The insulation of the reactor shall be class F and hot spot temperature rise shall not 

exceed 105 °C above ambient temperature. Winding temperature rise shall not exceed 80 

°C above ambient temperature. 

c) The reactor shall be designed to withstand thermal dynamic shocks and mechanical 

shocks while in service and during erection. 
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d) The reactor shall fully conform to the relevant IEC standard. 

e) The reactor shall be designed to withstand overloading due to over voltage as specified 

and shall also be subjected to excitation by harmonics; the reactor must be able to 

withstand such events without deterioration in normal life. 

f) The reactors shall be subjected to type and routine tests in accordance with the latest 

issue of IEC-60076 as appropriate to the type of reactor provided. 

g) Tests on Reactors: The reactors shall be subjected to type and routine tests in accordance 

with the latest issue of IEC-60076 as appropriate to the type of reactor provided. 

C.8.8 AC POWER CAPACITORS 

i)   General 

a) The capacitor banks shall comprise capacitor units, discharge devices, protection 

equipment, series reactor as required, earthing switches, suitably connected in series and 

parallel, mounted at ground level with protected fencing all around. The number, 

arrangement and connection of capacitor banks shall be designed to suit the requirement 

of the compensator as a whole. If convenient, the capacitor banks may be used in 

conjunction with reactors. In this event, the rating of the capacitor shall be adequate to 

cope up with the harmonic loading. The frequency variations shall also be considered. To 

limit the peak inrush current for switching in the capacitors, current limiting reactors 

with parallel connected damping resistors, if required shall be connected in series with 

shunt capacitor banks. 

b) be adequate to cope up with the harmonic loading. The frequency variations shall also be 

considered. To limit the peak inrush current for switching in the capacitors, current 

limiting reactors with parallel connected damping resistors, if required shall be connected 

in series with shunt capacitor banks. 

c) o cope up with the harmonic loading. The frequency variations shall also be considered. 

To limit the peak inrush current for switching in the capacitors, current limiting reactors 

with parallel connected damping resistors, if required shall be connected in series with 

shunt capacitor banks. 

d) The capacitors shall be provided with internal-type fuses. Alternatively, the fuseless 

capacitor is also acceptable. 

e) Fuses shall not melt nor shall deteriorate when subjected to the inrush current during the 

life of the capacitor bank. 

f) With the capacitor charged to a peak voltage, the fuses associated with the healthy 

elements shall not melt when carrying the discharge current resulting from a breakdown 

of an element or from an external short circuit. 

g) Fuses shall be capable of disconnecting a faulty element over a range of voltage across 

the unit terminals from 0.9 Un to 2.0 Un. In addition, if all the elements in the same row 
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of an internally fused capacitor were to fail as a result of a cascading action, the last fuse 

element to melt shall be capable of successful disconnection with a voltage of not less 

than 1.5 times. 

h) all be capable of successful disconnection with a voltage of not less than 1.5 times. 

i) After fuse operation the fuse assembly shall be able to withstand continuously at least 1.5 

times the rated unit voltage Un across the gap for 10 Seconds. 

j) Fuses shall preferably be of the current limiting type but fuse system shall in any event 

be designed to ensure that energy released into a faulty capacitor unit is less than the 

valve that will cause rupture or bursting of the container. 

k) The capacitor units shall be the outdoor type. The container of the capacitor shall be of 

stainless steel. 

l) Each capacitor unit shall be readily accessible and replaceable without disturbing any 

other unit. The supporting frames shall be designed to provide adequate ventilation to the 

units. 

m) The dielectric fluid used in the capacitor unit shall be environmentally safe and bio-

degradable, non-toxic. Polychlorinated Biphenyle (PCB) type dielectric or any of its 

derivatives shall not be acceptable. 

ii)   Construction and Design Requirement 

a) The capacitors shall conform to IEC-60871. The capacitors shall be provided with 

internally mounted discharge resisters with characteristics in accordance with IEC-

60871. 

b) The current limiting reactors (as required) shall be dry type and connected in series with 

the capacitor bank. Suitable lifting lugs shall be provided. 

c) The capacitor enclosure shall have sufficient strength to withstand without damage or 

loss of life, mechanical load, both in operation and during erection. The loads shall 

include electromagnetic forces including those during faults external or internal to the 

capacitor bank, wind loading, forces due to expansion and contraction caused by ambient 

temperature and load variation, and seismic effects all as specified. 

d)  and load variation, and seismic effects all as specified. 

e) The capacitor units shall be interchangeable in order to reduce the spare requirements 

and simplify maintenance procedures. 

f) The capacitor stack shall be vibration free. The stack shall have a fixed potential, which 

is connected to one electrical point in the bank. The stack shall be of galvanized 

structural steel. 

g) The capacitor racks shall be supplied complete with all capacitor units, insulators, and 

connections and shall be equipped with lifting lugs/eyes to facilitate assembly into the 

stacks. The racks shall be constructed of galvanized structural steel. No drilling of 
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galvanized steel shall be allowed. Each rack shall be labeled with the weight of the fully 

equipped racks, the phase, and the bank of which it forms a part. The maximum and 

minimum capacitor unit capacitance which may be substituted into the racks as spares 

shall be suitably identified. Suitable warning labels shall be affixed. 

h) beled with the weight of the fully equipped racks, the phase, and the bank of which it 

forms a part. The maximum and minimum capacitor unit capacitance which may be 

substituted into the racks as spares shall be suitably identified. Suitable warning labels 

shall be affixed. 

i) as spares shall be suitably identified. Suitable warning labels shall be affixed. 

j) The capacitor shall be specially designed to be suitable for intermittent duty. 

k) The capacitors should comply with the overload capacity as per NEMA Standard. 

l) The capacitor elements shall be vacuum dried inside the case prior to impregnation with 

dielectric fluid. After impregnation, the capacitor unit shall be sealed immediately upon 

removal of the impregnated reservoir. 

m) The discharge resister shall discharge the unit from peak operating voltage to less than 75 

Volts within 10 minutes. 

n) The capacitor case shall be made from type 409 stainless steel or equivalent stainless 

steel with all joints welded and tested for leaks. 

o) All racks and bus insulators as well as the insulators used to insulate each stack of 

capacitor from ground level shall be pincap or post type. The minimum voltage rating 

shall be 15 kV and low frequency wet withstand voltage of all insulators used to insulate 

within or between the capacitor rack of a stack shall not be less than three times the 

actual voltage stress across the insulators. The insulator shall be outdoor type 

manufactured from wet porcelain. The insulators shall be bolted to the top members of 

the frame to support electric-grade aluminum buses. 

p) ss the insulators. The insulator shall be outdoor type manufactured from wet porcelain. 

The insulators shall be bolted to the top members of the frame to support electric-grade 

aluminum buses. 

q) of the frame to support electric-grade aluminum buses. 

r) The size and groupings of the individual capacitor units shall be such that a single blown 

fuse will not cause the voltage across the parallel group to rise by more than 10%. 

s) The redundancy to be provided, shall be as per the requirement specified regarding 

reliability and availability in the clause mentioned elsewhere. 

iii)   Capacitor Unit Failure Detection 

The stages of capacitor units or element failure detection shall be provided as below: 
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a) A three-step unbalanced current protection shall be provided in each capacitor bank to 

initially generate an alarm when the unbalance limit is reached and finally to trip the 

bank in case of the limit is exceeded. 

b) The first stage shall generate an alarm and the capacitor unit shall continue in service. It 

may be assumed that the bank shall be disconnected for maintenance within 2 weeks. 

c) The second stage shall generate a separate alarm and a delayed trip signal which will 

disconnect the bank after two hours. 

d) The third stage shall cause immediate disconnection of the Capacitor Bank. 

 

iv)   Tests on Capacitors 

All the tests on capacitor units shall be in accordance with the latest issue of IEC 60871. 

C.8.9 Coupling Transformer 

The TSP shall provide single phase coupling transformers to operate as 3- phase bank 

with one unit as a common spare (cold spare) with necessary auxiliary arrangements for 

stepping down the voltage from 400 kV system to a suitable medium voltage value as 

required for replacing any one of the faulty phase units without physically shifting the 

transformer. The Medium Voltage side of the coupling transformer to couple with the 

STATCOM shall not be less than 20 kV to ensure optimum power transformation. 

The Coupling Transformer shall be designed with the aim to achieve operation according 

to the overall performance requirements of the STATCOM Station. The transformer 

should be designed and rated to carry complete capacitive and inductive reactive loading 

as specified for STATCOM Station including that of mechanically switched capacitors 

and Reactors etc.), as well as harmonic currents associated with the most onerous 

operating conditions of STATCOM Station, without loss of life. 

 as harmonic currents associated with the most onerous operating conditions of 

STATCOM Station, without loss of life. 

The coupling transformer shall be designed in accordance with the most up-to-date 

experience in STATCOM application and shall incorporate the latest improvements of 

design currently employed in the industry. The Comprehensive design review of the 

Coupling Transformer of STATCOM Station shall be carried out by the TSP. 

C.8.9.1  General Requirements 

The coupling transformer shall be designed electrically and mechanically for operating 

conditions peculiar to STATCOM Station operation, which shall include, but not be 

limited to the following: 
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a) Electrical insulation problems resulting from the transformer being subjected to voltages 

of distorted sinusoidal wave shape because of saturation, harmonics, trapped charges in 

capacitors etc. 

b) The cumulative effect of electro-dynamic forces produced during valve commutation or 

other short circuit conditions imposed by valve design limitation and valve group 

operation. 

c) Harmonic currents due to STATCOM operation, with reference to additional stray losses 

resulting from these harmonic currents. 

d) No generation of uncharacteristic harmonics by the transformers. 

e) Stresses due to normal control operation and other onerous operations such as blocking 

and de-blocking. 

f) Stress due to the fast response requirement of STATCOM for loading from 100% 

inductive to 100% capacitive and vice-versa. 

g) Overvoltage stresses for which STATCOM shall be designed as per specification would 

apply to the transformer also. 

h) All other stresses for which STATCOM Station shall be designed as per specification 

would apply to the transformer also. 

i) The transformer and all its accessories like Bushings, CTs etc shall be designed to 

withstand without damage, the thermal and mechanical effects of any external short 

circuit to earth and of a short circuit across the terminals of any winding for a period of 3 

seconds. The short circuit level of the 400 kV system to which the transformer shall be 

connected, will be as per the maximum short circuit level of the main substation. Short 

Circuit level of the Coupling Transformer shall be as per the Short Circuit level of the 

respective Substation. Short circuit level for HV bushing shall be 63 kA for 1 Sec. 

j) The transformer shall be capable of being loaded in accordance with IEC 60076 or the 

overload conditions as specified whichever is the worst. There shall be no limitation 

imposed by bushings during its terminal fault. 

k) The transformer shall be capable of withstanding the mechanical stresses caused by 

symmetrical or asymmetrical faults on any winding. 

l) The transformer should be designed to carry a certain level of direct current consistent 

with the STATCOM design. To ensure minimum harmonics generation, the saturation 

flux density of the transformer should be higher than the maximum flux density reached 

over the full steady state (continuous operating) range; this margin shall be at least 10%. 

This maximum flux density (over the full steady-state range) is obtained at the highest 

secondary voltage during any reactive power generation, highest reference voltage, 

minimum slope, and minimum continuous frequency. The flux density at the highest 

secondary voltage shall lie in the linear portion of the BH curve of the core. Any 



Transmission Service Agreement 

 

 

Bikaner B Power Transmission Limited  155 

harmonic generated by the transformer should be considered for the design of the 

STATCOM. 

m) r the full steady-state range) is obtained at the highest secondary voltage during any 

reactive power generation, highest reference voltage, minimum slope, and minimum 

continuous frequency. The flux density at the highest secondary voltage shall lie in the 

linear portion of the BH curve of the core. Any harmonic generated by the transformer 

should be considered for the design of the STATCOM. 

n) ltage, minimum slope, and minimum continuous frequency. The flux density at the 

highest secondary voltage shall lie in the linear portion of the BH curve of the core. Any 

harmonic generated by the transformer should be considered for the design of the 

STATCOM. 

o) All protection class Current Transformers in the coupling transformer shall be of PX/PS 

type. Other details of these Current Transformers shall be as per protection/metering 

requirements and shall be decided during detailed engineering. However, the parameters 

of the Winding Temperature Indicator (WTI) of Current Transformer for each winding 

shall be as per the Coupling Transformer manufacturer. 

p) arameters of the Winding Temperature Indicator (WTI) of Current Transformer for each 

winding shall be as per the Coupling Transformer manufacturer. 

q) Transformers shall be capable of operating under natural cooled conditions up to the 

specified load. The forced cooling equipment shall come into operation by pre-set 

contacts of winding temperature indicator and the transformer shall operate as a forced 

cooling unit initially as Oil Natural Air Forced (ONAF) up to a specified load and then 

as Oil Forced Air Forced (OFAF). Cooling shall be so designed that during total failure 

of power supply to cooling fans and oil pumps, the transformer shall be able to operate at 

full load for at least ten (10) minutes without the calculated winding hot spot temperature 

exceeding 140 degree Celsius. Transformers fitted with two coolers, each capable of 

dissipating 50 percent of the heat due to losses  at the continuous maximum rating, shall 

be capable of operating for 20 minutes in the event of failure of the oil circulating pump 

or blowers associated with one cooler without the calculated winding hot spot 

temperature exceeding 140o (degree) Celsius at continuous maximum rating. 

r) The transformer shall be free from any electrostatic charging tendency (ECT) under all 

operating conditions when all oil circulation systems are in operation. In general, the oil 

flow speed shall not exceed 1.0 m/sec within winding in the oil flow system of the 

transformers. The manufacturer shall ensure that there is no electrostatic charging 

tendency in the design. 

The Technical Parameters of the Transformer shall be as below 

Sl. No. Description Unit Technical Parameters 

1.1 Rated Capacity   

 HV MVA To meet the performance 
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Sl. No. Description Unit Technical Parameters 

 MV MVA requirement and ratings of 

STATCOM. The transformer 

shall be suitable for 100% 

reactive loading 

1.2 Voltage ratio (Line to Line)  400 / XX (*) 

1.3 Single / Three Phase Design  Single phase 

1.4 Applicable Standard  IEC 60076 

1.5 Rated Frequency Hz 50 

1.6 Cooling and Percentage Rating 

at different coolings 

 ONAN/ONAF/(OFAF or 

ODAF): 60% / 80%/100% 

OR 

ONAN/ONAF1/ONAF2: 60% 

/80%/100% 

OR 

OFAF (with 5 x 25% unit 

cooler if required) 

1.7 Impedance at 75 oC (in 

percentage) 

  

 HV–MV  To suit the design 

requirements. 

1.8 Tolerance on Impedance (HV-

MV) 

% As per IEC 

1.9 Service  Outdoor 

1.10 Duty  Continuous Reactive loading 

1.11 Overload Capacity  IEC-60076-7 

1.12 Temperature rise over 50 oC 

ambient Temp 

  

i) Top oil measured by 

thermometer 

0C 50 

ii) Average winding measured by 

resistance Method 

0C 55 

1.13 Windings   

i) System Fault level   

 HV kA 63 

 MV kA To suit the design 

requirements. 

ii) Lightning Impulse withstand 

Voltage 

  

 HV kVp 1300 

 MV kVp * 
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Sl. No. Description Unit Technical Parameters 

 Neutral kVp 170 

iii) Switching Impulse withstand 

Voltage 

  

 HV kVp 1050 

iv) One Minute Power Frequency 

withstand Voltage 

  

 HV kVrms 570 

 MV kVrms * 

 Neutral kVrms 70 

v) Neutral Grounding  Solidly grounded 

vi) Insulation   

 HV  Graded 

 MV  Uniform 

vii) Tan delta of winding % < 0.5 

1.14 Vector Group (3 – ph)  

(unless specified differently 

elsewhere) 

 YNd* 

1.15 Tap Changer  Not Applicable 

1.16 Bushing   

i) Rated voltage   

 HV kV 420 

 MV kV * 

 Neutral kV 36 

ii) Rated current (Min.)   

 HV A * 

 MV A * 

 Neutral A * 

iii) Lightning Impulse withstand 

Voltage 

  

 HV kVp 1425 

 MV kVp * 

 Neutral kVp 170 

iv) Switching Impulse withstand 

Voltage 

  

 HV kVp 1050 

v) One Minute Power Frequency 

withstand 

  

 Voltage   

 HV kVrms 695 

 MV kVrms * 
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Sl. No. Description Unit Technical Parameters 

 Neutral kVrms 77 

vi) Minimum total creepage 

distances 

  

 HV mm/kV 31 

 MV mm/kV 31 

 Neutral mm/kV 31 

vii) Tan delta of bushings   

 HV % Refer Note 2 

 MV % Refer Note 2 

viii) Max Partial discharge level at 

Um 

  

 HV pC 10 

 MV pC 10 

 Neutral  - 

1.17 Max Partial discharge level at 

1.58 * Ur /√3 

pC 100 

1.18 Max Noise level at rated 

voltage and at principal tap at 

no load and all cooling Active 

dB 80 

1.19 Maximum Permissible 

Losses of 

  

 Transformers   

i) Max. No Load Loss at rated 

voltage and Frequency 

kW To suit the design 

requirements. 

ii) Max. Load Loss at maximum 

continuous current and at 75O 

C 

kW To suit the design 

requirements. 

iii) Max. Auxiliary Loss at rated 

voltage and Frequency 

kW To suit the design 

requirements. 

 

Notes: 

1. No external or internal Transformers / Reactors are to be used to achieve the specified 

HV/MV impedances. 

2. The criteria for Transformer losses shall be “Copper Loss (Load Loss) > Iron Loss (No 

Load Loss) > Cooler Loss (Auxiliary Loss)”. 

3. (*) marked parameters shall be decided based on STATCOM manufacturer’s 

requirement. 

C.8.10  STATCOM Station MV Switchgear 
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The MV Switchgear shall be designed with the aim to achieve operation according to the 

overall performance requirements of the STATCOM Station. 

C.8.10.1  MV Circuit Breaker 

The MV Circuit Breaker shall comply with the relevant IEC standard and all other 

relevant Standards, and as specified in this specification. They shall satisfy the General 

Technical Requirements and shall be designed to operate in the environmental conditions 

specified in this specification. 

The Circuit Breaker offered should be of SF6 type/Vacuum type only and of class C2, 

M2 as per IEC 

 

i) The circuit breaker shall be complete with terminal connectors, operating mechanism, 

control cabinets, piping, interpole cable, cable accessories like glands, terminal blocks, 

marking ferrules, lugs, pressure gauges, density monitors (with graduated scale), 

galvanised support structure for CB and control cabinets, their foundation bolts and all 

other circuit breaker accessories required for carrying out all the functions the CB is 

required to perform. 

 

ii) All necessary parts to provide a complete and operable circuit breaker installation such 

as main equipment, terminals, control parts, connectors and other devices whether 

specifically called for herein or not shall be provided. 

 

iii) The support structure of the circuit breaker shall be hot dip galvanized. Exposed 

hardware items shall be hot dip galvanized or Electro-galvanized. 

 

iv) MV Circuit Breaker shall be equipped with controlled switching with consequent    

optimization of switching behavior, when used in: 

• Switching of Capacitor Bank 

• Switching of shunt Reactor Bank 

 

v) Reactor Switching Duty test shall be conducted on MV Circuit Breaker in line with latest 

edition of IEC 62271-110. 

 

vi) Type Tested for Back-to-Back Capacitor Bank Switching as per latest edition of IEC 

62271-100. 

 

vii) Routine tests as per IEC: 62271-100 shall be performed on all circuit breakers. 

 

viii) The medium voltage circuit breakers in any of the branches shall be designed to switch 

off metallic three phase short circuits only limited by the transformer impedance of the 

STATCOM System (Coupling transformer) with the initial short circuit current and DC 
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component according to IEC 60909-0. Thereby the worst case time constant where the 

maximum short circuit peak and DC component occur shall be considered. The network 

shall be considered to deliver the maximum short circuit power of the substation. 

C.8.10.2  MV Isolator and Earth Switch 

The isolators and earth switches shall comply with the IEC and all other relevant 

Standards, and as specified in this specification. They shall satisfy the General Technical 

Requirements and shall be designed to operate in the environmental conditions specified 

in this specification. 

i) The isolators and accessories shall conform in general to IEC-62271 series as per 

relevance (or IS:9921) except to the extent explicitly modified in specification. 

ii) Earth switches shall be provided on isolators wherever called for. 

iii) Switches shall be motor operated with local and remote operation features and local 

manual operation features. Remote operation of Earth Switch is not required. 

iv) Disconnections and earth switches shall electrically and mechanically be interlocked. 

Castle Key interlocking facilities shall be provided to mechanically interlock the earth 

switch and Isolator to the doors of valve rooms. 

C.8.10.3 Instrument Transformers for STATCOM Station 

The instrument transformers shall comply with the relevant IEC Standards. They shall 

satisfy the general Technical Requirement specified in the specification and shall be 

designed to operate in the environmental conditions specified in this Specification. The 

instrument transformers provided for control, metering and protective relaying functions 

shall have voltage and current ratings, accuracy ratings and burden capabilities adequate 

to provide their designated functions within the overall accuracy requirement of the 

systems. 

ement of the systems. 

ment of the systems. 

Voltage Transformers 

Voltage transformers shall comply with the relevant IEC standards IEC 61869 (Part-1, 

Part-3 and Part-5). 

Current Transformers 

Current transformers shall comply with IEC 61869 (Part-1 and Part-2). Type tests and 

routine tests as per relevant IEC. 

C.8.10.4 Surge Arrester 
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TSP shall install the surge arresters necessary for the protection of the equipment 

associated with the STATCOM Station in accordance with the requirements as per the 

insulation coordination study. The surge arresters shall give consistent protection to their 

associated equipment against overvoltage produced by lightning or switching surges, 

internal or external station faults, and other system disturbances. 

The surge arresters shall be rated such that they are able to discharge a specified 

maximum energy due to the application of lightning, switching surges, temporary over 

voltages and faults as determined by insulation coordination studies, without coming into 

the temperature region where thermal runaway could result upon subsequent application 

of maximum transient and steady state voltage conditions. 

ue to the application of lightning, switching surges, temporary over voltages and faults as 

determined by insulation coordination studies, without coming into the temperature 

region where thermal runaway could result upon subsequent application of maximum 

transient and steady state voltage conditions. 

The arrester housing shall be porcelain/composite type. The end fittings shall be made of 

non-magnetic and corrosion proof material. 

Internal components shall be designed to eliminate internal corona and also to ensure 

minimal capacitive coupling with any conducting layer of pollutant on the outside of the 

porcelain housing. Particular attention shall be given to the high discharge currents 

which some of the arresters may experience in service due to discharge of stored energy 

of the AC filter and reactive compensating equipment, tripping of STATCOM etc. 

compensating equipment, tripping of STATCOM etc. 

C.8.11  STATCOM Station Auxiliary Power Supply 

The auxiliary supply of STATCOM Station shall conform with the system requirements 

relating to reliability, availability, and redundancy, performing continuously to help 

ensure that the complete STATCOM Station operates as per the requirements. 

STATCOM station Auxiliary supply including all necessary switchgear (viz. AC/DC, 

lighting boards etc.) shall be completely separate from the main 765/400/220 kV 

substation auxiliary supply, all loads of STATCOM station shall be fed from this supply. 

The auxiliary supply provides power to the controllers, cooling system, station supplies, 

and various other essential and non-essential loads. With the exception of the cooling 

system, all other essential loads are also connected to the DC system of the STATCOM 

Station which is also to be provided separately from the DC system of the main 

765/400/220 kV substation. 

pply provides power to the controllers, cooling system, station supplies, and various 

other essential and non-essential loads. With the exception of the cooling system, all 

other essential loads are also connected to the DC system of the STATCOM Station 
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which is also to be provided separately from the DC system of the main 765/400/220 kV 

substation. 

ply provides power to the controllers, cooling system, station supplies, and various other 

essential and non-essential loads. With the exception of the cooling system, all other 

essential loads are also connected to the DC system of the STATCOM Station which is 

also to be provided separately from the DC system of the main 765/400/220 kV 

substation. 

The auxiliary supply system shall be able to provide a stable supply for the STATCOM 

Station during system faults such as single-phase faults, phase-to-phase faults, and three-

phase faults and LVRT (Low Voltage Ride Through) to allow continuous operation of 

the STATCOM Station during these transient events. 

lts, and three-phase faults and LVRT (Low Voltage Ride Through) to allow continuous 

operation of the STATCOM Station during these transient events. 

The auxiliary supply system of each STATCOM Station shall consist of two main 

incomers and one emergency incomer from DG set. The two main incomers shall be 

required to be paired to act redundantly to help ensure a certain degree of reliability and 

availability. One of the main incomers shall be supplied from 33 kV tertiary winding of 

765/400/33 kV or 400/220/33 kV ICT at the main substation. 

 kV ICT at the main substation. 

The other main incomer can be supplied from any one of the following three options: 

• Supplied from Tertiary/Yoke winding of STATCOM coupling Transformer.  

• Supplied from MV Bus Bar of STATCOM Station. 

• Supplied from Power PT on HV side of coupling Transformer. 

Wherever the Voltage variation on the incomer is very high, a solid state AVR 

(Automatic Voltage Regulator) shall be provided to control the auxiliary supply voltage. 

All MV incomers shall be provided with suitable CB, disconnector, instrument 

Transformer etc along with necessary protection system. 

C.8.12  Fire Protection System for STATCOM Station: 

Necessary fire protection for STATCOM units, Coupling Transformer, MSC, MCR and 

Harmonic filter (if any) shall be required. The main features of these protections are as 

under. 

Fire Detection and Alarm System: 

Suitable fire detection system using smoke detectors and/or heat detectors shall be 

provided in STATCOM Station for all room and areas. These smoke fire detection 
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systems shall be connected to a separate Fire annunciation system clearly identifying the 

zone. 

 

Hydrant System: 

The hydrant system shall be extended from fire fighting system of the substation in the 

yard. Suitable number of hydrants shall be provided for protection of STATCOM Station 

equipment in the yard namely Coupling Transformer, MSCs, MSRs and Harmonic Filter 

(if required) etc as applicable for the station. Further suitable number of hydrants shall 

also be provided for STATCOM Station building 

HVW System: 

HVW (High Velocity Water) Spray system shall be provided for coupling transformer. 

The tapping for HVW system shall be done from nearby transformer/Reactor or any 

other suitable point of the main substation fire-fighting line. 

Fire protection system shall be provided in accordance with  the Central Electricity 

Authority (Measures relating to Safety and Electric Supply) Regulations, 2023.  

C.8.13  Air-conditioning and ventilation system for STATCOM station 

The STATCOM Station shall be provided with Air conditioning system as per 

requirement. 

1) AC System (Except Valve Hall): 

Air condition system shall be provided for the following rooms in the STATCOM 

Building: 

a. Control and Relay room 

b. Battery room 

c. Conference Room 

d. Store cum workshop 

e. Cooling system room 

f. Lobby 

Capacity and quantity of the AC units shall be decided based on heat load calculation 

and redundancy requirement. 

2) Air-Conditioning System for Valve hall: 

Air-Conditioning shall be provided for each Valve room for maintaining the following 

inside conditions round the year: 

DBT - 35 oC (Maximum) Relative Humidity (RH) - 60% (Maximum) 
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The system shall be designed for an outside ambient temperature of 50 oC. Based on the 

above system design and parameters for valve room the AC system shall comprise 

“AHU and Air-cooled DX Condensing units” with one Main and one Standby unit for 

each room. The system shall be designed for 24 Hours, 365 Days of the year operation to 

maintain the inside temperatures of the Valve Hall for proper operation of the critical 

equipment. The air-cooled condensing unit shall be designed for continuous duty. 

C.9 Engineering studies 

The TSP shall carry out studies as brought out in this section with a model of the 

STATCOM in PSSE and PSCAD and documentation of the same shall be preserved and 

to be submitted to CEA/CTU, as per their requirement. The objective of these studies is 

to verify the steady state requirement of reactive power under normal and contingent 

operating conditions for peak and light loads conditions in the network. 

The studies shall have to be carried out for 

- Peak Load 

- Light Load 

- Contingency Conditions 

The load flow and dynamic file available with CTU shall be provided to the TSP in 

PSSE version 34 format. If data is not available typical data shall be assumed by TSP. 

The studies should demonstrate that the STATCOM system meets all system and 

equipment specified performance criteria as per the specification. Engineering studies 

should include, but not be limited to, the studies described in subsequent subsections. 

C.9.1  System dynamic performance studies 

Dynamic performance studies should verify that the STATCOM system controls the 

system’s dynamic performance during system disturbances. Dynamic performance 

studies include the following: 

a. Studies verifying that the STATCOM provides adequate dynamic control to meet the 

system and STATCOM system performance criteria for the system conditions. 

b. Study of response time and of the STATCOM system’s behavior and contribution to the 

system’s recovery from faults. 

c. Studies to verify the operation of any supplementary controls designed to damp power 

oscillations following system disturbances. 

d. Studies to evaluate the interaction of the STATCOM controls with the other nearby 

control systems, including high-voltage direct current (HVDC) controls, generator 

controls, and controls of other flexible AC transmission systems (FACTS) devices 

In addition to the above, relevant studies shall include the cases stated as mentioned in 

Annexure-I 
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C.9.2 Harmonic performance 

The studies should evaluate resultant maximum harmonic levels at the STATCOM 

system point of common coupling (PCC), and determine maximum stresses on all 

STATCOM system components. The study report should include the following: 

a. Evaluation of specified system and operating conditions (refer to Clause 5) under all 

possible STATCOM operating conditions. 

b. Evaluation within maximum ranges of STATCOM system component tolerances (worst 

performance values may not occur at detuning extremes). 

c. Evaluation with maximum system voltage unbalance (refers to item 8 and item 9 in 

Table 3 of Clause 5). 

d. Evaluation of the worst case resonance condition between STATCOM system and 

overall system. 

e. Evaluation of possible resonant over voltages. 

f. Transformer saturation induced harmonics for component rating calculation only. 

g. Evaluation of impact considering single phase auto reclose deadtime. 

C.9.3  Electromagnetic transients, control performance, and overvoltage studies 

Transient overvoltage studies should be performed with the actual control modeled to 

verify that the STATCOM system equipment is adequately protected against over 

voltages and over currents (including excessive valve recovery voltages) from power 

system transients resulting from switching, fault clearing events, and credible 

STATCOM system maloperations. Evaluation shall include the following: 

a. Study of start-up, including transformer energization, shutdown, switching coordination, 

and other local area network switching events 

b. Study of STATCOM system protection and protection coordination 

c. Faults on the high-voltage (HV) and MV bus (single line-to-ground, phase-to-phase, and 

three-phase) 

d. Faults across the VSC, capacitors, and other equipment if used. 

e. Control interaction 

C.9.4  Insulation coordination study 

Overall insulation coordination should be verified by considering the results of 8.4 

(dynamic over voltages, and fault and switching transients), including the impacts of 

lightning surges on the STATCOM equipment. This study should determine and verify 

insulation levels, clearances, and arrester placement and ratings. 

C.9.5  Other Studies 
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a) Grounding Study 

b) Protection coordination 

c) PLC/radio interference 

d) Magnetic field strength 

e) Other studies as applicable 

C.9.6 Software simulation models 

The TSP shall provide the latest following PSCAD and PSSE simulation model(s) and 

parameters to CEA/CTU/GRID-INDIA along with detailed documentation for the 

purpose of future simulation to adequately represent and model the proposed STATCOM 

system in the respective software: 

a. Stability model. TSP should provide a detailed STATCOM system dynamics model for 

use in (PSCAD and PSSE) power flow and stability simulation software, the model 

detail should be appropriate and complete for positive-sequence power system simulation 

and analysis that is typically performed with power flow and transient stability programs. 

All appropriate control features for such analysis will be modeled, and necessary 

documentation on the theory and use of model should be provided. Further, a generic 

model, benchmarked to detailed STATCOM stability model, shall also be furnished for 

distribution. 

b. Transients model. TSP should provide a detailed STATCOM transients model for use 

in PSCAD. The model detail should be appropriate and complete for the transient 

response calculation of the STATCOM system. All appropriate control features for such 

analysis will be modelled, and necessary documentation on the theory and use of model 

should be provided. Further, a generic model, benchmarked to detailed STATCOM 

transient model, shall also be furnished for distribution. 

PSS/E files may be used for developing RTDS files/ models. For simulation of 

STATCOM in PSS/E file (load flow and dynamic) and PSCAD (Transient) model for 

STATCOM is required for study. TSP will share STATCOM models with CEA, CTU 

and Grid-India along with detailed documentation for above study purposes and 

simulations. For PSS/E, both Generic and User-defined models shall be shared by the 

TSP with the CEA, CTU and Grid-India. Generic model (PSS/E) response shall be 

benchmarked with user-defined model (PSS/E and PSCAD) to the extent possible by 

the TSP.  Generic models can be shared by the CEA, CTU and Grid-India with the 

concerned stakeholders/external party(ies)  e. g. STUs etc. on need basis. For User 

Defined model, confidentiality shall be maintained by the CEA, CTU and Grid-India.  

For PSCAD, User Defined model shall be provided by the TSP for which confidentiality 

shall be maintained by the CEA, CTU and Grid-India.   

Both UDM (PSCAD and PSS/E) and Generic model (PSSE) shall be provided by OEMs 

to CEA/CTU/GRID-INDIA without any NDA (Non-Disclosure Agreement).  
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C.9.7 Factory tests of controls 

The integrated nature of the performance of the STATCOM in an electrical grid requires 

the following tests: 

a. The TSP should perform factory simulator system tests for integrated control and 

protection system to ensure the proper operation of the same. The control system should 

be connected to a digital simulator with adequate representation of the electrical network 

for various conditions. The STATCOM system controller needs to be representative of 

control functions, including basic controllers but inclusive of supplementary controls, 

firing controls, and protective functions integrated into the controllers. TSP shall submit 

the FAT (Factory Acceptance Test) reports of STATCOM controls to CTU/RLDC. 

b. ed into the controllers. TSP shall submit the FAT (Factory Acceptance Test) reports of 

STATCOM controls to CTU/RLDC. 

c. hall submit the FAT (Factory Acceptance Test) reports of STATCOM controls to 

CTU/RLDC. 

d. The simulator should provide an accurate network representation including network 

harmonic behavior, as well as synchronous condensers, power stations, generators (with 

AVRs), and pump storage schemes, existing HVDC, SVCs and STATCOMs, future 

SVCs and STATCOMs, FSC (fixed series capacitors), and shunt 

reactors/capacitors/filters. 

STATCOM system control function type tests on a simulator should include the 

following: 

- Verification of each control function. 

- Verification of control linearity. 

- Verification of control redundancy. 

- Verification of the monitoring system. 

- Verification of the protection system with reference to integrated protective 

functions included in the Controllers and firing controllers. 

- Verification of overall system performance for minor and major system 

disturbances. 

- Verification of processor loading of all digital controllers. 

- Verification of STATCOM system parallel operation with other controls in the 

system and control Stability. 

- Verification of control equipment performance for auxiliary power supply voltage 

(AC and DC) and frequency variations (AC). 

- Routine production tests of all control functions, and separately of all protection 

functions. 
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C.10.0 VISUAL MONITORING SYSTEM FOR WATCH AND WARD OF STATCOM 

STATION 

Visual monitoring system (VMS) for effective watch and ward of STACOM station 

premises covering the areas of entire switchyard, STATCOM building, Coupling 

Transformer, Cooling Towers and main gate, shall be provided. The TSP shall design, 

supply, erect, test and commission the complete system including cameras, Digital video 

recorder system, mounting arrangement for cameras, cables, LAN Switches, UPS and 

any other items/accessories required to complete the system. 

 Features of VMS system shall be as those specified for main substation. The number of 

cameras and their locations shall be decided in such a way that any location covered in 

the area can be scanned. The cameras shall be located in such a way to monitor at least: 

pecified for main substation. The number of cameras and their locations shall be decided 

in such a way that any location covered in the area can be scanned. The cameras shall be 

located in such a way to monitor at least: 

a) Coupling Transformer, Mechanically Switched Reactors (if any) and Mechanically 

Switched Capacitors (if any), AC filter banks (if any). 

b) STATCOM Valve Hall, Cooling System, Electrical and Mechanical Auxiliary area. 

c) Entrance to STATCOM Station. 

d) All other Major Equipment (such as CB, CT, VT, SA etc.) 

The cameras can be mounted on structures, buildings or any other suitable mounting 

arrangement. 

C.11.0 Spares, Special Tools and Tackles 

Considering the STATCOM as high technology proprietary equipment of the OEM, the 

TSP shall ensure necessary spares are procured to maintain the necessary reliability and 

availability of STATCOM station. Further all necessary special tools and tackles 

required for erection, testing, commissioning, and maintenance of equipment shall also 

be taken. 
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Contingency Cases for STATCOM 

A) N-1 Contingency  

Contingency at 765 kV level 

1. Three Phase Fault close to 765 kV bus of Bikaner-IV PS followed by tripping of 

one circuit of Bikaner-IV PS–Siwani 765 kV D/C line (1st) (fault persist for 100 ms)    

2. Single Phase to Ground Fault close to 765 kV bus of Bikaner-IV PS followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping 

of one circuit of Bikaner-IV PS–Siwani 765 kV D/C line (1st)    

3. Three Phase Fault close to 765 kV bus of Siwani S/s followed by tripping of one 

circuit of Bikaner-IV PS–Siwani 765 kV D/C line (1st) (fault persist for 100 ms)    

4. Single Phase to Ground Fault close to 765 kV bus of Siwani S/s followed by single 

pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping of one 

circuit of Bikaner-IV PS–Siwani 765 kV D/C line (1st)  

Contingency at 400 kV level 

5. Three Phase Fault close to 400 kV bus of Bikaner-IV PS followed by tripping of 

one circuit of Bikaner-IV PS –Bikaner-III PS 400 kV D/C line (fault persist for 100 

ms)     

6. Single Phase to Ground Fault close to 400 kV bus of Bikaner-IV PS followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping 

of one circuit of Bikaner-IV PS –Bikaner-III PS 400 kV D/C line  

7. Three Phase Fault close to 400 kV bus of  Biknaer-III PS followed by tripping of 

one circuit of Bikaner-IV PS –Bikaner-III PS 400 kV D/C line (fault persist for 100 

ms)     

8. Single Phase to Ground Fault close to 400 kV bus of Bikaner-III PS followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping 

of one circuit of Bikaner-IV PS –Bikaner-III PS 400 kV D/C line  

9. Three Phase Fault close to 400 kV bus of Bikaner-IV PS followed by tripping of 

one circuit of Bikaner-IV PS –Bikaner-II PS 400 kV D/C line (fault persist for 100 

ms)     

10. Single Phase to Ground Fault close to 400 kV bus of Bikaner-IV PS followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 
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time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping 

of one circuit of Bikaner-IV PS –Bikaner-II PS 400 kV D/C line  

11. Three Phase Fault close to 400 kV bus of Biknaer-II PS followed by tripping of one 

circuit of Bikaner-IV PS –Bikaner-II PS 400 kV D/C line (fault persist for 100 ms)     

12. Single Phase to Ground Fault close to 400 kV bus of Bikaner-II PS followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping 

of one circuit of Bikaner-IV PS –Bikaner-II PS 400 kV D/C line  

13. Three Phase Fault close to 400 kV bus of Siwani S/s followed by tripping of one 

circuit of Siwani –Jind(PG) 400 kV D/C line (fault persist for 100 ms)     

14. Single Phase to Ground Fault close to 400 kV bus of Siwani S/s followed by single 

pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping of one 

circuit of Siwani –Jind(PG) 400 kV D/C line  

15. Three Phase Fault close to 400 kV bus of Jind (PG) S/s followed by tripping of one 

circuit of Siwani –Jind(PG) 400 kV D/C line (fault persist for 100 ms)     

16. Single Phase to Ground Fault close to 400 kV bus of Jind (PG) S/s followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping 

of one circuit of Siwani –Jind(PG) 400 kV D/C line   

17. Three Phase Fault close to 400 kV bus of Siwani S/s followed by tripping of one 

circuit of Siwani –Patran (Indi Grid) 400 kV D/C line (fault persist for 100 ms)     

18. Single Phase to Ground Fault close to 400 kV bus of Siwani S/s followed by single 

pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping of one 

circuit of Siwani – Patran (Indi Grid) 400 kV D/C line  

19. Three Phase Fault close to 400 kV bus of Patran (Indi Grid) S/s followed by tripping 

of one circuit of Siwani – Patran (Indi Grid) 400 kV D/C line (fault persist for 100 

ms)      

20. Single Phase to Ground Fault close to 400 kV bus of Patran (Indi Grid) S/s followed 

by single pole opening (100 ms) of the faulted phase and unsuccessful re-closure 

(dead time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 

tripping of one circuit of Siwani – Patran (Indi Grid) 400 kV D/C line    

21. Three Phase Fault close to 400 kV bus of Siwani S/s followed by tripping of one 

circuit of Siwani –Sonipat(PG) 400 kV D/C line (fault persist for 100 ms)     
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22. Single Phase to Ground Fault close to 400 kV bus of Siwani S/s followed by single 

pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping of one 

circuit of Siwani – Sonipat(PG) 400 kV D/C line  

23. Three Phase Fault close to 400 kV bus of Sonipat(PG) S/s followed by tripping of 

one circuit of Siwani – Sonipat(PG) 400 kV D/C line (fault persist for 100 ms)       

24. Single Phase to Ground Fault close to 400 kV bus of Sonipat(PG) S/s followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping 

of one circuit of Siwani – Sonipat(PG) 400 kV D/C line     

25. Three Phase Fault close to 400 kV bus of Siwani S/s followed by tripping of one 

circuit of Siwani –Fatehabad(PG) 400 kV D/C line (fault persist for 100 ms)     

26. Single Phase to Ground Fault close to 400 kV bus of Siwani S/s followed by single 

pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping of one 

circuit of Siwani – Fatehabad(PG) 400 kV D/C line  

27. Three Phase Fault close to 400 kV bus of Fatehabad(PG) S/s followed by tripping of 

one circuit of Siwani – Fatehabad(PG) 400 kV D/C line (fault persist for 100 ms)       

28. Single Phase to Ground Fault close to 400 kV bus of Fatehabad(PG) S/s followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping 

of one circuit of Siwani – Fatehabad(PG) 400 kV D/C line    

29.   Three Phase Fault close to 400 kV bus of Jind(PG) S/s followed by tripping of one 

circuit of Jind(PG)-Kirori 400 kV D/C line (fault persist for 100 ms)       

30. Single Phase to Ground Fault close to 400 kV bus of Jind(PG) S/s followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping 

of one circuit of Jind(PG)-Kirori 400 kV D/C line  

31.   Three Phase Fault close to 400 kV bus of Kirori S/s followed by tripping of one 

circuit of Jind(PG)-Kirori 400 kV D/C line (fault persist for 100 ms)       

32. Single Phase to Ground Fault close to 400 kV bus of Kirori S/s followed by single 

pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping of one 

circuit of Jind(PG)-Kirori 400 kV D/C line  

33.  Three Phase Fault close to 400 kV bus of Patran(Indi Grid) S/s followed by tripping 

of one circuit of Patran(Indi Grid)-Kaithal 400 kV D/C line (fault persist for 100 

ms)       
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34. Single Phase to Ground Fault close to 400 kV bus of Patran(Indi Grid) S/s followed 

by single pole opening (100 ms) of the faulted phase and unsuccessful re-closure 

(dead time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 

tripping of one circuit of Patran(Indi Grid)-Kaithal 400 kV D/C line  

35. Three Phase Fault close to 400 kV bus of Kaithal S/s followed by tripping of one 

circuit of Patran(Indi Grid)-Kaithal 400 kV D/C line (fault persist for 100 ms)       

36. Single Phase to Ground Fault close to 400 kV bus of Kaithal S/s followed by single 

pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping of one 

circuit of Patran(Indi Grid)-Kaithal 400 kV D/C line  

37. Three Phase Fault close to 400 kV bus of Sonipat(PG) S/s followed by tripping of 

one circuit of Sonipat(PG)-Bahadurgarh 400 kV D/C line (fault persist for 100 ms)       

38. Single Phase to Ground Fault close to 400 kV bus of Sonipat(PG) S/s followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping 

of one circuit of Sonipat(PG)-Bahadurgarh 400 kV D/C line  

39. Three Phase Fault close to 400 kV bus of Bahadurgarh S/s followed by tripping of 

one circuit of Sonipat(PG)-Bahadurgarh 400 kV D/C line (fault persist for 100 ms)       

40. Single Phase to Ground Fault close to 400 kV bus of Bahadurgarh S/s followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping 

of one circuit of Sonipat(PG)-Bahadurgarh 400 kV D/C line    

41. Three Phase Fault close to 400 kV bus of Fatehabad(PG) followed by tripping of 

one circuit of Khedar –Fateh bad(PG) 400 kV D/C line (fault persist for 100 ms)     

42. Single Phase to Ground Fault close to 400 kV bus of Fatehabad(PG) followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping 

of one circuit of Khedar– Fatehabad(PG) 400 kV D/C line  

43. Three Phase Fault close to 400 kV bus of Khedar followed by tripping of one circuit 

of Khedar –Fatehabad(PG) 400 kV D/C line (fault persist for 100 ms)     

44. Single Phase to Ground Fault close to 400 kV bus of Khedar followed by single 

pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. tripping of one 

circuit of Khedar– Fatehabad(PG) 400 kV D/C line   

Contingency at 220 kV level 



Transmission Service Agreement 

 

 

Bikaner B Power Transmission Limited  173 

45. Three phase fault close to 220 kV Bikaner-IV PS bus with Tripping of 300 MW 

generation at 220 kV Bikaner-IV PS bus  

46. Three phase fault close to 400 kV Bikaner-IV PS bus, with Tripping of 900 MW 

generation at 400 kV Bikaner-IV PS bus  

B) N-1-1 Contingency  

Contingency at 765 kV level 

47. Case 1 + Single Phase Fault close to 765kV bus of Bikaner-IV PS followed by 

single pole opening (100 ms) of the faulted phase and successful re-closure (dead 

time 1 second) of Bikaner-IV – Siwani 2nd ckt. 

48. Case 3 + Single Phase Fault close to 765kV bus of Siwani S/s followed by single 

pole opening (100 ms) of the faulted phase and successful re-closure (dead time 1 

second) of Bikaner-IV – Siwani 2nd ckt. 

49. Case 3 + Single Phase Fault close to 400 kV bus of Siwani followed by single pole 

opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. one circuit of 

Siwani- Jind(PG) 400 kV D/C line  

50. Case 3 + Single Phase Fault close to 400 kV bus of Siwani followed by single pole 

opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. one circuit of 

Siwani- Patran (Indi Grid) 400 kV D/C line  

51.  circuit of Siwani- Patran (Indi Grid) 400 kV D/C line  

52. Case 3 + Single Phase Fault close to 400 kV bus of Siwani followed by single pole 

opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. one circuit of 

Siwani- Sonipat(PG) 400 kV D/C line  

53. Case 3 + Single Phase Fault close to 400 kV bus of Siwani followed by single pole 

opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. one circuit of 

Siwani- Fatehabad (PG) 400 kV D/C line  

Contingency at 400 kV level 

54. Case 5+ Single Phase Fault close to 400 kV bus of Bikaner-IV PS followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd 

circuit of Bikaner-IV PS –Bikaner-III PS 400 kV D/C line  

55. Case 7+ Single Phase Fault close to 400 kV bus of Bikaner-III PS  followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 
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time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd 

circuit of Bikaner-IV PS –Bikaner-III PS 400 kV D/C line  

56. Case 9+ Single Phase Fault close to 400 kV bus of Bikaner-IV PS followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd 

circuit of Bikaner-IV PS –Bikaner-II PS 400 kV D/C line  

57. Case 11 + Single Phase Fault close to 400 kV bus of Bikaner-II PS  followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd 

circuit of Bikaner-IV PS –Bikaner-II PS 400 kV D/C line  

58. Case 13 + Single Phase Fault close to 400 kV bus of Siwani S/s followed by single 

pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd circuit of 

Siwani –Jind(PG) 400 kV D/C line  

59. Case 15 + Single Phase Fault close to 400 kV bus of Jind(PG) S/s followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd 

circuit of Siwani –Jind(PG) 400 kV D/C line  

60. Case 17 + Single Phase Fault close to 400 kV bus of Siwani S/s followed by single 

pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd circuit of 

Siwani –Patran(Indi Grid) 400 kV D/C line  

61. Case 19 + Single Phase Fault close to 400 kV bus of Patran(Indi Grid) S/s followed 

by single pole opening (100 ms) of the faulted phase and unsuccessful re-closure 

(dead time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd 

circuit of Siwani – Patran(Indi Grid) 400 kV D/C line   

62. Case 21 + Single Phase Fault close to 400 kV bus of Siwani S/s followed by single 

pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd circuit of 

Siwani –Sonipat(PG) 400 kV D/C line  

63. Case 23+ Single Phase Fault close to 400 kV bus of Sonipat(PG) S/s followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd 

circuit of Siwani – Sonipat(PG) 400 kV D/C line    

64. Case 25 + Single Phase Fault close to 400 kV bus of Siwani S/s followed by single 

pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 
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second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd circuit of 

Siwani –Fatehabad (PG) 400 kV D/C line  

65. Case 27 + Single Phase Fault close to 400 kV bus of Fatehabad (PG) S/s followed 

by single pole opening (100 ms) of the faulted phase and unsuccessful re-closure 

(dead time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd 

circuit of Siwani – Fatehabad(PG) 400 kV D/C line    

66. Case 29 + Single Phase Fault close to 400 kV bus of Jind(PG) followed by single 

pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd circuit of 

Jind(PG)-Kirori 400 kV D/C line  

67. Case 31 + Single Phase Fault close to 400 kV bus of Kirori S/s followed by single 

pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd circuit of 

Jind(PG)-Kirori 400 kV D/C line  

68. Case 33 + Single Phase Fault close to 400 kV bus of Patran(Indi Grid) followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd 

circuit of Patran(Indi Grid)-Kaithal 400 kV D/C line 

69. Case 35 + Single Phase Fault close to 400 kV bus of  Kaithal followed by single 

pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 

second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd circuit of 

Patran(Indi Grid)-Kaithal 400 kV D/C line  

70. Case 37 + Single Phase Fault close to 400 kV bus of Sonipat(PG) followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd 

circuit of Sonipat(PG)-Bahadurgarh 400 kV D/C line 

71. Case 39 + Single Phase Fault close to 400 kV bus of Bahadurgarh followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd 

circuit of Sonipat(PG)-Bahadurgarh 400 kV D/C line 

72. Case 41 + Single Phase Fault close to 400 kV bus of Fatehabad(PG) followed by 

single pole opening (100 ms) of the faulted phase and unsuccessful re-closure (dead 

time 1 second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd 

circuit of Khedar –Fatehabad(PG) 400 kV D/C line  

73. Case 43 + Single Phase Fault close to 400 kV bus of Khedar followed by single pole 

opening (100 ms) of the faulted phase and unsuccessful re-closure (dead time 1 
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second) followed by 3-pole opening (100 ms) of the faulted line i.e. 2nd circuit of 

Khedar –Fatehabad(PG) 400 kV D/C line  

74. Case 13+ Single Phase Fault close to 765 kV bus of Bikaner-IV PS followed by 

single pole opening (100 ms) of the faulted phase and successful re-closure (dead 

time 1 second) of Bikaner-IV – Siwani one ckt (out of four ckts)  

75. Case 15+ Single Phase Fault close to 765 kV bus of Bikaner-IV PS followed by 

single pole opening (100 ms) of the faulted phase and successful re-closure (dead 

time 1 second) of Bikaner-IV – Siwani one ckt (out of four ckts)  

76. Case 17+ Single Phase Fault close to 765 kV bus of Bikaner-IV PS followed by 

single pole opening (100 ms) of the faulted phase and successful re-closure (dead 

time 1 second) of Bikaner-IV – Siwani one ckt (out of four ckts)  

77. Case 19+ Single Phase Fault close to 765 kV bus of Bikaner-IV PS followed by 

single pole opening (100 ms) of the faulted phase and successful re-closure (dead 

time 1 second) of Bikaner-IV – Siwani one ckt (out of four ckts)  

STATCOM Station shall be capable of ride through for multiple voltage dips within pre-

defined time window as per following curve:  

 

 

Note:  

1. In the ‘N-1-1’ as stated above, if there is a temporary fault, the system shall not lose the 

second element after clearing of fault but shall successfully survive the disturbance. 

2.      In case of permanent fault, the system shall lose the second element as a result of fault 

clearing and thereafter, shall asymptotically reach to a new steady state without losing 

synchronism. In this new state, the system parameters (i.e. voltages and line loadings) 

shall not exceed emergency limits, however, there may be requirement of load shedding / 

rescheduling of generation so as to bring system parameters within normal limits. 
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SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION 

The communication requirement shall be in accordance to CEA (Technical Standards for 

Communication System in Power System Operations) Regulations, 2020, CEA 

(Technical Standards for Construction of Electrical Plants and Electric Lines) 

Regulations, 2022, CERC (Communication System for inter-State transmission of 

electricity) Regulations, 2017, and CEA (Cyber Security in Power Sector) Guidelines, 

2021, all above documents as amended from time to time.  

 communication requirement shall be in accordance to CEA (Technical Standards for 

Communication System in Power System Operations) Regulations, 2020, CEA 

(Technical Standards for Construction of Electrical Plants and Electric Lines) 

Regulations, 2022, CERC (Communication System for inter-State transmission of 

electricity) Regulations, 2017, and CEA (Cyber Security in Power Sector) Guidelines, 

2021, all above documents as amended from time to time.  

The communication services viz. SCADA, AGC (wherever applicable), VoIP, AMR and 

PMU have been identified as critical services and therefore shall be provisioned with 2+2 

redundancy i.e. 2 channels for Main Control Centre and 2 channels for Backup Control 

Centre. In order to meet this requirement, suitable redundancy at port and card level need 

to be ensured by the TSP to avoid any single point of failure which may lead to 

interruption in real-time grid operation.  

licable), VoIP, AMR and PMU have been identified as critical services and therefore 

shall be provisioned with 2+2 redundancy i.e. 2 channels for Main Control Centre and 2 

channels for Backup Control Centre. In order to meet this requirement, suitable 

redundancy at port and card level need to be ensured by the TSP to avoid any single 

point of failure which may lead to interruption in real-time grid operation.  

PMU to PDC communication (wherever required) shall be through 2 channels to the 

PDC (main) as there is no backup PDC at present.  

 is no backup PDC at present.  

Accordingly all the hardware for communication services of station as stated above shall 

support dual redundancy for data transmission of station to respective main and backup 

RLDCs  

The complete ISTS communication system commissioned by TSP under the RFP shall be 

the asset of ISTS and shall be available for usage of ISTS requirements as suggested by 

CTU from time to time.  

In order to meet the requirement for grid management and operation of substations, 

Transmission Service Provider (TSP) shall provide the following:  

D.1.0  Establishment of 765/400 kV Siwani S/s  

(i) TSP shall supply, install and commission 1 No. FODP (96F or higher) and 1 No. 

FODP (24F or higher) along with panel and approach Cable (24F each) with all 
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associated hardware fittings from gantry tower to Control Room for all the 

incoming lines envisaged under the present scope. 

 

(ii) TSP shall supply, install and commission One or more STM-16 (FOTE) equipment 

alongwith panel/s supporting minimum Five (5) directions with MSP (Multiplex 

Section Protection – 1+1). These directions shall exclude protected (1+1) local 

patching among equipment (if any). Communication Equipment shall be provided 

with necessary interfaces to meet the voice and data communication requirement 

among Siwani S/s, Jind (PG) S/s, Sonipat S/s, Bikaner-IV PS (for 2nd Line).  The 

suitable DC Power Supply and backup to be provided for communication 

equipment. 

 

(iii) FODP and FOTE equipment with panels shall be provided in Control Room of 

Siwani S/s. FOTE and FODP Eq can be accommodated in same panel to optimize 

space.  

 

(iv) TSP shall supply, install and commission Firewall in redundant mode (1+1) in line 

with the specification attached at Annexure F.1.  

 

(v) The maintenance of all the communication equipment and software thereof 

including FOTE, FODP, PMU, approach cable, DCPS along with Battery Bank and 

Firewall shall be the responsibility of TSP.  

 

D.2.0  Bikaner-IV PS – Siwani 765 kV D/C (2nd) line  

On Bikaner-IV PS – Siwani 765 kV D/C (2nd) line, TSP shall supply, install and 

commission One (1) No. OPGW cable containing 24 Fibres (24F) on one E/W peak and 

conventional earth wire on other E/W peak. 

   

The TSP shall install this OPGW from gantry of Bikaner-IV PS up to the gantry of 

Siwani S/s with all associated hardware including Vibration Dampers, mid-way and 

gantry Joint Boxes (called OPGW Hardware hereafter) and finally terminate in Joint 

Boxes at end Substations. The transmission line length is 260 kms (approx.), where 

repeater shall be required to meet the link budget requirement of Bikaner-IV PS – Siwani 

765 kV link the same shall be provided by TSP. 

  

TSP shall finalize the location of repeater station depending upon the actual site 

conditions.  Further TSP shall comply to the requirements mentioned as per Appendix-

F.1 

 

Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP. 
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D.3.0  Siwani – Sonipat (PG) 400 kV D/C line  

 

On Siwani – Sonipat (PG) 400 kV D/C line, TSP shall supply, install and commission 

One (1) No. OPGW cable containing 24 Fibres (24F) on one E/W peak and conventional 

earth wire on other E/W peak.   

 

The TSP shall install this OPGW from gantry of Siwani S/s up to the gantry of Sonipat 

S/s with all associated hardware including Vibration Dampers, mid-way and gantry Joint 

Boxes (called OPGW Hardware hereafter) and finally terminate in Joint Boxes at end 

Substations. The transmission line length is 150 kms (approx.), where repeater may not 

required to meet the link budget requirement of Siwani  – Sonipat (PG) 400 kV D/C link.  

 

Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP. 

 

D.4.0  Siwani S/s – Jind (PG) 400 kV D/C line  

 

On Siwani S/s – Jind (PG) 400 kV D/C line, TSP shall supply, install and commission 

One (1) No. OPGW cable containing 24 Fibres (24F) on one E/W peak and conventional 

earth wire on other E/W peak.   

 

The TSP shall install this OPGW from gantry of Siwani S/s up to the gantry of Jind (PG) 

with all associated hardware including Vibration Dampers, mid-way and gantry Joint 

Boxes (called OPGW Hardware hereafter) and finally terminate in Joint Boxes at end 

Substations. The transmission line length is 110 kms (approx.), where repeater may not 

required to meet the link budget requirement of Siwani S/s  – Jind (PG) 400 kV D/C link.  

Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP. 

 

D.5.0 2 Nos. of 400 kV line bays at Jind (PG)  

 

(i) TSP shall supply, install and commission 1 No. FODP (72F or higher) alongwith panel 

and required Approach Cable (24F) with all associated hardware fittings from gantry 

tower to Bay Kiosk and from the Bay Kiosk to Control room. 

 

(ii) TSP shall supply, install and commission One STM-16 (FOTE) equipment alongwith 

panel/s supporting minimum three (3) directions with MSP (Multiplex Section 

Protection – 1+1) with necessary interfaces to meet the voice and data 

communication requirement between Siwani S/s and Jind (PG). The suitable DC 

Power Supply and backup to be provided for communication equipment. 
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(iii)FOTE/FODP panel shall be installed in the new Bay Kiosk (Switchyard Panel Room 

(SPR)). The FOTE under present scope shall be integrated by TSP with the existing 

FOTE at control room of Jind (PG) S/s which shall be communicating with respective 

control center. TSP to provide necessary FODP sub rack / Splice trays/ Patch cords 

etc.  and optical interfaces/equipment in the existing FOTE/FODP panels in control 

room for integration with the existing FOTE for onwards data transmission. 

 

In case spare optical direction is not available in the existing FOTE at the control 

room, the TSP shall coordinate with station owner to reconfigure the directions in 

existing FOTE at control room. Alternatively, The TSP may integrate the FOTE 

under the present scope with existing FOTE in the nearby Kiosk connected to the 

control room FOTE (if available with spare direction). For this purpose, TSP shall 

provide necessary FODP sub rack / Splice trays/ Patch cords etc. and suitable optical 

interfaces/ equipment in the existing FOTE/FODP panels in another Kiosk (SPR).  

 

(iv) FOTE and FODP can be accommodated in same panel to optimize space. 

 

(v) The maintenance of all the communication equipment and software thereof including 

FOTE, FODP, approach cable, PMU, DCPS alongwith Battery Bank shall be the 

responsibility of TSP.  

 

D .6.0  2 Nos. of 400 kV line bays at Sonipat (PG).  

 

(i) TSP shall supply, install and commission 1 No. FODP (72F or higher) alongwith panel 

and required Approach Cable (24F) with all associated hardware fittings from gantry 

tower to Bay Kiosk and from the Bay Kiosk to Control room. 

 

(ii)TSP shall supply, install and commission One STM-16 (FOTE) equipment alongwith 

panel/s supporting minimum three (3) directions with MSP (Multiplex Section 

Protection – 1+1) with necessary interfaces to meet the voice and data communication 

requirement Siwani S/s and Sonipat (PG). The suitable DC Power Supply and backup 

to be provided for communication equipment. 

 

(iii)FOTE/FODP panel shall be installed in the new Bay Kiosk (Switchyard Panel Room 

(SPR)). The FOTE under present scope shall be integrated by TSP with the existing 

FOTE at control room of Sonipat (PG) S/s which shall be communicating with 

respective control center. TSP to provide necessary FODP sub rack / Splice trays/ 

Patch cords etc.  and optical interfaces/equipment in the existing FOTE/FODP panels 

in control room for integration with the existing FOTE for onwards data transmission. 

 

In case spare optical direction is not available in the existing FOTE at the control room, 

the TSP shall coordinate with station owner to reconfigure the directions in existing 
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FOTE at control room. Alternatively, The TSP may integrate the FOTE under the 

present scope with existing FOTE in the nearby Kiosk connected to the control room 

FOTE (if available with spare direction). For this purpose, TSP shall provide necessary 

FODP sub rack / Splice trays/ Patch cords etc. and suitable optical interfaces/ 

equipment in the existing FOTE/FODP panels in another Kiosk (SPR).  

 

(iv) FOTE and FODP can be accommodated in same panel to optimize space. 

 

(v)The maintenance of all the communication equipment and software thereof including 

FOTE, FODP, approach cable, PMU, DCPS alongwith Battery Bank shall be the 

responsibility of TSP.  

 

D.7.0  2 Nos. of 765 kV line bays at Bikaner-IV PS.  

 

(i) TSP shall supply, install and commission 1 No. FODP (72 or higher) along with 

panel and required Approach Cable (24F) with all associated hardware fittings 

from gantry tower to Bay Kiosk and from the Bay Kiosk to Control room. 
 

(ii) TSP shall supply, install and commission One STM-16 (FOTE) equipment 

alongwith panel/s supporting minimum three (3) directions with MSP (Multiplex 

Section Protection – 1+1) with necessary interfaces to meet the voice and data 

communication requirement between Bikaner-IV PS and Siwani S/s. The suitable 

DC Power Supply and backup to be provided for communication equipment. 

 

(iii)FOTE/FODP panel shall be installed in the new Bay Kiosk (Switchyard Panel 

Room (SPR)). The FOTE under present scope shall be integrated by TSP with 

the FOTE at control room of Bikaner-IV PS which shall be communicating with 

respective control center. Optical interfaces for local patching in the control room 

FOTE of Bikaner-IV PS has been considered under Ph-IV (Part- 3:6 GW) 

[Bikaner complex]: Part-A project.  

 

(iv) FOTE and FODP can be accommodated in same panel to optimize space. 
 

(v)  The maintenance of all the communication equipment and software thereof 

including FOTE, FODP,  approach cable, PMU, DCPS alongwith Battery Bank 

shall be the responsibility of TSP. 

 

D.8.0 Specific Requirement for Phasor Measurement Units (PMUs) 

TSP shall supply, install and commission required No. of Phasor Measurement Units 

(PMUs) PMUs at all the locations including STATCOMs under the scope of TSP 

locations under this RFP as per CEA (Technical Standards for Construction of Electrical 
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Plants and Electric Lines) Regulations, 2022 (alongwith all amendments if any), and all 

the applicable Regulations, Standards, Guidelines issued time to time.  

TSP shall also supply, install and commission required No. of Phasor Measurement Units 

(PMUs) on HV side of coupling transformer at each STATCOM station and integrate 

with PDC. 

These PMUs shall be provided with GPS clock and LAN switch and shall connect with 

LAN switch of control room of respective substations/ generating stations with Fibre 

Optic cable. These PMUs shall be connected with the FOTE at Substation/ generating 

stations for onwards data transmission to the PDC (Phasor Data Concentrator) located at 

respective RLDC. Configuration work in existing PDC at RLDC for new PMU 

integration shall be done by respective RLDC, however all the necessary support in this 

regard shall be ensured by TSP.  The maintenance of all the PMUs and associated 

equipment shall be the responsibility of TSP. 

at respective RLDC. Configuration work in existing PDC at RLDC for new PMU 

integration shall be done by respective RLDC, however all the necessary support in this 

regard shall be ensured by TSP.  The maintenance of all the PMUs and associated 

equipment shall be the responsibility of TSP. 

e ensured by TSP.  The maintenance of all the PMUs and associated equipment shall be 

the responsibility of TSP. 

Note: Existing Station owner/s to provide necessary support to integrate different 

equipment and applications of new extended bays with the existing substation e.g. 

Communication (through FOTE), Voice etc. for smooth operation and monitoring of new 

added grid elements. 

 

D.9.0 Specific Requirement for NMS/ UNMS integration 

    

- The new communication equipment/ system under the present scope shall be compatible for 

integration with existing regional level NMS system/ Centralized Supervision and 

Monitoring System (CSMS) i.e. Regional UNMS. The local configuration of the new 

communication equipment at the station end shall be the responsibility of TSP as per 

Annexure F.3. The configuration work in the existing centralized NMS/ CSMS at Control 

center end, for integration of new Communication equipment/ system shall be done by 

Regional ULDC Team/ NMT, however all the necessary support in this regard shall be 

ensured by TSP.  
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Appendix-F.1 

Repeater Requirements  

 

1.1.1 If the repeater location is finalized in the Control Room of a nearby substation, TSP 

shall provide 1 No. OPGW (48F) on a single Earthwire peak with OPGW Hardware 

and mid-way Joint Boxes etc. of the line crossing the main line and 1 No. Approach 

Cable (48F) with all associated hardware fittings, to establish connectivity between 

crossing point of main transmission line up to the repeater equipment in substation 

control room.  

TSP shall co-ordinate for Space and DC power supply sharing for repeater equipment. 

. 

TSP shall provide FODP, FOTE (with STM-16 capacity) with suitable interfaces 

require for link budget of respective link. 

  

OR 

 

1.1.2 If the repeater location is finalized in the nearby substation premises, the TSP shall 

identify the Space for repeater shelter in consultation with station owner. Further TSP 

shall provide 1 No. OPGW (48F) on a single Earthwire peak with OPGW Hardware 

and mid-way Joint Boxes etc. of the line crossing the main line and 1 No. Approach 

Cable (48F) / UGFO (48F) with all associated hardware fittings, to establish 

connectivity between crossing point of main transmission line up to the substation 

where the repeater shelter is to be housed.  

1.1.3 er shelter is to be housed.  

1.1.4 r shelter is to be housed.  

 TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 capacity) 

with suitable interfaces require for link budget of respective link, reliable power supply 

provisioning for AC and DC supply, battery bank, Air Conditioner and other associated 

systems. 

  OR 

1.1.5 If the repeater location is finalized on land near the transmission tower. TSP shall make 

the provisions for Land at nearby tower for repeater shelter. Further TSP shall provide 1 

No. Approach Cable (48F) / UGFO (48F) with all associated hardware fittings to 

establish connectivity up to the location of repeater shelter. 

TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 capacity) 

with suitable interfaces require for link budget of respective link, reliable power supply 

provisioning for AC and DC supply, battery bank, Air Conditioner and other associated 

systems 

 and DC supply, battery bank, Air Conditioner and other associated systems 
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 Maintenance of OPGW Cable and OPGW Hardware, repeater equipment and items 

associated with repeater shelter shall be responsibility of TSP. 
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Figure F.1
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Annexure-F.1 

 

Next Generation Firewall (NGFW)  

TSP shall provide 2 NGFW one in Main and another in Standby mode having electrical 

ethernet interfaces/ports and placed between FOTE and SAS gateway/s at the 

substation. All ethernet based applications shall be terminated in the firewall ports 

directly (e.g. PMU, AMR, VOIP, SAS/SCADA etc.). Each port of firewall shall work as 

a separate zone. Firewall shall be hardware based with features of Block/Allow/drop 

and IPSec VPN (network encryption). 

The number of ports/interfaces in each firewall (i.e. Main and Standby) shall be 

minimum 16 Nos. TSP shall provide either single firewall or multiple firewalls to meet 

this interfaces requirement, each for main as well as standby firewall. Minimum 

throughput of firewall shall be 300 Mbps.  

tandby) shall be minimum 16 Nos. TSP shall provide either single firewall or multiple 

firewalls to meet this interfaces requirement, each for main as well as standby firewall. 

Minimum throughput of firewall shall be 300 Mbps.  

The Firewall shall be managed/ configured as standalone at present and shall also have 

compatibility to manage/configure through Centralized Management Console (CMC) 

remotely in future.  

Firewall shall be tested and certified for ISO15408 Common Criteria for least EAL4+. 

Further, the OEM must certify that it conforms to Secure Product Development Life 

Cycle requirements as per IEC62443-4-1. The firewall shall generate reports for NERC-

CIP Compliance. 

The specifications for the firewalls are given at Annexure-F.2 and schematic diagram 

showing firewall placement given at Figure F.2. 
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Annexure F.2 

Specifications of Next Generation Firewall (NGFW) 

1. NGFW shall have following features including but not limited to: 

Encryption through IPSec VPN (Virtual Private Network), Deep Packet Inspection 

(DPI), Denial of service (DoS) and Distributed Denial of Service (DDoS) prevention, 

Port Block/ Allow, rules/ policies for block/allow, IP (Internet Protocol) and Media 

Access Control (MAC) spoofing protection, threat detection, Intrusion Prevention 

System (IPS), Anti-Virus, Anti-Spyware, Man In The Middle (MITM) attack 

prevention. 

2. The proposed firewall shall be able to handle (alert, block or allow) unknown 

/unidentified applications e.g. unknown TCP and UDP packets. It shall have the 

provision to define application control list based on application group and/or list. 

3. tions e.g. unknown TCP and UDP packets. It shall have the provision to define 

application control list based on application group and/or list. 

4. Firewall shall have feature and also have capability to update the definition/ Signatures 

of Anti-Virus online as well as offline. Firewall shall also be compatible to update the 

definitions/signatures through CMC. There shall be a defined process for security 

patching and firmware up-gradation. There shall be a feature to field validate firmware 

checksum. The same shall also be validated before using the OEM provided file/binary 

in the process of firmware up-gradation and security patching 

5. Firewall shall have Management Console port to configure remotely. 

6. Firewall shall be EMI/EMC compliant in Substation environment as per IEC 61850-3.  

7. Firewall shall be rack mounted in existing standard equipment cabinets.  

8. Firewall shall have support of SCADA applications (IEC-60870-5-104), ICCP, PMU 

(IEEE C37.118), Sub-Station Automation System (IEC 61850), Ethernet and other 

substation environment protocols. 

9. Client based Encryption/ VPN must support different Operating System platforms e.g. 

Windows, Linux and Mac.  

10. The solution must have content and comprehensive file detection policies, blocking the 

files as function of their types, protocols and directions. 
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11. Firewall shall have logging facility as per standard logs/events format. Firewall shall 

have features to export the generated/stored logs/events in csv (Comma Separated 

Value) and also any other standard formats for offline usage, analysis and compliance. 

Firewall shall have suitable memory architecture and solution to store and be enable to 

export all logs/events for a period of last 90 days at any given time. 

12. Firewall shall have features and be compatible with local as well as central 

authentication system (RADIUS, LDAP, or TACACS+) for user account and access 

right management. It shall also have Role Based User management feature.   

13. Firewall shall have the capability to configure sufficient number of VLANs. 

14. Firewall shall have the capability to support sufficient number of sessions. 

15. Firewall shall have provision to configure multiple IP Sec VPNs, at least 100 Nos., 

(one-to-many or many-to-one). Shall support redundant operation with a similar router 

after creation of all the IP Sec VPN. IPSec VPN shall support encryption protocols as 

AES128, AES256 and hashing algorithms as MD5 and SHA1. IPSec VPN throughput 

shall support at least 300 Mbps 

16. Firewall shall be capable of SNMP v3 for monitoring from Network Management 

system. It shall also have SNMPv3 encrypted authentication and access security 

17. curity 

18. Firewall shall support in Active/Passive or Active-Active mode with High Availability 

features like load balancing, failover for firewall and IPsec VPN without losing the 

session connectivity.  

19. Firewall should have integrated traffic shaping (bandwidth, allocation, prioritisation, 

etc.)  functionality 

20. Shall support simultaneous operation with both IPv4 and IPv6 traffic  

21. Firewall shall be compatible with SNTP/NTP or any other standards for clock 

synchronization 

22. Firewall shall have the features of port as well as MAC based security 

23. Firewall shall support exporting of logs to a centralized log management system (e.g. 

syslog) for security event and information management.  

24. Firewall time shall be kept synchronised to official Indian Timekeeping agency, 

time.nplindia.org. 

25. Firewall product shall be provided with all applicable updates at least until 36 months 

since the applicable date of product shipping to the concerned utility. 
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Annexure F.3 

Requirement for integration of Communication Equipment with Regional UNMS: 

1. TSP shall ensure that NMS/EMS/NE supplied by them is NBI compliant and all 

FCAPS functionality is supported in the NBI such as  NE Inventory, Hardware 

Inventory – Shelf/Slot/Card/SFP/Port, Topology, Protections, Alarms, Performance- 

real time and periodic, Performance KPI parameters ( E-1, STM, Ethernet) , Remote 

Configuration, Cross Connects, Trails and  Circuits, Services Provisioning  (NE),  E-1 , 

STM,  Ethernet , TX and RS Trace, loop back and details are published in the NBI 

guide for the configuration parameters. 

 

2. TSP shall be obliged to provide/share all necessary documentations such as NBI 

Guide/MIB/IDL/WSDL/API files/ etc.  for onward integration of their NMS/EMS/NE 

with regional UNMS. 

 

3. The following support shall be provided by TSP for integration of their supplied 

equipment with regional UNMS: 

•  Enabling and activating NBI license in their EMS/NMS and providing NBI login 

access along with User credentials 

•  Assist in verifying NBI Connectivity with UNMS vendor for the successful 

communication and retrieval of data. 

• Assist in troubleshooting (if required) for NBI connectivity along with UNMS 

vendor for the communication and retrieval of data. 

4. For standalone NE which is not integrated with any EMS/NMS, TSP shall provide 

modality of complete FCAPS data acquisition as above  through industry standard 

 programmatic methods and provide the CLI command manual. 
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Figure F.2 
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D.10.0 PLCC and PABX: 

Power line carrier communication (PLCC) equipment complete for speech, tele-protection 

commands and data channels shall be provided on each transmission line. The protections for 

transmission line and the line compensating equipment shall have hundred percent back up 

communication channels i.e. two channels for tele- protection in addition to one channel for 

speech plus data for each direction. The PLCC equipment shall in brief include the following: - 

- Coupling device, Coupling filters, line traps, carrier terminals, protection couplers, HF 

cables, PABX (if applicable) and maintenance and testing instruments. 

- At new substation, a telephone exchange (PABX) of 24 lines shall be provided at as 

means of effective communication among various buildings of the substation, remote end 

substations and with control centres (RLDC/ SLDC) etc. 

- Coupling devices shall be suitable for phase-to-phase coupling for 765 kV Transmission 

lines. The pass band of coupling devices shall have sufficient margin for adding 

communication channel in future if required. Necessary protection devices for safety of 

personnel and low voltage part against power frequency voltages and transient over 

voltage shall also be provided. 

- against power frequency voltages and transient over voltage shall also be provided. 

- The line traps shall be broadband tuned suitable for blocking the complete range of carrier 

frequencies. Line Trap shall have necessary protective devices such as lightning arresters 

for the protection of tuning device. Decoupling network consisting of line traps and 

coupling capacitors may also be required at certain substation in case of extreme 

frequency congestion. 

- The carrier terminals shall be of single sideband (SSB) amplitude modulation (AM) type 

and shall have 4 kHz band width. PLCC Carrier terminals and Protection couplers shall 

be considered for both ends of the line. 

- ls and Protection couplers shall be considered for both ends of the line. 

- PLCC equipment for all the transmission lines covered under the scheme (consisting of 

one set of analog PLCC channel along with circuit protection coupler and one set of 

Digital protection coupler for both ends) shall be provided by TSP. CVT and Wave trap 

for all the line bays under present scope shall be provided by TSP. PLCC to be provided 

for following lines under present scope: 

- TSP shall provide new set of PLCC as per following configuration: 

Sl. No. Line Section PLCC configuration 

1. Bikaner-IV PS – Siwani 765 kV 

D/C (2nd) line 

1 set Analog PLCC and 1 set Digital 

Protection Coupler for each circuit at 

both ends.   
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Sl. No. Line Section PLCC configuration 

2. Siwani – Sonipat (PG) 400 kV 

D/C line  

1 set Analog PLCC and 1 set Digital 

Protection Coupler for each circuit at 

both ends.   

3. Siwani – Jind (PG) 400 kV D/C 

line  

1 set Analog PLCC and 1 set Digital 

Protection Coupler for each circuit at 

both ends.   

All other associated equipment like cabling, coupling device and HF cable shall also be 

provided by the TSP. 
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Frequently Asked Queries: 

1.0   Transmission Line: 

 

1.1   Please clarify that whether shutdowns for crossing of existing transmission lines of 

POWERGRID/ STUs/ Power Evacuation Lines from Generation Plants/ Any other 

Transmission Licensee will be given to TSP on chargeable basis or free of cost. 

Reply: Shutdowns for crossing of existing transmission lines of POWERGRID/ STUs/ Power 

Evacuation Lines from Generation Plants/ Any other Transmission Licensee will be 

given to TSP by the concerned owner of the lines as per their own terms and 

conditions.  

 

1.2   We understand that the suggested swing angle criteria are applicable for Suspension 

Insulator in Suspension Tower. Further, you are requested to provide similar swing 

angle and clearance criteria for Pilot Insulator with Jumper and Jumper. 

Reply:  It is clarified that the swing angle criteria (as mentioned in RfP) for transmission lines 

is applicable for Suspension Insulator in Suspension Tower. Further, as per Clause 3.0 

of Specific Technical Requirements for transmission lines, Transmission service 

Provider (TSP) shall adopt any additional loading/design criteria for ensuring 

reliability of the line, if so desired and /or deemed necessary. 

 

1.3   We request you to kindly allow that use of diamond configuration at Power line 

crossings and the existing owner of the lines may be directed to allow the same for the 

successful bidders. 

Reply: Power line crossing including diamond configuration is responsibility of the TSP. The 

TSP shall formally submit the profile of the crossing section to the owner of the 

existing line suggesting proposed crossing alternatives. The crossing will have to be 

carried out as per approval of owner of the existing line. 

 

 

1.4   It is requested you to kindly provide present status of Forest Clearances if any 

transmission line corridor area falling in wildlife forest / reserve forest/ mangroves. 

Reply: Based on the preliminary route survey, the process of initiation of forest clearance for 

the forest stretches, if any, enroute the proposed line alignment will be initiated by way 

of writing letters to the concerned authority (ies). However, it may be noted that it will 

be the responsibility of TSP for obtaining forest clearance for the forest stretches as 

provided in the survey report and also for any forest area encountered during detailed 

survey. 

 

2.0   Substation 

2.1   We understand that space for storage of O&M spare shall be provided by existing 

owner within the station boundary without any cost. Kindly confirm. 



Transmission Service Agreement 

 

Bikaner B Power Transmission Limited   194 

 

Reply:  Space for storage of O&M spares shall be arranged by TSP on its own. 

 

2.2   We presume that the O&M for the end Termination bays will be in the scope of the 

TSP and TSP shall not be liable for any payment towards O&M to the existing owner 

of the substation. Kindly confirm. 

Reply:  Operation and maintenance of the bays is solely responsibility of the TSP. TSP shall  

follow CEA’s  “ Operation and Maintenance (O&M) guidelines and Standard Format 

for Memorandum of Understating between New TSP and Existing TSP” issued by 

CEA vide its letter No. I/28514/2023 dated 22.06.2023. Copy of the guideline is 

available on CEA website at following link:  

https://cea.nic.in/wp-content/uploads/pse___td/2023/06/om_guidelines.pdf 

 

2.3  With reference to subject scheme of existing sub-station, we assumed following scope 

of work: 

(a)   We assumed internal road is available and need not to consider in the 

present scope of work. 

(b)  Drainage is available and need not to consider in the present scope of work. 

(c)  Cable trench extension in adjacent to Main cable trench only under present 

scope of work. 

(d)  Levelled area being provided by developer for bay extension. 

Reply: Regarding requirement of internal road, drainage, cable trench, leveling of the bay 

extension area, bidder is advised to visit site and acquaint themselves with the 

provisions/facilities available at substation. 

 

2.4   Kindly provide the soil investigation report of soil parameters of existing substation. 

Reply: Bidder is advised to visit the substation site and ascertain the requisite parameters.  

 

 

2.5   Kindly confirm, energy accounting of aux. power consumption. Whether it will be on 

chargeable basis or part of transmission loss. 

Reply:  It will be on chargeable basis. 

 

2.6   We understand that VMS requirement is for unmanned stations only. For Manned 

stations VMS is not compulsory. 

Reply: VMS shall be provided by TSP in line with requirements of RfP document. 

 

2.7   It is understood that Construction water and power shall be provided free of cost to 

TSP by respective substation owner for construction of new bays. 

Reply: Arrangement of construction power and water is in the scope of TSP. 

 

https://cea.nic.in/wp-content/uploads/pse___td/2023/06/om_guidelines.pdf
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2.8   It is understood that existing fire hydrant system shall be extended by the TSP for bay 

extension. 

Reply: Existing fire hydrant system shall be extended from existing system (if required) 

 

2.9   Please clarify that Status of land acquisition for Substations. Whether the lands have 

been acquired by BPC and will be transferred to TSP. 

Reply: The acquisition of land for substation is in the scope of TSP. 

 

2.10   We understood that no any dedicated metering CT and CVT required for Line/feeders. 

Further, we understood that requisite Energy meters for various 765 kV, 400 kV and 

220 kV Feeders shall be provided and installed by CTU free of cost to TSP.  

Reply: Dedicated metering CT and CVT are not required for line/feeders. Metering core of 

existing CT/CVT can be used provided accuracy class is matching with metering 

requirement. Requisite Special Energy Meters shall be provided and installed by CTU 

in C&P panel subject to space availability, else, in separate metering panel (to be 

provided by TSP at its cost). 

 

3.0 Communication  

3.1   What are the usage of OPGW, FOTE, PMU, etc. under communication requirement of 

RFP? 

Reply: User shall be responsible for providing compatible equipment along with appropriate 

interface for uninterrupted communication with the concerned control center and 

shall be responsible for successful integration with the communication system 

provided by CTU. 

Communication systems comprising OPGW, FOTE, PMU etc. are required for grid 

operation through RLDC/SLDC, speech communication, tele-protection and tele-

metering.  

3.2   Is space for installation of communication panels are provided to TSP in existing 

Substations incase new bays are in the scope of TSP? 

              

Reply:  The space related issues are deliberated in the RFP itself. TSP to carry out 

survey of the existing substation for physical space requirement. In case space 

is not available in the existing substation then TSP shall accommodate the 

same in the respective bay SPR (Switchyard Panel Room)/Bay Kiosk/ Relay 

panel room in case of GIS S/s. Further, TSP to connect and integrate the 

proposed FOTE with the existing FOTE in the control room. 

 

In Case 132 kV Substation TSP shall accommodate the said panels either by 

extension of existing control room or other arrangements.   
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3.3   How is the OPGW laying done in case of LILO lines?  

              

Reply:  In case LILO lines are on same towers (e.g. both Line in and Line Out portion 

are on same towers, generally done LILO of S/C lines), then 2x24F OPGW 

shall be required to install by TSP on both earthwire peak on 400 kV and 765 

kV lines where two E/W peaks are available. On 220 kV and 132 kV lines 

where only one E/W peak is available TSP to install one No. 48F OPGW. 

 

    Incase LILO lines are on different towers (e.g. both Line In and Line Out 

portion are on different towers, generally done LILO of D/C lines), then 

1x24F OPGW shall be required to install by TSP on one earthwire peak, on 

both Line In and Line Out portions of 400 kV and 765 kV lines. On 220 kV 

and 132 kV lines where only one E/W peak is available TSP to install one No. 

24F OPGW in place of conventional earthwire. 

 

3.4   How is the OPGW laying done in case Multi circuit Towers? 

Reply:  In case two different lines are using common multi circuit portion for some 

distance (originating from different stations, may be terminating on same or 

on different stations), two No. 24F OPGW to be installed on both E/W peaks 

for common M/C portion of 765 kV and 400 kV lines. 

 

In case 220/132 kV lines using multi circuit portion where single E/W peak is 

available one No. 48F may be installed for common multi circuit portion. 
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Schedule: 2 

Scheduled COD 

[Note: As referred to in the definition of “Element”, “Scheduled COD”, and in 

Articles 3.1.3 (c), 4.1 (b) and 4.3 (a) of this Agreement] 

Sl. No. Name of the Transmission Element 
Scheduled 

COD 

Percentage of 

Quoted 

Transmission 

Charges 

recoverable on 

Scheduled 

COD of the 

Element of the 

Project 

Element(s) which 

are pre-required 

for declaring the 

commercial 

operation (COD) 

of the respective 

Element. 

 

1 Establishment of 765/400 kV, 6x1500 

MVA S/s at suitable location near Siwani 

(Distt. Bhiwani) along with 2x240 MVAr 

(765 kV) Bus Reactor and 2x125 MVAr 

(420 kV) Bus Reactor 

24 months 

from SPV 

transfer 

100% All elements of 

scheme are 

required to be 

commissioned 

simultaneously as 

their utilization is 

dependent on each 

other. 

2 Bikaner-IV PS – Siwani 765 kV D/C (2nd) 

line along with 240 MVAr switchable line 

reactor for each circuit at each end  

3 STATCOM (2x+300MVAr) along with 

MSC (4x125 MVAr) and MSR (2x125 

MVAr) at Siwani S/s  

4 Siwani – Sonipat (PG) 400 kV D/C line 

(Quad) along with 63 MVAr switchable 

line reactor for each circuit at Siwani S/s 

end  

5 Siwani – Jind (PG) 400 kV D/C line (Quad) 

6 2 Nos. 400 kV line bays each at Jind (PG) 

and Sonipat (PG) S/s 

7 2 Nos. 765 kV line bays at Bikaner-IV PS 

 

The payment of Transmission Charges for any Element, irrespective of its successful 

commissioning on or before its Scheduled COD, shall only be considered after successful 

commissioning of the Element(s), which are pre-required for declaring the commercial 

operation of such Element as mentioned in the above table. 

Scheduled COD for the Project is: 24 months from the date of SPV Transfer. 

 

[Note: List of Element(s) along with the critical Element(s) to be provided by CEA] 
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Schedule: 3 

Safety Rules and Procedures 

[Note: As referred to in Articles 5.6 of this Agreement] 

1: Site Regulations and Safety: 

The TSP shall establish Site regulations within sixty (60) days from fulfilment of 

conditions subsequent, as per Prudent Utility Practices setting out the rules to be 

observed till expiry of the Agreement at the Site and shall comply therewith.  

Such Site regulations shall include, but shall not be limited to, rules in respect of 

security, safety of the Project, gate control, sanitation, medical care, and fire prevention, 

public health, environment protection, security of public life, etc. 

Copies of such Site regulations shall be provided to the Nodal Agency and the CEA for 

the purpose of monitoring of the Project. 

2: Emergency Work: 

In cases of any emergency, the TSP shall carry out all necessary remedial work as may 

be necessary.  

If the work done or caused to be done by any entity , other than the TSP, the TSP shall, 

reimburse the actual costs incurred, to the other Party carrying out such remedial works. 

3: Site Clearance: 

In the course of execution of the Agreement, the TSP shall keep the Site reasonably free 

from all unnecessary obstruction, storage, remove any surplus materials, clear away any 

wreckage, rubbish and temporary works from the Site, and remove any equipment no 

longer required for execution of the Agreement. After completion of all Elements of the 

Project, the TSP shall clear away and remove all wreckage, rubbish and debris of any 

kind from the Site, and shall leave the Site clean and safe. 

4: Watching and Lighting: 

The TSP shall provide and maintain at its own expense all lighting, fencing, and 

watching when and where necessary for the proper construction, operation, maintenance 

/ repair of any of the Elements of the Project, or for the safety of the owners and 

occupiers of adjacent property and for the safety of the public, during such maintenance 

/ repair. 
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Schedule: 4 

Computation of Transmission Charges 

1.1 General  

The Monthly Transmission Charges to be paid to the TSP for providing Transmission 

Service for any Contract Year during the term of the Agreement shall be computed in 

accordance with this Schedule and paid as per Sharing Regulations.  

Illustration regarding payment of Transmission Charges under various scenarios 

(considering definitions of Contract Year, Expiry Date & Monthly Transmission Charges 

above) is as below: - 

Illustration-1:  In case the Project Elements achieve COD as per Schedule  

Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  
 

Element No. Completion 

Schedule in 

Months 

Scheduled CoD 

of the Element 

Actual CoD of the 

Element 

% Charges 

recoverable on 

Scheduled CoD of 

the 

Element 

Element 1 28 1-Feb-2018 1-Feb-2018 25% 

Element 2 38 1-Dec-2018 1-Dec-2018 75% 

 

Tariff Payable as follows:  

 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 

 

1-Feb-18 to 

31-Mar-18 

140 X 25% X 

((28+31)/365)  

5.65  -- 0.00 

1-Apr-18 to 

30-Nov-18 

140 X 25% X 

(244/365) 

23.39  -- 0.00 

1-Dec-18 to 31-

Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 

(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 
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Illustration-2: In case of extension of Scheduled COD as per Article 4.4.1 & 4.4.2 of 

this Agreement 

 

Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  

 

Element No. Completion 

Schedule in 

Months 

Scheduled CoD 

of the Element 

Actual CoD of the 

Element 

% Charges 

recoverable on 

Scheduled CoD of 

the 

Element 

Element 1 20 1-Feb-2018 1-Jul-2018 25% 

Element 2 28 1-Oct-2018 1-Dec-2018 75% 

 

Tariff Payable as follows: 

 

 

 

 

 

 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 

 

1-Feb-18 to 

31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 

30-Jun-18 

-- 0.00  -- 0.00 

1-Jul-18 to 

30-Nov-18 

140 X 25% X 

(153/365) 

14.67  -- 0.00 

1-Dec-18 to 31-

Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 

(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 



Transmission Service Agreement 

 

Bikaner B Power Transmission Limited   201 

 

Illustration-3: In case of delay in achieving COD of Project & all individual Elements 

(COD of the Project achieved in Contract Year 1)  

 

Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  

 

Element No. Completion 

Schedule in 

Months 

Scheduled CoD 

of the Element 

Actual CoD of the 

Element 

% Charges 

recoverable on 

Scheduled CoD of 

the 

Element 

Element 1 20 1-Feb-2018 1-Dec-2018 25% 

Element 2 28 1-Oct-2018 1-Dec-2018 75% 

 

Tariff Payable as follows: 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 

 

1-Feb-18 to 

31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 

30-Sept-18 

-- 0.00  -- 0.00 

1-Oct-18 to 

30-Nov-18 

-- 0.00 1-Oct-18 to 

30-Nov-18 

-- 0.00 

1-Dec-18 to 31-

Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 

(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 
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Illustration-4: In case of delay in achieving COD of Project & all individual Elements 

(COD of the Project achieved in Contract Year other than Contact Year 1)  

 

Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  
 

Element No. Completion 

Schedule in 

Months 

Scheduled CoD 

of the Element 

Actual CoD of the 

Element 

% Charges 

recoverable on 

Scheduled CoD of 

the 

Element 

Element 1 38 1-Oct-2019 1-May-2020 25% 

Element 2 38 1-Oct-2019 1-May-2020 75% 

 

Tariff Payment to be paid as: 
 

 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 

 

1-Oct-19 to 31-

Mar-20 

-- 0.00 1-Oct-19 to 

31-Mar-20 

-- 0.00 

1-Apr-20 to 30-

Apr-20 

- 0.00 1-Apr-20 to 

30-Apr-20 

- 0.00 

1-May-20 to 

31-Mar-21 

140 X 100% X (335/365) 128.49 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 

(1-Apr to 30-

Apr) 

140 X 100% X (30/ 365) 

 

11.51 
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Illustration5: In case of delay in achieving COD of Element but Project COD achieved 

on time 

 

Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  

 

Element No. Completion 

Schedule in 

Months 

Scheduled CoD 

of the Element 

Actual CoD of the 

Element 

% Charges 

recoverable on 

Scheduled CoD of 

the 

Element 

Element 1 20 1-Feb-2018 1-Jul-2018 25% 

Element 2 30 1-Dec-2018 1-Dec-2018 75% 

 

 

Tariff Payable as follows: 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 

 

1-Feb-18 to 

31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 

30-Jun-18 

-- 0.00  -- 0.00 

1-Jul-18 to 

30-Nov-18 

140 X 25% X 

(153/365) 

14.67  -- 0.00 

1-Dec-18 to 31-

Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 

(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 

 

93.59 
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Illustration-6: In case of early commissioning of Project  

Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  
 

Element No. Completion 

Schedule in 

Months 

Scheduled CoD 

of the Element 

Actual CoD of the 

Element 

% Charges 

recoverable on 

Scheduled CoD of 

the 

Element 

Element 1 38 1-Oct-2019 1-Jul-2019 25% 

Element 2 38 1-Oct-2019 1-Jul-2019 75% 

 

Tariff Payment to be paid as: 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 

 

1-July-19 to 

31-Mar-20 

140 X 100% X (274/365) 105.09 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 

(1-Apr to 30-

Jun) 

140 X 100% X (91/365) 

 

34.91 
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 Illustration-7: In case of early commissioning of an element  

Quoted Transmission Charges: Rs. 140 Million  

Completion Schedule:  
 

Element No. Completion 

Schedule in 

Months 

Scheduled CoD 

of the Element 

Actual CoD of the 

Element 

% Charges 

recoverable on 

Scheduled CoD of 

the 

Element 

Element 1 38 1-Oct-2019 1-Apr-2019 25% 

Element 2 38 1-Jul-2019 1-Jul-2019 75% 

 

Tariff Payment to be paid as: 
 

 

The Transmission Charges shall be payable on monthly basis as computed above.  

1.2 Computation of Monthly Transmission Charges  

The Monthly Transmission Charges for any month m in a Contract Year n shall be 

calculated as below:  

For AC System: 

a.  If Actual Transmission System Availability for the month m of contract year n is 

greater than or equal to 98% and less than or equal to 98.5%; 

Monthly Transmission Charges MTC(m) = Tmn *1 

a. If Actual Transmission System Availability for the month m of contract year n 

exceeds 98.5% and less than or equal to 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%)  

Transmission Charges for Element 1  Transmission Charges for Element 2 

 

1-Apr-2019 to 

30-Jun-19 

140 X 25% X (91/365) 8.72 1-Apr-2019 to 

30-Jun-19 

-- 0.00 

1-July-19 to 

31-Mar-20 

140 X 100% X (274/ 365) 105.09 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 

(1-Apr-30-Jun) 

140 X 100% X (91/365) 

 

34.91 
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c. If Actual Transmission System Availability for the month m of contract year n is 

greater than 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%) 

d. If Actual Transmission System Availability for the month m of contract year n is 

less than 98%and greater than or equal to 95.00%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) 

e. If Actual Transmission System Availability for the month m of contract year falls 

below 95%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn * (AA/ 

95%) 

For DC System: 

a.  If Actual Transmission System Availability for the month m of contract year n is 

greater than or equal to 95% and less than or equal to 96%; 

Monthly Transmission Charges MTC(m) = Tmn *1 

b. If Actual Transmission System Availability for the month m of contract year n 

exceeds 96% and less than or equal to 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%)  

c. If Actual Transmission System Availability for the month m of contract year n is 

greater than 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 96%) 

d. If Actual Transmission System Availability for the month m of contract year n is 

less than 95% and greater than or equal to 92.00%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) 

e. If Actual Transmission System Availability for the month m of contract year falls 

below 92%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn * (AA/ 

92%) 

where:  

• AA is the actual Availability, as certified by RPC, as per procedure provided in 

Schedule 6. 

• m is the month in Contract Year ‘n’  
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• Tmn= Transmission Charges for the month ‘m’ in Contract Year ‘n’ = 

(=Transmission Charge/ no. of days in the Year n)* no. of days in month m 

Provided, no Transmission Charges shall be paid during the period for which the RLDC has 

not allowed the operation of the Element/Project due to the failure of the TSP to operate it 

as per the provisions of the Grid Code. 

1.3 RLDC Fee & Charges  

The payment of RLDC fee & charges, in accordance with relevant regulations of 

CERC, shall be the responsibility of the TSP. 
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Schedule: 5 

Quoted Transmission Charges 

[Quoted Transmission Charges from Annexure - 21 of the RFP of the Selected Bidder to be 

inserted here] 

[To be incorporated from the Bid of the Selected Bidder submitted during the e-

reverse auction after its selection] 

 Quoted Transmission Charges: Rs. ……………… Million 

.Proportionate Transmission Charges payable for each Element of the Project: 

Sl. No. Name of the Transmission Element 

Percentage of 

Quoted 

Transmission 

Charges 

recoverable on 

Scheduled 

COD of the 

Element of the 

Project 

Element(s) which 

are pre-required 

for declaring the 

commercial 

operation (COD) 

of the respective 

Element. 

 

1 Establishment of 765/400 kV, 6x1500 

MVA S/s at suitable location near Siwani 

(Distt. Bhiwani) along with 2x240 MVAr 

(765 kV) Bus Reactor and 2x125 MVAr 

(420 kV) Bus Reactor 

100% All elements of 

scheme are 

required to be 

commissioned 

simultaneously as 

their utilization is 

dependent on each 

other. 

2 Bikaner-IV PS – Siwani 765 kV D/C (2nd) 

line along with 240 MVAr switchable line 

reactor for each circuit at each end  

3 STATCOM (2x+300MVAr) along with 

MSC (4x125 MVAr) and MSR (2x125 

MVAr) at Siwani S/s  

4 Siwani – Sonipat (PG) 400 kV D/C line 

(Quad) along with 63 MVAr switchable 

line reactor for each circuit at Siwani S/s 

end  

5 Siwani – Jind (PG) 400 kV D/C line (Quad) 
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Sl. No. Name of the Transmission Element 

Percentage of 

Quoted 

Transmission 

Charges 

recoverable on 

Scheduled 

COD of the 

Element of the 

Project 

Element(s) which 

are pre-required 

for declaring the 

commercial 

operation (COD) 

of the respective 

Element. 

 

6 2 Nos. 400 kV line bays each at Jind (PG) 

and Sonipat (PG) S/s 

7 2 Nos. 765 kV line bays at Bikaner-IV PS 
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Schedule: 6 

 

Appendix IV of the Central Electricity Regulatory Commission (Terms and 

Conditions of Tariff) Regulations 2024 

 

Procedure for Calculation of Transmission System Availability Factor for a 

Month  

1. Transmission system availability factor for nth calendar month (“TAFPn”) shall be 

calculated by the respective transmission licensee, verified by the concerned 

Regional Load Dispatch Centre (RLDC) and certified by the Member-Secretary, 

Regional Power Committee of the region concerned, separately for each AC and 

HVDC transmission system and grouped according to sharing of transmission 

charges. In the case of the AC system, transmission System Availability shall be 

calculated separately for each Regional Transmission System and inter-regional 

transmission system. In the case of the HVDC system, transmission System 

Availability shall be calculated on a consolidated basis for all inter-state HVDC 

systems.  

2. Transmission system availability factor for nth calendar month (“TAFPn”) shall be 

calculated by considering the following:  

i)       AC transmission lines: Each circuit of AC transmission line shall be 

considered as one element;  

ii) Inter-Connecting Transformers (ICTs): Each ICT bank (three single-phase 

transformers together) shall form one element;  

iii) Static VAR Compensator (SVC): SVC, along with SVC transformer, shall 

form one element;  

iv) Bus Reactors or Switchable line reactors: Each Bus Reactors or Switchable 

line reactors shall be considered as one element;  

v) HVDC Bi-pole links: Each pole of the HVDC link, along with associated 

equipment at both ends, shall be considered as one element;  

vi) HVDC back-to-back station: Each block of the HVDC back-to-back station 

shall be considered as one element. If the associated AC line (necessary for the 

transfer of inter- regional power through the HVDC back-to-back station) is 

not available, the HVDC back-to-back station block shall also be considered 

unavailable;  

vii) Static Synchronous Compensation (“STATCOM”): Each STATCOM shall 

be considered as a separate element.   

  

3. The Availability of the AC and HVDC portion of the Transmission system shall be 

calculated by considering each category of transmission elements as under: 
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4.  The availability for each category of transmission elements shall be calculated based 

on the weightage factor, total hours under consideration and non-available hours for 

each element of that category. The formulae for calculation of the Availability of 

each category of the transmission elements are as per Appendix-V. The weightage 

factor for each category of transmission elements shall be considered asunder:  

(a) For each circuit of the AC line – The number of sub-conductors in the line 

multiplied by ckt-km;  

(b) For each HVDC pole- The rated MW capacity x ckt-km;  

(c) For each ICT bank – The rated MVA capacity;  

(d) For SVC- The rated MVAR capacity (inductive and capacitive);  

(e) For Bus Reactor/switchable line reactors – The rated MVAR capacity;  

(f) For HVDC back-to-back stations connecting two Regional grids- Rated MW 

capacity of each block; and  

(g) For STATCOM – Total rated MVAR Capacity 

 

5.  The transmission elements under outage due to the following reasons shall be 

deemed to be available:  

i. Shut down availed for maintenance of another transmission scheme or 

construction of new element or renovation/upgradation/additional 

capitalization in an existing system approved by the Commission. If the 

other transmission scheme belongs to the transmission licensee, the Member 

Secretary, RPC may restrict the deemed availability period to that considered 

reasonable by him for the work involved. In case of a dispute regarding 

deemed availability, the matter may be referred to the Chairperson, CEA, 

within 30 days.  

ii. Switching off of a transmission line to restrict over-voltage and manual 

tripping of switched reactors as per the directions of the concerned RLDC.  

iii. Shut down of a transmission line due to the Project(s) of NHAI, Railways 

and Border Road Organization, including for shifting or modification of such 

transmission line or any other infrastructure project approved by Ministry of 

Power. Member Secretary, RPC may restrict the deemed availability period 

to that considered reasonable by him for the work involved; 

 

Provided that apart from the deemed availability, any other costs involved in 

the process of such shutdown of transmission line shall not be borne by the 

DICs. 

 

Provided that such deemed availability shall be considered only for the period 

for which DICs are not affected by the shutdown of such transmission line. 
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6.  For the following contingencies, the outage period of transmission elements, as 

certified by the Member Secretary, RPC, shall be excluded from the total time of 

the element under the period of consideration for the following contingencies:  

i) Outage of elements due to force majeure events beyond the control of the 

transmission licensee. However, whether the same outage is due to force 

majeure (not design failure) will be verified by the Member Secretary, RPC. A 

reasonable restoration time for the element shall be considered by the Member 

Secretary, RPC, and any additional time taken by the transmission licensee for 

restoration of the element beyond the reasonable time shall be treated as outage 

time attributable to the transmission licensee. Member Secretary, RPC may 

consult the transmission licensee or any expert for estimation of reasonable 

restoration time. Circuits restored through ERS (Emergency Restoration 

System) shall be considered as available;  

ii) Outage caused by grid incident/disturbance not attributable to the transmission 

licensee, e.g. faults in a substation or bays owned by another agency causing 

an outage of the transmission licensee’s elements, and tripping of lines, ICTs, 

HVDC, etc., due to grid disturbance. However, if the element is not restored on 

receipt of direction from RLDC while normalizing the system following grid 

incident/disturbance within reasonable time, the element will be considered not 

available for the period of outage after issuance of RLDC’s direction for 

restoration; 

iii) The outage period which can be excluded for the purpose of sub-clause (i) and 

(ii) of this clause shall be declared as under: 

 

a. Maximum up to one month by the Member Secretary, RPC; 

b. Beyond one month and up to three months after the decision at RPC; 

c. Beyond three months by the Commission for which the transmission license 

shall approach the Commission along with reasons and steps taken to 

mitigate the outage and restoration timeline. 

 

7.   Time frame for certification of transmission system availability: (1) The following 

schedule shall be followed for certification of availability by the Member Secretary 

of the concerned RPC:  

• Submission of outage data along with documentary proof (if any) and TAFPn 

calculation by Transmission Licensees to RLDC/ constituents   

– By the 5th of the following month;  

• Review of the outage data by RLDC / constituents and forward the same to 

respective RPC – by 20th of the month;  

• Issue of availability certificate by respective RPC – by the 3rd of the next month. 
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Appendix-V 

FORMULAE FOR CALCULATION OF AVAILABILITY OF EACH 

CATEGORY OF TRANSMISSION ELEMENTS 
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Schedule: 7 

 

Entire Bid (both financial bid and technical bid) of the Selected Bidder to be 

attached here 
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Schedule: 8 

Contract Performance Guarantee 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to 

place of execution. Foreign entities submitting Bids are required to follow the 

applicable law in their country.) 

   

In consideration of the ……………………..[Insert name of the SPV or Selected 

Bidder on behalf of the TSP, or Lead Member in case of the Consortium, with 

address] agreeing to undertake the obligations under the Transmission Service 

Agreement dated ……….and the other RFP Project Documents and the Nodal 

Agency and the ……………………..[Insert the name of the BPC], agreeing to 

execute the RFP Project Documents with the Selected Bidder, regarding setting up 

the Project, the ………………………………. [Insert name and address of the bank 

issuing the guarantee and address of the head office] (hereinafter referred to as 

“Guarantor Bank”) hereby agrees unequivocally, irrevocably and unconditionally to 

pay to …………… (being the Nodal Agency)  at ……………………[Insert the 

Place from the address of the Nodal Agency indicated in the TSA] forthwith on 

demand in writing from the Nodal Agency or any Officer authorized by it in this 

behalf, any amount up to and not exceeding Rupees ………………………….. 

Crores (Rs. ……….) only [Insert the amount of the bank guarantee] on behalf of 

M/s. …………………………………. [Insert name of the Selected Bidder or SPV]. 

 

This guarantee shall be valid and binding on the Guarantor Bank up to and 

including ……………………….and shall not be terminable by notice or any 

change in the constitution of the Bank or the term of the Transmission Service 

Agreement or by any other reasons whatsoever and our liability hereunder shall not 

be impaired or discharged by any extension of time or variations or alternations 

made, given, or agreed with or without our knowledge or consent, by or between 

parties to the respective agreement. 

 

Our liability under this Guarantee is restricted to Rs. ………………….. Crores (Rs. 

……………………………..) only. Our Guarantee shall remain in force until 

……………………………………….. [Insert the date of validity of the Guarantee 

as per Article 3.1.2 of this Agreement]. The Nodal Agency, shall be entitled to 

invoke this Guarantee up to three hundred sixty five (365) days of the last date of 

the validity of this Guarantee. 

The Guarantor Bank hereby expressly agrees that it shall not require any proof in 

addition to the written demand from …………… (in its roles as the Nodal Agency), 
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made in any format, raised at the above mentioned address of the Guarantor Bank, 

in order to make the said payment to Nodal Agency. 

The Guarantor Bank shall make payment hereunder on first demand without 

restriction or conditions and notwithstanding any objection by 

...................................... [Insert name of the Selected Bidder], 

……………………….. [Insert name of the TSP] and / or any other person. The 

Guarantor Bank shall not require Nodal Agency to justify the invocation of this 

BANK GUARANTEE, nor shall the Guarantor Bank have any recourse against 

Nodal Agency in respect of any payment made hereunder.  

THIS BANK GUARANTEE shall be interpreted in accordance with the laws of 

India.  

The Guarantor Bank represents that this BANK GUARANTEE has been established 

in such form and with such content that it is fully enforceable in accordance with its 

terms as against the Guarantor Bank in the manner provided herein. 

THIS BANK GUARANTEE shall not be affected in any manner by reason of 

merger, amalgamation, restructuring, liquidation, winding up, dissolution or any 

other change in the constitution of the Guarantor Bank. 

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor Bank 

and accordingly Nodal Agency shall not be obliged before enforcing this BANK 

GUARANTEE to take any action in any court or arbitral proceedings against 

…………………… [Insert name of the SPV] or the Selected Bidder, as the case 

may be, to make any claim against or any demand on …………………… [Insert 

name of the SPV] or the Selected Bidder, as the case may be, or to give any notice 

to …………………… [Insert name of the SPV] or the Selected Bidder, as the case 

may be, or to enforce any security held by the Nodal Agency or to exercise, levy or 

enforce any distress, diligence or other process against …………………… [Insert 

name of the SPV] or the Selected Bidder, as the case may be. 

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal 

to Nodal Agency and may be assigned, in whole or in part, (whether absolutely or 

by way of security) by Nodal Agency to any entity to whom the Nodal Agency is 

entitled to assign its rights and obligations under the Transmission Service 

Agreement. 

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency shall have 

a right to invoke this Bank Guarantee either in part or in full, as it may deem fit. 

Notwithstanding anything contained hereinabove, our liability under this Guarantee 

is restricted to Rs. ………………….. Crores (Rs. …………………..) only and it 

shall remain in force until ………………………[Date to be inserted on the basis of 

Article 3.1.2of the Transmission Service Agreement], with an additional claim 
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period of three hundred sixty five (365) days thereafter. This BANK GUARANTEE 

shall be extended from time to time for such period, as may be desired by 

…………………………………….. [Insert name of the Selected Bidder or Lead 

Member in case of the Consortium or SPV]. We are liable to pay the guaranteed 

amount or any part thereof under this Bank Guarantee only if Nodal Agency serves 

upon us a written claim or demand. 

 

In witness where of: 

 

Signature .............................................. 

 

Name: ................................................... 

Power of attorney No.: ……………………………… 

 

For: 

………………………………….. [Insert Name of the Bank] 

Banker's Seal and Full Address, including mailing address of the Head Office
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Schedule: 9 

Methodology for determining the Relief Under Force Majeure Event & Change in 

Law during Construction Period 

 

The relief in the form of revision in tariff due to Force Majeure Event leading to extension 

of Scheduled COD for a period beyond one hundred eighty (180) days and/ or Change in 

Law during the construction period shall be as under: 

ΔT = [(P x d)]÷[1-(1+ d)^(-n)] 

Where, 

ΔT = Change in Transmission Charges for each year   

P = Sum of cumulative increase or decrease in the cost of the Project due to Change in Law 

and interest cost during construction corresponding to the period exceeding one hundred 

eighty (180) due to Force Majeure Event leading to extension of Scheduled COD for a 

period beyond one hundred eighty (180) days  

n = number of years over which the Transmission Charges has to be paid 

d = Discount rate as notified by the CERC, applicable on the Bid Deadline 

The increase in Transmission Charges as stated above shall be applicable only if the value 

of increase in Transmission Charges as calculated above exceeds 0.30% (zero point three 

percent) of the quoted Transmission Charges of the TSP. 

 


